Package No œ 10 Authorised Officer/ Agency Administrative Cost Allocation for TEC, TOC, Honorium. Survey (Land Survey, Demarcation etc) Compensation (Building & Houses) Office Equipment Computer Construction of Demarcation Piller & Barbed wire fencing for Uttara STP Acquisition Land Acquisition for Construction of Sewagw Treatment Plant at Uttara. STP Project. Procurement of office Furniture for Uttara Construction of Guard Shade for Uttara Price Contingency Project Acquisition Land. Description of Procurement Package Procuring entety name Division Ministry Total= Authorised Officer will issue Invitation for Tender (IFT), Tender Document, Notification of Award Local Government, Rural Development & Co-operatives Local Government Division Project Director L S LS Acre Unit LS LS Nos Nos Acre Nos 3 Sft 53.75 LS LS LS LS Quantity 52.30 6 2200 5 2400 38 DPM LTM LTM LTM & Type JE 20 OTM MTO Contract Approving Authority PD PD PD PD PD h PD PD PD PD Superintending Engr GoB Source of Fund GoB GoB GoB GoB & Project Director GoB ANNUAL PROCURMENT PLAN GoB GoB GoB GoB GoB GoB 77/20/61 43000.00 Financial Year 2022-23 Est. Cost/Contract Tk 10.49 9.00 94735.54 15.00 20.00 9.00 4.00 11.00 (lakh) 139800.00 1896.97 60.00 29.00 Allocation for the Year 0.25 0.50 0.00 4.00 0.25 0.00 2022-23 10.00 0.00 52.00 0.00 29.00 96.00 0.00 Addl. Chief Engineer Actual Dates lanned Days Dhaka WASA Planned Days anned Date Actual Dates lanned Date Planned Days lanned Date Actual Dates Project Program Name & Code Total expenditure Allocation for Budget Advertise Tender 6/12/2022 6/1/2023 6/1/2023 21 21 21 * 27/12/2022 Tender Opening 27/01/2023 27/01/2023 0 Land Acquisition for Construction of Sewage Treatment Plant at Uttara (LACSTPU). Code - 224292400. (Development) Dhaka WASA Diretor 27/12/2022 Tender Evaluation 27/01/2023 27/01/2023 0 6 ADP for Fiscal year 2022-23: Taka 96.00 Lakh 10 As per Appendix C of the procedure for implementation of PPR-08. Approval to Award 06/01/23 06/02/23 06/02/23 13/01/2023 Notification of Award 13/02/2023 13/02/2023 Wandaying Director A 31/8/22 14 14 Signing of Contract 27/01/23 27/02/23 27/02/23 90 120 22/12/2020 28/03/2021 26/05/2023 05/02/23 26/06/2023 59 142 172 Total Time (in Days) 59 142 172 Remarks

Sub-Asst.Engr.

LACSTPU

Dhaka WASA

Dhaka WASA LACSTPU

Dhaka WASA

LACSTPU

LACSTPU, Dhaka WASA