ANNUAL PROCUREMENT PLAN

Fiscal Year 2021-2022

Ministry	Local Government, Rural Development & Co-operatives		Budget	GOB
Division	Local Government Division		Allocation for	ERWL Project
Agency	Dhaka Water Supply and Sewerage Authority (DWASA)		Total Project Cost	4898.00 Lakh
Procuring Entity Name	Project Director, Emergency Replacement Works for water lines in different areas of Dhaka City Project., Dhaka WASA,		Allocation FY 2021-2022	1500.00 Lakh
Project Name & Code	Emergency Replacement Works for water lines in different areas of Dhaka City Project & Code : 224309200			

Package No	Description of Procurement Package GOODS/WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Funds	Estimate Cost in Lakh Taka	Allocation for the Year 2021-2022 Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8.1	8.2	9	10	11	12	13	14	15	16	17	18
A	***For Works***																	
PW-1a	Replacement works of different dia water line at Jurain, Shampur, East Kadomtoli, Mohammadbagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-1a).	Lot	1	LTM eGP	SE/ PD	GOB	45.33	20.00	Planned Dates									
									Planned Days									
									Actual Dates		02-02-20	24-02-20	29-03-20	25-04-20	03-05-20	18-05-20		Running
PW-1b	Replacement works of different dia water line at Jurain, Shampur, East Kadomtoli, Mohammadbagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-1b).	Lot	1	LTM eGP	SE/ PD	GOB	35.23	17.00	Planned Dates									
									Planned Days									
									Actual Dates		02-02-20	24-02-20	29-03-20	25-04-20	03-05-20	18-05-20		Running
PW-1c	Replacement works of different dia water line at Jurain, Shampur, East Kadomtoli, Mohammadbagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-1c).	Lot	1	LTM eGP	SE/ PD	GOB	43.10	20.00	Planned Dates									
									Planned Days									
									Actual Dates		02-02-20	24-02-20	29-03-20	25-04-20	03-05-20	18-05-20		Running
PW-1d	Replacement works of different dia water line at Jurain, Shampur, East Kadomtoli, Mohammadbagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-1d).	Lot	1	LTM eGP	SE/ PD	GOB	36.23	15.00	Planned Dates									
									Planned Days									
									Actual Dates		02-02-20	24-02-20	29-03-20	25-04-20	03-05-20	18-05-20		Running
PW-1e	Replacement works of different dia water line at Jurain, Shampur, East Kadomtoli, Mohammadbagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-1e).	Lot	1	LTM eGP	SE/ PD	GOB	42.90	18.00	Planned Dates									
									Planned Days									
									Actual Dates		02-02-20	24-02-20	29-03-20	25-04-20	03-05-20	18-05-20		Running
PW-1f	Replacement works of different dia water line at Jurain, Shampur, East Kadomtoli, Mohammadbagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-1f).	Lot	1	LTM eGP	PD	GOB	44.00	22.00	Planned Dates									
									Planned Days									
									Actual Dates		02-02-20	24-02-20	29-03-20	25-04-20	03-05-20	18-05-20		Running
PW-1g	Replacement works of different dia water line at Jurain, Shampur, East Kadomtoli, Mohammadbagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-1g).	Lot	1	LTM eGP	SE/ PD	GOB	23.21	10.00	Planned Dates		29-08-21	21-09-21	03-10-21	09-10-21	15-10-21	12-11-21		12-02-22
									Planned Days		0	21	14	7	7	28	77	90
									Actual Dates									

(এ,কে,এম সহিদ উদ্দিন)
ডাইরেক্টর (টেকনিক্যাল)
ঢাকা ওয়াসা।

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

Package No	Description of Procurement Package GOODS/WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Funds	Estimate Cost in Lakh Taka	Allocation for the Year 2021-2022 Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8.1	8.2	9	10	11	12	13	14	15	16	17	18
PW-1h	Replacement works of different dia water line at Jurain, Shampur, East Kadomtoli, Mohammadbagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-1h).	Lot	1	LTM	SE/ PD	GOB	5.00	5.00	Planned Dates		29-08-21	21-09-21	03-10-21	09-10-21	15-10-21	12-11-21		12-12-21
									Planned Days		0	21	14	7	7	28	77	30
									Actual Dates									
PW-2a	Replacement works of different dia water line at Matuail Muslimnagar, Mogholnagar, Dogair & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-2a).	Lot	1	LTM eGP	SE/ PD	GOB	42.40	0.00	Planned Dates									
									Planned Days									
									Actual Dates		02-02-20	25-02-20	29-03-20	25-04-20	27-04-20	12-05-20		Completed
PW-2b	Replacement works of different dia water line at Matuail Muslimnagar, Mogholnagar, Dogair & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-2b).	Lot	1	LTM eGP	SE/ PD	GOB	42.10	0.00	Planned Dates									
									Planned Days									
									Actual Dates		02-02-20	25-02-20	29-03-20	25-04-20	27-04-20	12-05-20		Completed
PW-2c	Replacement works of different dia water line at Matuail Muslimnagar, Mogholnagar, Dogair & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-2c).	Lot	1	LTM eGP	SE/ PD	GOB	38.65	0.00	Planned Dates									
									Planned Days									
									Actual Dates		02-02-20	25-02-20	29-03-20	25-04-20	27-04-20	12-05-20		Completed
PW-2d	Replacement works of different dia water line at Matuail Muslimnagar, Mogholnagar, Dogair & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-2d).	Lot	1	LTM eGP	SE/ PD	GOB	41.10	15.50	Planned Dates									
									Planned Days									
									Actual Dates		02-02-20	25-02-20	29-03-20	25-04-20	27-04-20	12-05-20		Running
PW-2e	Replacement works of different dia water line at Matuail Muslimnagar, Mogholnagar, Dogair & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-2e).	Lot	1	LTM eGP	SE/ PD	GOB	38.80	25.00	Planned Dates									
									Planned Days									
									Actual Dates		02-02-20	25-02-20	29-03-20	25-04-20	27-04-20	12-05-20		Running
PW-2f	Replacement works of different dia water line at Matuail Muslimnagar, Mogholnagar, Dogair & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-2f).	Lot	1	LTM eGP	SE/ PD	GOB	36.95	20.00	Planned Dates									
									Planned Days									
									Actual Dates		02-02-20	25-02-20	29-03-20	25-04-20	27-04-20	12-05-20		Running
PW-3a	Replacement works of different dia water line at Matuail Hasem Road, Konapara, Adorshobagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-3a).	Lot	1	LTM eGP	SE/ PD	GOB	38.00	14.30	Planned Dates									
									Planned Days									
									Actual Dates		09-02-20	02-03-20	22-04-20	26-04-20	27-04-20	12-05-20		Running
PW-3b	Replacement works of different dia water line at Matuail Hasem Road, Konapara, Adorshobagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-3b).	Lot	1	LTM eGP	SE/ PD	GOB	38.00	27.80	Planned Dates									
									Planned Days									
									Actual Dates		09-02-20	02-03-20	22-04-20	26-04-20	27-04-20	12-05-20		Running
PW-3c	Replacement works of different dia water line at Matuail Hasem Road, Konapara, Adorshobagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-3c).	Lot	1	LTM eGP	SE/ PD	GOB	35.00	6.80	Planned Dates									
									Planned Days									
									Actual Dates		09-02-20	02-03-20	22-04-20	26-04-20	27-04-20	12-05-20		Running

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

Package No	Description of Procurement Package GOODS/WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Funds	Estimate Cost in Lakh Taka	Allocation for the Year 2021-2022 Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8.1	8.2	9	10	11	12	13	14	15	16	17	18
PW-3d	Replacement works of different dia water line at Matuail Hasem Road, Konapara, Adorshobagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-3d).	Lot	1	LTM eGP	SE/ PD	GOB	38.50	20.30	Planned Dates									
									Planned Days									
									Actual Dates		09-02-20	02-03-20	22-04-20	26-04-20	27-04-20	12-05-20		Running
PW-3e	Replacement works of different dia water line at Matuail Hasem Road, Konapara, Adorshobagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-3e).	Lot	1	LTM eGP	SE/ PD	GOB	37.00	23.40	Planned Dates									
									Planned Days									
									Actual Dates		09-02-20	02-03-20	22-04-20	26-04-20	27-04-20	12-05-20		Running
PW-3f	Replacement works of different dia water line at Matuail Hasem Road, Konapara, Adorshobagh & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-3f).	Lot	1	LTM eGP	SE/ PD	GOB	35.50	13.70	Planned Dates									
									Planned Days									
									Actual Dates		09-02-20	02-03-20	22-04-20	26-04-20	27-04-20	12-05-20		Running
PW-4a	Replacement works of different dia water line at Shonir Akhra, Gobindopur, North Rayerbagh, Matuail Parchimpara & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-4a).	Lot	1	LTM eGP	SE/ PD	GOB	35.15	0.00	Planned Dates									
									Planned Days									
									Actual Dates		20-02-20	12-03-20	22-04-20	26-04-20	03-05-20	20-05-20		Running
PW-4b	Replacement works of different dia water line at Shonir Akhra, Gobindopur, North Rayerbagh, Matuail Parchimpara & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-4b).	Lot	1	LTM eGP	SE/ PD	GOB	43.50	0.00	Planned Dates									
									Planned Days									
									Actual Dates		20-02-20	12-03-20	22-04-20	26-04-20	03-05-20	20-05-20		Running
PW-4c	Replacement works of different dia water line at Shonir Akhra, Gobindopur, North Rayerbagh, Matuail Parchimpara & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-4c).	Lot	1	LTM eGP	SE/ PD	GOB	43.20	0.00	Planned Dates									
									Planned Days									
									Actual Dates		20-02-20	12-03-20	22-04-20	26-04-20	03-05-20	20-05-20		Running
PW-4d	Replacement works of different dia water line at Shonir Akhra, Gobindopur, North Rayerbagh, Matuail Parchimpara & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-4d).	Lot	1	LTM eGP	SE/ PD	GOB	42.80	0.00	Planned Dates									
									Planned Days									
									Actual Dates		20-02-20	12-03-20	22-04-20	26-04-20	03-05-20	20-05-20		Running
PW-4e	Replacement works of different dia water line at Shonir Akhra, Gobindopur, North Rayerbagh, Matuail Parchimpara & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-4e).	Lot	1	LTM eGP	SE/ PD	GOB	43.35	10.00	Planned Dates									
									Planned Days									
									Actual Dates		20-02-20	12-03-20	22-04-20	26-04-20	03-05-20	20-05-20		Running
PW-4f	Replacement works of different dia water line at Shonir Akhra, Gobindopur, North Rayerbagh, Matuail Parchimpara & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-4f).	Lot	1	LTM eGP	SE/ PD	GOB	24.00	11.70	Planned Dates									
									Planned Days									
									Actual Dates		20-02-20	12-03-20	22-04-20	26-04-20	03-05-20	20-05-20		Running
PW-5a	Replacement works of different dia water line at Donia Rayerbagh, Sritidhara, Merajnagar & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-5a).	Lot	1	LTM eGP	SE/ PD	GOB	61.00	0.00	Planned Dates		17-09-21	08-10-21	21-10-21	27-10-21	02-11-21	30-11-21		28-02-22
									Planned Days		0	21	14	7	7	28	77	90
									Actual Dates									
PW-5b	Replacement works of different dia water line at Donia Rayerbagh, Sritidhara, Merajnagar & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-5b).	Lot	1	LTM eGP	SE/ PD	GOB	51.00	0.00	Planned Dates		17-09-21	08-10-21	21-10-21	27-10-21	02-11-21	30-11-21		28-02-22
									Planned Days		0	21	14	7	7	28	77	90
									Actual Dates									

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

Package No	Description of Procurement Package GOODS/WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Funds	Estimate Cost in Lakh Taka	Allocation for the Year 2021-2022 Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8.1	8.2	9	10	11	12	13	14	15	16	17	18
PW-5c	Replacement works of different dia water line at Donia Rayerbagh, Sritidhara, Merajnagar & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-5c).	Lot	1	LTM eGP	SE/ PD	GOB	65.00	0.00	Planned Dates		17-09-21	08-10-21	21-10-21	27-10-21	02-11-21	30-11-21		28-02-22
									Planned Days		0	21	14	7	7	28	77	90
									Actual Dates									
PW-5d	Replacement works of different dia water line at Donia Rayerbagh, Sritidhara, Merajnagar & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-5d).	Lot	1	LTM eGP	SE/ PD	GOB	47.00	0.00	Planned Dates		17-09-21	08-10-21	21-10-21	27-10-21	02-11-21	30-11-21		28-02-22
									Planned Days		0	21	14	7	7	28	77	90
									Actual Dates									
PW-5e	Replacement works of different dia water line at Donia Rayerbagh, Sritidhara, Merajnagar & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-5e).	Lot	1	LTM eGP	SE/ PD	GOB	21.00	0.00	Planned Dates		17-09-21	08-10-21	21-10-21	27-10-21	02-11-21	30-11-21		28-02-22
									Planned Days		0	21	14	7	7	28	77	90
									Actual Dates									
PW-5f	Replacement works of different dia water line at Donia Rayerbagh, Sritidhara, Merajnagar & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-5f).	Lot	1	LTM	SE/ PD	GOB	5.00	5.00	Planned Dates		17-09-21	08-10-21	21-10-21	27-10-21	02-11-21	30-11-21		30-12-21
									Planned Days		0	21	14	7	7	28	77	30
									Actual Dates									
PW-6a	Replacement works of different dia water line at Matuail Medical Road, Tushardhara, Shantidhara & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-6a).	Lot	1	OTM eGP	SE/ PD	GOB	87.50	15.80	Planned Dates									
									Planned Days									
									Actual Dates		25-06-20	20-07-20	08-10-20	12-10-20	13-10-20	08-11-20		Running
PW-6b	Replacement works of different dia water line at Matuail Medical Road, Tushardhara, Shantidhara & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-6b).	Lot	1	OTM eGP	SE/ PD	GOB	57.50	17.50	Planned Dates									
									Planned Days									
									Actual Dates		25-06-20	20-07-20	08-10-20	12-10-20	13-10-20	08-11-20		Running
PW-6c	Replacement works of different dia water line at Matuail Medical Road, Tushardhara, Shantidhara & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-6c).	Lot	1	LTM	SE/ PD	GOB	5.00	0.00	Planned Dates		17-09-21	08-10-21	21-10-21	27-10-21	02-11-21	30-11-21		29-12-21
									Planned Days		0	21	14	7	7	28	77	30
									Actual Dates									
PW-7a	Replacement works of different dia water line at Bhuighor, Delpara, Shahimoholla, Rasulpur & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-7a).	Lot	1	LTM eGP	SE/ PD	GOB	42.00	17.10	Planned Dates									
									Planned Days									
									Actual Dates		05-10-20	28-10-20	25-11-20	29-11-20	30-11-20	20-12-20		Running
PW-7b	Replacement works of different dia water line at Bhuighor, Delpara, Shahimoholla, Rasulpur & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-7b).	Lot	1	LTM eGP	SE/ PD	GOB	43.00	9.70	Planned Dates									
									Planned Days									
									Actual Dates		05-10-20	28-10-20	25-11-20	29-11-20	30-11-20	20-12-20		Running
PW-7c	Replacement works of different dia water line at Bhuighor, Delpara, Shahimoholla, Rasulpur & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-7c).	Lot	1	LTM eGP	SE/ PD	GOB	44.00	21.00	Planned Dates									
									Planned Days									
									Actual Dates		05-10-20	28-10-20	25-11-20	29-11-20	30-11-20	20-12-20		Running
PW-7d	Replacement works of different dia water line at Bhuighor, Delpara, Shahimoholla, Rasulpur & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-7d).	Lot	1	LTM eGP	SE/ PD	GOB	35.00	9.10	Planned Dates									
									Planned Days									
									Actual Dates		05-10-20	28-10-20	25-11-20	29-11-20	30-11-20	20-12-20		Running
PW-7e	Replacement works of different dia water line at Bhuighor, Delpara, Shahimoholla, Rasulpur & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-7e).	Lot	1	LTM eGP	SE/ PD	GOB	21.00	0.00	Planned Dates									
									Planned Days									
									Actual Dates		05-10-20	28-10-20	25-11-20	29-11-20	30-11-20	20-12-20		Completed

Package No	Description of Procurement Package GOODS/WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Funds	Estimate Cost in Lakh Taka	Allocation for the Year 2021-2022 Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8.1	8.2	9	10	11	12	13	14	15	16	17	18
PW-7f	Replacement works of different dia water line at Bhuighor, Delpara, Shahimoholla, Rasulpur & Adjacent area under ERWLP, Dhaka WASA (Package No: PW-7f).	Lot	1	LTM	SE/ PD	GOB	5.00	0.00	Planned Dates									
									Planned Days									
									Actual Dates		09-12-20	24-12-20	28-12-20	30-12-20	03-01-21	20-01-21		Completed
PW-8a	Replacement works of different dia water line at Dhaka City any place under ERWLP, Dhaka WASA (Package No: PW-8a).	Lot	1	LTM eGP	SE/ PD	GOB	25.00	25.00	Planned Dates		03-10-21	25-10-21	08-11-21	14-11-21	20-11-21	16-12-21		16-02-22
									Planned Days		0	21	14	7	7	28	77	90
									Actual Dates									
PW-8b	Replacement works of different dia water line at Dhaka City any place under ERWLP, Dhaka WASA (Package No: PW-8b).	Lot	1	LTM eGP	SE/ PD	GOB	25.00	25.00	Planned Dates		03-10-21	25-10-21	08-11-21	14-11-21	20-11-21	16-12-21		16-02-22
									Planned Days		0	21	14	7	7	28	77	90
									Actual Dates									
PW-8c	Replacement works of different dia water line at Dhaka City any place under ERWLP, Dhaka WASA (Package No: PW-8c).	Lot	1	LTM eGP	SE/ PD	GOB	20.00	20.00	Planned Dates		03-10-21	25-10-21	08-11-21	14-11-21	20-11-21	16-12-21		16-02-22
									Planned Days		0	21	14	7	7	28	77	90
									Actual Dates									
PW-8d	Replacement works of different dia water line at Dhaka City any place under ERWLP, Dhaka WASA (Package No: PW-8d).	Lot	1	LTM eGP	SE/ PD	GOB	20.00	20.00	Planned Dates		03-10-21	25-10-21	08-11-21	14-11-21	20-11-21	16-12-21		16-02-22
									Planned Days		0	21	14	7	7	28	77	90
									Actual Dates									
PW-8e	Replacement works of different dia water line at Dhaka City any place under ERWLP, Dhaka WASA (Package No: PW-8e).	Lot	1	LTM eGP	SE/ PD	GOB	15.00	14.17	Planned Dates		03-10-21	25-10-21	08-11-21	14-11-21	20-11-21	16-12-21		16-02-22
									Planned Days		0	21	14	7	7	28	77	90
									Actual Dates									
PW-8f	Replacement works of different dia water line at Dhaka City any place under ERWLP, Dhaka WASA (Package No: PW-8f).	Lot	1	LTM	SE/ PD	GOB	5.00	4.75	Planned Dates		19-09-21	10-10-21	23-10-21	29-10-21	05-11-21	01-12-21		01-01-22
									Planned Days		0	21	14	7	7	28	77	30
									Actual Dates									
PW-8g	Replacement works of different dia water line at Dhaka City any place under ERWLP, Dhaka WASA (Package No: PW-8g).	Lot	1	LTM	SE/ PD	GOB	5.00	4.75	Planned Dates		19-09-21	10-10-21	23-10-21	29-10-21	05-11-21	01-12-21		01-01-22
									Planned Days		0	21	14	7	7	28	77	30
									Actual Dates									
PW-8h	Replacement works of different dia water line at Dhaka City any place under ERWLP, Dhaka WASA (Package No: PW-8h).	Lot	1	LTM	SE/ PD	GOB	5.00	4.75	Planned Dates		19-09-21	10-10-21	23-10-21	29-10-21	05-11-21	01-12-21		01-01-22
									Planned Days		0	21	14	7	7	28	77	30
									Actual Dates									
PW-9a	Replacement works of different dia HDPE water line at Dhaka City any place under ERWLP, Dhaka WASA (Package No: PW-9a).	Lot	1	OTM eGP	SE/ PD	GOB	60.00	0.00	Planned Dates		03-10-21	25-10-21	08-11-21	14-11-21	20-11-21	16-12-21		16-02-22
									Planned Days		0	21	14	7	7	28	77	90
									Actual Dates									
PW-9b	Replacement works of different dia HDPE water line at Dhaka City any place under ERWLP, Dhaka WASA (Package No: PW-9b).	Lot	1	OTM eGP	SE/ PD	GOB	40.00	0.00	Planned Dates		03-10-21	25-10-21	08-11-21	14-11-21	20-11-21	16-12-21		16-02-22
									Planned Days		0	21	14	7	7	28	77	90
									Actual Dates									

প্রকৌঃ তাকদির ... ব্যবস্থাপনা পরি... ঢাকা ওয়াসা

Package No	Description of Procurement Package GOODS/WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Funds	Estimate Cost in Lakh Taka	Allocation for the Year 2021-2022 Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8.1	8.2	9	10	11	12	13	14	15	16	17	18
B	***For Goods***																	
PG-1	Procurement of different diameter uPVC Pipe and Fittings Under ERWLP Project, Dhaka WASA, Dhaka (Package No: PG-1).	Km	13	OSTETM	MD	GOB	260	0.00	Planned Dates									
									Planned Days									
									Actual Dates		21-07-19	21-08-19	06-10-19	13-10-19	27-01-20	13-02-20		Completed
PG-2	Procurement of different diameter uPVC Pipe and Fittings Under ERWLP Project, Dhaka WASA, Dhaka (Package No: PG-2).	Km	11	OSTETM	MD	GOB	174	0.00	Planned Dates									
									Planned Days									
									Actual Dates		29-09-19	28-10-19	30-01-20	03-02-20	05-20-20	17-02-20		Completed
PG-3	Procurement of different diameter uPVC Pipe and Fittings Under ERWLP Project, Dhaka WASA, Dhaka (Package No: PG-3).	Km	13	OSTETM	SE/ PD	GOB	250	0.00	Planned Dates									
									Planned Days									
									Actual Dates		23-02-20	24-03-20	22-04-20	26-04-20	26-04-20	07-05-20		Completed
PG-4	Procurement of different diameter uPVC Pipe and Fittings Under ERWLP Project, Dhaka WASA, Dhaka (Package No: PG-4).	Km	13	OSTETM	SE/ PD	GOB	250	0.00	Planned Dates									
									Planned Days									
									Actual Dates		23-02-20	24-03-20	22-04-20	26-04-20	26-04-20	07-05-20		Completed
PG-5	Procurement of different diameter uPVC Pipe and Fittings Under ERWLP Project, Dhaka WASA, Dhaka (Package No: PG-5).	Km	13	OSTETM	SE/ PD	GOB	250	0.00	Planned Dates									
									Planned Days									
									Actual Dates		05-07-20	08-06-20	11-06-20	13-06-20	14-06-20	16-06-20		Completed
PG-6	Procurement of different diameter uPVC Pipe and Fittings Under ERWLP Project, Dhaka WASA, Dhaka (Package No: PG-6).	Km	13	OSTETM	SE/ PD	GOB	250	0.00	Planned Dates		23-09-21	21-10-21	10-11-21	16-11-21	22-11-21	19-12-21		16-02-22
									Planned Days		0	28	21	7	7	28	91	60
									Actual Dates									
PG-7	Procurement of different diameter HDPE Pipe Under ERWLP Project, Dhaka WASA, Dhaka (Package No: PG-7).	Km	13	OSTETM	SE/ PD	GOB	123	0.00	Planned Dates		23-09-21	21-10-21	10-11-21	16-11-21	22-11-21	19-12-21		16-02-22
									Planned Days		0	28	21	7	7	28	91	60
									Actual Dates									
PG-8	Procurement of different diameter Sluice Valve, Dresser-Coupling and MS Fittings Under ERWLP Project, Dhaka WASA, Dhaka (Package No: PG-8).	Lot	1	OTM eGP	SE/ PD	GOB	117	0.00	Planned Dates									
									Planned Days									
									Actual Dates		05-07-20	01-06-20	04-06-20	06-06-20	06-06-20	17-06-20		Completed

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

Package No	Description of Procurement Package GOODS/WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Funds	Estimate Cost in Lakh Taka	Allocation for the Year 2021-2022 Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8.1	8.2	9	10	11	12	13	14	15	16	17	18
C	**Miscellaneous Works**																	
1	Road Cutting Charge	L.S	-	Chaque	MD /PD	GOB	1382.00	1100.00	Planned Dates Planned Days Actual Dates		As per requirement							
2	Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting as per PPR-2008, Clause-76(1)(Ta) (Stationary, Non Judicial Stamp, Furniture, and Computer accessories etc.).	L.S	-	CASH/ DPM	MD /PD	GOB	5.00	1.75	Planned Dates Planned Days Actual Dates		As per requirement							
3	Procurement Computer, Printer, Scanner, others accessories under ERWLP, Dhaka WASA (Package PG-9a)	No.	-	RFQ	SE/ PD	GOB	3.00	0.00	Planned Dates Planned Days Actual Dates		As per requirement							
4	Supply of Furnitue and Office Maintenance works under ERWLP, Dhaka WASA. (Package PG-9b)	No.	-	RFQ	SE/ PD	GOB	3.00	0.00	Planned Dates Planned Days Actual Dates		As per requirement							
5	Procurement by direct cash purchase as per PPR-2008, Clause-81(1) (Honorium for members of PSC, PIC, TEC, PEC, TOC, POC etc.).	No.	-	CASH	SE/ PD	GOB	4.00	1.13	Planned Dates Planned Days Actual Dates		As per requirement							
6	Price contingency						20.00	0.00			As per requirement							
7	Physical Cintingency						20.00	0.00			As per requirement							
				Total:			4898.00	1500.00										

07.09.2021
Sub-Asst.Engneer
MODS Zone-7
Dhaka WASA

07.09.21
Assistant Engneer
MODS Zone-7
Dhaka WASA

08.09.21
Executive Engneer,
ERWLP &
MODS Zone-7
Dhaka WASA

১৩.০৯.২০২১
Superintending Engneer
& Project Director
ERWL Project
Dhaka WASA

16/9/21
Chief Engineer
Dhaka WASA

21/9/2021
Director (Technical)
Dhaka WASA

21/9/21
Managing Director
Dhaka WASA

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।