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ANNUAL PROCUREMENT PLAN
Financial Year 2022-2023

Ministry Local Government, Rural Development & Co-operatives
Division Local Government Division
Agency Dhaka Water Supply and Sewerage Authority (DWASA)

Procuring Entity Name

Executive Engineer, MODS Zone-7, Dhaka WASA,

Procuring Entity Code 412

Budget GOB (Revenue)
Allocation for MODS Zone-7
Total Budget (amount in Lac Taka) 4130.17

Budget Allocation in Lac

Serial No Budget Head & Sub-Head Budget Head Code Taka Remarks

A Head : Capital Cost

1 Construction/Replacement of Water Line (Code 02-01-002) 91.30

2 Automation And Digitalization (Code 02-01-007) 14.71

3 H.T. Meter (Code 02-01-013) 25.00

4 Procurement of Computer (Code 02-01-017) 5.00

5 Procurement of Furniture (Code 02-01-018) 5.00
Sub-Total (A) = 141.01

B Head : Operation Cost

1 Over Time (Code 01-01-002) 280

2 Transportation (Code 01-02-001) 6.41

3 Honorarium (Code 01-02-007) 2

4 Telephone (Code 01-02-011) 0.5

5 Office Maintenance (Code 01-02-012) 10

6 Oil & Fuel (Vehicle) (Code 01-02-013) 29.71

7 Internet Connection Fee (Code 01-02-014) 1.5

8 Print & Stationary (Code 01-02-014) 0.45

9 Computer Maintenance (Code 01-02-023) 0.74

10 For Furniture Maintenance (Code 01-02-024) 0.77

11 Electricity (Production) (Code 01-03-002) 3347.14

12 Generator Fuel (Code 01-03-003) 36.39

13 Water Line Maintenance (Code 01-04-001) 222.56

14 Water Pump Maintenance (Code 01-04-003) 27.86

15 |Maintenance of Boundary wall (Code 01-04-005) 13.056

16 [Vehicle Maintenance (Code 01-04-017) 10.00

17 Spare Parts (Other) (Code 01-02-024) 0.08
Sub-Total (B) = 3989.16

Total (A+B) = 4130.17
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ANNUAL PROCUREMENT PLAN
Financial Year 2022-2023

Ministry Local Government, Rural Development & Co-operatives Budget GOB (Revenue)
Division Local Government Division Allocation for MODS Zone-7
Agency Dhaka Waler Supply and Sewerage Authority (DWASA) Total Allocation for APP (amount in Lac Taka) 4,130.17
Entity Name & Code Executive Engineer, MODS Zone-7, Dhaka WASA,
& Code - 412
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1 For Construction/Replacement of Water Line (Code 02-01-002) Allocation : 91.30 Lac Taka
For Works to be done
1 Construction of 160 mm dia water line at GOB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Adorshobagh, Dogair under MODS Zone-7, Dhaka| L.S | - [LTMeGP | CE (Rev) 500 |Planned Days
WASA A
1.2 |Replacepent works of different dia water line at GOB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Mohammadbagh, Delpara, Shahimohollah & LS| - |LTMeGP | MD R 28.00 |Planned Days
adjacent area under Mods Zone-7, Dhaka WASA. {Revo) Actual Dates
1.3 |Construction of 160 mm dia water line at GOB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Munshibagh under MODS Zone-7, Dhaka WASA. | LS | - |LTMeGP [ CE (Rev.) 500 |Pianned Days
Actual Dales
1.4 |Construction of 160 mm dia water line at Doulatpur | GOB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Shahimaholla under MODS Zone-7, Dhaka WASA | LS | - |[LTMeGP | CE (Rev)) 500 |Planned Days
Actual Dates
15 |Construction of 160 mm dia waler line near by GOB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Bailul Nur jam e Mosjid, Jonotabag under MODS| LS [ - | LTMeGP | SE | oo 3 00 |Planned Days
Zone-7, Dhaka WASA. Actual Dates
16 |Replacepent works of different dia water line at GOB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Tushardhara Shantidhara & adjacent area under| LS | - | LTM eGP | MD (Rev.) 30,00 |Planned Days
Maods Zane-7_Dhaka WASA. . Actual Dates
17 |Construction of 160 mm & 225 mm dia water line at Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Abdus Salam Mondol Road, Matuail west from GOB Planned Days
Daag no 22861, Nishi Bagicha to daag no, 23022| LS | - |LTMeGP| CE gy 500 fAclal Dates
under MODS Zone-7, Dhaka WASA.
18 Construction of 160 mm & 225 mm dia water line at Planned Dates 01-08-22 16-08-22 31.08-22 07-09-22 15-09-22 16-10-22 15-11-22
GOB
Peyada bari road . Matuail area under MODS Zone-| LS | - |LTMeGP | CE (Rev) 500 |Planned Davs
7, Dhaka WASA. s Actual Dates
1.9 |Construction of different dia water line at Vuighor GOB Planned Dates 01-08-22 16-08-22 31.08-22 | 07-09-22 15-09-22 | 16-10-22 15-11-22
adjacent area under Mods Zone-7, Dhaka WASA | LS| - |LTMeGP | CE | o0\ 450  [Plenned Days
Actial Datac
For Emergency Works
1.10 |Procurement by direct cash purchase as per PPR- Planned Dates
2008, Clause-B1(1) and direct contracting (Physical
Services) as per PPR-2008, Clause-76(1)(ta) 1
(Sudden emergency equipments and Construction| L.S | - DP:;‘I;LJW “ég ((RBSB) 0.80 e o As per requirement
of water line & Interconinection of Water line elc ). i =
Actual Dates
" . )
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2 For Aut tion And Digitalization (Code 02-01-007) Allocation : 14.71 Lac Taka
For Works to be done
21 Supply, Installation and Commissioning of 1 (One) Planned Dates
Unil Smart Water Hydrant at Muradpur water pump GOB
under MODS Zone - 07, Dhaka WASA. LS| - |OTMeGP| SE | o0/y| 820 [Planned Davs As per requirement
Actual Dates
For Emergency Works
2.2 |Procurement by direct cash purchase as per PPR- Planned Dates
2008, Clause-81(1) and direct contracting (Physical A——
Services) as per PPR-2008, Clause-76(1)(Ta) DPMILTM/| MD | GOB anned Lays .
(Sudden emergency equipments, HT meter, Cable, LS| - OTM | CE [(Rev) 651 As per requirement
wire, clamp etc.). Actual Dates
3 For Installation of H.T. Meter (Code 02-01-013) Allocation : 25.00 Lac Taka
For Works to be done
31 Supply and Installation of HT/LT CT energy meter Planned Dates
at different pump house under MODS Zone-7. coB
Dhaka WASA LS| - | O™ |CE|po/\| 1000 Planned Lays As per requirement
Actual Dates
For Emergency Works
32 |Procurement by direct cash purchase as per PPR- Planned Dates
2008, Clause-81(1) and direct contracling (Physical e
Services) as per PPR-2008, Clause-76(1)(Ta) DPMLTW/| MD | GOB SmerLas '
{Sudden emergency equipments, HT meter, Cable, Ls| - O™ CE [({Rev.) 15.00 As per requirement
wire, clamp etc.). Actual Dates
4 For Procurement of Computer (Code 02-01-017) Allocation : 5.00 Lac Taka
For Works to be done
4.1 |Procurement of 02 (Two) nos. desktop Computer se/ | cos Planned Dales 01-08-22 16-08-22 31-08-22 07-08-22 15-09-22 16-10-22 15-11-22
set, Scanner and others for Office of the Executive | LS | - [OTM eGP CE |tRev) 400 |Planned Days
Engineer, MODS Zone-7, Dhaka WASA, ; Actual Dates
For Emergency Works
42 |Procurement by direct cash purchase as per PPR- Planned Dates
2008, Clause-81(1) and direct contracting (Physical
Services) as per PPR-2008, Clause-76(1)(Ta) | o DPMALTM/| MD |GOB |, o Planned Days L e ornent
(Sudden emergency equipments, HT meter, Cable. | = | ~ | otM | CE |[(Rev)| " b
wire, clamp elc.). Actual Dates
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5 For Procurement of Furniture (Code 02-01-018) Allocation : 5.00 Lac Taka
For Emergency Works
Procurement by direct cash purchase as per PPR- Planned Dates
2008, Clause-81(1) and direct contracting (Physical
Services) as per PPR2008. Clause-76(1)(Ta) | | ¢ DPMATM/AMD! |GOB | o |Pianned Days i e
(Sudden emergency equipments, HT meter, Cable, | = OTM CE |(Rev) 5 per requirement
wire, clamp etc ). Actual Dales
| e 141.01 :
Operation Cost o ] Sy : - n :
1 Over Time (Code 01-01-002) Allocation : 280.00 Lac Taka
Transportation (Code 01-02-001) Allocation : 6.41 Lac Taka
Honorarium (Code 01-02-007) Allocation : 2.00 Lac Taka
Planned Dales
Honorium for TEC/TOC/Others LS| - Cash EE 200 [|Planned Days As per reguirement
Actual Dates
Telephone (Code 01-02-011) Allocation : 0.50 Lac Taka
Office Maintenance (Code 01-02-012) Allocation : 10.00 Lac Taka
For Works to be done
Supply, Installation and Commissioning 01 (One) Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
unit Air Conditioner & Window Curtain at office of . SE |GOB Planned Days
the Executive Engineer, MODS Zone-7, Dhaka | =5 LTMEGP ) ce [Rev)| M e
WASA. wal Dates
Supply, Fitting & Fixing gypsum board ceiling at Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
office of the Executive Engineer, MODS Zone-7, sE |coB
Dhaka WASA. LS| - |LTMeGP | op | Rayy| 750 Planned Days
Actual Dates
For Emergency Works
Procurement by direct cash purchase as per PPR- Planned Dates
2008, Clause-81(1) and direct contracting (Physical
Services) as per PPR-2008, Clause-76(1)(ta) pPMLTM! MDY | GOB Planned Days
(Suddenly emergency office Maintenance, Toilet, [ LS | - oTM | CE |Rev) 0.70 As per requirement
Painting and others office maintenance works etc.). Actual Dates
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6 Oil & Fuel (Vehicle) (Code 01-02-013) Allocation : 29.71 Lac Taka
7 Internet Connection Fee (Code 01-02-014) Allocation : 1.50 Lac Taka
8 Print & Stationary (Code 01-02-014) Allocation : 0.45 Lac Taka
9 Computer Maintenance (Code 01-02-023) Allocation : 0.74 Lac Taka
For Emergency Works
91 Procurement by direct cash purchase as per PPR- Planned Dates
2008, Clause-81(1) and direct contracting (Physical
Services) as per PPR-2008, Clause-76(1)(1a) pePmLTMY MO | GoB Planned Days
(Suddenly emergency office Maintenance, Toilet, LS| - OTM CE |(Rev.) 0.74 As per requirement
Painting and others office maintenance works etc.). Actual Dates
10  |For Furniture Maintenance (Code 01-02-024) Allocation : 0.77 Lac Taka
For Emergency Works
10.1  |Procurement by direct cash purchase as per PPR- Planned Dates
2008, Clause-81(1) and direct contracting (Physical
Services) as per PPR-2008, Clause-76(1)(1a) DPMILTM/| MD/! | GOB Planned Days ;
(Suddenly emergency office Maintenance. Tailet, | L5 | - OTM | CE |(Rev) 0.77 As per requirement
Painting and others office maintenance works etc. ). Actual Dates
11 |Electricity (Production) (Code 01-03-002) Allocation : 334714 Lac Taka
12  |Generator Fuel (Code 01-03-003) Allocation : 36.39 Lac Taka
13 |For Water Line Maintenance (Code 01-04-001) Allocation ; 222.56 Lac Taka
Carried Over
13.1  |Repairing & Maintenance of Sluice Valve Chamber GOB Planned Dates
under MODS Zone-7, Dhaka WASA No 1 DPM CE (Rev) 300 [Planned Days
: Actual Dates
13.2 |Pluging unused abandoned service connection Planned Dates
from zia soroni khal,nurpur khal, shampur khal & GOB
paterbagh khal under mods zone-7, Dhaka WASA No. | 1 DPM MD (Rev.) 500 [Planned Days
Actual Dates
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For Works to be done
133 |Repairing of water line leakage at North side of GOB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area. | No. | 1 | LTMeGP | CE (Rev) 500 [Planned Days
Dhaka WASA (Package-1). Actual Dales
134 |Repairing of water line leakage al Norh side of GOB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, | No. | 1 | LTM eGP | CE (Rev) 500 |Planned Days
Dhaka WASA (Package-2). : Actual Dates
13.5 |Repairing of water line leakage at North side of GOB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, | No. | 1 | LTMeGP | CE (Rev) 500 |Planned Davs
Dhaka WASA (Package-3). ! Actual Dates
136 |Repairing of waler line leakage al North side of GORB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, | No. | 1 |LTM eGP | CF (Re 500  [Planned Days
Dhaka WASA (Package-4). vi) A Done
137 |Repairing of water line leakage at North side of coB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15.09.22 16-10-22 15-11-22
Dhaka-Chitlagong Road under MODS Zone-7 area, | No. | 1 | LTM eGP | CE R 500 |Planned Days
Dhaka WASA (Package-5) (Rev) Actual Dates
13.8  |Repairing of water line leakage at North side of GO Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, | No. | 1 DPM CE R B 500 [Planned Days
Dhaka WASA (Package-6) {Rev.) At Dates
13.8 |Repairing of water line leakage at South side of Gon Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittageng Read under MODS Zone-7 area, | No 1 |LTMeGP | CE R 500 [Planned Days
Dhaka WASA (Package-7). {Rev) il Dales
13.10 |Repairing of water line leakage at South side of GO Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-08-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, | No. | 1 | LTM eGP | CE R B 500 [Planned Days
Dhaka WASA (Package-8). (Rev) Aeial Dates
1311 |Repairing of water line leakage at South side of 08 Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-Tarea, | No. | 1 |LTMeGP | CE 2 500 [Planned Days
Dhaka WASA (Package-9). {Rev.} Al Dates
13.12 |Repairing of water line leakage at South side of GOB Planned Dates 01-08-22 16-08-22 31-08-22 07-08-22 15-08-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, | No. | 1 |LTM eGP | CE R 500 [Planned Days
Dhaka WASA (Package-10). (Rev) il Do
13.13 |Repairing of water line leakage al Soulh side of 3 Planned Dates 01-08-22 16-08-22 31-08-22 07.09-22 15-08-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, [ No. | 1 |LTM eGP | CE GRO 500 |Planned Days
Dhaka WASA (Package-11). (Rev) Rl DS
1314 |Repairing of waler line leakage al South side of 8 Planned Dates 01.08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, | No. | 1 DPM CE c;o 500 |Planned Days
Dhaka WASA (Package-12), ) Aciual Dales
1315 |Repairing & Maintenance of Sluice valve and Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Construction of Sluice valve chamber on the water GOB
line at Nouth side of Dhaka-Chittagong Road under | N0- | 1 [LTMeGP | CE wavy| %0 anaediUs
MODS Zone-7, Dhaka WASA ( Package-1) Actual Dates
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1316 |Repairing & Maintenance of Sluice valve and Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Construction of Sluice valve chamber on the water GOB
Pi d Di
line at Nouth side of Dhaka-Chittagong Road under No.| 1 |LTMeGP | SE (Rev ) 3.00 aAnec oy
MODS Zone-7, Dhaka WASA { Package-2) Actual Dates
13.17 |Repairing & Maintenance of Sluice valve and Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Construction of Sluice valve chamber on the water GOB
fine at Nouth side of Dhaka-Chitiagang Road under | No. | 1 | LTMeGP | SE | 2 /] 3.00  |Planned Days
MODS Zone-7, Dhaka WASA ( Package-3) Aclual Dates
13.18 |Repairing & Maintenance of Sluice valve and Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Conslruction of Sluice valve chamber on the water GOB = 3D
fine at South side of Dhaka-Chittagong Road under | No. | 1 | LTM eGP | SE | oo | 3.00 Afien Days
MODS Zone-7. Dhaka WASA ( Package-4) Actual Dates
1319 |Repaiting & Maintenance of Sluice valve and Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Construction of Sluice valve chamber on the water GOB B D
fine at South side of Dhaka-Chittagong Road under No.| 1 [LTMeGP | SE (Rev ) 3.00 ANKEC Liays
MODS Zone-7, Dhaka WASA ( Package-5) Actual Dates
13.20 |Repairing & Maintenance of Sluice valve and Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Conslruction of Sluice valve chamber on the waler GOB = 3D
fine at South side of Dhaka-Chittagong Road under | No. [ 1 | LTM eGP | SE | o ] 3.00 |Flanned bays
MODS Zone-7, Dhaka WASA ( Package-6) Actual Dates
1321 |Removing of contamination water al North side of GOB Planned Dales 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
{Dhaka-Chittagong Road under MODS Zone-7 area, | No i |LTMeGP | CE (Rev) 500 [Planned Days
Dhaka WASA (Package-1). Aclual Dates
13.22 |Removing of conlamination water at North side of Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, GOB
Dhaka WASA (Package-2). e A [LIMEBRESE (Rev ) %00 Planned Days
Actual Dates
13.23 |Removing of contamination water at North side of Planned Dates 01.08-22 16-08-22 31.08.22 07-09-22 15-09-22 16-10-22 15-11-22
|Dhaka-Chittagong Road under MODS Zone-7 area, GoB
Dhaka WASA (Package-3). b ] 3 |[LIMEGRIIE hognyl T e
Actual Dates
13.24 [Removing of contamination water at North side of Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
|Dhaka-Chittagong Road under MODS Zone-7 area, GOB
|Dhaka WASA (Package-4). Moo 4| TP 1CE lil 20 B
Actual Dates
1325 |Removing of contamination water at Narth side of Planned Dates 01.08-22 16-08-22 31-08.22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, GOB
Dhaka WASA (Package-5). A L L L e e
Actual Dates
13.26 |Removing of contamination water at North side of GoB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, | No. | 1 [LTM eGP | CE Rev.) 500 |Planned Days
Dhaka WASA (Package-6). . o Actual Dates
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1327 |Removing of contamination water al South side of GOB Planned Dales 01-08-22 16-08-22 31-08-22 07-09-22 16-08-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, | No. | 1 [LTMeGF | CE Re 500 |Planned Days
Dhaka WASA (Package-7). (Rav.) Aclual Dales
13.28 |Removing of contamination water al South side of Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, GOB
Dhaka WASA (Package-8). Mol || % [RIeRE LR i T e
Actual Dates
13,29 |Removing of contamination water al South side of GOB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, | No. | 1 DPM CE (Rev.) 5.00 |Planned Days
Dhaka WASA (Package-9). s Actual Dates
13.30 |Removing of contamination water al South side of GOB Planned Dates 01-08-22 16-08-22 31-08-22 07-08-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, | No. 1 [LTMeGP | CE R 5.00 |Planned Days
Dhaka WASA (Package-10). (Rev.) R DRE
1331 |Removing of contamination water at South side of GoB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 area, | No. | 1 |LTMeGP | CE R 500 |Planned Days
Dhaka WASA (Package-11). (Rev.) Actial Dates
13.32 |Removing of contamination water at South side of GOB Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Dhaka-Chittagong Road under MODS Zone-7 aréa, | No. | 1 DPM CE Revi) 500 |Planned Days
Dhaka WASA (Package-12). (heerv: e Catee
13,33  |Repairing and Mainlenance of delivery water line at Planned Dates 01-08-22 16-08-22 31-08-22 07-06-22 15-09-22 16-10.22 15-11-22
different water pump of North side of Dhaka- GOB
chittagong Road under MODS Zone-7, Dhaka | No | 1 [LTMeGP | SE (Rev.) 40 [Pranned Days
WASA (package-1) Actual Dates
13.34 |Repainng and Maintenance of delivery water line at Planned Dales 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
different water pump of North side of Dhaka- GOB Planned Days
chitagong Road under MODS Zone-7, Dhaka | VO | 1 |LTMeGP | SE | ooty 200
WASA (package-2) Actual Dates
13.35 |Repairing and Maintenance of delivery water line at Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
different water pump of North side of Dhaka- GoB Planned Days
chittagong Road under MODS Zone-7, Dhaka | O | 1 [LTMeCP [ SE loevll 2% |icisiDawes
WASA (package-3)
1336 |Repairing and Maintenance of delivery water line at Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15.11-22
different water pump of South side of Dhaka- GoB Planned Days
chittagong Road under MODS Zone-7, Dhaka e (e | (Rev.) 200 Aclual Dates
WASA (package-4)
13.37 |Repairing and Maintenance of delivery water line at Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
different water pump of North side of Dhaka-| 1 lom GOB oo [Planned Days
chittagong Road under MODS Zone-7, Dhaka " s G (Rev.) = Aclual Dates
WASA (package-5)
1338 |Repairing and Maintenance of delivery water line at Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
different water pump of North side of Dhaka- GOoB Planned Days
chittagong Road under MODS Zons7, Dheka | NO-| 1 [LTMeGP | SE ooy 200 o oaes

WASA (package-6)
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For Emergency Works
13,39 |Petty purchase and Repairing works under Imprest GoB Planned Dates )
Fund. LS Cash i (Rev) 2.00 il;:::egg:f As per requirement
13.40 |Procurement by direct cash purchase as per PPR- Planned Dates
2008, Clause-81(1) and direct contracting (Physical
Services) as per PPR-2008, Clause-76(1)(Ta)
(Suddenly emergency requirement of water line DPMLTMW/ | MDY | GOB Planned Days X 4
repairing works, Physical service, Water fine | LS ot™ | e |irevy| 475C As per requirement
maintenance, Sluice Valve & Valve chamber
maintenance. Delivery warer line maintenance etc ) Actual Dates
13.41 |Emergency maintenance works/Goods : Works to Planned Dates
be done Unforseen/ under suddenly emergency DPMILTM/ GOB Planned Da .
requirement under MODS Zone-7, Dhaka WASA L o™ VD (Rev.) 000 rro ye AN pesipramen]
ual Dates
14 | For Water Pump Maintenance (Code 01-04-003) Allocation : 27.86 Lac Taka
Carried Over
14.1 |Repairing and Maintenance sand filling works at Planned Dates
salauddin school pump compound under MODS GOB
Zone-7, Dhaka WASA. No DPM | SE | poyy| 300 Planned Days
Actual Dates
142 |Repainng and Maintenance sand filling works at GOB Planned Dales
Sontek and Others pump compound under MODS | No DPM SE R 300 |Planned Days
Zone-7, Dhaka WASA {Rev.) il Dot
For Works to be done
143 |Repairing and Mainlenance of Pump house, Planned Dates 01-08-22 16-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Approach road, Boundary wall and sand filling at GoB
Matuail-2, sheikhdi Water pump under MODS | No LTM eGP [ SE (Rev.) 250 |Planned Days
Zone-7, Dhaka WASA. Actual Dates
144 |Repairing and Maintenance of Pump house, Planned Dates 01-08-22 16-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Approach road, Boundary wall and sand filling at GOB Planned
Eastern Housing, Matuail west para and Kaajla No, LTMeGP | SE (Rev,) 3.00 anned Days
‘Water pump under MODS Zone-7, Dhaka WASA. Actual Dates
145 |Repairing and Maintenance of Pump house, GOB Planned Dates 01-08-22 16-08-22 07-09-22 15-09-22 16-10-22 15-11-22
Approach road and sand filing al Taninkunjo | No. LTMeGP | CE (Rev) 400 [Planned Days
DTW under MODS Zone-7, Dhaka WASA. Actual Dates
For Emergency Works
14,6 |Petty purchase and Repairing works under Imprest GOB Planned Dates
Fund. LS Cash EE (Rev) 9.00 |Planned Days As per requirement
: Actual Dates P
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147 |Procurement by direct cash purchase as per PPR- Planned Dates
2008, Clause-81(1) and direct contracling (Physical
Services) as per PPR-2008, Clause-76(1)(Ta)
(Suddenly emergency requirement of water line DPMILTM/I MD/ | GOB Planned Da .
repairing works, Physical service, Water line LS| - OTM | CE |(Rev) 1184 5 As per requirement
maintenance, Sluice Valve & Valve chamber
maintenance, Delivery warer line maintenance elc.) Actual Dates
148 |Emergency maintenance works/Goods - Works 10 Planned Dates
be done Unforseen! under suddenly emergency DPMILTM/ GOoB Planned Da " 4
requirement under MODS Zone-7, Dhaka WASA. | M| = | OTM MD | gey)| 1590 e As pey reguifement
Actual Dales
15 | For Maintenance of Boundary wall (Code 01-04-005) Allocation : 13.08 Lac Taka
For Works to be dong
151 |Rising, Repainng and Maintenance of boundary Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10.22 15-11-22
wall al Nama shyampur, Jurain and others water GOB Planned Days
pump under MODS Zone-7. Dhaka WASA No.| 1 |LTMeGP | SE | gyl 300 IR Dates
1562 |Rising. Repairing and Maintenance of boundary Planned Dates 01-08-22 16-08-22 31-08-22 07-08-22 15-09-22 16-10-22 15-11-22
wall al Kutubkhali-2, Merajnegor -1, Merajnogar-2
& Merajnogor-3 water pump under MODS Zone-7. | y 1 |Ltmece | sE GOB | 4 Planned Days
Dhaka WASA. i LTMEGP | SE | o) 30
Actual Dates
153 |Rising, Repanng and Maintenance of boundary Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11-22
wall al Rayerbagh water pump under MQODS Zone-
7. Dhaka WASA no | 1 [Limece| sE (%23] 300 Planned Days
Actual Dates
154 |Rising. Repairing and Maintenance of boundary Planned Dates 01.08-22 16-08-22 31-08-22 07-09-22 15-08-22 16-10-22 15-11-22
wall at Jonotabagh water pump under MODS Zone-l gy | 1 | LTMeGP | SE GOB 00
7, Dhaka WASA. - (Rev.) . Planned D:
Actual Dates
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For Emergency Works
155 |Procurement by direct cash purchase as per PPR- Planned Dates
2008, Clause-81(1) and direct contracling (Physical
Services) as per PPR-2008, Clause-76(1)(Ta)
(Suddenly emergency requirement of water line DPM/LTM/| MDY | GOB Planned Days
repaiing works, Physical service, Water line | LS| = | otM | CE |(Rev) 20 . A8 e requice ot
maintenance, Sluice Valve & Valve chamber
maintenance, Delivery warer line maintenance etc.). Actual Dates
16  |For Vehicle Maintenance (Code 01-04-017) Allccation : 10.00 Lac Taka
For Works to be done
161 |Repaiing & Maintenance of Chassis. Engine Planned Dates 01-08-22 16-08-22 31-08-22 07-09-22 15-09-22 16-10-22 15-11.22
Overhauling & Denting-Painting of Water Trolly No. GOB Planned Days
Mo Sha11.2778, Under MODS zone-7, | M0 1| OPM | MD lgey) 590 Iachial Dates
Dhaka WASA.
For Emergency Works
162 |Procurement by direct cash purchase as per PPR- Planned Dates
2008, Clause-81{1) and direct contracting (Physical
Services) as per PPR-2008, Clause-76(1)(Ta) D
(Suddenly emergency requirement of Water trolley, oemT™| M7 | Goe niaG.LayE
Tractor, Pick-up. De-watering Machine repairing | LS | - OTM | CE |(Rev) 5.00 As per requirement
works, Physical service and olhers maintenance Actual Dates
etc.)
i 7 For Spare Parts (Other) (Code 01-02-024) Allocation : 0.08 Lac Taka
171 |Procurement by direct cash purchase as per PPR- Planned Dates
2008, Clause-81(1) and direct contracting (Physical
Services) as per PPR-2008, Clause-76(1)(ta) DPMALTM/|MD/ | GOB Planned Days 7
(Suddenly emergency office Maintenance, Toiet, | “S | = | OTM | CE |(Rev) 004 As perrequirerent
Painting and others office maintenance works elc.). Actual Dates
Sub-Total (B}
Total (A + B)
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