At
/ OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (FMD-2)

( ! DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2022-23

A) Source of fund: Water pump maintenance head of FMD-2, DWASA.

Allocated Budget for Sub-Head-A=

5,22,31,000/-

Proc. S E’ Ze ¥ o Tender Contract
Sl. | Pack. L?. N Budget |® 3 & c £ . Invitation ks Contract "
Description of Works & Goods Unit | Qty | Method » s 2 g - ¥| TimeCode Opening & - Completion
No.| No. Allocation [S5 & &= & 2 of Tender . Sign
& Types o (ﬂ- 43 8 Evaluation Date
Carried Over
TN 1D: |Supply of different accessories for reconditioning of 20 nos. defective submersible Pump-motor set with related o™ | pwasa Planned Dates
1 | g72744 [services ,under F.M.D-2, Dhaka WASA. (Lot-8 ) Package 1 | (. cp) | own fund CE | 11.73 |Planned Days
Actual Dates | 23-Mar-22] 10-Apr-22 | 19-Apr-22 | 30-Jun-22
TN 1D: |Supply of different accessories for reconditioning of 20 nos. defective submersible Pump-motor set with related o™ DWASA Planned Dates
2 | 674057 |services ,under F.M.D-2, Dhaka WASA. (Lot-9) ’ Package| 1 (e-GP) | own fund CE | 1175 |planned Davs
Actual Dates |23-Mar-22] 10-Aor-22 | 19-Aor-22 | 30-lun-22
Construction of 11/0.44KV electric sub station with related services at Senpara Adorsho School pump station under DWASA Planned Date:
3 | P"M 1MODS Zone-10, DWASA. Package| 1 | DPM | o | HOPE| 480 lplanned Davs
Actual Dates 27-Dec-21 |
TN 1D: |Repair-maintenance & servicing of Dhaka metro-THA-13-6278 , THA-11-9679, THA-11-8231, THA-13-1452 No. pickup LT™M DWASA Planned Dates
4 | 507651 |under F.M.D-2, DWASA. Nos. 1 eGP | ownfund SE 1.82 |planned Days
Actual Dates s-lun-22 | 21-lun-22 | 28-lun-22 | 27-lul-
TN 1D: [Supply of RTD PT 100 temperature sensor controller, sensor cable and earthing lead for 30 Nos. pump motor set. oT™M DWASA Planned Dates
L) Package| 1 HOPE | 6.96 |planned Days
691556 (e-GP) | Own fund
Actual Dates | 27-Aor-22 §16-May-22] 22-May-22 | 30-lun-
6 TN ID: |Hire & Rental of 01(One) car for Executive Engineer of F.M.D-2, DWASA for 1(one) year. package| 1 OT™M DWASA SE 358 Actual Dates | 11-Qct-21]26-Oct-21] 9-Noy-21 | 8-Noy-
619213 g (e-GP) | Own fund ’ Actual Days
X Widthdrawn & Replacement of sub pump motor set for installation of lebel sensor at 40 Nos. DTW under MODS zone DWASA Planned Dates
7 | PPM Ig MODS circle-2, DWASA. Package| 1 | opm | (| HOPE | 882 [planned Davs
Actual Dates 30-iun-23
TN 1D: |Repair -Maintenance of Dhaka Metro THA-13-1451, THA-147153 No. Pick-up & SHA-11-900 No. Crane truck under oT™M DWASA Planned Dates | 22-Feb-22 | 1-Mar-22 | 4-Mar-22 | 30-lun-23
8 | 652117 [F.M.D-2, DWASA Packagel 1 | (. Gp) | ownfund SE | 234 [planned Davs
Actual Dates
N 1D: |Replacement & re-installation of 30 Nos. electric sub station under MODS circle-2, DWASA. LT™M | DWASA Planned Dates | 5-Aor-22 {20-Anr-22 | 9-Mav-22 } 6-lul-
9 | 6823054 Package| 1 cp) | ownfuna | HOPE | 948  [planned Davs
(e-GP) : Actual Dates
10 TN [Supply of transformer fencing net for 11/0.44 KV electric sub station at different pump station under MODS Circle-2, package| 1 oT™M DWASA CE 8.98 Actual Dates | 13-Feb-22| 1-Mar-22 | 1--Aprill-22 | 6-Jun-22
10:6451 | pWASA. (e-GP) | Own fund ) Actual Dayes
Approved work
1l < Installation of sub pump motor at New/Replacement/Re-generation DTW with supply materials under MODS circle-2, fos 25 LT™M DWASA vope | a.97 [Planned Dates | 3-jul-22 | 17-jul-22 | 25-Jul-22 30-Dec-22
Z |DWASA ) (e-GP) | Own fund ) Planned Days
Proposed New work
12 |pw-01 Replacement & re-installation of 30 Nos. electric sub-stations under MODS circle-2 (lot-1) Nos. | 30 LT™M DWASA | vope | 999 ° Planned Dates | 20-Oct-22 | 7-Nov-22 | 24-Nov-22 | 20-Jan-23
(e-GP) | Own fund Planned Days
13 | pw-02 Replacement & re-installation of 30 Nos. electric sub-stations under MODS circle-2 (lot-2) Nos. | 30| ™ DWASA | yopre | 9.98 Planned Dates | 13-Feb-23 | 1-Mar-23 | 20-Mar-23 | 17-Jun-23
(oGP | O fuind Planned Days i
14 | pw-03 Repair-maintenance & rectification of different electric sub stations at different pump station under MODS zone-4, package| 1 LT™M DWASA CE 4.99 Planned Dates | 20-Aug-22| 7-Sep-22 | 14-Sep-22 | 30-Oct-22
DWASA. lot-1 (e-GP) | Own fund Planned Days
Repair-maintenance & servicing of 2000KVA electric sub-station of WASA Bhaban i luding air conditioi LT™M DWASA Planned Dates | 8-Aug-22 | 24-Aug-22| 2-Sep-21 | 10-Oct-22
15 | pw-0s pzjnA intenance rvicing ctric sub-station of WAS aban including air conditioing system package| 1 CE 4.97 ug: g p
servicing, under FM D-2, DWASA. (e-GP) | Own fund Planned Days B
16 | pw-05 Repair-maintenance of withdrawal Non Return Valves (NRV) from different pump stations under MODS circle-2, package| 1 LTM DWASA SE 2.99 Planned Dates [ 20-Aug-22| 7-Sep-22 | 14-Sep-22 | 30-Oct-22
DWASA. (e-GP) | Own fund Planned Days
17 | pw-06 Repair-maintenance & rectification of different electric sub-stations at different pump station under MODS zone-9, Package| 1 LT™ DWASA CE 4.99 Planned Dates | 20-Oct-22 | 7-Nov-22 | 24-Nov-22 | 20-Jan-23
DWASA {e-GP) | Own fund Planned Days
Raising of Electric Transformer C.C pad with necessary construction works at different pump station under MODS LTM DWASA Planned Dates | 8-Aug-22 | 24-Aug-22| 2-Sep-21 | 10-Oct-22
18 | PW-07 Nos. 20 CE 4.99 |plagped Days
zone 4 & 10, DWASA. (e-GP) OW"W
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Sl. | Pack. Rogs. Budget kS 'g E g E 3 Invitation | Tender Contract Sarahct
N Description of Works & Goods Unit | Qty | Method 2 E o 2 E 5 | Time Code Opening & . Completion
o.| No. & Types Allocation |5 & S = 2 of Tender Evaluation Sign Date
© < qd O
19 | pw-o8 Raising of Electric Transformer C.C pad with necessary construction works at different pump station under MODS Nos. | 20 LT™ DWASA CE 499 Planned Dates | 8-Nov-22 | 24-Nov-22| 2-Dec-22 | 27-Feb-23
zone-5,8 & 9, DWASA. (e-GP) | Own fund Planned Days
20 | Pw-09 Raising of housing pipe, delivery line with RCC Joist of 8(Eight) Nos DTW at different pump station under MODS circle- Nos. 8 LT™ DWASA CE 4.99 Planned Dates | 20-Oct-22 | 7-Nov-22 | 24-Nov-22 | 20-Jan-23
2, DWASA. (e-GP) | Own fund Planned Days
21 | Pw-10 Repair-servicing & cleaning of Duaripara 2000KVA electric sub-station as well as changing of defective lights, switch, package| 1 LT™ DWASA CE 4.98 Planned Dates | 20-Oct-22 | 7-Nov-22 | 14-Nov-22 | 31-Dec-22
sockets, etc. of electric lamp post of duaripara staff quarter under F.M.D-2, DWASA. (e-GP) | Own fund Planned Days
22 | pw-11 Repair-servicing & cleaning of MD House compound & Shanti BWPP electric sub station , DWASA. package| 1 LT™M DWASA CE 4.99 Planned Dates | 18-Jul-22 | 4-Aug-22 | 11-Aug-22 | 22-Sep-22
(e-GP) | Own fund Planned Days
23 | pw-12 |Reconditioning & servicing of 6(Six) Nos. electric chain-pulley of F.M.D-2, DWASA. Nos. 6 LT™ DWASA CE 399 |Planned Dates { 18-|ul-22 4-Aug-22 -Aug-22 | 22-Sep-22
ooy | Own fund Planned Days
24 | pw-13 Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at Noa: 10 LTM DWASA vope | 9.99 Planned Dates | 12-Jan-23 | 28-Jan-23 | 5-Feb-23 | 10-Apr-23
10 nos. different pump station under MODS circle-2, DWASA.(Lot-1) (e-GP) | Own fund Planned Days
25 | pw-14 Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at| Nos 10 LT™ DWASA wore | 9.99 Planned Dates | 10-Feb-23 | 26-Feb-23 | 5-Mar-23 | 12-jun-23
C 10 nos. different pump station under MODS circle-2, DWASA.(Lot-2) : (e-GP) | Own fund b Planned Days
26 | Pw-15 Installation of sub pump motor at re-generation/ rehabilation/old DTW under MODS circle-2, DWASA. (Lot-1) Nos 20| ™ DWASA CE 3.99 IPlanned Dates | 20-0ct-22 1 7-Noy-22 | 14-Nay-27 } 31-Dec-
g {e-GP) | Own fund Planned Days
27 | Pw-16 Extension of exsisting motorcycle shed adjacent to main gate under mirpur WASA office compound (MODS Z-4, Rev. Z- package| 1 LT™ DWASA SE 2.99 o5 120-0ct-22 1 7-Naw-22 | 14-Nay-22 | 31-Nec-22
4 & F.M.D-2), DWASA. (e-GP) | Own fund == i[Planned Days
28 | pw-17 |Installation of sub pump motor at re-generation/ rehabilated/old DTW under MODS circle-2, DWASA. (Lot-2) Nos. | 20| ™ DWASA CE 399 |Planned Dates 2-Jan-23 | 18-Jan-23 | 25-Jan-23 | 21-Apr-23
(o-GP) | Own fund Planned Days
29 | pw-18 Repairing-maintenance & re-construction of Machine Shop floor with related works at F.M.D-2, DWASA. package| 1 LT™ DWASA CE 4.99 Planned Dates | 18-1ul-22 | 4-Aue-22 | 11-Aue-22 | 22-Sep-2.
(aco) | Own fund Planned Days
30 | Pw-19 Replacement / Changing of faulty electric transformer & other ancilliary works at 10 Nos. pump station under MODS! NoS. 10 LT™ DWASA CE 4.50 Plahned Dates | 20-Oct-22 | 7-Nov-22 | 14-Nov-22 | 26-Feb-23
circle-2 DWASA_ (1ot-1) (e-GP) | Own fund Planned Days
31 | pw-20 Replacement / Changing of faulty electric transformer & other ancilliary works at 10 Nos. pump station under MODS Nos 10 L™ DWASA CE 45T Planned Dates | 2-Feh-23 | 18-Feh-23 ] 25-Feb-23 | 10-May-
circle-2, DWASA. (Lot-2) ’ (e-GP) | Own fund ’ Planned Days
32 | pw-21 |Repair-maintenance & rectification of different electric sub stations at different pump station under MODS zone-10,[ 5, ool 1 LT™ DWASA CE 4.99 Planned Dates | 17-Aug-22| 3-Sep-22 | 10-Sep-22 | 29-Oct-22
DWASA. Lot-1 (e-GP) | Own fund Planned Days |17-Aug-22| 3-Sep-22 | 10-Sep-22 29-Oct-22
33 |Pw-22 Construction of earthing system for pump motor body, VFD pannel, LTCT meter pannel, SCADA pannel at 15(fifteen) Nos 15 LT™M DWASA CE 14.99 Planned Dates | 19-Oct-21 | 7-Nov-21 | 15-Nov-21 | 13-Jan-22
Nos. different sub stations under MODS circle-2, DWASA ) (e-GP) | Own fund Planned Days
34 | pPw-23 Repair-maintenance & rectification of different electric sub stations at different pump station under MODS zone-4, package| 1 LT™ DWASA CE 4.99 Planned Dates | 20-Sep-22| 7-Oct-22 | 14-Oct-22 | 26-Nov-22
DWASA. lot-2 (e-GP) | Own fund Planned Days
35 | pw-24 Providing & installation of electric HT Pole with supply materials at 8 Nos. different pump stations under MODS circle-| g LT™M DWASA CE 4.99 Planned Dates | 8-Aug-22 | 24-Aug-22| 2-Sep-21 | 10-Oct-22
2, DWASA, (e-GP) | Own fund Planned Days
36 | Pw-25 Changing & laying of overhead 11KV HT cable with bituminious road cutting at senpara adarsho school pump station Package| 1 DPM DWASA CE 4.99 Planned Dates 31-Dec-22
under MODS Zone-10, DWASA. Own fund Planned Days
37 | pw-26 Repair-maintenance & rectification of different electric sub stations at different pump station under MODS zone-8, package| 1 LT™ DWASA CE 4.99 Planned Dates | 17-Oct-22 | 2-Nov-22 | 10-Nov-22 | 16-Jan-23
DWASA (e-GP) | Own fund Planned Days
38 | pw-27 Repair-maintenance & rectification of different electric sub stations at different pump station under MODS zone-10, package| 1 LT™M DWASA CE 4.99 Planned Dates | 20-Oct-22 | 7-Nov-22 | 14-Nov-22 | 26-Feb-23
DWASA. (Lot-2) (e-GP) | Own fund Planned Days
39 | pw-28 Repair maintenance of 15(Fifteen) Nos. LT panel starter with PFI plants under F.M.D-2, DWASA. Nos. | 15 LT™ DWASA CE 3.99 Planned Dates | 7-Oct-22 | 24-Oct-22 | 4-Nov-22 | S-Jan-23
(e-GP) | Own fund Planned Days
20 | pw-29 Construction of C.C plastering works at office compound adjacent west boundary wall with removing & cleaning of Packagel 1 LT™ DWASA <k 4.99 Planned Dates | 9-Dec-22 | 28-Dec-22] 5-Jan-23 | 28-Mar-23
rubbish-garbage etc. under F.M.D-2, DWASA. (e-GP) | Own fund ) Planned Days
41| pw-30 Repair & maintenance of existing pump motor test bed including CC works, electrical rectification, change-refilling of] Package| 1 LT™ DWASA SE 2.99 Planned Dates | 9-Dec-22 | 28-Dec-22| 5-Jan-23 | 28-Mar-23
water etc. under F.M.D-2, DWASA. (e-GP) | Own fund Planned Days | 7-Oct-22 | 25-Oct-22| 5-Nov-22 | 31-Dec-22
42 | pw-31 Reconditioning of 8(Eight) nos. defective & burnt different brand-capacity transformers under F.M.D-2, DWASA. (Lot-| ¢ 8 LT™M DWASA vore | 9.99 [Planned Dates | 7-Ort-22 | 25-0ct-22 { S-Nav-22 { 31-Nec-22
1) (e-GP) | Own fund Planned Days
43 | pw-32 Reconditioning of 8(Eight) nos. defective & burnt different brand-capacity transformers under F.M.D-2, DWASA. (Lot- Nosé 8 LT™M DWASA Hope | 9.99 Planned Dates | 7-Nov-22 | 25-Nov-221 5-Dec-22 | 28-Feb-23
2) i (e-GP) | Own fund Planned Days
44 | pw-33|Chansging of DOFC & LA complete set with proper wiring at 15 Nos. different pump station under MODS Zone-4 &10,| o5 15 LT™ DWASA /S-E) 2gg [|Planned Dates 9-Dec-22 | 28-Dec-22| S-Jan-23 | 28-Mar-23
DWASA. (e-GP) | Own fun Planned Days
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st. | pack Proc. Biidget g %ﬂ 2T & = invitation Tender Contiact Contract
3 5 uL sl ® nvitati ontra
Description of Works & Goods Unit | Qty | Method g. s 0 98 £ | Time Code Opening & ) Completion
No.| No. Allocation |5 8 G= & 2 of Tender : Sign
& Types o 248 S Evaluation Date
45 | Pw-34 Changing of DOFC & LA complete set with proper wiring at 15 Nos. different pump station under MODS Zone-5, 8 & 9 Nos 15 LT™ DWASA SE 2.99 Planned Dates | 15-Nov-21] 2-Dec-21 | 2-lan-22 | 10-Feb-22
D\WASA (o.c;pY | Own fund Planned Days
o oo . = 7 s . v A " e T e T
46 | pw-3s Repair-maintenance & rectification of different electric sub stations at different pump station under MODS zone-5, Package | 1 LT™ DWASA = 4.99 Planned Dates | 20-Oct-22 | 7-Nov-22 | 16-Nov-22 6-Jan-23
DWASA. (e-GP) | Own fund Planned Days
47 | pw-36 Construction of C.C plastering works at office compound guard post adjacent east boundary wall under F.M.D-2, package | 1 LT™ DWASA CE 4.99 [Planned Dates | 7-Oct-22 | 24-Oct-22 | 4-Noy-22 | S5-lan-23
DWASA. {e-GP) | Own fund Planned Days
48 |pw-37 Repair-maintenance & emegency HT breakdown works including HT cable changing, jointing etc. at 10 Nos. different pump Nos 10 LT™M DWASA CE 4.80 Planned Dates | 8-Nov-22 | 24-Nov-22 | 15-Dec-22 | 3-Feb-23
station under MODS circle-2, DWASA. ) (e-GP) | Own fund ) Planned Days
29 | pw-38 R.epalr & maintenance of Transformer Fencing net for 11/0.44KV electric sub station at different pump station under MODS package | 1 LT™M DWASA CE 4.99 Planned Dates | 13-Feb-22 | 28-Feb-23 | 10-Apr-23 8-Jun-23
circle-2, DWASA (e-GP) | Own fund Planned Days 31-Dec-22
50 | pw-39 Repair & maintenance & rectification of electric sub station with changing of HT meter at ibrahimpur-2 water pump station Package | 1 LTM-e- DWASA CE 4.98 Planned Dates
under MODNS zane.10 D\WASA. GP Own fund 2] d Davs
51 | Pw-40 Repair-maintenance & rectification of electric dual source at different pump station under MODS zone- 5, 8 & 9 DWASA. Package | 1 LTM-e- | DWASA CE 4.99 Planned Dates | 8-Nov-22 | 24-Nov-22 | 15-Dec-22 3-Feb-23
GP Own fund Planned Days
52 | pw-a1 Repair-maintenance & rectification of electric dual source at different pump station under MODS zone- 4 &10 DWASA. Package | 1 LTM-e- | DWASA CE 4.99 Planned Dates | 8-Nov-22 | 24-Nov-22 | 15-Dec-22 | 3-Feb-23
GP Own fund Planned Days
s3] pe-01 Supply of different accessories for reconditioning of 20 nos. defective submersible Pump-motor set with related services Nos 20 OoT™ DWASA CE 11.99 Planned Dates | 17-Nov-22 | 2-Nov-22 | 14-Nov-22 | 10-Jan-22
,under F.M.D-2, Dhaka WASA. Lot-1 : (e-GP) | Own fund ’ Planned Days
sa| pG-02 Supply of different accessories for reconditioning of 20 nos. defective submersible Pump-motor set with related services Nos 20 o™ DWASA CE 11.99 Planned Dates | 20-Nov-22 | 9-Nov-22 | 18-Nov-22 | 31-Dec-22
,under F.M.D-2, Dhaka WASA. Lot-2 ) (e-GP) | Own fund ) Planned Days
ss | pG-03 Supply of different accessories for reconditioning of 20 nos. defective submersible Pump-motor set with related services Nos 20 o™ DWASA CE 11.99 Planned Dates | 1-Dec-22 | 18-Dec-22 | 25-Dec-22 | 10-Feb-23
under F.M.D-2 l_)haka WASA. Lot-3 (e-GP) | Own fund Planned Days
Supply of different accessories for reconditioning of 20 nos. defective submersible Pump-motor set with related services o™ DWASA |Planned Dates | 12-Nov-22 | 30-Nov-22 | 20-lan-23 27-Feh-23
56 | PG-04 Nos. | 20 CE | 1199 [ o
under F.M.D-2, Dhaka WASA. Lot-4 (e-GP) | own fund anned Days
571 pG-0s Supply of different accessories for reconditioning of 20 nos. defective submersible Pump-motor set with related services| 0 | O™ DWASA CE 11.99 Planned Dates | 9-Dec-22 | 28-Dec-22 | 5-Jan-23 3-Mar-23
,under F.M.D-2, Dhaka WASA. Lot-5 ] (e-GP) | Own fund "~ _|Planned Days
sg | pG-06 Supply of different accessories for reconditioning of 20 nos. defective submersible Pump-motor set with related services Nos 20 oT™ DWASA CE 11.99 Planned Dates | 2-Jan-23 | 18-Jan-23 | 9-Mar-23 | 21-Apr-23
,under F.M.D-2, Dhaka WASA. Lot-6 ) (e-GP) | Own fund """ |Planned Days
59 | pG.o7 |Supply of different accessories for reconditioning of 20 nos. defective submersible Pump-motor set with related services| ¢ 20 0™ DWASA CE 11.99 |Planned Dates | 13-Feb-23 | 1-Mar-23 8-Mar-23 | 29-Mar-23
under F M D-2 Dhaka WASA_ 1qt-7 (e-GP) | Own fund Planned Days
60 | pG-og |Hire & Rental of 01(One) car for Executive Engineer of F.M.D-2, DWASA for 1(one) year. Package | 1 o™ DWASA SE 9.60 JActual Dates 1-jul-22 | 18-Jul-22 28-Jul-22 30-Jun-23
le.GP) | Own fund Actual Days
61| pG-09 Supply of different accessories for reconditioning of 20 nos. defective submersible Pump-motor set with related services| Nos. 20 | O™ DWASA CE 11.99 |Planned Dates | 23-Mar-23 | 10-Apr-23 | 19-Apr-23 | 30-Jun-23
,under F.M.D-2, Dhaka WASA. Lot-8 (e-GP) | Own fund Planned Days
62| P10 Supply of RTD PT 100 temperature sensor controller, sensor cable and earthing lead for 42 Nos. pump motor set. Nos 0 o™ DWASA SE 9.99 Planned Dates | 30-Mar-23 | 17-Apr-23 | 26-Apr-23 30-Jun-23
) (e-GP) | Own fund ) Planned Days
63 | pGg-11 |Procurement of 30(Thirty) Nos Axial Thrust Bearing for different brand & capacity sub pump motor under F.M.D-2, DWASA. Nos 30 | O™ DWASA CE 14.99 fPlanned Dates | 20-Oct-22 | 7-Nov-22 9-Dec-22 S-Jan-23
(e-GP) | Own fund Planned Days
64| PG-12 Supply of 10(ten) Nos. Electric LTCT meters with related services at different pump station under MODS circle-2, DWASA Nos 10 oT™ DWASA CE 14.99 Planned Dates | 8-Nov-22 | 24-Nov-22 | 15-Dec-22 3-Feb-23
(e-GP) | Own fund Planned Days
65 | pG-13 Procurement of MS Nut-Bolt, washer, gasket, cable guard, ferrule, plastic tape etc. for breakdown works under F.M.D-2, Package | 1 oT™ DWASA CE 14.99 Planned Dates | 2-Jan-23 | 18-Jan-23 | 27-Feb-23 | 27-Apr-23
DWASA (Lot-1) (e-GP) | Own fund Planned Days
66| PG-14 Procurement of MS Nut-Bolt, washer, gasket, cable guard, ferrule, plastic tape etc. for breakdown works under F.M.D-2, Package | 1 oT™ DWASA CE 14.99 Planned Dates | 8-Nov-22 | 24-Nov-22 | 26-Dec-22 | 20-Feb-23
DWASA (Lot-2). (e-GP) | Own fund Planned Days
67| pG-15 Supply of 1X16 rm of NYY earthing cable for earthing system installation at different pump station under MODS circle-2, Package | 1 o™ DWASA SE 4.99 Planned Dates | 20-Oct-22 | 7-Nov-22 | 9-Dec-22 5-Jan-23
DWASA. (e-GP) | Own fund Planned Days
68| pG-16 Supply of HT cable jointing kit for straight through cable joint at different pump station under MODS circle-2, DWASA. package | 1 o™ DWASA SE 499 |Planned Dates | 8-Nov-22 24-Nov-22 | 15-Dec-22 | 3-Feb-23
(e-GP) | Own fund Planned Days
69| p-17 Procurement of electro-mechanical tools & equipments & necessary raw materials such as MS sheet, flatbar, anglebar, etc. for| Package | 1 o™ DWASA SE 4.96 Planned Dates | 16-Nov-22 | 2-Dec-22 | 9-Dec-22 | 9-Jan-23 |
Machine Shop under F.M.D-2, DWASA (e-GP) | Own fund Planned Days
pG/Pw |Very urgent and unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest. ot™/ DWASA CE Planned Dates 30-Jun-23
oy é Us [N/A] oy Own fund | /HOPE 27.30 [planned Days
. Q
Servics Total in fig: (Lakh) (TK)__| 522.31

F.M Division=2,

To:t;l in wo(r\c}/(TK) : Five hundred twenty two point three one lakh taka only.
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OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (FMD-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2022-23

Allocated Budget for Sub-Head-B[1,20,00000/-

B) Source of fund: VFD/Inverter maintenance head of F M Division-2, Dhaka WASA.

. = - &0 x L = £ - - .E
5 - Description of Works & Goods Unit |Qty[2 2 & S § -] g sS|EZ = =1 £8 £ 2 £ £ 24
7 | 2 “5F| &5 |5EZ|FE=| & | 25 |23 8" |ss¢
= < <<= QO = = 2 o R O

1 PG-01 Supply of different brand 90KW Variable frequency drive (VFD) / Inverter spare parts with Packags | 1 OTM | DWASA CE 10.99 Planned Dates | 20-Oct-22 | 7-Nov-22 | 15-Nov-22 | 1l-Jan-23
related services under F.M.D-2, DWASA. ( Lot-1) (e-GP) | Own fund Planned Days

2 PG-02 Supply of different brand 90KW Variable frequency drive (VFD) / Inverter spare parts with Package | 1 OTM | DWASA CE 10.99 Planned Dates | 15-Nov-21 | 2-Dec-22 2-Jan-23 17-Feb-23
related services under F.M.D-2, DWASA. (Lot-2) (e-GP) | Own fund Planned Days

3 PG-03 Supply of Electric HT accessories for 11/0.44KV electric sub station under F.M.D-2, DWASA. | Package 1 OTM | DWASA CE 14.97 Planned Dates | 20-Oct-22 | 7-Nov-22 | 15-Nov-22 | 1l-Jan-23

(e-GP) | Own fund j Planned Days -

4 PG-04 Supply of Electric LT accessories for 11/0.44KV electric sub station under F.M.D-2, DWASA. paisage ] 1 OTM | DWASA CE 13.98 Planned Dates | 8-Nov-22 | 24-Nov-22 | 11-Dec-22 | 17-Jan-23
(e-GP) | Own fund Planned Days

5 PG-05 Supply of different size MS-reducer, bend, base plate, clamp, short piece etc. under F.M.D-2, Package 1 OTM | DWASA SE 799 Planned Dates | 18-Oct-22 | 2-Nov-22 | 9-Nov-22 8-Dec-22
DWASA. . (e-GP) | Own fund Planned Dates

6 PG-06 Supply of safety equipment such as rain coat, gum boot, helmet, hand gloves, safety shoes etc. Fadiige 1 OTM | DWASA SE 299 Planned Dates | 18-Oct-22 | 2-Nov-22 9-Nov-22 8-Dec-22
for the field staff under F.M.D-2, DWASA. (e-GP) | Own fund ’ Planned Dates

Periodical repair maintenance & servicing of Danfoss Brand VFD at different pump station under OTM | DWASA Planned Dates | 20-Oct-22 | 7-Nov-22 | 15-Nov-22 | 11-Jan-23
7 PWOLL e circle2 ¢ Nos. | 70 | Gp) | ownfund | HOE | 2% [Pnned Days

Periodical repair maintenance & servicing of Mitshubishi Brand VFD at different pump station OTM | DWASA Planned Dates | 15-Nov-22 | 2-Dec-22 2-Jan-23 17-Feb-23
8 |PW02 rger MODS circle-2 * - Nos |7 | P |ownfind | HOPF | % [plamed Days

. |Periodical repair maintenance & servicing of ABB Brand VFD at different pump station under OTM | DWASA Planned Dates | 15-Nov-22 | 2-Dec-22 2-Jan-23 17-Feb-23
? |PW-03{p0Ds circle-2 ¢ Nos. 160 | v com) howmtima] B9 | VY Unipnei pa

0 lpw-04 Construction of VFD Ducting system with supplying of necessary materials at 30 Nos. different| Nos 40 LTM | DWASA SE 799 Planned Dates | 8-Nov-22 | 24-Nov-22 | 11-Dec-22 | 17-Jan-23
pump station under MODS zone-5, 8 & 9 DWASA. (e-GP) | Own fund ' Planned Days

1 lpw-os Repair & maintenance of different brand VFD with supplying of necessary materials under| Nos 10 LT™M DWASA CE 499 Planned Dates | 20-Oct-22 | 7-Nov-22 | 15-Nov-22 | 11-Jan-23
F.M.D-2, DWASA (e-GP) | Own fund Planned Days

12 |pw-os Construction of VFD Ducting system with supplying of necessary materials at 30 Nos. different| Nos. 40 LTM | DWASA SE 799 Planned Dates | 17-Oct-22 | 2-Nov-22 | 28-Nov-22 | 27-Jan-23
pum station under MODS zone-4 &10, DWASA. (e-GP) | Own fund ’ Planned Days

Total TK(Lakh)| 120.00

Total in word: One hundred twenty lakh only.
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Sub-Asstt. Engineer  Assistant Engiheer Executive Engineer Slpdrintending Enginee
F.M Division-2, F.M Division-2, F.M.Division-2, RPE&M Circle, DWASA
Dhaka WASA Dhaka WASA Dhaka WASA
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Chief Engineer

Dhaka WASA
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Director (Technical)

Dhaka WASA
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OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (FMD-2)

DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2022-23

l | | J I Allocated Budget for Sub—Head-Cl 9,97,000/-
C) Source of fund: Printing & Stationary head of F M Division-2, Dhaka WASA
=] @~ - =
- 2 = o D S = 9 © & = 50 _ =
s | 2 $8 | 52 [855|33 3 55 | 828 | ¢ £
z = Description of Works & Goods Unit Qty z > =] § R 2| 2 o o g5 5 % = g 5 S
= ; & =} £ £ = S £ £
7] & § < o ShE z ; Z = E = = 8. & z O S
o m = Q
PG-01 |Supply of computer- hard disc, motherboard, printer, scanner, tonner, Mouse, Package OTM DWASA Actual Dates 16-Sep-22 2-Oct-22 10-Oct-22 20-Nov-22
1 Keyboard, UPS, photocopy machine cartidge and other's accessories under F.M.D-2, 1 (e-GP) GwalEd SE 6.99 [actual Days
DWASA.
2 PG-02 [Supply of printing and photocopy paper and other office stationary goods under FM.D| Package i OTM DWASA SE 208 Actual Dates 20-Oct-22 7-Nov-22 16-Nov-22 | 31-Dec-22
2, Dhaka WASA. (e-GP) Own fund . Actual Days
Total Taka (In Figure)=| Lakh| 9.97
Total in word: (TK) : Nine lac ninety seven thousand only.
I Allocated Budget for Sub-Head-D| _12,00,000/-
D) Source of fund: Vehicle Maintenance head of F M Division-2, Dhaka WASA
= =
i 2 w. | % o 5 £ 5 §
S = «< - 3 = -— s = = -
s | 2 £g | 2 |E5E|SE| 3 55 | 2% ‘ g s
Z e Description of Works & Goods Unit Qty s = < £22138<2 v E: O g 2%
% | 2 1: s |SEE| S £ e | 52 g £2
: g £ |S<=jleRE] ® E 22 | 8 ot
(-9 a 4 k= 9]
1 PW-1 Repair-maintenance & servicing of THA-14-7153 No. pickup & SHA-11-900 crane Package 1 OT™ DWASA SE 300 Planned Dates 2-Aug-22 18-Aug-22 | 28-Aug-22 30-Sep-22
truck THA-11-9679, THA-11-8231, THA-13-1452 No. pickup under F.M.D-2, s (e-GP) Own fund ) Planned Days
9 PW-2 Repair-maintenance & servicing of Dhaka metro-THA-13-6278 , Dhaka metro-THA- Pack 1 OT™ DWASA SE 3.00 Planned Dates 2-Sep-22 18-Sep-22 28-Sep-22 30-Oct-22
2 113-1451 , Dhaka metro-THA-5933, Dhaka metro-THA-13-9473 agkese (e-GP) | Own fund : Planned Days
PG-1 |Supply of different spare parts such as head light , horn, indicator, looking glass, OT™M DWASA Planned Dates | 29-Nov-22 18-Dec-22 | 25-Dec-22 30-Jan-23
3 bumper, clutch plate, pressure plate, break shoe etc. for different vehicles under F.M.D- |  Package 1 (GP) | Own fund SE 6.00 | Planned Days
2 DWASA
Total Taka (In Figure)= Lakh| 12.00
Total in word: (TK) : Twelve lakh only.
29\a) 22— £ &) 1,95' .b’,f\’w i M
Sub-Asstt. Engineer AssiStant Engineer Executive Engineer
F.M Division-2, F.M Division-2, F.M Division-2, Supetintending Engineer Chief Engineer Director (Technical) g Director
Dhaka WASA Dhaka WASA Dhaka WASA RPE&M Circle, DWASA Dhaka WASA Dhaka WASA haka WASA
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OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (FMD-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2022-23

I Allocated Budget for Sub-Head—El 8,00,000/-
E) Source of fund: Office Maintenance head F.M. Division-2, DWASA.
L] é .E. D :én = En g
] = - @~ @ °© ‘s S o - a8
E: £y 3 |Esf|0%| 3 s3 | 2% 2
z | s Description of Works & Goods Unit | Qty 25 < €2 28l32 ph 8 o= g £
w | I b S E35| s w £ e 5 2 i s 2
& g & C<<|ER e z e 5 L
. e = L= o
_ & a 3 (= S
— |Reapair- maintenance & rectification of existing electrical wiring systems at DWASA Planned Dates | 8-Nov-22 | 24-Nov-22 | 15-Dec-22 | 3-Feb-23
1] 3 |office building under F.M.D-2, DWASA Package[ | [ LTM(eGP) | o 0 4| SE | 300
& S : Sy Planned Days
2 — |Procurement of office furnitures for different room under the office of the Back l OTM (e-GP DWASA SE 500 Planned Dates | 12-Dec-22 | 28-Dec-22 | 11-Jan-23 | 15-Feb-23
9 |F.M.D-2, DWASA. o ©GP) | Own fund > IPlanned Days
ey [Procuring of Tube light, LED Bulb, celling fan, wiring cables, etc for different DWASA Planned Dates | 29-Nov-22 | 18-Dec-22 | 25-Dec-22 | 30-Jan-23
3 O . Package | | OTM (e-GP) SE 2.00
& |office room under F.M.D-2, DWASA. Own fund Planned Days
Total Taka (In Figure)=| Lakh| 8.00
Total in word: (TK) : Eight lakh only.
Legend Details of Head Budget Allocation (Lakh)
Sub Head Water pump maintenance head 522.31
Sub Head VFD/Inverter maintenance head 120.00
Sub Head Printing & Stationary head 9.97
Sub Head Vehicle maintenance head 12.00
Sub Head Office maintenance head 8.00
Grand Total (TK) 672.28
Total(TK) in word: Six hundred seventy two point two eight lakh only.
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F.M Division-2,
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Executive Engineer
F.M Division-2,
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Assistant Engineer
F.M Division-2,
Dhaka WASA
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Chief Engibeer
Dhaka WASA
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Superintending Engineer
RPE&M Circle, DWASA

Director (Technical) Director

Dhaka WASA



