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ANNUAL PROCUREMENT PLAN
Financial Year 2022-23

Annual Procurement Plan 2022-23 for MODS Zone-4.

Ministry Local Government, Rural Development & Co-operatives Budget Revenue
Division Local Government Division Allocation for MODS Zone-4
Agency Dhaka Water Supply and Sewerage Authority (DWASA)
Procuring Entity Name & Code MODS Zone-4
Authorised Officer: Executive Engineer, MODS Zone-4, DWASA.
Authorised Officer will issue Invitation for Tender (IFT), Tender Document, Notification of Award and perform Contract Agreement with all activities related to Procurement.
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Capital Expenditure under Revenue Budget
(A) Code: 02-01-017 (Computer Purchase) Budget- 5 Lac
Purchasing of one nos laptop and one computer, three Printer, one Planned Dates 8/10/2022 | 8/12/2022 | 8/13/2022 | 8/28/2022
1 |Scanner with related accessories for MODS Zone-4 office. Lot 1 DPM CE Rev. 5 5.00 {Planned Days 15
Actual Dates
Sub-Total-A 5
(B) Code: 02-01-018 (Furniture purchase) Budget- 2 Lac
Planned Dates 8/10/2022 | 8/12/2022 | 8/13/2022 | 8/28/2022
1 |Purchasing of necessary fumitures for MODS Zone-4 office. Lot 1 DPM SE Rev. 2 2.00 |Planned Days 15
Actual Dates
Sub-Total-B 2
Total Capital Expenditure 7
Operating Expenditure under Revenue Budget
(A) Code: 01-01-006 (Outsourcing Cleaning) Budget- 4 Lac
Procurement of 02 (Two) Nos outsourcing cleaner for MODS Zone- Planned Dates 8/30/2022 | 8/31/2022 9/1/2022 6/30/2023
1 {4 office compound. Nr 2 DPM CE/HOPE | Rev. 4.00 4.00 |Planned Days
Actual Dates
=% Sub-Total-A 4.00
(B) Code: 01-02-012 (Office Maintenance) Budget- 8 Lac ‘
Emergency maintenance, Renovation and beautification works of Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 | 11/8/2022
1 |office and office compound under MODS Zone-4, Dhaka WASA. Nr 1 | LTM(e-GP) CE Rev. 5.00| 5.00 |Planned Days 0 14 7 7 7 21 30 86
Actual Dates
Repair , Maintenance and Renovation works of sub-store under Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 | 11/8/2022
2 |MODS Zone-4, Dhaka WASA. Nr 1 LTM(e-GP) SE Rev. 3.00| 3.00 |Planned Days 0 14 7 7 7 21 30 86
Actual Dates
Sub-Total B 8.00
(C) Code: 01-04-015 (SCADA Maintenance) Budget-20 Lac
Annual maintenance of 28 nos SCADA Operated pump and Planned Dates 8/10/2022 | 8/12/2022 | 8/14/2022 | 8/13/2023
1 |upgradation of SCADA software under MODS Zone-4, Dhaka Nr 1 DPM HOPE Rev. 12.00| 12.00 |Pianned Days
WASA Actual Dates
Purchasing of spare parts of SCADA System under MODS Zone-4, Planned Dates 8/10/2022 | 8/12/2022 | 8/14/2022 | 9/13/2022
2 |Dhaka WASA Nr 1 DPM CE Rev. 8.00| 8.00 |Planned Days — 35
Actual Dates )]
Sub-Total C 20.00
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(D) Code: 01-04-017 (Vehicle Maintenance) Budget-10 Lac
Denting,Painting, installation of De-watering engine and necessary Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 | 11/8/2022
1] maintenance works of Dhaka Metro-Dha-11-0061 and Dhaka Metro- Nr 2 RFQ CE Rev s00| s00 {p Da 0 ”
Dha-11-0107 under MODS Zone-4, Dhaka WASA. : - ‘ anpeciays ! 7 7 7 21 30 86
Actual Dates
Repair and maintenance of Dhaka Metro-Tha-11-9673 and Dhaka Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 | 11/8/2022
2 |Metro-Tha-11-5379 (Single Cabin Pick-up) under MODS Zone-4,| Nr 2 RFQ §E Rev. 3.00| 3.00 |Planned Days 0 14 7 7 7 21 30 86
Dhaka WASA 2 Actual Dates .
Emergency repairing work of vehicles under MODS Zone-4, Dhaka RFQILTMIDP Planned Dates
3 JWASA. LS| LS " HOPE/CE | Rev. 200| 2.00 |PlannedDays
Actual Dates
Sub-Total D 10.00
(E) Code: 01-04-005 (Boundary Wall maintenance) Budget- 4.35 Lac
Repairing and maintenance work of boundary wall and main Gate Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/20;
with Barbed wire at 1st Colony water pump under MODS Zone-4, 1 22 | 1182022
1 |ohaka WASA. Nr 1 LTM(e-GP) CE Rev. 435{ 4.35 |Planned Days 0 14 7 7 7 21 30 86
] Actual Dates
Sub-Total E 4.35
(F) Code: 01-04-001 (Water Line Maintenance) Budget-271.32 Lac
F1 Carried over/On going works
Locating & Raising of SV chamber, Air Release Valve, DMA Planned Dates
Chamber and Bulk Water Meter Chamber at DMA-401 under|
1 |MODS Zone-4,Dhaka WASA. Nr 1 LTM(e-GP) CE Rev. 465 | 4.65 |Planned Days
Actual Dates 1/9/2022 | 1/25/2022 | 2/24/2022 | 2/27/2022 | 2/28/2022 | 3/20/2022
Locating & Raising of SV chamber, Air Release Valve, DMA Planned Dates
Chamber and Bulk Water Meter Chamber at DMA-410 under|
2 MODS Zone-4, Dhaka WASA. Nr 1 LTM(e-GP) CE Rev. 3.75 3.75 |Planned Days
Actual Dates 1/9/2022 | 1/25/2022 | 2/24/2022 | 2/27/2022 | 2/28/2022 | 3/20/2022
Sub-Total F1 8.40
F2 Water Line Maintenance
Locating, Raising and maintenance work of Air Release Valve, Planned Dates 8/14/2022 | 8/28/2022 | 9/412022 | 9/11/2022 | 9/18/2022
1 Washout fine, DMA Chamber, Gate Valve Chamber and Bulk Water N 1 T P CE R 485 485 vz 18022
Meter chamber at DMA-404 under MODS Zone-4, Dhaka WASA. g LTM(e-GF) ev. - 85 |Planned Days 0 14 7 7 7 21 30 86
Actual Dates
Locating, Raising and maintenance work of Air Release Valve, Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022
2 Washout line, DMA Chamber, Gate Valve Chamber and Bulk Water] N 1 TM(e-GP £ 495 /202 1072022 | 11/62022
Meter chamber at DMA-403 under MODS Zone-4, Dhaka WASA. c LTM(e-GP) [ C! Rev. 4 4.95 |Planned Days 0 14 7 7 7 21 30 86
Actual Dates
Repair/maintenance and cleaning work of 100 mm/150 mm sewer Planned Dates 8/7/2022 /812022 | 811012022 | 91102022
pipe and sewer pit of different pump compound under MODS Zone-
3 |4, Dhaka WASA. Nr | 1 DPM SE Rev. 293 | 293 |Planned Days 35
Actual Dates
Locating, Raising and maintenance work of Air Release Valve, Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/20:
4 Washout line, DMA Chamber, Gate Valve Chamber and Bulk Water, N T o R 495 495 g2 } Wweeom 4 11mi2022
Meter chamber at DMA-405 under MODS Zone-4, Dhaka WASA. r{ 1 JL™eGP| CE ov. : 95 [Planned Days 0/#\ 14 7 7 7 21 30 86
Actual Dates
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Locating, Raising and maintenance work of Air Release Valve, Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 11/8/2022
5 Washout line, DMA Chamber, Gate Valve Chamber and Bulk Water| LTM(e-GP) CE Rev. 495 4.95 |Planned Days 0 14 7 7 7 21 30 86
Meter chamber at DMA-402 under MODS Zone-4, Dhaka WASA.
Actual Dates
Repair/maintenance and cleaning work of 100 mm/150 mm sewer Planned Dates 8/7/2022 8/8/2022 8/10/2022 { 9/10/2022
6 pipe and sewer pit of different pump compound under MODS Zone- Nr DPM SE Rev. 293 2.93 |Pianned Days 35
4, Dhaka WASA.
Actual Dates
Locating, Raising and maintenance work of Air Release Valve, Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 | 11/8/2022
Washout line, DMA Chamber, Gate Valve Chamber and Bulk Water|
! ! Nr LTM{(e-GP CE Rev. 4.95 4.95
7 | Meter chamber at DMA-407 under MODS Zone-4, Dhaka WASA. We-GF) Blanned|Days ° ik 2 Z L 21 30 86
Actual Dates
Repairing of leakage and Removal of polluted water at West Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 11/8/2022
g |Monipur, Abu Bakkar madrasa road, Ahmednagar, Borobag and its| Ny LTMe-GP)| CE Rev. 488|  4.88|Planned Days 0 14 7 7 7 21 30 86
sorrounding area under MODS Zone-4, Dhaka WASA.
Actual Dates
Repairing of leakage and Removal of polluted water at Adarshal Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 11/8/2022
g {road, Somaj kallyan road, Boundary road, Shenpara-parbata and ts| LTMEeGP)[ CE | Rev. 493|  4.93|Planned Days 0 14 7 7 7 21 30 86
sorrounding area under MODS Zone-4, Dhaka WASA.
Actual Dates
Repairing of leakage and Removal of polluted water at Mirpur-1 Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 11/8/2022
10 |(Block A to H), Uttar Bishil, Kusumbagh and its somounding areal LTMeGP)| CcE Rev. 495| 495 [Pianned Days 0 14 7 7 7 21 30 86
under MODS Zone-4, Dhaka WASA.
Actual Dates
Repair/maintenance and cleaning work of 100 mm/150 mm sewer| Planned Dates 8/7/2022 8/8/2022 8/10/2022 | 9/10/2022
pipe and sewer pit of different pump compound under MODS Zone-, DPM E R 2.98 298 D 35
1" 4, Dhaka WASA. Nr S ev. A .98 |Planned Days
Actual Dates
Repairing of leakage and Removal of polluted water at Eastem Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 | 11/8/2022
Housing (Block A to F) and its sorrounding area under MODS Zone;
12 4, Dhaka WASA. Nr LTWe-GP) CE Rev. 4.98 4.98 |Planned Days 0 14 7 7 7 21 30 86
Actual Dates
Repairing of leakage and Removal of polluted water at Eastemn Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 | 11/8/2022
13 |Housing (Block G to N) and Alokdi area under MODS Zone-4,| \ LTme-GP)| CE Rev. 497|  4.97|Planned Days 0 14 7 7 7 21 30 86
Dhaka WASA.
Actual Dates
Repairing of leakage and Removal of polluted water at Kazipara, Planned Dates 9/15/2022 | 9/29/2022 | 10/6/2022 | 10/13/2022 | 10/20/2022 | 11/10/2022 | 12/10/2022
Shenpara, East Monipur, Middle Monipur, South Monipur area
14 under MODS Zone-4, Dhaka WASA. Nr LTM(e-GP) CE Rev. 4.95 4.95 |Planned Days 0 14 7 7 7 21 30 86
Actual Dates
Repairing of leakage and Removal of polluted water at South Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 | 11/8/2022
15 |Pirerbagh, Mukii Housing Society, Miker Goli, Amtola and its| \ LT™eGP)| CE Rev. 495|  4.95|Pianned Days 0 14 7 7 7 21 30 86
sorrounding area under MODS Zone-4, Dhaka WASA.
Actual Dates
Repairing of leakage and Removal of polluted water at Agargaon, Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 11/8/2022
Taltola, Ekota Housing, West Kafrul, M Morshed sarani and its
‘ A : 4.95 |Planned Da 0 14 7 7 7 21 30 86
16 sorrounding area under MODS Zone-4, Dhaka WASA. N LEMeF) ok M 4.95 1
Actual Dates
Repairing of leakage and Removal of polluted water at West Planned Dates 8/14/2022 | 8/28/2022 | 9/4/2022 | 9/11/2022 | 9/18/2022 | 10/9/2022 | 11/8/2022
17 Shewrapara, Shewrapara Ananda bazar, South-West Shewrapara| . LTM(e-GP) CE Rev. 4.96 4.96 |Planned Days 0 14 7 7 7 21 30 86
and its sorrounding area under MODS Zone-4, Dhaka WASA. Actial Dates
Repairing of leakage and Removal of polluted water at Section1/F, Planned Dates 9/15/2022 | 9/29/2022 | 10/6/2022 | 10/13/2022 | 10/20/2022 | 11/10/2022 | 12/10/2022
18 |Priyangka Housing society, Shishu Park and its sorrounding area| Nr LTM(e-GP) CE Rev. 4.97 4.97 [Planned Days 0 A ) 14 7 7 7 21 30 86
under MODS Zone-4, Dhaka WASA. Actual Dates (1] A
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Detection and repairing of leakage of different diameter water line at Planned Dates 9/15/2022 | 9/29/2022 | 10/6/2022 | 10/13/2022 ] 10/20/2022 | 11/10/2022 | 12/10/2022
DMA-401 under MODS Zone-4, Dhaka WASA. Nr 1 | LTM(e-GP) CE Rev. 497 4.97 |Planned Days 0 14 7 7 7 21 30 86
Actual Dates
Detection and repairing of leakage of different diameter water line at Planned Dates 10/15/2022 | 10/29/2022 | 11/5/2022 | 11/12/2022 } 11/19/2022 ] 12/10/2022 1/9/2023
DMA-402 under MODS Zone-4, Dhaka WASA. Nr 1 LTM(e-GP) CE Rev. 4.97 4.97 |Planned Days 0 14 T 7 7 21 30 86
Actual Dates
Detection and repairing of leakage of different diameter water line at| Planned Dates 10/15/2022 | 10/29/2022 | 11/5/2022 | 11/12/2022 | 11/19/2022 | 12/10/2022 1/9/2023
DMA-403 under MODS Zone-4, Dhaka WASA. Nr 1 | LTM(e-GP) CE Rev. 495 4.95 |Planned Days 0 14 7 7 7 21 30 86
Actual Dates
Detection and repairing of leakage of different diameter water line at Planned Dates 10/15/2022 | 10/29/2022 | 11/5/2022 | 11/12/2022 | 11/19/2022 | 12/10/2022 1/9/2023
2 Komasﬁ'z Bag:aHSh‘sl: CxZZVA Boro bazar area of DMA-404 under] \p | ¢ | TMe-GP)| GE x| Rev. 290 290]Pianned Days 0 14 7 7 7 21 30 86
MODS:Zane, Lhaka ) & Actual Dates
Detection and repairing of leakage of different diameter water line at Planned Dates 10/15/2022 | 10/29/2022 | 11/5/2022 | 11/12/2022 | 11/19/2022 | 12/10/2022 | 1/9/2023
DMA-405 under MODS Zone-4, Dhaka WASA. Nr 1 LTM(e-GP) CE Rev. 495 4.95 [Planned Days 0 14 7 7 7 21 30 86
Actual Dates
Maintenance works of Delivary line, Washout Line, Gate Valve, Planned Dates 8/7/2022 8/8/2022 8/10/2022 9/10/2022
Non-Return Valve, Bulk water meter and repairing of leakage at Nr 1 DPM CE Rev 4.90 4.90 [Planned Days 35
Delivary line of various pumps under MODS Zone-4, Dhaka WASA. ! : Y
| Actual Dates
Detection and repairing of leakage of different diameter water line at Planned Dates 10/15/2022 | 10/29/2022 | 11/5/2022 | 11/12/2022 | 11/19/2022 | 12/10/2022 | 1/9/2023
DMA-407 under MODS Zone-4, Dhaka WASA. Nr 1 LTM(e-GP) CE Rev. 495 4.95 [Planned Days 0 14 7 7 7 21 30 86
Actual Dates
Detection and repairing of leakage of different diameter water line at Planned Dates 10/15/2022 | 10/29/2022 ] 11/5/2022 | 11/12/2022 ] 11/19/2022 | 12/10/2022 1/9/2023
DMA-410 under MODS Zone-4, Dhaka WASA. Nr 1 LTM(e-GP) SE Rev. 2.98 2.98 |Planned Days 0 14 7 7 7 21 30 86
Actual Dates
Interconnection of 150mm dia uPVC water line between Planned Dates 10/15/2022 | 10/29/2022 | 11/5/2022 | 11/12/2022 | 11/19/2022 | 12/10/2022 1/9/2023
Commissioner goli to Miker goli at Pirerbagh area under MODS| Nr | 1 | LTM(e-GP)| CE Rev. 498| 4.98[Planned Days o | 14 7 7 7 21 30 86
Zone-4, Dhaka WASA. Actual Dates
Repairing & maintenance of various diameter of Sluice Valve at Planned Dates 10/15/2022 | 10/29/2022 | 11/5/2022 | 11/12/2022 | 11/19/2022 ] 12/10/2022 | 1/9/2023
Shewrapara, West Shewrapara and Kazipara area under MODS| Nr 1 LTM(e-GP) CE Rev. 4.97 4.97 |Planned Days 0 14 7 7 7 21 30 86
Zone-4, Dhaka WASA. Actual Dates
Repairing & maintenance of various diameter of Sluice Valve at Planned Dates 10/15/2022 | 10/29/2022 | 11/5/2022 | 11/12/2022 | 11/19/2022 | 12/10/2022 | 1/9/2023
Eastem Housing, Duyaripara,Pallabi Rupnagar area under MODS| Nr | 1 | LTM(e-GP)| CE Rev. 496|  4.96 [Planned Days 0 14 7 7 7 21 30 86
Zone-4, Dhaka WASA Actual Dates
Repairing & maintenance of various diameter of Sluice Valve at Planned Dates 10/15/2022 | 10/29/2022 | 11/5/2022 | 11/12/2022 | 11/19/2022 | 12/10/2022 | 1/9/2023
Darus Salam, Kallayanpur, and Paikpara area under MODS Zone-| Nr | 1 |LTM(e-GP)| <CE Rev. 498|  4.98|Planned Days 0 14 7 7 7 21 30 86
4, Dhaka WASA. Actual Dates
Repairing & maintenance of various diameter of Sluice Valve at Planned Dates 10/15/2022 | 10/29/2022 | 11/5/2022 | 11/12/2022 | 11/19/2022 ] 12/10/2022 | 1/9/2023
Mirpur-1, Mirpur-2, and Mazar road area under MODS Zone-4,| Nr 1 | LTMEeGP) CE Rev. 495 4.95 |Planned Days 0 14 7 7 7 21 30 86
Dhaka WASA. Actual Dates
{Repairing & maintenance of various diameter of Sluice Valve at Planned Dates 11/15/2022 | 11/29/2022 | 12/6/2022 | 12/13/2022 | 12/20/2022 ] 1/10/2023 2/9/2023
Ahmednagar, Borobag, West Monipur area under MODS Zone-4,| Nr 1 | LTM(e-GP) CE Rev. 497 4.97 [Planned Days 0 14 7 7 7 21 30 86
Dhaka WASA. Actual Dates
Interconnection of 110mm dia HDPE pipe water line at Pabna goli in Planned Dates 11/15/2022 | 11/29/2022 | 12/6/2022 | 12/13/2022 | 12/20/2022] 1/10/2023 2/9/2023
DMA-407 under MODS Zone-4, Dhaka WASA. Nr| 1 |LTMeGP)| CE Rev. 497| 497 [Planned Days 0 14 7 7 7 21 30 86
Actual Dates / 1\
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Repair and maintenance work of 2 (Two) Nos Artificial Recharge pit Planned Dates 8/7/2022 8/8/2022 8/10/2022 | 9/10/2022
34 |under MODS Zone-4, Dhaka WASA. Ne| o2 DPM SE Rev. 280|  2.80]Planned Days 35
Actual Dates
Detection and repairing of leakage of different diameter water line at Planned Dates 10/15/2022 | 10/29/2022 | 11/5/2022 | 11/12/2022 ] 11/19/2022 | 12/10/2022 1/9/2023
35 |Lalkuthi, Harirampur, Goaltek, Jahurabad, Diabari area of DMA-404| N 1 LTM(e-GP) CE Rev. 495 4.95 |Planned Days 0 14 7 7 7 21 30 86
under MODS Zone-4, Dhaka WASA. Actual Dates
Repairing J& maintenance t;th:'ﬁO:s diame!;; of Sluice Va'V: at Planned Dates 9/1/2022 | 9/15/2022 | 9/22/12022 | 9/29/2022 | 10/6/2022 | 10/27/2022 | 11/26/2022
Agargoan,Janata housing, Shapla housing, Ekota housing an its|
- sorrounding area under MODS Zone-4, Dhaka WASA. hr 1 [LTMeCE) CE Rev. 4:98 4.98 |Planned Days 0 14 7 7 7 21 30 86
Actual Dates
;:m i..: DE; h k Manfld PB i | :‘f p:llu(e(li water_ at gor:h Planned Dates 9/1/2022 9/15/2022 | 9/22/2022 | 9/29/2022 | 10/6/2022 | 10/27/2022 | 11/26/2022
(] agn, apra asjid, alurmath, amal sarani an s %
. sorrounding area under MODS Zone-4, Dhaka WASA. al ! LA CE . 400 450 [Rinored Days o 13 ‘ 1 & 21 30 L
Actual Dates
Repairing sc: lﬁakf:ge and li(:ther:wvaIMofd polluted w;te;ezt A.llanat: Planned Dates 9/112022 | 9/15/2022 | 9/22/2022 | 9/29/2022 | 10/6/2022 | 10/27/2022 | 11/26/2022
Housing, Shapla Housing, Khalpar, Modina road, Sa i roa -
38 land its sorrounding area under MODS Zone-4, Dhaka WASA. o 1 |LTM(eGP) CE Rev. 4.92 4.92 |Planned Days 0 14 7 i 7 21 30 86
Actual Dates
Maintenance works of Delivary line, Washout Line, Gate Valve, Planned Dates 8/7/2022 8/8/2022 8/10/2022 9/10/2022
Non-Retum Valve, Bulk water meter and repairing of leakage at| Planned Days 35
39 Delivary line of various pumps under MODS Zone-4, Dhaka WASA. N ! DM CE Rey: g g0 4
Actual Dates
Allocation for imprest, Direct cash Purchase for emergency| |Planned Dates
40 |maintenance work under MODS Zone-4, Dhaka WASA. Ls | Ls HOPE/CE | Rev. 17.20 | 17.20 |Planned Da;
Actual Dates
Emergency water line maintenance work /Road cutting ™ Planned Dates
41 |works/Physical Service at different places of MODS Zone-4, Dhaka | LS LS HOPE/CE| Rev. 64.94 64.94 |Planned Days
WASA DPM/RFQ )
: Actual Dates
Sub-Total F2 262.92
Total F (F1+F2) 271.32
Total Operating Expenditure 317.67
Grand Total (Capital Expenditure+Operating Expenditure) 32467
In Words: Three Crore Twenty Four lac Sixty Seven Thousand Taka Only
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