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SAVAR-KERANIGANJ WELLFIELD PLANT, DHAKA WASA

U ANNUAL PROCUREMENT PLAN
Financial Year 2022-23
|Revenue Fund
_|skwp
1) CAPITAL EXPENDITURE 2) OPERATION EXPENDITURE
1.1 Tube Well 250.00 |2.1) Staff Bus / Rent-a-Car 12.00 |2.10) W&STP O&M Exp. 414.41
913.04 |2.2) Office Maintenance 9.00 |2.11) Land Maintenance 50.00
18.18 |2.3) Computer Maintenance 0.37 |2.12) Flow Meter Maint. 1521
73.54 |2.4) Fumiture Maintenance 0.38 |2.13) SCADA Maintenance 100.00
1 m SCADA Installation 30.00 |2.5) Water Line Maintenance 72.09 |2.
1.6) PRV & Flow-meter Purchase 25.00 |2.6) Water Pump Maintenance i 5 |
1.7) Fumniture & Office Equipment 2.50 |2.7) Boundary Wall Maintsnance 21.76 |2. AB Pump Purchase 38.13
4 Wall 25.00 |2.8) Office Building Maintenance 15.00 |2.17) Spare Parts (W&STP) 23256
4.00 |2.9) Generator Maintenance 15.22
TOTAL = 1,341.26 TJOTAL =| 1,095.77
3) Chemical Expenditure 52.45 |5) Electricity (Production) 1817.02|7) Adminsitrative 8§7.66
4) R, D & Consultancy 50.00 |6) Fuel & Lubricant (vehicie & Generator) 52.21
GRAND TOTAL =|4, 37

3 415 6 7 8 9 | 1 122 1 114 15 18 17 18
1 | W1 |Construction of Pump House for DTW 118 including Boundary Wall and Sand Filling inside the| Lot | 1 LT™ MD | Revenue 15.880 |Planned Dates
Compound at IRP#01 area in SKWP (F#35.023.21, T#634953, C#76, W/O#69) eGP Planned Days
- Actual Dates 08/12/21 | 23112/21 | 03/02/22 | 07/02/22 | O7/02/22 | 03/03/22
2 | W2 [Construction of Pump House for DTW 204 including Boundary Wall and Sand Filling inside the| Lot | 1 L™ MD Revenue 9.800 Planned Dates
Compound at IRP#02 area in SKWP (F#75.008.21, T#627532, C#74, W/O#67) oGP Planned Days
Actual Dates 25/11/21 | 13112/21 | 06/02/22 | 19/02/22 | 19/02/22 | 03/03/22
3 | W3 |Construction of Pump House for DTW 218 including Boundary Wall and Sand Filling inside the| Lot | 1 LT™ MD | Revenue 21.500 |Planned Dates
Compound at IRP#02 area in SKWP (F#75.002.21, T#581978, C#15, W/O#17) eGP Planned Days
Actual Dates 27/06/21 | 14/07/21 | 25/08/21 | 16/09/21 | 18/09/21 | 20/09/21
4 | W4 |Construction of Water Supply Network for the Inhabi of North Baherchar (West), Solai| Lot| 1 | OSTETM | MD | Revenue | 240.000 |Planned Dates
Market, Bhakurta Bazar etc. under Savar-Keraniganj Woellfield Plant Area (Package-01) e-GP Planned Days
(F#07.019.21, T#629985 C#69, W/O#76) Actual Dates 24/11/21 | 2312721 | 31/01/22 | 05/02/22 | 06/02/22 | 22/02/22
5 | W5 |Construction of Water Supply Network for the Inhabitants of North Baherchar (East), Boroikandi,| Lot | 1 | OSTETM MD Revenue 52.000 |Pisnned Dates
Bot-toli Bazar, ltkhola etc. under Savar-Keraniganj Wellfield Plant Area (Package-02) e-GP Planned Days
(F#07.045.21, T#568538, C#47, W/O#49) - Actual Dates 26/08/21 | 20/09721 | 10/12/21 | 19/12/21 | 2012721 | 28/12/21
6 | W6 |Construction of Water Supply Network for the Inhabitants of Bhakurta, Bot-tola Bazar,|Lot| 1 | OSTETM | MD | Revenue | 182.000 |Planned Dates
Chunarchar, Khaguria etc. under Savar-Keraniganj Wellfield Plant Area (Package-03) e-GP Planned Days
(F#07.043.21, T#598539, C#48, W/O#51) Actual Dates 24/08/21 | 22/09/21 | 10/12/21 | 19/12/21 | 20112/21 | 28/12/21
7 | W7 |Construction of Water Supply Network for the Inhabitants of Chaira, Musurikhola (East), Haruria,| Lot | 1 | OSTETM MD Revenue 204.000 |Planned Dates
Shampur etc. under Savar-Keraniganj Wellfield Plant Area (Package-04) (F#07.044.21, e-GP Planned Days
T#598540, C#49, W/O#55) Actual Dates 26/08/21 | 27/09/21 | 10/12/21 | 19/12/21 | 20112721 | 02/01/22
8 | W8 |Construction of Water Supply Network for the Inhabitants of Kadamtoli, Kanarchar, Jhauchar,| Lot| 1 | OSTETM | MD | Revenue | 230.000 |Planned Dates
Musurikhola (West) etc. under Savar-Keraniganj Wellfield Plant Area (Package-05) e-GP Planned Days
(F#07.041.21, T#504682, C#41, W/O#44) Actual Dates 19/07/21 | 23/08/21 | 17/10v21 | 17/11/21 | 1811/21 | 29/11/21

i
i
]

9 | G1 |Supply of Electrical, Automation and Related Other Equipment for SKWP (F#07.042.21,/Lot| 1 | OSTETM | MD | Revenue | 111.250
T#815275, C#66, W/O#61) eGP
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Sub-Total:

Revenue

1,236.667

Planned Days

Planned Dates .
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10 | W9 |Construction of Interconnection & Delivery Line for DTW 214 & 215 (F#49.016.22, C#108, DPM CE Revenue 4930 |Planned Dates
W/O#98) Planned Days
Actual Dates 11/05/22
11 | W10|Construction of Store House for Heavy Materials & Equipment in IRP#1 (F#75.003.22, OT™ CE Revenue 19.100 |Planned Dates
T#703194) oGP Planned
Actual Dates [ 6/12/22
12 | W11 |Cor tion of Int tion & Delivery Line for DTW 204 & 218 (F#49.014.22, C#109, DPM CE | Revenue 4.997 Planned Dates
W/O#99) Planned Days
ks Actual Dates 51122
13 | W12|Construction of Outer Boundary Wall in IRP#1 in SKWP (F#75.009.21, T#668469, C#102, OT™ CE | Revenue 7.700  |Planned Dates
W/O#92) e-GP Planned Days
Actual Dates 3/30/22 4/27/22
14 | G2 |Procurement of Different Spare Pipe Fittings for DTW Delivery Line and related others for SKWP| OTM CE Revenue 24452 |Planned Dates
(F#07.025.22, T#705483) e-GP Planned Days
Actual Dates 6/19/22
15 | W13|Construction of Boundary Fencing on the Both Side of DWASA Acquired Land from IRP#1 to O™ CE Revenue 19998 |Planned Dates
DTW 113 in SKWP (F#35.035.22) e-GP Planned Days
Actual Dates
16 | W14|Installation, Commissioning & Automation of Electro-Mechanical ttems of 3 no’s DTWs under| O™ MD | Revenue 41.000 |Planned Dates
SKWP, DWASA (F#07.021.22) eGP Planned Days
Actual Dates
17 | G3 |Supply of SCADA Related Spare ttem for SKWP (F#07.034.22, T#709736) OoT™M CE Revenue 19.700 |Planned Dates
eGP Planned Days
Actual Dates 7/4/22
18 | W15|Re-Generation of 10 no's Deep Tube-Wells (DTW) under SKWP (F#50.002.22, T#668472, o™ MD | Revenue 28.300 |Planned Dates
C#100, W/O#90) e-GP Planned Days
Actual Dates 1/22 4/24/22

Actual Dates
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20 | W17 | Dismatling and Re-Construction of Front Side Boundary Wall of DTW 117 (F#35.0298.22) DPM CE Revenue 4870 |Planned Dates 01/07/22 15/07/22
Planned Days
Actual Dates
21 | G4 |Supply of SCADA Related Spare ltems for SKWP (F#07.023.21, T#614065, C#73, W/O#66) OT™M CE Revenue 17.670 |Planned Dates
e-GP
1] 12/22/21 2/27/22
22 | W18|Repairing & Maintenance of 55 kW VFD of SKWP (F#49.033.22) DPM CE Revenue 4.997
Actual Dates
23 | W19| Yearly servicing and maintenance work of 01 (one) no's Lift at SKWP, DWASA (F#49.035.21, DPM MD | Revenue 0.800 Planned Dates
C#04, W/O#04) Planned Days
Actual Dates 9/13/21
24 | W20|Right of way cleaning/tree trimming work through 33 & 11KV electrical line route in IRP#1 & 2 O™ CE Revenue 4.852 Planned Dates
Area (F#07.023.22, T#705484) eGP Planned Days
Actual Dates 6/19/22
25 | W21 |Dismatling and Re-Construction of Front Side Boundary Wall of DTW 103 (F#35.030.22) DPM CE Revenue 4.950 Planned Dates 01/07/22 15/07/22
Planned Days
Actual Dates
26 | W22 | Construction of Boundary Wall and Barbed Wire Fencing around DTW 123 in SKWP (F# LT™ MD | Revenue 9.670 Planned Dates
50.009.21, T#S81977, C#10, W/O#10) e-GP Planned Days
Actual Dates 71421 9/26/21
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27 | G5 |Supply of Air Circuit Breaker (ACB) & related others for DTWs of SKWP (F#07.031.22, o™ CE Revenue 19.579 |Planned Dates
T#708441) eGP Planned Days
Actual Dates 6/9/22 | /2622
28 | G6 |Supply of Radio Communication Devices for Communication from IRP#1 to IRP#2 in SKWP| Lot DPM SE Revenue 4987 Planned Dates 01/07/22 15/07/22
(F#35.034.22) Planned Days
Actual Dates 28/06/22 29/06/22
29 | G7 |Supply of 4 (four) Set 55kW Variable Frequency Drive (VFD) for DTWs (F#07.020.21,| Lot OTM CE Revenue 15610 |Planned Dates
T#614060, C#72, W/O#65) oGP Planned Days
Actual Dates 117321 | 11/22/21] 2/1022 | 2/13/22 | 2/15/22 | 2/27/22
30 | G8 |Supply of Radio Modem, SCADA PACK, VFD Controller etc. for RTU Panel in DTWs| Lot OTM | CE Revenue 22,790 |Planned Dates
(F#07.022.21, T#614063, C#53, W/O#48) eGP | Planned Days
Actual Dates 117321 | 11/22/21] 1 1] 12/23/21 | 1272321 | 113122
31 | W23|Repairing & Maintenance of IRP#1 SCADA Main UPS 30KVA, IRP#2 SCADA Main UPS 8 KVA| Lot DPM CE | Revenue 4.998 Planned Dates
& Sludge Drain Pump Motor of 10 HP in SKWP (F#49.032.22) Planned Days
Actual Dates 6/21/22
32 | G9 |Supply of 1 (one) no Car on Hire/Rental Basis for Executive Engineer of SKWP, DWASA| Lot OoT™M CE Revenue 5.800 Planned Dates
(F#07.050.21, T#623564, C#42, W/O#40) eGP Planned Days
Actual Dates 02/11/21 | 171721 | 21111721 | 11/22/21 | 11/23/21 | 11/30f21
33 | W24|Repairing & Maintenance Work of CCTV Camera System Fiber Optics Network in IRP#1 & 2| Lot OT™ CE Revenue 4914 Planned Dates
(F#07.035.22, T#709737) eGP Planned Days
Actual Dates 6/15/22 | T7/4/22
34 | G10 | Supply of SS Gates for Sludge Drying Bed (SDB) Inlet in SKWP (F#07.038.22) Lot o™ SE Revenue 4.990 Planned Dates
eGP Planned Days
Actual Dates
35 | G11 |Procurement of Safety Equipment for Operation and Maintenance staff of SKWP (F#07.029.22,| Lot OoT™ SE Revenue 9.501 Planned Dates
T#705494) eGP Planned Days
Actual Dates 6/222 | 6/19/22
36 | G12 |Supply of Daily Labors for Different Cleaning Work in IRP's of SKWP (F#50.020.21, T#660229) | Lot LT™ SE Revenue 7.580 Planned Dates
eGP Planned Days
Actual Dates 3/31/22 | 4/18/22 | 6/19/22 | 6/20/22 | 6/21/22
37 | G13 | Supply of Electro-Automation Spare ltems for SCADA Operated Chlorination System of SKWP| Lot o™ CE Revenue 9.802 Planned Dates
(F#07.032.22, T#705496) eGP Planned Days
Actual Dates 6/2/22 | 6/23/22
38 | G14 | Supply of SCADAPac, Radio Controller, I/O Card & Other Field Devices as Spare ltem for SKWP| Lot OT™ CE Revenue 19552 |Planned Dates
(F#07.030.22, T#708335) eGP Planned Days
Actual Dates 6/9/22 | 6/26/22
39 | G15 | Supply of Metal Stairs for Roofs of Different Buildings in IRP#1 & 2 (F#35.028.22, T#709738) Lot O™ SE Revenue 4,660 Planned Dates
&GP | Planned Days
Actual Dates 6/15/22 | 7/4122
40 | G16 |Suppy of Goods for Installation and Automation Related items for PW 106 & 223 in SKWP| Lot DPM SE Revenue 9.950 Planned Dates
(F#49.031.22) Planned Days
Actual Dates 06/21/22
41 | G17 |Supply of Electrical Substation Related Spare ltems for SKWP (F#07.033.22, T#708437) Lot o™ CE Revenue 13.808 |Planned Dates
oGP Planned Days
Actual Dates 06/09/22 | 06/26/22
42 | G18 |Supply of computer & related others item for SKWP (F#07.038.22) Lot DPM SE Revenue 4.000 Planned Dates
Planned Days
Actual Dates 7/4i22
43 | G19 |Procurement of Single Cabin Pickup with Additional Seating Arrangement for SKWP| Lot OT™ CE Revenue 19.980 |Planned Dates
(F#07.037.22) e-GP Planned Days
Actual Dates
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44 | G20 |Supply of Different Types of Racks, Shelves and Cabinets for Stores in SKWP (F#07.028.22,| Lot | 1 OT™ CE Revenue 14145 |Planned Dates

T#708334) eGP Planned Days
Actual Dates 06/09/22 | 06/26/22

45 | W25|Re-habilitation of DTW 2-11 under SKWP (F#49.030.22) Lot| 1 DPM MD | Revenue 9.550 Planned Dates 07/01/22 07/15/22

Planned Days
Actual Dates 06/28/22 06/29/22

46 | G21 |Procurement of Spare Parts for Different Types of MOV Actuator's of SKWP (F#07.026.22,| Lot| 1 OT™ SE Revenue 9.781 Planned Dates

T#704272) oGP Planned Days
Actual Dates 05/30/22 | 06/19/22

Sub-Total:| 283.766
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Supply of SCADA Related spare ftem for SKWP. . [Lot] 1 16/09/22 | 1411022

47 | G22 .
oGP Planned Days Q 14 14 7 i 28 30
Actual Dates
48 | G23 | Procurements of Four (4) no's Monitors to Replace the existing damaged SCADA Video Wall| Lot | 1 DPM CE | Revenue 15.000 |Planned Dates 10/08/22 | 24/08/22 | 07/09/22 | 14/09/22 | 21/09/22 | 19/10/22 18/11/22
Multi-display Monitor. Planned Days Q 14 14 7 7 28 30
Actual Dates
49 | G24 |Supply of Different Types of Ultrasonic Flow Meters, Level Sensors & Related Others as Spare| Lot | 1 OTM CE Revenue 25000 |Planned Dates 07/08/22 | 21/08/22 | 04/09/22 | 11/09/22 | 18/09/22 | 16/10/22 15/11/22
Item for SKWP. eGP Planned Days [1] 14 14 7 rd 28 30
Actual Dates

Sub-Total:

& i £ S

W26]0&M Technical Support Services (TSS) for 2 (Two) Years for Savar-Keranigan) Wellield Plant| Lot] 1 | DPM MD | Revenue | 120000 |Planned Dates 10/08/22 | 24/08/22 | 07/08/22 | 14/08/22 ] 21/09/22 | 18H0/22 18/11/22

50
Dhaka WASA . Planned Days Q 14 14 7 i 28 30
Actual Dates
51 | W27|Right of Way Cleaning /Tree Trimming Work through 33 & 11 KV Electrical Line Route in IRP#2| Lot | 1 O™ CE Revenue 5.000 Planned Dates 10/08/22 | 24/08/22 | 07/09/22 | 14/09/22 | 21/09/22 | 19/10/22 18/11/22
Area. e-GP Planned Days 0 14 14 7 7 28 30
Actual Dates
52 | G25 | Supply of goods for repair & maintenance of fiber optic cables & related others in SKWP area . Lot| 1 OoT™ CE Revenue 20.000 |Planned Dates 11/08/22 | 25/08/22 | 08/09/22 | 15/09/22 | 22/09/22 | 20/10/22 18/01/23
e-GP Planned Days (4] 14 14 7 7 28 90
Actual Dates
53 | G26 | Supply of goods for Servicing & Maintenance Works of 11/0.44 kV Transformers under SKWP. [ Lot| 1 OT™ SE Revenue 10.000 |Planned Dates 11/08/22 | 25/08/22 | 08/09/22 | 15/09/22 | 22/09/22 | 20¢110/22 19/12/22
e-GP Planned Days Q 14 14 7 1 28 60
Actual Dates
54 | W28 |Construction of Butterfly Valve Chamber including Installation of Butterfly Valve on the Pipeline of| Lot | 1 DPM CE Revenue 4985 Planned Dates 11/08/22 | 25/08/22 | 08/09/22 | 15/09/22 | 22/09/22 | 20/10/22 19/12/22
DTW 104 Planned Days 0 14 14 7 T 28 _60
Actual Dates
55 | G27 | Supply for spare items of 2 no's of 5 MVA Sub-Station at IRP#1 & IRP#2. Lot| 1 OT™ CE Revenue 15.000 |Planned Dates 12/08/22 | 26/08/22 | 09/09/22 | 16/09/22 | 23/09/22 | 2110/22 19/01/23
eGP Planned Days 0 14 14 7 7 28 90
Actual Dates
56 | G28 |Supply of 1 (one) no Car on Hire/Rental Basis for Executive Engineer of SKWP, DWASA Lot| 1 OT™M CE Revenue 12.000 |Planned Dates 14/08/22 | 28/08/22 | 11/09/22 | 1800922 | 25/09/22 | 23/10/22 23/10/23
e-GP Planned Days [(] 14 14 7 i 28 365
Actual Dates
57 | G29 | Supply of Level Indicator Transmitter (LIT), Pressure Indicator Transmitter (PIT) & related others| Lot | 1 OTM CE Revenue 25000 |Planned Dates 12/08/22 | 26/08/22 | 09/09/22 | 16/09¢22 | 23/09/22 | 21/10/22 18/02/23
for DTWs. oGP Planned Days 0 14 14 7 7 28 120
Actual Dates
58 | G30 | Supply of different spare item for LV panel. Lot| 1 OTM CE Revenue 20.000 |Planned Dates 13/08/22 | 27/08/22 | 10/09/22 | 17/09/22 | 24/08/22 | 22/10/22 19/02/23
e-GP Planned Days 0 . 14 14 7 7 28 120
Actual Dates yd
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59 | G31 | Supply of uninterruptible power supply (UPS) unit & related others as spare items for SKWP Lot OTM CE Revenue 25.000 |Planned Dates 15/08/22 | 29/08/22 | 12/09/22 | 19/09/22 | 26/08/22 | 24/10/22 22/01/23
oGP Planned Days 0 14 14 7 7 28 90
Actual Dates
80 | W29|Right of Way Cleaning /Tree Trimming Work through 33 & 11 KV Electrical Line Route in IRP#1| Lot OT™ CE Revenue 5.000 Planned Dates 16/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 24/11/22
Area. e-GP Planned Days 0 14 14 7 7 28 30
Actual Dates
61 | G32 | Supply of Different Types of switch gear & Related Others for sub-station of SKWP. Lot OT™M CE Revenue 20.000 |Planned Dates 17/08/22 | 31/08/22 | 14/09/22 | 21/09/22 | 28/09/22 | 26/10/22 24/01/23
eGP Planned Days 0 14 14 7 7 28 %0
Actual Dates
62 | G33 |Supply of HT-LT Cables, Heat Shrink Kit, Cable Lug & Related Others as Spare ltem for SKWP | Lot OT™M SE Revenue 10.000 |Planned Dates 18/08/22 | 01/09/22 | 15/09/22 | 22/09/22 | 29/09/22 | 27/10/22 25/01/23 |
e-GP Planned Days 0 14 14 7 7 28 | 9%
Actual Dates
63 | G34 |Supply of Air Conditioner, ancillary goods & related service for 33/11 KV, SMVA Sub-Station| Lot o™ CE Revenue 20.000 |Planned Dates 19/08/22 | 02/09/22 | 16/09/22 | 23/09/22 | 30/09/22 | 2811 0/22 26/01/23
Control Rooms in IRP#1. e-GP Planned Days Q 14 14 7 7 28 90
Actual Dates
64 | G35 |Supply of Jacket and Other Related Items for Officers and Field Staff of SKWP. Lot OT™ SE Revenue 7.000 Planned Dates 20/08/22 | 03/09/22 | 17/09/22 | 24/09/22 | 01/10/22 | 29/10/22 28/12/22
e-GP Planned Days o] 14 14 7 7 28 60
Actual Dates
65 | W30|Yearly Sevicing & Maintenance Work of Generator Sets in SKWP, Lot OoT™M CE Revenue 5.000 Planned Dates 21/08/22 | 04/09/22 | 18/09/22 | 25/09/22 | 02/10/22 | 30/10/22 29/11/22
eGP Planned Days 0 14 14 7 7 28 30
Actual Dates
66 | G36 | Supply of Electrical Control & Protection Devices as Spare ltem for SKWP Lot OT™ CE Revenue 20.000 |Planned Dates 22/08/22 | 05/09/22 | 19/09/22 | 26/09/22 | 03/10/22 | 31/10/22 28/02/23
&GP Planned Days 0 14 14 7 7 28 120
[Actual Dates
67 | G37 | Supply of Different Types of Generator Filters & Related Others as Spare ltem for SKWP Lot OTM CE Revenue 25.000 |Planned Dates 23/08/22 | 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 30/01/23
eGP Planned Days 0 14 14 7 7 28 90
Actual Dates
68 | G38 | Supply of Mosquito and Pest Control Chemicals and Others for IRPs & DTWs in SKWP. Lot OoT™ CE Revenue 10.000 Planned Dates 24/08/22 | 07/09/22 | 21/09/22 | 28/09/22 | 05/10/22 | 02/11/22 01/01/23
&GP Planned Days Q 14 14 7 7 28 60
Actual Dates
69 | W31 |Repairing & Maintenance of 55 kW VFD of SKWP. Lot DPM CE Revenue 5.000 Planned Dates 25/08/22 | 08/09/22 | 22/09/22 Ln!ow\_mw 06/10/22 | 03/11/22 03/12/22
Planned Days 0 14 14 7 7 28 30
Actual Dates
70 | G39 | Supply of different panel inside dust filter, lock, exhust fans & others as sapre items with related| Lot o™ SE Revenue 10.000 Planned Dates 26/08/22 | 09/09/22 | 23/09/22 | 30/09/22 | 07/10/22 | 04/11/22 03/01/23
service of SKWP. e-GP Planned Days (4] 14 14 7 7 28 60
Actual Dates
71 | G40 | Supply of sapre items of 11 & 33 KV electrical network & related others for IRP#1 of SKWP, Lot OoT™ SE Revenue 10.000 |Planned Dates 27/08/22 | 10/09/22 | 24/09/22 | 01/10/22 | 08/10/22 | 05/11/22 03/02/23
e-GP Planned Days 0 14 14 7 7 28 90
Actual Dates
72 | G41 |Supply of Different Types of Spare ltems for Chiorine Dosing System in SKWP. Lot OTM CE Revenue 20.000  |Planned Dates 29/08/22 | 12/09/22 | 26/09/22 | 03/10/22 | 10/10/22 | 07/11/22 07/12/22
oGP Planned Days 0 14 14 7 7 28 30
Actual Dates
73 | W32 | Repair, Maintenance & Painting of Pump Stations in IRP#1 under SKWP, Lot OT™ CE Revenue 5000  |Planned Dates 30/08/22 | 13/09/22 | 27/09/22 | 04/10/22 | 11/10/22 | 08/11/22 08/12/22 |
oGP Planned Days [¢] 14 14 7 7 28 30
Actual Dates
74 | W33 | Leakage repair at different places in IRP-1 area of SKWP Lot DPM CE Revenue 5.000 Planned Dates 31/08/22 | 14/09/22 | 28/09/22 | 05/10/22 | 12/10/22 | 08/11/22 08/05/23
Planned Days 0 14 14 7 7 28 180
Actual Dates
75 | W34| Yearly servicing and maintenance work of 11/0.44 KV Pad-Mounted Sub-Stations of SKWP Lot OTM CE Revenue 5.000 Planned Dates 28/08/22 | 11/09/22 | 25/09/22 | 02/10/22 | 09/10/22 | 06/11/22 06/12/22
eGP Planned Days [¢] 14 14 7 7 28 30
Actual Dates A
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76 | W35|Withdrawn & re-installation of DTW Pump Motor set under SKWP. Lot| 1 Revenue Planned Dates 01/09/22 29/09/22 | 06/10/22 | 13/10/22 | 10/11/22 08/02/23
Planned Days 0 14 7 7 28 90
Actual Dates
77 | W36|Manhole & cover rising work at different places in IRP-1 & Dhaka area Lot| 1 OT™M CE Revenue 5.000 Planned Dates 02/09/22 | 16/09/22 | 30/09/22 | 07/10/22 | 14/10/22 | 11/11/22 10/05/23
eGP Planned Days 0 14 14 7 7 28 180
Actual Dates
78 | W37 | Construction of RCC walk-way around sludge drying bed under SKWP. Lot| 1 OTM CE Revenue 12500  |Planned Dates 03/09/22 | 17/09/22 | 01/10/22 | 08/10/22 | 15/10/22 | 12/11/22 12/12/22
oGP Planned Days 0 14 14 7 7 28 30
Actual Dates
79 | W38|Construction of Access Road for Store House and Sub-Station under SKWP. Lot| 1 OTM CE Revenue 10.000  |Planned Dates 04/09/22 | 18/09/22 | 02/10/22 | 09/10/22 | 16/10/22 | 13/11/22 13/12/22 |
eGP Planned Days 0 14 14 7 7 28 30
Actual Dates
80 | G42 | Supply of Different Spare Parts for Overhauling, Repair & Maintenance of Root Blower at IRP2 in| Lot | 1 DPM SE Revenue 3.000  |Planned Dates 05/09/22 | 19/09/22 | 03/10/22 | 10/10/22 | 17/10/22 | 14/11/22 14/12/22 |
SKWP. Planned Days 0 14 14 7 7 28 30
Actual Dates
81 | W39|Repairing and Rising of Plant Inside Drain and Apron at IRP#2 under SKWP. Lot| 1 OT™M CE Revenue 5.000  [Planned Dates 06/09/22 | 20/09/22 | 04/10/22 | 11/10/22 | 18/10/22 | 15/11/22 15/12/22 |
eGP Planned Days 0 14 14 7 7 28 30
Actual Dates
82 | G43 |Supply of SS Gates for Sludge Drying Bed (SDB) Inlet in SKWP. Lot| 1 o™ SE Revenue 5000 |Planned Dates 08/09/22 | 22/09/22 | 06/10/22 | 13/10/22 | 20/10/22 | 17/11/22 16/01/23
eGP Planned Days 0 14 14 7 7 28 60
Actual Dates
83 | G44 | Supply of Different Electrical ltems and related others for SKWP. Lot| 1 OT™M SE Revenue 10.000  |Planned Dates 09/09/22 | 23/09/22 | 07/10/22 | 14/10/22 | 21/10/22 | 18/11/22 18/03/23
eGP Planned Days 0 14 14 7 7 28 120
Actual Dates
84 | G45 |Pro t of Cor ble ltems & Paints for MOVs, Pump, Cranes, Pickup, Pipeline, etc. in| Lot | 1 O™ CE Revenue 15.000  |Planned Dates 10/09/22 | 24/09/22 | 08/10/22 | 15/10/22 | 22/10/22 | 19/11/22 18/01/23
SKWP. eGP Planned Days 0 14 14 7 7 28 60
Actual Dates
85 | G46 | Procurement of Electro-Mechanical Tools and Spare Parts for Mair and Housekeeping| Lot | 1 OTM SE Revenue 10.000  |Planned Dates 11/09/22 | 25/08/22 | 09/10/22 | 16/10/22 | 23/10/22 | 20/11/22 19/01/23
Works. eGP Planned Days 0 14 14 7 7 28 60
Actual Dates
86 | G47 | Supply of Furniture and Interior Decoration tems for Laboratory Room in SKWP. Lot] 1 O™ SE Revenue 10.000 |Planned Dates 12/09/22 | 26/09/22 | 10/10/22 | 17/10/22 | 24/10/22 | 21/11/22 19/02/23
eGP Planned Days 0 14 14 7 7 28 90
Actual Dates
87 | G48 |P 1t of Flow Meters, P Gauge, and Related Spare Parts for Delivery Line under| Lot | 1 OT™ CE Revenue 20.000 |[Planned Dates 13/09/22 | 27/09/22 | 11/10/22 | 18/10/22 | 25/10/22 | 22/11/22 20/02/23
SKWP. eGP Planned Days 0 14 14 7 7 28 90
Actual Dates
88 | W40 | Repairing and Rising of Plant Inside Drain and Apron at IRP#1 under SKWP. Lot| 1 DPM CE Revenue 5.000  |Planned Dates 07/09/22 | 21/09/22 | 05/10/22 | 12/10/22 | 19/10/22 | 16/11/22 16/12/22
Planned Days 0 14 14 7 7 28 30
Actual Dates
89 | G49 | Procurement of Different Size SS Nut-Bolts, Rubber Gasket for SKWP. Lot| 1 o™ SE Revenue 7.000  |Planned Dates 15/09/22 | 20/09/22 | 13/10/22 | 20/10/22 | 27/10/22 ] 24/11/22 23/01/23
eGP Planned Days o] 14 14 7 1 28 680
Actual Dates
90 | G50 | Procurement of Different types of Mechanical & SCADA Maintenance Tools and Related Others| Lot | 1 o™ SE Revenue 10.000 |Planned Dates 16/09/22 | 30/09/22 | 14/10/22 | 21/10/22 | 28/10/22 | 25/11/22 23/02/23
for SKWP. oGP Planned Days 0 14 14 7 7 28 90
Actual Dates
81 | G51 |Supply of Different Size of PVC, uPVIC, Flexible Pipe for Water Transmission Lines. Lot| 1 DPM SE Revenue 5.000  |Planned Dates 25/09/22 | 09/10/22 | 23/10/22 | 30/10/22 | 06/11/22 | 04/12/22 03/01/23
Planned Days 0 14 14 Z 7 28 30
Actual Dates
92 | G52 | Procurement of Spare Parts for Different Types of MOV Actuator’s of SKWP, Lot| 1 O™ CE Revenue 25,000 |Planned Dates 14/09/22 | 28/08/22 | 12/10/22 | 19/10/22 | 26/10/22 | 23/11/22 23/03/23
eGP Planned Days 0 4 14 7 7 28 120
Aotual Dates 4
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93 | G53 |Procurement of Plants, Fertilizer, Gardening Tools & Related Others for SKWP. Lot| 1 OT™M SE Revenue 10.000  |Planned Dates 17/09/22 | 01/10r22 | 15/10/22 | 22/10/22 | 20/10/22 | 26/11/22 25/01/23
eGP Planned Days 0 14 14 7 7 28 60
Actual Dates
94 | G54 |Procurement of Different Size of Service Cables and Retated Other ltems for SKWP. Lot| 1 o™ SE Revenue 10.000  |Planned Dates 18/09/22 | 02/10/22 | 16/10/22 | 23/10/22 | 30/10/22 | 27/11/22 27/12/22 |
e-GP Planned Days (4] 14 14 7 1 28 30
Actual Dates
95 | G55 |Supply of Different Types of SS & MS Door for Store Rooms under Sand Filters in IRP#1. Lot| 1 DPM SE Revenue 5000  |Planned Dates 19/09/22 | 03/10/22 | 17/10/22 | 241022 | 31/10/22 | 28/11/22 281222
Planned Days 0 14 14 7 7 28 0
Actual Dates
96 | G56 |Supply of Online Water Analyzer (Iron, Manganese, Turbidity & pH) Related Spare ttems for| Lot | 1 OoT™ SE Revenue 10.000 |Planned Dates 20/09/22 | 04/10/22 | 18/10/22 | 25/10/22 | 01/11/22 | 29/11/22 29/03/23
SKWP eGP Planned Days 0 14 14 7 7 28 120
Actual Dates
97 | W41 |Construction of Shade for Chlorine Neutralization System in IRP#1 Lot| 1 OT™ CE Revenue 10.000  |Planned Dates 21/09/22 | 05/10/22 | 19/10/22 | 26/10/22 | 02/11/22 | 30/11 14/01/23
e-GP Planned Days 0 14 14 7 7 28 45
Actual Dates
98 | G57 |Supply of Refillers for the Existing Fire Extinguishers & related others under SKWP. Lot| 1 DPM SE Revenue 5,000 |Planned Dates 22/09/22 | 06/10/22 | 20/10/22 | 27/10/22 | 03/11/22| 01/12/22 31712722 |
Planned Days 0 14 14 7 7 28 30
Actual Dates
99 | W42 |Construction of Shade for Main Generator Oil Tank and Fuel Circulation System. Lot| 1 o™ CE | Revenue 5000 |Planned Dates 23/09/22 | 07/10/22 | 21/10/22 | 2810/22 | 04/11/22 | 02/12/22 01/01/23
eGP Planned Days 0 14 14 7 I 28 ]
Actual Dates
100| W43 |Slope Protection and Sludge Cleaning of Sludge Drying Bed (SDB) at IRP#2. Lot] 1 OoT™M CE Revenue 5.000 |[Planned Dates 24/09/22 | 08/10/22 | 22/10/22 | 29/10/22 | 05/11/22 | 03/12/22 02/01/23
e-GP Planned Days 0 14 14 7 i 28 30
Actual Dates
101 | W44 |Dismatling and Re-Construction of front side Boundary wall of DTW 1-14 Lot| 1 DPM CE Revenue 5000 |Planned Dates 26/09/22 | 10/10/22 | 24/10/22 | 31110722 | 07/11/22 | 05/12/22 04/01/23 |
[Planned Days 0 14 14 7 7 28 | 30
Actual Dates
102 | W45|Construction of R.C.C stair and tiles work at Electric panel room for SKWP Lot| 1 O™ CE Revenue 5000 |Planned Dates osH 19/10/22 | 02/11/22 | 0911722 | 16/11/22 | 14112/22 13/01/23
eGP Planned Days 0 14 14 7 7 28 30
Actual Dates
103 | W46 Dismatling and Re-Construction of front side Boundary wall of DTW 2-06 Lot| 1 DPM CE Revenue 5.000 |Planned Dates 27/09/22 | 11/10/22 | 25/10/22 | 01/11/22 | 08/11/22 | 068/12/22 05/01/23
Planned Days 0 14 14 4 7 28 30
Actual Dates
107 | W47 |Leakage repair at different places in IRP-2 area of SKWP Lot] 1 o™ CE Revenue 5.000 |Planned Dates 30/09/22 | 14/10/22 | 28/10/22 | 0411722 | 11/11/22 | 08/12/22 07/06/23
eGP Planned Days 0 14 14 i 7 28 180
Actual Dates
104 | W48 |Manhole & cover rising work at different places in IRP-2 area Lot| 1 DPM CE Revenue 5.000 Planned Dates 01/10/22 | 15/10/22 | 29/10/22 | 05/11/22 | 12/11/22 | 10/12/22 08/06/23
Planned Days 0 14 14 7 1 28 180
Actual Dates
108 | W49|Repairing floor of sand filter passage way in IRP-1 & IRP-2 Lot| 1 OT™M CE Revenue 5,000 [Planned Dates 02/10/22 | 16/10/22 | 30/10/22 | 06/11/22 | 13/11/22 | 11/12/22 10/01/23 |
e-GP Planned Days 1] 14 14 7 7 28 30
Actual Dates
105 | W50| Dismatiing and Re-Construction of front side Boundary wall of DTW 2-13 Lot]| 1 DPM CE | Revenue 5.000 |[Plenned 28/09/22 | 12/10/22 | 26/10/22 | 02/11/22 | 08/11/22 | O7H2/22 08/01/23
Planned Days [1] 14 14 7 7 28 30
Actual Dates
108 | W51 |Repair, Maintenance & Painting of Pump Stations in IRP#2 under SKWP. Lot| 1 oT™ CE | Revenue 5.000  |Planned Dates 29/09/22 | 13/10/22 | 27/10/22 | 03/11/22 | 10/11/22 | 08/12/22 07/01/23 |
oGP Planned Days 4] 14 14 7 7 28 30
Actual Dates
109 | W52|Painting, repairing and maintenance of office Building of IRP#1 Lot| 1 O™ MD | Revenue 20,000 |Planned Dates 03/10/22 | 17/10/22 | 3110/22 | 07/11/22 | 14/11/22 | 12/12/22 10/02/23
e-GP Planned Days 0 14 14 7 7 2 60
Actual Dates =
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110| G58 | Supply of electric chain pully and relater others for SKWP Lot| 1 OT™M CE Revenue 06/10/22 | 2010r22 | 03/11/22 | 10/11/22 | 1711/22 | 15/12/22 13/06/23
eGP 0 14 14 7 7 28 180
111 | G59 | Procurement of IRP2 and IRP1 CCTV Recording system accessories & related others Lot| 1 OT™ SE Revenue 10.000 |Planned Dates 07/10/22| 21110/22 | 04/11/22 | 11/11/22 | 18/11 16/12/22 16/03/23 |
o-GP Planned Days 0 14 14 7 7 28 S0
Actual Dates
112 | G60 | Procurements of UPS for the CCTV panel at the Deep Tube Well Lot| 1 OT™ SE Revenue 10.000 |Planned Dates 08/10/22 | 22110122 | 05/11/22 | 12/11/22 | 19/11/22 | 17/12/22 17/03/23
eGP Planned Days 0 14 14 1 7 28 80
Actual Dates
113 | W53|Painting, repairing and maintenance of office Building of IRP#2 Lot| 1 DPM SE Revenue 3.000 Planned Dates 04/10/22 | 1810722 ] 01/11/22 | 08/11/22 | 15¢11/22 ] 13/12/22 12/01/23 |
Planned Days 0 14 14 7 7 28 30
Actual Dates
114| G81 |Procurement of CCTV Camera for Deep Tube Well under SKWP Lot| 1 OoT™ CE Revenue 25,000 |Planned Dates 10/10/22 | 24110/22 | 07/11/22 | 14/11/22 | 21711722 | 19/12/22 19/08/23
e-GP ned 0 14 14 7 7 28 90
Actual Dates
115 | GB2 | Procurements of Server Rack Cabinet for the CCTV panel at the IRP-2 Sub Station. Lot| 1 DPM SE Revenue 4.000 Planned Dates 09/10/22 | 23A10/22 | 08/11/22 | 13/11/22 | 20/ 1/22 | 18/12/22 17/0123
Planned Days (1] 14 14 7 7 28 30
Actual Dates
118 | G63 | Procurements of Wall-Mount Server Rack Cabinet for the CCTV panel at the Deep Tube Well Lot| 1 O™ SE Revenue 10.000 |Planned Dates 11/10/22 | 2510122 | 08/11/22 | 15/11/22 | 22111/22 | 20/12/22 20/03/23
eGP Planned Days 0 14 14 7 7 28 980
Actual Dates
117 | G864 | Procurement of goods for servicing/repairing the Circuit level maintenance of the equipment's Lot| 1 o™ SE Revenue 10.000 |Plannad Dates 13110221 2711022 | 10/11/22 1 17/11/22 | 24111122 | 22/12{22 22003023 |
eGP Planned Davs 0 14 14 7 7 28 | 90
Actual Dajes
Sub-Total:| 690.485
Budget Head: Chemical E:
118 | G65 | Supply of 80 M.Ton Liquid Chiorine (Cly) for SKWP (F#07.014.21, T#593814, C#13, W/O#13) | Lot| 1 OT™ MD | Revenue 14500 |Planned Dates
eGP [Planned Davs
Actual Dates 07/26/21 | 08/10/21 | | 09/16/21 | Qo/18/21 | 09/29/21
119 | G66 | Supply of Mosquito Control Chemicals and Others for SKWP (F#49.034.22) Lot| 1 DPM SE Revenue 7.950 |Planned Dates
[Planned Davs
Actual Dates _30/6122 60
Sub-Total:| 22.450
Procurement of Goods to be Done ; :
120| G67 | Proct t of chemical reagent for lab y testing of SKWP Lot| 1 OoT™M CE Revenue 15.000 27/08/22 1 10/09/22 | 24/09/22 | 01/10/22 | O8{10/22 | 05/11/22 030223 |
&GP Planned Davs 0 14 14 Z z 28 80
121 | G68 | Supply of 80 M.Ton Liquid Chiorine (Cl,) for SKWP Lot| 1 o™ CE Revenue 15.000 |Planned Datss 28/08/22 | 11/08/22 | 25/08/22 | 02/10/22 | Q10722 | 06/11(22 06112122 |
oGP | Planned Davs Q0 14 14 Z 7 28 a0
Actual Dajes.
Sub-Total:| 30.000
! § ! ¥ : : i s i § ; 5
122| - |Detailed Design, Cost Estimate, Preparation of Tender Document, Supervision and Finalization Revenue
of the Censtruction work of Water Supply Network for the Inhabitants of Different Villages under
Tetulzhora-Bhakurta Well Field Project area (F#00.04.2020, C#47) Actual Dates 03/15/20 | 07/16/20] 11/01/20 | 11/05/20] 11/08/20| 11/16/20
Sub-Total:| 50.000 2
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123 Electricity (Production) 5 Revenue | 1,817.020 |PlannadDates | As per requirement
|Planned Davs. |
Actual Dates.
124 Fuel & Lubri (Vehicle & G tor) LS| - - CE Revenue 52210 |Blanned Dates As per requirement
Actual Dates.
125 Administrative LS| - - CE Revenue 57.660 |PlannadDates | As per requirement
|Plannad Davs._{
Actual Datas.
Sub-Total:| 1,926.880
126] A |Urgent and unforeseen works/Goods: Works to be done under sudden emergency requirement] L.S | - DPM CE Revenue 20.000 |Elanned Dafes 4 As per requirement
|Planned Davs.
[76(HM] Actual Dates
127| B |Procurement by Direct Cash Purchase (sudden emergency equipments, repairing materials,| L.S| - - CE Revenue 5000 |PlaooadDates | As per requirement
preparation of tender document, photocopy etc.) [81(1)] | Blancad Davs |
128| D |imprest Fund (Office Maintenance, Repair Works etc.) LS| - - - Revenue 7.300 |Planned Dates As per requirement
|Plannad Davs. |
Actual Dates
128| E |Urgent and unforeseen works/Goods: Works to be done under sudden emergency requirement |L.S| - W_““ MD/ | Revenue 133812 |RlannedDates | As per requirement
CE
166.112
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