Pagla Sewage Treatment Plant
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2022-2023

Source of Fund: Own Revenue budget of Dhaka WASA.

Name of sub-head Allocated budget (Taka)
A- Computer purchase 500000 =
B- Furniture purchase 500000 /=
C- Pump purchase 7625000 /=
D- Office maintenance 500000 =
E- Print and stationary 181000 =
k- Newspaper, book and magazine 100000 I
G- Quality test 100000 =
H- Scwer linc maintcnance 9990000 /=
I- Sewer pump maintenance 9000000 1=
J- Boundary wall maintenance 4351000 =
K- Office building maintenance 1000000 =
L- Store maintenance 1000000 I=
M- Generator maintenance 152000 /=
N- WTP/STP (0&M) 30697000 /=
O- Spare parts (STP) 3721000 1=
Total Taka 69417000 =

Sub-Head-A: Computer

urchase, Tk=5000007-

. i
New Works for FY- 2022-23
: 1 Planned Dates 8-Aug-22 22-Aug-22 19-Sep-22 18-Nov-22
| Gl 18@83@2 of computer. laptop, printer, scanner, toner etc with other Lot | OTM (e-GP) SE 500000 [Planned Davs 14 28 60
accessories Actual Dates
Total 500000

Furniture purchase. Tk=500000/-

New Works for FY-2022-23
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Procurement of furmiture tor decoration of executive engineer’ AE/SAE's
room and other purposes

Planned Dates

22-Aug-22

Planned Days

14

Actual Dates

Sub-
st
No.

New Works for FY- 2022-23

o

1

Fle

2 “Aug-, -Aug- 20-Sep-22 19-Nov-22
P : s capac . - 5 Planned Dates 9-Aug-22 23-Aug-22 _20-Sep
3 G2 rocurement of various capacity dewatering pump-motor set with related {ot 1 OTM (e-GP) CE 2000000 Planned Davs 14 28 60
voiks Actual Dates
2 v capacity ¢ % : Planned Dates 9-Aug-22 23-Aug-22 20-Sep-22 19-Nov-22
4 G4 Pr oﬂ:aan_.: of vanous capacity centrifugal pump-motor set with related Lot | OTM (e-gp) MD 5000000  |Planned Days 14 28 60
works Actual Dates
TT™ (e- Planned Dates As on when required
5 Unknown /Unseen allocation for emergency procurement Lot LS GPYOTM (e- CEMD 625000 Planned Days
GP)DPM Actual Dates
Total 7625000
N
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New Works for FY- 2022-23
Planned Dates 10-Aug-22 24-Aug-22 21-Sep-22 20-Nov-22
6 G5 |Procurement of PBX system with necessary items for office management Lot 1 DPM CE 300000 Planned Days 14 28 60
Actual Dates
LTM (e- Planned Dates As on when required
7 Unknown /Unseen allocation for emergency maintenance Lot LS GP)/OTM (e- 200000 Planned Days
GP)/DPM Actual Dates
Total
Head-E:

é%
e

Planned Dates 10-Aug-22 21-Sep-22 20-Nov-22
8 G6 ?oo:_»..a:dnz_q.ﬂmn:m.ca_wma paperwight, pen, file cover and other stationary Lt | DPM CE 160060 Blanned Dave 5 =
items for PS Actual Dates
LTM (e- Planned Dates As on when required
9 Unknown Unseen allocation for emergency procurement Lot LS GP)/OTM (e- CEMD 81000 Planned Davs
GP)/DPM Actual Dates
Total 181000

Sub-He:

ad-F: Newspaper. book and magazine,

022-23

Planned Dates 11-Aug-22
|Planned Davs
Actual Dates

21-Nov-22

10 [ G7 [Procurement of leaflet. brochure, diary and other necessary items for PSTP Lot 1 DPM CE 100000

New Works for FY- 2022-23
LTM (e- Planned Dates
1 Unknown Unseen allocation for emergency procurement’works/services Lot LS GP)OTM (e- CE/MD 100000 [Planned Days
GP)/DPM Actual Dates
Total 100000

Sub-Head-H: Sewer line maintenance , Tk=9990000/-

Carned Over works

Mass Cleaning of Trunk Sewer line from Rajani Chowdhury Road to Planned Dates
12 Faridabad SIS by daily basis labour Under PSTP Division (F£ 048 22) Lot LS Forced account MD 288000 Planned Days
Actual Dates Forced account Work continuous
Mass Cleaning of Trunk Sewer line from Narinda Dholaikhal SLS to Rajani Planned Dates
Chowdhury Road by daily basts labour Under PSTP Division (F# 047 22 Lot LS Forced account MD 288000 Planned Days
Actual Dates Forced account Work continuous
Sub Total 576
New Works for FY- 2022-23
differe P ank se Planned Dates 12-Aug-22 20-Aug-22 23-Sep-22 22-Nov-22
1u| Gs MMHHHMHVZ difterent size manhole cover for mamn trank sewer line with ot ) OTM (e-GP) CE 1500000 Pl DWﬁ 25 _.»m > =5
ates
) 97 22 34-Sep-22 23-Nov-22
15| W1 [Raising of manhole cover of main trank sewer line Lot 1 LTM (e-GP) CE 500000 w“m”nMa Wwﬁm S =1 >_mm == = mun% = 3 _MM,. =
L A Y = 5

\
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Repair and maintenance of delivery pipe line for 2 nos 22 kW ﬂmr No 1& Planned Dates 14-Aug-22 Nw.wr:m.ww ) .Nm.mhm.mn 24-Nov-22
16| W2
2) pump-motor with related works at Nawabgan; SLS. Lot I DEM % 14 28 60
ion li ] i Aug-. Aug-2 Sep- 4-Nov-
17| w3 an.ﬂ.ﬂ— and maintenance of suction line of outfall pumping station under Lot | DPM CE 500000 Planned Dates 14-Aug-22 28 >__mm 2 25 wNowm 22 2 7%% 22
Repair and maintenance of delivery line of outfall pumping station under 5 Planned Dates 14-Aug-22 28-Aug-22 25-Sep-22 24-Nov-22
18] W4 PSTP Lot 1 DPM CE 500000 % 14 28 60
Repair and maintenance of suction and delivery line of Narinda central Planned Dates 14-Aug-22 28-Aug-22 25-Sep-22 24-Nov-22
9 W = 0000
! 3 umping station with related works under PSTP Lat ! DEM CE 4 0 Planned Da 14 28 60
: : - LTM (e- Planne: f —As on when required
Unk T 1 fe o s1e SLS 2 anned D:
20 n r:w;: ._dmmns allocation oq..a:_nﬂ:mq_gn« ?w-.? __m SLS cleaning, Main Lk LS GP)OTM (e- 5514000 Plann: avs
trank sewer cleaning, repainng of manhole cover etc GPYDPM/Forced Actual Dates
Actual Dates
Total 9990000
Sub-Head-I: Sewer pump mai e, Tk
[New Works for FY- 2022-23
Supply of different materials, parts and related repairing works for s Planned Dates 15-Aug-22 29-Aug-22 26-Sep-22 25-Nov-22
&l G9 reconditioning centrifugal pump-motor set under _vf:_.v( Lol ! OIM(e:OP) L 25 Planned Days 14 28 0
=l = Actual Dates 16-Aug-27 30-Aug-22 27-Sen-22 26-Nov-27
3 ¢ Planned Dates 14 28 60
ly of diffe pots e
2] 6o Supply of different materials, parts and related Eum_,::m works for i 1 OTM (e-GP) CE 1500000 Blanned Days
reconditioning dewatering pump-motor set under PSTP
Actual Dates
. Planned Dates 17-Aug-22 31-Aug-22 28-Sep-22 27-Nov-22
23 | W6 [Repair maintenance different size dewatering pump-motor set under PSTP. Lot 1 LTM (e-GP) CE 500000 Planned Days 14 28 60
[Actnal Dates
; R ce of d - Planned Dates 18-Aug-22 1-Sep-22 29-Sep-22 28-Nov-22
2| w7 vm%ﬂ~ maintenance of different size centrifugal pump-motor set under Lot ) LTM (e-GP) CE 500000 Blanned Davs o 55 %
Actual Dates
Withdrawn and installation of | no 10 5 kW electric de-watering pump Planned Dates 19-Aug-22 2-Sep-22 30-Sep-22 29-Nov-22
25| W8 |with ary work and cl g different chambers at Lot 1 DPM CE 500000 Planned Days 14 28 60
Nawabganj SLS Actual Dates
CTM (e- Planned Dates As on when required
26 Unknown /Unseen allocation for emergency works Lot LS GP)/OTM (e- CE/MD 3500000 |Planned Davs I
GPYDPM Actual Dates |
P T i
o
st tioi D
L . v i
Carried Over works
Repeair and Maintanance of boundary wall at north-west side of PSTP Planned Dates 07-Aug-22
27 compound (Ch 2 + 267km to Ch. 2 + 343km). (F# 054 22, T#714933) Lot 1 LTM (e-GP) CE 476000 Planned Days
Actual Dates 30-Jun-22 21-Jul-22 Work continuous
Repeair and Maintanance of boundary wall at north-west side of PSTP Planned Dates 07-Aug-22
28 compound (Ch 2+ 343km to Ch 2 + 419km) (F#049 22, T#714945) Lot 1 LTM (e-GP) CE 475000 Planned Days
Actual Dates 30-Jun-22 21-Jul-22 Work continuous
Repeair and Maintanance of boundary wall at north-west side of PSTP Planned Dates 07-Aug-22
29 compound (Ch 2 + 419km to Ch 2 + 495km) (F#052 22 T#714937) Lot 1 LTM (e-GP) CE 475000 Planned Days
Actual Dates 30-Jun-22 21-Jul-22 Work continuous
Repeair and Maintanance of boundary wall at north-west side of PSTP Planned Dates 07-Aug-22
30 compound (Ch 2+ 495km to Ch. 2 + 571km). (F#050.22, T4714941) Lot 1 LTM (e-GP) CE 475000 Planned Days
Actual Dates 30-Jun-22 21-Jul-22 Work continuous
Repeair and Maintanance of boundary wall at north-west side of PSTP| Planned Dates 07-Aug-22
31 compound (Ch. 2 + 571km to Ch. 2 + 647km) (F#053 22, T#714936) Lot | LTM (e-GP) CE 475000  [Planned Davs
Actual Dates 30-Jun-22 21-Jul-22 Work continuous
Repeair and Maintanance of boundary wall at noith-west side of PSTP, Planned Dates 07-Aug-22
32 compound (Ch 2 + 647km to Ch 2 = 723km). (F&051 22, T#714928) Lot 1 LTM (e-GP) CE 475000  (Planned Davs :
Actual Dates 30-Jun-22 21-Jul-22 Work continuous
Sub Total 2851000




New Works for FY- 2022-23 N3
-Aug- _Sep-22 -Oct- -Nov-
3] wo Repeair and Maintenance of boundary wall at north-west side of PSTP Lot LTM (e-GP) CE 500000 Planned Daies 20-Aug:22 3 mwm . ONM = mﬁm<
compound (Ch .- 2 + 723 km to Ch. 2 + 799 km) Eisnned Days
W_o.cn_ Dates P T BT S 02 TDec3
Repeair and Maintenance of boundary wall at north-west side of PSTP . (Planned Dates A = 3% &
34 - 25 000 VS 14 28 60
wilD compound (Ch.- 2 + 799 km to Ch 2 + 875 km) Lot et = s M_M-—__MMWWMM
: Planned Dates 22-Aug-22 5-Sep-22 3-Oct-22 2-Dec-22
35| wii Repeair and K».:B:n:nn of boundary wall at north-west side of PSTP Tiat | LTM (e-GP) CE 500000 [Planned Davs 14 28 60
compound (Ch -2 + 875 kmto Ch 2 + 951 km) Actual Dates
Total 14

—— T : o
New Wor 023-23 Planned D -Aue22 T0ct22 3 Dec22
i i anned Dates -Aug- -Oct- Dec-
36| 6 Supply of samitary mz_:mm. tiles, glass doors and other materials with related Lot i OTM (e-GP) SE 1000000 Planned Davs 78 60
works for PSTP office building Actual Dates

~New W
25-Aug-22 6-Oct-22 5-Dec-22
37 | W 12 [Repair and maintenance of old ansar camp for store purpose under PSTP Lot | LTM (e-GP) 28 0
LTM (e- Plated Dae As on when required
38 Unknown unseen allocation for emergency maintenance GP)/OTM (e- CE/MD 500000
GP)/DPM Actual Dates
14

Tk=152000/-

Planned Dates
Planned Davs
Actual Dates

39 | W13 [Repair and mamtenance of generator under PSTP Lot 1 DPM

Head-N: WTP/STP (O&M), Tk=30697000/-

Sub-

Carned Over works
Procurement of a vehicle (1 0 Ton capacity mini truck) for maintenance Planned Dates
40 works under Pagla Sewage Treatment Plant Division (F# 04622, T# Lot 1 OTM (e-GP) CE 1550000 Planned Days
709953) Actual Dates 30-Jun-22 21-Jul-22 Work continuous
Construction of boundary wall with related works & gate bar post at newly Planned Dates
41 ; Lot 1 LTM (e-GP) GE 475000 Planned Da
constructed security room near at PSTP Rail gate (F#144 21) Actual Dates 30-Jun-22 D1-Jul-22 Work continuous
| A al of 3 Planned Dates
» Cleaning and removal of sludge with floating matenals from Primary Lot | LTM (e-GP) CE 475000 [lanned Dave
Sedimentation Tank-1 with related works (F#043 22, T#704596) Actual Dates 5-Jun-22 20-Jun-22 Work continuous
R : Planned Dates
3 Cleaning and removal of sludge with :om::mv matenals from Primary ik | LTM (e-GP) CE 475002 Planned Davs
Sedimentation Tank-2 with related works (F#042 22, T#706241) Actual Dates 5-Jun-22 20-Jun-22 Work continuous
and Ma SRE OE “offi 4 Planned Dates
“ xnnmg_“_am.usa Maintenance of narinda sub-office under PSTP Division. (F; T | LTM (e-GP) CE 475000 [Planned Davs.
036.22 , T#700374) Actual Dates 18-May-22 5-Jun-22 Work continuous
4 R g Planned Dates
45 Repair m;:a Bm_a_o_._.m:on of hft pump house with related works. Lot | LTM (e-GP) CE 475000 Planned Davs ]
(F#006 22, T#667853) "Actual Dates 18-May-22 3 Jun-22 Work continuous
: f ot % : Planned Dates
46 Repair and maintenance of outfall a_m,n:m:wa chamber with related works e \ LT™ (e-GP) CE 475000 PlarfeNDavs =
near at Burigonga River A.ﬂacﬁyu_»,,_ #699390) ctual Dhtes 7 18-May-22 5-Jun-22 Work continuous




5 el - Planne Uuwnmr
47 Supply of Uniform & related services for PSTP. Tiok | OTM (-GP) CE 350000 lanned Davs -
(F# 044.22. T# 704608) Actual Dates 5-Jun-22 20-Jun-22 28-Jun-22 Work continuous
Supply of Necessary Tools. Goods and E for Smooth Operation of o = Planned Dates
48 > - =k 3 Lot 1 OTM (c-GP CE 1835000 Planned Davs
PSTP Division. (F# 010.22. T# 706109) = e >as.m Dates 5-Jun-22 20-Jun-22 28-Jun-22 Work continuous
. odi P B Planned Dates
4 Supply of Safety and Medical Equipments for PSTP Division. (F# 011.22. Lk | OTM (¢GP) SE 700000 Blanzed Dave -
T# 706108) [Actual Dates 2-Jun-22 19-Jun-22 03-Jul-22 Work continuous |
: ¢ " g i Planned Dates
50 Repair and maintenance of floor tiles at Office Building of PSTP Division Lok | LTM (c-GP) CE 475000 Pla Davs :
(F#033.22. T#699389) Actual Dates 18-Mav-22 _ |5-Jun-22 27-Jun-2. Work continuous
Supply. Installation. Testing & C of 1 no. 200 KVA Elcctrical [Planned Dates
5 \ " 2047000
! Sub-station at Swamibag SLS. (F# 006.21, WO# 21.571) Lot | OTM (¢-GP) CE E.ﬁ%bm Ve Work continuous
~ Procurement of different types Pest Control materials & others accessories [Planiied Dates
= 726000
2 with related services. (F4018.21, T# 679498) It ; OTMcs) S Ac cc = 31-Mar-22__[18-Aor-22 T6-Jun-22 Work
i » iith rel rvi Planned Dates
53 Procurement of Lab Equipments and reagents with related services. Lét 1 OTM (¢-GP) SE 807500 Pl Dav :
(F#019.21 WO#21.457) Actual Dates 20-Dec-21  [6-Jan-2 23-Feb-22 Work continuous
Hiring of a car/microbus/double cabin pick up for Executive Engineer. PSTP Planned Dates
54 Division. Dhaka WASA (16/10/2021 to 15/10/2022). (F#047.21, Lot 1 OTM (c-GP) MD 970000  [Planned Davs :
WO#21.199) Actual Dates 29-Aug-21 13-Sep-21 15-Dec-21 Work continuous
. Repairing of internal road of office compound at PSTP Division. Dhaka [Blanced Dates
472000 D.
% WASA. Dhaka (F4034.21, TH597751) o ! EEalh) SE e — Than22  |1Tan-22 08Feb22 Work
Sub Total 12782502
New Works for FY- 2022-23 ar g > > i 10 5
56 | s1 [Hiringofa car/microbus/double cabin pick up for Executive Engineer. PSTP Lot 1 OTM (e-GP) MD 1200000  [Planned Davs 14 28 60
Division, Dhaka WASA (16/10/2022 to 15/10/2023) Actual Dates T _w.cs._% iew continuous
g - . D 78-Aug-22 -Sep-22 -Oct-2 -Dec-22
57| ws Reconstruction of boundary wall, pump house and others at Nilkhet, bok 1 LTM (c-GP) CE 1950000 Eﬂ i Dav 14 28 60_
Asadgate sewer pump compound, Dhaka WASA. Actual Dates 18-Dec-19 Work continuous
: — Planned Dates 1-Sep-22 15-Sep-22 13-Oct-22 12-Dec-22
58| Wis ,Maw&am.anj of boundary all v__%__w__wo._ewu um.a ot st Basaho, Lot 1 LTM (c-GP) CE 1950000  [Planned Days 14 28 60
ayedabad sewer pump compound, A ‘Actual Dates 18-Dec-19 Work continuous
55| ‘witg, |Reconsirustion of houskdary-wall, pump house and others at Azimpur, Lot 1 LTM (-GP) CE 1950000  [Planned Davs 14 P13 50
! ganj sewer pump p Dhaka WASA. Actual Dates
R = ; Sep- 7Sep-22 15-Oct-; Ta-Dec22
U of boundary wall, pump house and others at Hazaribag, |Planned Dates 3-Sep-22 1
- 50000 14 28 60
vl Dhaka Medical sewer pump compound, Dhaka WASA. LB ; LIM(eGE) CE 2 %
tveii i . . Planned Dates 5-Sep-22 19-Sep-22 17-Oct-22 16-Dec-22
61| 12 m:u_u_.,. of acmoﬂ:é items with related works for PSTP laboratory room and Lot 1 OTM (c-GP) CE 2500000 Pl i Davs 14 28 60
exccutive engineer's room. Actus! Dates
P T ) . ; Planned Dates 7-Sep-22 21-Sep-22 19-0ct-22 18-Dec-22
&31|) Giiag[Bocimnt of geaticring pocer Reeite ok cespnng Lot 1 DPM CE 150000  [Planned Days 14 28 60
mosquito larvae. Actual Dates
i o /ith ne ediii [Planned Dates 7-Sep-22 21-Sep-22 19-Oct-22 8-Dec-22
63| Gla Procurement of chemical reagent with necessary equipments for PSTP fiot 1 OTM (¢-GP) SE 1000000 B iD 14 98 60
laboratory. Actual Dates :
LTM (e- Planned Dates ‘As on when required
64 Urgent/Very urgent/Unforeseen/Unpredictable Goods. Works and Services GP)/OTM (e- CEMD 4664498 Planned Days | | |
GP)/DPM Actual Dates ] 1 i ]
65 Cash Advance for direct cash purchase {PPR Rule 81(1) 81(2)} Planned Davs As aE_E_§||._|||
DPM 100000 [Planned Dates [
Actual Dates | | |
66 Imprest . TEC&TOC Honararium and others Planned Dates As on when reguired
DPM 500000 Planned Davs
Actual Dates I I [
Total 30697000 14




New Works for FY- 2022-23
671 615 Supply of gasket. rubber wheel. lubricant. enamel paint. ladder. red oxide ctc ik | OTM (¢-GP) CE 11-Scp-22 E%F%ﬂmkwl
for necessary operation and maintenance of PSTP.
6 | G16 Supply of MS rack for store building of PSTP and Narinda CPS with related OTM (¢-GP) CE 2500000 S 13-Sep-22 NM.WMTNN Na.ﬂ.muw.wl
provks Actual Dates
Total 3721000 14
Legend : Details of Head: Budget Allocation( Taka
Sub Head A: Computer purchase 300000
Sub Head B: Furniture purchase 500000
Sub Head C: Pump purchase 7625000
3 Office mai 500000
Print and stati y 181000
Newspaper, book and magazi 100000
Quality test 100000
Sewer line mai 9990000
Sewer pump mai 9000000
Boundary wall mai 4351000
Office buildi i 1000000
Store mai 1000000
Generator mai; 152000
WTP/STP (O&M) 30697000
Spare parts (STP) 3721000
Total 69417000

Fig in word: Six Crore Ninety Four Lac Seventeen Thousand Taka
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