SUMMARY of Revised Annual Procurement Plan of Procurement Division-2 for FY 2021-22

Allocated Revised Allocated Total Expenditure in FY
S.L. AL Budget in FY 2021-22 | Revised Budget in FY 2021-22
No Description of procurement (Tk. In lakh) 2021-22 (Taka in lakh) Remarks
(Tk. In lakh)
1 2 4 5 6 7
2 |Pump purchase 3020.37 3020.37 3013.239|Allocated revised budget of Procurement
3 |VFD Purchase 657.00 758.00 758.000|Division-2 in (VFD) and Retails
4 [Chemicals 275.00 275.00 215.321|Goods(Others) are not enough to meet
5 |Vehicle Purchase (Car/Micro) 200.00 200.00 200.000|the proposed expenditure. Therefore
Vehicle Purchase (Water 275.00 275.00 170.920|Pwget adjusiment from (VFD) and
6 Carri ; Retails Goods(Others) of Procurement
arrier/Truck/Other Vehicles) e ,
Division-1 have approved by appropriate
7 |Meter Purchase 1710.00 1710.00 1708.158| uthorities. So proposed expenditure is
8 |Retail gOOdS (OtherS) 1699.72 1925.78 1840.353 within the allocated total budget.
Miscellaneous (PRV Flow Meter, 130.39 130.39 6.930
Computer Maintenance,
Transport, Fuel, Furniture Repair,
9 [Honorarium, Office Maintenance,
Overtime, Stationary, Telephone,|
Vehicles Maintenance, & No Work
No Pay Salary etc.)
Total = 7967.48 8,294.540 7,921.920
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| a Pump purchase 21 14 14 14 28 7 91
1) {Carried Over o, al s
Frecureent of 100 Nos Bocster Pump for SOC Flanned Dates S77ESE
T lonision Draka WASA, Nos 100 cTM MD [ Rev 130 001 0 [Planined Days
Actual Dates Co111G]  041219)  23/01/20| 28/01/20] 30/01/20{ 27/02/20 113{Comoleted
Procurement cf 59 sets 75 cubic meter per hour Planned Dates F i 2463774
2 [125 meter head and 10 sets 50 cubic meter per Sets €0 Mo | Rev 415001 25 o0 |[Plannea Days = A = z =
nour 110 meter head submersibie pump-motor set e 7 PR s 7 = F
e Aciual Dates 1112:18] 0910120 10/0320| 11/03/20| 18/03/20| 15/04:20 126comoleted
(i) [New
Procuremen: of 150 cubic meter per hour 12§ Planned Dates - -
3 |meter heac submersible Pump-Motor sets for £ v | Sets 40 |OSTETM| MD | Rev 580 000 677 567|Planned Days 4 o S 4
Drvisicn Actual Dates 10/6€27 | 09/09721 11/10/21 | 17/10/21 | 93/10/21 | 10/11/21 22 |Completed
Precurement of 15C cubic meter per hour 110 Planned Dates g 3 s . - SUBGBET7
4 |meter head submersible Pump-Motor set Sets 40 |OSTETM| MD | Rev 537 270 £37 Z270Planned Days = = - - - =
Actuai Dates 16:05/21 111021 17010021 | 17210721 | 1373372 8¢ |Completed
Procurement of 100 cubic meter per hour 110 Planned Dates 3 =
& |meter heaa submersible Pump-Mator sets for F M| Sets 40 |OSTETM[ MD | Rev 420 200 420 209|Plarned Days - . & - c
Division A Dates 10/08:21 12:09/21 11210721 | 1701021 [ 171021 | 14711721 96 |Completed
Procurement of 100 cubic meter ger hour 125! Planned Dates - - - - - - 557681
6 |meter heac submersible Pump-Motor sets tor F M| Sets | 40 |OSTETM| MD | Rev 431 200 431 200[Planned Days - - = = -
Division Actuai Dates 0g/08/21 02/09/21 | 26/09/21 | 17/09/21 ] 17/09/21 | 11/11/21 94 |Completed
Pianned Dates - - From United|
Procurement of Sgare Motors of Di‘erent Capaciy] i
7 o P D 190 004 " >
Suomersibie Pump for FM Division Dhaka wase | oo | 60 i MO | Rev 190 000 90 000]Plarned Days Ira?e = - e
o U=t b w oS _ [FewaiDaes ZEE] [ Ri06/202 {i Bi06/260 | 04107121 4C|Completed | Centre
Supply aliatcr and Compussnning L anned Dates
Motor set with others necessary ecuipments anc " S e 5 1 SRRER 5
cessories for Dhaka Water Works Draka Lo OSTETM] MD: [IRev $15.050 Flannec Days . 'y
WASA = Actual Dates 0212721 | 2671221 | 0801722 | 1901722 | 19/G1/21 | 16/02/22 7€ |Comgletea
Total TK 3013.239)
b VFD Purchase
(i) |Carried Over
Supply Installaticn 8 Commissioning of 90kW VFD Planned Dates - - 482150
9 ffor FM Division Dhaka WASA (Lot-1; Sets 60 |OSTETM| MD | Rev 148 400 148 ¢0C [Plarned Days q 2 - - - - Bilt Amount
ctual Dates 05:0820] 07/0920] 16/11/20] 18/11/20] 19/11/20] 15/12/20 113]Completed
Supply installation & Commissioning ¢f 90kW VFD Planned Dates - - - - - 484845
10 |for FM Division Dhaka WASA (Lat-2} Sets | €60 {OSTETM} MD |Rev 146 640 14€ 64C [Planned Days - - - - - Bill Amount
Actual Dates 17/08/20 15/09/20| 16/11/20] 18/11/20f 19/11/20| 15/12/20 113 Completed
New
Procurement of 90 kW Variabie Frequency Drive Planned Dates 3 : 596385
1 [(VFD) for F M Divisicn-1 Dhaka WASA sets 50 |OSTEM| MD |Rev 361075 231 48C [Planned Days - - R 5 B 5
Actual Dates 01:08/21 2308121 27/09/21] 01/10/21] 03/10/21] 31/10/21 91]Continuing
Procurement of 90 kW Vanabte Freguency Drive Planned Dates - - - - - - 596386
12 [(VFD) for F M Diwvision-2. Dhaka WASA sets 50 [OSTETM| MD |Rev 361075 231480 |Planned Days < -
Aciual Dates £1/08/21 23/0821| 27/09/21| C1/10/21] 03/10/21] 31/12/21 91|Continuing
Total TK 758,000 P
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c Chemicals
(i} |Carried Qver
Procurement of 100 M Ton Bleaching Powde: for ) ] Plannec Dates
13{Dhaka Water Works Dhaka WASA M Ten| 100 o™ MD | Rev 52 303 |Plannec Days - - Bill Amourt
Actual Dates 14/05:19]  19/08/19] 10/06/18] 18/06/19] 18/0671¢] 02107119 4¢{Completes
{ii){[New
Procurement of 400 Metric Ton Aluminium Pianned Dates 533199
14| Sulpnate for Dhaka Water Works Chaka WASA M Ton | 400 CT™M MD | Rev 128 800 112 788|Pianned Days - . - s g
{upto 7th instaliment) Actual Dates 02/07/21 | 26/0//21 | 28107/21 | 2408121 | 24106721 | 26/0821 53]Continuing
Procurement of 160 M Ton Bieaching Powder for Planned Dates - - - £98688
15|Dhaka Water Works Dhaka WASA (upte 2nd M Ton | 180 OT™M MD | Rev 12€.810 43 170{Plannec Days - . : 2
instaliment) Actual Dates 17/08/21 | 02:09°21 | 07/09/21 | 22/0%/21 | 26/0¢/21 | 06/10/21 50{Continuing
Procurement of Cationic Liquid Polyelectrolyte for W Planned Dates - 600531
1€{Dhaka Water Works Dhaka WASA Kg | 3000 | OTM SE | Rev 7 080 7 060{Planned Days : = :
Actual Dates 29/08/21 26/09/21 | 26/05/21 Q4710721 36|Completed
Total Tk 215.321
d Vehicle Purchase (Car/Micro)
(i) [New
Procurement of Mitsubishi Pajero Sport QX for Pianned Dates =
17|Dhaka WASA (Compilation). Lot 4 oPM MD | Rev 37¢ 820 200 00C|Pianned Days
Actual Dates 18105122 26/05/22 | 29/05/22 | 29/08/22 23i06/22 36|Completec
Total Tk. 200.000
Vehicle Purchase (Water e
€ Carrier/Truck/Other Vehicles)
(i) |Carried Over
Procurement of Water Carner for Dhaka WASA 683948
18 Nos 10 |OSTETM MD |Rev 7329 0.000! <
1G/04122 25i04722 | 26:/04/22 | 05/05/22 59[Continuing
Procurement of Mitsubishi Pajeroc Sport QX for Plannec Dates - -
1G |Dhaka WASA (Cempilation) Lot ¢ DPM MD | Rev 279 920 179.920|Plannec Days 7 1k ]
Actual Dates 26i06i22 | 29/05/22 | 2%/ Completec
i Total Tk 1 Areeze] T )
f Meter Purchase
(i) [New
Procurement of 37mm (DN-40mm) Domestic W 1 E‘Ianned Dates - eronFeRe
20 |water Meter for Revenue Zones of Dhaka WASA | Nos | 750 OPM MD  [Rev 12€ D00 120 00C|Pianned Days = .
Actual Dates 12/08/21 17/08/21 17/08/21 | 24/08/21 | 24/08/21 | 02/08/21 21|Completed )
Procurement of 20mm (DN-20mm), 100mm (DN- IEanned Dates = g - - . 616845
21]110mm) and 150mm (DN-160mm) Diameter Water | Nos | 5150 [OSTETM| MD |Rev 357 860 357 BGOIPIanned Days - - - -
Meterfor ReyenuaZone; Dhaks WASA, Actual Dates 031021 | 2611021 | 081121 | 2221 | 22z | 20n2i21 78]c
Procurement of 25mm (DN-25mm) Diameter Planned Dates - 616846
22 |Domestic Water Meter for Revenue Zones of Nos | 6000 |OSTETM| MD |Rev 426 183 426.153[Planned Days - - - - - - #
Dhaka WASA Actual Dates 03i10i21 | 261021 | 08/11/21 | 2271121 | 2211 1721 | 20712121 78|Completed
Procurement of 37mm (DN-40mm) Diameter Plannec Dates - - - - - €16847
23 [Domestic Water Meter for Revenue Zones of Nos | 4000 |OSTETM| MD |Rev 591 985 591 955[Planned Days s : = 3 E
Dhaka WASA Actual Dates 0371021 [ 02121 | 29/11721 [ 05/12:21 ] 05112721 c2/01/22 91|Completed
Procurement of DN 50mm. 100mm and 150mm Planned Dates - - - - -
24 |Diameter Water Meter for Dhaka WASA Nos 925 OPM MD |[Rev 212.190 212 190[Planned Days - - - - -
Actual Dates 24/01/22 | 30/01i224 31/01/22 0€/02/22 | C6/02/22 13|C
Total Tk. 1708.158 7
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g Retail goods (Others)
(i) |Carned Over
Procurement of 200 Amps Fuse Disconnector] Sianned Dates 481340
25 |Switch for Dnaka WASA Nos 200 oTM Rev 29 400 29 400|Pianned Days :
Actual Dates C5101/21 20/01/21 090521 12/05/21 16/05/21
Procuiemenlt 160 mm diz API-50 Grade-E8 Column Planned Dates - .
26 |Pipe for FM Division Dhaka WASA Meter | 5C00 CPM Rev 42907 42 902|Planned Days - - =
Actual Dates 03:0321] 090321 01/04/21
(ii) |[New
Procurement of Flal anc Flexibie Cable for F. M) Piannec Dates 606847
27 |Division. Dhaka WASA Meter | 12000 Rev 166.901 156 401 [Planned Days - s - -
Actual Dates 06/09/21 | 26/09/21 | 111021 | 171021 o1/i1i21]
Procurement of Different Accessaries for Machine Pianned Dates - - 61€152
2€ |Shop of F M Dwvision-2. Chiaka WASA Lot 1 CT™m Rev 113134 113 13¢|Plannea Days S @ S
Actual Dates 30/09/21 12/10/21 C3r22 02/01722 9
Procurement of Leak Detector ana Valve Locator Planned Dates - - - 632413
29 |for the operation & Maintenance purpose for| Lot 1 |OSTETM Rev 52.851 §2 814|Planned Days 3 - = =
MODS Zone Dhaka WASA Actual Dates 02/12/21 | 19/12/21 | 06/01/22 | 06/01/22 06/01/22 3
Procurement of Airconditioner for Different Planned Dates - -
30 |Division/Office, Dhaka WASA Nos 2 RFQ Rev 3 000! 2 790{Piannea Days s - : 2
Actual Dates NiA N/A N/A N/A N/A
Procurement of Chain Pully (Electncal & Planned Dates - 618629
31 [Mechanical) and Spare Loac Chain for Existing] Nos 23 oM™ Rev 82 441 £2 441lPlanned Days £ = >
Electnic Chain Pully for Dhaka WASA Aciual Dates 17/10/21 | 31710121 17111121
Procurement of Heat Proof Grease Normal [Planned Dates - - 632412
32 |Grease, Gland Packing Lead Washer and LED| Lot 1 oM Rev 7684 7 694[Planned Days - = > - 5
Bulb etc for Dhaka Water Works Dhaka WASA Aclual Dates 02i12/21 1971221 201212 251221 28/12/21
Procurement of Laptop Computer for Account Pianned Dales
a3 Division & Medical Center. Dhaka WASA Nos 1 oPM Rev 8250 8 250 Planned Days
Actual Dates N/A NiA N/A 03/08/21
Procurement of C | Manhote Cover for MODS " [Flanned Dates R 615358
34 |7ones Dhaka WASA Nos 30C OTM Rev 31878 +1 875[Pianned Days -
Actual Dates 360Gz 1702t | z40wt Ut VBT
Procurement 150mm & 10C mm diameter API-EL B Sianned Dates - From
35 |Grage-B Column Pipe for FM Division Dhaka| Meter | 7200 | DPM Rev 248 022 249 922 [Pianned Days = - : 2 : National
WASA Actual Dates 05/08/21 | 09/09/21 | 09/09/21 | 12/09/21 16/09/21 Tubes Ltd
Procurement of Different Types of Filters and| Planned Dates 567682
36 |Spare Parts for Agreetech Geneiater {Deutz| | o 1+ |ostETM Rev 155 160 155 160|Planned Days N = % : =
R Bk R U Aot S i Actual Dates 12008721 | 290821 | 23168121 | 01110721 18/10121
Procurement of Different Types of Filters and| Planned Dates - - 656187
37|Spare Pans for Agreetech Generator (Deutz| of t |osSTETM Rev 172990 172 990[Planned Days - - -
Ening) for Gancriior ision Diska WasA [Actual Dates 0302722 | 200222 | 020322 | 1103722
Procurement of SMC Manhole Cover for MODS Planned Dates
3g |Zones. Dhaka WASA Nos | 65C OT™ Rev 113.500 0000|Planned Days S e 5 ‘ :
Actual Dates 04710121 | 2110721 07/12i21 | 13/12/21 19/01/22 0
Procurement of SCADA Conpatible Vacuum Planned Dates =
39 |Regulator and Ejector Check Valve (Hydro Brand) | Nos | 200 | OPM Rev| 248000| 248 000[Planned Days - - - - -
ooy, ek IVa=a, Actual Dates 100522 | 10/0522 | 1105722 | 12/05/22 02/06/22
Prccurement of Photocopier for Different Office Pranned Dates - 615360
40 [and Division. Dhaka WASA Nos 8 o™ Rev 17 02C 16 830 [Plannec Days = = 2
Actual Dales 30/08721 171021 25110/21 | 041921
Procurement of HDPE Pipe & Fitting for MODS Planned Dates 615359
41 |¢ones Dhaka WASA Lot OSTETM Rev 124 260 118 390 |Pianned Days i
Actual Dates 041021 | 2311021 | 301123 14/12i21 7
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Procurement of HT & L T Cable for Dhaka Water Plannec Dates E 3 - -
4 [ Works. Dhaka WASA Meter | 2000 [ DPM | MD | Rev 39602|  39602[Plannea Days : : -
Actual Dates 08112/21 | 151221 | 10/04/22 | 09/02/22 | 1010222 91|cempietec
Procurement of Fiat & Fiexible cabie for FM Pianned Dates
43 [@ision Dnaka WASA flom BBS Cables Lo under | peer | 7000 | opM [ MD |Rev| 315600| 105 250[Planned Days : : - - .
framework contract =
Actual Dates 03101722 | 030122 | 01/03722 | 10/01:22 | 13/02/22 | £8/03/:22 65|Continung
Procurement of Fiat & Flexible cale for FM T Planned Dates B » =
44 |Ivision Dnaka WASA from BRE Cables Industries | o0 | 7000 | DPM MD | Rev 315750 105 250 [Plannes Days - .
Ltd under framewcrk contract = P s
Actual Dates 27112121 | 030122 | 10/01/22 | 09:02/22 | 1310222 | 27/02/22 62} Continuing
Procurement of ¢ Nos Photocopier for different Pianned Dates - -
45 |Zone of Dhaka WASA Nos 4 OPM MD | Rev 8510 8 510|Piannec Days 2 N
Actual Dates NiA NA NiA NIA 08:02i22 | 20/02122 Completed
Procurement cf H 1 & Flat & Flexible Cable for Pianned Dates - . - - : 2 673694
4g|SavarReranigang tot | 1 losTETM| MD |[Rev 24513 24 513[Pianned Days . . - :
Actual Dates 15/03:22 | 04/04/22 | 0610472, 13/04/22 | 13/04/22 | 10/05/22 56{Compieted
Procurement fo Pontatile Uttrasonic Fiow Meter for Pianned Dates : 4 s E . 673367
<
47 |Pifferent MODS Zones. Dhaka WASA Nos | 2 |osTETM| MO |Rev 31 500 31 500[Piannec Days 3 : - -
Actual Dates 15/03/22 | 270322 | 29/03/22 | 13/C4/22 | 13/04/22 | 11/05/22 57|C
Procurement of L.aboratory Reagents and goods Piannec Dates + s - - -
45| locCental ool BRaKs WASH: Lot | 1 | oPm | MD |Rev 6000 3860[Piannea Days 8 ! - - - g
Actual Dates NA NiA NIA 3/01/22 | 23/01/22 | 17/02/22 Compleiss
Procurement of Dhaka WASA Annual Report 2019 Pianned Dates - - - ~ - =
49|20 and Banner about National Mourning Day for| Lot 1 DPM MD | Rev 2526 2 526 [Pianned Days - : = H
Dhaka WASA Actual Dates NIA NiA NIA NiA | 220821 | 23/08/21 Completec
Procurement of H T Cable for Savar-Keranigan; Pianned Dates - 3
50 [Wellfield Plant. Dhaka WASA Meter | 100 DPM MD | Rev 8637 8 637 [Planned Days - =
Actual Dates NIA N:A NiA N/A 28/03:22 | 01/04/22 Completed
Procurement of Flexibie Cable for Savar- Planned Dates
51 |Keranigang wellhield Plant, Chiaka WASA Meter | 260 OPM ML | Rev 5445 5§ 446 |Plannec Days S £ .
Aclual Dates N/A NiA NiA A | 0404122 | 08104/22 Conpletec
Procurement of 02 (Two) Nos 75" SAMSUNG Planned Dates - > : + s “
52 |invertive Flic Display tor Managing Director office Nos 2 DPM MD | Rev 9.944 9944 |planned Days = a = %
& Training Centre Dhaka Wasa Actual Dates N/A NiA NiA. NIA_| 03/c4/22 | 18/04/22 Completed
Procurement of Apple iPhone-12, 128 GB Black for Planned Dates - - - < 2 o
53 |Dhaka WASA Chairman under Procurement Nos 1 DPM MD | Rev 1.200 1.200{Planned Days - - - & = 2
Division-2 Actual Dates N/A NiA NiA NIA VA NIA Completea
Procurement of 1000 Copies of Dhaka WASA Planned Dates - - - - - -
54 |Newsletter and ditferent goods with DWASA Logo | Nos | 2000 | DPM CE |Rev 0495 0.495|Pianned Days - . - £ S 4
for Dhaka WASA Actual Dates A N/A NIA NIA A [ 0111721 Completed
Procurement cf 100C Copies of Dnaka WASA Piannec Dates - - - - - S
55 [Newsletter and 1000 Copies Leaflet for Dhaka Nos | 2000 | OPM CE |Rev 0 490 0 490|Pianned Days - - B & > =
WASA Actual Dates N/A N/A N/A NIA NIA 01/11/21 Comp
Procurement of Bag and different goods with Planned Dates
56 |DWASA logo for Dhaka Wasa Nes | 500 DPM CE | Rev 0463 0.463 |Pianned Days
Actual Dates N/A NiA N/A N/A N/A N/A Ci
Repair and maintanence of Executive Engineer Pianned Dates
57 [Pick-up Dhaka Metro -THA-13-1122 Nos | 500 | DPM CE |Rev 0493 0492 [Planned Days
Actual Dates N/A N/A NA N/A NIA NA ICompleted
100 & 150 mm cia Column Pipe Camng (Labour Forced Planoed Dates - - - - 5 E
58 |First Step) NA | NA Ac"c’;em CE |{Rev 0492 0 492[Plannec Days : : - -
- Actual Dates N/A N/A NA N/A N/A NIA Cempleted
10C & 150 mm @a Column Pipe Carming (Labour Forces Pianned Dates
59 |2nd Step) na | e | ot cE | Rey 0500 0 500 [Prannec Days % : -
N Actual Dates NiA Nt~ NA A NiA N/A ___jcompletee | |
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1160 mm @i Column Pipe Caring (Hinng of Truck) rorced Planned Dates _
60 NiA NiA ,Arrp;‘m CE |[Rev 0.28 0 25|Pianned Days - 2
Actual Dates N/A NA NA N/A N/A NiA Comp
100 & 150 mm dia Column Pipe Carring (Hiring of Eoend Planned Dates
61 |7 ruck) NA NiA ;-rcr;um CE |Rev 0250 G 25C|Planned Cays =
Actual Dates NA NIA NIA NIA N/A NIA Completed
100 mm diz Column Pipe Carnng ( Labour) Farced Planneo Cates - -
62 Nos | N | c;ﬁ: CE |Rev 0220 C 320|Ptanned Cays ¢ - %
Actual Dates NA NA N/A NIA N/A N/A Comp
10C & 150 mm dia Column Pipe Carnng (Hinng of Foreeh Planned Dates - - - "
€3 |Truck) NiA | NiA Ar"mum CE |Rev 0.250 C 250|Ptanned Days
Actual Dates NA NA A NA N/A NIA Ci
Procurement of Scanner for Dhaka Wasa Planned Cates
64 Nos TA CE |[Rev 230 0 230|Pianned Days = s
Actual Dates NA NiA N/A N/A N/A N/A Comp
Procurement of Battery & Microoven for Dhaka Planned Dates
65 [Wasa Nos 2 TA CE |Rev 0246 C 2¢6|Planned Days - > 3
Actual Dates NA NIA N/A N/A NIA NIA Comp
Frecurement of Chair for Sk RPE&M Circle Office Planneg Dates
€€ Nos 1 TA CE |Rev 0243 € 243|Plannec Days
Actual Datles N/A NIA N/A N/A N/A NiA C
Procurement of Printer Chief Secunty Cffice Plannecd Dates - -
€7 Nas TA CE |Rev 0250 © 250|Plannec Days 5 :
Actual Dates N/A NiA N/A NiA N/A NiA Comp
Total Tk. 1840.353
Miscellaneous (PRV  Flow Meter. Computer|
Maintenance. Transport, Fuel, Furniure Repair
eg|Honoranum,  Office  Maintenance, Overtime | Nia N/A N/A N/A | NiA £ 630 6930 Completed
Stationary, T Vehicles
No Work No Pay Salary etc )
Total Tk Grand Total= 7921.920
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