Office of Executive Engineer
MODS Zone-9, Dhaka WASA

Total Budget=220Lac (Repair and Maintenance)

Budget: Revenue Budget

Ministry/Division

Local Government, Rural Development & Co-operative Ministry

Agency Dhaka WASA
Project Name & Code
Carried Over
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Repair and maintenance Planned
and cleaning of sewer pit Date 1/12/20 22/12/20 | 30/12/20 | 05/01/21 | 07/01/21 | 17/01/21 | 17/2/21
iff h
of di wﬂmi ucBU. ouse 6-GP Y Actual
1 | at entire East portion of | No 1 SE 3,00,000/- Date
- o™ Budget
Dhaka-Mymensingh
highway under MODS Actual
Zone-9 Dhaka WASA. Days
Repair and maintenance Plafificd
of pump house, Chlorine Date 1/12/20 15/12/20 | 30/12/20 | 05/01/21 | 07/01/21 | 17/01/21 | 17/2/21
Room, Boundary wall at e-GP Revenue
2 A . No 1 CE 5,00,000/- Actual
Khilkhet-2 and Khilkhet-3 LTM Budget / Date
water pump under MODS Actual
Zone-9 Dhaka WASA. Days




Annual Procurement Plan (2020-21)
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Repair and Planned
maintenance of Date 1/12/20 15/12/20 30/12/20 05/01/21 ow\oH\NIHI 17/01/21 17/2/21
mc.ﬁﬂ a:o:mm mﬂ“ & . Actual
a an evenue
3 | No GP | SE 3,00,000/- Date
Khanpara water 1 LTM Budget
pump under
MODS Zone-9 Actual
Dhaka WASA. Days
Repair and Planried
maintenance of Date 1/12/20 15/12/20 30/12/20 05/01/21 07/01/21 17/01/21 17/2/21
pump house at Actiisi
Dewanpara and e- D I
Revenue ate
4 | Dewanpara-1 No GP SE 3,00,000/- p I
1 Budget ,
water pump LT™M
under MODS wn:a_
Zone-9 Dhaka ays |
WASA. [
Interconnection of Plantiad
water line between Date 1/12/20 | 15/12/20 | 30/12/20 | 05/01/21 | 07/01/21 | 17/01/21 | 17/2/21
Jomidarbari and
Actual
shamsululum
madrasa road and o Revenue o3 -
% | wiliures No 5 GP | CE | Budget | 5,00,000/-
shialdanga at kawlar LTm
area unfer MODS
Zone-9 Dhaka Actual
WASA. Days I
Sub-Total (a) 19,00,000/- |
% \f % QN %M%
%. . : : N
- %
,wnm.,.. :
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1 2 3 | 4 5 6 7 8 10 11 12 13 14 15 16 17 18
Repair and maintenance
of leakage and Removal of Planned
polluted water at Uttara Date 03/1/21 18/1/21 31/1/21 | 07/2/21 | 08/2/21 | 20/2/21 | 20/5/21
sector-1,7,9, Kawlar, 0GP o—
WR1 | Ashkona, Dewanpara, No 1 CE 5,00,000/- Actual
LT™M Budget
Noddapara, Aynusbagh, Date
and Fydabad area under
MODS Zone-9 Dhaka Actual
WASA Days
Repair and maintenance of
pump house, chlorine Planned
room UOcsamJ\ wall and Date 03/1/21 18/1/21 31/1/21 07/2/21 08/2/21 20/2/21 20/3/21
installation of barbed wire e-GP Revenue
WR2 No i CE 5,00,000/-
at Kawler-2 and Uttara LTM Budget | / wnﬂ:m_
9/C water pump under e
MODS Zone-9 Dhaka Actual
WASA Days
. . Planned
Repair and maintenance of
_ucngu lisuse.chlorine foom Date 01/2/21 16/2/21 28/2/21 07/2/21 04/3/21 14/3/21 15/4/21
boundary wall and
e-GP Revenue
WR3 | installation of barbed wire at | No | 1 v | SE Budeat 3,00,000/- Actual
Ashkona, Uttara-7 and Uttara udge Date
7/A water pump under MODS
Zone-9 Dhaka WASA. Actual
Days

# Al w




Annual Procurement Plan (2020-21)

T - — v e
—_ © v 7] -
2 |2 - =z ¢ 8 £ 0 5 g g _
= 5 = = 5] o = = = = )
Q o Py [} o c = = =4 -
zZ|Eg|l52 & 2 £« 2 € £ = S ) s 5% I
. s = - » N e =
SLNo Description of procurement = = .m_ & 2 .“um b= M S & L m On. Em = 5 m 3 m ]
Package works - S| ET|wE & o c 9 3 o = - = @ e o = m
C|gc|5a E a 28 8 © 2 s s ® & EO 2
= = £ = o - 2 = > 3 = S
3] c 2 e S ) > o S = = Q
) S e a2 o = - = & & 20
o < S < < 2
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Repair and maintenance of
h hlori ) Planned
pump house, chlorine room, Date 03/1/21 | 18/1/21 | 31/1/21 | 07/2/21 | 08/2/21 | 20/2/21 | 20/5/21
boundary wall and _
. < ; Actua
installation of barbed wire e-GP Revenue
WR4 No 1 CE 5 000/-
at Uttara-9/A and Uttara LT™M Budget 00,000/ Date
9/B water pump under
MODS Zone-9 Dhaka Actual
WASA. Days
Repair and maintenance of
ump house, chlorine room Flamned
pump ! ! Date 01/2/21 16/2/21 28/2/21 07/2/21 04/3/21 14/3/21 15/4/21
boundary wall and oGP Revenue o
WRS | installation of barbed wire No 1 LTM CE Budget 5,00,000/- OMMN
at Kawler-1 and Kawler-3 g 7
water pump under MODS Actual
Zone-9 Dhaka WASA. Days n
Reconstruction of Uchertek Planned
water pump House and Date 1/3/21 16/3/21 | 25/3/21 | 5/4/21 | 8/4/21 | 25/4/21 | 31/5/21
. . . e-GP
WR6 | installation of barbed wire No LTM CE xmm“\MJMﬁm 4,50,000/- Actual
under MODS Zone-9 Dhaka & Date
WASA. Actual
Days
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3 2 3 5 7 8 9 10 11 12 13 14 16 17
Repair and maintenance of
leakagerand Removal of __w_mszma 03/1/21 18/1/21 31/1/21 07/2/21 20/2/21 20/5/21
polluted water at Uttara 0-GP Revenue L
WR7 | sector-12,13, Ajampur, No TV Budast Actual
Uttarkhan, Mollapara g Date
area under MODS Zone-9 Actual
Dhaka WASA. Days
Repair and maintenance of
pump house, chlorine Planned
room, boundary wall and Date 01/2/21 16/2/21 28/2/21 | 07/2/21 14/3/21 | 15/4/21
WRS installation of barbed wire No e-GP Revenue Actual
at Uttara-12/B and LT™M Budget Date
Uttara-13 water pump
Actual
under MODS Zone-9 Days
Dhaka WASA.
Repair and maintenance of
h hlorine Planned
puriap NOUse; © Date 03/1/21 18/1/21 | 31/1/21 | 07/2/21 20/2/21 | 20/5/21
room, boundary wall and
sand filling at both pum Actual
s s U e-GP Revenue
WRS | compound at Ajampur No T™ Budget Date
Sarkarbari and Dakkhin &
Ajampur water pump
under MODS Zone-9 Actual
Dhaka WASA. & Days )
Wody 1 ) \% %A.%.
\
e &
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! 2 3 | 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
Repair and maintenance
¢ h hlori Planned
Of pump house, chiorine Date 1/3/21 16/3/21 | 25/3/21 | 5/4/21 | s/a/21 | 25/4/21 | 31/5/21
room, boundary wall and
installation of barbed wire e-GP Revenue Actual
WR1 N 1 CE -
0 at Uttara-12 ,Uttara-12/A © LT™M Budget 5/00,000/ Date
and 13/A water pump
under MODS Zone-9 Actual
Dhaka WASA. Days
Repair and maintenance
of pump house, chlorine Planned
room, boundary wall and Date 03/1/21 18/1/21 31/1/21 | 07/2/21 | 08/2/21 | 20/2/21 | 20/3/21
installation of barbed wire e-GP Revenue
WR11 . - No | 1 SE 3,00,000/- Actual
at Nikunja-1 and Nikunja- LTM Budget / Date
2 water pump under
MODS Zone-9 Dhaka wngm_
WASA. o
Repair and maintenance Planned
of pump house, chlorine Date 01/2/21 16/2/21 28/2/21 | 07/2/21 | 04/3/21 | 14/3/21 | 15/4/21
room, boundary wall and Actual
installation of barbed wire e-GP Revenue Date
WR12 . No 1 SE 3,00,000/-
at Shah kabir Mazar and LTM Budget /
Uttarkhan Madarbari
water pump under MODS Actual
Zone-9 Dhaka WASA. Days
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! 2 3 | 4 5 6 7 8 10 11 12 13 14 15 16 17 18
Repair and maintenance of
h hlori Planned
purnp house, ciorine Date 1/3/21 16/3/21 | 25/3/21 | s/4/21 | 8/a/21 | 25/4/21 | 31/5/21
room, boundary wall and
installation of barbed wire e-GP Revenue Actual
WR13 I o No | 1 SE ,00,000/-
at Nikunja-3 and Nikunja- LT™ Budget 300,000/ Date
4 water pump under
MODS Zone-9 Dhaka Actual
WASA. Days
Repair and maintenance 51 d
of pump house, chlorine ANRE
Date 03/1/21 18/1/21 31/1/21 07/2/21 08/2/21 20/2/21 20/3/21
room, boundary wall
installation of barbed wire e-GP Revenue -
WR14 s No 1 SE ,00,000/-
at Moddho Ajampur and LT™M Budget 0 / WMMMN_
Mollapara water pump
under MODS Zone-9 Actual
Dhaka WASA. Cays
Repair and maintenance of Planned
Double cabin pick-up (Dhaka Date 01/2/21 16/2/21 28/2/21 | 07/2/21 | 04/3/21 | 14/3/21 | 15/4/21
Metro Tha 13-1124) and Revenue Actual
WIS Single cabin Pick-up (Dhaka He i LT SE Budget 3,00,000/- Date
Metro Tha 11-5820) of MODS Actual
Zone-9, Dhaka WASA Days
Repair and maintenance
of pump house, Chlorine Planned
WR16 room, Boundary wall and Date 01/2/21 16/2/21 28/2/21 07/2/21 04/3/21 14/3/21 15/4/21
installation of barbed wire e-GP Revenue
No | 1 SE | eVeNU® | 3.00,000/- Actual
at Uttara-5/A water pump LT™ Budget Date
under MODS Zone-9
Dhaka WASA. | Actual
N \ Days S
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! 2 3 | 4 5 6 7 8 10 11 12 13 14 15 16 17 18
Repair and
maintenance of Planned
leakage and removal Date 03/1/21 | 18/1/21 | 31/1/21 07/2/21 08/2/21 | 20/2/21 20/5/21
of polluted water at
Uttara sector-
WR17 | 10,Ranavola, No | 1 m-m_u CE mm,m_m:cm 5,00,000/- .
Beribadh, Fulbaria, ™ Budget
Gawair, Taltola,
Vatulia area under
MODS Zone-9 Dhaka Actual
WASA. Days
Repair and Bm_:ﬁm:m_.ﬁm Planned
of puinp howse, chloring Date 03/1/21 | 18/1/21 | 31121 | 07/2/21 | 08/2/21 | 20/2/21 | 20/3/21
room, boundary wall
and installation of e-GP Revenue
WR18 | | wire at No | 1 FTki SE Budget 3,00,000/- Actiial
Khilkhet-1 water pump Date
under MODS Zone-9
Dhaka WASA. Actual
Days
Repair and
maintenance of Planned
pump house, chlorine Date 01/2/21 | 16/2/21 | 28/2/21 07/2/21 04/3/21 | 14/3/21 15/4/21
room, boundary wall
WR19 | 3nd installation of e-GP Revenue
barbed wire at No 1 LTM ok Budeet 3,00,000/- Actual
udge
Khilkhet-4 and Date
Beparipara water
pump under MODS Actual
Zone-9 Dhaka WASA. Days
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1 2
3 4 5 6 7 8 10 11 12 13 14 15 16 17 18
Repair and
Maintenance of Planned
water carrier (Dhaka Date 1/3/21 16/3/21 | 25/3/21 | 5/4/21 8/4/21 25/4/21 | 31/5/21
Revenue
WR20 | Metro Sha 11-0064) No | 1 LT™ CE Budeet | 5:00,000/- Actusl
under MODS Zone-9, & Date
Dhaka WASA
Actual
Days
Repair and
maintenance of
mp ho hlorin Planned
pump house, chiorine Date 03/1/21 | 18/1/21 | 31/1/21 | 07/2/21 | 08/2/21 | 20/2/21 | 20/3/21
room, boundary wall
and installation of Gp R
WR2L | barbed wire at Uttara- | No | 1 | 1o | sE | TSNS | 300,000/ Actun!
10 and Uttara-10/B &8 Date
water pump under
MODS Zone-9 Dhaka
WASA. Actual
Days
Repair and Bmm:nmsm.:nm Planned
of pump house, chlorine Date 01/2/21 16/2/21 28/2/21 07/2/21 04/3/21 14/3/21 15/4/21
room, boundary wall
and installation of
barbed wire at Gawair, e-GP Revenue Actual
WiR2L Gawair-1 and Dakkhin L X LTM CE Budget 5,00,000/- Date
Gawair water pump
under MODS Zone-9 Actual

Dhaka WASA.

Days
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Repair and
maintenance of B ’
anne
_mwxmmmﬁmm_a Eﬁagw_ Date 03/1/21 | 18/1/21 | 31/1/21 | 07/2/21 | 08/2/21 | 20/2/21 | 20/5/21
of polluted water a
e-GP Revenue
WR23 | Uttara sector- No | 1| T CE | oo | 5,00,000/- S
2,3,4,6,8,11,and &
Mollertek area
under MODS Zone-9 Actual
Dhaka WASA. Days
Repair and
maintenance of pump Planned
house, chlorine room, Date 1/3/21 16/3/21 25/3/21 5/4/21 8/4/21 25/4/21 31/5/21
boundary wall at Revenue
e-GP Actual
WR24 | Uttara-1and Uttara- No 1 SE 3,00,000/-
LTM Date
3 water pump under Budget
MODS Zone-9 Dhaka
WASA. Actual
Days
Repair and maintenance
of pump house, chlorine Planned
room, boundary sw__ Date 01/2/21 | 16/2/21 | 28/2/21 | 07/2/21 | 04/3/21 | 14/3/21 | 15/4/21
and installation o -
barbed wire at Uttara- e-GP Revenue Actual
WR25 11, 11/A and Uttara- Ng 1 LT™M B Budget 5,00,000/- Date
11/B water pump
under MODS Zone-9
Dhaka WASA. Actual
Days
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Repair and
maintenance of pump
house, chlorine room Planned
! ! Date 1/3/21 16/3/21 25/3/21 5/4/21 8/4/21 25/4/21 31/5/21
boundary wall 6-GP Revahiia
WR26 | installation of barbed No i CE 5,00,000/-
wire at Uttara-4 and LT Budget wnwcm_
Uttara-6 water pump =
under MODS Zone-9 Actual
Dhaka WASA. Days
Repair and
maintenance of pump Planned
house, chlorine room, Date 01/2/21 16/2/21 28/2/21 07/2/21 04/3/21 14/3/21 15/4/21
boundary wall 0GP A — Actual
WR27 | installation of barbed No 1 SE 3,00,000/- Date
wire at Uttara-4/A LT Budget
and APBN water
pump under MODS Actual
Zone-9 Dhaka WASA. Days
Repair and
maintenance of pump o i
: anne
”M“wwmm”_m\mﬂm oo Date 1/3/21 16/3/21 25/3/21 | 5/4/21 8/4/21 25/4/21 | 31/5/21
installation of barbed
Q@wﬁ wire at Mollertekand | No | 1 | °OP | g | Revenue | o0 000
. LT™M Budget T Actual
Dakkhin Mollertek Date
water pump under
MODS Zone-9 Dhaka
WASA. Actual %
Days =

E
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Repair and
maintenance of
Planned
leakage and removal Date 03/1/21 18/1/21 31/1/21 | 07/2/21 | 08/2/21 20/2/21 | 20/5/21
of polluted water at
Uttara sector- 6-GP ——
WR29 | 5,14,Ahlia,Dolipara, No | 1 el CE Figift 5,00,000/- Actual
Pakuria,Dakkhikhan, & bate
Modhubagh, Bailjury,
Jatrabari area under
MODS Zone-9 Dhaka
WASA. Actual
Days
Repair and
maintenance of pump Planned
house, chlorine room, Date 03/1/21 18/1/21 31/1/21 | 07/2/21 | 08/2/21 20/2/21 | 20/3/21
boundary wall ]
-GP R
WR30 | installation of barbed | No | 1 m;\_ CE mm,%:ﬂm 4,00,000/- Actual
wire at Dakkhinkhan voge Date
water pump under
MODS Zone-9 Dhaka Actual
WASA. Days
Repair and
maintenance of pump Planned |-
house, chlorine room, Date 01/2/21 16/2/21 28/2/21 | 07/2/21 | 04/3/21 | 14/3/21 | 15/4/21
boundary wall
installation of barbed e-GP Revenue ;
_ Actual
WR3L | oot Modubagh No | 1 (T SE Budget 3,00,000/ o
and Dolipara water :
pump under MODS
Zone-9 Dhaka WASA. Actual
Days

(ST

7

%,,%%
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1 2 3| a 5 6 7 8 10 11 12 13 14 15 16 17 18
Repair and
maintenance of pump Planned
house, chlorine room, Date 03/1/21 18/1/21 31/1/21 | 07/2/21 | 08/2/21 | 20/2/21 | 20/3/21
boundary wall, Raising
of Pump House, sand
’ e-GP Revenue
WR32 | filling, installation of N 1 CE 4,50,000/- Actual
. o LT™M Budget
barbed wire at pump Date
compound at Chalabon
water pump under
MODS Zone-9. Dhaka Adtual
WASA. Days
Repair and Planned
maintenance of Sluice Date 01/2/21 16/2/21 28/2/21 | 07/2/21 | 04/3/21 14/3/21 15/4/21
: N e-GP Revenue |
WR33 | valve different area 3 1 ) SE Budget 3,00,000/- Actua
under MODS Zone-9 g Date
Dhaka WASA. Agtugl
Days
Repair and Planned
maintenance/Cleaning Date .01/2/21 16/2/21 28/2/21 | 07/2/21 | 04/3/21 14/3/21 15/4/21
of Toilet pit of different
N e-GP Revenue
WR34 | pump house under o 1 T™ SE Budget 3,00,000/- Actual
MODS Zone-9 Dhaka g Date
WASA.
Actual

Days




Annual Procurement Plan (2020-21)
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o > g F o > E 4 Lo - = £ s ° = S S ==
Description of e = £T s H S LS o e s S .Iua T2 m S s £ 2
c— ) E b= ]
procurement W £ m s <2 ° o s m ] m £ & 2 3 m 5 = s £ g
S o T bs i >} 9 = =l N 5 m. e g o 2
Package works g 8 .m T £ m g5 gao e - Pm &0 © z EC x
“E |5 & g |27 F 2 § g | 3 ° 5 | ©
o @ < M = = 72
2 3 | 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Shifting of Videowall Planned
mﬁ mn>_u>a mo_sﬂm_ Date 03/1/21 | 18/1/21 | 31/1/21 | 07/2/21 | 08/2/21 | 20/2/21 | 20/5/21
oom and relate Revenue
WR35 . L Actual
beautification work Me L LM o Budget 00000/ oMﬁMm
Under MODS Zone-9
Dhaka WASA. Actual
Days
Purchase of Five(05) Planned
it Nos ﬁoa_oc.ﬁm_\ for " . . o Revenue N Date 03/1/21 18/1/21 31/1/21 07/2/21 08/2/21 20/2/21 20/5/21
MODS Zone-9 Dhaka 0,000/~ Actual
WASA Budget Date
. Actual
Days
) Planned
Internet Bill of 21 Per Date
(Eleven) Nos. SCADA / Revenue
WR37 12 -
pump under MODS Mo Budget 600,000/ Actial
Zone-9. nth Date w
Actual
Days | L




Annual Procurement Plan (2020-21)

g| £ i £ e s w g B
2> 3 = = = <l 5 o £ e < < £ <
=1 — — S =1 <
Description of 2 | gz g 2 = 8 gal 33 | c 2 =3 o) H ST 2
SL No procurement £ c gs| <2 S - £S 3§ E & z z 5 5 o 3 5
3 9 o S5 & b P 5 o 5 S N =5 ]
Package works Ist s 2 m 3 £ m m & m & = ks .num 23 m ....me m S g
RS 2 £ 27 F : 5 . ° 5 | ©
i l = M i = 7
3 2 3 4
5 6 7 8 9 10 11 12 13 14 15 16 17 18
Installation of Barbed Planned
Wire at 07 (Seven) " o . Date 03/1/21 18/1/21 31/1/21 | 07/2/21 | 08/2/21 | 20/2/21 | 20/5/21
WR38 | Nos SCADA Pump ; 1 M;\_ MD wmumzwﬁm 6,50,000/- Actual
under MODS Zone- g Date
9,Dhaka WASA Actual
Days
Urgent and
emergency Planned
. e-GP
works/Road utting LT/ ° Date
WR39 works/ Physical s mMMmMMm 40,70,000/- Actual
service at different JRFQ 8 Date
places of MODS Actual
Zone-9. Days
Planned
: Date
Emergency Direct No Revenue
WR40 i
Procurement S 2 Budget 5,00,000/ Actual
Date B
Actual
o Days
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Annual Procurement Plan (2020-21)
B g | £ . E ol g e |8 | s
E> | 3 2 s 8 B - E g | s < 5 s
P > a = = > = @ S A v o € c = - % o = =z v
Description of - | £ £ s o S -2 8¢ ] 9 = g s z S 2 g E
SLNo procurement S5 < L <2 ° T 5§32 S8 E o s g & S s == g
Package works g 8 8 L b ® T5 ¢a 2 g S g3 £ s EQ e
S 5 = £ S o E 5 s = < o £ B
=% | £ : g B F 2 § g ° & | ©
E S b < 2 = = B
: 2 3 | a 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned
‘ Date
Imprest 4 Nos per Revenue
WRHL | riomsh Budget 480,000/~ Actual
Date
Actual
Days
Sub Total (b)=2,01,00,000/-
Grand Total= Sub Total (a)+ Sub Total (b)= (19,00,000+2,01,00,000)
=2,20,00,000/-
In Word: Two Crore Twenty lac Taka Os_,<
o )
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