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ANNUAL PROCUREMENT PLAN
Financial Year 2020-21

Ministry Local Government, Rural Development & Co-operatives Budget Revenue
Division Local Government Division Allocation for MODS Zone-10
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Total Allocation (amount in Lakh Taka) 300.00
Procuring Entity Name & Code Executive Engineer, MODS Zone-10, Dhaka WASA &
Code: 415
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A Carried over works
WR-1 |Repairing & cleaning of septic tank scak well &fNos 3 LT™M SE Rev 3.00 |Planned Dates
construction of sewer line at different pump compound {e-GP) Pianned Days
?LM"D‘” Seciar- 10123 & T4 aned irkier MOUS Hans: Actual Dates T1/6/2020 |28106/20 | 20/07/20 |13/08120 |16/08/20 |17/08/20
v
WR-2 [Repairing & maintenance of existing old 18 DIf Nos. | 24 O™ CE Rev 450 |Planned Dates
transmission water line leakage from Mirpur-10 to (e-GP) Planned Days
o |
T RO P RSRCaNE- Y, Actual Dates 117612020 |28/06/20 | 20/07/20 |22/07/20 |25/07/20 | 26/7/20
WR-3 [Construction of 10 Ten nos. S/V Chamber at difference| No. [ 10 OT™ | CE Rev 450 |Planned Dates
type sluice vaive of difference Area in Mirpur (e-GP) Planned Days
Section-12 Block- D & E under MODS Zone-10.
i Actual Dates 11/6/2020 |28/06/20 | 20/07/20 |22/07/20 |25/07/20 26/07/20
WR-4 |Repairing & cleaning of septic tank soak well| Nos 4 LT™M SE Rev 3.00 |Planned Dates
i sev[;i/‘r)\me at dxf;ere;/}g;:;;com?gund of Section-12 (e-GP) Planned Days
o dled B s i Actual Dates 11/6/2020 |28/06/20 | 20/07/20 |13/08/20_|16/08/20_| 17/08/20
WR-5 [ldentification and raising of 05 Five nos of manhole| No. | 45 OTM CE Rev 400 |Planned Dates
cover for different valve chamber & 40 Forty (e-GP) Planned Days
nos. of surface box at DMA-1008 under MODS Zone-
10. Actual Dates 11/6/2020 |28/06/20 | 20/07/20 |22/07/20 |25/07/20 26/07/20
WR-6 |Repairing and maintenance of of stair for meter reading| Nos. | 50 LTM SE Rev 2.50 |Planned Dates
at different pump compound of DMA-1007 DMA-1008 (e-GP)
P
& Mirpur-12 Non-DMA area Under MODS Zone-10. tarmind Dy
Actual Dates 11/6/2020 |28/06/20 | 20/07/20 [13/08/20 |16/08/20 | 16/08/20
WR-7 |Repairing & maintenance of water bowser Dhaka| No. 1 RFQ SE Rev 3.00 |Planned Dates
Metro Do-11-0113 under MODS Zone-10 (including
denting & painting). Planned Days
Actual Dates 16/06/20 | 23/06/20 | 23/06/20 | 23/06/20 | 29/06/20 | 29/06/20
WR-8 |Repairing & maintenance of water bowser Dhaka| No. 1 RFQ SE Rev 3.00 [Planned Dates
Metro Do-11-0063 under MODS Zone-10 (including Planned Days I
denting & painting). Actual Dates 02/07/20 | 09/07/28 | 09/f17/20 L#5/07/20 7/20 | 12/07/20
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WR-9 |Repairing & maintenance work of pump house &| No 1 OTM CE Rev 5.00 [Planned Dates
boundary wall and barbed wire fencing work for (e-GP) Planned Days
] hub imp compound t r e-
it pymsereuT Mader MODS Sene 50 Actual Dates T8/03/20 | 02/04/20 | 02/06/20 | 04/06/20 | G7/06/20 | 14/06/20
WR-10|Repairing & cleaning of septic tank socak well & sewr| Nos 3 LTM SE Rev 3.00 [Planned Dates
line at different purp compound of Mipur DOHS-1 2 3 & (e-GP) Planned Days
A imdes MUDS Zane-10, Actual Dates 78103720 | 02/04/20 | 01/06/20 | 10/06/20 | 11/06/20 | 11/06/20
WR-11|Repairing & cleaning of septic tank soak well & sewer| Nos 4 LTM CE Rev 400 |Planned Dates
line at different pump compound of Manikdi Manikdi (e-GP) Planned Days
Namspara Mastertek Bigeek & Barontsk ares under Actual Dates 18/03/20 | 02/04/20 | 01/06/20 | 04/06/20 | 07/06/20 | 07/06/20
MODS Zone-10
WR-12|Repairing & maintenance work of pump house &|Nos 1 O™ SE Rev 3.00 [Planned Dates
boundary wall at 14 no Dental College pump compound (e-GP) Planned Days
Kl DO Zane- 10 Actual Dates 18/03/20 | 02/04/20 | 02/06/20 | 10/06/20 | 11/06/20 | 14/06/20
WR-13|Repairing & maintenance work of pump house at|Nos.| 2 OTM CE Rev 4.00 |Planned Dates
Baishteki & East Baisnhteki water pump compound (e-GP) Planned Days
under MODS Zone-10 Actual Dates 18/03/20 | 02/04/20 | 02/06/20 | 04/06/20 | 07/08/20 |14/6/2020
B Ongoing works
WR-14|Re-genaretion of mirpur section-10 Block-B  2nd| No 1 DPM MD Rev 6.00 |Planned Dates
F:gplacement Deep Tube-Well Under MODS Zone- Planned Days
) Actual Dates 9/7/2020
WR-15|Replacement of A.C. water line with 160 mm uPVC| No. 1 DPM MD Rev 4.50 |Planned Dates
pipe at road no-05, section -12/D, in Mirpur Dhaka Planned Days
under MODS Zone-10.
Actual Dates 25/7/2020
WR-16 [Reinstallation of delivery line at 14 no dental water| No. 1 DPM MD Rev 4.50 Planned Dates
pump as per opirion of wop-2 and installation of 315 Planned Days
mm dia BWM with chamber at kachokhet water pump
Actual Dates 12/08/20
compound under MODS Zone-10.
WR-17 |Repairing & maintenance of different parts of sluice| No. 1 DPM MD Rev 3.00 Planned Dates
valves (spindle, penion, guide nut etc.) at non-DMA & Planned Days
non-Bengali area under MODS Zone-10 (Package-1).
Actual Dates 23/8/20
WR-18|Repairing & maintenance of Tractor trolly Engine No| Nos. | 2 DPM MD Rev 2.00 |Planned Dates
Mahindro 00558519R5 & Chaina C-70202747A. Planned Days
Actual Dates 09/07/20
WR-19|Repairing and maintenance of water line leakage and| No. 1 DPM MD Rev 4.00 |Planned Dates
removal of dirty water from different place of Planned Days
non-DMA and non-Bangali area under MODS Zone-10 Actual Dates / 12/08/20
(package-1). &
A

@

20of7




o = ° - i3] =
2 Bis ) - ] 5 & = ® ] g =
. £ (B3| € | Bs 5 sw| 3 = 3 g E g | | 5.
< o ==l 5B & Ow v 2 i) ) ] 2 < = s |3¢l g8
9 Description of Procurement Package = | £ | g2 |0 = o - g2 o g = o3 S o 5 3 =4 EL
5 = S ot 3 o o L c 38 o = [} (@] o &= c &= = © S €
x WORKS =2 = B e Q 8 g < 28 £ [} i = S 25 58
8 S| miscl | BE | E Ex gao 5 << |5 ° g 3 g = Es| 2
7 = - = = O = =
- 3 |58| & | &&c = 3= 3 8 5 g b= 5 |z | &
£ w 2 < < : - < & » E =
[ 2 3 4 5 5 7 8 9 10 1 12 13 14 15 5 7 18
C |Proposed works
WR-20 |Repairing & maintenance of pvc water line leakage &| Nos. | 30 LTM CE Rev 500 [Planned Dates 08/11/20 | 29/11/20 | 13/12/20 | 20/12/20 | 27/12/20 | 17/01/21 16/02/21
remova! of dirty water from different places at North Planned Days 0 21 14 = = 21 70 90
Kafrul & South Kafrul non DMA water distribution "
network under MODS Zone-10 Actual Dates
WR-21|Repairing & maintenance of different parts of siuice| Nos. | 24 LT™M CE Rev 4.00 |Planned Dates 08/11/20 | 29/11/20| 13/12/20 | 20/12/20 | 27/12/20 | 17/01/21 16/02/21
valves (spindle, penion, guide nut etc.) at North Kafrul = 7
anned Days 0 21 14 7 7 21 70 30
& South Kafrul of non DMA water distribution network y %
under MODS Zone-10 Actual Dates
WR-22|Repairing & maintenance work of pump house & No. | 1 LT™ CE | Rev 3.50 |Planned Dates 08/11/20 | 29/11/20| 13/12/20 | 20/12/20 | 27/12/20 | 17/01/21 16/02/21
Compound development work for Lalashorai pump (e-GP) =]
anned Days 0 21 14 7 7 1 70
compound under MODS Zone-10 Y 2 a0
Actual Dates
WR-23 |Repairing & maintenance work of boundary wall & Grill| No. 1 LTM SE Rev 3.00 [Planned Dates 08/11/20 | 29/11/20 | 13/12/20 | 20/12/20 | 27/12/20 | 17/01/21 16/02/21
fitting work for Audit Bhaban pump compound under (e-GP)
anned Days
MODS Zone-10. Pl d D 0 21 14 7 4 21 70 30
Actual Dates
WR-24 |Identification and raising of 05 (Five) nos. of manhole| Nos. | 45 OTM CE Rev 400 |Planned Dates 22/11/20 | 13/12/20| 27/12/20 | 03/01/21 | 10/01/21 | 31/01/21 02/03/21
cover for different valve chamber & 40 (Forty) nos. of (e-GP) Planned Days 0 21 14 7 7 21 70 30
surface box at DMA-1003 & DMA-1004 under MODS Aciual Datas
Zone-10.
WR-25 |Construction of 10 (Ten) Nos S/V Chamber at different| Nos. [ 10 OTM CE Rev 450 |Planned Dates 22/11/20 | 13/12/20] 27/12/20 | 03/01/21 | 10/01/21 | 31/01/21 02/03/21
type siuice valve at different area in North Kafrul & (e-GP) Planned Days 0 21 14 7 7 21 70 30
South Kafrul Under MODS Zone-10. REEIDATES
WR-26 |ldentification and raising of 35 (Thirty Five) nos.[Nos.| 35 OT™M | CE Rev 3.50 |Planned Dates 22/11/20 | 13/12/20| 27/12/20 | 03/01/21 | 10/01/21 | 31/01/21 02/03/21
surface box at Polash Nogor, 11/E Lalmati, (e-GP)
Mehedibagh, Modina Nagor, Avenue-5 at DMA-1008 Planned Days 0 21 14 7 i 21 70 30
under MODS Zone-10. Actual Dates
WR-27 |Identification and raising of 08 (Eight) nos. of manhole| Nos. | 35 o™ CE Rev 4.00 |Planned Dates 22/11/20 | 13/12/20| 27/12/20 | 03/01/21 | 10/01/21 | 31/01/21 02/03/21
cover for different valve chamber & 35 (Twenty Five) (e-GP)
nos. of surface box at DMA-1007 under MODS Planned Days 0 21 14 7 7 21 70 30
Zone-10. Actual Dates
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WR-28 |Repairing & maintenance of pvc water line leakage &| Nos. | 24 LT™M CE Rev 4.00 Planned Dates 22/11/20 | 13/12/20{ 27/12/20 | 03/01/21 | 10/01/21 | 31/01/21 02/03/21
I of from di \ -
removal ; of dirty water from different places at Planned Days 0 21 1a > = 1 70 50
i Mastertek, Bigertek & Barontek, Aziz market Bapary
market, Tonartek non DMA water distribution network Actual Dates
under MODS Zone-10
WR-29|Repairing ancd maintenance of 04 (Four) nos.[Nos.| 6 OTM SE Rev 250 |Planned Dates 06/12/20 | 27/12/20 | 10/01/21 | 17/01/21 | 24/01/21 | 14/02/21 16/03/21
300 mm dia gate valve (spur gear type) at DMA- (e-GP) Planned Days o) 21 12 7 7 21 70 30
1002, 1006, 1007 & 1008 under MODS Zone-10. Actual Dates
WR-30 |ldentification and raising of 35 (Thirty Five) nos.|Nos.| 35 OT™M CE Rev 3.50 Planned Dates 06/12/20 | 27/12/20 ] 10/01/21 | 17/01/21 | 24/01/21 | 14/02/21 16/03/21
surface box at Mirpur-10 (Block AD) & Mirpur-11 (e-GP) =] =
anned Days 21 14 T 7 21 70 30
(Block A.B.D) at DMA-1008 under MODS Zone-10 y e
Actual Dates
WR-31[Repairing & maintenance work of boundary wall & No 1 LT™M CE Rev 3.50 [Planned Dates 06/12/20 | 27/12/20 | 10/01/21 | 17/01/21 | 24/01/21 | 14/02/21 16/03/21
Pump House wor«ﬁfo: Bauniabadh motsho khamar (e-GP) Planned Days 0 21 13 = 2 21 70 30
pump compound under MODS Zone-10. Actual Dates
WR-32[Repairing & maintenance of pvc water line leakage &| Nos.| 15 LTM SE Rev 2.50 [Planned Dates 06/12/20 | 27/12/20 | 10/01/21 | 17/01/21 | 24/01/21 | 14/02/21 16/03/21
removal of dirty water from different places at
| 1 14
Bauniabadh area under MODS Zone-10. ool : c ¢ ¢ i e .
Actual Dates
WR-33 |ldentification and raising of 08 (Eight) nos. of manhole| Nos. | 35 OTM CE Rev 4.00 Planned Dates 06/12/20 | 27/12/20| 10/01/21 | 17/01/21 | 24/01/21 | 14/02/21 16/03/21
cover for different valve chamber & 35 (Twenty Five) (e-GP)
nos. of surface box at DMA-1006 under MODS Planned Days 0 21 14 7 7 21 70 30
Zone-10. Actual Dates
WR-34 |Repairing & maintenance of pvc water line leakage &| Nos. | 24 LT™M CE Rev 4.00 |Planned Dates 20/12/20 | 10/01/21 | 24/01/21 | 31/01/21 | 07/02/21 | 28/02/21 30/03/21
removal of dirty water from different places at Manikdi,
Manikdi Namapara, manikdi amtola, Manikdi bazar Planned Days 0 21 14 7 7 21 70 9
non DMA water distribution network under MODS Zone Actual Dates
10.
WR-35|Repairing & maintenance of water line leakage &|Nos.| 24 LTM CE Rev 4.00 |Planned Dates 20/12/20 | 10/01/21 | 24/01/21 | 31/01/21 | 07/02/21 | 28/02/21 30/03/21
removal of dirty wgter from dlfferent places at Block-A, Planned Days 0 21 12 7 7 21 70 90
B, C & D at Section-12 in Mirpur of non DMA water
distribution network under MODS Zone-10. Actual Dates
WR-36 [Repairing & maintenance of different parts of siuice| Nos. | 24 LT™M CE Rev 4.00 |Planned Dates 20/12/20 | 10/01/21| 24/01/21 | 31/01/21 | 07/02/21 | 28/02/21 30/03/21
valves (spindle, penion, guide nut etc.) at Manikdi,
Manikdi Namapara, Mastertek, Bigertek & Barontek Planned Days 0 2 14 7 7 21 70 30
area of non DMA water distribution network under
MODS Zone-10.
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WR-37 |Repairing & maintenance of water line leakage|Nos. | 24 LT™M CE Rev 400 |Planned Dates 20/12/20 | 10/01/21 | 24/01/21 | 31/01/21 | 07/02/21 | 28/02/21 30/03/21
& removal of dirty water from different places at Block-
E, TA & Dha at Section-12 in Mirpur of non Planned Days o] 21 14 7 7 21 70 S0
DMA water distribution network under MODS Zone-10.
Actual Dates
WR-38|Repairing & maintenance work of pump house &f No. | 1 LT™ CE Rev 3.50 [Planned Dates 20/12/20 | 10/G1/21 | 24/01/21 | 31/01/21 | 07/02/21 | 28/02/21 30/03/21
Bg:g?iﬂ%gg’goig 1;2”3 Chifssils. Renme cempaind (e Planned Days 0 21 14 7 7 21 70 |30
‘ Actual Dates
WR-39|Repairing & maintenance of different parts of sluice| Nos. | 30 LTM CE Rev 5.00 |Planned Dates 03/01/21 | 24/01/21| 07/02/21 | 14/02/21 | 21/02/21 | 14/03/21 13/04/21
valves (spindle, penign, guide nut etc.) at Block- A, B, Planned Days 0 21 14 7 T 21 70 30
C . D & E at Section-12 area of non DMA water
distribution network under MODS Zone-10 Actual Dates :
WR-4¢C [Construction of 10 (Ten) nos. S/V Chamber at|Nos.| 10 OTM CE Rev 4.50 |Planned Dates 03/01/21 | 24/01/21| 07/02/21 | 14/02/21 | 21/02/21 | 14/03/21 13/04/21
difference type sluice valve of difference Area in (e-GP)
Janned D 0] 21 14 i 7 1 T/ 3
Mirour Manikdi, Manikdi Namapara, Mastertek, FIOINAS Sine g 2 "
Bigertek & Barontek under MODS Zone-10. Actual Dates
WR-41|Repairing & maintenance work of pump house & Nos.| 2 LT™ CE Rev 4.00 |[Planned Dates 03/01/21 | 24/01/21| 07/02/21 | 14/02/21 | 21/02/21 | 14/03/21 13/04/21
boundary wall at 12/D Bangobondu-1& Bangobondu- (e-GP)
Planned Days 0 21 14 7 7 21 70 30
2 pump compound under MODS Zone-10. 4 .
Actual Dates
WR-42|Repairing & maintenance of water line leakage &|Nos.| 24 LT™ CE Rev 4.00 |Planned Dates 03/01/21 | 24/01/21 | 07/02/21 | 14/02/21 | 21/02/21 | 14/03/21 13/04/21
removal of dirty water from different places at Mirpur Planned Days 0 21 14 7 = 21 70 90
Section-10, 11 & non-Bengali area under MODS e et
Zone-10. cibal Hates
WR-43 |Repairing & maintenance work of pump house &| No. | 1 LT™M CE Rev 4.00 |Planned Dates 03/01/21 | 24/01/21 | 07/02/21 | 14/02/21 | 21/02/21 | 14/03/21 13/04/21
boundary wall at 12/C-26 pump compound under (e-GP) Planned Days ) 21 14 7 7 21 70 30
MODS Zone-10.
Actual Dates
WR-44 [Repairing & maintenance work of pump house &|Nos.| 2 LT™M CE Rev 4.00 |Planned Dates 17/01/21 | 07/02/21 | 21/02/21 | 28/02/21 | 07/03/21 | 28/03/21 27/04/21
boundary wall at 12/C Road-5& 12/E Kalshi pump (e-GP) Planned Days 0 21 14 = = 21 70 30
compound under MODS Zone-10.
Actual Dates
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WR-45 |Repairing & maintenance of pvc water line leakage &| Nos. | 24 LT™M CE Rev 400 |Planned Dates 17/01/21 | 07/02/21 | 21/02/21 | 28/02/21 | 07/03/21 | 28/03/21 27/04/21
removal of dirty water from different places at Mirpur Planned Days ) 21 14 7 7 21 70 90
DOHS-1, DOHS-2, DOHS-3. DOHS-4 area under P
MODS Zone-10 ydiigles
WR-46 |Interior Design and Decoration of Executive Engineer's| No 1 LTM SE Rev 10.00 |Planned Dates 17/01/21 | Q7/02/21 | 21/02/21 | 28/02/21 | 07/03/21 | 28/03/21 27104/21
room at MODS zone-10. (e-GP) Planned Days 0 21 14 i i 21 70 30
Actual Dates
WR-47 |[Repairing & maintenance work of pump house &| Nos d LTM CE Rev 350 |[Planned Dates 17/01/21 | 07/02/21 | 21/02/21 | 28/02/21 | 07/03/21 | 28/03/21 27104721
boundary wall at 12/D-24 pump compcund under (e-GP) Planned Days 0 1 2 7 7 21 70 30
MODS Zone-10
Actual Dates
WR-48 |Identification and raising of 05 (Five) nos. of manhole| Nos. | 40 o™ CE Rev 4.00 |Planned Dates 17/01/21 | 07/02/21 | 21/02/21 | 28/02/21 | 07/03/21 | 28/03/21 27104121
cover _for different valve chamber & 35 (Thirty Five) (e-GP) Planned Days B) 57 ” Z 7 27 70 30
nos. of surface box at DMA-1002 under MODS Zone-
10 Actual Dates
WR-49 |Repairing & maintenance of pvc water line leakage &| Nos. | 18 LTM SE Rev 3.00 [Planned Dates 04/02/21 | 25/02/21 | 11/03/21 | 18/03/21 | 25/03/21 | 15/04/21 15/05/21
removal of dirty watef from different places at S{agufta. Planned Days 0 21 14 = 7 1 70 30
Kurmitola & Beguntila non DMA water distribution
network under MODS Zone-10 Actual Dates
WR-50 |Repairing & maintenance work of pump house at[Nos.| 2 LT™M CE Rev 3.50 |Planned Dates 04/02/21 | 25/02/21 | 11/03/21 | 18/03/21 | 25/03/21 | 15/04/21 15/05/21
Mirpur DOHS-3 & 4 pump compound under MODS (e-GP) Planned Days 0 2 14 7 7 21 70 30
Zone-10. Actual Dates
WR-51|Denting, painting & overhauling of Water Bowser| Nos.| 4 RFQ CE Rev 5.00 Planned Dates 04/02/21 | 25/02/21 | 11/03/21 | 18/03/21 | 25/03/21 | 15/04/21 15/05/21
(Dhaka Metro Do-11-0113 & Dhaka Metrc Do-11-
0063), China tractor trolly (engine no.00558519R5) & Planned Days 0 21 14 7 7 21 70 30
mabhindra tractor trolly (engine no. C70202747A) under
MODS Zone-10. Actual Dates
WR-52 |Repairing & cleaning of septic tank, soak well & sewer| Nos. | 4 OT™M | CE Rev 4.00 |Planned Dates 04/02/21 | 25/02/21 | 11/03/21 | 18/03/21 | 25/03/21 | 15/04/21 15/05/21
line at different pump compound under MODS Zone- (e-GP) Planned Days 0 21 1 7 7 21 70 30
10.
Actual Dates
WR-53 [Repairing & maintenance work of pump house &[Nos.| 2 LT™ CE Rev 4.00 |Planned Dates 04/02/21 | 25/02/21 | 11/03/21 | 18/03/21 | 25/03/21 | 15/04/21 15/05/21
boundary wall at 12/B & Mastertek pump compound (e-GP) Planned Days 0 2 T2 7 7 o 70 30
under MODS Zone-10.
Actual Dates
-
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Emergency & as and when required
Petty purchase and Repairing works under Impress| LS Cash Rev 8.00 |Planned Dates As per requirement
Fund as and when required Plannad Days
Actua! Dates
Procurement of Goods, Works and Services of very| LS DPM/ | CE/ Rev 2000 |Planned Dates As per requirement
urgent or essential nature by direct contracting RFQ MD
(Physical Services) as per PPR-C8, Reg-76(1)(k), direct Planned Days
cash purchase as per ruie-81(1) & request for quotation
as per rule-69(1) of PPR-2008. Actual Dates
Procurement of Goods, Works and Services of very| LS DPM/ | CE/ Rev 64.00 |Planned Dates As per requirement
urgent or essential nature by direct contracting oT™m/ MD
(Physical Services) as per Rule-76(1)(k), through public LT™M Planned Days
advertisement as per rule-51(1) & invitation for
potential tenderers as per rule-63(1) of PPR-2008. Actual Dates
e '
o \) \u'w
DAY 7 g YU,
Executive Engr Superimtending Engr. /l/” CHef Engr. Director (Technical) anagfhg Director
MODS Zone-10 MODS Zone-10 MODS Circle-2 Dhaka WASA Dhaka WASA
Dhaka WASA Dhaka WASA Dhaka WASA Dhaka WASA 24T SR 4
TS WO
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