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Ministry LGRD & Co-operatives Budget Own Fund
Division LGD Allocation for IS & Billing Department
Agency Dhaka WASA Allocation (Lakh Taka)
|Procuring entity Senior Systems Analyst (MIS & Billing Dept.), Dhaka WWASA A) Computer Repair & Maintenance 3.06
IB) Repair & Maintenance 151.00
C) Computer Purches 491.96
Total Allocation (amount in Lakh Taka) 646.02
Procurement plan for the year 2020-21
MIS & Billing Department, Dhaka WASA.
Description of procurement . Proc. Contract Approving | Source of | Estimated Cost| Time Code e adl
SN package Unit Qnty Method Authority Fund in Tk. for process Indicative Dates
- Total
Contract Amount Invi. Tender Tender Appro. o = Compl. Of |~
(Tk.) Tender opening evalua. Award e g Sinit contract Hma in
_days |
Software
Carried Over
1 | onlinaRIMS Settware No. 1 DPM MD Rev 335000| Actual | 12-0un-17 | 15-0un-17 | 16-dun17 | 17-un17 | 18.0un-17 | 19-0un-17 | 18-Aug17 | 67
Development
2 |Pension software Development
and Online Bank Payment service | No. 1 DPM MD Rev 165,000 Actual 12-Jun-17 | 21-Jun-17 5-Jul-17 20-Jul-17 | 27-Jul-17 | 17-Aug-17 | 15-Dec-17 186
update of Billing system
9 | [andiande.kabisatvare No. 1 DPM MD Rev 500000| Actual | 5Mar-18 | 8-Mar-18 | 9-Mar-18 | 10-Mar-18 | 11-Mar-18 | 12-Mar-18 | 11-May-18 | 67
Development
4 |Accounting Software Purchase and
Development for Accounts Division| No. 1 DPM MD Rev 3,750,000| Actual 1-Apr-19 | 4-Apr-12 5-Apr-19 6-Apr-19 7-Apr-19 8-Apr-18 7-Apr-20 372
of Dhaka WASA
5 |Online Electricity , Gas and othter
Bills Information Preservtionand | 1 DPM MD Rev 176.400| Actual | 17-Jun-19 | 26-Jun-19 | 10-dur18 | 25-0ui19 | 1-aug-19 | 8-Aug-19 | 15-Aug19 | 59
Management software of Dhaka
VWASA
. g‘ﬁ:::;f:;;a“""De"e"’p"‘e"‘“ No. 1 DPM MD Rev 546,525 Actal | 3-Jun-19 | 12-Jun-19 | 26-dun-19 | 11-du19 | 18-Jul19 | 25-0ul-19 | 1-Aug-19 | 59
¢ 5;::2’::"2’:““53“‘"9 sofinwsre | i 1 DPM MD Rev 1950.000| Actual |20-Nov-18| 23-Now-19 | 24-Nov-19 | 25-Nov-19 | 26-Nov-19 | 27-Nov-19 | 26-Nov-20 | 372
8 |Private:DIWV andWater Now No. : DPM MD Rev 439.500| Actual | 1-Jan-20 | 10-Jan-20 | 24-Jan-20 | 8-Feb-20 | 15-Feb-20 | 22-Feb-20 | 29-Feb-20 | 59
Connection security systems
Proposed APP for Fiscal Year (2020-21)
9 |Audit Software Upgradaiton No. 1 DPM MD Rev 450,000( Actual 4Dec19 | 13.Dec19| 27-Dec-19 | 11-Jan-20 | 16-Jan-20 | 25-Jan-20 | 1-Féb-20 59
10 [Digital Archleving of Employee | 1 DPM MD Rev 800,000 Actual | 5-Dec-19 | 14-Dec-19| 28-Dec-19 | 12-Jan-20 | 19-Jan-20 | 26-Jan-20 | 2-Feb-20 | 59
Infermation of Dhaka WASA
11 |Resigence Managementeoftwars | g0, 1 DPM MD Rev 800000| Actual |26-Nov-20| 5-Dec-20 | 19-Dec-20 | 3-Jan-21 | 10-Jan-21 | 17-Jan-21 | 24-Jan-21 | 59
12 |Private DTW, Store Inventory and
Water New Connection Annual No. 1 DPM MD Rev 150,000 Actual 10-Jan-20 | 19-Jan-20 2-Feb-20 17-Feb-20 | 24-Feb-20 | 2-Mar-20 9-Mar-20 59
i C ct
= Exid’;‘t’:;:"“' PayrollSystem No. 1 DPM MD Rev 500,000 Actual |13-Aug-20| 22-Aug-20| 5-Sep-20 zo-Se@ 27-Sep-20 | 4-Oct-20 | 11-Oct20 | 59
14 |Loan Approval Process, Loan and ?
Payroll Data Migration Tools No. 1 DPM MD Rev 900,000 Actual 13-Aug-20 | 22-Aug-20 ﬂfp?/ -Se; 27-Sep-20 | 4-Oct-20 | 11-Oct-20 59
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Description of procurement Proc. Contract Approving | Source of | Estimated Cost| Time Code ——
L package Unt Qnty Method Authority Fund in Tk. for process Indicativa D s
. Total
Contract Amount Invi. Tender Tender Appro. . Compl. Of | %
i NOA Sign. Cont. time in
(Tk.) Tender openin evalua. Award contract
f Pri - >
155} |[EndncementWorkoliprivate No. 1 DPM MD Rev 300,000 Actual | 17-Nov-20| 26-Nov-20| 10-Dec-20 | 25-Dec-20 | 1-Jan-21 | 8-Jan-21 | 15-Jan-21 | 59
Deep Tubewell
15 ;‘:?ﬂi‘;\igggaqe’"e"‘ ERftiare [ e 1 DPM MD Rev 1,000,000 Actual | 1-Sep-20 | 10-Sep-20 | 24-Sep-20 | 9-0ct-20 | 16-0ct-20 | 23-Oct20 | 30-0ct20 | 59
Sub-total 12,762,425
Hardware
Proposed APP for Fiscal Year (2020-21)
17 |Computer, Printer, Scanner,UPS &
Laptop for Revenue Department No. 1 OSTETM MD Rev 9,100,000 Actual 15-Jan-20 | 24-Jan-20 | 7-Feb-20 22-Feb-20 | 29-Feb-20 | 7-Mar-20 | 14-Mar-20 59
18  |Line Printer for Bill Print No. 1 OSTETM MD Rev 19,600,000| Actual | 25-Jan-20 | 3-Feb-20 | 17-Feb-20 | 3-Mar-20 | 10-Mar-20 | 17-Mar-20 | 24-Mar-20 | 59
19 |Purchase of a multifunction color
printer for the office of the Chief No. 1 DPM MD R 398 64
y -Jan- -Jan- Feb-20 | 22-Feb- -Feb- -Mar- 14-Mar-
Revenue Officer of Dhaka WASA. ev 640 Actual 15-Jan-20 | 24-Jan-20 | 7-Fel eb-20 | 29-Feb-20 | 7-Mar-20 Mar-20 59
20 [Purchase of desktop computer,
offline UPS, power strip for
Accounts Department and a mini No. 1 DPM MD Rev 517,525  Actual 15-Jan-20 | 24-Jan-20 | 7-Feb-20 22-Feb-20 | 29-Feb-20 | 7-Mar-20 | 14-Mar-20 59
projector (portable) for the
Chairman of Dhaka WASA
1 S YRS Sariciatoimplien | o 1 DPM MD Rev 157,550| Actual | 15-Jan-20 | 24-Jan-20 | 7-Feb-20 | 22-Feb-20 | 20/Feb-20 | 7-Mar-20 | 14-Mar-20 | 50
center server room
22 |Photo copier printer servicing for
Revenue Zone-5 of Dhaka WASA .| No. 1 DPM MD Rev 19,200 Actual 15-Jan-20 | 24-Jan-20 7-Feb-20 22-Feb-20 | 29-Feb-20 | 7-Mar-20 | 14-Mar-20 59
23 |Computer, Printer, Scanner,UPS & ‘
Laptop for All other Department of | No. 1 OTM MD Rev 6,000,000 Actual 15-Jan-20 | 24-Jan-20 | 7-Feb-20 22-Feb-20 | 29-Feb-20 | 7-Mar-20 | 14-Mar-20 59
Dhaka WASA
2t ;aari:;'::':n’;messmes TorRegurar| 5, 1 DPM MD Rev 205000 Actual | 20-Jan-20 [ 29-Jan-20 | 12-Feb-20 | 27-Feb-20 | 5Mar-20 | 12-Mar-20 | 19-Mar-20 | 59
Sub-total: 36,087,915
Network
Carried Over
28 [Online Billing (Internet VPN-central
internet 530mbps) connection
among Revenue, MODS and other | No. 1 DPM MD Rev 2,671,200 Actual 6-Apr-19 | 9-Apr-19 10-Apr-19 11-Apr-19 | 12-Apr-19 | 13-Apr-19 | 12-Jun-19 67
dept of Dhaka WASA ”
29 [200Mbps Backup Internet 4
8 1 -Apr- -Apr- -Apr- -Apr- - -Apr- -Jun-
Sonnsiion for\Naga Ehabag No DPM MD Rev 1,008,000|  Actual 10-Apr-19 | 13-Apr-19 | 14-Apr-19 15-Apr-19 | 16-Apr-19 | 17-Apr-19 | 16-Jun-19 67
o0 m‘;"s LT G L No. 1 DPM MD Rev 60,000 Actual | 20-Apr-19 | 23-Apr-19 | 24-Apr-19 | 25.Apr19 | 25-Apr19 | 27-Apr19 | 26-dun-19 | 67
31 |Grameenphone Data Connectivity
bill for backup billing connetioniof | .. 1 DPM MD Rev 144,000 Actual | 3-Jun-19 | 12-Jun-19 | 26-Jun-19 | 11-Ju-19 | 18-Jul-19 | 25-0ul-19 | 1-Aug-te | 5o
Dhaka WASA
327 [2:ng Networkiand Hardwars No. 1 DPM MD Rev 820,115 Actual | 17-Aug-19 | 26-Aug-19 Q-Sep-19 248ep-19 | 1-0ct-19 | 80ct19 | 15:0ct-19 | 59
technician
83 JombheDalecannectvityfor, | (g 1 DPM VD Rev 61800 Actual | 25-Jun-19| 4-Jul-19 19 //ZAug-19 ‘3Aug 19 | 16-Aug-19 | 23-Aug-19 | 59
Revenue Zone -11, Narayangonj
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{ Description of procurement Proc. Contract Approving | Source of | Estimated Cost| Time Code s |
N package Usi Qnty Method Authority Fund in Tk. for process Indicative:Datss)
Z | Total
Contract Amount Invi Tender Tender Appro. - . Compl. Of | ~7°
(Tk.) Tender opening evalua, Award N?A Sign: Cont. contract himaiin
34 |Security Devices Collection for |
Revenue zones of Dhaka WASA No. 1 DPM MD Rev 795,000] Actual 17-Jul-19 | 26-Jul-19 9-Aug-19 24-Aug-19 31-Atlg~19 7-Sep-19 | 14-Sep-19 59
Proposed APP for Fiscal Year (2020-21) ‘
35 [Update and New Billing network I
establishment for Revenue zone 2 | No. 1 DPM MD Rev 574,625| Actual 24-Jul-20 | 2-Aug-20 | 16-Aug-20 | 31-Aug-20 | 7-Sep-20 | 14-Sep-20 | 21-Sep-20 59
d 4 i
36 mdaielNew Billing/Internet |
network establishment for '
Accounts, Central Laboratory, No. 1 DPM MD Rev 395,650  Actual 1-Jan-19 | 10-Jan-18 | 24-Jan-19 8-Feb-19 | 15-fieb-19 | 22-Feb-19 | 1-Mar-19 59
DasherKandi and Land Dept of |
Dhaka WASA L
37 |Update and New Billing network !
estaclishment for Revenuezane & | 5. 1 DPM MD Rev 495,350 Actual | 26-Nov-19| 5-Dec-18 | 19-Dec-19 | 3-Jan-20 | 10-Jan-20 | 17-Jan-20 | 24-Jan20 | 59
and devices for regular
maintenance of Dhaka WASA
38 |Update and New Billing network
establishment forMODS zone
No. 1 DMP MD 493,050 1-Jan-20 | 10-Jan- 4-Jan- - - 15-F - -20 | 29-Feb-20 59
8 Water (R&M) Div-1, Sydabad o Rev | Actual an Jan-20 | 24-Jan-20 8-Feb-20 eb-20 | 22-Feb-2 el
Phase -3 |
39 |50mbps internet connection ;
establishment in Savar-Keranigonj | No. 1 DPM MD Rev 533,500 Actual 24-Nov-19| 3-Dec-19 | 17-Dec-19 1-Jan-20 8-Jan-20 | 15-Jan-20 | 22-Jan-20 59
wellfi {
i I
O R o reonos [T REERE | iy 1 o™ MD Rev 1400000| Actual | 20-Jan-20 | 29-Jan-20 | 12-Feb-20 | 27-Feb-20 | S-Mar-20 | 12-Mar-20 | 19-Mar-20 | 9
41 |Billing and Internet Network
Hegradstion for Revanue; MODS, | ida; 1 oT™ MD Rev 2,000,000| Actual | 25-Jan-20| 3-Feb-20 | 17-Feb-20 | 3-Mar-20 | 10-Mar-20 | 17-Mar-20 | 24-Mar-20 | 59
DMA Manager and Other |
Departments i
Sub-total: 11,452,290
42 |Emergency Allotment vo. [ 1] MD Rev 4299500| Actual [ 25-Jan-20] 3-Feb-20 [ 17-Feb-20 | 3Mar-20 [ 10-Mar-20 | 17-Mar-20 [ 24-Mar20 | 59
Grand Total: 64,602,130 ,
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