ANNUAL PROCUREMENT PLAN
Financiat Year 2021-22

Ministry Local Government, Rurai Development & Co-operatives Budget Revenue
Division Local Government Division Allocation for Bottled water groduction plant
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Total Allocation (amount in Lakh Taka) 498 66
Procuring Entity Namc & Code Plant Manager, Bottled water production plant & Code: 603
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A |Bottled Plant Maintenance(01-04-012)
(i} |Carried over works:
1| G-1 [Procurement of Different Size Shrink Wrapping| Lot { 1 OT™ CE | Rev 10.50 Planred Dates
Paper and others for BWPP {lLot-1) Tl {e-GP) Planned Days
#537387
Actual Dates 280121 15002421 15003721 19/03/21 | 16/03/21| 25/03/21 26/07/21
2 G-2 |Procurement of different types body lebel| Lot | 1 OTM CE | Rev 10.60 Planned Dates
(Sticker), & others for the BWPP (Lot-1) Tl te-GP) Planned Days
#559679 Actual Dates 0B/04/21 | 26/04721 | 19/06/21 | 25/05/21 | 25/05/21 | 02706121 29/09/21
3 G-3  |Supply of PET (Polyethylene Trephthalate) & Lot | 1 OTM MC | Rev 47.50 Planned Dates
athers for Bottled Water Producton Plant. (Lot (e-GP) Planned Days
1) TH#580079 Actual Dates 25/05/21 | 06/06/21 | 2a/06/2% | 22/07/21 | 22:07/27| 08111724 §12/2021
4 | G-4 |Procurement of 28mm Cap (Food Grade) and} Lot | 1 OTM CE { Rev 11.60 Planned Dates
others for different types of water Bottle of (e-GP) Planned Days 12/09/214 11/1/2022
BWPP (Lot-1). TI I#587482 Actual Dates 29/06/21 | 14/07/21 | 31/08/21 | 03/09/1% | 06/09/21
5 G-5 |Procurement of Mineral Salt, RO Anti scaling| Lot | 1 OTM SE | Rev 490 Planned Dates
agent, Scftener reagent, chemical & microbiat (e-GP) Planned Days
reagent and others for Water punfication Actual Dates 317502021 16/05/21 | 24/07/21 | 280721 | 3107721 0910821 9/1112021
system of BWPP  TI#577724
3] G-6 |Procurement of lab reagent, 'ab apparatus,| Lot | 1 OTM SE | Rev 493 Planned Dates
laminar airflow system. reagent shelf & locker. (e-GP)
mineral sait, RQ anti scaling agent & others of Planned Days
BWPP TI#577725 — Actual Dates 31/52021 | 16/05/21 24107121 \Nﬂ\_cw\.mom._ JU0TZ1 | 09/08/21 9/11/2021
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7 | w-1 |Repairing & Maintenance of differert size| Job | 1 OTM™ CE | Rev 484 Planned Dates
injection mould, blow mould, cap & hanger (e-GP) Planned Days
meplitorBWEF, TIREET08 Actual Dates 2801121 | 15002421 16/03/21 17/03/21 | 19/037121 | 22103121 18407421
8 | W-2 [Modifiying & fitting fixing of blow machine HZ| Job | 1 DPM MO | Rev 1.67 Planned Dates
3000's old preform helder for adjustment with Planned Days
PCO21 preform for BWPP. Actual Dates 22/03/21 20/05/21
(i) |Proposed works:
9 G-7 |Procurement of different types body label| Lot | 1 OTM SE Rev 10 00 Planned Dates 25109721 1610721 30M0/21 06/11/21 [ 13/11421 | 0412121 04103122
(Sticker) & others for the BWPP (Lot-1) (e-GP) Planned Days 0 24 14 7 7 o 70 90
Actual Dates
10| G-8 [Procurement of cleaning items, apron, musk,| Lot | 1 OTM SE Rev 300 Planned Dates 25108421 16010721 300021 06/11/21 [ 13/11/21[ DAz 04/03/22
shoe, stationary for worker & washing system to {e-GP) Planned Days 0 57 4 7 F 51 0 50
confirm hygiene and others of BWPP.
Actual Dates
11 G-9 |Procuremenmt of HDPE, LDPE & LLDPE| Lot } 1 OTM CE Rev 9.00 Planned Lates 250821 16710421 30410421 06/41/21 | 13/M11/21| D4nziz21 04/03/22
{injection & Food Grade) and others for BWPP {e-GP) Ptanned Days 0 21 14 7 4 2 70 an
Actual Dales
12| G-10 |[Procurement of different size shrink wrapping! Lot | 1 OTM CE Rev 1100 Planned Dates 25/06/21 | 16/10/21 30/10/21 08711421 | 13711421 | 0412721 04/03/22
paper and others for BWPP (Lot-1) (e-GP) Ptanned Days 0 21 14 7 7 21 70 an
Actual Dates
13| G-11 [Procurement of PET (Polyethylene| Lot | 1 OTM CE | Rev 2500 Planned Dates 20110421 | 10111421 24111421 01/12/21 {o8/12721| 29712121 28/03122
Trepethatate) and cthers for Boltled Water (e-GP) Pianned Days 0 51 14 7 7 L 70 30
Production Plant {Lot-1) Actual Dales
14 | G-12 |Procurement of 28 mm Cap (Foed Grade) and| Lot | 1 OTM CE | Rev 1100 Planned Dates 211021 | 1111421 25/11/21 Q212521 F 092721 | 30412124 30/03/22
others for different types of water Bottle of (e-GP) Planned Days 0 21 14 7 7 sl 70 an
BWPP Actual Dates
15| G-13 {Procurement of different types body label{ Lot | 1 OTM CE | Rev 11.00 Planned Dates 21110027 | 114121 | 251112 02112421 | 0912721 30M2i21 30/03/22
{Sticker) & others for the BWPP (Lot-2). (e-GP) Planned Days 0 21 14 7 7 9 70 a0
Actual Dates
16| G-14 [Supply of different type Marketing souvenr Ike] Lat | 1 OTM 3E | Rev 5.00 Planned Dales 21/10/21 | 114711421 25fi1/21 02/12/21 | 09/12/21| 30112124 3010322
as Wall Calendar, Desk Calendar & Pen etc for (e-GP) Planned Days 0 21 14 7 7 21 70 E;
BWPP Actual Dates
17| G-15 {Procurement of different size shrink wrapping| Lot [ 1 OTM SE | Rev 10 00 Planned Dates 1611421 | 0612721 20012121 2712121 | 03/01/22| 24/01/22 24104122
paper and others for BWPP (Lot-2). (e-GP) Planned Days 0 21 14 Y7 7 21 70 a0
| Actual Dates i J A
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18| G-16 [Procurement of PET {Polyethylene| Lot | 1 CTM CE | Rev 25.00 Planned Dates 16011721 { 06/12/21 20112121 2711221 | 0300122 24/01/22 24/04/22
Trephthalate) and others for Bottled Water {e-GP) Planned Days 0 21 14 7 7 21 70 90
Production Plant (Lot-2) Actual Dales
19| G-17 |Procurement of different types body labell Lot | 1 OTM Sk Rev 6.00 Planrned Dates 16M1/21 | 0612421 2012/21 27112121 | 03/01722 | 24101422 24/04/22
(Sticker), & others for the BWPP. (Lot-3) (e-GP) Pianned Days 0 21 14 7 7 21 70 50
Actual Dates
20| G-18 {Procurement of PET {Polyethylene) Lot | 1 OTM CE | Rev 1500 Planned Dates 16M11/21 | 06712721 20/12121 2711221 1Q3/01/122] 2410122 24104122
Trepethalate) and others for Bottled Water (e-GP) Planned Days ¢} 21 14 7 7 b 70 50
Praguction Plant (Lot-3) Actual Dates
21| wW-3 IRepairing, Maintenance & Troubleshooting of| Job | 1 OTM CE | Rev 500 Planned Dates 2509721 | 16/10/21 | 30410721 06/11/21 | 13M1/21]| 04/12/21 04/03/22
Filing Machine, Blow machine, Wrapping {e-GP) Planned Days Q 21 14 4 7 3 70 a0
Machine. Injecton Maching & others for BWPP Actual Dates
22| w-4 |Repairing. Maintenance & Troubleshooting of| Job | 1 OTM CE | Rev 5.00 Planned Dates 20/12/21 | 10i01422 § 2410122 | 31/01/22 | Q7/02/22| 28/02/22 29105122
Injection Machine, Hopper Dryer & others for {e-GP) Planned Days 0 79 14 7 7 29 70 90
RWPP Actual Dales
iii) |Emergency as and when required:
23 1 Pracurement of Goods, Works and Services of| LS | - DPMY | CE/ | Rev 4 66 Planned Dates As per requirement
very urgent or essental nature by direct RFQ/ | MD
cantracting (Physical Services) as per Rule- DCP Planned Days
76(1}(k}, Rule-81¢1) and Rule-69(1) of PPR-
Actual Dates
2008.
B [Spare parts & Others(01-04-024)
(/] Carried over works:
24| G-19 |Procurement of different types pump motar, SS| Lot | 1 OTM CE | Rev 10.56 [Planned Dales
pump, motor, gear motor different types spare (e-GP)
parts mda related services .m:,a others Planned Days
accessores for different type injection, blow,
filing & wrapping machine TI#538247
Actual Bates 28/01721 16/02/21 16/03/21 19/03/21 | 19/03/21 | 24/03/21 21107421
251 G-20 [Procurement of differant spare & related service| Lot | 1 OTM CE | Rev 11 65 |Planned Dates
for Fliling Machine-1.2 & 3, Wrapping Machine- (e-GP) Planned Days
1,2 &3 & others for BWRP Tl #555265
Actual Dates 08/04/21 | 26404421 19/05/21 25/05/21 | 06/06/21 o021
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26| G-21 |Prosurement of Capper assemblty (Complete| Lot | 1 OTM CE | Rev i1 86 |Planned Dates
set), capper holders & others spare of flilling (e-GP} Blanned Days
machines of BWPF. i
Actual Dates 14/11/19 | 05/12/18 26112119 30M219 | 304124191 01/01420 31/03/20
TI#377770
27| G-22 |Procurement of Preform Holder for Blow| Lot | 1 oTM CE | Rev 1192 |Planned Dates
Moulding Machine {Model: HZ 3000, Brand: (e-GP) Planned Days
HONGZHEN,) BWPP.TH [#478350 Actual Dates 13/07/20 | 28/07/20 | 16/8/20 | 18/08/20 | 20/8/20 | 23/8/20 22M1/20
28| G-23 |Procurement of different spare & related service| Lot | 1 OT™M CE | Rev 603 |Planned Dales
for injection machine, blow machine, Chilfer, Air (e-GP) Planned Days 12/09/21 11172022
Compressor machine & others for BWFPP Tl Actual Dates 2%/06/21 | 14/07/21 31/08/21 03/08/11 | 06/09/21
1#579269
29| G-24 |Procurement and Instali of spare of 800 KVA] set | 1 oTm CE | Rev £.90 |Planned Dates
Sub-Station , PFI and others of Plant unit of (e-GP) Planned Days
BWPP TI#564458 Actual Dates 08104725 | 26/04/21 | 19/05/21 | 2506021 | 25/05/21 | 01i06/21 28/05121
30| G-25 {Procuremert of different types micron filter,] Lot | 1 OTM SF Rev 490 [Planned Dates
Nano micron filter, reverse osmosis water plant (e-GP)
j Flanned Days
spare pars and controller for purification
system of BWPP . T| #576060 Actual Dates 31/5/2021 | 16/05/21 24107121 | 28/0772021| 31707721 | 05/08/21 41112021
31| G-26 {Procurement of UV light, controfler. digital] Lot | 1 OTM SE | Rev 491 |Planned Dates
colony counter , quartz sleeve & other spare {e-GP) Planned Days
parts for UV disinfection systems of BWPP.TI
#577726 Actual Dates 31/5/2021] 16/05/21 24107021 | 28/07/2021| 31707721 | 05/08/21 411142021
il |Proposed works:
32| G-27 |Procurement of 8040 Reverse Osmosist Lot | 1 DFM MD | Rev 500 |Planned Dates 30/972021
Membrane Filter Cartridge and others for Planned Days
purification system of BWPP
Actual Dates
33| G-28 [Procurement of lp cavity, valve pin, heater} lot 1 O™ S8 Rev 10 00 |Planned Dates 25108421 16410/21 30M10/21 DeM4r21 1301021 04n2r 04103722
core, insulator, seal of preform mould & others {e-GP)
U
16 TtiEction Moulding iachitis, BWEP. Lm.::ma Days 0 21 14 7 7 21 70 a0
Actual Dates
34| G-29 |Procurement of Filler, O-ring, seal and others of[ Lot | 1 OTM SE | Rev 10.00 |Planned Dates 25/09/21 | 1610421 300721 0611721 | 1311421 0412121 04103122
5 Liter filing machines & others for the BWPP {e-GP) Planned Days i} 21 14 7 7 21 70 90

Actual Dates
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35 G-30 |Procurement of different spare & related service| Lot | 1 CTM SE | Rev 8 00 |Planned Dates 25/09/21 | 1610121 30410421 06/11/21 | 13711721 0412121 04103122
for Flilling Machine, Wrapping Machine, Chiller (e-GP) Planned Cays 0 21 14 7 7 71 70 90
& others for BWPP
Actual Dates
36| G-31 |Procurement of different spare & related service| Lot | 1 O™ CE | Rev 11 00 |Planned Dates 2410621 | 121 | 250129 | 02412721 | 0S/12/21| 30/112721 30/03022
for Injection Machine, Blow Machine Air (e-GP)
Compressor machine & others for BWPP. Planned Days g 1 14 [ i 21 70 90
Actual Dates
37| G-32 |Procurement of different Electrical Spare parts, | Lot | 1 OTM SE Rev G 00 |Planned Dates 21410421 | 111024 25111421 D2712/21 | 09/12121 | 3011221 30003722
cables accessones, tools eilc for elecincal (e-GP) Planned Days 0 21 14 7 7 24 70 90
installation & other for BWPP. Actual Dates
38| G-33 |Procurement of different VED. Electrical tems &| Lot | 1 OTM CE | Rev 16 .00 jPlanned Dales 21110421 1121 2511421 02/12/21 | 0912121 | 30M2/21 30/03/22
related service for injection maching, blow {e-GP}
machine, Chiller, Air Compressor machine & Pianned Bays 2 21 4 7 i 21 o 90
others for BWFPP Actual Dates
39| G-34 |Procurement of Preform Holder for Blow| tot | 1 OTM CE | Rev 18 00 |Planned Dates 1511121 | 0612121 2001221 272021 | 0301122 24101122 24/04/22
Moulding Machine (Model. HZ 3000, Brand: te-GP) Planned Days 0 21 14 7 7 21 70 jelo)
HONGZHEN) BWPP, Actuzl Dates
40| G-35 |Procurement of 1 (One} set, High pressure Air| Set | 1 OTM SE Rev 20 00 |Planned Dates 15111021 | 06221 20112121 2712121 | 03/01/22] 24/01/22 24/04/22
Comprassor for Blowing Secticn of BWPP 1e-GP) Planned Days 0 21 14 F 7 21 70 a0
Actual Dates
41| G-36 |Procurement of Ozone generator & control unit| Set | 1 (O CE | Rev 15 00 |Planned Dates 15011421 | 0612121 2012421 2712025 1 03/01/22 ] 24/01/22 24{04/22
for punfication system of BWPP {e-GP) Planned Days 0 21 14 7 7 21 70 a0
Actual Dates
42| W-5 {Construction of new Polyurethane & epoxy] Lot | 1 CTM BE Rev 10.00 |Planned Dates 15/11/21 | 06127217 201221 2712121 | 03/01/22 | 24701022 24/04/22
Floor for purification section for BWPP, DWASA (e-GP) Planned Days 0 21 14 7 7 21 70 390
Actual Dates
43| G-37 [Supply of Different type electric motor & others{ Set | 1 OTM SE | Rev 3.00 |Planned Dates 15412721 | 056/01/22 | 19/01/22 | 28/01/22 | 02002122 23/02/22 2410522
for purification system of BWPP (e-GP) Planned Days 0 21 14 7 7 21 70 50
Actual Dates
44| W-B [Constructon of new Polyurethane & epoxyf Job | 1 CTM CE | Rev 15.00 |Planned Dates 1501221 | 05/01122 19/01/22 26/01/22 | Q2/02f22 | 23102122 24105722
Floor for Wrapping section for BWPP. e-GP
RRINg { ) Planned Days 0 21 14 7 21 70 50
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(i} |Emergency as and when required
45 1 Procurement of Goods, Works and Services of| LS - DPM/ | CE/ | Rev 20 53 |Planned Dates As per requirement
very urgent or essential nature by direct RFQ/ { MD Planned Days
contracting (Physical Services) as per Rule- DCP Actual Dates
76(1)(k), Rule-81(1} and Rule-69(1) of PPR-
2008
€ [Vehicle Maintanance (01-04-017)
(I} |Carried over works
46| W.7 [Repairing, Maintenance & change of spare of| Job | 1 DPM MD | Rev 180 Ptanned Dates 41712021 1748121
Dhaka Metro Ma-02-2560 Track of BWPP Planned Naus
Actuaj Dates
() [Proposed works:
47| W-8 [Repair & Maintenance of Dhaka Metro Ma-51-| Job | 1 RFQ SE | Rev 229 Planned Dates As per requirement
8059 Cover van, Ma-07-0165 Track & Dhaka Planned Days
Metro Tho-11-1587 of BWPP. Actuat Dates
D |Office Maintenance (01-04-012) | [
() |Emergency & as and when required As per requirement
43 1 |Petty purchase and Repairing works under| LS | - | Cash - | Rev| 259 Planned Dates
Impress Fund as and when requried. Planned Days
Actual Dates
E [Computer Maintanance (01-02-023} [ [ | {
ag| @ |Procurement of Goads. Waorks and Services of| LS | - [ DPM/ § CE | Rev 052 Planred Dates As per reguirement
very urgent or essential nature by direct DCr Pianned Days
contracting {Physical Services) as per Rule- Actual Dates
76(1)(k) & Rule-81(1} of PPR-2008
Sub Total Taka (In Figure)={ 25940 |239.26 | | I
Total Taka (In Figure)= 458.56

BWPFP

Dhaka WASA

=aL2

Total { In Words) Four core ninety eight iac and sixty six thousand taka only
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