ANNUAL PROCUREMENT PLAN

Financial Year 2021-22

Ministry Local Government, Rural Development & Co-operalives Budget mmamm_._ww T
Division Local Govearnment Division Allocation for MODS 20
Agency Dhaka Waler Supply and Sewerage Autherity {DWASA) Taotal Allocation (amount in Lakh Taka) 185.54
Procuning Enlity Name & Code Execulive Engineer, MODS Zone-10, Dhaka WASA & |
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A |Water Pipe Line maintanance (01-04-001)
i) |Ongoing works
WR-01|Imtercannection of 110 mm dia HOPE water line atf M | 40 | DPM | MD | Rev| 3.78 |Planned Dales
Non-Bengall (Bihan camp) area under MODS Zone- Planned Days
10 Aclual Dates 21/06/21
VWR-02|Intercennection and installation works of 160 mm dia| M | 105| DPM | MD |Rev| 399 |Planned Dales
PVC water lne al Balurmath Basti Mirpur Dhaka Planned Days
under MODS zone-10 Actual Dales 12/08/21
WR-03|Lowering wark of 75 mm dia HDPE water lne all M | 17 | DPM | MD |Rev| 144 |Planned Dales
Malikata Bazar Walton Goli H-102/1 to 102/3/A under Planned Days
MODS zone-10 Actual Dales 16/08/21
ii) |Proposed works:
WR-04|Repairing & mantenance of pvc water line leakage & No | 24 | LTM [ CE |Rev| 4.00 |Planned Dates 22/0921 | 13121 | 271021 | 0311121 | 101121 ] oBn2i21 08/03/22
remaval of dirty waler from different places at North (e-GP) P
:d Days a 1 4 7
Kafrul & South Kafrul non DMA water dislnbution i Y e L 7 7 28 7 S0
network under MODS Zone-10. Aclual Dates
WR-05|Repainng & mantenance of different parts of sluice| No. | 20 | LTM CE |Rev| 350 |Planned Dates 22/09/21 | 1311021 | 27110021 | 031121 | 1001121 | 0812121 07/01/22
valves (spindle. penion, guide nul elc) al Norih (e-GP) _
Kafrul & South Kafru! of non DMA water distribution Planned Days 0 21 14 7 g 28 | 77| 30
network under MODS Zone-10 Aclual Dales
WR-06|Repairing & maintenance of pvc waler line leakage & No. | 24 [ LTM | CE |Rev 4.00 [Planned Dales 230921 | 141021 | 281021 | odnr 2 [z | 0otz 09/03/22
removal of dity waler from different places at (e-GP) B 55
Manikdi, Manikdi Namapara, Manikdi Amltola, Manikdi anned Lays 0 21 14 7] 7 28 77 90
Bazar non DMA water distnbution network under Aclual Dales
MODS Zone-10
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;%w_:._uw* a.,___.:a..,?_:_,.n of pve water kne keakage &|Nos | 24 | LTM | CE |Rev| 4 00 |Planned Dates 330021 | 14710721 | 28710721 | 04711/21 | 11/11/21] 09/12/21 09/03/22
:moval of difly water from different places at Mirpur (e-GP)
DOHS-1, DOMS-2 DOHS-3. DOHS-4 area under e, Uaye 0 21 i : 4 ELINC] o
MODS Zong-10 Actual Dates
VIR-08|Repainng & mantenance of afferent pans of sluce| No | 28 | LTM | CE |Rev| 4 00 [Planned Dates 260021 | 16710721 | 30110721 | 06711721 [ 1311421 11712721 10/01/22
valves (spindle  penon guide nul elc ) at Mandd: (e-GP)
Monikdi Namapata Mansd: Amiola Mansg Bazar Planned Days 0 21 14 7 7 2B 77 30
Mastentack Baronteck & Baganech non DMA water
gistnbution networe under MODS Zone-10 Actual Dates
VIIt.09] Procuremunt of Personal Prolctive EQuipments (PPE)| Lot | 1 | OTW | SE |Rev | 800 |Planned Dates 550521 ] 161021 | 30/10/21 | D6/11/21 | 131121 | 11712121 10/01/22
/ salety & sanatary tems for MODS Zone-10 |e-GP) Planned Days 0 21 14 7 7 28 77 30
Actual Dates
WRAOORepanng & mantenance of afferent parts of slwce|les | 30 LT | CE | Rev| 500 |Planneg Dales 27/092% | 1811021 | o021 | 08111421 | 1511721 ] 132121 12/01122
valves (spindies peron guise nut elc ) at Block- A (e-GP) - .
B C D E TAA& UHA at Section-12 area of non Plnned Days 0 21 14 7 7 28 77 30
DMA waler delnbuton network unger MODS Zone- Actual Dates
10
AR T [Ropang & marienance of ddferent parts of sluce|Nos | 27 | LTM [ CE [Rev] 450 [Planncd Dates 2770921 | 181021 | 011721 | 08N 1721 | 15011721 | 1312721 1201722
valves (spindle pervon guide nJt elc ) at at Mirpur (e-GP) Planned Days 0 21 14 I T 28 7 30
Section 10 11 & rnon-Bengal area under MODS Actual Dates
Jone 10
- . “ X i3 2
WR-12[Repamning & mantenance of waler hne karage &|Nos 20 LT | CE |[Rev| 3 50 [Planned Dates 300921 2110721 [ o421 | 11121 1821 | 1611221 16/03/22
removal of duty water from Gifferent places at (c-GP) Planned Days 0 21 14 7 7 28 77 50
Baurmabadh non OMA area under 1M0DS Zone 10 Actual Dates
—~ - - K [y ¥ " At
WR13[Repanng and mamtenance of 08 (Exght) nos 300|Nos | B _.q—m CE |Rev]| 335 |Planncd Dates Q421 2510/21 | 0BM121 1 1511121 | 220111121 | 20112121 19/01/122
mm dia gate valve (spur gear type) at DMA-1002, (e-GP) Planned Days 0 21 14 7 7 28 |77 30
1006, 1007 & 1008 unger MODS Zone-10 Actual Dates
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MMMMHWH&“ m:w .w_msm of 05 (Eight) nos of|Nos.| 20 | LTM | CE |Rev| 350 |Planned Dates DeR0E1 | 2710721 | 101721 | 17/11721 | 24111721 | 22/12/21 21/01/22
cover for different valve chamber & 25 (e-GP) Planned D 0 21 14 7 7 28 77 30
(Twenly Five) nos of surface box at Uttara ennec Bays
Appartment Project under MODS Zone-10 Aclual Dales
iii) |Emergency as and when required
1 Procurement of goods, works and services of very| LS | - | DPM/ | CE/ | Rev|50.80|Planned Dates As per requirement
urgent or essential nalure by direct contracting RFQ/ | MD
(Physical Services) as per Rules-76(1)(k), Rule-81(1) DCP Planned Days
and Rule-69(1) of PPR-2008.
Actual Dates
B |Water Pump House Maintanance (01-04-003)
i) |Proposed Work:
VWR-15|Making & Fixing of name Plate & repairing of gates at Nos | @0 | LTM | CE |Rev| 3.50 |Planned Dates 151021 | 05/11/21 | 191121 | 26111721 | 03/12/21 ] 31712721 30/01/22
different Pump Compound under MODS Zone-10 (e-GP) Planned Days 0 21 14 7 7 28 77 30
Actual Dales
VWR-16|Repairing & mainlenance work of pump house|Nos.| 2 | LTM | CE |Rev| 500 |Planned Dates 1511021 ] 0511721 | 19/11/21 | 26011721 | 0311221 | 3nz21 30/01/22
& boundary wall al Mirpur-11/17 Amc Mirpur-10/18 (e-GP) Planned Days ] 21 14 7 7 28 77 30
ne-
pump compound under MODS Zo = —ival Dates
WR-17|Repairing & maintenance work of pump house &[Nos.| 2 | LTM CE |Rev| 4.00 [Planned Dales 20/10/21 | 10M11/21 | 24/11/21 | 01/12/21 | 08/12/21 | 05/01/22 04/02/22
boundary wall at DOHS-1 & DOHS-2 pump {e-GP) Planned Days 0 21 14 7 7 28 T 30
compound under MODS Zane-10 Aclual Dales
WR-18|Repairing & mainlenance work of pump house &| No. [ 1 LTM | CE [Rev| 4.00 [Planned Dates 2010/21 | 1011121 | 24/11/21 o:wm_ﬂm_ 08/12/21 | 05/01/22 03/02/22
boundary wall at 13/23 pump compound under (e-GP) Planned Days 0 21 14 7 7 2B 77 30
Actual Dales
MQODS Zone-10
WR.19|Repairing & mantenance work of pump house &|Nos | 2 | LTM [ CE |Rev| 500 Mm::mu mmam m%o@ﬁ aw_:ﬁ 2011121 06/12/21 [ 13/1221] 10/01/22 09/02/22
boundary wall at South Kafrul & Kocukhet pump (e-GP) hnmﬂmm__momHMMm 14 S ! 28 77 30
compound under MODS Zone-10
WR-20|Repainng & maintenance work of pump house &|Nos. 2 | LTM | CE |Rev| 500 M_mzsmn Wm_mm mm:ochm_ _m_hm“‘_ma 301121 o.q.:sm,_f 1411221 1101722 E 10/02722
boundary wall al Kazipara-5 & Kazipara-1 new pump (e-GP) lanned Days 14 E > T — 5
compound under WgES Zone 2 E |R 4.35 W_n_cm_ Wmn"mm 26/10021 | 16711721 | 30111721 | 0712
. anned Dates 112i21 | 14 2
WR-21|Repairing & maintenance work of pump house &[No. | 1 _.M_mJ c ev LT L 5 . w‘ h._wma_ :_‘mmmm . Ehmmhw
boundary wall at Parade Square-2 pump compound {e- T Dm_mm F
under MODS Zone-10. . A
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WR-22|Repainng & ; ] ] s e T ] 5 o T 7 5 T s 3 17 I
SW_E.W sm__w,,_m_._”:mwmﬂoﬁn _zn pump house & No.[ 1 [ LTM | SE |Rev| 285 |Planncd Dales 28/10/21 | 18/11/21 | 02/12/21 | 09/12/21 | 16/12/21 ] 1301722 12102122
adh- ump compound -GP : 7 0
under MODS Zone-10 (e-GP) M._n.“:a_nm Days 0 21 14 7 7 28 7 3
C__[Boundary Wall Maintanance (01-04-005) ual Datas
i) Proposed Work:
e Hn._.e:umaﬂ_mcmBm_mmmmsnm of boundary wall atfNos| 2 [ LTM | CE [Rev| 350 [Planned Dates 20M0i21| 191121 | 0312721 | 10112721 | 17/12/21 | 14101722 1302722
rpur- Oy Rakincily water pump compound (e-GP) =
under MODS Zone-10, Dhaka WASA Planned Days 0 21 14 7 7 28 77 30
Actual Dates
WR-24|Raising, repainng and mamntanance of boundary wall|Nos [ 1 LTM | CE |[Rev| 500 |Planned Dates 301021 2011721 | 042721 | 11112021 [ 18112121 | 15101122 14/02/22
al nornth & eas! side al Kochukhel water pump (e-GP) M -
anned Days 0 21 14 7 7 77
compound under MODS Zone-10, Dhaka WASA Y =0 -
Actual Dates
WR-24|Repainng and mamnlanance of boundary wall at|Nos | 2 LTM CE |Rev| 380 |Planned Dates INW21 | 2110521 | 0512021 | 12012121 | 19712121 | 16/01/22 15102122
Mirpur-11/A-1 & Mehedibagh waler pump compound (e-GP) Planned Da
¥s 0 21 14 7 7 28 77
under MODS Zone-10 Dnaka WASA 30
Aclual Dates
i) |Emergency as and when required
1 Procurement of goods works and serices of very| LS - | DPM | CE/ | Rev| 321 |Planned Dates As per requirement
e RFQ/ | WD
urgent or essental nature by direct contracting S Davs
(Physical Services) as per Rules-76(1)(k). Rule-81(1) DCP y
and Rule-69(1) of PPR-2008 Aclual Dates
D [sCADA Maintanance (01-04-015)
iy [Emergency as and when required
1 Procurement of Goods VWorks and Services of very LS - _unws_ Mﬂ_ Rev| 813 |Planned Dates As per requirement
2 agsenhal  n: by direct contractin RFQ/
urgent or  essent al nalure by di q DCP Pianned Days

(Physical Services) as per Rule-76(1)(k). Rule-81(1)
and Rule-69(1) of PPR-2008

Aclual Dales
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Description of Procurement Package
WORKS/GOODS

Package No
Unit
Quanlity
Procurement Method &
Type
Eslimale/Contract
Approving Autharily
Source of Funds
Estimated Cost
(Taka in Lakh)
Time Code for Process
Advertise Prequel
{if Applicable)
Adverlise Tender
Tender Opening
Tender Evaluation
Approval to Award
Notlification of Award
Signing of Contract
- Tolal time To Contract
Signature
Time for completion of
cantract

»,
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-

2 ~ r

Vehicle Maintanance _Ehoa.o._...y
i) |Proposed Work:

WR-26|Repainng & maintenance of water bowser China|Nos | 4 | RFQ | CE |Rev]| 4.00 |Flanned Dates 14/10/21 | 04/11/21 | 18/11/21 | 25/11/21 | 02/12/21| 3012721 29/01/22
tractor trelley (engine no 00558519R5), mahindra

o
-
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o
a
ol
-
]

my-

tractor trolley (engine no. C70202747A) . double 7 28 77 20
cabin pick-up (Dhaka Metro Tha-13-1125) and single Fianned Days 0 ol b 7 ’ !
czbin pick-up (Dhaka Metro Tha-11-9677) under
MODS Zone-10 Actual Dates
WR-27|Repaining & mantenance of water bowser (Dhaka|Nos.[ 3 | RFQ | CE |Rev| 4.18 [Planned Dates 14/10/21 | 04/11/21 | 18/11/21] 25/11/21 | 0212721 | 3012721 29/01/22
Metro-Dha-11-0113), (Dhaka Metro-Dha-11-0063) Bl a0 ) >3 3 = 7 28 == 30
and (Dhaka Metro-Sha-11-2731) under MODS Zone- anned Days z
10 Actual Dales
F |Office Maintanance (01-04-012)
i) |Propased Work:
VWR-2E|Purchase of 03(Thre) nas desktop compuler, Printer|Nas.| 9 OTM | SE |Rev| 550 |Planned Dates 18/10/21| 08711421 | 22111421 | 29111421 | 06/12/21 | 03/01/22 02102/22
and other eguipment including repainng & (e-GP)
maintanance of 01 (One) nos Photocopier, 05 (Five) Planned Days 0 21 14 7 7 28 77 30
nos Desklop computer for MODS Zone-10, Dhaka Actual Dates
WASA
ii) |Emergency & as and when required
1 |Pelly purchase and Repainng warks under Impress| LS | - | Cash - | Rev| 7 46 |Planned Dates As per requirement
Fund as and when requrned Planned Days
Actual Dates
v \
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