ANNUAL PROCUREMENT PLAN

Financial Year 2021-22

MODS Zone -1 Dhaka WASA

SUMMARY SHEET
Ministry Local Government, Rural Development & Co-operatives Budget Revenue (Taka in Lakh)
Division Local Government Division Allocation for MODS Zone-1
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Maintanance and Operation 319.84
Procuring Entity Executive Engineer, MODS Zone-1, Dhaka WASA, & Code : 404 Capital Head Allocation 23.81
Procuring Entity will issue Invitation for Tender (IFT), Tender Document, Notification of Total Allocation (Repairing and Maintanance+Capital
Award and perform Contract Agreement with all activities related to Procurement. Head Allocation) 343.65

Sub-As ﬁa(.%zf

MODS Zone 1
Dhaka WASA

Repairing and Maintanance

Code Expenditure sector Taka (Lakh)
A 01-04-001 Repairing and Maintenance (Water Line) 207.34
B 01-04-003 Maintenance (WaterPump) 6.74
G 01-04-002 Maintenance (Sewer Line) 85.64
D 01-04-017 Vehicles Maintenance 8.18
E 01-04-007 Office Building Maintanance 3.30
F 01-02-012 Office Maintanance 8.64
Sub Total Maintanance and Operation (A+B+C+D+E+F) 319.84

Capital Head Allocation
G 02-01-017 Computer Procurement 3.81
H 02-01-018 Furniture Procurement 5.00
| 02-01-013 HT Meter Installation 15.00
Sub Total Capital Head Allocation (G+H+I) 23.81
Grand Total Allocation (Repairing and Maintanance+Capital Head Allocation) 343.65

07 o
"%}‘E/}u 16ja) 2\

SDE/Asst.Engr. Executive Engineer
MODS Zone 1 MODS Zone 1
Dhaka WASA Dhaka WASA

o& 2027
Supermtendlng Engr. Chief Engineer
MODSC-1 Dhaka WASA
Dhaka WASA

Director (Technical)
Dhaka WASA

T
aging Director
,dhaka WASA 1o

12{‘7"" m Fas\c’“*




MODS Zone-1 APP 2021-2022

ANNUAL PROCUREMENT PLAN
Financial Year 2021-2022

Ministry Local Government, Rural Development & Co-operatives Budget Revenue
Division Local Government Division Allocation for MODS Zone-1, DWASA
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Total Allocation (amount in Lac Taka) 343.65
Procuring Entity Name & Code Executive Engineer, MODS Zone-1, Dhaka WASA, & Code : 404
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A |Allocated sector: Repairing and Maintenance (Water Line)
A1 |Carried Over (Water Line)
1 |Rehabilitation of 200mm dia HDPE water line at Bangabhaban DPM Planned Dates
DTW to Bangabhaban over head tank Under MODS Zone-1, | No. | 1 76(1)/k MD | Rev. 1397 13.97 |Planned Days 0 15 14 7 7 28 71
Dhaka WASA. Actual Dates
Sub. Toatal A1 Tk= 13.97 13.97
A2 For Works: Already done/Ongoing (Water Line)
1 |interconnection of 160 mm X 160 mm Dia Water Line at Holding No. Planned Dates
551714, North Basabo To Holding No 34/5-C North Basabo, Dhaka area | No. | 1 | 2°™ | mp | Rev. | 301 | 3.01 [Planned Days 0 15 14 7 7 28 | 71
76(1)/k
Under MODS Zone-1 Dhaka WASA Actual Dates
2 |Reconstruction of Delivery Line (South kamlapur DTW) & Planned Dates
Interconnection of 225 mm dia Water line Through Kamlapur Railway DPM
School & Collage And Kamiapur Government Primary School to Existing [ NO- | 1 | 764, | MD | Rev. | 3.32 | 3.32  Planned Days 0 15 14 7 7 28 1™
Distribution Main line, Dhaka area under MODS Zone-1, Dhaka WASA .
Actual Dates
3 [Interconnection of 160 mm dia Water line at Holding No-26,27, Shohid Planned Dates
Mozaffor Road to Holding No-187/29, Amir Ali Mollah Goli, | No. [ 1 7%'(31'1;?* MD | Rev. | 4.83 4.83  |Planned Days 0 15 14 7 7 28 71
Kajlarpar,Dhaka area under MODS Zone-1, Dhaka WASA. Actual Dates
4 |Repairing and Maintenance of Water Line Leakage, Getting dirty & B Doy
bad smell in water at Holding no-188/6, Kajlarpar, 188/44, Kajlarpar,
Infront of Jatrabari Panir Pump-3,North Jatrabari, 42-A/2, Hatkhola | No. | 1 Y%m'k CE | Rev. | 050 0.50 |Planned Days 0 15 14 7 g 28 71
225 mm dia and 160 mm dia water line Under MODS Zone-1 Dhaka .
Wasa. Actual Dates
5 |Repairing, Maintenance of Water Line Leakage at Holding no-1/1, DPM Planned Dates
Ranking Street & 5/Folder Street, (315 & 225 mm dia) water line Under | No. | 1 76(1)k CE | Rev. | 0.50 0.50 |Planned Days 0 15 14 7 T 28 71
MODS Zone-1 Dhaka WASA. Actual Dates
6 [Repairing and Maintenance of Water Line Leakage, at Holding no- Planned Dates
40,R.K.Mission Road, Infront of Brothers Club,R.K.Mission Road And DPM
99 Motijheel 160 mm dia, 225 mm dia and 315 mm dia water line Under [ NO- | 1 | 7.4y, [ CE [ Rev. [ 0.50 | 0.50 |Planned Days 0 15 14 7 7 28 | 71
MODS Zone-1,Dhaka Wasa. Actyal Dates )
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7 |Repairing and Maintenance of Water Line Leakage, at Holding no- Planned Dates
44 Motijheel, 60, Motijheel, 83/85, Motijheel And 47/2, Toyenbee Circular DPM
Roec 160 i, 225 o dia e 315 mm la waer e Under MODS | ™ 7ocnne| € | Rev | 990 | 650 [PamedDays 15 i : & | M
Zone-1 Dhaka Actual Dates
8 |Repairing and Maintenance of Water Line Leakage, at Holding no- Planned Dates
12 R.K Mission Road,12/1,R.K Mission Road,26,R K Mission Road,28, DPM
RK Mission Road And Hanif Mosjid, Saydabad 225 mm dia and 315 | NO- 76(1yk | CE [ Rev-| 050 | 0.50 [Planned Days 15 14 28 |7
mm dia water line Under MODS Zone-1 Dhaka Wasa. Actual Dates
9 |Repairing and Maintenance of Water Line Leakage, at Holding no-Infront Planned Dales
of Mukda Panir Pump-2,South Mukda,Infront of Manda Panir Pump-
2,South Manda, Infront of Manda Panir Pump-4,South Manda,Infront of | no. DPM | el Rev.| 050 | 050 I|Panned Days 15 14 s |7
Manda Panir Pump-1,South Manda, 225 mm dia and 160 mm dia water 76(1)k
line Under MODS Zone-1 Dhaka Wasa. Actual Dates
10 [we cera-s @3 Wewlfa @fee 72-39,744FF 791 @S, @ifwe 72- Planned Dates
ofe. s afSfE AreamreTs @3z @B F2-0/53/d0, ARG No. 72';’1“:* CE | Rev. | 050 0.50 |Planned Days 15 14 28 71
GEHIFTE A TEET TS @HHE T A0 Actual Dates
11 | @ne-> a7 =esi¥F @iffe A2 ee/n, @ 72- ¢, @fe [2- Planned Dates
ol FIEIR AR ST AR 2R P AT TG IR | No. ;é': 1";1k CE [Rev.| 050 | 0.50 [Pianned Days 15 14 28 | 71
TR A Actual Dates
12 |Installation, Fitting & Fixing of Delivery Main Postogola River View Planned Dates
Water Pump Under MODS Zone-1 Dhaka WASA. No. ?':émk MD | Rev. | 1.89 | 1.89 [Pianned Days 15 14 2 | 71
Actual Dates
13 |Interconnection of 160 mm dia Water line at Holding No-906,872, Planned Dates
Hiru Mia Road, South Manda to Holding No-881,888, South | No. 7'2{P1“;1k MD | Rev. | 544 | 544 [PlannedDays 15 1 28 | 71
Manda,Dhaka area under MODS Zone-1, Dhaka WASA. Actual Dates
14 |Remove the Contamination of water at East Jatrabari Area Under Planned Dates
MODS Zone-1, Dhaka WASA. No. T%I(:mk MD | Rev. | 2.08 2.08 [Planned Days 15 14 28 71
Actual Dates
15 |97 (@=-> O3 SIeSEE @16 92-23p, 589 TS, @ifFe 72- do, Planned Dates
@feg q¢- ¢ 92 @FSL F2-0e, T TEAE], L A M2 No. ?I(jil(:;h},‘l!k CE | Rev. | 0.50 0.50 |Planned Days 15 14 28 71
foes crarTs 1% F949 FH0s) Actual Dates
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1 2 3 14 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

16 | 7= (@re-y @3 SesiEg (@ffee 32-33y, 58 wre, a@ffee 72- Yo, Planned Dates
@fee A2 a» @32 @62 [e-ve, T I, GEIFTH AR MIER No. 7[;?\)1% CE | Rev. | 0.50 0.50 |Planned Days 0 15 14 = 28 71
o (IATS I FE FACH | Actual Dates

17 | Repairing and Maintenance of Water Line Leakage and Gatting
; : : p Planned Dates
dity & bad smell in water at Holding No-9-B,Motijheel C/A,
60/9/ka/1, East Dholpur, 526, Saydabad, 60/9K/2, Commisonar DPM
Road, Dholpur, 60/Kha,Dholpur, 0/9/H/3,Dholpur 160 mm dia, 225 | N° 76(1) | MD | Rev. | 194 | 1.94  IPlanned Days 0 15 14 7 28 |71
mm dia and 315 mm dia water line Under MODS Zone-1,Dhaka
W Actual Dates

asa.
18 |7%5 @m-> @7 FewTH @fee Az-oys, @fee Ft-uy, @6 3-8y, Planned Dates
(ziffse Sie-08/50/f, @IfF5e F2-08/8/9/%0 @32 (@IfR6e Fe-vqe/9, Bag DPM
! No. Rev. 0.50 0.50
g SRR S | No 76(1)/k CE | Rev Planned Days 0 15 14 7 28 71
Actual Dates

19 |wes -y 93 wewie @ifse Fe-u/R, 7w 717 ¢, i Ae- Planned Dates
o, A 71 @17 @38 @ F¢-of0,fraes oSG FreaREE w2 DPM
S—— ; T A - : No. 76(1)/k CE | Rev. 0.50 0.50 |Planned Days 0 15 14 7 28 71

Actual Dates
Sub. Toatal A2 Tk= 28.51 28.51

A3 |For Works: to be done (Water Line)

1 |Reparing of Water Line Leakage at Modinabag,Ahammadbag, i Planned Dates 12/10/21 | 27/10/21 | 10/11/21 | 17/11/21 22/12/21 05/02/22
Bashabo, Rajarbag & Kushumbag Area Under MODS Zone-1 | No. (e-GP) CE | Rev. | 4.10 4.10 |Planned Days 0 15 14 7 28 71 45
Dhaka WASA. Actual Dates

2 |Reparing of Water Line Leakage at North Mugdha, South Mugdha, Gt Planned Dates 12/10/21 | 27/10/21 | 10/11/21 | 17/11/21 2201221 05/02/22
Area Under MODS Zone-1 Dhaka WASA No. (e-GP) CE | Rev. | 4.20 4.20 |Planned Days 0 15 14 7 28 i 45

Actual Dates

3 |Remove of Contamition Water Line at Modinabag, Ahammadbag, — Planned Dates 12/10/21 | 27/10/21 | 10/11/21 | 17/11/21 22/12/21 05/02/22
Bashabo, Rajarbag & Kushumbag Area Under MODS Zone-1 | No. (e-GP) SE | Rev. [ 295 2.95 |Planned Days 0 15 14 7 28 71 45
Dhaka WASA. Actual Dates

4 [Repairng & Maintenance of Lekage Water Line at Dinonath Sheen i Planned Dates 12/10/21 | 27/10/21 | 10/11/21 | 17/11/21 22/12/21 05/02/22
Road, Horichoron Ray Road, Gandaria New Road, Nobin Chandra | No. (e-GP) CE | Rev. | 4.00 4.00 |Planned Days 0 15 14 7 28 71 45
Gushami Road, Milbrack Area Under MODS Zone-1, Dhaka WASA. Actual Dates

5 |Reparing of Water Line Leakage at Laxmibazar, Justice Lalmohon T Planned Dates 12/10/21 | 27/10/21 | 10/11/21 | 17/11/21 22/12/21 05/02/22
Das Lane, Gopal Saha Lane, North Burukhal Road & Nasiruddin | No. (e-GP) CE | Rev. | 4.00 4.00 |Planned Days 0 15 14 7 28 71 45
Sardar Lane Area Under MODS Zone-1 Dhaka WASA. Actual Dates AN
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6 |Repaimg & Maintenance of Lekage Water Line at Toyenbi Circular Planned Dates 12/10/21 | 27/10/21 | 10/11/21 | 17/11/21 | 24/11/21 | 22/12/21 05/02/22
Road, Ittefaq More, Motijheel, Motijheel, Dilcusha, Dilkusha CIA, LT™
* ! No. | 1 CE | Rev. | 4.15 4.15 |Planned Da 0 15 14 7 7 28 71 45
Bongovhobon Park, Hat Khola, Rajdhani Supr Market Area Under (e-GP) ys -
MODS Zone-1, Dhaka WASA. Actual Dates
7 |Repairing and Maintenance of Leakage water Line at North Manda LTM Planned Dates 12/10/21 | 27/10/21 | 10/11/21 | 17/11/21 | 24/11/21 | 22/12/21 05/02/22
& South Manda Area Under MODS Zone-1, Dhaka WASA. No. | 1 (e-GP) SE | Rev. [ 2.95 2.95 |Planned Days 0 15 14 7 7 28 71 45
Actual Dates
8 |Repairing and Maintenance of Leakage water Line at North - Planned Dates 12/10/21 | 27/10/21 | 10/11/21 [ 17/11/21 | 24/11/21 | 22/12/21 05/02/22
Maniknagor, South Maniknagor,Dhalpur, Area Under MODS Zone-| No. | 1 (e-GP) CE | Rev. | 4.00 4.00 |Planned Days 0 15 14 7 7 28 74 45
1, Dhaka WASA. Actual Dates
9 |Removal of Contaminated water from water Network at Maniknagor, T Planned Dates 12/10/21 | 27/10/21 | 10/11/21 | 17/11/21 | 24/11/21 | 22/12/21 05/02/22
Maniknagor Balur Math, Golapbag, Saydabad, Brammonchiron, Avoy | No. | 1 (e-GP) CE | Rev. | 4.00 4.00 |Planned Days 0 15 14 7 7 28 71 45
das lane, Area Under MODS Zone-1, Dhaka WASA. Actual Dates
10 |[Reparing of Water Line Leakage at Mirhazirbag, South Jatrabari, T Planned Dates 12/10/21 | 27/10/21 | 10/11/21 [ 17/11/21 | 24/11/21 | 22/12/21 05/02/22
Dholairpar, Hari Charon Ray Road, Postogola, Jurain, Pipe rasta & | No. | 1 (e-GP) CE | Rev. | 4.20 4.20 |Planned Days 0 15 14 7 7 28 71 45
Gendaria Area Under MODS Zone-1 Dhaka WASA. i ‘Actual Dates
11 |Remove of Contamition Water Line at Mirhazirbag, South Jatrabari, — Planned Dates 12/10/21 | 27/10/21 | 10/11/21 | 17/11/21 | 24/11/21 | 22/12/21 05/02/22
Dholairpar, Hari Charon Ray Road, Postogola, Jurain, Pipe rasta & | No. | 1 (e.GP) SE | Rev. | 2.95 2.95 |Planned Days 0 15 14 7 7 28 71 45
Gendaria Area Under MODS Zone-1 Dhaka WASA Actual Dates
12 |Reparing of Water Line Leakage at Forashgonj, Lalkuthi, B.K.Das Road, Tl Planned Dates 12/10/21 | 27/10/21 | 10/11/21 | 17/11/21 | 24/11/21 | 22/12/21 05/02/22
R.M.Das Road, Pari das Road, Rupchan Lane, Suklal Das Lane & All | No. | 1 (e-GP) CE | Rev. | 425 4.25 |Planned Days 0 15 14 7 7 28 71 45
Kajlarpar Area Under MODS Zone-1 Dhaka WASA Actual Dates
13 |Reparing of Water Line Leakage at All Kajlarpar, Bibir Bagicha Gate No- oo 1t | R Fosal oo 1 m 1 am E:::;gg B:tes 12;100z21 2771 2121 10!1 411 217 ?1 21| 2411 71 121 22;; gm = 05132;22
4 & Sutikhalpar Road Area Under MODS Zone-1 Dhaka WASA. ’ (e-GP) : : : 3
ctual Dates
14 |Remove of Contamition Water Line at Laxmibazar, Justice Lalmohon - Planned Dates 12/10/21 | 27/10/21 | 10/11/21 | 17/11/21 | 24/11/21 | 22/12/21 05/02/22
Das Lane, Gopal Saha Lane, North Burukhal Road & Nasiruddin Sardar | No. | 1 (e-GP) SE | Rev. | 295 2.95 [Planned Days 0 15 14 7 7 28 71 45
Lane Area Under MODS Zone-1 Dhaka WASA. Actual Dates
15 |Repaimg & Maintenance_of Leakage Water Line at Wari, Goyalghat, Modon ETHE Planned Dates 13/10/21 | 28/10/21 | 11/11/21 | 18/11/21 | 25/11/21 | 23/12/21 06/02/22
pal, Juginagar, Doyagonj, Sarat gupto Road, Begomgonj Lane & Vojohari | Ng. | 1 o CE | Rev. | 450 450 |Planned Days 0 15 14 7 7 28 71 45
Saha Road Area Under MODS Zone-1, Dhaka WASA. (e-GP)
Actual Dates
16 |Remove of Contamition Water Line at Wari, Goyalghat, Modon pal, Planned Dates 12/10/21 | 27/10/21 | 10/11/21 [ 17/11/21 | 24/11/21 | 22/12/21 05/02/22
Juginagar, Doyagonj, Sarat gupto Road, Begomgon] Lane & Vojohari Saha | \ o | 1 | ™ [ o | gey | 208 | 298 [Planned Days 0 15 14 7 7 28 71 45
Road, Motijheel, Mofijheel C/A, Dilkusha, Dilkusha, C/A, Toynbee Circular (e-GP)
Road Area Area Under MODS Zone-1, Dhaka WASA. Al Detes Fa
/19l £
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17 |Allocation for Emergency Procurement of works, ((DPM as DPM/RF Planned Dates
PPR/2008, clause 82/1 and 76/1(ta)),Bulk allocation for sludge MD/
de-watering pump, Emergency maintenance of water line = QI_I[_;M! CE Rev. | 104.68 | 104.68 |Planned Days 0 15 14 7 4 28 n
under MODS Zone-1, Dhaka WASA. Actual Dates
Sub. Toatal A3 Tk= 164.86 164.86
Sub-Total A = Sub-Total (A1+A2+A3) 207.34 207.34
Allocated sector: Maintenance (Water Pump)
Emergency Maintenance of different water Pumps under Planned Dates
MODS Zone-1 } DPM/RF|MD/
LS o™ | ce Rev. | 6.74 6.74  |Planned Days 0 15 14 7 7 28 71
Actual Dates
Sub. Toatal B Tk= 6.74 6.74
Allocated sector: Maintenance (Sewer Line)
Work Already done/Ongoing: Sewer Line Maintenance
Placing, Repairng & Rising of Manhole cover at R K Mission Planned Dates
Road, K.MDas Lane, Avoy Das Lane, Motijheel, DPM
Dilkusha, Toyenbee Circular No. | 1 | 76(1)/k | MD | Rev. | 3.38 3.38 |Planned Days 0 15 14 Fid 7 28 71
Road, Tikatuly, Kamlapur,Gopibagh Under MODS Zone-1 Area, Actual Dates
Dhaleo \WWASA
Rising, fitting, fixing of Manhole Cover infornt of Holding No- DPM Planned Dates
12, Bojohori Tipu Sultan Road, 20, Tekerhat Nawabpur, 21/1
"|No. [ 1| 76(1)k E ; : 0.5
Wair Street WAR, 22, Bonogram WARI Area Under MODS | ° (VK| CE | Bav.| (30 O {Plained Days . = s E L4 & |7
Zone-1 Dhaka WASA. Actual Dates
TEH (@D O e (2Tt 72-3p/> 932 @ F-83/97, (F.4¥ 7 DPM Planned Dates
=T H30 I, s F2-8u/a8/8 €32 8%/, TG e @ s 73 No.| 1 | 76(1%k | CE | Rev. 0.50 0.50 [Planned Days 0 15 14 7 7 28 71
SRS o8(5T)fE W T FO1 Fo72 Sy FI0eH 2l Aciual Daks
G (EA-> 47 eSIHA (2fFe 2-y/8b €T (@ Fe-daw, T oA DPM Planned Dates
aﬁW‘EE 730 T, @ F2-ode, 4HE Al wiE wwt ke ¢s, e g No.| 1 | 76(1)/k | CE | Rev. 0.50 0.50 [Planned Days 0 15 14 7 7 28 71
g FACATS 08(51) T W= e g e Fie drEem) sl Dot
TG (EMl-D OF ST (2F5e 72-5/o0, HH AT TS, @FEL 72-b, 541 41 DPM Planned Dates
@, (@152 A2-0¢ €32 @IS [2-33,(90FH 7 (7 G 72 FICAG o8(51H)F No. | 1 | 76(1)k | CE | Rev. 0.50 0.50 |Planned Days 0 15 14 B 7 o8 71
A AL T YHAANT Epra- 06 T3 20|
Actual Dates
AGH (BiT-5 OF WEWTH (716 7e-8 @ @IfFwe 72-5d FRPE! o7, (Z=e 72~ DPM Planned Dates
B/ M TR (T4 932 (AF6R2- 08, T 78 (T aAIAZ HICHB 08B | o | 4 76(1)k | CE | Rev. | 0.50 0.50 [Planned Days 0 15 14 = - >8 71
AR FOIR FoA7E Cpae e e
e ! Actual Dates N

Sub. Toatal C1 Tk= 5.88 5.88
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C2 |Works to be done: Sewer Line Maintenance
1 |Reparing and Raising of Manhole Cover at Ahammadbag, Bashabo, North LTM Planned Dates 10/11/21 | 25/11/21 | 09/12/21 | 16/12/21 | 23/12/21 | 20/01/22 06/03/22
Mugdha, Mayakanon, Kodamtola & Sobujbag Area Under MODS Zone-1 | No. (e-GP) CE 3.50 3.50 |Planned Days 0 15 14 7 7 28 71 45
Dhaka WASA. Actual Dates
Repaimg & Raising of Manhole Cover at Motijheel, Motijheel CIA, LTM Planned Dates 11/11/21 | 26/11/21 1 10/112/21 | 17/12/21 | 24/12/21 | 21/01/22 07/03/22
Dilkusha, Dilkusha, C/A, Toynbee Circular Road Area Under MODS Zone-1, | No. (e-GP) CE 3.50 3.50 [Planned Days 0 15 14 7 7 28 71 45
2 WASA Actual Dates
Repairing and Raising of Manhole at Kabi Jashimuddin Road, Hatkhola, LTM Planned Dates 12/111/21 | 27/11/21 | 11/12/21 | 18/12/21 | 25/12/21 | 22/01/22 08/03/22
Komlapur, Gopibagh, R.K. Mission Road area Under MODS Zone-1 Dhaka | No. (e-GP) CE 3.50 3.50 [Planned Days 0 15 14 7 7 28 71 45
WASA Actual Dates
Repairmg & Raising of Manhole Cover at Dinonath Sheen Road, LTM Planned Dates 13/11/21 | 28/11/21 | 12/12/21 | 19/12/21 | 26/12/21 | 23/01/22 09/03/22
Horichoron Ray Road, Gandaria New Road, Nobin Chandra Gushami | No. CE 3.50 3.50 |Planned Days 0 15 14 7 7 28 71 45
Road, Milbrack Area Under MODS Zone-1, Dhaka WASA. (#:GF) Rl o
Allocation for ((as PPR/2008, clause 82/1) Mass Cleaning & e Planned Dates 18/11/21 | 03/12/21 | 17/12/21 | 24/12/21 | 31/12/21 | 28/01/22 14/03/22
Removal of Sludge of sewer line & manhole at different places | L.S Account| MP 53.00 | 53.00 |Planned Days 0 15 14 7 7 28 71 45
under MODS Zone-1, Dhaka WASA. Actual Dates
Allocation of Temporary Advance for purchaseing Borak Planned Dates 19/11/21 | 04/12/21 | 18/12/21 | 25/12/21 | 01/01/22 | 29/01/22 15/03/22
Bamboo for maintanance of sewerage blocks (PPR/2008, | | s TA | CE 3.00 3.00 |Planned Days 0 15 14 7 7 28 71 45
clause 81/1) under MODS Zone-1, Dhaka WASA Actual Dates
Allocation for Procurement of works, Physical services and Planned Dates
goods ((DPM as PPR/2008, clause 82/1 and 76/1(ta),Bulk DPM/RF MD/
allocation and Emergency maintenance of, sewer system, | L.S QLT CE 20.00 9.76  |Planned Days 0 15 14 7 7 28 71 45
vehicles, sludge de-watering pump, MODS Zone-1, Dhaka TA v
WASA. Actual Dates
Sub. Toatal C2 Tk= 90.00 79.76
Sub Total C = Sub-Total (C1+C2) 95.88 85.64
Allocated sector: Vehicles Maintenance
Reparing and Maintenance of 02 Nos Water Tank Vechicle Planned Dates 17/11/21 1 02/12/21 | 16/12/21 | 23/12/21 | 30/12/21 | 27/01/22 13/03/22
Dhaka Metro Sha-11-2733 & Water Tank Dhaka Metro Dha-| Ng. RFQ | CE 3.00 3.00 [Planned Days 0 15 14 7 7 28 71 45
11-0114 Under MODS Zone-1 Dhaka WASA. ‘Actual Dates
eparing and Maintenance of 02 Nos Vehical Duble Cabin Pick- Planned Dates 18/11/21 | 03/12/21 | 17/12/21 | 24/12/21 | 31/12/21 | 28/01/22 28/01/22
Up Dhaka Metro Tha-11-5741 & Single Cabin Pick-Up Dhaka | No. RFQ | CE 3.00 3.00 [Planned Days 0 15 14 7 7 28 71
Metro Tha-11-9671 Under MODS Zone-1 Dhaka WASA. Actual Dates
Emergency maintenance of vehicles under MODS Zone-1, Planned Dates
Dhaka WASA. No. DPM | MD 10.00 2.18 |Planned Days 0 7 7 28 71
Actual Dates
Sub. Toatal D Tk= 16.00 8.18
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E__ Allocated sector: Office Building Maintanance
1 |Emergency Office Building maintenanceworks under MODS MD/ Planned Dates
Zone-1, Dhaka WASA No. | 1 DPM CE Rev. | 3.30 3.30 |Planned Days 0 15 14 7 7 28 71
Actual Dates
Sub. Toatal E Tk= 3.30 3.30
F___Allocated sector: Office Maintanance
1 |Emergency Office maintenance (works/goods) under MODS MDY/ Planned Dates
Zone-1, Dhaka WASA No. | 1 |DPM/TA CE Rev. | 8.64 8.64 |Planned Days 0 15 14 F 7 28 71
Actual Dates
Sub. Toatal F Tk= 8.64 8.64
Capital Head Allocation
G |Computer Procurement
1 |Purchase of Desktop/Laptop Computer, Photocopier and Planned Dates 20/11/21 | 05/12/21 | 19/12/21 | 26/12/21 | 02/01/22 | 30/01/22 01/03/22
printer with related accessories for the office of MODS Zone-| No. | 1 RFQ | CE | Rev. 3.81 3.81 |Planned Days 0 15 14 7 fi 28 1 30
1. Dhaka WASA. Actual Dates
H__|Furniture Procurement
1 |Purchase of Office Furniture with related accessories for the Planned Dates 21/11/21 ] 06/12/21 | 20/12/21 | 27/12/21 | 03/01/22 | 31/01/22 02/03/22
office of MODS Zone-1 Dhaka WASA. No. | 1 RFQ | CE | Rev, 5.00 5.00 |Planned Days 0 15 14 7 7 28 71 30
Actual Dates
| __|HT Meter Installation
1 |Purchase and Installation HT/LTC Energy Meter for Office and MD/ Planned Dates 22/11/21 | 07/12/21 | 21/12/21 | 28/12/21 | 04/01/22 | 01/02/22 02/04/22
Different DTW Under MODS Zone-1, DWASA. No. | 4 DPM CE Rev. | 15.00 15.00 |Planned Days 0 15 14 7 7 28 71 60
Actual Dates
Sub. Toatal ( E+F+G) TK= 23.81 23.81
Grand Total ( A+B+C+D+E+F+G+H+I) 361.71 343.65
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