ANNUAL PROCUREMENT PLAN
Financial Year 2021-2022

Ministry Local Government, Rural Development & Co-operatives Budget |Devalopment
Division Local Government Division Allocation for Emergency Water Supply Project
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Total ADP Allocation (Taka in lakh)  |20000.00
Procuring Entity Name & Code Project Director, Emergency Water Supply Project
Project Name & Code Emergency Water Supply Project & 224314300 Works
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w02 [Construction of DTW with Supply of Materials
Wo2(A) |Construction of DTW with Supply of Materials [Carried Over Work (Ongoing Work/Completed work)]:
4 ¥ Planned Dales
Construction of 20 (Twenty) Nos Deep Tube Wells with Related Works e-GP
1 | Nr 20 MD | GOB 2,163.02 216.31|Planned Days
under EWS Project, Dhaka WASA, Dhaka (P. . W-2,102), ! e
’ Frackags Me. Wi2.102) o™ Aclual Dates 12-0820 | 100920 | 06-10-20 | 16-11-20 | 19-11.20 | 28.11-20 109
. Planned Dales
Construction of 10 (Ten) Nos Deep Tube Wells with related warks eGP
2 i Nr 10 MD |GOB 066.43 193 28|Planned Days 365
under EWS P L, Dh i .
TORIGL Dtiaka WASA, Dhaka (Package to-W2.104) o Actual Dates 191120 | 211220 | 110121 | 270121 | 280121 | 020221 75
s Planned Dates
Construction of 5 (Five) Nos Deep Tube Wells with refated works e-GP
3 . Nr 5 PD |GOB 41465 414.65 |Planned Days 270
under EWS Project, Dhaka WASA, kage No-W2.
; SA, Ohaka (Packags No-V¥2. 105} b Actual Dates 020321 | 310321 | 170521 | 180521 | 180521 | 060521 06
Construction of 5 (Five) Nos Deep Tube Wells with related works oGP Planned Dales
4 |under EWS Project Circle, Dhaka WASA, Dhaka (Package No-| Nr 5 n.u;__ PD |GOB 461.00 461.00 |Planned Days 365
W2.108) Actual Dates 04-05-21 02-06-21 23-06-21 07-07-21 14-07-21 04-08-21 82
2 . Planned Dates
Construction of 2 (Two) Nos Deep Tube Wells with related works e-GP
5 ) Nr 2 PD |GOB 181.73 181.73 [Planned Days 183
under EWS Project, Dhaka WASA, Dhaka (Package N A £ X A
’ Dhiakca (Package NoW2.107) —— [Aclual Dates 02-03-21 240321 | 11.0421 | 11.0421 | 110421 | 060521 65
Construction of 2 {Twa) Nos Deep Tube Wells with related works e-GP £lanagd Daies
6 A Nr 2 PD | GOB 183.44 183.44 |Planned Days 183
under EVWS Project, Dhaka WASA, Dhaka (P j
’ . R (RO NO-WIZ:196) . Aclual Dales 150521 | 060421 | 130421 | 150421 | 150421 | 120521 58
i F Pianned Dates
Construction of 2 (Two) Nos Deep Tube Wells with related works e-GP
7 :
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.109) Wl low | ™ |98 iy 199:00 (Canced Days -
Actual Dates 04-05-21 19-05-21 08-08-21 23-06-21 | 30.08-21 21-07-21 78
Construction of 3(Three) Nos Deep Tube Wells wilh related works GP Planned Dates
] Under EWS Project at Narayngonj MODS Zone Area, Dhaka WASA, | Nr 3 m_.m_._.-.__ MD | GOB 283.05 192.90|Planned Days 183
Dhaka (W2.110) Actual Dates 08-09-20 30-09-20 18-11-20 | 30-11-20 | 01-12-20 15-12-20 o8
Planned Dates
Construction of 10 (Ten) Nos Deep Tube Wells with related works e-GP
9 2
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.111) R T el sl RE37 | Piannes Duys 23
Actual Dates 17-02-21 18-03-21 110424 | 14-04 15-04-21 25-04-21 87
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10 [construction of 10 (Ten) Nos Deep Tube Wells with retated works oG Planned Dates 12-10-21 26-10-21 | 02-11-21 | 23-11-21
:E._nmq EWS Project, Dhaka WASA, Dhaka (Package No-W2.112) Nr 10 oM MD | GOB 1,000.00 1,000.00|Planned Days 21 14 7 21 a1 365
Actual Dales 24-08-21 08-08-21
. |construction of 2 (Two) Nos Deep Tube Wells with related works oG Planned Dales 05-08-21 18-08-21 26-08-21 16-09-21
under EWS Project, Dhaka WASA, Dhaka (Package No-W2 113} Nr 2 e PD |GOB 185.00 185.00 [Planned Days 120
Actual Dates 30-06-21 15-07-21 758
Construction of 10 (Ten) Nos Deep Tube Wells wi Planned Dates
1 ells with related works e-GP
2 |under EWS Project, Dhaka WASA, Dhaka (Package No-W2.207) NEf W0 ey | MR OB a4 889.87|Pianned Days L
Actual Dates 24-12-20 26-01-21 23-02-21 | os-03-21 | 10-03-21 | 23-03-21 89
Construction of 10 (Ten) Nos Deep Tube Wells with related works P Planned Dates 12-10-21 26-10-21 02-11-21 23-11-21
W L erENS Priiect Plicka WARK, Dbk fonckacs HoARZ 108 Ne | 10 wom_,___ MD |GoB 1,000.00 1,000.00[Planned Days 21 1 7 21 91 365
Aclual Dates 24.08-21 08-03-21
Construction of 5 (Five) Nos Deep Tube Wells wil Planned Dates
14 elis with related works e-GP
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.209) Nr 5 at™ MD | GOB 417.01 417.01{Planned Days 0 365
Aclual Dates 31-01-21 01-03-21 14-03-21 06-04-21 | 08-04-21 | 23-04-21 82
|construction of 5 (Five) N Planned Dates. 12-10-21 | 26-10-21 | 02-11-21 | 23-11-21
os Deep Tube Wells with refated works e-GP
'S |under EWS Project, Dhaka WASA, Dhaka (Package No-W2 210) M| & | o | @ [9O0 80000 §00.00 {Pianned Days 2 14 1 21 91 385
Aclual Dates 24-08-21 08-09-21
16 |Construction of § (Five) Nos Deep Tube Wels with related works e.GP Planned Dales 12-10-21_| 26-10-21 | o2-11-21 | 23-11-21
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.211) Nr 5 OTM FD | GOB 500.00 §00.00 |Planned Days 21 14 7 21 L 365
Actual Dates 24-08-21 08-09-21
Construction of 2 (Two) Nos Deep Tube Wells wi work Planned Dales
17 p Tu ells with related S e-GP
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.212) T ! L 90.8% {Planned Days ] Lo
Actual Dates 23-02-21 18-03-21 28-03-21 07-04-21 07-04-21 22-04-21 58
Construction of 2 (Twa) Nos Deep Tube Wells wi Planned Dates
18 p Tube Is with related works e-GP
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.213) Nr 2 o™ PD | GOS8 183 99 183.99|Planned Days
Actual Dates 11-04-21 17-04-21 01-05-21_| 08.0521 15-05-21_| 05-06-21 55
Construction of 20 (Twenty) Nos Deep Tube Wells wi Planned Dates
19 ells with related works 8-GP
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.214) Nr 20 oTM MD | GOB 1,878.81 1,878.91(Planned Days 123
Actual Dates 15-03-21 13-04-21 27-04-21 16-05-21 16:05-21 | 23-05-21 69
Sub-Total WO2(A)= 12,761.35 9,763.92
W02(B) |[Construction of DTW with Supply of Materials (New Work):
. [construction of 05 (Five) Nos Deep Tube Welis with related works o b Planned Dates 10-09-21 08-10-21 20-10-21 | 121121 | 181121 | 10-12-21
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.114) Wel 8 ) o | PP 508 500.00 §00.00{Planned Days 0 28 2 14 U 2 9t 365
Actual Dates
,  Construction of 05 (Five) Nos Deep Tube Wl with related works = Planned Dates 10-08-21 08-10-21 29-10-21 | 121121 | 19-11-21 | 10-12-21
mu
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.115) Gl B R Rl B0 300.00{Praced Dy 2 » g i 7 2 Ll s
Actual Dates =
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. -10- .10- -11- 1221 | 10-12- 31-12-21
Constrution-of 10 (Fan} Nos Guep Tubs Wells with 1elstsd ks i Planned Dates 01-10-21 | 291021 | 19-11-21 | 08122 12-21
under EWS Project, Dhaka WASA, Dhaka (Package NoW2.116) Nr 10 oM PD | GOB 1,000.00 1000.00{Planned Days 0 28 21 14 7 21 a1 365
Actual Dales
" " | 01-10-21 29-10-21 19-11-21 03-12- 10-12-21 311221
Conslruction of 05 (Five) Nos Deep Tube Wells with related works 8-GP |Planned Dates 0-2 21
under EWS #roject, Dhaka WASA, Dhaka (Package No-W2.117) Ne | s om | PP |cos 50000 275 .00|Pianned Days 0 28 21 14 7 21 91 385
Actual Dates
_ 1 A1- 9-11-21 12 0122 | 10-01- 31-01-22
Gorsruciion of 08 (Fwe) N Disegs Tile Walls Wi fadatad wrk e | Planned Dates o1-11-21 [ 29112 20-12-21 | 03012 01-22 | 31
under EWS Project, Dhaka WASA, Dhaka (Package No-W2 118) Nr 5 peof PD [GOB 500.00 200.00{Planned Days 0 28 21 14 7 21 91 365
Aclual Dates
. 01-12- 9-12-21 18-01- -02-22 08-02-22 -03-22
Construction of 10 (Ten) Nos Deep Tube Wells with related works e-GP [Ishoer Dutas B s s = o
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.119) Nr 10 OTM PD |GOB 1,000.00 0.00|Planned Days 0 28 21 14 T . 2 91 365
Actual Dates
lanned Dates -12-21 29-12-21 19-01-2 02-02-22 09-02-. 02-03-22
Construction of 10 (Ten) Nos Deep Tube Wells with related works e-GP i o b2 £
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.120) e | 0| o PD |GOB 500.00 0.00|Planned Days 0 28 2 14 7 21 91 365
Actual Dales
08-11-21 22-1121 28-11-21 | 20-12-21
Construction of 05 {Five) Nos Deep Tube Wells with related works e-GP fivied Bane
under EWS Project, Dhaka WASA, Dhaka *vwnrhm¢ No-W2.215) Nr 5 O™ PD GOB 500.00 500.00|Planned Days by | 14 7 21 91 365
Actual Dates 08-08-21 01-008-21
: -09- 08-10- -10- .14 19-11- -12-
Construction of 05 (Five) Nos Deep Tube Welis with related works - |Planned Dates 10-08-21 1021 | 201021 | 1241121 1121 | 10-12-21
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.216) Nr 5 pirag pD |GoB 500.00 500.00|Planned Days ‘0 28 21 14 7 2 91 365
Actual Dates
: " 5 -10- % ¥TE 19-11- 12
Construction of 05 {Five) Nos Deep Tube Wells with related works &GP Planned Dates 10-09-21 08-10-21 29-10-21 12-11-21 9-11-21 10-12-21
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.217) Ne | 5 omm | PP |co8 500.00 500.00{Planned Days 0 28 21 14 7 21 9t 365
Actual Dates
_ i -10- At 12 -12-21 -12-21
Construction of 10 (Ten) Nos Deep Tube Wells with related works i |Planned Dates 01-10-21 29-10-21 19-11-21 03-12-11 10-12-2 31-12-2
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.218) Ne | 10| Ghs | PD[cOB 1,000.00 962 80[Planned Days 0 28 21 14 7 21 91 365
Actual Dales
L 5 01-10-21 28-10-21 19-11-21 03-12- 10-12-. 1-12-21
Construction of 05 (Five) Nos Deep Tube Wells with related works e-GP Eain beie i : 2 e um,r =3
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.219) Ne s | e | PR [co8 500.00 200.00(Pianned Days 0 28 21 14 7 A\ 21 91 365
Aclual Dales
Consiruction of 10 {Ten) Nos Deep Tube Wells wilh related oGP Planned Dates 01-11-21 29.11-21 20-12-21 03-01-22 10-01-22 31-01-22
under EWS Project, Dhaka WASA, Dhaka (Package No-W2.22 o____a. S| ne | 10 om | P° |cos 1,000.00 0.00[Planned Days 0 28 21 14 7 21 91 365
Actual Dales
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3 49: 42- -01-; -02- 09-02.22 02-03-22
14 Construction of 05 (Five) Nes Deep Tube Wells with related works N ™ e-GP Fanned Daes Sl e e 2o 7 21 91 365
under EWS Project, Dhaka WASA, Dhaka (Package No-W2 221) L * Yo | ™ P o A e T E = & o
Aclual Dates
_ 01-12-21 29-12-21 .22 | 02-02-22 | 09-02-22 | 02-03-22
15 Construction of 10 (Ten) Nos Deep Tuba Wells with related works e-GP Pomeibaes - 2 Ll 365
under EWS Project, Dhaka WASA, Dhaka (Package No-\W2.222) N 1 oT™ PO 1GOB 1.000.00 0.00|Planned Days 0 28 21 1 ¥ 21
Aclual Dates
Sub-Total : W02(B)= 10,000.00 4957.80
Total (W02 (WO02(A)+W02(B)]= 22,761.35 14721.72
W5 [ Regeneration of DTW
Wo5(A) | Regeneration of DTW [Carried Over Work (Ongoing Work/Completed work)]:
Re-generation of 10 (Ten) Nos Deep Tube Wells with Related Works GP Planned Dales
1 r 8 365
undor EWS Project, Dhaka WASA, Dhaka (P 5% Ne |10 PD |GOB 57.93 46.87 [Planned Days 0
s » Dhaka (Package No: W:4.102) o Actual Dates 70221 04-03-21 60321 | 180321 | 180321 | 240521 35
Re-generation of 10(Ten) Nos Deep Tube Wells with Related Works op Planned Dates
2 |under Water (R&D) Circle, Dhaka WASA, Dhaka (Package No: W-| Nr 10 ME PD |GOB 58.28 10.42|Planned Days
i) Actual Dates 15-10-19 30-10-19 03-12-19 05-12-19 | 08-12-19 | 24-12-20 41 365
Re-generation of 10(Ten) Nos Deep Tube Wells with Related Works -GP Planned Dates
K] e
under EWSP, Dhaka WASA, Dhaka (Package No: W-5,201) Nr 10 OTM PD GOB 57 .84 17.56|Planned Days
Actual Dales 21-04-20 10-05-20 07-06-20 14-06-20 16-08-20 24-06-20 54 365
P Re-generation of 10 (Ten) Nos Deep Tube Wells with Related Works e-GP 5y " Planned Dates =
under EWS Project, Dhaka WASA, Dhaka (Package No: W-5.202) Ne | 10 STl GOB 388 53.88|Planned Days
3 Actual Dales 30-06-21 18-07-21 08-08-21 08-08-21 08-08-21 23-.08-21 43
Sub-Total WO5(A) = 227.83 128.73
Wos(B) |Regeneration of DTW (New Work):
. -09- 09- : 1021 | 17-11-21
4 Re-generalion of 10(Ten) Nos Deep Tube Wells with Related Works eGP Planned Dales 15-08-21 28-09-21 13-10-21 20-10-21 27 11-2 "
under EWS Project, Dhaka WASA, Dhaka (Package No: W-5.103) MR | one | 9 (908 S 60.00]Pianned Days g L u . q = = .
Actual Dates
i 7 Z g 11- 11-21 | 02-12-
4 Re ralion of 10(Ten) Nos Deep Tube Wells with Related Works oGP Planned Dales 30-09-21 14-10-21 28-10-21 04-11-21 11-11-2 21
under EWS Project, Dhaka WASA, Dhaka (PackageNo: W-5.104) | ™ [ ™ | om | PP |GOB e el g . i = : : 2 2 2
Actual Dales
4 -01- -01- -02- 0222 | 05-03-
3 |Re-generation of 10(Ten) Nos Deep Tube Wells with Related Warks i oGP 25 e 5 Planned Dales 01-01-22 15-01-22 20-01-22 | 05-02-22 | 12 03-22
under EWS Project, Dhaka WASA, Dhaka (Package No: W-5.105) ] om o e 0.00|Planned Days 0 14 14 7 7 2 63 428
Actual Dates
4 Re-generation of 10(Ten) Nos Deep Tube Wells with Refated Works N 10 e-GP o lo e it s B o ek | Do
under EWS Project, Dhaka WASA, Dhaka (Package No: W-5.106) E OTM s B 0.00[Pianned Days L 4 i) 7 7 21 68 428
|Actual Dates —
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Planned Dates 20-09-21 04-10-21 18-10-21 | 25-10-21 | 01-11-21 | 22-11.21
Re-generation of 10 (Ten) Nos Deep Tube Wells with Related Works N e-GP po |la 0.00 ~ 83 408
under EWS Project, Dhaka WASA, Dhaka (Package No: W-5 203) F1 Y| o LB e 60.001Plannied Days 9 L 1 [ 2 4
Aclual Dates
i Planned Dates 01-10- 1510-21 | 29-10-21 121 | 12-11-21 | 03-12.21
Re-generation of 10 (Ten) Nos Deep Tube Wells with Relaled Waorks N 10 eGP o |cos 0.00 20,00 > 021 = el 63 428
under EWS Project, Dhaka WASA, Dhaka (Package No: W-5.204) d o™ . B Ll i i : Lo 14 ! z Al
Actual Dates
Planned Dates 01.01-22 | 15-01-22 | 29-01-22 | 05.02.22 | 12-02-22 | 05-03-22
Re-generation of 10 (Ten) Nos Deep Tube Waells with Relaled Works N 10 eGP ro |Gos 80.00 0.00 7 1 63 428
under EWS Project, Dhaka WASA, Dhaka (Package No: W-5.206) J oTM SV Rmed Daye g i B & -
Actual Dates
Planned Dales 01-03-21 15-03- 20.03-21 | 05-04-21 | 12-04-21 | 03-05-21
Re-generation of 10 (Ten) Nos Deep Tube Wells with Related Works N 10 e-GP o |cos 60.00 o.00lp = 7 21 53 428
under EWS Project, Dhaka WASA, Dhaka (Package No: W-5.206) g o™ G0ENmed Dovs. - nd L !
|Actual Dates
Sub-Total W05 (B)= 480,00 180.00|
Total [WO5 (WO5(A)+WO5(B)]= 707.93 308.73 |
Wos | Rehabiliation of DTW
WOo6(A) | Rehabiliation of DTW [Carried Over Work (Ongoing Work/Completed work)]:
ri : Planned Dates
Rehabilitation of 05{Five) Nos Deep Tube Well with Related Works eGP
. : 85
under EWS Project, Dhaka WASA, Dhaka (Package No: W-6.101) Ml | om| T = d g =
Actual Dates 03.01-21 14-01-21 010221 | 020221 | 020221 | 14-02-21 42
= . d Dates
Rehabilitation of 05(Five) Nos Deep Tube Well with Relaled Works eGP Cies
under EWS Projecl, Dhaka WASA, Dhaka (Package No: W-6.202) e . OTM L L T3 Te:R0{Piamed Doy 2
Actual Dates 30-06-21 18-07-21 08.08-21 | D&-0821 | 08-08-21 | 24-08-21 55
) Planned Dates
Rehabilitation of 05(Five) Nos Deep Tube Well with Related Works e-GP
under EWS Project, Dhaka WASA, Dhaka (Package No: W-6.204) = B oM PO |GOB o8 15:401F ianned Days o
Actual Dates 11-04-21 27-04-21 110521 | 120821 | 12-06-21 | 300521 50
Sub-Total WOG(A) = 230.42 168.86
Waos(B) | Rehabiliation of DTW (New Work) :
Rehabiltation of 05/(Five) Nos Deep Tube Well with Related works [ | o | eGP | oo |oon sisiio - 8_35.,& Dates 1009-21 | 240921 1 06101 §161021 1 21021 L 12102 5=
under EWS Project, Dhaka WASA, Dhaka (Package No: W-6,102) : oM . Plocrod Deje 2 38 L i L -2 i
Actual Dates
bt of GB(Live) Nos Deeo Tube Vil with Rewsiod WWorks e Planned Dates 01-10-21 15-10-21 291021 | 05-11-21 | 12-11-21 | 03-12-21
under EWS Project. Dhaka WASA, Dhaka (Package No: W-8.103) Nel & foum | PO 908 shpe e HM::HMJ 2 he 28 L z 2 % 428
ales
Rehabillation of 05(Five) Nos Deep Tube Well with Related Works | . oGP .y e Ll Planned Dates 01-01-21 15.01-21 | 20.01.21 | 05-02.21 | 12-02-21 | 05-03-21 —
under EWS Project, Dhaka WASA, Dhaka (Package No: W-6.104) ‘ ot -00iElanned D ] i L i L 2 1
Actual Dates —
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o |Renabiltation of 05(Five) Nos Deep Tube Well with Related Works - Planned Dales 01-03-21 | 15-03-21 | 28-03-21 | 05-04-21 | 12-04-21 | 03-05-21 = —
under EWS Project, Dhaka WASA, Dhaka (Package No: W-6.105) Nr 5 OTM PD | GOB 86.00 0.00]Planned Days 0 14 14 7 7 2
Actual Dales
s |Renabiltation of 05(Five) Nos Deep Tube Well with Related Works eGP oEib - i Piunned Dafds 100821 | 240921 | 061021 11Sl0n | 22102 | 12102 o2 T
under EWS Project, Dhaka WASA, Dhaka (Package No: W-6.205) Nl % | om| PP w 3,001 Plares! Dwys 0 L L 4 ! 2
|Actual Dates
g |Rehabiltation of 05(Five) Nos Deep Tube Well with Related Works s | eoP o |lcos o = an_vﬁ__.._._mn Dates o_.._nc.ﬂ 16-10:2) mm.Hn.ﬁ cm;q‘_ 21 L et au.mw.m._ = 728
under EWS Project, Dhaka WASA, Dhaka (Package No: W-8.206) e om | PP @ ’ -00[Planned Days . - L
|Actual Dates
7  |Renabilitation of 05(Five) Nos Deep Tube Weil with Related Works e-GP p GO Zaiéh g Sqt_w::on_ Dates 01-02-21 15-02-21 01-03-21 08-03-21 ._m,o.__w.n.ﬁ ombﬂ.m._ - =
under EWS Project, Dhaka WASA, Dhaka (Package No: W-6 207) Ml % om Al | : ”_m_gwm m.““a g L. i z 2
clual Da
s [Rehabittation of 01(One) Nos Deep Tube Well wih Related Works Planned Dales 01.02.21 | 15.02.21 | 01-03-21 | 08-03-21 | 150321 | 05-04-21 =
under EWS Project, Dhaka WASA, Dhaka (Package No: W-6.208) N | 1 | opm | Pp |GOB 17.20 17.20|Planned Days 0 14 14 7 7 21 63
Actual Dates
Sub-Total W06 (B)= 602.00| 352.20
Total [WOB (WOS(A)+WOB(E)]= 832.42 521.06
W03 | Iron Removal Plant (New Work)
rnqzmccnzo: of Iron Removal Plant at Different area of Dhaka WASA i Planned Dales 01-10-21 22-10-21 05-11-21 | 12-11-21 | 19-11-21 | 10-12-2
1 |MODS Zone under EWS Project, Dhaka WASA, Dhaka (Package No- | Nr 5 2 PD |GOB 250.00 0.00|Planned Days 0 21 14 7 7 21 76 441
W3 101) OSTETM
Aclual Dates
Construction of lron Removal Plant at Different area of Dhaka WASA - Planned Dates 01-10-21 22-10-21 05-11-21 | 12-11-21 | 18-11-21 | 10-12-21
2 |MODS Zone under EWS Project, Dhaka WASA, Dhaka (Package No- | Nr 5 omﬁ;.. PD |GoB 250.00 0.00(Planned Days 0 21 14 7 7 21 78 441
it Actual Dates
Total W03= 500.00 0.00
W04 | Rain Water Hervesting (New Work)
Construction of Rain Water hervesting al Different area of Dhaka o m_xm::ma Dales 01-10-21 15-10-21 29-10-21 05-11-21 12-11-21 03-12-11
1 |WASA MODS Zone under EWS Project, Dhaka WASA, Dhaka | Nr 5 oTH P |coB 75.00 0.00|Planned Days 0 14 14 7 7 21 76 441
(Package No- W4.101) Actual Dates
Construction of Rain Water hervesting at Different area of Dhaka - Planned Dales 01-10-21 | 1510-21 | 291021 | 051121 | 121121 | o3-12.21
2 |WASA MODS Zone under EWS Project, Dhaka WASA, Dhaka | Nr 5 M.._.g PD |GOB 75.00 0.00|Planned Days 0 14 14 7 7 21 76 441
(Package No- W4.201) Aclual Dates
Total W04= 150.00 0.00
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£ WORKS 5| 5|53 (28|52 @822 HEE ea (3 28 g8 g8 s< | §5 | 58 | 582 |88
k: <] ..m. i m Ei <58¢ £S5 < b i a 2 n e 8%
0] I 0 6] ] 0 1) 5.2 5] 10 (11) (12) (13) 1) {16) 116) (17 {16) |
W10
w1 (A)| Construction of Delivery Line with related works [Carried Over Work (Ongoing Work/Completed work)]:
Construction of 10{Ten) Nos Delivery Main and Wash Out Line for Planned Dates
1 |DTW with Relaled Works Includi ; eGP [ 180
a .m orks Including Supply of all Necessary Materials | Nr 10 LTM PD |GOB 31.59 31.59{planned Days
Under EWS Project Dhaka WASA, Dhaka. (Package: W-10.106) Actual Dates 24-02-21 11-03-21 28-03-21 290321 | 29.03-21 12-04-21 48
Construction of 5(Five) Nos Delivery Main and Wash Out Line for DTW - Planned Dates
2 |with Related Works Including Supply of all Necessary Materials Under | Nr | & mr.;__ PD | GoB 16.73 15.73[Planned Days 160
EWS Project Dhaka WASA, Dhaka. (Package: W-10,107), Actual Dates 140621 | 2300821 | 27-07-21 | 28-07-21 | 28-07-21 | 05-08-21 57
Construction of 10 (Ten) Nos Delivery main and wash out fine of DTW ap Planned Dates
3 with related works including supply of all necessary materials Under | Nr 10 o_“._.,._ PD |GOB 31,38 31.38|Planned Days 180
EWS Project, Dhaka WASA (Package-W-10.110) Actual Dales 14-06-21 30-06-21 27-07-21 | 28-07-21 | 280721 | 02-08-21 40
Construction of 10(Ten) Nos Delivery Main and Wash Out Line for e FUThe Dewe
4 |DTW wilh Related Works Including Supply of all Necessary Materials | N | 10 | Trv | Po |GOB 3158 31.69|Planned Days ki
Under EWS Project Dhaka WASA, Dhaka. (Package: W-10.208). Actual Dates 01-04-21 15-04-21 06-05-21 20-05-21 27-05-21 17-06-21 77
Construction of 5 (Five) Nos Delivery Main and Wash Oul Line for ap Planned Dates
5 DTW with Related Werks Including Supply of all Necessary Materials | Nr 5 M,;._ PO |GOB 1595 15.95|Planned Days 31-08-21 68 120
Under EWS Project Dhaka WASA, Dhaka. (Package; W-10.207). Actual Dates 13-06-21 28.08-21 10-08-21 10-08-21 10-08-21
Construction of 10(Ten) Nos Delivery Main and Wash Oul Line for Planned Dates Shgay pHee LR L ek
6  |DTW with Related Works Including Supply of all Necassary Materials | Nr 10 m__m_ﬂ PD |GOB 33.03 31.38|Planned Days 14 7 7 21 63 180
Under EWS Project Dhaka WASA, Dhaka. (Package: W-10.208). Actual Dates 05-07-21 | 28-07-21
Sub-Total W10{A) = 159.27 157.62
W10 (B)|Canstruction of Delivery Line with related works (New Work):
Construction of 10 (Ten) Nos Delivery main and wash out line of DTW P |Planned Dates 10-08-21 24.09-21 08-10-21 15-10-21 22-10-21 05-11-21
1 [with related works including supply of all necessary materials Under | Nr 10 m__mz PD |[GoBs 35.00 33,00|Planned Days 0 14 14 7 it 14 56 236
EWS Project, Dhaka WASA (Package-W-10.109) Actual Dates
Gonstruction of 10 (Ten) Nos Delivery main and wash out fine of DTW Planned Dates 01-10-21 15-10-21 28-10-21 05-11-21 12-11-21 26-11-21
2 |with related includ _ eGP 14 1 7 7 14 55 238
related works including supply of all necessary materials Under | Nr 10 LTM PD |GOB 35,00 33 00|Planned Days 0
EWS Project, Dhaka WASA (Package-W-10.111) Actual Dates
Construction of 10 (Ten) Nos Delivery main and wash out line of DTW ap Planned Dales 01-11-21 15-11-21 29-11-21 06-12-21 13-12-21 27-12-21
3 |with related works including supply of all necessary materials Under | Nr | 10 a_..;_ pD |cos 35,00 33.00{Planned Days 0 14 14 7 7 1 56 238
EWS Project, Dhaka WASA, (Package W-10.112) Adionl Luiee
Gonslruction of 10 (Ten) Nos Delivery main and wash out line of DTW p Planned Dates 01-12-21 15-12-21 29-12-21 05-01-22 | 12-01-22 | 26-01-22
4 |with related works including supply of all necessary materials Under | Nr 10 m%.! PD |GOB 35.00 33.00{Planned Days 0 14 14 7 7 14 56 236
EWS Project, Dhaka WASA (Package-W-10.113) |Actual Dates
“.. M@m W u - \W N\ . '
b\v\\ / Ju/ s
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% WORKS S| 5|55 |g8g|52| B8382 g2z = e [8| £5§ 54 § 3 £3 £ 55 | 555 [EES
& 6 [ 8= |3%2|3 g EE o8 E b I 2o =5 -2 g< 23 25 | 883 |F 83
& : 8" TESE & < o 2 " 2 ik
T . 77— [ G) . ) @0 21 ] ) I} (i2) (13) (14) 18] L wh o
. Construction of 10 (Ten) _.fum Delivery main and wash oul line of DTW 5GP Planned Dates 01-02-22 15-02-22 01-03-22 | 08-03-22 | 15-03-22 | 29-03-22
with a_mn.mu works including supply of all necessary materials Under | Nr 10 LTM PD | GOB 35.00 17.00|Planned Days 0 14 14 7 7 14 56 236
EWS Project, Dhaka WASA (Package-W-10.114) Actual Dates
Construction of 10 (Ten) Nos Delivery main and wash out fine of DTW <GP Planned Dales 01-03-22 15-03-22 29-03-22 | 050422 | 12-04-22 | 26-04-22
6 Jwith related works including supply of all necessary materials Under | Nr | 10 P PD | GOB 35.00 0.00[Planned Days 0 14 14 7 7 14 56 235
EWS Project, Dhaka WASA (Package-W-10.115) [Aciual Dates
nozm_a_n__oa of 10(Ten) Nos Delivery Main and Wash Oul Line for GP Lenned Dales LREC e e s = =
7 |DTW with Related Works Including Supply of all Necessary Materials | Nr | 10 | © PD |cOB 35.00 33.00|Planned Days 0 14 14 7 7 u 56 236
Under EWS Project Dhaka WASA, Dhaka, (Package: W-10.209). L Actual Dates
no:u__._.__.nzo; of 10(Ten) Nos Delivery Main and Wash Out Line for T Planned Dates 01-10-21 15-10-21 28-10-21 05-11-21 12-11-21 | 26-11-21
8  |DTW with Related Works Including Supply of all Necessary Materials | ne | 10 | 6° PD |GOB 35.00 33.00|Planned Days 0 14 14 7 7 14 56 238
Under EWS Project Dhaka WASA, Dhaka. (Package: W-10.210). _ e Actual Dates
Construction of 10(Ten) Nos Delivery Main and Wash Qut Line for op Planned Dales 01-11-21 15-11-21 29-11-21 08-12-21 13-12-21 27-12-21
8 |OTW with Related Works Including Supply of all Necessary Materials | Nr 10 ?.E. PD |GOB 3500 33.00{Planned Days 0 14 14 7 7 14 56 236
Under EWS Project Dhaka WASA, Dhaka (Package: W-10.211). E Actual Dates
Construction of 10{Ten) Nos Delivery Main and Wash Out Line for - Planned Dates 01-12-21 15-12-21 | 29-1221 | 05-01-22 | 12.01-22 | 26-01-22
10 [DTW with Related Works Including Supply of all Necessary Materials | Nr | 10 | & PD |GoB 35.00 33.00|Planned Days 0 14 14 7 7 14 56 236
Under EWS Project Dhaka WASA, Dhaka. (Package: W-10.21 2). il Actual Dales
Construction of 10(Ten) Mos Delivery Main and Wash Out Line for Planned Dales 01-0222 | 1502-22 | 01-0322 | o0s-0322 | 1503-22 | 29.03.22
11 [DTW with Related Works Including Supply of all Necessary M s .
2 ry Materials | Nr 10 LTM PD |GOB 35,00 16.50|Planned Days 0 14 14 7 7 14 56 236
Under EWS Project Dhaka WASA, Dhaka. (Package W-10.24 3). |Actual Dates
Construction of 10(Ten) Nos Delivery Main and Wash Out Line for ap Planned Dates 01-03-22 15-03-22 29-03-22 | 05-04-22 12-04-22 | 26-04-22
12 |DTW with xm_mﬂa Works Including Supply of all Necessary Materials | Nr 10 o....:s PD |GOB 35.00 0.00{Planned Days 0 14 14 7 7 14 58 236
|Under EWS Project Dhaka WASA, Dhaka. (Package: W-10.214). Actual Dates
Construction of 10{Ten) Nos Delivery Main and Wash Out Line for aP Fianned Dpies ) iz il s aiiacd oo
13 |DTW with Related Works Including Supply of all Necessary Materials | Nr 10 mr.._.z PD | GOB 35,00 0.00{Planned Days 0 14 14 7 7 14 56 238
Under EWS Project Dhaka WASA, Dhaka. (Package: W-10.215), Actual Dates
Sub-Total W10(B)= 691.22 565.42
Total [W10{W10(A)+W10(B)]= B50.49 723.04
W15 (Construction / Re-Construction of Pump House
W15 (A)| Construction / Re-Construction of Pump House [Carried Over Work {Ongoing Work/Completed work)]:
1 Construction of 10(Ten) Nos Pump House with Related Works under e-GP i
Water (R&D) Circle, Dhaka WASA, Dhaka (Package No- W-15.101) | ™ [ @ | ym | MP [GOB e #5.71 \Planned Days e
Actual Dales 21-04-20 10-05-20 01-06-20 02-D6-20 .mN.Jom.uo 14-06-20 55
. 4{%
_ %
s
Page 8




° - o ] o P ¥
=< s 2ls B E~ ] @@ 2 o s 2 5o 5 t |58
& Description of Procurement Package * m. mm mm.h..m m.m mem wnmu mm .m L3 m_m w"m - r.lmw wm mMm bmm
3 8 b E = ©
§ WORKS 5| 3|38 [325|5¢2| 8882 | Zzg= ed [3[ 23§ 8 | =3 | 82 | §2 | 85 | 358 |2ES
a BT Pisle gs I5NE E8 2 o @ g 2 | A0 B0 |Fa%
(1 12) 3) 4 () (7] (8.1) (8:2) 9 i0 1) 12) (13) (i4) (15] (16) [i7) (18) |
j Planned Dates
Construction of 10{Ten) Number of Pump House with Related Works e-GP
2
under EWS Project Dhaka WASA, Dhaka (Package No: W-15.102). | N | 19 | Lim G0 oL Lt ”_H“wm c_wﬁ T S Bz i ST TIIUTY NI W — e
3 ales -10- -, - -1 1~
4 |Construction of 10(Ten) Number of Pump House with Related Works e-GP Planned Dales
under EWS Project, Dhaka WASA, Dhaka (Package No: W-15.104). | ™ | ' | (1w Spn 5a0 $3.30|Planned Days 388
Actual Dates 24-08-21 11-07-21 27-07-21 28-07-21 28-07-21 08-08-21 46
4  |Construction of 10{Ten) Number of Pump House with Related Works Ne w0 | *6P o o - ”_.m_.__.su Dates —
under EWS Project, Dhaka WASA, Dhaka (Package No: W-15.203), LTM ” lanned Days
Actual Dales 23-02-21 11-03-21 28-02-21 29-03-21 29-03-21 12-04-21 42
g  |Construction of 10(Ten) Number of Pump House with Related Works i w0 | &GP &6B PR - Flannss Detes 09-09-21
under EWS Project, Dhaka WASA, Dhaka (Package No: W-15.204) i L™ i 47.68|Planned Days 21 48 365
Aclual Dates 27-08-21 13-07-21 19-08-21 19-08-21 19-08-21
Sub-Total W15 (A)= 249.87 157.53
W15 (B) [Construction / Re-Construction of Pump House { New Work)
.09- -10- = 11« -11-21
1 Construction of 10(Ten) Number of Pump House with Related Works N 10 eGP GoB 60.00 54.00 pgeg Dhen i Lol i i Sl g At - e
under EWS Project, Dhaka WASA, Dhaka (Package No: W-15.105). LTM .00[Planned Days 0 14 14 7 7 21 6
Actual Dates
» -11- - 11 =12- =12= 3-01-,
2 Construction of 10(Ten) Number of Pump House with Relaled Works N 10 e-GP GOB 80.00 27.00 Tng ey b sl i) i L ai Lok flbieid T
under EWS Project, Dhaka WASA, Dhaka (Package No: W-15.108). r LTM ; 00| Planned Days o] 14 14 7 7 21 63
Aclual Dates
5 |Construction of 10 (Ten) Number of Pump House with Related Works v | o | ece o ol = Planned Dates 01-01-21 | 1501-21 | 28-01-21 | 050221 | 12.02.21 | 05-03-21 —
under EWS Project, Dhaka WASA, Dhaka (Package No: W-15.107) LTM ¢ .00|Planned Days 0 14 14 7 7 21 63
Actual Dates
Construclion of 05 (Five) Nos Steel-concrete Composite Pump House Planned Dates 01-02-21 15-02-21 01-03-21 08-03-21 15-03-21 05-04-21
; P e-GP
4 |with Related Works under EWS Project, Dhaka WASA, Dhaka | Nr 5 oTM GOB 60.00 0.00|Planned Days 0 14 14 7 7 21 63 428
(Package No: W-15 108)
Actual Dates
g  [Construction of 10(Ten) Number of Pump House with Related Works N 10 | &GP GOB 80.00 5660 FHes by “inleiscd gt oo O ) O L M =
under EWS Project , Dhaka WASA, Dhaka (Package No: W-15.205). ' LTM : 00iPtanned Days 9 4 o t ! i & .
Actual Dates
Z Plan -10- 5 A1 11- A% .12-21
2 Construction of 10(Ten) Number of Pump House with Relaled Works ” - eGP - i . lanned Dates 20-10-21 03-11-21 17-11-21 24-11-21 01-12-21 22-12-2 : —
under EWS Project , Dhaka WASA, Dhaka (Package No: W-15.206). LTM { -001Planned Days 5} 14 14 7 7 21 63
Actual Dates
7 Construction of 10(Ten) Number of Pump House with Related Works 4 p eGP _ - ; Planned Dales 20-10-21 03-11-21 17-11-21 24-11-21 01-12-21 22492.1
under EWS Projecl , Dhaka WASA, Dhaka (Package No: W-15.207), ! LT™ : 0.001Pianned Days 0 il L L L 21 63 428
Aclual Dates
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& Description of Procurement Package 3 m, m.m mm..m Nm Lm..n..m .imhmu ,.wm m mw mm_ mm Mm ...u.m m..m E m .wm.m
£ WORKS 5| 5|58 |285|52| agds | B2s= ed (5 2§ si | Es | BZ | £2 | 85 | 558 |E¢gs
g o Pm 3™ al8 maT Mwwm £ | ] & m.._. Mo a° m o |Fgs
i 7] T T T 5 5 7 (B1] ) ) (11 (17) {13) {14) (15) {18) (7 o
Conslruction of 05 (Five) Nos Steal-concrete Composite Pump House Gp Planned Dates 12-11-21 26-11-21 t0-12-24 W28 L =
8 |with Related Works under EWS Project, Dhaka WASA, Dhaka | Nr 5 m..‘.u PD |GOB 60.00 0.00|Planned Days 0 14 14 7 7 21 % 22
(Package No: W-15 208) i Actual Dates
Sub-Total W15 (B)= 480,00 162.00
Total [W15 (W15(A)+W15(B)]= 729.87 319.53
W16 _|Construction / Reconstruction of Boundary Wall
W16(A) | Construction / Reconstruction of Boundary Wall [Carried Over Work (Ongoing Work/Completed work)]:
. Planned Dates
Construction/Re-Conslruction of Boundary Wall with Related Works -GP
1 : n e
under EWS Project, Dhaka WASA, Dhaka (Package No: W-16,103) M b7 LTM PD |GOB 36.84 36.84|Planned Days 365
Aclual Dates 15-06-21 07-01-21 270721 | 28-07-21 | 28.07-21 | 08-08-21 43
) ) Planned Dates
2 Construction/Re-Construction of Boundary Wall with Related Works M ] e-GP PD |GOB 45.04 42.00|Pianned D =
under EWS Project, Dhaka WASA, Dhaka (Package No: W-16,203) ™ LT™ . ) o s
Actual Dates 01.04-21 05-05-21 26-05-21 09-06-21 16-06-21 07-07-21 a7
Planned Dales
Construction/Re-Construction of Boundary Wall wi
3 ; ry Wall with Related Works 0 e-GP 365
under EWS Project, Dhaka WASA, Dhaka (Package No: w1209 | ™ | & | v | PP |©©B o ARORFaneed Deys
Aclual Dates 21-04-21 05-05-21 26-05-21 09-06-21 16-06-21 07-07-21 7
Sub-Total W16A= 126.90 123.86 z
W16 {B) |Construction / Reconstruction of Boundary Wall (New Work):
. Planned : -09- -10-21 | 20-10- -10- 17-11-2
| foomstuctonie Consimeson o Boundey Wl Wil Rsied Wik ., . e - sl i anned Dales 15-09-21 29.09-21 13-10-2 10-21 | 27-10-21 1 —
under EWS Project, Dhaka WASA, Dhaka (Package No: W-16,104) & LTM : Planned Days 0 14 " 7 7 21 83
Actual Dates
Planned Dales 20-10-21 03-11-21 17-11-21 | 23-11-21 | o1-12-21 | 22412-21
Consliruction/Re-Construction of Boundary Wall with Related Work GP
2 y W elate OrKks %] e-
under EWS Project, Dhaka WASA, Dhaka (Package No: W-16.105) M 3 LTM PD |GOB 50.00 49.00|Planned Days 0 14 14 7 7 21 53 428
Actual Dates
5 |Construction/Re Construction of Boundary Wl s Relsted Works . e - i o Plannied Dates 01-12-21 15-12-21 20-12-21 | 05.01-22 | 12-01-22 | 02:02-22
under EWS Project, Dhaka WASA, Dhaka (Package No. W-16.108) | ™ | & | Ltm 08 . e Dars 2 i L 5 : At 2 o
Actual Dales
_ 01-01-2 -01- 9.01-21 02- -02-21 -03-
4 Construction/Re-Construction of Boundary Wall with Related Works M w e-GP o | cos 50.00 0.00 Bkl o Lot 2 =22 == ascy 28
under EWS Project, Dhaka WASA, Dhaka (Package No: W-16.107) S | . R i 2 = = £ I & = !
Actual Dates
Constriction of Steel-concrete Composite Boundary Wall with Related dp |Planned Dates 01-02-21 15-02-21 01-03-21 | 08-03-21 | 15-03-21 | 05-04-21
5  |Works under EWS Praject, Dhaka WASA, Dhaka (Package No: W-| M m mn.ﬂ._.._ PD |GOB 50.00 0.00|planned Days o 14 14 7 7 21 63 428
16.108) Actual Dates
! ! Planned Dates 15-09-21 29-09-21 13-10-21 | 20-10-21 | 27-10-21 | 17-11-21
g [Construction/Re-Construction of Boundary Wall with Related Works | o | eGP po |coB 50.00 49.00|Planned D o 14 14 7 7 21 63 428
under EWS Project, Dhaka WASA, Dhaka (Package No: W-16.208) & LTM ; _ n ays
Actual Dates 1

@~ o 3T
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@ Description of Procurement Package g Z mm mmm P mem mvmu mm m €8 35 $% = w8 _...u...m Eg 2 .mum
§ WoRKS 5| 5|38 [525|5c| 8822 | 223 zs 3| EE | E% | &% | 22 | §3 | 2% | Ss&|EES
.y a m o |3 m.a mmm%. E5 g2 o o g 8% = mcs F8%
{) 7 TN & ) 5L [ ) 6.1] {6.2) @) 10 (1l (2] (13) (14) 1151 (16) (17) (18 |
- Pl d 20-10-21 03-11-21 17-11-21 24-11-21 01-12- -12-21
7 |Construction/Re-Construction of Boundary Wall with Related Works 0 e-GP el L3 s 128
under EWS Project, Dhaka WASA, Dhaka (Package No: W-16.206) M o LTM PD | GOB 50.00 49.00|Planned Days 0 14 14 7 7 21 63
Actual Dates
" Construction/Re-Construction of Boundary Wall with Related Works E &P Planned Dates 01-12-21 15-12-21 29-12-21 05-01-22 12-01-22 02-02-22 —
under EWS Project, Dhaka WASA, Dhaka (Package No: W-16.207) M 3 LTM PD | GOB 50.00 0.00|Planned Days ] 14 14 7 7 21 63
|Actual Dates
Construction of Steel-conerete Composite Boundary Wall with Related a.GP __u_ma__ma Dates 01-01-21 15-01-21 29-01-21 05-02-21 12-02-21 05:03-21
9  |Works under EWS Project. Dhaka WASA, Dhaka (Package No: W-| M m ,._._S PD |GOB 50.00 0.00|Planned Days 0 14 14 7 7 21 §3 428
16.208) 0 Actual Dates
Sub-Total W16(B)= 450.00 196.00
Total [W16 (W1E(A)+*W1E(B)]= 576.90 319.86
W14 | Construction of RS Joist with related works
W14 (a)| Construction of RS Joist with related works [Carried Over Work (Ongoing Work/Completed work)]:
Construction of 10(Ten) Nos R S. Joist with Related Works under eGP Flanned Catos
EWS Project, Dhaka WASA, Dhaka (Package No: W-14.106) Nr 10 LTM PD | GOB 16.46 14.00]Plarined Days 365
Actual Dates 02-03-21 18-03-21 28-03-21 29-03-21 29-03-21 12-04-21 43
Construction of 10(Ten) Nos R.S, Joist with Relaled Works under e-GP Planned Dates
EWS Project, Dhaka WASA, Dhaka (Package No: W-14.107) e |t | Sy | P [coB 202 13.62/pjanned Days - B e
T4-05-21 | 30-06-21 270721 | 2R.07.21 | 28.07.21 | 04.08-21 51
Construction of 10(Ten) Nos RS. Joist with Related Works under eGP i 1ot
EWS Project, Dhaka WASA, Dhaka (Package No: W-14.108) Mol W)y | PR SN Tk 13.62|Pianned Days 180
Actual Dates 14-06-21 30-06-21 27-07-21 28-07-21 28-07-21 04-08-21 51
Construction of 10 (Ten) Nos R.S. Joist with Related Works under eGP Plclyied Datos
EWS muﬂﬂ.mnﬁ. Dhaka WASA, Dhaka ﬁﬂmnrmuﬂ No: .c._c_..._hmﬂw.- Nr 10 LTM PD GOB 16.10 16.10{Planned th._w 180
Actual Dates 21-04-21 05-05-21 26-05-21 09-06-21 16-06-21 07-07-21 7
; Planned Dates 14-09-21
Conslruction of 10 (Ten) Nos R.S. Joist with Related Works under e-GP e
EWs _u—&.wﬁ. Dhaka WASA, Dhaka ﬁ_umnrmﬁm No: E.._a.mom_ Nr 10 LTM PD GOB 13.80 13 Ao|Planned Days 21 70 180
Actual Dates 05-07-21 26-07-21 24-08-21 24-08-21 24-08-21
Sub-Total W14 (A)= 73.60 71.14
W14 (B) | Construction of RS Joist with related works (New Work)
e -08-! =10 = = | = & B
Construction of 10(Ten) Nos R.S. Joist with Related Works under oGP mnumaqﬁa Dates 10-08-21 24-08-21 08-10-21 15.10-21 22-10-21 12-11-21
EWS Project, Dhaka WASA, Dhaka _an_._.mﬂm No: W-14,110) Nr 10 LTM PD GOB 16.50 15.70|Planned Days 0 14 14 7 7 21 €3 243
Actual Dates
Construction of 10{Ten) Nos R S. Joist with Relaled Works under eGP |Planned Dates 01-10-21 15-10-21 29-10-21 05-11-21 12-11-21 03-12-21
EWS Project, Dhaka WASA, Dhaka (Package No: W-14.111) il R T R b SEY _m.s_llj_g:a Days 0 ia 14 7 7 21 63 243
Aclual Dates
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3 Construction of 10{Ten) Nos R.S. Joist with Related Works under eGP Planned Dates 01-11-21 15-11-21 29-11-21 08-12-21 13-12-21 03-01-22
EWS Project, Dhaka WASA, Dhaka (Package No: W-14.112) Nr 10 LTM PD |GOB 16.50 15.70|Planned Days 0 14 14 7 7T 21 63 243
Actual Dales
o |construction of 10(Ten) Nos R'S. Joist with Related Works under .GP Planned Dates 011221 | 151221 | 201221 | 05-01.22 | 12-01-22 | 02-02-22
EWS Project, Dhaka WASA, Dhaka (Package No: W-14.113) Ne | 10 | \py | PO |GOB 16.50 15.70|Planned Days 0 I 14 7 7 21 5 Zia
|Actual Dates
5 [Constuction of 10(Ten) Nos RS. Joist with Related Works under SiGh [Planned Dates 010122 | 160122 | 290122 | 05-02-22 | 12-02-22 | 05-03-22
EWS Project, Dhaka WASA, Dhaka (Package No: W-14.114) e | 901w | PO [OOR i 15.701Planned Deys 2 2 L 2 : £ = =
Actual Dates
g rmMmm_Mﬁhg of 05 (Five) Nos Steel-concrete Composite R.S. Joist with <GP Planned Dates 01-02-21 15-02-21 01-03-21 | 08-03-21 | 15-03-21 | 05-04-21
lorks under EWS Project, Dhaka WASA, Dhaka (Package | N 5 P ;
No: W-14.115) (Packag r oTM D |GoB 16.50 psmﬂdﬂﬁﬁ 0 14 14 7 7 21 63 243
ua tes
09 4-09- -10-21 1021 | 22-10- 1
, |constructon of 10 (ren) Nos R.5. Joist wit Reised works under i Planned Dates 100021 | 240921 | 08-10-2 15 221021 | 12-11-21 -
EWS Project, Dhaka WASA, Dhaka (Package No: W-14.208) Wl W e | P (O08 16.50 15.70{Pianned Days e i 1 E B 2 L i
Actual Dates
| -10-21 5. -10- 17+ 11- APy
s |consiucton of 10 (reny Nes Rs. Joist with Related Works under e Planned Dates 01-102 151021 | 291021 | 051121 | 12-11-21 | 03-12-21 _
EWS Project, Dhaka WASA, Dhaka (Package No' W-14.210) W | W e | 21508 16.50 15.70]Planned Days 9 s L ! 7 21 & 243
Actual Dales
o |Construction of 10 (Ten) Nos RS Joist with Relted Werks under SBp Planned Dales 011121 | 151121 | 29-11-21 | 081221 | 131221 | 03.01-22 :
EWS Project, Dhaka WASA, Dhaka (Package No: W-14.211) Nr 10 LTM PD | GOB 16.50 15.70{Planned Days 0 14 14 7 7 21 63 243
Aclual Dates
j ’ 01-12- -12- 28-12-21 -01- -01- (2~
1o |Construcion of 10 (Ten) Nos RS Joist with Related Works under - Planned Dates 12.21 | 15-12-21 D12 05-01.22 | 12-01-22 | 02-02-22 -
EWS Project, Dhaka WASA, Dhaka (Package No: W-14.212) Nro| 10 LTM PD |GOB 16.50 15 70|Planned Days 0 14 14 7 7 21 83 243
Actual Dates
01 5.01-22 | 29-01-22 0222 | 12-02- -03-
11 |constuction of 10 (Ten) Nos R . Joist with Reisted Works under = Planned Dates 01-0122 | 1 0122 | 05-02-22 2.22 | 05-03-22
EWS Project, Dhaka WASA, Dhaka (Package No: W-14.213) Nr 10 LTM PD | GOB 16.50 15.70}Planned Days 0 14 14 7 7 21 63 243
Actual Dates
12 |Construction of 10 (Ten) Nos RS. Joist with Related Works under adibs Planned Dates 010221 | 150221 | 010321 | 08-03-21 | 1503-21 | 05-04-21
EWS Project, Dhaka WASA, Dhaka (Package No. W-14.214) Ne | 10 | Ty | PO |©OB 18.50 15,70/Planned Days 0 14 14 7 7 21 63 243
Actual Dales
i m“ﬂﬁnﬁﬁﬂwau (Five) Nos Steel-concrete Composite R S, Joist with eGP Planned Dates 01.0321 | 150321 | 20-03-21 | 050421 | 1204-21 | 03.05-21
a rks under EW. [ "
oy S Project, Dhaka WASA, Dhaka (Package | Nr | & om | PO |co8B 18.50 0.00 Emagm%mﬁ 2 ” Y = z - ros e
Actual Dates
Sub-Total W14(B)= 214.50 172.70
Total (W14{A}+W14(B)= 288.10 243.84 o~
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w12 |Construction of Electric Substation with related works

w12 (A)|Construction of Electric Substation with related works [Carried Over Work (Ongoing Work/Completed work])):

Construction of Sub-Station with related works at Dhaka WASA MODS eGP Planned Dales s
1 Zone area under EWSP, Dhaka WASA, Dhaka. (Package No- W] Nr 5 MD | GOB 2212 18 00 |Planned Days

12.101) LTM Actual Dates 21/412020 05-10-20 06-01-20 06-02-20 06-02-20 14/6/2020 55

Canstruction of §(Five) Nos Sub-Station with Related VWorks at Dhaka eGP Planned Dates =
2 |WASA MODS Zone Area Under EWS Project, Dhaka WASA, Dhaka (| Nr 5 LTM PD | GOB 20,70 20.70|Planned Days

Package No: W-12,102) Actual Dates 29-11-20 14-12-20 14-0%21 170121 | 170121 | 250121 57

Construction of 5(Five) Nos Sub-Station with Refated Works at Dhaka eGP Planned Dates =
3 WASA MODS Zone Area Under EWS Project, Dhaka WASA, Dhaka (| Nr 5 LTM PD |GOB 21.57 21.57|Planned Days

Package No: W-12.202) Actual Dates 291120 | 14-12-20 | osos21 | 150821 | 170121 | 28-01-21 60

Construction of 5(Five) Nos Sub-Station with Related Works at Dhaka &GP Planned Dates s
4 WASA MODS Zone Area Under EWS Project, Dhaka WASA, Dhaka (| Nr 5 LTM PD | GOB 21.57 8.63|Planned Days

Package No: W-12.203) Aclual Dates 13.04-21 29-04-21 07-06-21 08-06-21 08-06-21 25-06-21 68

Sub-Total Wi2{A)= 85.96 68.90
W12 (B) [Construction of Electric Substation with related works (New Work) —
: o .12. 13- 9-12-21 05.01-22 12-01-2, -02-

Construction of 5(Five) Nos Sub-Station with Relaled Works at Dhaka - |Pianned Dates 01-12-21 151421 29-12 . = - T
1 |WASA MODS Zone Area Under EWS Project, Dhaka WASA, Dhaka (| Nr | 6 m | PO |coB 23.00 0.00|Planned Days 0 14 14 7

Package No: W-12.103) Actual Dates

12- -12- -12- -01- 12-01-22 D02-02-22

Construction of 5(Five) Nos Sub-Station with Related Works at Dhaka i Planned Dates 0112214 | 151221 | 20-12:21 | 05.01-22 4 = =
2 |WASA MODS Zone Area Under EWS Praject, Dhaka WASA, Dhaka (| Nr 5 LTM PD |GOB 23.00 0.00|Planned Days 0 14 14 7 7 2

Package No: W-12.204) Actual Dates

Sub-Total W12 (B)= 46.00 0.00]
Total [W12(W12(A)}+W12(B)]= 131.96 68.90]
wo7 | Construction of Temporary Tinshed with related woks

wo7{A) | Construction of Temporary Tinshed with related woks [Carried Over Work (Ongoing Work/Completed work)]:

Construction of 10(Ten) Nos Temporary Tinshed at 10(Ten) Different &GP Planned Dales o
1 Places in Dhaka City under EWS Project, Dhaka WASA, Dhaka Nr 10 LTM PD | GOB 5.42 5.42 |Planned Days

(Package No: W-07.102). Aclual Dates 14-06-21 30-08-21 27-07-21 28-07-21 | 28-07-21 8/42021 52

Construction of 10(Ten) Nos Temmporary Tinshed at 10{Ten) Different eGP Planned Dales =
2 Places in Dhaka Cily under EWS Project, Dhaka WASA, Dhaka Nr 10 LTM PD | GOB 5.42 5.42 |Planned Days

(Package No: W-07.103). Actual Dates 13-06-21 29-05-21 27-07-21 | 28.07-21 | 28-07-21 | 842021 56

Construction of 10(Ten) Nos Temporary Tinshed at 10(Ten) Different eGP Planned Dales _m.wm_w.m._ = =
3 |Places in Dhaka City under EWS Project, Dhaka WASA, Dhaka | Nr 10 LTM PD | GOB 538 5.38|Planned Days

(Package No: W-07 205). Actual Dates 05-07-21 26-07-21 23-08-21 23-08-21 23-08-21

e |

o 2 v

Page 13




= = 2 [~}
[ - 2 - by 0 3 = b:] € = e - D -0 g
ﬁlw z | g3 [5.2|3 Efs §INZ 82 2| 8 5 2 53 3 8% of | £E82 |28 ¢
2 Description of Procurement Package = = 2 |IE5c|8B| #S8ES i 08 2 to °E -1 2§ ] 8% g2 |258
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wo7(B) | Construction of Temporary Tinshed with related woks (New Work): e T el
-10- -10-21 -10- o gl .41~ =
Construction of 10(Ten) Nos Temporary Tinshed at 10(Ten) Different . Planced Dates gindiay a“mm - = = oy - 283
1 Places in Dhaka City under EWS Project, Dhaka WASA, Dhaka | Nr 10 LTM PD |GOB 6.00 5.50|Planned Days 0
[Package No: W-07 .104). Actual Dates
i -12- -12-21 29-12-21 | 05.01-22 | 12-01-22 | 02-02-22
Construction of 10(Ten) Nos Temporary Tinshed at 10(Ten) Different eGP Planned Dates L bl 14 7 7 21 63 243
2 |Places in Dhaka City under EWS Project, Dhaka WASA, Dhaka | Nr 10 LTM PD | GOB 6.00 5.50|Planned Days o 14
(Package No; W-07,105) Actual Dates
| -01- -01- 29.01-22 | 050222 | 12-02-22 | 05-03-22
Construction of 10(Ten) Nos Temporary Tinshed at 10(Ten) Different <aP Fled e 010122 | 199122 = - 7 P 53 243
3 |Places in Dhaka City under EWS Project, Dhaka WASA, Dhaka | Nr 10 LTM PD |GOB 6.00 5.50{Planned Days 0 14
(Package No: W-07.106). Actual Dates
i -02- -02- 01-03-21 | 08.03-21 | 15-03-21 | 05-04-21
Construction of 10(Ten) Nos Temporary Tinshed al 10{Ten) Dilferent e-GP o o s szl 159221 1 7 7 21 63 243
4 Places in Dhaka City under EWS Project, Dhaka WASA, Dhaka | Nr 10 LM PD |GOB 6.00 0.00{Planned Days 0 14
(Package No: W-07.107) Actual Dates
; x -10- i 4121 | 12-11-21 | 03-12-21
Construction of 10(Ten) Nos Temporary Tinshed at 10(Ten) Different -iGP Plarined Dates i 15-104) MP“o 20 ﬂ - 7 21 63 243
5 |Places in Dhaka City under EWS Project, Dhaka WASA, Dhaka | Nr 10 LTM PD | GOB £.00 5.50|Planned Days 0 14 4
(Package No: W-07 208), Actual Dates
- : 12- 12 -12- 05.01-22 | 12-01-22 | 02-02-22
Construction of 10(Ten) Nos Temporary Tinshed al 10({Ten) Different eGP Planned Dates 01-12-21 15-12-21 29 ““ 21 - 2 i = e
6 |Places in Dhaka City under EWS Project, Dhaka WASA, Dhaka | Nr 10 T PD |GOB & 00 5 50|Planned Days 0 14
(Package No: W-07.207). Actual Dates
. : -01- E 0502-22 | 12-0222 | 05-03-22
Construction of 10(Ten) Nos Temporary Tinshed al 10(Ten) Different eGP Planned Dates 01-01-22 15-01-22 29-01-22 ] - ; 21 63 243
7  |Places in Dhaka City under EWS Project, Dhaka WASA, Dhaka | Nr | 10 = PD |GOB 6.00 5.50|Planned Days 0 14 1
(Package No: W-07,208), Aclual Dates
i - 5-02-21 01-03-21 08-03-21 15-03-21 05-04-21
Construction of 10(Ten) Nos Temporary Tinshed at 10(Ten) Different eGP ALt i : 7 7 21 63 243
8 Places in Dhaka City under EWS Project, Dhaka WASA, Dhaka | Nr 10 LTM PD | GOB 8.00 0.00|Planned Days 0 14 14
(Package No; W-07.208). Actual Dates
Total W07 (B)= 48.00 33.00
Total [WO7(WOT(A)+WO0T7(B)]= 64.22 49.22
W17 [Land Development & Protection works
W17(A) |Land Development & Protection works [Carried Over Work (Ongoing Work/Completed work)]:
Land Development and Protection Works al Matuail New Town DTW o | ecp Ko WW“”MM Wm_mm T80
1 Compound area under Water (R& Dh ¥ 2 MD | GOB 5.90 B a
b B - o 0. 1118 | 17/12/2018 36
(Package No- W17.101) kg i g - ™ [ Aciual un_m”m 11-12-19 | 28112019 | 12-08-19 | 1210-18 | 12
Sub-Total W17 (A} 5.95 5.99
W17(B) | Land Development & Protection works (New Work)
opmen rolec i Planned Dates 01-10-21 15-10-21 29-10-21 05-11-21 | 12-11-21 | 03-12-21
Land Devel Land P tion Works at Different Places at Dhaka 2 eGP 0.00(P D 0 14 14 7 7 21 63 385
1 |Wasa MODS Zone Area under EWS Project, Dhaka WASA, Dhaka | m? 4 LTM PD |GOB 15.00 k lanned Days
(Package No- W17.101) i Actual Dates
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2 WORKS 5| £ | 58 |[Ee&|53]| 8L8% 82z eac 8] 25§ 52 § 8 2z €z £§ =8 EES
2 8 | 82 |83<3|83 g EF IS8 Esx L Fo =& 3 3% a° | 8ve |Fgy
[l (& &N [T mw 18] 71 ﬂ_, 82) [T i (12) (13) (14) (15). {16) T:: (18} |
_ [Land Development and Protection Works at Different Places at Dhaka & &p Planned Dates 01-10-21 15-10-21 29-10-21 | 05-11-21 | 12-11-21 | 03-12-21
2 Wasa MODS Zone Area under EWS Project, Dhaka WASA, Dhaka | m? s m_..:...__ PD GOB 0.00|Planned Days ] 14 14 7 7 21 63 365

(Package No- W17 201) C i Actual Dates
Land Development and Protection Works at Different Places al Dhaka Planned Dates 01-10-21 15-10-21 29-10-21 05-11-21 12-11-21 03-12-21
3 [Wasa MODS Zone Area under EWS Project, Dhaka WASA, Dhaka [ m* m o PD |GOB 0.00|Planned Days 0 14 14 7 T 21 63 365
(Package No- W17.202) o e [Actual Dates
Sub-Total W17 (B) 0.00|
Total [W17(W17A+W17B)] 5.99]
W18 _|Construction of Water Line
W18A [Construction of Water Line [Carried Over Work (Onaoing Work/Completed work]l:
4 |Gonstruction of Water Line & Delivery main, wash out line with related =} eGP endiendonn
al Faserack new DTW Under EWSP (Package No, W-18.204) m @ LTM Al i 2537 Prnned Days -06-21 120
Aclual Dales 16-05-21 01-06-21 07-06-21 07-06-21 07-08-21 12-06-, 42
Sub-Total W1B(A) 2532
W18B_|Construction of Water Line (New Work)
Construction of Water Line at Different places Dhaka WASA MODS & Planned Dates 01-10-21 15-10-21 29-10-21 05-11-21 12-11-21 03-12-21
1 |Zone Area Under EWS Project, Dhaka WASA Dhaka. (Package No-| m s m_”m_,ﬂ PD |GOB 32.00{Planned Days 0 14 14 7 7 21 63 428
18.101) * Actual Dates
Construction of Water Line at Different places Dhaka WASA MODS Planned Dates 01-01.22 15-01-22 29-01-22 05-02-22 12-02-22 | 05-03-22
2 Zone Area Under EWS Project. Dhaka WASA, Dhaka. Package Mo-| m m m_“,_mzﬂ PD |GOB 0.00|Planned Days 0 14 14 T 7 21 63 428
18.102) - Actual Dates
Construction of Water Line at Different places Dhaka WASA MODS Planned Dates 01-10-21 | 15-10.21 29-10-21 | 05-11-21 | 121121 | 03-12.21
3 |zone Area Under EWS Project, Dhaka WASA Dhaka (Package No-| m | 8 | ®©° | pp |coB 0.00{Planned Days 0 T 1 7 7 2 & 428
18.203) * LN Actual Dates
Construction of Water Line at Different places Dhaka WASA MODS 5 Planned Dates 01-01-22 15-01-22 29-01-22 05-02-22 12-02-22 | 05-03-22
4 Zone Area Under EWS Project, Dhaka WASA Dhaka (Package No-| m 8 o PD |GOB 0.00|Pianned Days 0 14 14 7 7 2 63 428
18.205) . LM Actual Dates
Total W1B(B)= 32.00
Total [W18(W1B(A+W18(B)]= 57.32
w19 [Road Cutting
Planned Dates
1 Road cutling for Water Line and Others sqm 80 PD |GOB 16.00 |Planned Days
Actual Dates
Total W13 16.00
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Wis |Installation of Sub-pump motor
W35A_|Installation of Sub-pump motor [Carried Over Work (Ongoina Work/Completed work)]:
Installation of 40 (Nos) Subpump motor sl different __u__m.sna Dales
4 :Jhamﬁﬁﬂmﬂmﬂ:qmmmu__o”ﬁ o_wm?m:&ms.h__ﬂ_ owwﬂc__.,__b_.m__p M.H__U_.ﬂ__mﬂw Nr 40 H%hu po | coB 993 9.93|Planned Days =
suppply of ancillary s under project, a {
(Package-35.101) Actual Dates 04-20-21 05-05-21 05.11-21 05-12-21 05-12-21 05-30-21 40
Sub-Total W35A 9.83 9.93|
W35B [Installation of Sub-pump motor (New Work)
linstallation of 40 (Nos) Sub-pump mator at different Planned Dates 20-10-21 | 031121 24-11-21 | 081221 | 15-12.21 | 05-01-22
1 new/replacement/regeneration Deeptubewells of DWASA incliuding Nr 40 eGP o |cos 10.600 0.00|Planned Days 0 14 21 14 7 21 77 365
suppply of ancillary goods under EWS project, Dhaka WASA Dhaka (LTM) D
(Package-35.102) el Sies
installation of 40 (Nos) Sub-pump molor at different Planned Dates 12-11-21 26-11-21 17-12-21 31-12-21 07-01-22 | 28-01-22
2 [rewlreplacementiregeneration Desptubewells of DWASA incliuding | 40 eGP e0 |cos 10.00 10.00|Planned Days 0 14 21 14 7 21 77 365
suppply of ancillary goods under EWS project, Dhaka WASA, Dhaka (LTIM)
(Package-35.201) Actual Dates
Sub-Total W35(B)= 20.00 10.00
Total [W35(W35{A)*W35(B])= 29.93 1993
w3as |Shifting ,Re- Installation of Electrical Sub-Stations
waeA |Shifting ,Re- Installation of Electrical Sub-Stations [Carried Over Work (Ongoing Work/Completed work)]:
i : ) {Planned Dates
Shifting Re- Installation and Maintenance of Electical Sub-Stations eGP 365
1 and other Ancillary Works at Different water pumping stations under | INr 40 (LTM) PD | GOB 9.94 9.84|Planned Days
EWS project,Dhaka WASA, Dhaka.(Package-36,101) Actual Dates 04-20-21 05-05-21 05-11-21 05-12-21 05-12-21 05-30-21 40
Sub-Total W3E(A) 994 9.94
wieB [Shifting ,Re- Installation of Electrical Sub-Stations {New Work)
5 Planned Dales 20-10-21 02-11-21 24-11-21 08-12-21 15-12-21 05-01-22
hifting ,Re- Installation and Maintenance of Eleciical Sub-Stations 385
0 14 21 14 7 21 7
1 |and other Ancillary Works at Different water pumping stations under | Nr | 40 hﬂh- P0 |GOB 10.00 0io0|PAanced Days
EWS project,Dhaka WASA, Dhaka.(Package-36.102) Actual Dates
| te 12-11-21 26-11-21 17-12-21 31-12-21 07-01-22 28.01.22
Shifting Re- Installation and Maintenance of Electical Sub-Stations &GP ddisniainc i 7 21 14 3 21 77 385
2 |and other Ancillary Works at Different water pumping stations under | Nr 40 LTM) PD |GOB 10.00 10.00|Planned Days e
EWS project Dhaka WASA, Dhaka (Package-36.201) ( Actual Dates
Sub-Total W36(B)= 20.00{ 10.00
Total [W36{W36(A)+W36(B)]= 29,94/ 19.94 ==
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Miscellaneous:
i P ed Dates 20-10-21 03-11-21 24-11-21 08-12-21 16-42-21 05-01-22
4 [Renovation of Waler (R&D) Divislon-1 including supply of office . : — lanned Date 2
furniture under EWSP, Dhaka WASA (Package No-W33.102) N } RFR L L e 00 [Pianned Days 0 Lo 21 i 7 At L s
Actual Dates
8 ! - _Em::mn Dates 20-10-21 03-11-21 24-11-21 | 08-12-21 | 1512-21 | 05-01-22
enovation of Water (R&D) Division-2 including supply of office
2
fumiture under EWSP, Dhaka WASA (Package No-W33.202) Ne | 1 RFQ | PD |GOB 5.00 500 |Planned Days 0 14 21 " 7 21 7 60
Aclual Dates
R & —1_mz=¢n_ Dales 20-10-21 03-11-21 24-11-21 08-12-21 15-12-21 05-01-22
enovalion of Project Director's office including ly of fumit
5 supply milure
under EWSP, Dhaka WASA. (Package No-W33.203) Ne |1 RFQ | Pp [GoB 3.50 3.50 [Planned Days 0 14 2 1 7 21 77 60
Aclual Dates
Repair and Maintenace of car with relalad works for the official car of Planned Dates 20-10-21 03-11-21 24-11-21 | 08-1221 | 1512-21 | 05-01-22
4 the Executive Engineer, Water (R&D) Division -1, Dhaka WASA | Nr 1 RFQ PD |GOB 3.50 3.50 __u_m_.__._mn Days 0 14 21 14 7 21 i 180
[Package Nio-W34.101) Actual Dates
Repair and Maintenace of car with relaled works for the official car of ioicincibiaics i DL Tetay | 0121 | 21 | SBNER
5  [|the Executive Engineer, Water (R&D) Division -2, Dhaka WASA | Nr 1 RFQ PD | GOB 3.50 3.50 |Planned Days 0 14 21 14 7 21 77 180
(Package No-W3d.201) Actual Dal
al Dates
b Planned Dates 20-10-21 03-11-21 24-11-21 | 08-12-21 | 15-12-21 | 06-01-22
epair and Maintenace of car with related works for the official car of
6 - :
the Project Director, EWSP, Dhaka WASA. (PackageNoWa.202) | ™ [ 1 | RF@ [ PO |COB A5 %50/ [Planned Days Y " 1 th ! o 14 1.
Actual Dates
P Dates 20-10-21 03-11-21 24-11-21 08-12.21 15-12-21 05-01-22
7 [Landscaping and Ecodriendly Gardening in difierent Pump House | . | v | vrm | po |cos ot - anned Date =
(new), under EWS project, Dhaka WASA, Dhaka,(Package-39.101) i : :00]Planned Days 0 14 2 14 7 21 7
Aclual Dates
Landscaping and. EcoHendly Gamdeaing in diflrent P a3 Planned Dates 20-10-21 03-11-21 24-11-21 | 08-12-21 | 1512-21 | 05-01-22
8 ) ening in different Pump House
(new), under EWS project, Dhaka WASA, Dhaka (Package-3g.201) | /> | Thok | LTM | PO )GOB 1958 600 Plarnind Daye 2 3 &t : : e i i
Actual Dates
Construction of Sub-Store at Dhaka WASA MODS 2 Off g cp Planned Dates 20-10-21 03-11-21 24-11-21 0B-12-21 1512-21 05-01-22
9 one Office under g
EWSP, Dhaka WASA, Dhaka. nnunrnnﬂ Mo W-38.201) Nr 1 oTM PD GOB 10.00 0.00|Planned Uﬂr__w 0 14 21 14 T 2 7 180
Actual Dates
Stationary ltem for water (R & D) Division-1 (P Phot Planned Dates 10-10-21 24-10-21 14-11-21 28-11-21 05-12-21 26-12-21
10 ivision-1 (Paper, Photocopy,
Tracing paper, Toner and Project Purpose Others materils ) LUs | Thok | RFQ | PD |GOB 2.00 2.00{Planned Days 0 14 21 14 7 21 77 180
Actual Dates P

@ )
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& Description of Procurement Package 2 a mm m mm 8Bl u8 EF = vm 83 ou il £ 2 .m m. m B w m % .m .Ww _m m m @ m. =
2 WORKS 3 8 5% |e&g|52 uw o= Q8. c o Q b > 0 H ] = 0 =0 O E O
< Sk = 85 < &< B o
H SLET PPoA ) 2R L BaRd [ el L i [ M R P e i
(1) (2) i3) {a]_ 5] &) 7] (81} [6.2) (5] 0 ] (12) (13) {14] (15) {16) (17 {18)
Planned Dates 12-10-21 26-10-21 16-11-21 3n-11-21 07-12-21 28-12-21
Stationary llem for water (R & D) Division-2 (Paper, Pholocopy, & 14 7 21 77 180
1 B 20 2.00|Planned D 0 14 21
: Tracing paper, Toner and Project Purpose Others malerials ) B RLLS s ° e
Aclual Dales
Planned Dates 12-10-21 26-10-21 16-11-21 30-11-21 07-12-21 28-12-211
12 Development of database software for the Deep Tube Wells of Dhaka us | Thek DR vo |cos 500 0.00|Planned Days 0 14 21 14 7 21 7 180
WASA under EWSP.,
Actual Dates
Planned Dates
13 |Honararium for TEC/TOC, PSC. efc Us | Thok PD |GOB 10.00 €.00 [Planned Days
Act
g
14  |Electric connection Fee Nos 10 PD | GOB 2500 15.00 |Planned Days
Actual Dates
Planned Dates
15  |Fuel for Vehicle s | Thok PD |GOB 10.00 10.00{planned Days
Actual Dates
W__%_,M Planned Dates
TWe-
16 |Miscelleneuos & Emergency Works us | Thek | STi® [ mMorPD | GOB 50.00 2221 |Planned Days
QOSTETM
_au___au_ Actual Dales
Total (Miscellaneous)= 176.00 109.21
Total (W2+W5+WE+W3+WA+W1 1+ W10+ W15+ W16+ W1+ W1 26 WT7+W17+W18+W19+W35+W3B+Wmiscellaneous )= 28,090.42 17,504.29
= H) N\ .
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ANNUAL PROCUREMENT PLAN

— a3~

Financial Year 2021-2022
Ministry Local Government, Rural Development & Co-operatives Budget Development
|Division Local Government Division Allocation for Emergency Water Supply Project
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Total ADP Allocation (Taka in lakh) 20000.00
Procuring Entity Name & Code Project Director, Emergency Water Supply Project
Project Name & Code Emergency Water Supply Project & 224314300 Goods
e T 7 e o ) i
o . c 6 AL P i 5 o E i o 6 . a S
s | 83 |28 & [ Ee sxd 4 S 1 At TS g v 8 =% 5o 55 |258ligd
) Description of Procurement Package 2 |2 s |E38| 5 (#6525 8== 2 3 5| B o -8 3 S %S £5 - £ | mm £
8 GOODS 5 |s| 58 [ESE| s |dg58| RS og I<| 2§ 5 o g2 £ 58 |ss2|Ees
] : & lis=ise E 28| 8>k ® o S 2 - 2 2 £ 2° |8oa|FE
g . 2 Qg ® = 8 E Sy e < [ W < ] ; e
i ) O <'E o [ : ki Gz
) @ @ @] & &) ) B1) (82) ) 1 (n (12) (13) (14) (%) ) LLLES SR
G8 |Supply of Transformer with Related Services
G8 (B) |Supply of Transformer with Related Services( New)
1 |Supply of 200/150KVA Transformer under EWS Project, Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 03-01-2022 | 10-01-2022 | 31-01-2022
Dhaka WASA, Dhaka (Package No-G8.102) ne |10] ppm | mD | GoB 50.00 0.00Planned Days 0 28 21 3 it 21 g1 | 180
Actual Dates
1 |Supply of 200/150KVA Transformer under EWS Project, Planned Dates 08-11-2021 | 08-12-2021 | 27-12-2021 | 03-01-2022 | 10-01-2022 | 31-01-2022
Dhaka WASA, Dhaka (Package No-GB.202) Nr | 10 DPM MD GOB 50.00 50.00[planned Days 0 28 71 7 7 21 91 180
Actual Dates
Sub-Total G8(B) 100.00 50.00
Total G8=(GBA+GEB) 100.00 50.00
G22 |Supply of Laptop with Related Services
1 Supply of 3 (Three) Nos Laptop with related services under Planned Dates
EWS Project, Dhaka WASA, Dhaka (Package No-| 3 RFQ PD | GOB 3.60 3.60 |planned Days 0 28 21 14 7 21 91 180
G22.101) Actual Dates 20/10/2020 | 20/12/2020 | 30/12/2020 | 01-11-2020 | 11-01-2020 | 02-08-2021
Total G22= 3.60 3.60
G25 |Supply of Variable Frequency Drive (VFD)
1 |Supply of Variable Frequency Drive (VFD) with Related Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 03-01-2022 | 10-01-2022 | 31-01-2022
Sevices under EWS Project, Dhaka WASA, Dhaka | Nr | 50| &GP PD | GOB 450.00 0.00[Planned Days 0 28 21 7 7 21 91 180
(Package No-G25.101) OSTETM Actual Dates
2 |Supply of Variable Frequency Drive (VFD) with Related GP Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 03-01-2022 | 10-01-2022 | 31-01-2022
Sevices under EWS Project, Dhaka WASA, Dhaka Nr | 50 Om.nmd__‘_ PD | GOB 450.00 0.00[Pjanned Days 0 28 21 7 7 21 91 180
{Package No-G25.102) Actual Dates
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3 [Supply of Variable Frequency Drive (VFD) with Related Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 03-01-2022 | 10-01-2022 | 31-01-2022
Sevices under EWS Project, Dhaka WASA, Dhaka e-GP 180
(Packsge No-G25.207) Nr |50 | ererm| PD | GOB 450.00 0.00|Planned Days 0 28 21 7 7 21 81
Actual Dates
4 M_._u*ui of <M_.__m_u__mm..é _an_._m:n,__ Drive (VFD) with Related o Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 03-01-2022 | 10-01-2022 | 31-01-2022
evices under Project, Dhaka WASA, Dhaka e- I
ek tha.2h 2 Ne |50 | ererm| PP | GOB 450.00 0.00[5i2nned Days o % Y B ; 21 91 | 180
Actual Dates
Total G25= 1.800.00 0.00}
G26 |Supply of Pump Motor Set
1 |Supply of Pump motor set with Related Services under Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 03-01-2022 | 10-01-2022 | 31-01-2022
EWS Project, Dhaka WASA, Dhaka (Package No-| ¢ [s0| %CP | pp [ Gos 800.00 0.00|Planned Days 0 28 21 7 7 21 91 | 180
G26.101) OSTETM
Actual Dates
2 |Supply of Pump motar set with Relaled Services under Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 03-01-2022 | 10-01-2022 | 31-01-2022
EWS Project, Dhaka WASA, Dhaka (Package No-| ¢ |50 | ©CP o | cos 800.00 0.00[Planned Days 0 28 21 7 7 21 91 180
G26.102) OSTETM
Actual Dates
3  |Supply of ._u::._n motor set with Related Services under Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 10-01-2022 | 17-01-2022 | 07-02-2022
EWS Project, Dhaka WASA, Dhaka (Package No-| n |[s0| ¢CP pp | cos 800.00 0.00|Planned Days 0 28 21 14 72 21 a1 180
G26.201) OSTETM
Actual Dates
4 |Supply of Pump motor set with Related Services under o Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 10-01-2022 | 17-01-2022 | 07-02-2022
[EWS  Project, Dhaka WASA, Dhaka (Package No-| N | 50 oMﬁmjs PD | GOB 800.00 0.00{Planned Days 0 28 21 14 7 21 91 180
G26.202) Actual Dates
Total G26= 3,200.00 0.00
G27 |Supply of Gas Chlorinator Set
1 wc_uv_w. Installation and commissioning of Gas Chlorinator Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 10-01-2022 | 17-01-2022 | 07-02-2022
set with with Related Sevices under EWS Project, Dhaka a.GP
WASA, Dhaka (Package No-G27.101) Ne |25 | ocrem| PR | GoB 375.00 0.00[Planned Days 0 28 21 14 7 il I i
Actual Dates
2 m_.__nv_w_ _:m._m__m:o: and commissioning of Gas Chlorinator Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 10-01-2022 | 17-01-2022 | 07-02-2022
set with with Related Sevices under EWS Project, Dhaka e-GP
WASA, Dhaka (Package No-G27.102) Ne |25 |osretm| PO | ©OB 375.00 0.00[Planned Days 0 28 21 14 7 21
Actual Dates
—a 2NN D
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3 |Supply, Installation and commissioning of Gas Chlorinator Planned Dates 08-11-2021 | 08-12-2021 | 27-12-2021 | 10-01-2022 | 17-01-2022 | 07-02-2022
set with with Related Sevices under EWS Project, Dhaka e-GP 14 7 21 9 180
WASA, Dhaka (Package No.G27 201) N | 25 fogrerm| PP | GOB T Senp o Sen g & =
Actual Dates
4 |Supply, Installation and commissioning of Gas Chlorinator Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 10-01-2022 | 17-01-2022 | 07-02-2022 ]
set with with Related Sevices under EWS Project, Dhaka e-GP 21 14 7 21 91 180
WASA, Dhaka (Package No-G27.202) Ne 20 foeerm| PO [ GOB 300.00 0.00|Pianned Days 0 28
Actual Dates
Total G27= 1,425.00 0.00 —
G28 |Supply of Flow Meter
% .01- .01- 2022
1 [Supply of Flow Meter with Related Sevices under EWS a-GP 808 550,00 0.00 Dml.cmno 2l om-,_w.mmam._ mq.._wmmm,_ i ou_xuomu = o,_.\uomm mq-cw._ 91 180
Project, Dhaka WASA, Dhaka (Package No-G28.101) Nr [100f osrem| PP ctiist Cistas
2 |Supply of Flow Meter with Relaled Sevices under EWS oGP By e 08-1 ﬂMOM._ am.._w‘mmom.._ mu.-__wu_moﬁ _a._u“"..“m_umw __.\.Eu.momm cw.bw_unum = Tmn
Project, Dhaka WASA, Dhaka (Package No-G28.102) Nr |90 OSTETM PD Goe j . |Actual Dates
- : 08-11-2021 | 06-12-2021 | 27-12-2021 | 10-01-2022 | 17-01-2022 07-02-2022 sl
3 wzmﬁ_« of Flow Meter with Related Sevices under EWS i l4da e-GP ab coB 550,00 0.00 D ) 58 T 14 7 21 a1 1
Project, Dhaka WASA, Dhaka (Package No-G28.201) QOSTETM Actual Dates
4 |Supply of Flow Meter with Related Sevices under EWS e-GP pr— 460 Planned Dates cm-:mmou_ om;w%om_ Nw-_m,_woﬁ _o.c%omm S-owmomm oﬂ-ow._&omm = ™
Project, Dhaka WASA, Dhaka (Package No-G28.202) N |90 |osterm| PP | GOB _ HENLE,
Total G28=] _ 2,090.00 0.00
G09 |Supply of Cable
1 Supply of HT & LT Cable with Related Sevices under EWS Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 10-01-2022 | 17-01-2022 | 07-02-2022
Project, Dhaka WASA, Dhaka (Package No-G9.101) M :m DEM Mo | cos 150.00 150.00{Planned Days 0 28 21 14 7 21 91 180
= Actual Dates
2 [Supply of Flat & Flexible Cable with Relaled Sevices under |Pranned Dates { | 08-11-2021 | 06-12-2021 | 27-12.2021 | 10-04-2022 | 17.04-2022 | 07022002 -
EWS Project, Dhaka WASA, Dhaka (Package No-G9.102) | y | 8 ommmﬂg PD | GOB 11500  115.00|Planned Days 0 28 21 14 7 21 31 | 180
ki Actual Dates
3 |Supply of HT & LT Cable with Related Sevices under EWS Planned Dates | | 08-11-2021 | 06-12-2021 | 27-12-2021 | 10-01-2022 | 17-01-2022 | 07-02-2022
Project, Dhaka WASA, Dhaka (Package No-G9.201) M m DPM MD | GOB 150.00 150.00|Planned Days 0 28 21 14 7 21 91 180
(2]
Actual Dales
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4 |Supply of Flat & Flexible Cable with Related Sevices under - ap Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 10-01-2022 | 17-01-2022 07-02-2022 =
EWS Project, Dhaka WASA, Dhaka (Package No-G9.202) M = OM...,_._u._.Z PD | GOB 115.00 115.00|pPlanned Days 0 28 21 14 7 21 91
= =
Actual Dates
Total G9= 530.00 530.00
G30 |Supply of Column Pipe with Related work
G30A |Supply of Column Pipe with Related work (Ongoing/Carried Over)
i i Planned Dates
1 m:_"_u_g of Column Pipe with Related work under EWS = a3 = 7 - 2 a1 180
Project, Dhaka WASA, Dhaka (Package No-G30.101) 1] 2 oPm MD GOB 118.11 118.11 |Planned Days Y] 28
& Actual Dates 20/10/2020 | 2011242020 | 30/12/2020 | 01-11-2020 | 11-01-2020 02-08-2021
Total G30A= 118.11 118.11
G30B |Supply of Column Pipe with Related work (New)
1 |Supply of Column Pipe with Related work under EWS - |Planned Dates 08-11-2021 | 06-12-2021 | 27-12-2021 | 10-01-2022 | 17-01-2022 07-02-2022 =
Project, Dhaka WASA, Dhaka (Package No-G30.102) M m DPM MD | GOB 120.00 0.00{Planned Days 0 28 29 14 7 21 91 -l
g Actual Dates
2 |Supply of Column Pipe with Related work under EWS & Planned Dates 08-11-2021 | 08-12-2021 | 27-12-2021 | 10-01-2022 | 17-01-2022 07-02-2022
4392.. Dhaka WASA, Dhaka (Package No-G30.201) M m DPM MD | GOB 120.00 0.00[Planned Days 0 28 21 14 7 21 91 180
3 |Supply of Column Pipe with Related work under EWS &= Planned Dates 20-12-2021 | 17-01-2022 | 07-02-2022 E-aﬂmamm mm.anomm m‘_bwﬁ_momm = e
Project, Dhaka WASA, Dhaka (Package No-G30.202) M m DPM MD | GOB 120.00 0.00[Planned Days 0 28 21
Actual Dates
Total G30B= 360.00 0.00
Total G30A+G30B= 478.11 118.11
G31 [Supply of SCADA System
1. |Procurement of SCADA Software for Deep Tube Well |Planned Dates 20-09-2021 | 18-10-2021 | 08-11-2021 | 22-11-2021 | 29-11-2021 20-12-2021
SCADA of MODS zone 3, 5 & 8 under EWS Project, | Nr 3 |osTETM| PD | GOB 150.00 150.00|planned Days 0 28 21 14 7 21 91 365
Dhaka WASA (Package No. G-31.101) Actual Dates
2 |Procurement of PLC & Hardware equipment for Deep Planned Dates 20-00-2021 | 18-10-2021 | 08-11-2021 | 22-11-2021 | 29-11-2021 20-12-2021
Tube Well SCADA under EWS Project, Dhaka WASA | Lot | 1 | OSTETM| PD | GOB 400.00 400.00(Planned Days 0 28 21 14 7 21 91 365
(Package No. G-31.102) Actual Dates
3 [Supply, Installation, Configuration and Commissioning of Planned Dates 20.08-2021 | 18-10-2021 | 08-11-2021 | 22-11-2021 | 29-11-2021 | 20-12-2021
SCADA Contrrol System for 42 (Forty Two) Nos Deep 180.00 21 14 ” 21 91 365
Tube Well SCADA at MODS ZONE-3 under EWS Project, | L | 1 [ O™ | PO | GO3 i R i i -
Dhaka WASA (Package No. G-31.103) Actual Dates
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4 |Supply, Installation, Configuration and Commissioning of Planned Dates | | 20-00-2021 | 18-10-2021 | 08-11-2021 | 22-11-2021 | 28-11-2021 | 20-12-2021
SCADA Contrrol System far 34 (Thity Four) Nos Deep J - = 4 29 o1 265
Tube Well SCADA at MODS ZONE-3 under EWS Project, | Lot 1 OTM PD GOB 170.00 170.00{Planned Days 0 28
Dhaka WASA (Package No. G-31.201) S duniGales
5 |Supply, Installation, Configuration and Commissioning of Planned Dates 20-09-2021 | 18-10-2021 | 08-11-2021 | 22-11-2021 | 29-11-2021 | 20-12-2021
SCADA Contrrol System for 42 (Forty Two) Nos Deep % 4 o1 265
Tube Well SCADA at MODS ZONE-3 under EWS Project, | Lot | 1 oT™ PD | GOB 175.00 175.00|Planned Days 0 28 21 14
Dhaka WASA (Package No. G-31.202) ‘Aciual Dates
6 |Supply, Installation, Configuration and Commissioning of Planned Dates 20.09-2021 | 18-10-2021 | 08-11-2021 | 22-11-2021 | 26-11-2021 | 20-12-2021
SCADA Contrrol System for 35 (Thirty Five) Nos Deep a8
Tube Well SCADA at MODS ZONE-5 under EWS Project, [ Lot | 1 | OTM PD | GOB 165.00 _mm_811_§3a Days 0 28 21 14 7 21 a9 365
Dhaka WASA (Package No. G-31.203) Actual Dates
7 |Supply, Installation, Configuration and Commissioning of Planned Dates 20.09-2021 | 18-10-2021 | 08-11-2021 | 22-11-2021 | 29-11-2021 | 20-12-2021
SCADA Contrrol System for 44 (Forty Four) Nos Deep 3 21 o1 365
Tube Well SCADA at MODS ZONE-8 under EWS Project, [ Lot | 1 | OTM PD | GOB 170.00 170.00|planned Days o} 28 21 14
Dhaka WASA (Package No. G-31.204) Actust Datos
Total G31= 1,410.00 | 1,410.00
G20 |Supply of Vehicle
1 |Supply of Motor Cycle (160 CC) with Related Services GP Planned Dates 30-10-2021 | 27-11-2021 | 18-12-2021 | 01-01-2022 | 08-01-2022 | 29-01-2022 = —
Under EWS Project Dhaka WASA. (Package G20.101) NR: |20 | & PD GOB 60.00 ©0.00|pPlanned Days 0 28 21 14 7 21
OSTETM
Actual Dates
2 |Supply of 2 (Two) Nos Double Cabin Pickup 2400-3000¢c) Planned Dates 30-10-2021 | 27-11-2021 | 18-12-2021 | 01-01-2022 | 08-01-2022 | 29-01-2022
with Related Services Under EWS Project Dhaka WASA. e-GP 21 14 7 21 a1 180
PD | GOB 130.00 130.00|Planned Days 1] 28
(Package G20.201) NR 12 | osTETM y
Actual Dates
Total G20= 190.00 190.00
G23 |Supply of Photocopier and Projector
1 |Supply of 3 (Three) Nos Photocopier and 1 (One) Nos Planned Dates 30-10-2021 | 27-11-2021 | 18-12-2021 | 01-01-2022 | 08-01-2022 | 20-01-2022
Projector with complete set with Related Services Under |y | 4 LTM PD | COB 12.00 12.00|Planned Days 0 28 21 14 7 21 a1 180
EWS Project Dhaka WASA. (Package G23.101) Achacl Dakas
Total G23= 12.00 12.00
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G24 |Supply of Logger Machine
1 [Supply of 1 (One) Nos Logger Machine with Related Planned Dates 30-10-2021 | 27-11-2021 | 18-12-2021 | 01-01-2022 | 08-01-2022 onid
Services Under EWS Project Dhaka WASA. (Package NR 1 OTM PD GOB 50.00 0.00|Planned Days 0 28 21 14 7 - . o
G24.201) Actual Dates
Total G23= 50.00 0.00
G33 |Supply of Borehole Camera
1 |Supply of 1 (One) Nos Borehole Camera with Related Planned Dates 30-10-2021 | 27-11-2021 | 18-12-2021 | 01-01-2022 | 08-01-2022 | 29-01-2022
Services Under EWS Project Dhaka WASA. (Package | vR | 1 | o | po | coB 3000|  30.00 [Planned Days 0 28 21 14 7 2 i
G33.101) Actual Dates
2 |Supply of 1 (One) Nos Borehole Camera with Related Planned Dates 30-10-2021 | 27-11-2021 | 18-12-2021 | 01-01-2022 | 08-01-2022 | 28-01-2022
Services Under EWS Project Dhaka WASA. (Package | pr | 1 OTM PD | GOB 30.00 0.00|Planned Days 0 28 21 14 7 21 a1 180
G33.201) Actual Dates
Total G33= 60.00 30.00
Total (GB+G09+G20+G22+G23+G24+G25+G26+G27+G28+G30+G31+G32+G33)=|  11,345.11 | 2,343.71
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ANNUAL PROCUREMENT PLAN

Financial Year 2021-2022
[ministry Local Government, Rural Development & Co-operatives Budget Development
Division Local Gavernment Division Allocation for Emergency Water Supply Projecl
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Total ADP Allecation (Taka in lakh) 20000.00
Procuring Entity Name & Code Project Director, Emergency Waler Supply Project
Project Name & Code ﬁmaaﬂuman Water Supply Project & 224314300 Service
o = 9 z w 2 ’ c o - - 2 (3]
2 5o |5 25 £€z | 538¢% 38 $: .2 5§ 3 ? °% | 28§ |83
& Description of Procurement Package 2 m mm mmm,ew mem m%m.u MM m £o 2E .m.m .v-w mm 28 _mmm ”M.m
m SERVICE 5 | 5] 3% mMmMm &mmw gEcE gc ] 42 g8 &3 £2 £3 £3 mmm_ m.mc
n =7 H = o o= 0w
& 4 m < 8= IFRE 8 < (i L ) @ " Kol %
(1 (2 @ | (4) 51 1 1 (1) 8.1} 82} _{9) 0] (1) (121 113) (14) (15) {16} (17400 {18) " |
51 (A) |Consultancy (Carried Qver)
Recruilment of SCADA Experl as an Individual Consultanl for preparation of Planned Dales
Detail technical specificalion, configuration, development & commissioning of
1 mm | 1a| sss | mD |coB 92.00 92.00|Planned Days 540
SCADA for 190 (one hundred and ninety) deep tube wells in different areas
1 2810 12021 28/0212021 01-03-21 15
under Emergency Watar Supply Project (EWSP), Dhaka WASA Actual Dates 16/02/202 272021 28/02
Sub-Total $1 (A)= 92.00 92,00
51(B) |Consultancy (New)
W Planned Dales 20.09-2021 | 18-10-2021 | 08-11-2021 | 22-11-2021 | 29-11-2021 | 20-12-2021
Consultency & Supervision for construction of DTW, Regeneration, cRS/
1 [Rehabiitation, Rain Water Harvesting, IRP and related works under EWSP, | M/M | 28 oﬁm MD |GoB 130.00 50,00 [Planned Days 0 28 21 14 7 21 81 840
Dhaka WASA, Dhaka (Package No. §1,101)
Actual Dates
% 10~ .11- -12-2021 12+ 9-12-2021 | 19-01-2022
Consultency & Supervision for design & construction of steel struclure pump Planned Dates 20-10-2021 | 17-11-2021 | 08-12-2021 | 22122021 | 29-12 2
2 [house, boundary wall and related civil works of deep tube well compound under | M/M | 8 ICS MO | GOB 10.00 10.00|Planned Days 0 28 21 14 7 21 9 240
_ms__m_u. Dhaka WASA, Dhaka (Package No: $1.201) Actual Dates
Sub-Total 81 (B) = 140.00 60.00
Total (Service) = 232.00 152.00
Total (Goods) = 11,345.11 2343.T1
Total (Works) = 28,057.42 17504.29
Grand Total (Works+Goods+Service)=|  39,634.53| 20,000.00
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