Annual Procurement Plan 2021-22 for MODS Zone-9

ANNUAL PROCUREMENT PLAN
Financial Year 2021-22

Ministry Local Government, Rural Development & Co-operatives Budget Revenue
Division Local Government Division Allocation for MODS Zone-9
Agency Dhaka Water Supply and Sewerage Authority (DWASA)
Procuring Entity Name & Code MODS Zone-9
Authorised Officer: Executive Engineer,MODS Zone-9, DWASA.
Authorised Officer will issue Invitation for Tender (IFT), Tender Document, Notification of
Award and perform Contract Agreement with all activities related to Procurement.
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Repair & Maintenance Work under Revenue Budget
(A)Code: 01-02-023 (Computer Maintenance) Budget- 0.78Lac
1 |Procurement of printer, scanner, UPS under MODS Zone-9 Planned Dates 01/11/21 ] 05/11/21 | 07/11/21 | 27/11/21
office, Dhaka WASA Nr 1 DPM CE Rev. 050 0.50 |Planned Days
Actual Dates
2 |Emergency maintenance work of computer/printer/scanner of Planned Dates 01/11/21 ] 05/11/21 | 07/11/21 ) 27111/21
MODS Zone-9 office, Dhaka WASA Nr 1 DPM CE Rev. 0.28 0.28 |Planned Days
Actual Dates
Sub-Total A 0.78 0.78
(B)Code: 01-02-012 (Office Maintenance) Budget- 5.18Lac
1 |Renovation of office room of Executive Engineer at MODS Planned Dates 05/12/21 | 07/12/21 | 12112/21 | 12/01/22
Zone-9, Dhaka WASA Nr 1 DPM SE Rev. 2.33 2.33 |Planned Days
Actual Dates
2 |Repair , Maintenance and Renovation work at office building Planned Dates 15/11/21 29/11/21 | 06/12/21 | 13/12/21 | 20/12/21 | 10/01/22 | 09/02/22
of MODS Zone-9 office, Dhaka WASA Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 [Planned Days 0 14 7 7 7 21 30
Actual Dates
Sub-Total B 5.33 5.18
(C)Code: 01-02-016 (Stationary Item) Budget- 0.50Lac
1 |Purchasing of necessary stationary items for MODS Zone-9 01/11/21 | 05/11/21 | 07/11/21 | 27/11/21
office. Nr 1 DPM CE Rev. 0.50
Actual Dates
Sub-Total C 0.50 0.50
(D)Code: 01-04-015 (SCADA Maintenance) Budget-12.20Lac
On going/ Carried Over Work :
1 |Annual maintenance of 11 nos SCADA pump and upgradation Planned Dates
of SCADA software under MODS Zone-9, Dhaka WASA Nr 1 DPM HOPE | Rev. 10.68 7.20 [Planned Days
Actual Dates 14-04-21 | 19-04-21 | 19-04-21
2 |Purchasing of spare parts of SCADA pumps under MODS Planned Dates
Zone-9 office, Dhaka WASA Nr 1 DPM HOPE Rev. 5.00 5.00 |Planned Days
Actual Dates 06-07-21 | 11-07-21 | 11-07-21
3 [Emergency SCADA maintenance work under MODS Zone-9 LTM(e- Planned Dates
Dhaka WASA. Nr GP)/IDPW/ HOPE Rev. 25.00 - Planned Days
LTM Actual Dates Pt
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(E)Code: 01-04-017 (Vehicle Maintenance) Budget-24.55Lac
Repair and maintenance of Single cabin pick-up (Dhaka Metro Planned Dates 02/01/22 | 03/01/22 | 10/01/22 | 10/02/22
Tha-11-5820) under MODS Zone-9, Dhaka WASA Nr 1 DPM SE Rev. 2.50 2.50 |Planned Days 40
Actual Dates
Emergency repairing work of all vehicles under MODS Zone-9, LTM(e- HOPE/ Planned Dates
Dhaka WASA. LS LS GP)/DPW/ CE/SE Rev 22.05 22.05 |Planned Days
LTM Actual Dales
Sub-Total E 24.55 24.55
(F)Code: 01-04-001 (Water Line Maintenance) Budget-43.61Lac
Repair and maintenance of leakage and Removal of polluted Planned Dates 01/11/21 151/21 | 22/11/21 | 29/11/21 | 06/12/21 | 27/12/21 | 27/03/22
= Planned Days 0 14 7 74 F 21 90 146
nmﬁ_. at c__wﬂm mm%oﬂ_._,._._w._ux“s\_mm >m:xo_..“‘ _umm.mmuwa | wr 1 LTM(e-GP) CE Rev. 500 475
oddapara, Aynusbagh, and Fydabad area under M one Actual Dates
9 Dhaka WASA
Repair and maintenance of leakage and Removal of polluted Planned Dales 01/11/21 15/11/21 | 22/11/21 | 29111121 | 06/12/21 | 27/12/21 27/03/22
Emhﬂ.ﬂ c:ma mmn,oﬁ.”_.._mn.u._%ww_mav“_v Cﬂm.‘nﬂmm.bzapmums Nr 1 LTM(2-GP) CE Rev. 500 475 Planned Days 0 14 7 7 7 21 90 146
and Nikunja area under 'one-9 Dhaka WASA. Actual Dates
Repair and maintenance of leakage and removal of polluted Planned Dates 01/11/21 15[ 1/21_| 22/11/21 | 29/11/21 | 06/12/21 | 27/12/21 | 27/03/22
y - Planned Days 0 14 T rd 7 21 90 146
water  at mmim_q. _z_o__,.w;mr. z_on:camm,. mm.n.g Nr 1 LTM(e-GP) CE Rev. 500 475
10,Ranavola,Beribadh, Fulbaria, Taltola, Vatulia, Khilkhet Actual Dates
area under MODS Zone-9 Dhaka WASA.
Repair and maintenance of leakage and removal of polluted Planned Dates 01/11/21 1511721 | 22/11/21 | 29/11/21 | 06/12/21 | 27/12/21 | 27/03/22
ﬂwm.mmﬂ CSmMm mmnﬂoqﬂum.m_m.:.m:n Mollertek area under| . 1 LTM(e-GP) CE RV 500 475 Planned Days 0 14 4 7 1 21 90 146
a0 A AR Actual Dates
Repair and maintenance of leakage and removal of polluted Planned Dates 01/11/21 16111721 | 22/11/21 | 29711721 | 06/12/21 | 27/12/21 | 27/03/22
. = i " i i Planned Days 0 14 7 7 7 21 90 146
MJ—.@ at C:mwmamnnh._on”Dm.m)M_,m,GM_.W”_.N. _ue”__M._..n_..._M_ Dakkhikhan, Nr 1 LTM(e-GP) CE Rev. 5.00 475 [Planned Days
ailjury area under one- aka g Actual Dates
Direct Cash Purchasing for emergency water line maintenance Planned Dates
work under MODS Zone-9 Dhaka WASA. Nr 30 DPM CE Rev. 7.50 7.50 |Planned Days
Actual Dates
Emergency waler line maintenance work /Road cutting _u_m.:_wm_ Dates
; ; " v Planned Days
MMQME«H«MMW_ service at different places of MODS Zone-9, s LS mou._M_”,____\__\___.uﬂ.__.u,m._hﬁ Iwﬂm__ R 50.00 12.36
i Actual Dates
Sub-Total F 82.50 43.61
(G)Code: 01-04-001 (Water Pump Maintenance) Budget-67.40Lac
G1: Ongoing/Carried Over Works:
Repair and maintenance of pump house, chlorine room, Planned Dates
vo::aw;& Dsm...m__N at Mm_m__._..mﬂ_m“w_p ﬂ._a Uttara-13 water pump| 2 LTM(e-GP) SE Rev. 300 2 g5 |Planned Days
Ier MO Sine-@ Dhuha IEIEA. Actual Dates 92212021 | 030021 | 04nn2i21 | 04n221 | 132021 | 227412021
Repair and maintenance of pump house, chlorine room, Planned Dates
uo“_._n”_-.(o MM__NN: Zom:ﬂﬂmﬂmﬁ)ﬂ”:::.: Mollertek water pump| . 2 LTM(e-GP) SE Hav: 3.00 285 Planned Days
el s bngss : Actual Dates 1712021 | ot0ziz1 | 100221 | 2502/21 | 01/03/21 | 02/03/21
Sub-Total G1 6.00 5.70
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G2: Water Pump Maintenance Works
Repair and maintenance of pump house and other ancillary Planned Dates 05/01/22 19/01/22 | 26/01/22 | 02/02/22 | 09/02/22 | 02/03/22 | 01/04/22
works at Ashkona & Civil Aviation DTW compound underf . SE Rev 3.00 2 85 |Planned Days 0 14 7 7 7 21 30 86
PRS2 DriG: 5 Actual Dates
Maintenance of S/ and S/V chamber at west portion of Planned Dates 03/11/21 17/11/21 | 24/11/21 | 01/12/21 | 08/12/21 | 29/12/21 | 28/01/22
Dhaka Mymensingh highway under MODS Zone-9, Dhaka| Nr SE Rev 3.00 2.85 |Planned Days 0 14 7 7 7 21 30 86
WASA Actual Dates
Repair and maintenance of pump house and boundary wall at Planned Dates 05/01/22 19/01/22 | 26/01/22 | 02/02/22 | 09/02/22 | 02/03/22 | 01/04/22
Uttara-7 & Uttara-7/A water pump under MODS Zone-9. Nr SE Rev 3.00 2 85 |Planned Days 0 14 { I 7 21 20 86
Actual Dates
Repair and maintenance of pump house and boundary wall Planned Dates 03/11/21 17/11/21 | 24/11/21 | 01/12/21 | 08/12/21 | 29/12/21 | 28/01/22
and other ancillary work at Uttara-14 & Uttara-14/A DTW[ SE Rev. 3.00 2 g5 |Planned Days 0 14 7 7 g 21 30 86
compound under MODS Zone-9 Dhaka WASA.
Actual Dates
Supplying of electrical appliances and wooden furniture at Planned Dates 03/11/21 | 07/11/21 ] 12/11/21 | 12/01/22
different pump house under MODS Zone-9 Dhaka WASA. Nr SE Rev. 3.00 3.00 |Planned Days 40
Actual Dates
Repair and maintenance of pump house, boundary wall and Planned Dates 03/11/21 17/11/21 | 24/11/21 | 01/12/21 | 08/12/21 | 29/12/21 | 28/01/22
approach road at Uttara-4 DTW compound under MODS Nr SE Rev. 3.00 2 85 |Planned Days 0 14 T K i 21 30 86
Zone-9 Dhaka WASA,
Actual Dates
Repair and maintenance of pump house and boundary wall Planned Dates 05/01/22 19/01/22 | 26/01/22 | 02/02/22 | 09/02/22 | 02/03/22 | 01/04/22
and other related works at Uttara-10/A and Ranavola DTW Nr SE R 3.00 285 Planned Days 0 14 T 7 g 21 30 86
compound under MODS Zone-9 Dhaka WASA Actual Dates
Repair and maintenance of pump house and boundary wall Planned Dates 05/01/22 19/01/22 | 26/01/22 | 02/02/22 | 09/02/22 | 02/03/22 | 01/04/22
at Beribad-1 and Beribad-2 water pump under MODS Zone-9| Nr SE Rev 3.00 2.85 |Planned Days 0 14 7 7 7 21 30 86
Dhaka WASA. Actual Dates
Repair and maintenance of pump house and boundary wall at Planned Dates 05/01/22 19/01/22 | 26/01/22 | 02/02/22 | 09/02/22 | 02/03/22 | 01/04/22
Priyanka city and Khilkhet Tanpara water pump compound| Nr SE Rev. 3.00 2.85 |Planned Days 0 14 7 7 7 21 30 86
under MODS Zone-9. Actual Dates
Repair and maintenance of pump house and boundary wall Planned Dates 05/01/22 19/01/22 | 26/01/22 | 02/02/22 | 09/02/22 | 02/03/22 | 01/04/22
and other related work at Khilkhet Beparipara & Khilkhet| Nr SE Rev. 3.00 2.85 |Planned Days 0 14 7 i 7 21 30 86
nayanagar water pump under MODS Zone-9. Actual Dates
Cleaning of toilet pits of different pump house at east portion Planned Dates 03/11/21 | 07/11/21 | 12/11/21 | 12/01/22
of Dhaka Mymensingh highway under MODS Zone-9 Dhaka| Nr SE Rev. 3.00 3.00 |Planned Days 40
WASA. Actual Dates
Repair and maintenance of pump house, boundary wall  at Planned Dates 03/11/21 17/11/21 | 24/11/21 | 01/12/21 | 08/12/21 | 29/12/21 | 28/01/22
Uttara-6 and reconstruction of approach road at APBN water| N SE Rev. 3.00 2 85 |Planned Days 0 14 7 7 4 21 30 86
pump under MODS Zone-9. Actual Dates
Cleaning of toilet pits of different pump house at west portion Planned Dates 03/11/21 ] 07/11/21 | 12/11/21 | 12/01/22
of Dhaka Mymensingh highway under MODS Zone-9 Dhaka| Nr SE Rev. 3.00 3.00 |Planned Days 40
WASA. Actual Dates
Reconstruction of approach road and boundary wall at Planned Dates 03/11/21 17/11/21 | 24/11/21 | 01/12/21 | 08/12/21 | 29/12/21 | 28/01/22
Uttara-5 water pump compound and maintenance of uttara-| Nr CE Rev 5.00 4.75 |Planned Days 0 14 7 7 7 21 30 86
5/B pump house under MODS Zone-9. Actual Dates
Supplying and installation of different types of pump name |Planned Dates 01/12/21 16/12/21 | 22/12/21 | 29/12/21 | 05/01/22 | 26/01/22 | 25/02/22
plates, danger signboards, awamess sigboards, safety tools| Nr CE Rev. 5.00 4.75 |Planned Days 0 14 T i 7 21 30 86
under MODS Zone-9, Dhaka WASA. Actual Dates
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In Words: One Crore Fifty Four Lakh Twenty Two Thousand Taka Only
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Repairing of boundary wall and sand filling at Mollapara pump Planned Dates 03/11/21 17/11/21 | 24/11/21 | 01712721 | 08/12/21 | 29/12/21 | 28/01/22
and maintenance work of Aynusbagh pump house under| Nr 2 LTM(e-GP) CE Rev. 5.00 4.75 |Planned Days 0 14 7 7 T 21 30 B6
MODS Zone-9, Dhaka WASA. Actual Dates
17 [Maintenance of S/V and S/V chamber at east portion of Dhaka Planned Dates 01/12/21 15/12/21 | 22112/21 | 29/12/21 | 05/01/22 | 26/01/22 | 25/02/22
Mymensingh highway under MODS Zone-9, Dhaka WASA Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days 0 14 7 7 7 21 30 86
Actual Dates
18 |Emergency maintenance work at different pump house under Planned Dates
X Planned D
MODS Zone-9, Dhaka WASA i LS OTM/ILTM/ | HOPE/ - 5500 ST n ays
DPM/RFQ CE
Actual Dates
Sub-Total G2 107.00 61.70
Sub-Total G=(G1+G2) 113.00 67.40
Grand Total (A+ B+C+D+E+F+G) 154.22




