ANNUAL PROCUREMENT PLAN
Financial Year 2021-22

SUMMARY SHEET
Ministry Local Government, Rural Development & Co-operatives Budget : Development
Division Local Government Division
Agency Dhaka Water Supply and Sewerage Authority (DWASA)
Procuring Entity Project Director, SWTPP Phase-lll, DWASA.
Project/Programme |Saidabad Water Treatment Plant Project Phase-lll Code: 224041600
Name (SWTPP Phase-lll)
Description TK (in lakh) | Remarks
PW Works 108.10 2?23?\2[;;3
15.00
PG Goods allocation
PS Service 3,359.00 | 3500 Lacs
Resettlement & Miscellanies 17.90
Total = 3,500.00
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Ministry Local Government, Rural Development & Co- Budget: Development
operative$
Division Local Government Division
Agency Dhaka Water Supply and Sewerage Authority
Procuring Entity Name & Code Project Director, SWTPP Phase-lli, DWASA.
Project/Programme Name Saidabad Water Treatment Plant Project Phase-Ill Code: 224041600
(SWTPP Phase-lil)
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Procurement of Works: ‘
Planned Dates 171072021 |22/10/2021 | 30/10/2021 | 1/11/2021 | 1/11/2021 | 8/11/2021
Construction of one M at Baliadeghirpar under Saidabad Water
1 Treatment PlantProject (Phase-Ill), Dhaka WASA. Nos| 1 LM PD GoB | 122.00 35.00 [Planned Days 38 days
Actual Dates
’ Planned Dates 11102021 |22/10/2021 | 301072021 | 1/14/2021 | 1/11/2021 | 8/11/2021
Construction of one Mosque at Dhorpot Totalla under Saidabad Water
2 Treatment Plant Pro!ect (Phase-lll), Dhaka WASA. Nos} 1 L™ PD GoB | 132.00 50.00 |Planned Days 38 days
Actual Dates
Procurement of 3 (one) Car on Hire & Rental Basis for Executive Planned Dates
3 |Engineer, Saidabad Water Treatment Plant Project Phase-3,|Nos| 1 O™ PD GoB 11.00 5.00 |Planned Days
Dhaka WASA. (Date: 23/1212020 to 22112/2021) Actual Dates 2771112020 | 15/12/2020 | 211272020 | 2211272020 | 2211212020 2311212020 | 26 days
Procurement of 1 (one) Car on Hire & Rental Basis. for Executive Planned Dates 111112021 [301172021 | 711272021 | 1011212021 { 1311212021 | 2311212021
4 |Engineer, Saidabad Water Treatment Plant Project Phase-3,iNos| 1 | OTM PD GoB 11.00 5.00 |Planned Days 53 days
Dhaka WASA. (Date: 23/12/2021 to 22/12/2022) [Actual Dates
Recruitment of Manpower (PA cum computer operator & Office Planned Dates
5 |Assistants) on outsourcing basis. LS| LS| OTM PD GoB 35.00 8.50 [Planned Days i
Actual Dates 31/01/2021 | 23/02/2021 | 28/02/2021 | 28/02/2021 | 28/02/2021 | 01/03/020 | 32 days
Recruitment of Manpower (Office Assistant cum Computer Operator Planned Dates 1/40/2021 |22/10/2021 | 25/10/2221 | 25/10/2021 | 27/10/2021 | 1/11/2021
6 |8 Driver) on outsourcing basis. LS| LS| OTM PD GoB 19.00 4.60 |Planned Days 31 days
Actual Dates p
Total= 108.10 Lacs >
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ANNUAL PROCUREMENT PLAN
Financial Year 2021-22

Ministry Local Government, Rural Development & Co-operatives Budget: Development
Division Local Government Division
Agency Dhaka Water Supply and Sewerage Authority (DWASA)
Procuring Entity Name & Code Project Director, SWTPP Phase-lli, DWASA.
Project/Programme Name Saidabad Water Treatment Plant Project Phase-ilt (SWTPP Code: 224041600
Phase-lI1)
° c
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PG GOODS:
Planned Dales 2ozt | 291221 | 2822y [ 321 | 3inM2rt | §M2022
1 |Computer-including taptops Nr. 20 L™ PD GoB 20.00 5.00 Planned’Days 36 days
Actual Dates
Planned Dates nzmom | 231221 | 282y | sofart | 3t2rt | 52022
2 |office Machinaries Nr | LS LT™M PD | GoB 12.00 6.00§ Planned Days 36 days
Actual Dates
Planned Dates zzoz1 | 291221 | zen221 | senzet [P 3IH221 | 512022
3 |office Establishment Nr | LS LT™ PD | GoB 80.00 5.00| Planned Days 36 days
Actual Dates
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Ministry

Division

Agency .

Procuring Entity Name & Code
Project/Programme Name

Local Government, Rural Development & Co-operatives

Local Government Division
Dhaka Water Supply and Sewerage Authority
Project Director, SWTPP Phase-ll[, DWASA.

Saidabad Water Treatment Plant Project Phase-lll Code:
(SWTPP Phase-lll)

ANNUAL PROCUREMENT PLAN
Financial Year 2021-22

Budget: Development

224041600
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1 IConsulting  Services for ~ Prepatation -and Planned Dates
Implegentation  of  Resettiement...... Policy P 7
Framevork (RPF).and Resettlaniént Action Plan| LS | 18 1 QCBS | PD 4 .GoB 108.76 14.00 |Pldfned Days- 439 days
(RAP) under SWTPP Phase-lll, DWASA. . *: R Actual Dates” | 19/06/2016 | 14/03/2017 {17/04/2017 | 4/7/2017 | 2/8/2017 | 13/8/2017 | 17/8/2017 | 31/8/2017
2 |Project Management Consuitants: (PMC), for, the - S - WL -]
management, desigr:l, and supervision for design R EU s Pﬁhned.pé:es: ik -
freview and supervision of construction for| PA (AFD & £ = — Ea f%_ —
Components 1 & 3-of the Saidabad Il Water| mm | 784 | QcBS | ccoP | kiw) & | 16,935514  2,676.00 |Planned DayE:' et
Treatment Project, comprising intake, raw water GoB |* -~ .t [ "
pumping station and transmission pipelines and wh L [ >
enhancement of the distribution system. W "V:':g:: fAQual Dates | 15/01/2019 | 1/3/2020 |16/06/2020] 8/7/2020 | /912020 15/04/2021) 23/06/2021 | 8/7/2021 | 681 dlays
3 [Design & Supevision Consultants (DSC) for the Plafoed Dates /912021 | 300921 | 5102021
management, design, tendering and supervision PA - "
for design review and supervision of construction . o
MM | 383 | QCBS | CCGP | (DANID, .00 o A 990 days
for Component 2 of the Saidabad Ul Water a c (&GoBA) 11,0000} 6?.9 Q&Elap‘ned Days Y
: isi T - ~
Treatment Project, comprising water treatment =¥ & JdActudl Dates | 150172019 | 1/3/2020 |16/06/2020| 231712020 | 91972020
plant and slucge treatment plant. hl
Total = 3,359.00 Lacs

* QCBS {Quality and Cost Based Selection)
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