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OFFICE OF THE EXECUTIVE ENGINEER

MODS ZONE-3
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY

ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2021-22

Source of Fund: Estimated Annual Budget FY 2021-22 of MODS ZONE-3,Dhaks WASA

A |Carry Over Works
Estimate . . L Contract
SL | Pack. . . . . Proc. . Estimated Costin | .. Invitation | Tender Contract .
Description of Works, Goods and Services Uait | Qty Approving Time Code A . Completion
No. No. Meth. . Taka(Lacs) of Tender | Opening Sign
Authority Date
Repair, Maintenance & Painting with supply of require spare parts LT™M Planned Datcs A-jan-2) 16720/207) A-te d-Apr
1 CO-WR-1 for Ditferent Car under MODS Zone 3 Dhaka WASA LOT 1 GP CE 293 Planned Days 7 14 14 90
e under ne - - Actual Dates 10-Jan-21 26 Jin-21 20-Feb-21
Toctallat . Planned Dates 5-Feb-21 20-Feb-21 4-Mar-21 4-Apr-22
2 | coca su“:f’l’;l — 5‘[ C‘;DS e of201P Cameraat 10m0s. of | o | DPM CE 9.95 Plannod Days 7 14 14 90
pump ho or . : Actual Dates S-Feb-2l 20-Feb-21 4-Mar21
Total For A 12.88
B |Sewer Line Repair and Maintenance Budget Code: 01-04-002 Allocated Budget: 207.99 lacs
- Estimate . . Ve Contract
Sl | Pack. .. . . Proc. . Estimated Cost in Invitation | Tender Contract .
Description of Works, Goods and Services Unit | Qty Approving Time Code . . Completion
No. No. Meth. . Taka(Lacs) of Tender | Opeaing Sign
Authority Date
Rising of manhole and Re-fitting of manhole cover at existing sewer LTM Planned Dates 4-Dec-21 20-Déc-21 4-Jan-22 4-Apr-22
1 WR-1 [line at DMA-306,307,309 & 310 under MODS Zone-3, Dhaka LOT l oGP CE 42 Planned Days 7 7 1 %
WASA. Actual Dates
Rising & refitting of sewer Manhole at defferent area of DMA 311, Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
2 WR-2 |[DMA, DMA 317,DMA 318, DMA 319 & DMA 320 under MODS | LOT 1 L™ CE 45 Planncd Days 7 14 14 90
Zone-3 Dhaka WASA. =GP Actual Dates
Rising of manhole and re-fitting of manhole cover at existing sewer LTM Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
3 WR-3 ine at DMA-314 & DMA-308 under MODS Zone-3,Dhaka WASA| LOT 1 oGP CE 4.7 Planned Days 7 14 14 90
Actual Dates
Rising of manhole and re-fitting of manhole cover at existing sewer L™ Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-21
4 | WRA |linat DMA-312 & 313 areas under Mods Zone-3 Dhaka Wasa. | 10T |1 | ogp CE 42 Planncd Days 7 i1 14 %
C jon of intermidi hole (when & where required) to LT™ [Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
5 WR-5 | emove sewer blockage in DSCC area under MODS ZONE-3. LoT ! CE 4 Planned Days 7 14 14 90
§ eGP Actual Dates
Rising of manhole and re-fitting of manhole cover at cxisting sewer Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
6 WR6 |Tinc 2t DMA-315 & DMA-316 under MODS Zone-3,Dhaka WASA|  LOT 1 Lg‘; CE 47 Planned Days 7 14 14 90
-
Actual Dates .
C ion of i idiat hole (when & where required) to LTM Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
7 WR-7 |remove sewer blockage in DNCC area under MODS ZONE-3. LOT 1 CE 4 Planned Days 7 14 14 90
Actual Datcs

Ly o

L =

(9,G5,9% 513w By
\JETe (G =778r ) )

VI Qg




SL. | Pack. Descripti : . Proc. Estlma‘t € | Estimated Costin | . Invitation | Tender | Contract Contra?t
No. No. escription of Works, Goods and Services Unit | Qty Meth Approving Taka(Lacs) Time Code of Tender | Openin Sien Completion
1 Authority 8 ¢ Date
Repair, maintenance and ancilliary works of Pump house, boundary Planned Dates 4-Dec-21 20-Déc-21 4-Jan-22 4-Apr-22
8 WR-8 {wall at CHANDRIMA HOUSING and TAJMAHAL ROAD puinp LoT ] ué‘:’ CE 42 Planned Days 7 14 14 90
under MODS Zone-3 & Actual Dates )
Repair, maintenance and ancilliary works of Pump house, boundary Planned Dates 4-Dec-2}) 20-Dee-2) 4-Jan-22 4-Apr-22
o | wreo |wall atPONGU HOSPITAL and INDIRA ROAD pump station LoT 1 L™ CE 42 Planned Days 7 14 14 9
under MODS Zone-3 eGP
Actual Dates
Repair, maintenance and ancilliary works of Pump house, boundary LT™ Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
10 WR-10 |wall at MF.EDXCAL STAFF QUARTER and CENTRAL ROAD LOT 1 &GP CE 42 Planncd Days 7 14 14 90
| pump station under MODS Zone-3 Actual Dates, .
Repair, maintenance and ancilliary works of Pump house, boundary LTM Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
11 WR-11 |wall st MODHUBAZAR and GODIGHAR pump station under LOT { CE 4 cdDavs i AE ) 13 0
MODS Zone-3 oGP Actual Dates
Repair, maintenance and ancilliary works of Pump house, boundary LT™ Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
12 WR-12 |wall at SALEK ROAD and GABTOLA pump station under MODS LOT 1 oGP CE 4 Planned Days 7 14 14 90
Zone-3 Actual Dates
[Repair, maintenance and ancilliary works of Pump house, bou’ndaxy LM Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
13 WR-13 ::;l:t Sggg;ﬁi ;\RT and BOISHAKH! MATH pump station LOT 1 oGP CE 4.1 Planned Days 7 1 1% 90
Actual Dates
Repair, maintenance and anciltiary works of Pump house, boundary Planned Dates | 4-Dec-21 | 20-Dec-2] | [ dJm2z .| 4-Apr22 ]
14 | WReta |wall at DHANMONDI 7 and JIGATOLA STAFF QUARTER pump| - LOT 1 LM CE 41 Planned Days 7 " 4 9%
{station under MODS Zone-3 eGP Actual Dates
Repair and Mai of Office Building(Ground & 2nd floor), LT™M Planned Dates 4-Dec-21 20-Dec-21 4-)an-22 4-Apr-22
15 WR-15 |imder MODS Zone-3, Dhaka WASA. LOT 1 «-GP CE 42 Planned Days 7 14 14 90
Actual Dates
16 WR-16 Repair and Maintenance Work (with Paiming) for Boundary wall of LOT . LT™M CE a2 Planned Dates 4-Dec-21 20-Dec-21 A-Jan-22 4-Apr-22
MODS Zone-3 Office Compound at Lalmatia, Dhaka WASA. e-GP - Planned 7 14 14 90
Repair, maintenance and ancilliary works of Pump house, boundary Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
17 WR-17 |wall at JANNATBAG and HUMAYUN ROAD pump station under LOT 1 ‘I':G?: CE 338 Planned Days 7 14 14 90
IMODS Zone-3 Actual Dates ’
Repair, maintenance and ancilliary works of Pump house, boundary Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
18 WR-18 |wall at ZAKIR HOSSAIN ROAD and ASADGATE pump station LOT 1 LTM CE 4.46 Planned Days 7 14 14 90
under MODS Zone-3 e-GP Actual Dates
[Repair, maintenance and ancilliary works of Pump house, boundary Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
19 WR-19 |wall at SUKRABAD and KHAMARBARI pump station under LOT 1 LZM CE 39 Planned Days 7 14 14 90
MODS Zone-3 eGP ctual Dates
Repair, maintenance and ancilliary works of Pump house, boundary LT™ Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
20 WR-20 |wall at NODI GOBESHONA pump station under MODS Zone-3 LOT 1 oGP CE 3.9 Planned Days 7 14 4 90
Repair, maintenance and ancilliary works of Pump house, boundary LTM Planncd Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
21 | WR21 [wall st KALABAGAN LAW COLEGE and GREEN SQUARE Lot 1 Cop CE 39 Piammed Days = v m 2
pump station under MODS Zone-3 Actual Dates
Internal beautification, renovation and sanitary service upgradation L™ Planncd Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
N 22 | wr22 |works for MODS ZONE-3. LOT 1 eGP CE 42 Planncd Days 7 14 14 9
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Estimate Contract
St. | Pack. . . . Proc. . Estimated Cost in . Invitation | Tender Contract .
Description of Works, Goods and Services Unit | Qty Approving Time Code . ] Completion
No. | Ne. Meth. . Taka(Lacs) of Tender | Opening Sign
Authority Date
Repair, maintenance and ancilliary works of Pump house, boundary L™ Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
23 WR-23 }wall st MONSURABAD 4 and JANATA HOUSING pump station LOT 1 <GP CE 39 Planned Days 7 14 14 90
under MODS Zoue-3 Actual Dates
Repair, Maintenance and Painting with supply of require spare parts |Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
24 WR-24 |of Double Cabin Pic-up (Dhaka metro-Dha-11-2873), under MODS |  LOT 1 DPM CE 3.8 Planned Days 7 14" 14 90
Zone-3, Dhaka WASA, . Actual Dates
Repair, Maintenance and Painting with supply of require spare parts Planned Dates 4-Dec-21 20-Deo-21 4-Jan-22 4-Apr-22
25 WR-25 |for Dhaka Metro Sha-1 1-0050 and different Car, under MODS Zone{ [ OT 1 DPM CE 38 Planned Days 7 14 14 90
3. Dhaka WASA. Actual Dates
Repair, maintenance and ancilliary works of Pump house, boundary Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
26 | Wrezg [wall at chandmia housing & Shamoly road no-1, Shamoly barsbo | 10T | 1 LT™ CE 41 Planned Days 7 1 T %
pump station under MODS Zone-3 eGP ctual Dates
Repair, Maintenance, Denting and Painting with supply of require Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 _4-Apr-22 © |
spare parts for Truck-2 and Vaccum Car-1 under MODS Zone-3, Planned Days 7 14 14 90
27 WR-27 Dhiaka WASA. LoT 1 DPM CE 4 \
Actual Dates
Denting and Painting and others of Water Carrier Dhaka Meto Sha- Planned Dates 4-Dec-21 20-Dec-21 4-Jan22 4-Apr22
11-0109, Dhaka Meto Sha-11-0057, Dhaka Meto Sha-11-2723
28 | WR28 | ser MODS Zonc-3, Dhaka WASA. Lor | 1 | DM CE 38 Planned Days 7 4 14 %0
Actual Dates
Urgent and unforeseen Goods, Works and Services (According to
PPR-2008 Clause 76/1 Ta) & Emergency maintenance under
29 MODS ZONE-3, Dhaka WASA. CE/HOPE 19
"Allocation for unforeseen and urgent works and mass cleaning for
sewer lines.( as per PPR-2108, Clause 81.1, 82,1 ) under MODS
30 Zone-3, Dhaka WASA. CE/MHOPE T
TOTAL for B 207.99
C Water Line Repair and Maintenance Budget Code: 01-04-001 Allocated Budget: 221.43 lacs
Estimate o e Contract
SL. | Pack. . . . Proc. . Estimated Cost in . Invitation | Tender Contract .
Description of Works, Goods and Services Unit | Qty Approving Time Code . . Completion
No. No. Meth. . Taka(Lacs) of Tender | Opening Sign
Authority Date
:
o | wrao [Removet of Dirty water problems at DMA-301, 303 and 305 aressj | | LT™ CE 420 Planned Dates 4-Dec21 | 20-Dec2i 4-Jan22 4-Apr-22
under Mods Zone-3 Dhaka WASA . & ) e-GP ' Planned Days 7 14 14 20
) WR-30 Repairing and maintenace works of water line leakage at DMA3OL| | o . LTM CE 430 Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
3‘93‘and 305 areas under Mods Zone-3 Dhaka WASA. ¢-GP ’ Planned Days 7 14 14 90
N B -Jan-22 4-Apr-22
Removal of Dirty water problcms in at DMA-312,313 & Non DMA LT™ Planned Dates 4-Dec-2l | 20-Decd] 3-Jan s
3 WR-31 - Lot 1 CE 440 Planned Days 7 14 14 20
areas under Mods Zone-3 Dhaka. oGP _— I Nates



Estimate

Contract

Sl. | Pack. . . . Proc. . Estimated Cost in . Invitation | Tender Contract .
Description of Works, Goods and Services Unit | Qty Approving Time Code R . Completion
Ne. No. Meth. . Taka(Lacs) of Tender | Opening Sign
Authority . Date
Find out & expose the sluice valve from under road cutting carparing Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
4 WR-32 |and rising at DMA 312, 313 & other DMA arcas under Mods Zone- Lot 1 DPM CE 440 Planned Days 7 14 14 90
3 Dhaka Wasa Actual Dates
s | wras [Repoir & Maintenance of DM ber at DMA-309310 under| | . LT™ cE 70 Czaned g;’;: 4:-Dec] 20-Deed] ladd 4- -9%'&—-
a %, " B
MODS Zone-3,Dhaka WASA. é eGP A ctual Dates "
Find out & expose the Sluice Valve form under Road Carpeting and Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
6 | WR-34 [Rising the Chamber road level at DMA-309 & 310 under MODS Lot 1 DPM CE 4.10 Planned Days 7 14: 14 90
Zone-3, Dhaka WASA. Actual Dates
, WR35 Removal of Dirty Water at Shongkor, Jafrabad, Kaderabad, Sadek- Lot 1 L™ CE 378 4-Deo21 20'0721 4"’7:'22 4-A9p(1)'-22
\han road and Katasur arca under MODS Zone-3, Dhaka WASA. oGP : 7 !
Find out & expose the sliice valve from under road cutting carpating 4-Dec-21 20-Dec-21 4-.‘?1;-22 4-A_§g°-22
8 WR-36 |and rising the chamber road level at DMA 314 & DMA-308 under] Lot 1 LM CE 4.90 ! 1
MODS Zone-3 ,Dhaka WASA. eGP
Repair & Maintenance of DMA Chamber at DMA-308 & DMA-| LT™M Planncd Dates 4-Dec-21 20-Dec-21 4-Jan-22 _4-Apr-22
9 | WR37 1314 under MODS Zone-3,Dhaka WASA. Lot ! oGP CE 4.90 Planned Dovs 7 14 14 20
2 ates
Find out & expose the sliice valve from under road cutting carpating| ™ Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
10 | WR-38 [and rising the chamber road level at DMA-315 & DMA-316 under] Lot 1 v G CE 4.90 Planned Days 7 14 14 20
MODS Zone-3 ,Dhaka WASA. eGP Actual Dates ;
and f [Planned Dates 4-Dec-21 | 20-Dec-21 4-Jan-22 4-Apr-22
Repair, Maintenance Painting of DMA Chamber at DMA-315 LT™M Planned D. 7 14 14 90
11 WR-39 Lot 1 CE 4,90 ays
& DMA-316 under MODS Zone-3,Dhaka WASA. ¢-GP Actual Dates .
Find out & expose the sluice valve from under road cutting carpating] LT™ Planned Dates 4-Dec-21 20-Dec-21 4-)an-22 4-Apr-22
12 WR-40 fjand rising the chamber of road level at DMA 311, DMA 319 & Lot 1 CE 4.10
4 14 90
DMA 320 under MODS Zone-3 ,Dhaka WASA. eGP Planned Doy ! !
Find out & expose the sluice valve from under road cutting carpating| _4_-9_&2.1__&2%@21 4'1%11‘22 4'A;6"22
15 | w4y |and rising the chamber of road level at DMA 317 & DMA 318 |, ) LT™ CE 410 Planncd D ? L
under MODS Zone-3 ,Dhaka WASA. eGP Actual Dates
vt | weuay [Repaic & Maintenance of DMA Chamber ar DMA317318319) | ] LT™ e 400 PlamnedDates | 4-Dec2] | 20Dec2l | d-Jan22 4-Apr22
under MODS Zone-3,Dhaka WASA. eGP : Planned Days 7 14 14 20
Actual Dates
H 4 ol of Car for Ex o Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
ire and rental of Microbus/Car for Executive Engineer , MODS T™ e
15 1 G| ne-3 for 12 months (FY 2020-21) Lot ! Gp CE 515 Planned Days 7 " 14 %
Actual Dates ‘
Emergency,Urgent and unforeseen Goods, Works and Services. !
16 According to PPR-2008 Clause 76/1 under MODS ZONE-3, Dhaka| Lot CE/HOPE 140
WASA.
Allocation for imprest, Temporary advance (as per PPR-2108, -
" Clause 81/1, 82/1 Junder MODS Zone-3, Dhaka WASA. Lot CEMHOPE 10
Total for C 221.43
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Estimate . . o Contract
SL. | Pack. L. . . Proc. . Estimated Cost in . Invitation | Tender Contract .
Description of Works, Goods and Services Unit | Qty Approving Time Code . . Completion
No. No. Meth. . Taka(Lacs) of Tender | Opening Sign
Authority Date
Find out & expose the sluice valve from under road cutting carparing Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
4 WR-32 {and rising at DMA 312, 313 & other DMA aseas under Mods Zone- Lot 1 DPM CE 4.40 Planned Days 7 14 14 90
3 Dhaka Wasa. Actual Dates
Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
Repair & Maintenance of DMAkChamber at DMA-309,310 under L™ - \p!
5 WR-33 MODS Zone-3,Dhaka WASA. %‘ Lot 1 oGP CE 4.70 Planned Days 7 14 14 90
. Actual Dates .
Find out & expose the Sluice Valve form under Road Carpeting and Planned Dates -Dec-21 20-Dec-21 4.Jan-22 4-Apr-22
3 WR-34 [Rising the Chamber road level at DMA-309 & 310 under MODS Lot 1 DPM CE 4.10 Planned Days 7 14: 14 90
Zone-3, Dhaka WASA. Actual Dates
; WR3S Removal of Dirty Water at Shongkor, Jafrabad, Kaderabad, Sadek- Lot 1 LT™ CE 278 Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
khan road and Katasur arca under MODS Zone-3, Dhaka WASA. &GP : Planned Days 7 14 14 20
Actual Dates
Find out & expose the sluice valve from under road cutting carpating [Planned Dates |  4-Dec-21 20-Dec:2] 4-Jan-22 4-Apr-22
3 | wr36 [and rising the chamber rond level at DMA 314 & DMA-308 under| Lot 1 L™ CE 490 Planned Days 7 14 14 90
MODS Zone-3 ,Dhaka WASA. eGP |Actual Dates
Repair & Maintenance of DMA Chamber at DMA-308 & DMA- LTM Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr-22
9 WR-37 314 under MODS Zonc-3,Dhaka WASA. Lot i oGP CE 4.90 i'—’""T—‘i)‘.?%’L 7 14 14 90
Actyal Dates
Find out & expose the sluice valve from under road cutting carpating| L™ Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 - 4-Apr-22
10 WR-38 |and rising the chamber road level at DMA-315 & DMA-316 under| Lot 1 ap CE 4,90 [Planned Days 7 14 14 90
MODS Zone-3 ,Dhaka WASA. °' Actual Dates ¢
Planned Dates 4-Dec-21 20-Dec=21 4-Jan-22 4-Apr-22
" WR-39 Repair, Maintenance and Painting of DMA Chamber at DMA-315 Lot 1 L™ CE 4.90 Planncd Days 7 147 ° 14 90
& DMA-316 under MODS Zone-3,Dhaka WASA. eGP .
. Actual Dates .
Find out & expose the sluice valve from under road cutting carpating} "y Planned Dates 4-Dec-21 20-Dec-21 4-Jan-22 4-Apr22
12 WR-40 |and rising the chamber of road level at DMA 311, DMA 319 &} Lot 1 CE 4.10
DMA 320 under MODS Zone-3 Dhaka WASA. oGP e ? 14 1 50
Find out & expose the sluice valve from under road cutting carpating| [ 4-Dee2]” | 20-Dec-2} | 4-Jan-22 4-Apr-22
‘. LT™M Planned Days 7 14 14 90
13 WR-4) |end rising the chamber of road level st DMA 317 & DMA 318,1 1 CE 4.10
under MODS Zone-3 ,Dhaka WASA. eGP Actual Dates
s | wrup [Repair & Maintenance of DMA Chamber at DMA3I7318319 | | e E 00 Planned Dates | 4-Dec2l | 20-Deg2l | d4-Jan22 4-Apr22
under MODS Zone-3,Dhaka WASA. eGP : Planned Days 7 14 14 90
Actual Dates .
Hi 4 rental of Microbus/Car for E v Eni MODS OT™ Planned Dates 4-Dec-21 20-Dec:21 -Jan-22 4-Apr-22
ire and rental of Microl for Executive Engincer , e
15 1 GV |one-3 for 12 months.(FY 2020-21) Lot ! Gp CE 975 Planned Days 7 14 14 90
Actual Dates
Ei y,Urgent and unfc Goods, Works and Services. )
16 According to PPR-2008 Clause 76/! under MODS ZONE-3, Dhaka| Lot CE/HOPE 140
WASA.
Allocation for i Temporary advance (as per PPR-2108, .
1 Clause 81/1, 82/1 Junder MODS Zone-3, Dhaka WASA. Lot CEMOPE 10
Total for C 22143
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