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ANNUAL PROCUREMENT PLAN

Financial Year 2021-22

SUMMARY SHEET
(Taka in Lakh)
Ministry Local Government, Rural Development & Co-operatives |Budget Revenue
Division Local Government Division Allocation for Civil Construction Division
Agency Dhska Water Supply and Sewerage Authority (DWASA) Canstruction of Office Bullding (A) 3,000.00
Procuring Entity Executive Engineer, Civil Construction Division, Dhaka WASA. Construction of Residential Building (B) 5,000.00
Procuring Entity will issue Invitation for Tender (IFT), Tender Document, Notification of Total Allocation for Development Work (A+B) 8,000.00

Award and perform Contract Agreement with all activities related to Procurement.
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Development Work under Revenue Budget
A Construction / Re-construction (Office):
A1: Ongolng Work/Carried Over Work 1,299.50
A2: Construction / Re-construction Work 1,700.50
Total (A) 3,000.00
B Construction / Re-construction (Residence):
B1; Ongoing Work/Carried Over Work 4,423.75
B2 : Construction / Re-construction Work . 576.25
Total (B) 5,000.00
Grand Total = Total (A+B)]  8,000.00
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ANNUAL PROCUREMENT PLAN
Financla! Year 2021-22

Ministry Local Govemment, Rural D p & Co-operati |Budget f

Division Local Govemment Division Allocation for Civil Construction Division

Agency Dhake Water Supply and Sewerage Authority (DWASA) Total Aliocation (Taka in lakh) 8,000.00

Procuring Entity Name & Code Civil Construction Division C of Office Building 3.000.00
Authorised Officar: Executive Engineer,Civil Construction Division, DWASA. Construction of Residential Buliding 5.000.00

Authorised Officer will (ssue Invitation for Tender (IFT), Yendasr Document, Notification of)

Award and m Contract Amam with all activities relsted to Procurement,
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Devsiopment Work under Revenue Budget
A _Construction/Re-construction (Office) :
A1: Ongolng Work/Carried Over Work :
1 {Construction of office building for Chaka WASA at Uttara
Dhaka up to 2nd floor of 12 storied building with 12 storied] Nr 1 OTM(e-GP) | HOPE | Rav. 2,284 00
and 2 axtra floor. 26-09-18 29-10-18 | 19-12-18 | 21-12-19 } 23-12-18 | 07-01-20
2 {C cion of east b y wall ot Tejgaon SLS compound
under MODS Zone-0S Dhaka WASA. Nr 1 |LTM(e-GP) | CE Rev. 2500
28-12-20 | 13-01-21 ]01-02-21]01-02-21 ] 08-02.21 | 11-02-21 | 21-07-21
O [o of wax! houndary wall st Tejgaon SLS compound|
under MODS Zone-05 Dhaks WASA. Nr 1 |LTMie-GP)| CE Rev. 25.00
20-12-20 | 13-01-21 ] 01-02-21]01-02-21 | 08-02-21 | 18-02-21
4 |Renovation of office room of Managing Director, mesting room
of DWASA bosrd and adjacent office rooms of DWASA| Nr 1 LT™ HOPE | Rev, 73.00
Sub-Total A1 2,407.00
A2:C lon / Re-construction Work (Office) :
1 [Construction of Watch Tower at MODS Zone-10 and Revenue) Pianned Dates 01-11-21 15-11-21 122-14-21] 28-11-21 | 06-12-21 | 27-12-21 | 27-03-22
Zone-10 Ofice Compound of Dhaka WASA. Nr 1 LTM(e-GP) CE Rev. 2500 23.75 {Pianned Da) [1] 14 7 7 7 21 20 148
Actual Dates
2 [Construction of Benk Booth and Tolet with relsted 14121 { 151121 122115 ® J&J}ﬂq 712211270522 |
Infrastctures at Office Campound of Revenue Zone-10,| Nr t [LTM(e-GP}| CE | Rev. 25.00 2378 9 14 L 1 $0. 1140 ]
Dhaka WASA, . Actust Dates - . i
3 Construction of Parking Shed and RCC pavemant at Revenue 01-11-21_1_18-11-21 K - . =12~ X
Zone-10 Compound, Ohake WASA. Nr | 2 [LTMe-GR)| CE | Rev 2600 2378 0 WA S A Wt KILE
4 'Recoﬂmn of Boundary Wall at North and Eaeat side of] Di-i1-21 15-11-21 =41 o . 12-.
BWPP office compound, Dhaka WASA. Nr 2 LTM(e-GP) Ce Rev. 2500 2375 ['] 14 ? i " (1 % i:!
5 1R on of thai sluminium parttion of office room, 013321 1 {81721 ﬁ-;@i (25 11-21 [ 08-12:21 27-!2-21 %
parking shed and related works at BWPP office compound,| Nr 2 {LTM(e-GP)| CE Rev. 25.00 2378 Q 14 L Vi 1 149 |
| |Dhaks WASA, Actual Dates
8 ton of microblology office room, separation of Planned Dates 01.41.21 | 15-11-21 [22.11-21]20-11-21]08-12-21 | 27.12-21 [ 27.03-22
chemical store room and laboratory at BWPP offics compound]  Nr 2 LTM(e-GP) CE Rev. 2500 23 75 |Planned Days 0 14 7 7 7 21 20 148 |
Dhaka WASA, Actual Dates |
T Reconstrution of roof steel stucture of BWPP office Planned Detes 01-41-21 15-11-21_[22-11-21 | 29-11-21 1 06-12.21 | 27-12-21 } 27-03-22
{compound, Dhaka WASA. Nr LTM(O-G/ CE 25.00 23.75 [Planned Days 0 14 7 7 7 21 90 14¢ |
Actual Dates
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8 [Reconstruction of room and toilet of Executive Engmeer office 03-11-21 | 17-11-21 [24-11.21 [ 01-12-21 ] 08-12-21 [ 29-12.21 | 27-02:22
and ozu khana at MODS Zone-10 Compound, Dhaka WASA, | Nr 2 |LTM(eGP){ CE | Rev, 20.00 0 14 7 7 7 21 60 [ 118 ]
9 |Sand fiting, levelling, dressing and beautification work st 03-11-21 17-14.21 124-11-21]101-12-21 -12-21 120-12-21 | 27-02-22
MODS Zone-10 Compound, Dhaka WASA. Nr 1t |UMeGP){ CE Rev, 20.00 0 14 7 7 21 60 18
10 {Ci 1 of stors room, officers room, colkoring works at| 04-11-21 18-11-21 3_5-11-21 02:12-21 | 081221 ] 30-12-21 } 30-03-22
boundary wall and related works ot Revenue Zons-10| Nr 3 {LTM(eGP)| CE Rev 25.00 [} 14 1 7 7 21 90 148 |
Compound, Dhaka WASA,
11 [Reconstruction of drain and siab around plant and injectionf 01-11-21 15-11-21 ] 22-11-21 ] 28-11-21 [ 06-12-21 } 27.12.21 10-02-22
biow section ares st BWPP office compourdt, Dhaka WASA. Nr 1 DPM Ce Rev, 10.00 [(] 14 7 7 7 21 45 101
12 iReconwmon of genecal and officars tollet at ground floor, 18t 01-11-21 18-11-21_§22-14-21|26-11.21 | 06-12-21 | 27-12.21 | 25-02-22
Roor and 2nd floor of MODS Zane-4 office building. Nr 1 LTM(e-GP) CE Rev. 2500 [1] 14 7 7 7 21 €0 118
13 [Renovaton of office building with surface dram and outsidey 01-11-21 151121 | 22-11-21 | 20-11-21 | 08-12-21 | 27-12-21 | 25-02-22
of MODS Zone-4. Nr 2 LTM(s-GP) CE Rev 2500 0 14 7 7 7 29 116
14 |Renovation of office of the P&D (water & hydrology) at 6 th| 03-11-21 17-11-21_{24-11-21]01-12-21 | 08-12-21 ] 29-12-21 26-01-22
floor of WASA Bhaban, Dhaka WASA. Nr 1 LTM{e-GP) CE Rev. 25.00 '] 14 7 7 7 21 30 86 ]
Actis] Datps
15 |Reconstruction of boundary wafl with mein gate ot Zone-4. Planned Dates 01-11-21 15-13-21 [22.11-21129-11-21 | 08-12-21 1 27-12-21 27.03-22
office compound. Nr 1 |LTMle-GP)| CE Rev. 25.00 23.75 |Planned [¢] 14 7 7 7 21 90 148
Actual Dates
18 [Construction of brick soling with ancillary work around FM-2 Pianned Dates 01-12-24 15-12-21 122-12-21]29-12-21 | 05-01-22 ] 26-01-22 27-03-22
Division compound, Dhaka. Nr 1 LTM{e-GP) CE Rev. 15.00 14 25 |Planned Days [} 14 7 7 7 21 60 118
Actus| Dates
17 [Reconstruction of office building and waterproofing of roof tap; Planned Dates 01-12-21 15-12-21 ]22-12-21]29-12-21 } 05-01-22 | 26-01-22 | 27-03-22
at FM-2 Division, Mirpur, Dhaka. Nr 2 LTM{a-GF) Ce Rev. 25.00 23 75 |Pianned Days 0 14 7 7 7 21 60 118
Actusi Dates
18 [Reconstruction of surface drain and cover slab around wasa, [Plaaned Dates 01-12:21 15.12-21 ] 22-12-21 | 26-12-21 | 05-01-22 | 28-01.22 | 27-03-22
compound at Generator and FM-2 Division Nr 1 {LTM(e-GR)| CE Rev, 25,00 23.75 {Planned Days 1] 14 7 z 7 21 80 138
Actual Dates
19 [RCC works for compound development st acuth side of FM -2 Planned Dates 04-12-21 15-12-21 ]22-12.21]28-12-21]08-01-22 1 26-01.22 | 27.03-22
Division, Mirpur, Dheka, Nr 1 |LTM(e-GP}| CE Rev. 25.00 23.75 [Planned Days (1] 14 7 7 7 21 e 116 }
20 [Watar proofing and at Dheks Wasal |Planned Dates 01-11-21 | 18-11-21 [22-11-21 | 28-11.21 | 06.12-21 ] 27.12-21 ] 26-01-22
Conterence Center. Nr 1 oPM CE Rev, 10.00 4] 14 7 I 7 21 30 8
21 |Reconstruction of intermal rosd, walkway, surface drain and| 01.12.24 1 15.12.21 |22-12-21 § 29-12-21 1 05-01-22 1 26-01-22 | 27-03-22
slad for Dhake Water Works compound under MODS Zone-2.| Nr 1 |LTM(eGP)| CE | Rew 2500( - 0 14 k4 7 z 21 60 118}
22 [Reconstruction of entry gate with anicilary works for Dhaka 01-12-21 16-12-21_[22-12-21] 29-12-21 | 05-01-22 § 26-01.22 | 26-04:22
Watar Works compourid under MODS Zone-2. Ne t | LTM(e-GP)| CE Rev. 25.00 0 14 7 7 7 2 [2] 148 |
23 |Reconstruction of north-east side boundary wall with barbed 0-12-21_] 15-12-21 -12-21 ] 20-12-21] 05-01-22 | 26-01.22 | 26-04-22
wire fancing for Ohaka Water Works compound under MODS] N 1 LTM(e-GP) CE Rev. 25.00 [ 14 7 7 21 90 148 |
Zone-2. . o
24 [Reconstruction of south-west side dary wall with d 02-12-21 16-12-21 [23.12-21 [ 30-12-21 | 08-01-22 | 27-01-22 | 27-04-22
w!re hndno for Dhaka Water Works compound under MODS| Nr 2 LTM(e-GP) CE Rev 2500 [1] 14 7 7 7 21 [] 148
o 4@
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25 {Construction of movabis gate, garden and outsitde peripheral] N 1221 ' | 16-12-21 | 23-12-21{30-12-21 | 06-01-22 | 27-01.22 | 28-03-22
secustty ight for Dhaks Water Works compound Nr 2 LTM(e-GP) Rav 1500 14.25 [Planned Days [] 14 7 7 7 21 __00_ 118 _}

Actual Dates

26 [Supply of office fumiture for different divisions of Dhaka Planned Dates D11 | 171191 | 24.11-21 | 01-12.21 | 08-12-21 | 76-12-21 | 28-01.22
WASA, Nr 1 OPM CE Rev, 1000 10.00 {Planned 0 14 1 7 2 30 [

i Dates "

27 [Renovation of office room and outside painting of office Planned Dates 01-11-21 15.91-21 | 22-11-21] 29-11-21 | 08-12-21 | 27-12-21 } 25-02-22
buiiding with anciliary works at MODS Zone-2 Dhaka Wasa. Nr 2 LTM(e-GP) CE Rev, 25.00 23.75 |[Planned 0 14 kd 7 7 21 80 116

Actual Dates

28 [Reconstruction of pump house snd boundary wall with) Planned Dates 01-11-21 15-11-21 | 22-11-21 ] 28-11-21 12-21 | 27-12-21 | 25-02.22
anchiary worke st Old Eiephant road DTW and Old Passport] Nr 2 LTM{0-GF) CE Rev. 2500 23.75 |Planned Da; 0 14 7 7 7 21 60 118
office DTW compound under MODS Zone-8. Actuat Dates -

29 |Reconstruction of guard room 8nd renovation of office room| Planned Dates 011121 | _15-11-21_|22-11-21 [ 28-11-21 | 06-12:21 | 27-12-21 [ 26-01-22] |
and paining of office buiding of FM-1 compound, Dhakal Nr 1 LTM(e-GP) CE Rev. 25.00 2375 Da 0 14 7 7 7 21 30 86 ]

SA Actual Dates _

30 [Reconstruction of pump house and boundary wall with) Pignned Dates 02-11-21 16-11-21 ] 23-14-21 | 30-11-21 1 07-12.21 | 28-12-21 | 28-03-22
ancillary works &t West Malibagh (RAJUK quarter) DTW andj Nr 2 LTM(e-GP) CE Rev. 2500 23.75 |Planned Da; 0 14 7 7 7 21 80 148
Gitbagh-2 DTW compound under MODS Zone-8, Actual Dates
Reconstruction of pump house and boundary wall with ) Planned Detes 02-11-21 18-11-21 | 23-11-21 | 30-11-21 ] 07-12-21 | 28-12-21 ] 28-03-22
ancillary works at Khiigaon-2 OTW and Shahshanpur DTW] Nr 2 |LTM(eGP)| CE Rev. 25.00 23.75 [Planned Days 1] 14 z 7 z 21 20 148
compound under MODS Zone-8. Actual Dates

32 |Reconstruction of pump houss and boundary wall with Plannod Dates ®.1121 | 16-11-21_123-11-21 | 80-11-21 | 07-12-21 [ 28-12-21 | 26-03-22
ancliary works st Arambegh Balur Maat and New Iskaton Nr 2 1.TM(e-GP) CE Rev. 25.00 23.75 |Planned 0 14 7 7 7 21 148
DIDW.campound undec MOOS Zona.6 Actuai Dates

33 [Netting end roof safety works at Dhaka Wasa Conference Planned Dates 01-11-21 15-11-21 [22-11-21 | 20-11-21 | 08-12-21 } 27-12:21 | 26-01-22
Center. Nr 1 DPM CE Rev. 10.00 1000 {Plenned 1] 14 7 7 7 21 30 88

34 1R Actual Dates

34 [Reconatruction of boundary wak of Boro Bigha to east- west| [Planned Dates 031121 | 17-11-21 | 24-11-21]01-12-21 1 08-12-21 | 29-12-21

side comar of PSTP compound 8t Dhaka WASA. {Lot-1). Nr 1 LTM(e-GP) CE Rev. 25.00 23.7% i3 0 14 7 7 7 21 90 148 |
Actugl Dates ]

38 |Reconstruction of boundary wall of Boro Bigha to east- wea | TR Tia] | 171121 | 241121 | 01-12:21 | 06-12-21 | 251231 [25-03.22

side comer of PSTP compound at Dhaka WASA, {Lot-2). Nr 1 LTM(s-GP) CE Rev. 25.00 2375 d g 14 1 7 1 21 90 _ﬁ_‘
Actual Dates

36 |Reconstruction of boundary wal of Bore Bigha 1 6ast- wast P 031121 | 17-1)-21_124-11-21 | 01-12-21 | 08-12-21 [ 20-12-21 ] 26-03-22

slde comer of PSTP compound at Dhaka WASA. {Lot-3). Nr 1 LTM(e-GP) CE Rev. 2500 23.75 [Planned Days [1] 14 I 7 7 21 [) 148
&M M‘

37 |Reconstruction of Boundary wall of Zona-9 ofice compound [Plannad Dates Gaital_| 171121 281121 ] 01-1221 [06-12:21 [ 26-12-21 | 260122

and office room of executive enginser of MODS zone-9 of| Nr 1 LTM(e-GP) CE Rev. 2500 23.73{Plann s '] 14 7 7 7 21 30 8 |
20, Actual Dates

28 |Reconstruction of boundary wall of Papia wasa rall gate to Planned Datas 03-11-21 17-13-21_124-11-21 | 01-12-21 } 08-12-21 1 28-12-21 | 28-03-22
Boro Bigha rad gate of PSTP compound st Dhaka WASA.] Nr 1 LTM(e-CP) CE Rev. 25.00 8375 Plarned Days (1] 14 7 7 7 21 80 148
(Lot-1) Actuat Dates

29 [Reconstruction of boundary wall of Pagla wasa rail gate to nned 03-11-21 17-11-21_[24-19-21]01-12-21 | 08-12-21 | 29-12-21 [ 20-03-22
Boro Bigha rall gate of PSTP compound 8t Dhska WASA Nr 1 LTM{e-GP) CE Rev. 25.00 23.75 [Planned Days 0 14 7 7 7 21 90 148 |
fLog2), —F%

40 [Reconstruction of boundary wall of Pagla wasa rsi gats Plannsd Dates 03-11-21 17-11-21 [ 24-11-21 | 01-12.21 ] 08-12-21 { 29-12-21 | 26-03-22
Boro Bighs rai gete of PSTP compound st Dhaka WASA Nr 1 LTMW(e-GP),| CE Rev. 25.00 23.76 | Pianned Days Q 14 7 7 7 21 a0 148
(ot-3) Aciual Dates -

41 [Conetruction of anser shed of Pagia rail gate under PSTP of Planned Dates 01-11-21 15-11-21 122-11-21]20-11.21 1 06-12-21 1 27-12-21 27-03-22 ]
Dhaka WASA. (sast part) Nr 1 LTW(e-CP) CE Rev, 25,00 23.75|Planned '] 14 7 7 7 21 90 1

Actual Dates
42 [Conetruction of anser shed of Pagla rall gate under PSTP of| |Planned Dates 02-12-21 16-12-21 | 23-12-21 [ 30-12-21 | 08-01-22 | 27-01-22 | 27-04-22
Dhaka WASA. (west part) Nr 1 LYM(e-GP) CE Rev. 25.00 23.75 [Planned Days 0 14 7 7 7 21 90 1
N Z
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43 [Reconstruction of boundary wafl, .pproad: road and pump Planned Dates 02.12-21 | 16-12-21 | 2312-21| 30-12-21]06-01-22 | 27.01-22127-04-22] |
house i F and 1 Planned Days 0 14 7 7 T 21 90| 148
Nr 3 LTM(e-GP) CE Rev. 25,00 23.7%
OTW compound undarMODSZml-OthmWASA. Actual Dates
44 |Reconstruction of boundary wall, spproach road and pump Planned Dates 01-11-21 15-11-21 ]22-11-21 [ 29-11-21 ] 08-12.21 | 27-12-21 | 27-03-22
house at Postagola Fire Service and 1.G Bagan OTW| Nr 2 |LTWeGP)| CE Rev. 25.00 23,75 |Planned Days [] 14 7 7 7 21 ] 46
lcompound under MODS Zone-01 Dhaka WASA.
45 [Supply of oMce tumiture for staft officer, dispass ard PA to 01-11-21 15-11-21_122-11-21120-11-21 06-12-21127-12-21 | 26-01-22} |
MD room at 2 nd fioor of WASA bhaban. Ne 1 DPM CE Rev. 10.00 9 14 7 1 ? 21 30 88 |
48 of boundary wall, approach road and pump| 011121 | 15-11-21 221421 129-11-21 1 06-12-21 27-12-21)27-03-221 |
house &t 1.G Gate Staff Quarter compound and Weat Jurain| 2 LTM(e-GP) ce Rev. 25.00 0 14 7 7 7 21 90 1 148 |
DTW compound under MODS Zone-01 Dhaka WASA.
47 IR of y wall, 8pp road and pump| 01-11-21 15-11-21_22-11-21 | 20-11-21 1 06-12-21 | 27-12-21 | 27-03-22
house at Dhupkhola Math, Genderta-01 and Gangdaria-02| P ] 14 7 7 7 21 90 146 |
DTW compound under MODS Zone-01 Dhaka WASA. Ne| 3 |LTMeGR)| CE ] Rev. %00
48 [Recanatruction of office of Executive Enginesr of MODS Zone 01-11-21 18.14.21 [22-11-21 | 28-11-21 ] 06-12-21 | 27-12-21 | 25-02-22
1 with Ingtallation of partiion wall at Jatrabari MODS Zone-01 Nr 2 LTM(e-GP) CE Rev, 25.00 23.75 0 14 7 7 7 21 8 118
offica Dhoke \WASA.
438 [R tion of dary wak, app h road, snd pump Flannad Dates 01-11-21 1851121 ]22-11-21 £29-11-21 | 08-12-21 | 27-12-21 1 26-02-22
house &t Mugdha M bag snd Basabo-1 DTW P Nr 2 LTM(e-GP} CE Rev. 25.00 2375 d 0 14 7 7 7 21 60 118 |
30 |Reconsiruction of walting founga at 2nd floor of WASA 011121 | 131121 [22-11 11.21108-12:21127-12-21 122
Bhaban. Nr 1 DPM CE Rev, 10.00 ) 14 7 1 7 21 53 |
51 |Reconstruction of boundary wall, approach road, and pump) 02:01-22 | 16-01-22 §23.01-22 | 30-01-22 | 06-02.22 | 27.02:22 -
house lt Manhknagor-01 and Kodomtols Shangshed DTWj Nr 2 LTM(e-GP) CE Rev. 20.00 1] 14 7 7 7 21 80 118
ODS Zone-01 Dhaka WASA
52 Rmnammm.my gate, plaster, coloring ard Ules works, 03-11-21 17-11-21_| 24-11-21 ] 01-12-21 [ 08-12-21 | 20-12-21 | 26-01-22
at 2nd floor of WASA Bhaban. Nr 1 DPM CE Rev 10.00 '] 14 7 7 7 21 30 | 88 |
53 [Reconstruction of boundary wall, approach road, and pump 02-01-22 { 16-01-22 | 23-01-22 | 30-01-22 | 06-02-22 | 27-02-22 | 28-04-22
housa at Matul west para, Tanin kunju snd Kutubkhat-1f N 3 LTM(e-GP} CE Rev, 25.00 0 14 7 7 7 21 60 118
IQM compound undar MODS Zone-07, Dhaka WASA,
54 [Reconstruction of pump houss, boundary wall snd related Plannsd Dates 02-01-22 | 16:01-22 §23-01-22 | 30-01.22 } 08-02-22 { 27-02-22 [ 28-04-22
works st Guishan 4 no DTW compound under MODS Zone-5. | N 1 LTM(e-GP) CE Rev 20.00 18.00 |Planned Da; 0 14 7 7 7 21 60 118
55 |Ri ction and of mals and female tolets; Planned Daies 01-11-21 15-11-21 [22-11-21128-11-21 | 06-12-21 ] 27-12-21 £68-01-22
and gardsn area at Dhaka WASA Conference Center Nr 2 DFM CE Rev. 10.00 10.00 [Piannsd [1] 14 7 7 7 21 30 88
Actual Dates
56 |[Reconstruction of pump house, boundary wull with ancillary| Planned Dales 02-01-22 16-01-22_|23-01-22 | 30-01.22 | 08-02-22 | 27-02-22 | 28-04-23
works at Guishan § and Guishan 8 no DTW compound under| NI 2 (LTM(eGP)| CE Rav. 25.00 23.75 |Planned ) 14 7 7 7 21 80 116
[Actual Dates
57 |[Reconstruction of pump house, boundary wall with related . Planned Dates 01-11-21 15-11-21_{22-11-21 ] 28-11-21} 06-12-21 | 27-12-21 | 25-02-22
works at Mukijuddha complex and Chayantr DTW compound] N¢ 2 |LTM(e-GP}} CE Rov. 25,00 23.75 Da 0 14 7 7 7 21 60 116
uoddar MO0S 200004 Dhaka YWASA, !
58 [Reconstruction of boundary wail of east-west side comar to . Planned Dates 04-11-21 16-14-21_[25-11-21 | 02-12-21 ] 09-12-21 | 30-12-21 } 30-03-22
west side Grave Yeard of PSTP compound at Dhaka WASA| Nr 1 LTM(e-GP} CE Rov. 25.00 23.75 P ] 14 7 7 7 21 146
Lot-1) Actual Dates
59 JReconstruction of boundary wall of east-west side comaer 1o Plsnned Dates 04-11-21 18-11-21_[25-11-21 ] 02-12-21 | 09-12-21 | 30-12-21 | 30-03-22
west side Grave Yesrd of PSTP compound at Dhaka WASA| Nr 1 LTM(e-GP) Ce Rev. 25.00 23.75 1) 8 0 14 7 7 7 21 ) 148
2 Actus! Dates
60 jReconstruction of maio and femais tolets of diferent fioor &t Planned Dates 01-11-21 15-11-21_[22-11-21 | 29-11-21 | 08-12-21 | 27-12.21 | 25-02-22
WASA Bhaban. Ne 1 | LTM(e-GP) }E 25.00 23,76 {Flanned Days 0 14 7 7 7 21 80| 116
5)&)/ 4 “‘; ‘
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61 |Reconstniction of it lobby and corridor at 2nd floor of WASA| Planined Detes 01-1121_| 151121 | 22-11.2120-11.-21108-12:21 [ 27-12.21 | 10-02-22
Shaban, Nr 1 |LTM(e-GP)| CE Rav. 25.00 23.75 [Pisnned Days 0 14 7 7 7 21 45 101
tes
€2 [Reconstruction of Jonotoitho Division at 2nd floor of Dhakal Planned Dates 011121 ] 15-91-21 122-11.21]26-11-21 ] 06-12-21] 27-12:21 [ 25:02-23
WASA bhaban. Nr 2 |LTmeGP) | CE Rev. 25.00 23.75 {Pianned 0 14 7 7 7 21 60 116
63 |Reconstruction of peripharal duct of 8th, 10th and 11th floor of Planned Dates 01-1121 | 15-13-21 ] 22-11-21]20-11:21 | 08-12.21 | 27-12-21 | 25-02.22
wasa bhaban. Nr 3 LTM(e-GP) CE Rev. 25,00 23.75 [Planned 0 14 7 7 7 21 80 116
Actua! Dates
84 |Repar maintenance end servicing of HVAC system at Ohakal Fignned Dates 01-19-21_| 15-11-21 |22-11-21}20-11-21 | 08-12-21 § 27-12-21 | 26-01.22
WASA Conference Center. Nr 1 oPM CE Rev. §.00 5,00 |Planned D: 0 14 7 7 7 21 30 88
Actual Dates |
65 |Reconstruction of Sewer (R&D) circle office and SE (RPEAM) Planned Dates 01-11-21_| 15-11-21_122-11-21 | 26-11-21 | 068-12:21 | 27-12-21 | 25-02-22
office at Dhaka WASA bhaban. Nr 2 LTM(e-GP) CE Rev, 25.00 23.75 [Pianned [+] 14 7 7 7 21 60 116
Actual Dates
86 |Construction of wall cabiret end partition of room with encifiary| Plannad Dates 031121 | 17-11.21 | 241121 01-12.21 [08-12-21 | 26-12.21 | 26.01.22
works et land division of Dhaka WASA Bhaban Nr 1 |LTM@-GP)| CE | Rev. 20.00 18.00 [Fianned 0 14 7 7 7 21 20 88|
87 IConstruction of partiion of room and installation of AC with Pianned Dates 031121 1 17-11-21_|2411-21]01-12-21 ] 08-12-21 | 29-12-21 | 28-01-2:
anciliary works at P& (Water) of Dhaka WASA Bhaban N |1 fuTmeGR)| CE | Rev 2000]  19.00{py [ 14 i 7 ¥ 21 —s'o"{E
68 |Reconstruction of slore room i sast aids of FM-1 division| 01121 | 171121 | 281121 01-12:21 1 08-12-21 | 29-12.-21 | 26-03.22 ]
compound Dhaks WASA. Nr 1 jLTM{e-GP)| CE Rev. 25.00 2278 s ] 14 7 7 7 21 %0 146_]
Actual
€9 |Repair and maintenance of double cabin pickup of Civil & 0319-21 | 17-19-21 [24-14-21101-12-21 | 08-12-21 | 20-12-21 | 28-01.22
: Construction Division Dhaka WASA. Nr 1 RFQ CE Rev. 500 5,00 {Pianned Days 0 14 7 7 7 21 30 1 88|
Actual Dates
70 {WManienance of Ohaka WASA Gorfarence Gentre. Flanned Dates 031121 | 17-11-21_| 24-11-21 | 01-12-21 | 06-12-21 [ 29-12-21 | 27-06-22
; Nr 1 |LTMe-GP)| CE Rev. 25.00 23.75 {Planned Days 9 14 H ? 7 21 180 | 238
| Actual Dates
’ 71 |Ronovatian of Boundary wall with anciiary works adjacent to tes 031121 | 17-11-21_| 24-13-21 | 01-12-21 | 08-12-21 | 29-12-21 | 27:06-22
Govt. Bangla College ot MODS Zone-4 Compound, Dhakal Nr 1 |LTMie-GP)| CE Rev 14.12 14.12 [Plannied Days 0 14 7 7 7 21 1801 236 |
WASA. Actual Dates
72 |insta¥ation of TV, AC, digital lock of MD office and renovation Planned Dates 011121 | 151121 122-11.21 | 26-11-21] 08-12-21 [ 27-12-21 | 26-01-22 |
\ of totlets at 2nd floor of Dheka WASA Bhaban. Nr 1 DPM CE Rav, 10,00 10.00 Days ) 14 7 7 7 21 30 | 68 |
Actusl Dates
’ 73 [Honorarum of TOG/TEC member for Cl Construction| OYRLTND Planned Dates
, Division, LS | L8 |PMRFQSS| HOPE | Rev. 10.00 10.00 [Planned Oa;
S/aces Actual Dates
74 [Procurement (Outsourcing) of office stafl (Messenger & Planned Dates
| MLSS) for Civil Construction Division. LS LS DOPM HOPE 1 Rev 8.50 8.50 | Planned Days
- Actual Dates
75 {Procurement  of ¥y end  Unt GTMILTMD HOPEC Pianned Dates
Works/Goods/Services 18 [ s [PMRFQSS| L Rev. 18038]  190.38 [Planned D
S/QCBS | Actual Detes
Sub Total A2 1,773.00 _1,700.60
Sub-Total A = Sub-Total (A+A2) __ 4,180.00__ 3,000.00
B |Construction/Re-construction (Residence) :
B1: Ongoing Work/Carried Over Work :
1 [Construction of resideniial bullding for Dhaks WASA at .
Guishan-2 Dhaka up to 2nd floor of 13 storted bullding with 13{  Nr 1 |OTM(e-GP}| HOPE | Rev. 240400 950.00Flanned Days
stonad foundation and 01 exira basement fioor. Actusi Dates 29-00-19 | 20-10-19 | 18-02-20 | 19-02-20 | 20-02-20 | 08-03-20
1]C ion of rhead tank and ]
othar relatad works for fnctioning the ol N | 1 [OTMeGP)| HOPE | Rev. 150,00 135,00 [Planned Days
Dhaka WASA at Guishan2 Dhoks p 10 2nd floor of 13 Actual Dates 200819 | 201019 | 16-02:20 | 19-02-20 | 20-02-20 | 08.03-20
2 [Construction of 10 storied reaidential building with 10 storled [Planned Dates
lvwmn for Dhaks WASA at Mchammadpur Dhgka. Ne 1 | OTM(e-GP)| HOPE | Rev. 1,727.00|  750.00 {Planned Days
P | Dates =29-09-19 | 28-10-19 | 19-02-20 | 19-02-20 | 20-02-20 ] 08-02-20
.
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Sub-TotalBZ 28200  670.26
Sub-Total 8 = Sub-Total (B1+482) 10,747.00  8,000.00
Grand Total (A*B)  14,897.00  §,000.00 N !
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3 [Construction of residential bulding for Oheka WASA et an
Rajarbagh Dhaks up to 4th floor of 16 storied butiding with 18]  Nr 1 OTM(e-GP) | HOPE Rev. 2.151.00 890.00
storled foundation Actual Dates 28-09-19 | 28-10-19 |14-01-20{2101-20 | 21-01-20 | 10-02.20
3 [Conatruction of € elachrificat mead tank and
other related worka for f g the aforl N |1 formear)| HOPE | Rev 15000  135.00
Dhaka WASA at Rajarbagh Dhaka up to 4th ficor of 18 storied Actusl Dates 29-08-19 | 28-10-19 | 14-01-20 [ 21-01-20 | 21-01-20 10-02-20
4 (Construction of realdentisl bullding for Dhaka WASA st
|Dhakeswart Dhaka up to 8th fioor of 13 storied buiiding with 13§  Nr 1 OTM(e-GP) | HOPE Rov, 2,334.00 842,00 i
aton Actuat Dates 28-08-10 { 20-10-19 }19.02-20 | 19-02-20 20-02-20 | 08-03-20 i
4 {Consiruction of residential bullding for Dhaka WASA at|
Dhakeswar! Dhaka from 8th fivor 1o roof fioor of 13 stoned| Nr 1 OTM{e-GP)| HOPE | Rev. 1,280.00 600.00 4
g . &l Dates 20-08-12 | 29-10-19 | 19-02-20] 19-02.20 20-02-20 | 08-03-20
5 IConstruction supervision consullancy services for different ed Dates
ofice and rasiiantial buliding of Dhika WASA. Nr 1 858 HOPE | Rev. 204.00 98.00
Actusl Dates 22-03-20 21-04-20 |23.04-20]28-04-20 | 30-04.20 03-05-;
8 [Constnuction of parking shed, rcc pavement end gate infront Pianned Dates 20
of parking shed at Duaripara Staff Quarter Comp Nr 3 | LTM(e-GP) CE Rev. 25.00 23.75 [Pianned Days
Actual Dates 24-05-21 09-08-21 |23-08.21 | 2306-. 3.08..
Sub-Toi Bl 10,638.00 442398 —= oozt l2s00 21 |07
82: Cons fon / Re- Yon Work (Resid ) :
1 [Construction of 06 (six) storied dormitory bullding ot Saver| Planned Dates 01-02-22 | 01.03-22 [15-03-; 5.0
Keranigorj Welifeld Plant compound Dhaka WASA. Nr 1 |OTM{e-GF)| HOPE | Rev. 120000  300.00 {Planned 0 28 14 210 21 "&%Ln” O&g? . 22.7%2‘ 811
2 {Reconstruction of houndary wall and ancilary works at staft 02-12-21 18-12-21 123.12.21 ] 30-12-: K
quarter near Azimpur bus stand, Ne | 1 |[umesr) | cE | Rev. 15.00 5 it T 92 0122 REE -
3 tion of road and age pit at kazi 02-04-22 18-04-22 | 23-04-22 [ 30-04-:
nazrul istam road officers quarter at Mohammadpur. Ne 2 |LT™™(e-GP)| CE | Rev 25.00 [ 14 7 7 2 07-075'22 2&2?22 27'22‘22 5
4 WRecomtmwon of parapet wall with encillary works at vorogha 02-04-22 18-04-22 |23-04-22 | 30-04-
buliding of Dhanmondi officers quarter. Ne 1 |LTM(e-GP}| CE Rev. 23.00 o ] 14 7 - 7 2 07075.22 2&2?_22 27‘22' 2 =
L] of gril at kazi nazru! islam road| 02-04-22 | 16-04-22 [23.64-27 | 30-04-
oMcers quarter sl Mohammadpur, M| 2 [uTMeGPI| CE | Rew. 25.00 0 1 i B 552 22522 722 -
6 |Reconstruction of tin shed staff quarter et different place Flannad Dates 01-11-21 5-19-21_122-11.21]20-11.21 X x i
under Dhaka WASA Nr 1 |LTMEeGP) | CE | Rew. 2500(  28.00|Planned Da; 0 14 7 7 06"72 A4 ;f'" &?2'0-22 — !
[Actual Dates 116 ‘
7 [Conatruction of ground floor faise Cofing with necessery Flanned Dates 02:0422 | 180492 1330432 |3004-22 | 07.05.25 | 76-0535 ] i
Jarchitectural works at kazi naznd islam road officers Guarter at| Nr 1 |\™(e-GP)| CE Rev, 25.00 2375 ] 9 14 7 7 __:%__ZZ__ZTQ_ 7'28'22 -
Mohammadpur, [actual Dates 89 !
8 {Digital survey and sod test works at seleted land of Dhaka Planned Dates 01-04-22 | 15.01.22 B - X
WASA, |1 RFG cE | Rov. 500 5,00 (Planned Da 0 ] me-&%&& 337 I
Actuai Dates 218 '
8 {Procurament of Emergency and  Unforeseen OTMLTMD HOPELC Planned Dates I
Worka/Goods/Services, LS LS }PMRFQ/SS £ Rev. 137.00 137.00 [Plann I
s/ces Actus! Dates ' "
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