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Civil M;

Division

Dhaka WASA

REVISED ANNUAL PROCUREMENT PLAN

Financial Year 2022-2023

Ministry Local Government, Hural Development & Co-operatives Budget Type Revenue
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Allocation For Civil Maintenance Division
Procuring Entity Name & Code Executive ineer Total Allocation (Taka in Lakh) 37.08
Civil Maintenance Division Adlocation for Repair & M of Office a, 637.41
&th floor, WASA Bhaban, 98, kawranbazar, Dhaka Quarters and others (Taka in Lakh) )
) As per Appendix C of the procedure for implementation of PPR-08
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Head: Capital Cost
A |Purchase of Air Conditioner {02-01-022) | |
Works already done{On Going)
Yearly Gas Recharge, Major and Planned Dates 21712022 2/21/2022| 372022 3M4/2022) 3/21/2022| 4/11/2022| 5M1/2022
Minor Repair & Miantenance of
1 | Air-Conditions at Different Nos) 1| DPM | CE |Rev.| 500 |Planned Days 0 14 14 7 7 21 30| 93
Offices af DWASA Actual Dales Completed
Yearly Gas Rechagre Major and Planned Dates 20712022 2/21i2022| 30712022 3M4/2022( 3/21/2022| 4/11/2022| 51172022
Minor Repair & Miantenance of
2 | i-Condiions at Mutipurpose. | N05| 1| DPM | CE  |Rev| 500  [pianned pays 0 14 14 7 5 7 20| oa
Hall of WASA Bhaban Actual Dates . Completed
Purchase of different parts of Air- Planned Dates 21772022 2/21/2022| 31712022 3M4/2022|  3/21/2022|  411/2022| 5112022
3 |Conditioner at multipurpose hall |Nos| 1| LTM CE |[Rev 495  |Planned Days 0 14 14 T 7] 21 30| 93
of WASA Bhaban. (LOT-01) Actual Dates Completed
Purchase of different parts of Alr- Planned Dates 20712022  2/21/2022| 30712022 3M4/2022| 32172022 4r11/2022|  S1112022
4 |Conditioner at multipurpose hall |Nos| 1 [ LTM CE |Rev 5.00 Planned Days 0 14 14 7 T el 30| o3
of WASA Bhaban (LOT-02) Actual Dates
Gas Recharge, Major and Minor Planned Dates 20712022 2/2152022| 3712022 3M4/2022| 3/21/2022] 4112022 511/2022
Repair & Miantenance of Air- 761
5 Conditions &t Different Officas of Nos| 1 (Ta) CE Rev. 5.00 Planned Days 0 14 14 T T 21 30| 93
WASA Bhaban Actual Dates
Supply and Installation of one no. Planned Dates 2(7/2022]  2/21/2022| 3/712022 3114/2022|  3121/2022] 4/11/2022] 51172022
air conditioner for the office room 781 Planned Days 0 14 14 7 7 21 30| 93
& of DCRO, Revenue Zone-9, Nos| 1 (Ta) MD: e X
Uttara Actual Dates
Completed
Supply, Instaliation of |P camera Planned Dates 20702022  2/21/2022) 3712022 314/2022|  329/2022|  4/11/2022 5/11/2022
and Repair, maintenance work of 7601
7 |fire dectection system at Nos| 1 (Ta) CE |Rew. 385  |Planned Days ] 14 14 7 7 21 30| 23
|Multipurpose hall of WASA
Bhaban Actual Dates
31.63
Emergency Repair and
Maintenance Work
Emergency maintenance
works/Goods and Procurement Planned Dates
by direct cash purchase as per oTW
8 |PPR-2008, Clause-81(1) and LTM | MD/ CE |Rev.| 1837 As per requirement
direct contracting (Physical [DPM Piannec Days
Services) as per PPR-2008,
Clause-76(1){ta) (Sudden Actial Dates
b-Total (A) 50.00 | | | | | |
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A B (u:r;rputsr Purchase (02-01-
Supply and Installation of 3 Nos. Planned Dates 2Tr2022) 2/21/2022| 3/7/2022 31412022 32102022  4n172022|  5/1172022
9 |Office Computers for CM Nos| 1 | DPM SE Rev 1.50 Planned Days 0 14 14 7 i 21 30| 93
division, Dhaka WASA. Actual Dates Completed
Sub-Total (B) 1.50
Head:operational Cost
C_|Maintenance of Boundary Wall (01-04-005
Works already done (On Going)
Repair and Maintenance Work Planned Dates BI132022| B27/2022) 91012022 GM7/2022] 9/24/2022| 10V15/2022| 11M14/2022
and Rising the Boundary wall at e-GP
3 474 Planned Days (1] 14 14 T 7 21 30| 93
10 | mirpur Milkvita wasa states N5 T [ oy | CF [Rev y
quarter compound, Dhaka Actual Dates Completed
TITETgETICy
works/Goods and Procmement
I
by direct cash purchase as per FlannedDame
PPR-2008, Clause-81(1) and oTMI
direct contracting (Physical ;
" Services) as per PPR-2008, IBTPT.! MD/ CE |Rev B.57 Planned Days As per requirement
Clause-76(1)(ta) (Sudden
emergency equipments and
Repairing works, Physical Aclual Dates
|Sub-Total (C) 13.31 . ]
D |Maintenance of Office Bullding (01-04-007) and Maintenance of Office
(01-02-012)
Works y done {On Going)
Yearly Servicing and Planned Dates 8/132022] 8i27/2022] 9/0i2022]  on7r022]  9i24/2022] 10/15/2022] 117142022
Maintenance work of 01 (One) Ten Planned Days o 14 14 7 7 21 30| 93
12 | 6. Lift (Lift no-4) at WASA Nos| 1| (1ay | MD [Rev| 100
Bhaban. Actual Dates
Repainng and ancillary Planned Dates 2{712022 2/21/2022| 202z 3/14/2022| 3/21/2022| 4M1/2022| 5M1/2022
13 malntenanoe: work of fing gump Nes| 1 | DPM CE |Rev 5.00 Planned Days 0 14 14 7 7 21 30| 93
station room at basement, Dhaka
WASA. Actual Dates Completed
Renovation of different dia water . Planned Dates 5/20/2022|  9/3/12022| 9/17/2022| 9/24/2022| 10/1/2022| 10/22/2022| 11/21/2022
14 |supply system al basement, Nosi 1 (LT™) CE |Rev 475 Planned Days 0| 14 14 rd ¥ 21 30| 93
WASA Bhaban Actual Dates
Yearly Servicing and Planned Dates B/13/2022 B/2712022| 9102022 9MTI2022| 9/24/2022] 10M15/2022| 11/14/2022
Maintenance work of 03 (Three) T68M
15| s Lifts (Lift no 1.2.3) at wasA N0 3| (r¢y | MP |Rev| 380  |Pianned Days 0 14 14 7 7 21 30| @3
Bhaban. Actual Dates
Supply & installation of IP Planned Dates 8/20/2022 9/3/2022] 9/17/2022| 9/24/2022| 10/1/2022| 10/22/2022] 11/21/2022
16 Ei;n:;i?ro::no‘::nzpuid Nosl 2| LTm MD Rev 24 87 Planned Days a 14 14 7 ¥ 21 30| 23
Dhaka WASA. ' Actual Dates Completed
Yearly Servicing and Planned Dates BM13/2022| B/27/2022] 9M10/2022 9M772022|  S924/2022) 1001502022 11/14/2022
Maintenance work of 02 (Twa) 781
45
17 | nos Lifts (Lift no 5, 6) at WASA Vo[ 2| (ray | MP [Rev| 2 Planned Days 0 14 14 7 7 21 20| a3
Bhaban, Actual Dates
Construction of approch road Planned Dates 8202022 9r3/2022) 91712022 Gf24/2022 1011/2022] 10/22/2022] 11/21/2022
and Repair with ancillary 7
18 | maintenance works of MODS | Nas] 1 :_.?;) MD |Rev| 610 |PlannedDays 0 14 14 7 7 21 30| 93
Zone-2 WASA Office compound el Biiae
Dhaka.
Supply, fitting & fixing of Electric Planned Dates 8/20/2022 9r3/2022| 91772022 912412022 10/1/2022| 10/22/2022| 11/21/2022
(;i - ltems i.e Eelectric Cable, Light,
o Fan etc. for Revenue Zone-10 Nosl 1| DPM SE  |Rev. 3.00 Planned Days 0 14 14 7 7 21 30| 93
22 Office Compound Aclual Dates Completed &ﬁ\
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Q* Lighting decoration of WASA Planned Dates 8/20/2022 9f3/2022] 9M7/2022 af24/2022 10/1/2022| 10/22/2022 11/21/2022
Bhaban to celebrate the 761 Planned Days a 14 14 7 7 21 30| 93
2 inauguration ceremony of Padma Moz 1 (Ta) L Ry b4
bridge. Actual Dates Completed
Planned Dates 92042022 10/4/2022| 10/18/2022| 10/25/2022 11/1/2022| 11/2202022| 12/22/2022
21 Renovation of washroom at Nos| 1 e-GP CE  |Rev 475
different floors of WASA Bhaban (LTM) : Planned Days 0 14 14 7} 7l 21 30| 93
Actual Dates
‘Yearly two times ligting 7801 Planned Dates 820/2022 G/3/2022| 972022 9/24/2022 10/1/2022| 10022/2022| 1172172022
22 | decoration of WASA Bhaban Nos| 1 (Ta) SE [Rev 280 Planned Days 0 14 14 7 7 21 30| 93
{Independence and Victory day) Actual Dates Completed
Supplying, Fitting fixing & Planned Dates 2002022 10/4/2022| 10/18/2022| 10/25/2022 11M/2022| 11/22/2022| 12/22/2022
Polishing of damaged wooden
23| odion of Buriganga nenatarg [0S 1| LM [ MD [Rev 7.03  Iplanned Days 0 14 14 7 7 21 30| 93
floor of WASA Bhaban. Aciual Dates Complated
Repairing servicing of Shure Planned Dates 9/20/2022 10/4/2022| 10/18/2022| 10/25/2022 11/1/2022] 11/222022| 121222022
Brand delegate unit of digital
24 |conference system multipurpose |Nos| 1 | DPM MD |Rewv. 2.53 Planned Days 0 14 14 7 7 21 1o o3
hall (Turag and Shitolokkha} at
WASA bhaban Actual Dates Completed
Maintenance and Modification of Planned Dates 9/20/2022 10/4/2022| 10/18/2022| 10425/2022 1101/2022] 11/22/2022| 122272022
Solar system at Laimatia and 761
M an
25 | irabar office compound Dhaka| 2% 1 [ (Ta) D |Rev Planned Days 0 14 14 7 7 21 30| o
WASA. Actual Dates Completed
Repair, Maintenance of exisling Planned Dates amomo22|  10Mi2022| 10118i2022) 10i25r2022)  111/2022| 11/2212022| 120222022
Sewaer line & inspection pit and
2g |Construct a washroom for Nos| 1 | DPM MD |Rev. 3.89 Planned Days 0 14 14 7 T 21 30| 93
Drivers at Basement of WASA
Bhaban Actual Dates Completed
Supplying, Fitting and Fixing of 20
foller biind with ancillary Planned Dates ar20r2022 10/4/2022| 10/18/2022| 10/25/2022 11/1/2022] 11/22/2022| 12122/2022
maintenance works of the office
27 |of DSIP & Community Program  [Nos| 1| LTM MD  |Rev. 4.60 Planned Days 0 14 14 2 7 21 30| 93
and Consumer relation division
at WASA Bhaban Actual Dates Completed
Yearly three times cleaning of i Planned Dates 8/13/2022| 8/27/2022] 9M0/2022 9/17/2022| 9/24/2022| 10/15/2022| 1114/2022
28 |overhead and underground Nos| 1 (Ta) SE |Rev 122 Planned Days 0 14 14 7 7 21 30| 93
reservair tank of WASA Bhaban. Aciual Dales
Rennovation Works to replace Planned Dates o9/20/2022 10/4/2022] 10/18/2022] 10/25/2022 11/1/2022| 11/22/2022| 12/22/2022
g |the namaj Room at ground floor |Nps| 1| LTM | MD |Rev.| 984  |Planned Days 0 14 14 7 7 21 30| 83
of WASA Bhaban. Actual Dates
Yearty maintenance works of Planned Dates gioor2oz2|  10/4r2022| 10M18/2022| 1072512022  11/1/2022| 11/22/2022| 12/22/2022
01({one) no. lift of MODS Zone- 76/1
30 |01 and MODS Zone-07 office Nos| 1 (Ta) MD |Rev. 0.96 Planned Days o 14 14 7 7 21 30| 93
building at Jatraban Actual Dates
: Planned Dates 11/8/2022| 11/22/2022| 12/6/2022| 12/13/2022| 12/20/2022] 1/10/2023 21942023
Supply and Installation of IP oGP
31 |Camera at different floors of Nos| 1 (@T™) MD |Rev. 1586 |Planned Days 0 14 14 T 7 21 30
WASA bhaban et Dais
Yearly re-filing of existing fire Planned Dates gro022| 10042022 10M812022| 10/25/2022|  11/1/2022| 11/22/2022| 12/22/2022
extinguishers and supply of
2 required number fire extinguisher Nos{ 1| DPM | SE [Rev.| 200 Ipjanned Days a 14 14 7 7 21
for all fioors at WASA Bhaban. Actual Dates

\J
o e - w
ot St G 2 D) o=
s SR M'&F““ o, 7

wigS. a8 )
e nﬂﬂﬂ ! % ﬂg:;;‘a;ﬂ fﬂﬂ‘“‘ ma

£ v e
AwE QuTen




e o . 5= @ @ e o c - e 5 e
% »|8® s P2ls caE - ® o _ o - L6 b [ =) ® G 2a E
| o|Description of Procurement - EE& E35 (88 '4;?%:';55 S8 €3 £% 3 £s 35 é; 28 %L'E E?.‘
S | Package S|&|82F| B85 |37 8£at Bd £E| 3k s8 g3 £ £x &5 £E8 (82
& lgz [s=2a|a™ =58° A o ] 2= 25 O 85 |8
Emergency Repair and
Maint: Work
| 2 Planned Dates
Repairing works under Imprest Cash EE |Rev 7.50 Planned Dar As per requirement
i Aciial Datet
Emergency maintenance
works/Goods and Procurement Planned Dates
33 |by direct cash purchase as per OTMI
PPR-2008, Clause-81(1) and ) s ba - "
direct contracting (Physical rlﬁm MD/ CE |Rev 33.18 n ¥S As per requiremen
Services) as per PPR-2008,
Clause-78(1)(ta) (Sudden Actual Dates
gency equipments and
Sub-Total (D) 151.18
Maintenance of Residential Building (01-04-006)
Works already done (On Going)
Repair and maintenance work of Planned Dates 912012022 10/4/2022) 10/18/2022 10/252022]  11/102022] 11r22r2022] 1212212022
Shamoli Barabo staff quarie e-GP 4 1 p
[ tediaaney Nos| 3| pon| CE |Rev| 428 |Planned Days 0 1 14 7 7 2 30| o3
Actual Dates Completed
Repair and Maintenance Works Planned Dates 8/20/2022)  o/3/2022| 972022 @2412022| 1012022 10222022 112102022
of Officers’ Quarter Building at eGP Pi ) 2 14 T
35 Dhanmondi WASA Compound, Nos{ 1 (LTM) SE. |Rewv. 285 anned Days 0 < 7 7 2 30| 83
Dhaka. Actual Dates
Rfﬁg:rand Ma'f:e";ﬂoe Works Planned Dates 9/20/2022)  10/4/2022| 10/18/2022) 10252022 11M72022] 11/202002| 1202210022
o cers' Quarter Building
36 |Purbasha at Dhanmondi WASA | Nosl 1 (LTM) CE |Rev. 445 Planned Days 0 14 14 7 7| 21 30| 93
Compound, Dhaka.
Actual Dates Completed
:1903' and g‘*’:;:e“;"‘;;_“;““‘s Planned Dates 812012022  10/4/2022| 10/18/2022| 1002512022 1112022 11222022| 1202002002
Officers' Quarter Buildin
37 |Meghna 02 Unit (New Allotment) | Nos| 2 ELLTG;J CE |Rev.| 428 |Pianned Days 0 14 14 7 7 21 30| 93
at Asadgate Padma WASA (
Compound, Dhaka, Actual Dates Completed
Repair and Maintenance Works Planned Dates 9/20/2022|  10/4/2022| 10/18/2022| 100252022 11/1/2022| 11222022 1222002
of Officers' Quarter Building
Meghna 02 Unit (New Allotment) |\ e-GP cE  |Rew 456  |Planned Days 0 14 14 7 7 21 30! 93
R Asadgale WASA Compound, 2 [ L™ ‘ :
Dhaka. (LOT-02) Actual Dates Completed
Rengif and gam‘aﬂam; Works Planned Dates 8/20/2022)  10/4/2022| 1018/2022| 10/252022| 11112022 112212022] 1212202022
of Officers’ Quarter Building
39 |Padma 02 Unit (New Allotment) |Nos| 2 {iﬁ\i} CE |Rev.| 447 |Pianned Days 0 14 14 7 7 21 30| 93
sadg ASA Compound
ghzka :L‘_a(l)eT?;‘J}SAC e Actual Dates Completed
Repair and maintenance work of Planned Dates 9/20/2022|  10/4/2022| 10/18/2022| 1072502022 11/1/2022| 1172202022 12/22/2022
40 Dhanmondi Officers’ Nos| 2| 8CF | e |Rev| 456 [Planned Days 0 14 14 7 7 21 30| 93
Qaurters Vorosha 2 Units (LTM)
Actual Dates Complated
Yearly two times cleaning of Planned Dates 9/20/2022)  10/4/2022| 10/18/2022| 10/252022| 11/1/2022| 11/22/2022| 122212022
4 :‘:a'g:::‘; e onvortankof INos 2| oPM | SE |Rev| 300 [PlanmeaDays 0 14 14 7 7 21 30| 93
Officer’s quarter Actual Dates Completed
Supplying fitting & fixing of S
e Sk Ficbpr i Planned Dates 9/20/2022  10/4/2022| 10/18/2022| 10252022 11/1/2022| 14/22/2022| 1272202022
building B-3 & B-8 (For ground e-GP 4
42 | noor units only) al Mirpur Nos| 7 | (tmy| CE |Rev.| 474  |Pianned Days 0 14 14 7 7 21 30| 93
Duaripara WASA staff's quarter
compound Actual Dates Completed
)
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Rfe{r-;?fif and gaméeng"ﬁ:_wm Planned Dates 9/20/2022| 10/4/2022| 10182022 10/25/2022| 11/1/2022| 1172202022 1272212022
o icers' Quarter Building GP
43 |Dhaleshwan Unit-302 (New Nos| 1 (T-%ﬂ:‘ CE Rev, 4.28 Planned Days 0 14 14 7 7 21 ao| e3
Allotment) at Duaripara WASA
Compound, Dhaka. Actual Dates Completed
Yearly Cleaning of Overhead Planned Dates 9f2002022 10/4/2022| 10/18/2022| 10/25/2022 111172022 11/22/2022| 12422/2022
and Underground Water =
44| reservoir tank at Duaripara Nosi 1/| DPM CE |Rev 400 |Planned Days 0] 14 14 7 7 2 30| 93
WASA quarter Compound. Aciual Dates Completed
Supply and installation of 10 HP
Centrifugal Pump and Full- Planned Dates 920/2022|  10/412022| 10/18/2022| 10/25/2022( 11/1/2022| 11/22/2022] 12/222022
rewinding of old pump with
45 |fittings for the Central Water Nos| 1 | DPM SE |Rev 3.00 Planned Days 0 14 14 7! 7 21 30| 93
Resarvoir at Duaripara WASA
Staff Quarter Compound Mirpur, Actual Dates Completed
Dhaka.
Construction of Two Nos. Semi- Pianned Dales 92002022 10/4/2022| 10/18/2022| 10/25/2022 11172022 11/22/2022| 1212212022
pucca tinshed Security Posts in e-GP £ |re 497
46 [ ont of main gates at Duariapar Nos| 2 (LT™) c v 2 Planned Days 0 14 14 7 7 21 30| 93
WASA quarter Compound. Actual Dates
Repair and Maintenance Works Planned Dates 9/20/2022|  10/4/2022| 10/18/2022| 1002502022 11/11/2022| 11/22/2022| 1212212022
of Officers’ Quarter Building
47 [Surma & Shitalakshya Total-3 Nos| 3 {?..'?N':J CE |Rev 3.80 Planned Days 0 14 14 7 T 2 30| 93
Units at Duaripara WASA
Compound, Dhaka. Aclual Dates Completed
Repair and Maintenance Works Planned Dates Q2002022  10/4/20221 10/18/2022| 10/25/2022 11142022 11/22/2022| 12/2212022
of Officers’ Quarter Building ¥
48 |Kamafuli & Dhaleshwari Total-2 |Nos| 2 (T.TGI':} CE Rev 3.80 Planned Days 0 14 14 7 7 21 30| 93
Units at Duaripara WASA
Compound, Dhaka. Actual Dates Completed
RBS;: and Mai"tEﬂa"fr':iWWS Planned Dates 91202022  10/4/2022| 10/18/2022) 10/25/2022| 11/1/2022| 11/22/2022| 12/22/2022
of cers’ Quarter Building
49 | Dhaleshwari-402 (New Nos| 1 | DPM CE Rev 5.00 Planned Days 4] 14 14 7 7 21 30| 23
Allotment) at Duaripara WASA
Compound, Dhaka Actual Dates completed
Repair and Mairlienaﬂcg WU;‘S Planned Dates 92002022 10/4/2022| 10/18/2022| 10/25/2022 11172022 1112212022 1212212022
of Building B-7, C-2 & C-B (New g
50 |Allotment) at Duaripara WASA  |Mos| 3 {T_TG;] CE |Rev. 4.56 Planned Days 0 14 14 7 7 21 30| 93
Staffs Quarter Compound,
Dhaka. Actual Dates Completed
Supplying fitling & fing. ot Planned Dates 012012022 10/4/2022| 1018r2022| 10i2502022|  11Miz022| 11/2212022| 1202212022
Window protection net gril for
building B-5 & B-6 (For ground 7| ecP o p
51 |oor units only) al Mirpur Nos| Tf ymy| CE |Rev| 430  |Planned Days 4 14 7 7 21 30| @3
Duarnipara WASA staff's quarter
compound Actual Dates Completed
Repair and Maintenance Works Planned Dates 8/20/2022) 10/4/2022| 10/18/2022| 10/25/2022| 11/1/2022| 11/22/2022| 1202212022
of Building B-1, (Shapla) Total-5 e-GP B
52 Uit at Duaripara WASA Staffs Nes| 5 wm CE |Rev, 4.08 Planned Days 0l 4 14 7 7 21 ap| 93
Quarter Compaund, Dhaka. Actual Dates Completed
Repair and Maintenance Works Planned Dates 9/20/2022|  10/4/2022| 10/18/2022| 10/25/2022| 11/1/2022 11/22/2022| 1212212022
of Building B-2, (Golap) at e-GR Planned Days 0 14 14 7 7 21 30| 93
53 | puaripara WASA Staffs Quarter [M°5( & [ tmy| CE |Rev| 399
Compound, Dhaka Actual Dates Completed
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4 Repair, maintenance work of |Planned Dates 912012022  1004/2022| 10/18/2022| 10/25/2022| 11M/2022| 11z2z022| 1202202022
!b Officer's Quarter B#Padma unit-
54 |301 (New Allotment) at Asad Nos| 1 | DPM CE |Rev. 4.50 Planned Days 0 14 14 7 7 21 30} 93
gate WASA Quarter Compound.
Actual Dates Completed
Repair and Maintenance Works Planned Dates 9/20/2022]  10/4/2022| 10/18/2022| 10/25/2022| 11/1/2022| 11/22/2022| 12/22/2022
of Building B-3, (Sheuli) at 8-GP
85 | puaripara WASA Staffs Quarter |NO% # [ (Ltmy| G [Re¥| 280 |Pianned Days 0 14 14 7 7 21 30| 83
Lompaund, .Dhaka. Actual Dates Completed
Yearly Maintenance work of 01 Planned Dates 8/20/2022]  9/3/2022| 9/17/2022| 9/24/2022| 10/1/2022| 10/22/2022| 1172172022
(one) nos Lift at Dhanmondi 61 Planned D 14 14 7 20| o3
56 s quarter (Building- Nos| 1 (Ta) MD Rev, 0.96 nned Days 0 7 21
Purbasha). Actual Dates
Repair, Maintenance works of Planned Dates 9/20/2022|  10/4/2022| 10/18/2022| 10/25/2022|  11/112022] 112202022 1202202022
Approch Road and Boundary eGP
57 |wall at Mirpur 2/19 tinshed Nos| 1 CE |Rev.| 426 |PlannedDays 0 14 14 7 7 21 3p| 93
(LTM)
WASA staff's quarter compound,
Dhaka: Actual Dates Completed
Repair and Maintenance Works Planned Dates 920/2022|  10/4/2022| 10M8/2022| 1002572022 11/1/2022( 11/22/2022| 1272212022
of Building B-4, (Rajnigandha) at &GP
58 Duaripara WASA Staffs Quarter Nas| 5 (LTM) CE (Rev. 470 Planned Days 0 14 14 7 T 21 30| 93
Compound, Dhaka. Actual Dates Completed
Repair and Maintenance Waorks Planned Dates 9/20/2022|  10/412022| 10/18/2022) 10/25/2022| 11/1/2022| 11/22/2022| 12/2212022
of Building B-5, (Kamini) total-6 eGP .
59| it at Duaripara WASA Stafrs | V°S] © Ltmy| CE |Rev| 473 lanned Days 0 14 14 7 7 21 30| 83
Quarter Compound, Dhaka. Actual Dates Completed
Repair and Maintenance Works Planned Dates 9/20/2022|  10/4/2022| 10/18/2022| 10/25/2022 11/1/2022| 11/2202022| 1202272022
of Building B-8, (Bokul) at e-GP REA TS P 1 7
80 | Dyaripara WASA Staffs Nos| 5 wtmy| CE |Rev| 485 |Pian ays 0 4 4 7 21 30| 93 |
QuarterCompound, Dhaka. Actual Dates Completed
| . Planned Dates 9/20/2022|  10/4/2022| 10/18/2022| 10425/2022| 11/1/2022| 11/22/2022| 1272212022
Repair and Maintenance Works
of Building B-7, (Bely) at e-GP % P P 3
61 Duaripara WASA Staff's Quarter Nos| 5 (LTM) CE av. 465 nned Days o 14 F2 21 30| 93
Compound, Dhaka Actual Dates Completed
Repair and Maintenance Works Pianned Dates 9/20/2022| 10/4/2022| 10/18/2022| 10/25/2022| 11/1/2022| 11/222022| 1202212022
aof Building B-8, (Chamel) 5 eGP Planned Davs o 14 14 7 - % P
52| nits at Duaripara WASA Stafrs |N°%| ® | (crmy | CF  [Rev| 468 ¥ 3 =
Quarter Compound, Dhaka. Actual Dates Completed
Repair and Maintenance Works Planned Dates 9/20/2022 10/4/2022| 10/1B/2022| 10/25/2022| 11/1/2022| 1102212022 12/22/2022
7 GP
of Building B-8 (Korobi) Total-5 e
63 | units at Duaripara waSA starrs [N°%( % [ twy| CE |Rev| 470 |Pianned Days 0 14 14 7 7 21 30| o3
Quarter Compound, Dhaka. Actual Dates Completed
Yearly maintenance work of Planned Dates 8r20/2022 9/3/2022| ©17/2022) 9/24/2022] 10/1/2022| 10/22/2022| 11/2172022
02(Two) nos lift at Asadgate 761
B4 | icer's quarter (Bullding-Padma Nos| 1 (Ta) MD  [Rev 192 |Planned Days 0 14 14 7 7 21 30| 93
& Meghna) Actual Dates
Repair and Maintenance Works Planned Dates 9/20/2022|  10/4/2022| 10/18/2022| 10/25/2022] 11/1/2022| 11/22/2022| 12/22/2022
of Building B-10 (Surjamukhi) at e-GP D 44
65 Duaripara WASA Staff's Quarter Nos| 4 (LT™) CE |Rev. 427 Planned Days o 14 7 7 21 30l 93
Compound, Dhaka. Actual Dates Completed | |
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Repair and Maintenance Works Planned Dates 97202022 10/4/2022| 10M8/2022| 100252022 111172022 1112212022 12/2212022

of Building#C-1& C-2, Total-8 e-GF
8 | nits at Duaripara WASA Stafrs |NO5| 8 wtm| CE [Rev| 474 |Planned Days 0 14 14 7 7 21 30| o3
Quarter Compound, Dhaka, Actual Dates Completed
| Repair and Maintenance Works Planned Dates 812012022 10/4/2022| 101182022 10/252022 111/2022| 1112212022 1212212022
of Building# C-5({Joba) Total-5 8-GP
57 | nits at Duaripara WASA Starrs |NOS{ 5 (Ltmy[ CE |Rev| 456 |Pianned Days 0 14 14 7 7 21 30| g3
Quarter Compound, Dhaka. Actual Dales Completed
Repair and Maintenance Works Planned Dates 9/20/2022 10/4/2022| 10/18/2022 10/25/2022 1111/2022( 1112212022 12/22/2022
of Building# C-6 (Hasnahena) at eGP
68 Duaripara WASA Staff's Quarter Nos| 4 (LT™) CE [Rev. 427 Planned Days 0 14 14 7 7 2 30| 93
Compound, Dhaka. Actual Dates
Repair and Maintenance Warks Planned Dates 92012022 10/4/2022| 10/18/2022 10/25/2022 1112022 112212022 1212212022
of Building# C-7 & C-8 Total-7 e-GP
89 |units at Duanipara WASA Starrs |NOS| 7 wtvy| CE  [Rev| 475  |Planned Days 0 14 14 7 7 21 30| a3
Quarter Compound, Dhaka. Actual Dates
Supplying, fitting & fixing of C|
sheet with false ceiling (damaged Planned Dates B/20/2022 10/4/2022| 10/18/2022| 10/25/2022 1172022 11/22/2022 1212212022
portion) and related repairing e-GP
70 works of inner wall at Mirpur.1 & |Nos| 3 (Ltmy| CE [Rev| 467  |Pianned Days 0 14 14 7 7 21 30| o3
B/16 tin-shed WASA Staff's
Quarter. Actual Dates
Supplying, fitting & fixing of CI " D ;
sheet with false ceiling (damaged Planned Dates 9/20/2022)  1004r2022| 10018/2022 10f252022 11112022| 1172212022 1212212022
portion) and related repairing e-GP
™ | works of inner wall at Mipur. | V0S| 3 (Ltwy| CE  [Rev.| 456  |pianned Days 0 14 14 7 7 2 a0| o3
12/D & 21 No.Pallabi tin-shed
WASA Staff's Quarter Actual Dates
Supplying, fiting & fixing of G|
sheet with false ceiling (damaged Planned Dates 912012022 10/4/2022| 10/18/2022] 10/25/2022 111/2022( 1152202022 1212212022
portion) and related repairing e-GP P d
72 |works of inner wall at Mipar | NOS{ 3 vy CE [Rev. 470  |Planned Days 0 14 14 7 7 21 30| o3
Pirerbag tin-shed WASA Staff's
Quarter. (Lot-01) Aclual Dates Completed
Supplying, fitting & fixing of CI Planned Dates 912012022 10/4/2022( 10/18/2022| 1012512022 117112022 11/22/2022 12412212022
sheet with false ceiling (damaged
portion} and related repairing eGP Planned Days o 14 14 7 7 29 30| o3
L works of inner wall at Mirpur o2 (LT CE  [Rev. 421 ay
Pirarbag tin-shed WASA Staffs
Quarter. (Lot-02) Actual Dates Completed
Supplying, fitting & fixing of Ci Planned Dates 1/31/2023 21472023 2/28/2023 3712023 3n4r2023 4/4/2023 5/4/2023
sheet with false ceiling (damaged eGP
74 |portion) and related repairing Nos| 1 (LTM) CE |Rev. 380 Planned Days 0 14 14 7] 7 21 30| 93
works of inner wall at Mirpur 2/9
tin-shed WASA Staff's Quarter. Actual Dates
Supplying, fitting & fixing of CI
sheet with false ceiling (damaged Planned Dates 1215/2022| 12/28/2022| 11212023 1/18/2023 W26/2023)  2116/2023| 3Ms2023
portion) and related repairing e-Gp e il
™8 |works of inner wal at Mipur | VOS] 3 urmy| CE |Rev) 456  |Planned Days 0 14 14 7 7 21 30| 93
Shewrapara tin-shed WASA —
Staff's Quarter, Actual Dates
Planned Dates 9f202022 10/4/2022( 10182022 10/25/2022 1111/2022] 112212022 12i22/2022
Repair and Maintenance Works &GP
& | of Mirpur Milkvita WASA Staffs |Nos| 5 CE Rev, 470 Planned Days 0 14 14 T 7 29 30| 93
{LTM)
Quarter Compound, Dhaka
Actual Dates / Completed /
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Painting & Ancillary Repair Planned Dates 9/20/2022 10/4/2022| 10M1B872022] 1002502022 1102022] 1112202022| 1212202022
f Works of Building Mohananda .
77 |(Outer Portion) at Mirpur 12/D Mosj 1 (LT™) CE Rev. 428 Planned Days 4] 14 14 7 7 21 a0
WASA Staffs Quarter
Compound, Dhaka. Actual Dates Completed
Painting & Ancillary Repair Planned Dates 9/20/2022 10/4/2022| 10/18/2022| 10/25/2022 11172022 11/22/2022| 1212212022
Works of Building B-8 {Chameli) eGP
78 |Outer Portion at Mirpur Nosj 1 (LTM) CE |Rev 3.80 Planned Days 0 14 14 7| 7| ral 30
Duaripara WASA Staff's Quarter
Compound, Dhaka. Actual Dates Completed
Painting & Ancilary Repair Planned Dates $120/2022) 10/412022| 10/18/2022| 1012612022 111/2022| 1112202022] 1212202022
Works of Building B-9 (Karabi) eGP
79 | Outer Portion at Mirpur Nosf 1 (LTM) CE |Rev 380 Planned Days o 14, 14 7 7 21 30
Duaripara WASA Staff's Quarter
Compound, Dhaka Actual Dates Completed
Supplying, fitting & fixing of CI
sheet with false ceiling (damaged Planned Dates 9/20/2022 100472022 10/18/2022| 10/25/2022 111/2022) 11/22/12022| 12/22/2022
portion) and related repairing oGP
B0 |works of inner wall at Mirpur-10 [ Nos| 2 (L™ CE |Rew. 474 Planned Days 0 14 14 7 7 2 30
Ansar Camp & 12/E (New
Allotment) tin-shed Staff's Actual Dates Completed
Quarter.
72 Repair and Replacemnet Works = Planned Dates 9/20/2022| - 10/4/2022] 1011872022 10/25/2022 111112022| 11722/2022| 1202212022
81 |of Main Gate at Mirpur Rupnagar | Nos| 1 | DPM SE |Rev 3.00 Planned Days o 14 14 7 7 21 30
Tinshed WASA Staff Qaurter,
Actual Dates Completed
Painting with Ancillary Repair Pianned Dates 9/20/2022] 10/412022| 10/18/2022) 100252022 11/1/2022] 11/2202022 1272212022
Works of B-4, Kamaphuli (Quter eGP
82 |Portion) at Mirpur Duaripara 1 (LT™) CE |Rev 428 Planned Days 0 14 14 7 7 21 30
WASA Officers' Quarter
Compound, Dhaka. Actual Dates
Renavation of Water Supply Line Planned Dates 3742023  315/2023|  3/29/2023 41512023|  4/12/2023 57372023 6/2/2023
and Repair and Maintenance eGP
83 |works of Staff's quarter B6 Nos| 1 (LTM) CE |Rev. 427 Planned Days o 14, 14 7 7 21 30
(Bokul) and B-7(Bely) at
Duaripara WASA compound Actual Dates
Repair and maintenance with |Planned Dates 9/25/2022 10/9/2022| 10/23/2022| 1053002022 1UBI2022| 11/27/2022| 12/27/2022
painting works of officers’ quarter a-GP
B84 (Two Unit) at Biloynagar WASA Nos| 2 (LT™) CE Rev. 4,65 Planned Days 0 14 14 7 7 21 30
Quarter compound Aclual Dates Completed
Supplying, fitting & fixing C G | Planned Dates 9/25/2022 10/9/2022] 10/23/2022| 10/3002022 11/6/2022( 11/27/2022] 12/27/2022
sheets, plastering, painting, with
85 |ancillary repair and maintenance |Nos| 1 | DPM SE Rev 298 Planned Days o 14 14 7 7 21 30
works of the Mosque at SOC
office compound. Actual Dates Completed
Repair and maintenance works Planned Dates 9/25/2022 10/9/2022| 10i23/2022| 1003042022 11/6/2022| 11/2712022| 1242712022
with plastering, painting of &GP
86 |Officer's quarters (Togar, Ground| Nos| 1 (LTM) CE [Rev, 427 Planned Days 0 14 14 T 7 21 30
fioor) at Shajahanpur compound
| Actual Dates Completed
Repair and maintenance works Planned Dates 9/25/2022 10/9/2022| 10/23/2022|  10/3012022 11/8/2022| 11/27/2022| 1202712022
with painting of Officer's quarters e-GP g |Planned Days 0 14 14 7 7 21 30
87 (Togar, 2nd fioor) at Nos| 1 (LT™) CE Rev. 4.2
Shajahanpur compound Actual Dates Completed
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% Replacement of C G | sheets, Planned Dates 9/25/2022)  10/9/2022| 10/23/2022| 10/30/2022| 11/6/2022| 11727/2022| 1212712022
( painting with ancillary repair and eGP
88 |maintenance works at north Nos| 1 (wt™) SE Rev. 275 Planned Days 0 14 14 7 7 21 30| 93
basabo tinshed quarters
commpound.. Actual Dates Completed
Supplying, fitting & fixing C G | Planned Dates 9/25/2022 10/9/2022| 10/23/2022| 10/30/2022 11/6/2022) 11/27/2022| 1212712022
sheets, painting with ancillary eGP
B9 |repair and maintenance works at | Nos| 2 (LT™) CE [Rev. 474 |Planned Days 0 14 14 7 7 21 30| 93
Tejgaon 8 no. and Mogbazar
Sewer pump staff quarters. Actual Dates Completed
Replacement of C G | sheets, Planned Dates 9/25/2022 10/9/2022| 10/23/2022| 1073002022 1vmei022| 11272022 1212712022
Plastering, painting with ancillary eGP
80 |repair and maintenance works of |Nos| 2 () CE |Rev. 427 Planned Days 0 14 14 7 7 21 30| 93
Segunbagicha (2 units) staff
qQuarters compound, (Lot-1) Actual Dates Completed
Replacement of C G | shests, Planned Dates 912512022 10/9/2022| 10/23/2022| 10/30/2022 11/6/2022| 11/27/2022| 12/27/2022
Plastering, painting with ancillary eGP
81 |repair and maintenance works of |Nos| 2 (LTM™) CE Rev. 427 Planned Days 4] 14 14 7 T 21 30| 93
Segunbagicha (2 units) staff
quarters compound. (Lot-2) Actual Dates Completed
- Repair and maintenance works Planned Dates 9/25/2022 10/8/2022| 10023/2022|  10/30/2022 11/6/2022( 11/27/2022| 12/27/2022
with Plastering, painting of officer a-GP R a5
92 & staff quarters at SOC pump Nos| 2 W™ SE ev 2, Planned Days 0 14 14 7 7 21 30| 93
compound . Actual Dates
Repair and maintenance works Planned Dates 91252022 10//2022| 10/23/2022| 1043002022 116/2022( 11/27/2022| 12/27/2022
with Plastering, painting of staff N e-GP 55 Planned Da ol 14 14 B 7 21 30| 93
98 | quarters at Mohakhaii steel tank | %8| % | (tmy| CE [Rev| 4 i Lic
pump compound(Lot-1) . Actual Dates Completed
Repair and maintenance works Planned Dates 9025/2022|  10/9/2022| 10/23/2022| 10/30/2022 11/6/2022| 11/27/12022| 1202712022
with Plastering, painting of staff eGP 1 = 3
o4 quarters at Mohakhali steel tank Nos| 4 (LTM) CE Rev. 4.27 anned Days [0} 14 14 7 2 30| 93
pump compound(Lot-2) Actual Dates Completed
) Planned Dates 92572022 10/8/2022| 10/23/2022]  10/3002022 11/6/12022| 11/27/2022| 12127/2022
Repair and maintenance works oGP
95 |with Plastering, painting at uttara | Nos| 5 M| CE [Rev 456  |Planned Days 0 14 14 7 7 21 30( 83
WASA staff quarters compound al Dates Completed
Repair and maintenance ks Planned Dates 9/25/2022 10/9/2022( 10/23/2022| 10/30/2022 11B/2022] 11/27/2022| 12127/2022
of Officers’ Quarter (2 Units) at eGP Planned Days 0 14 14 - B 21 20| a3
96 | Buiiding Bakul at Fakirapool Nost 2| tmy| CE |Rev.[ 456
DWASA Compound. Actual Dates Completed
Reconstruction of Staff Quarter o Planned Dates 9/25/2022 10/9/2022| 10/23/2022| 10/30/2022 11/6/2022| 11/2712022| 12/27/2022
97 |al Sergunbagicha Waler Pump |Nos{ 2 MD  |Rev 9.50 Planned Days o 14 14 7 7 21 ap| 93
Compound Dhaka WASA LM
“Hpou : Actual Dates Completed
Replacement of C G | roofing Planned Dates 9/25/2022|  10/9/2022| 10/23/2022| 10/30/2022| 11/6/2022| 11127/2022| 1212712022
sheet and ceiling, Plastering,
painting and others eGP Planned Days 0 14 14 7 7 21 30| 93
& refurbishment works at Nost 3 (LT™) GE |Rev e y
Chadnigat (3 units) Tin shed staff
quarter CompoundiLot-1) Actual Dates Completed
Replacement of C G | roofing Planned Dates 9125/2022|  10/9/2022| 10/23/2022| 10/30/2022| 1162022 11/27/2022| 1202712002
sheet and ceiling, Plastering,
painting and others e-GP R
99 refurbishment works 4t Nos{ 3 (LT CE eV, 4.28 Planned Days 0 14 14 7 7 21 30| o3
Chadnigat (3 units) Tin shed staff —
quarter Compound(Lot-2) Actual Dates Completed
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Replacement of C G | roofing Planned Dates 8/20/2022 913/2022| 81772022 af24/2022 10M/2022| 101222022 11/21/2022
sheet and ceiling, Plastering,
painting and others =GP 4 Planned Days o 14 14 7 7 21 30| 93
100} furbishment works at Nost 3| | CE [Rev| 428 4
Chadnigat (3 units) Tin shed staff
quarter CompoundiLot-3) Actual Dates Completed
Supplying, fitting & fixing of Cl Planned Dates 8202022 a/ar2022|  9r17/2022 /242022 101/2022| 100222022 11/21/2022
sheet with false ceiling (damaged eGP
101 | portion) and refated repainng Nos| 4 CE |Rewv. 475 Planned Days 0 14 14 7 7l 21 30| 93
2 : . (LTM)
works of inner wall at Narinda tin
shed Staff's Quarter. Actual Dates Completed
Yearly Servicing and Planned Dates 8/20/2022 9/3/2022| 91712022 9/24/2022 10/1/2022] 10/22/2022| 11/21/2022
Maintenance work of 01 (one)
Mo ; ;
102| it at Dhanmondi officer’s s/ 1|DPM | MD |Rev.| 086 |Planned Days 0 14 14 7 7 21 30| 93
quarter (Building-Ashaj Actual Dates
| Supplying, fitting & fixing of Cl Planned Dates 8/20/2022 /372022 9M7r2022 912472022 10/1r2022| 1062202022 11/21/2022
sheet with false ceiling (damaged eGP
103|portion) and related repainng Nos| 3| (1 CE |Rev| 4ar [|PlannedDays 0 14 14 7 7 21 30| 93
works of inner wall at Sayedabad
Outfall tin-shed Staff's Quarter. Aclual Dates Completed
Replacement of Door, saniary Planned Dates amooz2|  ammoze| an7moze|  omamozz| 1oni2022| 102202022| 1112172022
fittings, Plastering, painting with eGP
104| ancillary repair and Maintenance | Nos| 2 (LTM) CE |Rev. 450  |planned Days 0 14 14 7 7 21 a0l o
works at |G gate staff quarter
Compound. Actual Dates Completed
Replacement of C G | roofing Planned Dates grooi2022|  omrz0zz| on7i2022| 9242022 10/1/2022| 10/22/2022) 11/21/2022
sheet and ceiling, Plastenng,
| painting and others e-GP p o 14 1 21
o oo e 1Y 2 Lowwy| & | 447 |Haened Days 4 7 7 30| 0
and Bonogram (3 units) Tin shed
staff quarter Compound Actual Dates Completed
Supplyng, fting & foang of CT Planned Dates g9/20/2022 10/4/2022| 10/18/2022| 10/25/2022 11/1/2022| 11/2212022| 1272272022
sheet with false ceiling (damaged
portion) and related repaiing |yl 5 | &GP Planned Days 0 14 14 7 7 29 30| o3
106).orks of inner wall at Pagla and 3| rmy| CE |Rev| 33 ¥
Shyampur tin-shed Staff's Actual Dates Completed
Repl t of C G | roofin
eplacemen g
sheet and ceiling, Plastering, Planned Dates aroor2022|  omr0z2| on72022|  eiz4i2022|  10/1/2022| 10/22/2022| 1172112022
painting and others eGP
107 | refurbishment works at Tipu Nos| 2 (LT™) SE Rev 2.85 Planned Days o] 14 14 T 7 21 30| 93
sultan road and agamasi (2
units) Tin shed staff quarter Actual Dates Completed
Compound
Repair and maintenacne works Planned Dates 9/25/2022 10/3/2022| 10/23/2022| 1073072022 11/612022] 11/27/2022| 12/27/12022
officer quarter building Meghna |, | o e-GP MD IR 4
10| | )nt-402) at Asadgate WASA || | (LTM) ev.| 474  |Planned Days 0 14 14 7 7 21 20| 93
Compound Actual Dates Completed
Repair & Maintenance Works of Planned Dates 9252022 10/9/2022| 10/23/2022| 1V30/2022 11/6/2022] 11/27/2022| 1212712022
C | roofing sheet,ceiling, painting eGP
109|and others refurbishment works | Nos 1 (LT™) CE |Rev 3.85 Planned Days 0 14 14 7 7 21 30| 93
at Chadrnighat (Bumt Unit no. 14)
Tinshed WASA Staff Quarter @Ual Dates Completed P
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] Repair and maintence works of Planned Dates 21442023 2/28/2023| 3/14/2023 3/21/2023| 3/28/2023| 4/18/2023| 5/18/2023
officers’ quarter (flat no.301) at e-GP
110 Ecyeaton officers’ R Nas| 4 (L™ MDD |Rev. 850  |Planned Days o 14 14 7 7 21 30| 93
compound,Dhaka WASA. Actual Dates
Supply and Installation of Spare Planned Dates 9/25/2022| 10/9/2022| 10/23/2022| 10/30/2022| 11/6/2022| 11/27/2022| 12/27/2022
Parts for the passenger lift of
™ Dhanmondi Officers’ Quarter Nog] 1, |-LpM MO (Hay 149 Plamed Days 0 4 14 7 7 21 30 93
(Building -Asha), Dhaka WASA Actual Dates Completed
Repair and Mairtenance work of Pianned Dates 9/25/2022] 10v9f2022| 10423/2022| 10/30/2022( 11/6/2022| 11/27/2022] 12/27/2022
| Garage & adjacent driver room
112 al Bijoynagor officers’ Nos| 1| LTM CE |Rev 453 Planned Days 0 14 14 7 - = D
quarter, Dhaka WASA Actual Dates Completed
Emergency Repair &
Maintenance Works
: Planned Dates
232:“1"9 ks under lmprest Cash EE |Rev. 220 Planned Days As per requirement
Actual Dates
Emergency maintenance
works/Goods and Procurement Planned Dates .
2 113|by direct cash purchase as per )
PPR-2008, Clause-81(1) and oTMF
direct contracting (Physical
Services) as per PPR-2008, AT | MOYOE:(Rew|  Smon  [PimsAEE As per requirement
Clause-76(1)(ta) (Sudden
emergency equipments and
Repairing works, Physical Actual Dates
service, \Waler line maintenance)
Sub-Total (E) 386.21 | | I I |
F |Mai of Water Line (01-04-001)
Works already done (On Going)
Replacement of existing water Planned Dates 9/26/2022|  10/9/2022] 10/23/2022| 10/30/2022| 11/6/2022| 11/27/2022| 12/27/2022
supply line with fittings for inside 76(1)
114|different ducts at Duaripara Nos| 4 (Ta) CE |Rew 3.50 Planned Days 0 14 14 7 7 21 30| 93
WASA officer's Quarter
Compound. Actual Dates Completed
Replacement of existing water Planned Dates 9/25/2022) 10/9/2022| 10/23/2022| 10/30/2022| 11/6/2022| 11/27/2022| 12/27/2022
supply lines with fittings at Mirpur e-GP
115 12/D WASA Staff's quarter Nos| 1 (LT™) SE |Rew. 237 Planned Days 0| 14 14 7 7 21 30| 93
compound. Actual Dates Completed
Replacement of soil waste and Planned Dales S/25/2022| 10/9/2022] 10/23/2022| 10/30/2022] 11/6/2022 11/27/2022| 12/77/2022
116|ventillation pipe at different ducts | Nos| 1 | DPM SE Rev. 3.00 Planned Days 0 14 14 7 T 2 30| 93
of WASA Bhaban Actual Dates
Emergency maintenance Planned Dates
works/Goods and Procurement
by direct cash purchase as per —f
PPR-2008, Clause-81(1) and oM
direct contracting (Physical Planned Days X "
17 Services) as per PPR-200B, .rIE)-Ii;Tj MD/ CE |Rev. 4.44 S per requirement
Clause-76{1)(ta) (Sudden —
emergency equipments and
Repairing works, Physical Actual Dates
service, Water line maintenance)
Sub-Total (F) 13.31

1w FaraTeE 2T 1% ST St
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Description of Procurament
Package

Unit
Quantity
1 Method &
Type
Contract
Authority
Source of
Funds
Allocation
for the year
2022-23 (tk
in lakh)
Time Code
for Process
Tender
Evaluation
Appreval lo
Awward
Notification
of Award
Signing of
Contract
Completion
of Contract
Total Time
{in Days)

Fackage
No
Approving
Advertise
Prequal
Adverfise
Tender
Tender
Opening

ol

Mai of Sewer Line (01-04-002)
Works already done (On Goin
Repair & Maintenance Works of Planned Dates 920/2022 | 10/4/2022 | 10M8/2022 | 10/25/2022 | 11/1/2022 | 112212022 | 12/22/2022

Sewerage line of Babor Road Pl — - » = = =
Tinshed DWASA Staff Qaurters |NoS{ 1| DPM | CE [Rev. 500 anned Day 0 7 21 0

Compound Actual Dates

"

o

Repair and maintenance works op Planned Dates g/25/2022|  10/9/2022| 10/23/2022| 10/30/2022| 11/6/2022| 11/27/2022| 120272022
of Sewer pit & pipe line at e
119 Shewrapara Tinshed WASA Nos| 1 (LTM) CE |Rev. 37 Planned Days 0 14 14 7 7 2 30| 93

staff's quarter Compound. Actual Dates Completed
Emergency maintenance
works/Goods and Procurement Planned Dates
by direct cash purchase as per
PPR-2008, Clause-81(1) and otV
direct contracting (Physical LM | Mo ce |Rev 1g3 |Planned Days As per requirement
Services) as per PPR-2008, /OPM
Clause-76(1)(ta) (Sudden
emergency equipments and
Repairing works, Physical Actual Dates
service, Water ine maintenance)
Sub-Total (G) 10.00 | [ I | I I |
H |Purchase of Different Parts (01-04-024)
B Works already done (On Goin -

Purchase of Different fitting & Planned Dates 9/20/2022 | 10/4/2022 | 10/18/2022 | 10/25/2022 | 11/1/2022 | 11/22/2022 | 12/22(2022

eGP
Nos

fixing of Electnc and sanitary 5
item for WASA Bhaban and 1 (L™ MD  |Rewv. 68 Planned Days o 14 14 7 7 21 30 a3

quarters, Aclual Dates

121

1=

12

Purchase of different spare parts 76(1) Planned Dates
122|for Revenue Zone-03,Dhaka Nos| 1 (Ta) SE |Rewv. 1.50 Planned Days
e Actual Dates

Emergency mainienance
works/Goods and Procurement Planned Dates
by direct cash purchase as per
PPR-2008, Clause-81(1) and
direct contracting (Physical
Services) as per PPR-2008,
Clause-76(1)(ta) (Sudden
emergency equipments and
Repairing works, Physical Actual Dates
service, Water line maintenance)

Sub-Total (H) 11.80 | | [
Total (A+B+C+D+E+F+G+H)| 637.41 | | |

oTM/
LTM | MD/ CE |Rev. 272  |Planned Days As per requirement
{DPM
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