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Maintenance of Water Line (01-04-001) Alloction = 109.67 -
. s Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
Construction of Different Dia RCC Block for all DMA | 0 e-GP o Planned Da: 0 18 14 ‘7 74 28 74 60
1 of 1 .E: ; ; .61 e
WRM1 | srea Under MODS Zone-5. z b | SR eS| A :
S Actual Dates 9-Nov-2022 | 24-Nov-2022 | 15-Dec-2022 | 15-Dec-2022 | 15-Dec-2022 | 29-Dec-2022
. ” - Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
Locating & Raising of Different diameter Sluice Valve u e-GP m ;
2 | WRM2 |Chamber at DMA-501 & 502 Under MODS Zone-| {I LTM C.E.| Own. 40 4.50 | 4.09 | Planned Days 0 18 14 7 7 28 74 60
5,DWASA -
= Actual Dates
= Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
=4
Locating & Raising of Different diameter Sluice Valve | » e-GP bt
] + 31 5 . 2
3 | WRWE | chamber at DMA-507 Under MODS Zone-5,0WASA  |2| ' | Ltm |CE[Own- [ [ 450 | 4.09 | Planned Days ? 18 b i ’ % = o0
&
=1
Actual Dates 2-Jan-2023 18-Jan-2023 5-Feb-2023 16-Feb-2023 | 23-Feb-2023 | 9-Mar-2023
N Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
o
Locating & Raising of Different diameter Sluice Valve | w e-GP 5
4 -} E- y A 1
WRW7 Chamber at DMA-508 Under MODS Zone-5,DWASA L 1 LTM C.E.| Own N 5.00 4.65 Planned Days 0 18 14 7 7 28 74 60
o
Actual Dates 2-Jan-2023 18-Jan-2023 5-Feb-2023 | 16-Feb-2023 | 23-Feb-2023 | 28-Feb-2023
L Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
o
Locating & Raising of Different diameter Sluice Valve | » e-GP g
-] " i i
5 | WRWS Chamber at DMA-509 Under MODS Zone-5DWASA 2 1 LTM C.E.| Own M 5.00 4.71 Planned Days 0 18 14 7 T 28 74 60
o
Actual Dates 2-Jan-2023 18-Jan-2023 5-Feb-2023 | 16-Feb-2023 | 23-Feb-2023 | 26-Feb-2023
- Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 10-0ct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
o
Locating & Raising of Different diameter Sluice Valve | o e-GP <
6 ol 1 . . 2
WRW9 Chamber at DMA-510 Under MODS Zone-5,DWASA S LTM SE | Own 3 3.00 2.82 | Planned Days 0 18 14 7 T 28 74 60
i Actual Dates 2-Jan-2023 18-Jan-2023 31-Jan-2023 | 16-Feb-2023 | 19-Feb-2023 | 26-Feb-2023
- Planned Dates 1-Sep-2022 | 19-Sep-2022 3-Oct-2022 | 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
Operation,Repairing & Mai ce Different di ter i e-GP =
7 | WRW10 [ S/V at DMA-501, 502 & 503 Under MODS Zone- 9| 1 CE|Own. |2 | 480 | 437 | Planned Days 0 18 ._A T 7 28 74 60
5,DWASA fi L 2
i = Actual Dates 9-Nov-2022 | 24-Nov-2022 Um?»c»» 15-Dec-2022 | 15-Dec-2022 | 26-Dec-2022
3 9\
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o 1 2 3| 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
- Planned Dates 10-Sep-2022 | 28-Sep-2022 12-Oc¢t-2022 | 19-Oc¢t-2022 | 26-Oct-2022 | 23-Nov-2022 -
=3
Operation,Repairing & Maintenance Different diameter 2 e-GP <
¥ Own. ! X 7 28 74
B | WRWIT | S1v at DMA-504, & 506 Under MODS Zone-5,0WAsA (2| ' | vtm | ©F 3| L | 28 | Bhawwd Dirs 5 " * !
-
2 Actual Dates
- Planned Dates 10-Sep-2022 | 28-Sep-2022 12-0c¢t-2022 | 19-Oct-2022 | 26-Oct-2022 | 23-Nov-2022 -
=3 -
Operation,Repairing & Maintenance Different diameter 8 e-GP k4
Bl 5 4. 4.2 7 7 28 74
9 | WRW12 SIV at DMA-507 Under MODS Zone-5DWASA 211 LTM C.E.[ Own M 70 8 | Planned Days 0 18 14
-
= Actual Dates
o Planned Dates 10-Sep-2022 | 28-Sep-2022 12-Oct-2022 | 19-Oct-2022 | 26-Oct-2022 | 23-Nov-2022 -
=3
Operation,Repairing & Maintenance Different diameter | @ e-GP e
o o 3 X . 2 7
10 | WRW13 S/V at DMA-508 Under MODS Zone-5,DWASA 2 1 LTM C.E | Own M 5.00 4.73 Planned Days 0 18 14 7 q. 8 4 (1]
-
=i Actual Dates 6-Nov-2022 22-Nov-2022 11-Dec-2022 | 15-Dec-2022 | 15-Dec-2022 | 26-Dec-2022
= Planned Dates 10-Sep-2022 | 28-Sep-2022 | 12-Oct-2022 | 19-Oct-2022 | 26-Oct-2022 | 23-Nov-2022 - 22-Jain-2081
=3
" Operation,Repairing & Maintenance Different diameter H e-GP M 7
11 | WRW14 SIV at DMA-509 Under MODS Zone-5DWASA o 1 LT™ C.E | Own. 5.00 4.73 | Planned Days 0 18 14 T 7 28 4 o
-
o Actual Dates 6-Nov-2022 22-Nov-2022 11-Dec-2022 | 22-Dec-2022 | 22-Dec-2022 | 3-Jan-2023
o Planned Dates 10-Sep-2022 | 28-Sep-2022 12-Oct-2022 | 19-Oct-2022 | 26-Oct-2022 | 23-Nov-2022 - 22-Jan-2023
Raising,Cleaning of Air Release Valve Washout - eGP =
12 | WRW15 |Line,Bulk Meter Chamber,Inter DMA Chamber at DMA | 2| 1 LT™ CE | Own. M 480 | 4.37 | Planned Days 0 18 14 7 7 28 74 00
507 & 509 Under MODS Zone-5,DWASA -
< Actual Dates
- Planned Dates 10-Sep-2022 | 28-Sep-2022 12-Oct-2022 | 19-Oct-2022 | 26-Oct-2022 | 23-Nov-2022 - 22-Jan-202%
o
Operation,Repairing & Maintenance Different diameter 8 e-GP b g
Own. .| K 28 74
13 | WRW16 SIV at DMA-510 Under MODS Zone-5 DWASA 2 1 LTM SE M 3.00 2.84 Planned Days 0 18 14 7 7 60
-
= Actual Dates 6-Nov-2022 22-Nov-2022 | 11-Dec-2022 | 11-Dec-2022 | 15-Dec-2022 | 27-Dec-2022
- Planned Dates 10-Sep-2022 | 28-Sep-2022 12-Oct-2022 | 19-Oct-2022 | 26-Oct-2022 | 23-Nov-2022 - 22-Jan-2023
=4
Operation,Repairing & Maintenance Different diameter | @ e-GP ?
14 T o " X * 28 74
WRW1 SIV at DMA-505 Under MODS Zone-5,DWASA 2 1 LTM SE | Own M 3.00 2.1 Planned Days . [ 18 14 T T 60
2 Actual Dates
- Planned Dates 10-Sep-2022 | 28-Sep-2022 12-Oct-2022 | 19-Oct-2022 | 26-Oct-2022 | 23-Nov-2022 - 22-Jan-2023
Raising,Cleaning of Air Release Valve,Washout . oGP W -
15 | WRW18 |Line,Bulk Meter Chamber,Inter DMA Chamber at DMA M 1 LTM CE | Own. M 4.80 4.37 | Planned Days 0 18 14 T T 28 74 60
508 & 506 Under MODS Zone-5,DWASA - g
= Actual Dates 10-Apr-2023 | 26-Apr-2023
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= Planned Dates
o
Water pipe line lowering at bonoful Lane Nakhalpara, | s
ol 1 DPM | MD | Own.| 2 | 3.40 323 Planned
1 Tejgaon under MODS ZONE-5, DWASA z & 2 anned Days
-
= Actual Dates
= Planned Dates
=
%ﬂﬁm%aﬁimﬂmﬁﬂgnﬂﬂﬂbamge% w <
= : ] M =B .00 395
17 S & it s 4 o1 iy 2 1| DP MD | Own 2 4 Planned Days
= Actual Dates
= Planned Dates
Interconnection of 75 mm dia water line at Mohakhali T i e
18 & T colony to Mohakhali "Ja" block under MODS 2 1 DPM | MD | Own. M 4.20 4.09 | Planned Days
ZONE-5, DWASA s
Actual Dates
e Planned Dates
- (=4
e@uﬁwmgw%iﬁﬁémnﬂuéﬁdﬂmﬂﬂﬁﬁn ® ]
> o M Own. 1.50 1.46
= FTCEE B1AE Y S 432 ATUIGATY TATIR a3 ARG 2| DPM D M Planned Days
i Actual Dates
g Planned Dates
Interconnection of 450 mm dia waterline to 250 mm dia = 2
20 HDPE waterline at Tejgaon Railgate Nimtoli of DMA 2 1 DPM | MD | Own. M 4.20 4.06 | Planned Days
509 under MODS ZONE-5, DWASA b
Actual Dates
- Planned Dates
Procurement of spare parts & maintenance work at = 2
21 Gulshan-04 pump smart hydrant under MODS ZONE-5, m 1 DPM | MD | Own. % 2.80 2.79 Planned Days
DWASA. 5 [
Actual Dates
DPM/ - Planned Dates
Urgent Any Kind of Repairing Maintenance Work N i MD/ 3
: 1 FA |2 | 2347 | 2914
22 | WRW19 | o ated to Waterline Network. 2 Te a0 | ™| & 3 Planned Days
s LTW/ =
oM Actual Dates
Sub total=| 109.67 | 109.67
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Maintenance of Sewer Line (01-04-002) Alloction = 85
Carried Over from FY 2020-21
W o Planned Dates
o
Supply of borak bamboo for maintenance sewer line M
23 cMw under MODS Zone-5 DWASA. M 1 LT™M CE | Own 2 2.20 2.20 Planned Days
= Actual Dates 23-Jul-2021 23-Jul-2021 23-Jul-2021 23-Jul-2021 | 23-Jul-2021 23-Jul-2021 - 23-Jul-2021
|New Work:Maintenance of Sewer Line (01-04-002) Alloction = 85
] Planned Dates 15-Sep-2022 6-Oct-2022 20-0ct-2022 | 27-Oct-2022 | 3-Nov-2022 | 1-Dec-2022 - 31-Dec-2022
Supply of Borak Bamboo for making Bakhari to be N 2
vy et used in Sewer Cleaning under MODS Zone-5 DWASA. M 1 ETM | &F [ 3 2081|200 M iFlanned Bays 9 2 . z ) 28 i G
=1 Actual Dates
~ Planned Dates 15-Sep-2022 6-Oct-2022 20-Oct-2022 | 27-Oct-2022 | 3-Nov-2022 1-Dec-2022 - 31-Dec-2022
N o
+ Construction of RCC Manhole Cover for all DMA Area L
25| Mms2 under MODS Zone-5 DWASA. M ;| LTM | CE |Own.. 3 5.00 | 470 | Planned Days 0 21 14 7 T 28 7 30
= Actual Dates
W o Planned Dates 15-Sep-2022 3-Oct-2022 17-0ct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 27-Jan-2023
Reparing,Re-fixing & Raising of Manhole at DMA-507 e-GP s Planned Days 0 18 14 7 7 28 74 60
26| MS3 || der MODS Zone-5,DWASA. ot [l ST R e - il :
s > Actual Dates 6-Nov-2022 22-Nov-2022 8-Dec-2022 | 15-Dec-2022 | 15-Dec-2022 | 27-Dec-2022
- Planned Dates 15-Sep-2022 3-Oct-2022 17-0Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 27-Jan-2023
N =3
Reparing,Re-fixing & Raising of Manhole at DMA-508 e-GP b
27 MS4 Under MODS Zone-5,DWASA. M 1 LTM SE | Own.. M 3.00 2.83 Planned Days 0 18 14 7 7 28 74 60
P
Actual Dates 9-Nov-2022 24-Nov-2022 | 11-Dec-2022 | 15-Dec-2022 | 15-Dec-2022 | 26-Dec-2022
- Planned Dates 15-Sep-2022 3-Oct-2022 17-0ct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 27-Jan-2023
N 2]
Reparing,Re-fixing & Raising of Manhole at DMA-509 e-GP i g
28 M .E |Own..| = | 4.50 & 28
S5 Under MODS Zone-5,DWASA. ” 1 LTM C wn -4 4.28 Planned Days 0 18 14 T 7 74 60
o
Actual Dates 7-Nov-2022 | 22-Nov-2022 | 11-Dec-2022 | 15-Dec-2022 | 15-Dec-2022 | 26-Dec-2022
i Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 27-Jan-2023
N o
Reparing,Re-fixing & Raising of Manhole at DMA-510 e-GP 2
29 MSé6 Under MODS Zone-5,DWASA. M 1 LTM C.E | Own.. N 4.00 3.77 Planned Days 0 18 14 7 7 28 74 60
-
o
Actual Dates 3-Jan-2023 18-Jan-2023 31-Jan-2023 | 16-Feb-2023 | 23-Feb-2023 | 26-Feb-2023
P |
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~ Planned Dates 15-Sep-2022 3-Oct-2022 17-0ct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 27-Jan-2023
N =] L
Reparing,Re-fixing & Raising of Manhole at DMA-501 e-GP 9
30 MS S o A 4
7 Under MODS Zone-5,DWASA. M 1 LM E | Own. M 2.80 2.65 | Planned Days 0 18 14 T 7 28 74 60
. Actual Dates 7-Nov-2022 22-Nov-2022 8-Dec-2022 | 15-Dec-2022 | 15-Dec-2022 | 27-Dec-2022
o Planned Dates 15-Sep-2022 3-Oct-2022 17-0Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 27-Jan-2023
N =]
Reparing,Re-fixing & Raising of Manhole at DMA-502 e-GP s
31 M 1 E e ’ 2.7
S8 Under MODS Zone-5,DWASA. “ LTM SE | Own m 2,90 € | Planned Days 0 18 14 7 7 28 74 60
o
Actual Dates 7-Nov-2022 22-Nov-2022 11-Dec-2022 | 15-Dec-2022 | 15-Dec-2022 | 27-Dec-2022
o~ Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 27-Jan-2023
N o
Reparing,Re-fixing & Raising of Manhole at DMA-503 e-GP o
32 Ms9 Under MODS Zone-5,DWASA. ” 1 LTM SE | Own M 2.80 2.66 | planned Days 0 18 14 T 7 28 74 60
40| .
i Actual Dates 7-Nov-2022 22-Nov-2022 11-Dec-2022 | 15-Dec-2022 | 15-Dec-2022 | 27-Dec-2022
N o Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 27-Jan-2023
Reparing,Re-fixing & Raising of Manhole at DMA-504 e-GP b d
33 ] . £ 7 7 2 74
MS10 & 506 Under MODS Zone-5,DWASA. “ 1 LTM SE | Own m 3.00 2.65 Planned Days 0 18 14 8 60
-
< Actual Dates 3-Jan-2023 18-Jan-2023 6-Feb-2023 16-Feb-2023 | 19-Feb-2023 | 22-Feb-2023
N o~ Planned Dates 15-Sep-2022 3-Oct-2022 17-0¢t-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 27-Jan-2023
o
Reparing,Re-fixing & Raising of Manhole at DMA-505 e-GP M
34 MS11 Under MODS Zone-5,DWASA. “ 1 LTM SE | Own.. 3 3.00 2.85 Planned Days 0 18 14 7 T 28 74 60
2 Actual Dates 2-Jan-2023 18-Jan-2023 5-Feb-2023 | 19-Feb-2023 | 19-Feb-2023 | 2-Mar-2023
Construction of Intermediate Manhole with Service pit N o Planned Dates
for 200 mm dia PVC sewer line at Holding no.-111 <
C = i
A8 Road4, Block-A, Banani Under MODS ZONE-S, |2 3 | REW | D [0 ) SE ] REE | P T
DWASA. e Actual Dates
Construction of Intermediate Manhole with Service pit | | o Planned Dates
for 200 mm dia PVC sewer line at Chittagong b {
36 PM s A 4
Grammar School, House-89, Banani, Road-04, Block-A M L D MDY S m 2,54 283 | Pianned Days
Under MODS ZONE-5, DWASA. =] Actual Dates
N o~ Planned Dates
=3
Construction of Intermediate Manhole with Service pit 9
36 Under MODS ZONE-5, DWASA. “ 1 LTM | CE [Own. N 5.00 4.85 | Planned Days
-
e Actual Dates P
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o 1 2 3| 4 5 6 ' 8 9 10 11 12 13 14 15 16 17 18 19 20
oPM/ e Planned Dates
i N REQ | o S
Mass Cleaning Works/Urgent Any Kind of Repairing,
7 1 F .| = A s
8 MS12 Maintenance Work Related to Sewer Network. “ ._._.ﬁ.y.\_.:ﬂ._ Ao | Own g | 3293 | 3717 | planned Days
-
(=]
o™ Actual Dates
Sub total=| 85.00 | 85.00
Maintenance of Pump House (01-04-003) Alloction = 47.5
“ Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
Repairing & Maintenance of Karail Jamai Bazar Water | N o.GP =
38 | WRPH1 (Pump Houses and Boundary Walls under MODS Zone- o[ 1 SE [Own..| 3 | 3.00 2.84 | Planned Days 0 18 14 7 7 28 74 30
LT™M <
5 DWASA. s -
= Actual Dates 8-Nov-2022 24-Nov-2022 11-Dec-2022 | 15-Dec-2022 | 15-Dec-2022 | 27-Dec-2022
N 0 Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
=3
Repairing & Maintenance of Banani -7 , 8 & other e-GP g
-39 3 s = e
WRFHE |wtsr Punns Hoiimes snoueies MODS Zore DWASA °l " | um |CE[Own-[Z | 450 | 426 | Planned Days 0 18 s £ ) 28 /4 20
.
- Actual Dates 8-Nov-2022 24-Nov-2022 | 11-Dec-2022 | 15-Dec-2022 | 16-Dec-2022 | 29-Dec-2022
= Planned Dates 15-Sep-2022 3-Oct-2022 17-0ct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
Repairing, Maintenance and Ancillary Works of |N oGP m
40 | WRPH4 |Tejgoan SLS , Konipara & other Water Pump House & |o| 1 LTM C.E | Own.. M 4.90 4.63 | Planned Days 0 18 14 ¥ 7 28 74 30
DMA Caretraker Room under MODS Zone-5,DWASA. s =
Actual Dates
- Planned Dates 15-Sep-2022 3-Oct-2022 17-0ct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
Repairing,Maintenance and Ancillary Works at FDC, | N eGP S
41 | WRPHS |Nimtoly & Other Water Pump Houses under MODS [o| 1 CE |Own.[= | 450 | 4.09 | Planned Days 0 18 14 7 7 28 74 30
LTM 3
5,DWASA.. s -
=2 Actual Dates
“ Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
Repairing,Maintenance and Ancillary Works of |N Sap M
42 | WRPH6 |Shiamosjid , Shaheenbagh & Other Water Pump |o| 1 LTM C.E | Own.. m 4.50 4.09 | Planned Days 0 18 14 T 7 28 74 30
Houses under MODS 5,DWASA.. s -
= Actual Dates
- Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
Repairing,Maintenance and Ancillary Works of |N ap M
43 [ WRPH7 |Arjothpara ,West Nakalpara& Other Water Pump |o| 1 mr._.: CE[Own. 3 | 450 | 4.09 Planned Days 0 18 14 7 7 28 74 30
Houses under MODS 5,DWASA.. s -
= Actual Dates >
L
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@ Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
Repairing,Maintenance and Ancillary Works at N eGP N
44 | WRPH8 |Thranbader, Alanbari & Other Water Pump Houses | o 1 LTM C.E | Own.. M 4.50 4.25 Planned Days ] 18 14 T 7 28 74 30
under MODS 5,DWASA.. s -
0 Actual Dates
5 - Planned Dates
b=
Repairing,Maintenance and Ancillary Works at Niketon- ]
45 | WR - H s
b e 1, 4 and other Pump Houses under MODS 5,DWASA... M ! LTM: | CE.[Own m 500 485 | Planned Days
ra Actual Dates
- Planned Dates
Repairing,Maintenance and Ancillary Works of Pump N m
45 | WRPH9 |House & DMA Caretaker Room at Gulshan Shooting |o| 1 LTM | SE |Own.. M 2.00 1.95 | Planned Days
Culb under MODS 5,DWASA. s =
s Actual Dates
e © Planned Dates
Repairing,Maintenance and Ancillary Works of Pump [N m
45 | WRPHO |House & DMA Caretaker Room at Wonderland under | o 1 LTM | SE | Own.. m 2.50 2.40 | Planned Days
MODS 5DWASA. s -
= Actual Dates
N Nﬂﬁ 2 Planned Dates
Urgent Any Kind of Repairing, Maintenance Work MD/ b
46 PH F. ] 7 B
WRI Related to Pump House M 1 ._.r_)__.._. z__ﬂ_. AO Own. p:8 60 | 10.06 | Planned Days
oTMm = Actual Dates
Sub total=| 47.50 | 47.50
Vehicle Maintenance (01-04-017) Alloction = 18.41
e Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
N -—
Repairing, Maintenance work of Water Browser Dhaka Lo
47 M i X 5
VM1 Metro-Sha-11-0060 under MODS ZONE-5,DWASA. M 1 LTM | SE | Own m 3.00 2.81 | Planned Days 0 18 14 7 7 28 74 30
-
o
Actual Dates
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o 1 2 3| 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
v Planned Dates 15-Sep-2022 3-Oct-2022 17-O¢1-2022 | 24-Oct-2022 | 31-Oct-2022 28-Nov-2022 - 28-Dec-2022
N -
Repairing, Maintenance workof Water Browser Dhaka M
48 VM2 Metro-Sha-11-0111 under MODS ZONE-5,DWASA. ” 1 LTM SE | Own. 3.00 2.81 Planned Days 0 18 14 T 7 28 74 30
= Actual Dates
. Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct1-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
N -
Repairing, Maintenance work of Water Browser Dhaka M
49 VM3 Metro-Sha-11-192 under MODS ZONE-5 DWASA. ” 1 LTM SE | Own. 3.00 281 Planned Days o 18 14 7 7 28 74 30
-
- Actual Dates
DPEMI ~ Planned Dates
Urgent Repairing, Maintenance of any Vehical under N REQl MD/ 2
: = ? £
501 VM4 l40DS ZONE-5,DWASA. o e [ e Own.| 3 | 941 | 997 | Planned Days
-
E OTM = Actual Dates
Sub total=| 18.41 | 18.41
Maintenance of Office Building (01-04-007) Alloction = 8.42
N 3 Planned Dates 15-Sep-2022 6-Oct-2022 20-Oct-2022 | 27-Oct-2022 | 3-Nov-2022 1-Dec-2022 - 31-Dec-2022
Renovation of MODS Zone-5 Office Building 1st Floor <
51| MOB1 under MODS Zone-5,0WASA.. ” 1 LTM CE | Own. m 5.00 4.73 Planned Days 0 21 14 7 T 28 77 30
= Actual Dates
N 2 Planned Dates 15-Sep-2022 6-Oct-2022 20-Oct-2022 | 27-Oct-2022 | 3-Nov-2022 1-Dec-2022 - 31-Dec-2022
Repairing,Maintenance Plambing Works at MODS e
52| MOB1 |, .5 Office Building under MODS 5,DWASA. . g B e Vi &:80.°] 2.c4] Blanned Days 9 B " E 7 % Lif L
= Actual Dates
) il 2 Planned Dates
Any Kind of Emergency/ Necessary Procurement of [N RFQ/ MD/ =1
53 | MOB2 |Goods/ Works/ Services Related to Maintenance of | o 1 |TAFA Own. | = | 0.42 0.98
E AO Q Planned Days
Office Building . s LTW/ o
OT™M Actual Dates
Sub total=| 8.42 8.42
Maintenance of Boundary wall (01-04-005) Alloction = 5.95
N 2 Planned Dates 15-Sep-2022 6-Oct-2022 20-Oct-2022 | 27-Oct-2022 | 3-Nov-2022 1-Dec-2022 - 31-Dec-2022
Repairing and Painting Office Compound Boundary it
54 MB1 Wall under MODS Zone-5,DWASA... ol 1 LTM CE | Own. M 5.00 4.66 Planned Days 0 21 14 7 7 28 77 30
s ™~
o Actual Dates \. J
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DPM/ 2 Planned Dates
Any Kind of Emergency/ Necessary Works/ Services . iiind MD/ <
y Kind of Emergen i
1 |TAFA Own. | = | 0.95 1.30
85| MB2 |pelated to Maintenance of Bundarywall . M v | A° " 3 Planned Days
(=]
oTM Actual Dates
Sub total=| 5.95 5.95
Furniture Repairing (01-02-024) 0.21 021
Honourarium (01-02-007) 240 2.40
Internet Connection Fee (01-02-014) 3.00 3.00
Furniture (02-01-018) 1.00 1.00
Office Maintenance (01-02-012) 5.00 5.00
Printing & Stationaries (01-02-016) 2.84 2.84
Repairing of Furniture (01-02-024) 0.21 0.21
Computer Maintenance (01-02-023) 1.04 1.04
Total=| 15.70 | 15.70
oTM™/ Planned Dates
. . RFQ/
9 >=onmn..o= -on._:.vqam». Temporary Advance, qum_nu_ DPM/ Planned Days
2 Services , Maintenance of Boundary wall ,furniture Force
2 2 2
52 § _.m_un.w.:..m Ioao_.u:..__:._ of TOC & TEC :..m«.:g..m for Ao Owi 1570 | 15.70
m opening and evaluation of tenders, prepaid of tender o
@ documents, unseen emergency work when and where b Actual Dates
= required under MODS Zone-5. 4
Tenderi
ng
Total=| 290.65 |290.65 Lac
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