REVISED ANNUAL PROCUREMENT PLAN
Pagla Sewage Treatment Plant

Financial Year 2022-2023

~

Ministry Local Government, Rural Development & Co-operatives — Budget Wnés_m.n (BDT in
Division Local Government Division Budget Allocation : Furniture purchase, Pump )
{P hase, Office Print and stationary
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Newspaper, book and Quality test, Sewer
\_ i Sewer pump maintenance,
i i Boundary wall maintenance, Office building
”-.Qn::hmﬂm_u_Q Excutive Engi , Pagla Sewage Tr Plant, DWASA & Code- 433 maintenance, Store  maintenance,  Generator ...I.
Aine 3000 maintenance, WTP/STP (O&M), Spare parts (STP), &
Project/Pr ) Chlorine system maintenance etc. v i
.hoﬁ Ll Pagla Sewage Treatment Plant
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Completed Works/ goods and works to be done and ongoing works
Procurement of computer, laptop, Planned Dates
printer, scanner, toner etc with other
1 G1 accessories. (F# 015.22, WO¥# 015.22- Lot 1 OTM (e-GP) SE 420 Planned Days
47) Actual Dates 22-Dec-22 09-Jan-23 05-Mar-23 31-Mar-23
Procurement of various capacity Planned Dates 10-Jun-22 10-Jul-22
2 G3 dewatering pump-motor set with related | Lot 1 OTM (e-GP) CE 20.00 Planned Days 10 30
warks, (F# 035.23). Actual Dates  |3-May-22 31-May-22
Procurement of customized paperwight, Planned Dates
3 G6 pen, file cover and other stationary items | Lot 1 DPM CE 1.00 Planned Days
e S JE P AR NS & Actual Dates 20-Nov-22 25-Nov-22
Procurement of leaflet, brochure, diary Planned Dates
4 G7 and other necessary items for PSTP. (F# Lot 1 DPM CE 1.00 Planned Days
090.22, WO#090.22-34). ‘Actual Dates 15-Jan-23 22-Jan-23
Mass Cleaning of Trunk Sewer line from Planned Dates
Rajani Chowdhury Road to Faridabad
5 SLS by daily basis labour Under PSTP| Lot LS Forced account MD 2.88 Planned Days
Division (F# 048.22)
Actual Dates 19-Oct-22
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Mass Cleaning of Trunk Sewer line from Planned Dates
Narinda Dholaikhal SLS to Rajani
6 Chowdhury Road by daily basis labour| Lot LS Forced account MD 2.88 Planned Days
Under PSTP Division. (F# 047.22)
Actual Dates 22-Nov-22
Procurement of different size manhole Planned Dates
cover for main trank sewer line with
4
7 G8 related works. (F# 104,22, WO# 104.22- Lot 1 OTM (e-GP) CE 14.40 Planned Days
64) Actual Dates 16-Jan-23 01-Feb-23 23-Mar-23 Waork continuous
R i Planned Dates
aising of manhole cover of main t }
8 W1 sewer line. (F# 087 22,WO# 087.22-60) Lot 1 LTM (e-GP) CE 4.80 Planned Days
Actual Dates 15-Jan-23 31-Jan-23 21-Mar-23 Wark continuous
Wnca,q and maintenance of delivery pipe Planned Dates
line for 2 nos 22 kW (SL No 1& 2)
9 w2 pump-motor with related works at| Lot 1 DPM CE 5.00 Planned Days
Nawabganj SLS. (F#056.23, WO#
056.23-63) Actual Dates 23-Mar-23 02-Apr-23
Repair and maintenance of suction line Planned Dates
10 w3 of outfall pumping station under PSTP. Lot 1 DPM CE 5.00 Planned Days
(F# 089.22, WO#089.22-21) Actual Dates 05-Dec-22 30-Nov-22
Repair and maintenance of suction and Planned Dates
delivery line of Narinda central pumping - N -
11 W3 station under PSTP. (F#.26.001.23, Lot | DPM CE 4.00 Planned Days 15-Jan-23 22-Jan-23
WO#001.23-35) Actual Dates
Unknown /Unseen allocation for Planned Dates As on when required
12 susscgency worke ia, SLEcbs. | v | 18 | BomedsscomineM | CEAMD 85.00 Planned Days
Main trunk sewer line cleaning, repairing L
of manhole etc. Actual Dates
Supply of different materials, parts and Planned Dates
related repairing works for
13 G9 reconditioning centrifugal pump-motor Lot 1 OTM (e-GP) CE 25.00 Planned Days
set under PSTP. (F# 083.22, X
WO#083.22-71) Actual Dates 2-Jan-23 18-Jan-23 30-Mar-23 Work continuous
Supply of different materials, parts and Planned Dates
@] ciup |releedrepeiting works for Lot i OTM (e-GP) CE 10.10 Planned Days
reconditioning dewatering pump-motor
Actual Dates 2-Jan-23 18-Jan-23 30-Mar-23 Work continuous

set under PSTP. (F# 082.22)
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Repair maintenance different size Planned Dates
15 dewatering pump-motor set under Lot 1 LTM (e-GP) 490 Planned Days
FRITPERBLR, DALY Actual Dates  [15-Jan-23 31-Jan-23 28-Feb-23 | Work continuous
Repair maintenance of different size Planned Dates
16 centrifugal pump-motor set under PSTP.(| Lot 1 LTM (e-GP) 4.90 Planned Days
Fi 081.22,WO# 080.22-48) Actual Dates __|15-Jan-23 31-Jan-23 09-Apr-23 Work continuous
Withdrawn and installation of | no 10.5 Planned D
kW electric de-watering pump with armec Latey
necessary maintenance work and
17 ciniog st shngibere Lot 1 DPM 5.00 Planned Days
Nawabganj SLS. (F# 086.22, WO# -
086.22-20) Actual Dates 24-Nov-22 05-Dec-22
4 Planned Dates As on when required
18 Mﬁ%ﬁu&ﬂﬂwﬂ: allocation for Lot LS DPM 20.00 Slanned Davs.
) Actual Dates
Repeair and Maintanance of boundary Planned Dates
wall at north-west side of PSTP
19 compound (Ch. 2 + 267 km to Ch, 2 +| Lot 1 LTM (e-GP) 4.80 Planned Days
343km). (F# 054.22, WO# 054.22-05),
} Actual Dates 30-Jun-22 21-Jul-22 4-Oct-22 27-10-2022
Repeair and Maintanance of boundary Planned Dates
wall at north-west side of PSTP
20 compound (Ch. 2 + 343km to Ch. 2 + Lot ! LTM (e-GP) 4.80 Planned Days
419km). (F#049.22, WO# 049.22-11) Actual Dates 30-Jun-22 21-Jul-22 31-Oct-22 17-Nov-22
Repeair and Maintanance of boundary Planned Dates
wall at north-west side of PSTP
21 compound (Ch. 2 + 419%km to Ch. 2 + Lot 1 LTM (e-GP) 4.80 Planned Days
495km). (F#052.22, WO# 052.22-12) Actual Dates 30-Jun-22 21-Jul-22 07-Nov-22 04-Dec-22
Repeair and gm_.ss__»zmn of boundary Planned Dates
wall at north-west side of PSTP
22 compound (Ch. 2 + 495km to Ch. 2 +| Lot 1 LTM (e-GP) 4.80 Planned Days
571km). (F#050.22, WO# 050.22-13)
Actual Dates 30-Jun-22 21-Jul-22 08-Nov-22 01-Jan-23
Repeair and Maintanance of boundary Planned Dates 07-Aug-22
wall at north-west side of PSTP
23 compound (Ch. 2 + 571km to Ch, 2 + Lot 1 LTM (e-GP) 4.80 Planned Days
647km). (F#053.22, WO# 053.22-15) ﬂﬂ:_m_ Dates 30-Jun-22 21-Jul-22 17-Nov-22 13-Dec-22
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Repeair and Maintanance of boundary Planned Dates

24 wall at north-west side of PSTP
compound (Ch. 2 + 647km to Ch. 2 + Lot 1 LTM (e-GP) CE 4.80 Planned Days
723km). (F#051.22, WO# 051.22-14) Actual Dates 30-Jun-22 21-Jul-22 13-Nov-22 18-Jan-23
Repeair and Maintenance of boundary Planned Dates
wall at north-west side of PSTP

25 w9 compound (Ch- 2 + 723 km to Ch. 2 + Lot 1 LTM (e-GP) CE 4.80 Planned Days
799 km). (F#063.22, WO#063.22-37) Actual Dates 14-Nov-22 30-Nov-22 25-Jan-23 27-Mar-23
Repeair and Maintenance of boundary Planned Dates
wall at north-west side of PSTP " -

26 w10 compound (Ch.- 2 + 799 km to Ch. 2 + Lot 1 LTM (e-GP) CE 4.80 Planned Days
875 km). (F#064.22, WO¥# 064.22-53) Actual Dates 22-Dec-22 09-Jan-23 15-Mar-23 03-Apr-23
Repeair and Maintenance of boundary Planned Dates

27| wu [V ._mnmmﬂw, H_%Mmhﬂn? by | Lot | LTM (e-GP) CE 4.80 Planned Days
951 km). (F#065.22, WO# 065.22-39) Actual Dates 14-Nov-22 30-Nov-22 29-Jan-23 30-Mar-23
Supply of sanitary fittings, tiles, glass Planned Dates
doors and other materials with related

28 G11 works for PSTP office building, Lot 1 OTM (e-GP) SE 10.00 Planned Days
(F#002.23, WO# 002.23-51) Actual Dates 16-Jan-23 02-Jan-23 14-Mar-23 Work continuous
Repair and maintenance of old ansar Planned Dates

29 W12 camp for store purpose under PSTP. Lot 1 LTM (e-GP) CE 4.80 Planned Days
(F#062.22, WO# 062.22-38) Actual Dates 14-Novy-22 30-Nov-22 29-Jan-23 20-Mar-23
Construction of boundary wall with Planned Dates
related works & gate bar post at newly

30 constructed security room near at PSTP Lot 1 LTM (e-GP) CE 4.80 Planned Days
i i, (RIS, WOr DiShn) Actual Dates ~ |30-Jun-22 21Jul-22 19-Oct-22 15-Dec-22
Cleaning and removal of sludge with Planned Dates
floating materials from Primary )

3l Sedimentation Tank-1 with related Lot 1 LTM (e-GP) CE 4.80 Planned Days
works. (F#043.22, WO#043.22- 03/1) Actual Dates  |5-Jun-22 20-Jun-22 11-Sep-22 11-0ct-22
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Cleaning and removal of sludge with Planned Dates
floating materials from Primary
32 Sedimentation Tank-2 with related Lot 1 LTM (e-GP) CE 4.80 Planned Days
works, (F#042.22, WO# 042.22-04) Actual Dates  |5-Jun-22 20-Jun-22 11-Sep-22 20-Oct-22
Repairing and Maintenance of narinda Planned Dates
33 sub-office under PSTP Division. (F# Lot 1 LTM (e-GP) CE 4.80 Planned Days
036.22, WO# 036.22-01) Actual Dates | 18-May-22 5-Jun-22 21-Aug-22 09-Oct-22
Repair and maintenance of lift pump Planned Dates
34 house with related works. (F#006.22, Lot 1 LTM (e-GP) SE 2.90 Planned Days
WO# 006.22-03) Actual Dates | 18-May-22 5-Jun-22 21-Aug-22 15-Sep-22
Repair and maintenance of outfall Planned Dates
discharge chamber with related works Planned Days
M near at Burigonga River. (F#032.21, k- L LX o) 5 "
WO# 032.22-02) Actual Dates 18-May-22 5-Jun-22 21-Aug-22 25-Sep-22
Supply of Uniform & related services for Planned Dates
36 PSTP. Lot 1 OTM (e-GP) SE 3.70 Planned Days
(F# 044.22, WOH 044.22-698) Actual Dates___|5-Jun-22 20-Jun-22 28-Jun-22 26-Jul-22
Supply of Necessary Tools, Goods and Planned Dates
Equipments for Smooth Operation of . . —
- PSTP Division. (F# 010,22, WO# adl BB e o e Plarined Days
010.22-664) Actual Dates  [5-Jun-22 20-Jun-22 28-Jun-22 24-Jul-22
Supply of Safety and Medical Planned Dates
38 Equipments for PSTP Division. (F# Lot 1 OTM (e-GP) SE 6.50 Planned Days
011.22, T 706108, WO¥ 011.22-014 ) Actual Dates  |2-Jun-22 19-Jun-22 06-Jul-22 15-Dec-22
Repair and maintenance of floor tiles at Planned Dates
39 Office Building of PSTP Lot 1 LTM (e-GP) CE 4.75 Planned Days
Division.(F#033.22, Wo#033.22- ) Actual Dates __[18-May-22 5-Jun-22 28-Jun-22 17-Jul-22
Supply, Installation, Testing & Planned Dates
Commissioning of 1 no. 200 KVA
4 ; . . - 20. !
s Electrical Sub-station at Swamibag SLS. et ' N R AR e Py
(F# 006.21,W#006.21-571) Actual Dates 31-Mar-22 18-Apr-22 23-May-22 Work continuous
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Procurement of different types Pest Planned Dates
Control materials & others accessories
G with related services. (F#01821, wo# | O | ! OiMieoR BE - by e o
018.21-621) Actual Dates 31-Mar-22 18-Apr-22 19-Jun-22 04-Aug-22
Procurement of Lab Equipments and Planned Dates
42 reagents with related services. Lot 1 OTM (e-GP) SE 8.10 Planned Days
(F#019.21, WO#019.21-457) Actual Dates _[20-Dee-21 6-Jan-22 16-Mar-22 04-Oct-22
Hiring of a car/microbus/double cabin Planned Dates
pick up for Executive Engineer, PSTP )
b Division, Dhaka WASA (16/10202110 | | ! el e ae Fnund Due
15/10/2022). (F#047.21, W#047.21-) Actual Dates  |29-Aug-21 13-Sep-21 15-Dec-21 08-Nov-23
Repairing of intemal road of office Planned Dates
44 compound at PSTP Division, Dhaka Lot 1 LTM (e-GP) CE 4.80 Planned Days
WASA, Dhaka (F#034.21) Actual Dates 2-Jan-22 17-Jan-22 15-Feb-22 Waork continuous
Reconstruction of boundary wall, pump Planned Dates
house and others at Nilkhet, Asadgate . )
45 W 14 sewer pump compound, Dhaka WASA. Lot 1 LTM (e-GP) CE 18.50 Planned Days
(F#060.22, WO# 060.22-28) Actual Dates 31-Oct-22 17-Nov-22 28-Dec-22 22-Mar-23
Reconstruction of boundary wall, pump Planned Dates
house and others at Basabo, Sayedabad
. M (e- 60
46 W15 sewer pump compound, Dhaka WASA. Lot 1 LTM (e-GP) CE 18.6 Planned Days
(F#057.22, WO# 057.22-27) Actual Dates  |31-Oct-22 17-Nov-22 26-Dec-19 16-Mar-23
Reconstruction of boundary wall, pump Planned Dates
house and others at Azimpur, Nobabganj
M (e- .60
47 W16 sewer pucap conpousd, Dhsks WASA. Lot 1 LTM (e-GP) CE 18.6 Planned Days
(F#058.22,WO# 058.22-26) Actual Dates 31-Oct-22 17-Nov-22 22-Dec-22 Work continuous
Reconstruction of boundary wall, pump Planned Dates
house and others at Hazaribag, Dhaka
48 w17 Medical sewer pup compound, Dhaka Lot 1 LTM (e-GP) CE 18.60 Planned Days
WASA. (F#061.22, WO# 061.22-24) Actual Dates 31-Oct-22 17-Nov-22 13-Dec-22 09-Mar-23
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Supply of decorative items with related Planned Dates
works for PSTP laboratory room and
49 G 12 exccutive engineer’s room. (F4013.22, Lot 1 OTM (e-GP) CE 23.80 Planned Days
WO# 013.22-40) Actual Dates 2-Jan-23 18-Jan-23 05-Feb-23 Work continuous
Procurement of scattering bleaching Planned Dates
powder, kerosine for destroying
i Wi mosquito larvae. (F#009.23, WO# - ' N e L Plaoned Dags
009.22-42) Actual Dates 24-Apr-23 05-Mar-23
Procurement of chemical reagent with Planned Dates 7
51 G4 y equip for PSTP Lot 1 OTM (e-GP) SE 10.00 Planned Days
laboratory. (F#023.23) Actual Dates 23-Mar-23 17-Apr-23
Urgent/Very Planned Dates As on when required
52 urgent/Unforeseen/Unpredictable Goods, DPM CE 10.00 Planned Days
Works and Services Actual Dates
Cash Advance for direct cash purchase Planned Days As on when required
53 {PPR Rule 81(1) 812)} DCP 10.00 Planned Dates
Actual Dates
Imprest, TEC&TOC Honararium and Planned Dates As on when required
54 others DPM 5.00 Planned Days
Actual Dates
Supply of gasket, rubber wheel, Planned Dates
lubricant, enamel paint, ladder, red oxide
55 G115 etc for necessary operation and Lot 1 OTM (e-GP) CE 9.90 Planned Days
maintenance Oof PSTP. (F#085.23,
WO# 085.22-44) Actual Dates 22-Dec-22 09-Jan-23 28-Feb-23 23-May-23
Supply of MS rack for store building of Planned Dates
56 G 16 PSTP and Narinda CPS. (F#012.23, Lot 1 OTM (e-GP) CE 23.80 Planned Days
WO#012.23-29) Actual Dates | 14-Nov-22 30-Nov-22 05-Jan-23 05-Mar-23
Procurement of street light with related Planned Dates 22-Jun-23 22-Jul-23
57 w18 services (Lagoon B6 to Outfall road. (F# | Lot 1 OTM (e-GP) CE 25.00 Planned Days 18 10 30
089.23) Actual Dates _|25-May-23 12-Jun-23

o
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Cleaning of water hyacinth from Planned Dates 4-Jun-23 4-Jul-23
58 w19 facultative lagoon B7 with related works.{ Lot 1 OTM (e-GP) CE 5.00 Planned Days _ 10 30
(F# 100.23) Actual Dates 25-May-23 25-May-23
Cleaning of water hyacinth from Planned Dates 22-Jun-23 22-Jul-23
59 W20 facultative lagoon B2 with related works.| Lot 1 OTM (e-GP) CE 5.00 Planned Days 18 10 30
(F# 096.23) Actual Dates |25-May-23 12-Jun-23
Cleaning of water hyacinth from Planned Dates 4-Jun-23 19-Jun-23
60 w21 facultative lagoon A2 with related Lot 1 OTM (e-GP) CE 5.00 Planned Days 10 15
works, (F# 081.23) Actual Dates 22-May-23 25-May-23
Cleaning of water hyacinth from Planned Dates 4-Jun-23 19-Jun-23
61 w22 facultative lagoon A1 with related Lot 1 OTM (e-GP) CE 5.00 Planned Days 10 15
works. (F# 085.23) Actual Dates  |22-May-23 25-May-23
Cleaning of water hyacinth from Planned Dates 4-Jun-23 19-Jun-23
62 w23 facultative lagoon A4 with related Lot 1 OTM (e-GP) CE 5.00 Planned Days 10 15
works. (F# 082.23) Actual Dates  |22-May-23 25-May-23
Supply of different types logistic support Planned Dates 4-Jun-23 19-Jun-23
63 G17 equipments and other necessary goods Lot 1 OTM (e-GP) CE 25.00 Planned Days 10 15
for PSTP. Actual Dates 22-May-23 25-May-23
Cleaning of water hyacinth from Planned Dates 4-Jun-23 19-Jun-23
64 w24 facultative lagoon A8 with related Lot 1 OTM (e-GP) CE 5.00 Planned Days 10 15
works, (F# 084.23) Actual Dates 22-May-23 25-May-23
Procurement of Rota Plus (Rotenone) for Planned Dates 13-May-23 12-Jun-23
65 GI18 fish killing with related service at PSTP. Lot 1 OTM (e-GP) CE 21.00 Planned Days 10 30
(F#043.23) Actual Dates  |3-May-23 3-May-23
Cleaning of water hyacinth from Planned Dates 4-Jun-23 19-Jun-23
66 w25 facultative lagoon A3 with related Lot 1 OTM (e-GP) CE 5.00 Planned Days 10 15
works. (F# 086.23) Actual Dates  |22-May-23 25-May-23
Cleaning of water hyacinth from Planned Date: 4-Jun-23 19-Jun-23
67 W26 facultative lagoon A6 with related Lot 1 OTM (e-GP) CE 5.00 S 10 13
works. (F# 083.23) Actual Dates 22-May-23 25-May-23
Cleaning of water hyacinth from Planned Dates 4-Jun-23 19-Jun-23
68 w27 facultative lagoon AS with related Lot 1 OTM (e-GP) CE 5.00 Planned Davs 10 15
works. (F# 087.23) Actual Dates 22-May-23 25-May-23
Cleaning of water hyacinth from Planned Dates 4-Jun-23 19-Jun-23
69 w28 facultative lagoon A7 with related Lot 1 OTM (e-GP) CE 5.00 Planned Days 10 15
works. (F# 090.23) lActual Dates  |22-May-23 25-May-23
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Repair and maintenance of lift pump Planned Dates | 10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
gear box, pump motor, grease pump and
70 w29 other acceasories under PSTP. (F¥ Lot 1 OTM (e-GP) CE 2.30 Planned Days 15 10 30
103.22,WO# 070.23-58) Actual Dates
Supply, Installation, Testing & Planned Dates  |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
71 G19 Commissioning of 1 no. 150 KVA Lot 1 OTM (e-GP) DMD 35.00 Planned Days 15 10 30
Electrical Sub-station at Tejgaon SLS. Actual Dates
N . . Planned Dates 4-Jun-23 4-Jul-23
Repair and maintenance of main trunk
72 W29 sewer line from loharpool road to Lot 1 LTM (e-GP) DMD 10.00 Planned Days 10 30
kunjobabu lane.
o ¢ Actual Dates 25-May-23 25-May-23
Repair and maintenance of main trunk Planned Dates  [0-Jan-00 15-Jan-00 25-Jan-00 24-Feb-00
73 w30 sewer line from 31 no. ward Lot 1 OTM (e-GP) DMD 10.00 Planned Days 15 10 30
commissioner office to jurain railgate. Actual Dates
Repair maintenance of lift pump gear Planned Dates | 10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
4 w3l box (no-01 & 02), grease pump (no-01 Lot I DPM CE 4.00 Planned Days 15 10 30
and 02) with related works under PSTP. ‘Actual Dates 19-Jan-02
Repair and maintenance of main trunk Planned Dates  [0-Jan-00 15-Jan-00 25-Jan-00 24-Feb-00
75 W32 sewer line from karatitola school to Lot 1 LTM (e-GP) DMD 10.00 Planned Days 15 10 30
mirhajirbag siphon. Actual Dates
Repair and maintenance of main trunk Planned Dates  |0-Jan-00 15-Jan-00 25-Jan-00 24-Feb-00
76 w33 sewer line from mirhajirbagh siphon to Lot 1 OTM (e-GP) DMD 10.00 Planned Days 15 10 30
31 no. ward commissioner office. Actual Dates
Repair and maintenance of main trunk Planned Dates  |0-Jan-00 15-Jan-00 25-Jan-00 24-Feb-00
77 W34 sewer line from 108 nazimuddin road to Lot 1 LTM (e-GP) DMD 10.00 Planned Days 15 10 30
central jail. ‘Actual Dates
Making, fitting & fixing of distribution & Planned Dates
measuring chamber SS railing & opening
81 W35 | over Under PSTP. (F#075.22, WO¥ - i it &5 e Pl e
075.22-46) Actual Dates 22-Dec-22 9-Jan-23 02-Mar-23 work continuous
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Supply and installation of north side Planned Dates
bottom part screen at inlet chamber with
79 w36 sludge cleaning & removing in Narinda Lot 1 OTM (e-GP) CE 18.00 Planned Days
New CPS under PSTP. (F#092.22,
W#092.22-) Actual Dates 16-Jan-23 1-Feb-23 28-Mar-23 work continuous
Construction of 750 mm dia R. C. C Planned Dates ~ [4-Jun-23 19-Jun-23 29-Jun-23 29-Jul-23
delivery sewer line at Tejgaon sewer '
80 w37 Iifiag station, Teigaon, Diaka voder Lot 1 LTM (e-GP) CE 22,00 Planned Days 15 10 30
PSTP. (F# 091.23) Actual Dates
Supply of barbed wire fencing with Planned Dates 27-Apr-23 27-May-23
81 G20 related works for boundary wall of PSTP| Lot 1 OTM (e-GP) CE 24.00 Planned Days 10 30
office compound. (F#001.23) Actual Dates  |23-Mar-23 17-Apr-23
Raising of main trunk sewer line Planned Dates | 10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
82 w21 manhole at different places of Dhaka city| Lot 1 LTM (e-GP) DMD 10.00 Planned Days 15 10 30
under PSTP Division. (Lot-2) Actual Dates
Supply and installation of different Planned Dates 01-Apr-23 01-May-23
materials, parts and related repairing
A G21 works for chlorination system under Lot i OFRD (08 = 2.0 Planned Days L 30
PSTP. (F#108.22) Actual Dates 6-Mar-23 22-Mar-23
Supply of different capacity pump motor, Planned Dates  |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
84 G22 controller with related services at Lot 1 OTM (e-GP) MD 150.00 Planned Days 15 10 30
Tejgaon SLS. Actual Dates
Construction of RCC Road at North-East Planned Dates 01-Apr-23 01-May-23
85 w38 side of PSTP office compound (Ch. Lot 1 LTM (e-GP) CE 24.00 Planned Days 10 30
0+133 km. - Ch. 0+266 km). (F4003.23) Actual Dates  |6-Mar-23 22-Mar-23
Repair maintenance of delivery line of Planned Dates  [10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
pump no 2 and 3 at Asadgate SLS, pump .
86 w39 10 1 and 2 at Dhaka Medical SLS with Lot 1 LTM (e-GP) DMD 10.00 Planned Days 15 10 30
necessary supply. Actual Dates
Supply of weather coat paint, decorative Planned Dates 26-May-23 25-Jun-23
tiles, wiring cables, WASA logo with .
87 G23 related works under PSTP Division. Lot 1 OTM (e-GP) CE 25.00 Planned Days 16 10 30
(F#005.23) Actual Dates 30-Apr-23 16-May-23
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Repair and maintenance of suction line Planned Dates 27-Apr-23 27-May-23
(Pump no-5) of outfall pumping station .
88 w40 under PSTP, (F# 04423 WO# 089.22- Lot 1 OTM (e-GP) CE 5.00 Planned Days 10 30
21) Actual Dates 23-Mar-23 17-Apr-23
Construction of demarcation pillars from Planned Dates  |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
Baro bigha inspection pit to )
89 w41 Munshikhola discharge point with Lot 1 OTM (e-GP) CE 25.00 Planned Days 15 10 30
necessary supply under PSTP. Actual Dates
Repair and maintenance of suction line Planned Dates  |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
90 W42 (Pump no-3) of outfall pumping station Lot 1 DPM CE 5.00 Planned Days 15 10 30
under PSTP, Actual Dates
Repair maintenance of main trunk sewer Planned Dates 10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
line in front of Mohakhali DOHS 1 no
91 w43 gate, delivery chamber of Banad SLS Lot 1 LTM (e-GP) DMD 10.00 Planned Days 1S 10 30
and Asadgate SLS. under PSTP. Actual Dates
-Apr-23 7-May-23
Procurement of digital display solution Pla Dt i S
92 G24 (Video wall) for Executive Engineer Lot 1 OTM (e-GP) CE 25.00 Planned Days 10 30
ffi der PSTP. (F#034.23
IS CeH ( ) Actual Dates  |23-Mar-23 17-Apr-23
i ) Planned Dates 25-May-23 24-Jun-23
93|  waa g:ﬁ;:‘gg“‘;’;;;z"4°;‘3‘?“’ will Lot | OTM (e-GP) CE 25.00 Planned Days 10 30
R Actual Dates _ [30-Apr-23 15-May-23
Planned Dates 4-Jun-23 24-Jun-23
Repair mai of outfall pumping " Planned Days 10 30
" W45 | tation at PSTP compound. (F# 102.23) | L ‘ TSGR CE %
Actual Dates 25-May-23 25-May-23
Cleaning and removing of grass from Planned Dates  |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
95 W46 side slope of facultative lagoon type Lot 1 OTM (e-GP) SE 3.00 Planned Days 18 10 30
Al,A3,AS under PSTP. Actual Dates
Cleaning and removal of sludge with Planned Dates  |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
floating  materials  from different
96 w47 discharge chambers and line from inlet of{ Lot 1 OTM (e-GP) CE 5.00 Planned Days 15 10 30
Outfall pumping Station to Munsikhala
point.( F# 110.23) Actual Dates
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Reconstruction of visitors' waiting room Planned Dates 22-Jun-23 22-Jul-23
97| waqg |mdkichenwithrelated works st PSTP | , 1 OTM (e-GP) CE 25.00 Planned Days 18 10 30
office compound.
( F#101.23) Actual Dates 25-May-23 12-Jun-23
] y Planned Dates  |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
Repair and maintenance of gear box of
98 w49 sedimentation Tank 3&4 under PSTP. Lot 1 DPM CE 4.00 Planned Days 15 10 30
Actual Dates
Supply of air conditioner, luxury silk Planned Dates  [10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
99 G35 paint, ‘marbel, mec{mmcal lfawn mower B 1 OTM (e-GP) CE 25.00 Planned Days 15 10 30
and miscellaneous items with related
waorks, Actual Dates
Construction of RCC Road at North-East Planned Dates 27-Apr-23 27-May-23
100 ws0 side of PSTP office compound (Ch. Lot 1 LTM (e-GP) CE 24.00 Planned Days 10 30
0+000 kam. - Ch. 0+133 k. (F#004.23) Actual Dates _|23-Mar-23 17-Apr-23
Repair and maintenance of 2 nos. toilet Planned Dates  |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
at narinda with construction of sewer
101 w51 line and inspection pit under PSTP Lot 1 DPM CE 5.00 Planned Days 1S 10 30
division, Actual Dates
Supply of barbed wire fencing with Planned Dates |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
102 G26 related service at Narinda CPS. ( F# Lot 1 OTM (e-GP) CE 25.00 Planned Days 15 10 30
111.23) Actual Dates
Cleaning and removal of sludge with Planned Dates ~ |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
floating materials from inlet, grit,
103 W52 distribution and measuring chamber.{ Fi¥ Lot 1 OTM (e-GP) CE 5.00 Planned Days 15 10 30
105.23) Actual Dates
Procurement of diffetent size manhole Planned Dates  |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
104 G27 cover for main trunk sewer line with Lot 1 OTM (e-GP) CE 25.00 Planned Days 15 10 30
related service (Lot-2). ( F# 109.23) Actial Datéy
Procurement of Automated Fire Alarm Planned Dates  [10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
05| o [PORRGeRigia Sevag Trassa Lot | 1 OTM (e-GP) CE 25.00 Planned Days 15 10 30
Plant Division with related service,
( F#108.23) Actual Dates
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Cleaning and removal of sludge with Planned Dates  [10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
floating materials from Primary

106 W53 Sedimentation Tank-4 with related Lot 1 OTM (e-GP) CE 5.00 Planned Days 15 10 30
works. ( F# 107.23) Actual Dates
Procurment of electric scooty, scooty Planned Dates _ |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
107 G29 battery with other materials for PSTP Lot 1 OTM (e-GP) CE 25.00 Planned Days 15 10 30
Division. (F# 008.23) Actual Dates
Cleaning and removal of sludge with Planned Dates  |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
floating materials from Primary :
108 W54 Sedimentation Tank-2 with related Lot 1 OTM (e-GP) CE 5.00 Planned Days 15 10 30
works, (lot-2) ( F# 106.23) Actual Dates
Procurement of street light with related Planned Dates  |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
109 G30 services ( Rail gate to lagoon B6). ( F# Lot 1 OTM (e-GP) CE 25.00 Planned Days 15 10 30
010.23) Actual Dates
Cleaning and removal of sludge with Planned Dates  |10-Jun-23 25-Jun-23 $-Jul-23 4-Aug-23
floating materials from Primary
110 w55 Sedimentation Tank-3 with related Lot 1 OTM (e-GP) CE 5.00 Planned Days 15 10 30
works.( F# 104.23) Actual Dates
Cleaning and removal of sludge with Planned Dates  [10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
floating materials from Primary -
M (e- j 3
] WS6  feedimentstion Tank-1 with related b {1 i e - e Pl Dy L L =
works. (lot-2) ( F# 103.23) Actual Dates
Rebakinilimiiten £ dewateri Planned Dates 15-Jun-23 27-Jun-23
12| ws? epmrRIC mamlenace o deWaieTing: o I DPM CE 5.00 Planned Days 12
unit under PSTP.
Actual Dates
Supply of different capacity pump motor, Planned Dates
113 G31 controller with related services at Japan Lot 1 OTM (e-GP) MD 150.00 Planned Days 15 10 30
garden city SLS. Actual Dates
Repair and maintenance of boundary Planned Dates  [10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
114 W58 wall beside Vander at PSTP.( F# 112.23) Lot 1 OTM (e-GP) CE 5.00 Planned Days 15 10 30
Actual Dates
Repairing and maintenance of 3nos. Planned Dates  [10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
115 w59 pump motor set with delivery line at Lot 1 OTM (e-GP) CE 5.00 Planned Days 15 10 30
DMC SLS under PSTP. Actual Dates
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Supply of scaffolding for maintenance Planned Dates 4-Jun-23 4-Jul-23
116 G32 work with related services under PSTP Lot 1 OTM (e-GP) CE 23.00 Planned Days 10 30
Division. ( F# 007.23) Actual Dates  |25-May-23 25-May-23
Repair and maintenance of 3nos (5.5kw) Planned Dates  {10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
117 W60 vertical centrifugal pump at asad gate Lot 1 DPM CE 5.00 Planned Days 15 10 30
SLS under PSTP. Actual Dates
Cleaning and removing of grass from Planned Dates  [10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
118] W61 |side slope of facultative lagoon type Lot 1 OTM (e-GP) SE 3.00 Planned Days 15 10 30
B1,B2,B3 & B4 under PSTP. Actual Dates
Supply, Installation, Testing & Planned Dates  |10-Jun-23 25-Jun-23 5-Jul-23 4-Aug-23
Commissioning of | no. 150 KVA
119 G33 Electrical Sub-station at Japan garden Lot 1 OTM (e-GP) DMD 35.00 Planned Days 1S 10 30
city SLS. Actual Dates
: Planned Dates
120 Imprest , TEC&TOC Honorarium and 10.00 Planncd Days
others
Actual Dates
) Planned Dates
121 f;;;?z?;:n; le({()’r ::?2?} st DCP 5.00 Planned Days
Actual Dates
Urgent/Very SE/CE/ Planned Dates
122 urgent/Unforeseen/Unpredictable Goods, LTM/OTM/DPM MD 241 Planned Days
Works and Services ) Actual Dates
Total= 1690.17

Mirza Golam Kibria

01106 /m’i

Md. Rahat Shikder

0.) E“;;”%‘;BE,?S{;‘:’ & Superintending Engineer
Dhaka WASA WSTP Circle
e Dhaka WASA
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