Annual Procurement Plan(APP)
Financial Year-2022-23

NMuinsuy B Local Government, Rural Development & Co-operatives Budget Development
Division Local Government Division Allocation for Dasherkandi Sewage Treatment Plant Project (DSTPP)
Apency Dhaka Water Supply and Sewerage Authority (DWASA) Total Allocation in ADP (Tk in lakh)  |22479.00 (GoB: 21479.00, PA: 0.00. DWASA 1000 00) /
Procuring Entity Name Project Director, Dasherkandi Sewage Treatment Plant Project (DSTPP) Project Code 5083
Project’ Programme Name Dasherkandi Sewage Treatment Plant Project (DSTPP)
Procurement | Contract | Source Invite/ Total time | Time for
SL. No Description of Procurement Package Goods Unit | Qty. | Method & | Approving of B S e ot for Advertise Tcnd.ur ‘Tcndgr opovel o ot ication fisIening of to contract | Completion h_)ldl P
; % Tk. (Lakh) Process Opening | Evaluation Award of Award Contract 2 L (in Days)
Type Authority | Funds Tender signature | of Contract
| 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 I8
A. Carried Over
Supply of manpower (Driver) Outsourcing as per Planned Date
I [Rule-76(1)(k) of PPR-2008 for Dasherkandi STP| nr 1 DPM PD GOB 498 Planned Days
Project Actual Date 04/04/2022 26-Nov-23
Supply of manpower (Driver) Outsourcing as per; Planned Date
2 [Rule-76(1)(k) of PPR-2008 for Dasherkandi STP| nr | DPM PD GOB 426 Planned Days
Project Actual Date 04/04/2021 12-Dec-22
Supply of manpower (Computer Operator) as Planned Date
3 |Outsourcing as per Rule-76(1)(k) of PPR-2008 for| nr 1 DPM PD GOB 352 Planned Days
Dasherkandi STP Project Actual Date 11/10/2020 12-Jul-22
Supply of manpower (M.L.S.S) as Outsourcing as Planncd Date
4 |per Rule-76(1)(k) of PPR-2008 for Dasherkandi| nr 1 DPM rPD GOB 429 Planncd Days
STP Project Actual Date 3-Aug-21 12-Jan-23
Supply of manpower (M.L.S.S) as Outsourcing as Planned Date
5 |per Rule-76(1)(k) of PPR-2008 for Dasherkandi| nr. 1 DPM PD GOB 4.26 Planned Days
STP Project Actual Date 3-Aug-21 12-Jan-23
Supply of manpower (M.L.S.S) as Outsourcing as Planned Date
6 [per Rule-76(1)(k) of PPR-2008 for Dasherkandi| nr. 1 DPM PD GOB 3.68 Planned Days
STP Project Actual Date 18-11-2020 31-Oct-22
Transport of Diesel and Necessary Lubricants from Planned Date
imi ail/Fat Planned Days
a7 Meghna Peu;oleum Limited, Godnéxl/Fd ulla, LS | e oD GOB 20.00 anne ys
 {hincyngoq) Bropoc o Besherkingdi Sevige Actual Date 01/06/2022| 07/06/2022 30/08/2022
Treatment Plant, Aftabnagar, Dhaka o . s
b ' < Forty Four Lal e
B. Financial Year 2022-2023
Procurement of Chemical (Cationic Polyacrylamide Planned Date 10-Aug-22 |24-Aug-22 | 31-Aug-22 | 7-Sep-22 5-Oct-22 3-Apr-23
I |(PAM)-Flocculent) for Dasherkandi  Sewage| Ton | 38 OTM MD GOB 325.00  |Planned Days 0 23 14 7 7 28 79 180
Treatment Plant (DSTP) Project (Package-1). IDiis 18-Jul-22
Procurement of Chemical (Cationic Polyacrylamide Planned Date 21-Jul-22 | 11-Aug-22 |25-Aug-22| 1-Sep-22 | 8-Sep-22 6-Oct-22 4-Apr-23
2 |(PAM)-Flocculent) for Dasherkandi ~Sewage| Ton | 38 OTM MD GOB | 32500 [Planned Days 0 21 14 7 7 28 n 180
Treatment Plant (DSTP) Project (Package-2). Actual Date
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Procurement | Contract | Source EST. Cost in| Time Code for Invite Tender s Pl ]l e E L T Total time I'ime for Tofal Tim
EST. Cos e 4 endel ended 4 val to catio Signing i 3
SI. No Description of Procurement Package Goods Unit | Qty. [ Mcthod & | Approving of s S Advertise o . o Ak s T X,}' e to contract | Completion e
i p 2 Tk. (Lakh) Process Opening | Evaluation Award of Award Contract 3 g (in Days)
Type Authority | Funds Tender signature | of Contract
. ) Planned Date 21-Jul-22 | 11-Aug-22 | 25-Aug-22| |-Sep-22 8-Sep-22 6-Oct-22 4-Apr-23
Procurement of Chemical (Cationic Polyacrylamide ol Dy = 21 T { - 5 5% = T30
i [(PAM)-Flocculent)  for  Dasherkandi  Sewage| Ton | 38 OTM MD GOB | 32500 L) £ 2 2 :
I'rcatment Plant (DSTP) Project (Package-3) Actual Date
Procurement of Chemical (Poly Aluminium Planned Date 10-Aug-22 | 24-Aug-22 | 31-Aug-22 | 7-Sep-22 5-Oct-22 3-Apr-23
“hlori i droxide (Nz d anned Days 2 28 S 80
4 C hl.onde (PAC), Sodm.m Hydroxide (NdOH) and ton | 270 OTM MD GOB 280.00 Planned Days 0 3 14 7 7 8 79 |
Activated Carbon) for Dasherkandi Sewage ) =
Treatment Plant (DSTP) Project (Package-4). R M
. i Planned Date 10-Aug-22 |24-Aug-22| 31-Aug-22 | 7-Sep-22 5-Oct-22 3-Apr-23
Procurement of Chemical (Sodium Hydroxide ol kd > - o ng ME 7E L7p 28 = /l:l)
. K C ays Z h
5 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 OT™M MD GOB 317.00 Lk =
(DSTP) Project (Package-5). Actual Date 18-Jul-22
. . . Planned Date 21-Jul-22 | 11-Aug-22 |25-Aug-22| 1-Sep-22 8-Sep-22 6-Oct-22 4-Apr-23
Procurement of Chemical (Sodium Hydroxide e - 5 215 Mb L7P ;p 28 7 IIR()
. annc ays
6 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 OTM MD GOB 317.00 = i
(DSTP) Project (Package-6). Actual Date
. o 5 Planned Date 1-Aug-22 | 22-Aug-22 | 5-Sep-22 | 12-Sep-22 | 19-Sep-22 17-Oct-22 1S-Apr-23
Procurement of Chemical (Cationic Polyacrylamide Sned B - OL ’lg TZ ;P 7p 7 = l:()
. 2 o ays “
7 |(PAM)-Flocculent) for Dasherkandi ~ Sewage| Ton | 36 OT™M PD GOB 325.00 el
Treatment Plant (DSTP) Project (Package-7). Actual Date
) s s Planned Date 1-Aug-22 | 22-Aug-22 | 5-Sep-22 | 12-Sep-22 | 19-Sep-22 17-Oct-22 15-Apr-23
Procurement of Chemical (Cationic Polyacrylamide = hd 5 - 0& ZIL Ti ;p ;p 28 = I:()
A annc ays O
8 |(PAM)-Flocculent) for Dasherkandi Sewage| Ton | 38 OTM PD GOB 325.00 s
Treatment Plant (DSTP) Project (Package-8). Actual Date
. L. : Planned Date 5-Sep-22 | 26-Sep-22 | 10-Oct-22 | 17-Oct-22 | 24-Oct-22 | 21-Nov-22 20-May-23
Procurement of Chemical (Cationic Polyacrylamide SRS - Up x lp i 7 = 28 P I8(:,
. ed Days 2 2
9 |(PAM)-Flocculent) for Dasherkandi ~Sewage| Ton | 38 OTM PD GOB 325.00 bl
Treatment Plant (DSTP) Project (Package-9). Actual Date
; ) . -Aug-22 | 22-Aug-22 | 5-Sep- 2-Sep-22 | 19-Sep- -Oct-22 -Apr-
Procurement of Chemical (Sodium Hydroxide Planned Date 1-Aug-22 Aug-2 Sep-22 | 12-Sep-2. 19-Sep-22 | 17-Oct. 15-Apr-23
10 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 OT™M PD GoB | 31700 |Planned Days 9 21 14 L L 2 7 180
(DSTP) Project (Package-10). Actual Date
; ; X -Aug-22 | 22-Aug-22 | 5-Sep-2 2-Sep- -Scp-22 -Oct-22 -Apr-2
Procurement of Chemical (Sodium Hydroxide Planned Date 1-Aug: 22-Aug-2. Sep-22 | 12-Sep-22 | 19-Sep: 17-Oct 15-Apr-23
11 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 OTM PD GoB | 31700 |Planncd Days 9 2l I 7 7 28 i) 150
(DSTP) Project (Package-11). Actual Date
. ) . c -Sep-22 | 26-Sep- -0ct-22 | 17-0ct-22 | 24-0Oct- -Nov- -May-
Procurement of Chemical (Sodium Hydroxide Planned Date 5-Sep-22 6-Sep-22 | 10-Oct 17-Oct-22 4-Oct-22 | 21-Nov-22 20-May-23
12 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 O0T™M PD GOB 317.00 |PlanncdDays v 21 14 1 7 28 Li 180
(DSTP) Project (Package-12). Actual Date
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Procurement | Contract | Source Invite/ .| Total time Time for
:ST. Cos Time Code ft Tende Tend v Notificat Signing ‘otal Time
SI. No Description of Procuremient Package Goods Unit | Qty. | Mcthod & | Approving of : : L Cost nflme Godetor Advertisc ey 3 repdery | dpnipvalio | Nogticatios lfm"’L o to contract | Completion FoLhms
2 Tk. (Lakh) Process Opening | Evaluation Award of Award Contract 5 ) (in Days)
Type Authority | Funds Tender signature | of Contract
/
< 7 ’lanned Date 5-Sep-22 | 26-Scp-22 -Oct-22 -Oct-22 | 24-Oct-22 | 21-Nov-22 20-May-23
Procurement of Chemical (Cationic Polyacrylamide lanncd Date F3cp & :P 10-0ct 17-0ck 4 0ct ] I\;“ z s ‘.I'\
13 [(PAM)-Flocculent)  for  Dasherkandi ~ Sewage| Ton | 38 OT™M PD GOB 32500 |Planned Days 0 21 14 7 7 28 L 180
I'reatment Plant (DSTP) Project (Package-13). Actual Date
: anned Date | 5-Sep-22 | 26-Sep-22 | 10-Oct-22 | 17-Oct-22 | 24-Oct-22 | 21-Nov-22 20-May-23
Procurement of Chemical (Sodium Hydroxide ElyncdiDars Sep el 100512 S AAOct I-Noy funy-23
4 . . 5 5 3
14 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 OT™ PD GOB 31700 |Planncd Days 0 21 14 ? 7 28 77 130
(DSTP) Project (Package-14). Actual Date
3 s . . anncd Date 5-Sep-22 | 26-Sep-22 -Oct- -Oct-2 -Oct-22 | 21-Nov-22 20-May-23
Procurement of Chemical (Sodium Hydroxide lapnediDate aacp L 9024 1r-Oo226] 24:0ct Loy May
) T 2 2 ;
15 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 OTM PD GOB 317,00 [Planned Days 0 21 14 7 7 28 17 180
(DSTP) Project (Package-15). Actual Date
) ) ) lanned Date Sep-22 | 26-Sep-22 | 10-0ct-22 | 17-0ct-22 | 24-0ct-22 | 21-Nov-22 20-May-2:
Procurement of Chemical (Sodium Hydroxide fisancdiDatr 295D 6-5¢p:22 141 (:0u322 |1 17-Oct 24-0c J-Noy ):Muy23
! aitied Divs S 3
16 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton [ 350 OTM PD GOB 317.00 [|Planned Days 0 21 14 7 7 28 1 180
(DSTP) Project (Package-16). Actual Date
! . ) Planned Date | 5-Sep-22 | 26-Sep-22 | 10-0ct-22 | 17-0ct-22 | 24-0ct-22 | 21-Nov-22 20-May-2
Procurement of Chemical (Sodium Hydroxide I,l anned Date ep-2 6 S’Lp 2. 10-Oct-2: 17-Oct Oct-2 | F\iuv May-23
17 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 OTM PD GoB | 317.00 [Planned Days 0 2l 14 U 7 25 7 130
(DSTP) Project (Package-17). Actual Date
2 . 5 Planned Date 4-Oct-22 | 25-Oct-22 3- - - -22 | 22- -22 | 20-Dec-22 8-Jun-23
Procurement of Chemical (Sodium Hydroxide lanned Date 1-Oct 7(! 8-Nov-22 | 15-Nov: Nov-2. 0. [2“ 2 18-Jun.
18 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 OTM PD GOB | 317.00 |Planned Days 9 21 14 U 7 28 il 180
(DSTP) Project (Package-18). Actual Date
p - ) anned Date | 4-Oct-22 | 25-Oct- Nov-2 Nov-22 | 22-Nov- -Dec-2 _Jun-2
Procurement of Chemical (Cationic Polyacrylamide Planned Date 4-Oct-2. Oct-22 | 8-Nov-22 | 15-Nov-22 | 22-Nov-22 | 20-Dec-22 18-Jun-23
19 |(PAM)-Flocculent) for Dasherkandi ~ Sewage| Ton | 38 OTM PD GOB 32500 [|Planned Days 0 21 14 7 7 b 71 180
Treatment Plant (DSTP) Project (Package-19). Actual Date
) ) : ed Date | 4-Oct22 | 25-0ct-22 | 8-Nov- 5-Nov-22 | 22-Nov- -Dec-2 -Jun-
Procurement of Chemical (Sodium Hydroxide Planned Date 4-Oct-22 5 (3(:( 8-Nov-22 | 15-Nov-22 | 22-Nov-22 | 20 [:w 2 18-Jun-23
20 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 [ OTM PD GOB | 31700 |Planned Days g 2l 1 7 4 28 L 180
(DSTP) Project (Package-20). Actual Date
) . ) 5 -0ct-22 | 25-0ct-22 | 8-Nov- 5-Nov-22 | 22-Nov-22 | 20-Dec-22 -Jun-2.
Procurement of Chemical (Sodium Hydroxide Planned Date 4-Oct: 5-Oct-22 | 8-Nov-22 | 15-Nov-22 | 22-Nov- 20. [')’cc 18-Jun-23
21 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 OTM PD GoB | 31700 |Planned Days 9 21 L ? 7 28 17 180
(DSTP) Project (Package-21). Actual Date
] ; A ed Date -Oct-2 -Oct- -Nov-22 | 15-Nov-22 | 22-Nov-22 | 20-Dec- Jun-2
Procurement of Chemical (Sodium Hydroxide Planned Date 4-Oct-22 | 25 O’Ll 22 | 8-Nov-2. 15-Nov 22-Nov- 0-Dec-22 18-Jun-23
22 [(NaOH) for Dasherkandi Sewage Treatment Plant| Ton [ 350 | OTM PD GoB | 317.00 [Planned Days 0 21 14 i 7 28 7 180
(DSTP) Project (Package-22). Actual Date
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Procurement [ Contract | Source | ... . Ji e Invite/ i - e g 255 _ | Total time Time for | ¥ 3
SENo Description of Procurement Package Goods Unit | Qty. | Mcthod & | Approving of tél‘ Cost in| Time Code for s lxud.u T Ll]dltl Approval to r\UlAIfILJlI(IIl S‘VL"'“L of {6 Sintaoe| (Cormeleton l"r'wul Time
I o Tk. (Lakh) Process Opening | Evaluation Award of Award Contract s34 (in Days)
Type Authority | Funds Tender signature | of” Contract
B 5 & s _Oct-2 5-Nov- 20 92| 27. 45 o - A N 97
[ brocurement of Chemical (Cationic Polyacrylamide Planncd Date | 16-0ct-22 | 6-Nov-22 | 20-Nov-22| 27-Nov-22 | 4-Dec-22 | I-Jan-23 30-Jun-23
*i |(PAM)-Flocculent)  for  Dasherkandi  Sewage| Ton | 38 OT™M PD GOB 325.00 Planned Days 0 21 14 7 7 28 17 180
I'reatment Plant (DSTP) Project (Package-23). Actual Date
Procurement of Chemical (Sodium Hydroxide Planned Date 4-Oct-22 | 25-Oct-22 | 8-Nov-22 | 15-Nov-22 [ 22-Nov-22 | 20-Dec-22 18-Jun-23
24 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 OT™M PD GOB 317.00 |Planncd Days 0 21 14 7 7 28 77 180
(DSTP) Project (Package-24). Actual Date
Procurement of Chemical (Sodium Hydruxidc Planned Date 16-Oct-22 | 6-Nov-22 |20-Nov-22| 27-Nov-22 | 4-Dcc-22 1-Jan-23 30-Jun-23
25 |(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 OT™M PD GoB | 317.00 |Rlanned Days 0 2l 14 7 ! 25 i 180
(DSTP) Project (Package-25). Actual Date
Procurement of Chemical (Sodium Hydroxide Planned Date 16-Oct-22 | 6-Nov-22 |20-Nov-22| 27-Nov-22 | 4-Dec-22 1-Jan-23 30-Jun-23
26 [(NaOH) for Dasherkandi Sewage Treatment Plant| Ton | 350 OT™M rD GOB 317.00  |Planned Days 0 21 14 7 7 28 77 180
(DSTP) Project (Package-26). Actual Date
Procurement of Industrial Shelves, Industrial Plastic Planned Date 16-Oct-22 | 6-Nov-22 |20-Nov-22| 27-Nov-22 | 4-Dec-22 I-Jan-23 30-Jun-23
Pallet, Stainless Steel Lockers, etc. for Chemical
27 ’ X B lot 1 OT™M PD GOB 20.00 anned Davs
Storage Building of Dasherkandi Sewage Treatment o Flannec Diys y 21 L4 7 7 28 n 180
Plant, Dhaka WASA. Actual Date
Procurement of Computer, Printer, Scanner, UPS, Planned Datc | 10-Apr-22 | 8-May-22 | 16-May-22| 23-May-22 | 30-May-22 | 16-Jun-22 30-Jun-22
28 letc. from Flora Limited for Dasherkandi STP| nr. 6 DPM PD GOB 497 Planned Days 0 28 8 7 () 16 66
Project. Actual Date
Supply of manpower (Driver) Outsourcing as per Planned Date | 8-Dec-22 31-Dec-23
29  [Rule-76(1)(k) of PPR-2008 for Dasherkandi STP| nr. 1 DPM PD GOB 4.98 Planned Days
Project Actual Date
Supply of manpower (Computer Operator) as Planned Date 30-Jun-22 31-Dec-23
30 |Outsourcing as per Rule-76(1)(k) of PPR-2008 for| nr. 1 DPM PD GOB 498 Planned Days
Dasherkandi STP Project Actual Date
Supply of manpower (M.L.S.S) as Outsourcing as Planned Date 29-Dec-23 31-Dec-23
31 |per Rule-76(1)(k) of PPR-2008 for Dasherkandif nr. 1 DPM PD GOB 4.98 Planned Days
STP Project Actual Date
Supply of manpower (M.L.S.S) as Outsourcing as Planned Date 29-Dec-23 31-Dec-23
32 |per Rule-76(1)(k) of PPR-2008 for Dasherkandi| nr. 1 DPM PD GOB 498 Planned Days
STP Project Actual Date
Supply of manpower (M.L.S.S) as Outsourcing as Planned Date 28-Sep-22 31-Dec-23
33 |per Rule-76(1)(k) of PPR-2008 for Dasherkandi| nr. 1 DPM PD GOB 498 Planned Days
STP Project Actual Date
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= Procurement | Contract | Source | . i 1y Invite = L _ | Total time Time for ; v
i s ik | EST. Cost in| Time Code for Tender Tender | Approval to |Notification|  Signing of 3 Total Tine
SL No Desenption of Procurement Package Goods Unit | Qty. | Mecthod & | Approving of ! Advertise : 3 3 S to contract | Completion
7 s y Tk. (Lakh) Process Opening | Evaluation Award of Award Contract 3 s (in Days)
Type Authority | Funds T'ender signature | of Contract §
5 6 5 G s Planned Date 2-Aug-22 | 10-Aug-22 | 17-Aug-22| 25-Aug-22 | 3-Sep-22 11-Sep-22 16/10,2022
PProcurement of Sound System for the Conference = S . - -
L] . g nr LT™M rp GOB 5.00 Planned Days 0 7 1 7 7 7 34
room of Dasherkandi STP Project. =
Actual Date
. Development import duty, Port duty, Development, Planned Date 06/31/2024
35 [IT & VAT etc. L/s 1 rp GOB 6000.00 |Planned Days
Actual Date
Development import duty, IT & VAT from Dhaka Planned Date 06/31/2024
36 |WASA's own fund. L/s ! PD GOB 1000.00  [Planned Days
Actual Datc
Purchasing Diesel and necessary Lubricants from Planned Date 30-Jun-22
37 |Meghna Petroleum Limited/Jamuna Oil Ls | 1 DPM PD GOB | 2300.00 [Planned Days
Company/Padma Oil Company. Aetual Date
Transport of Diesel and Necessary Lubricants from Planned Date 16-Aug-22 30-Jun-22
shn: imit ail/Fatullz
a8 Meghna Pcl(oleum Limited. Godn‘?l{ Fatulla, ws | 3 OPM D GoB 30.00 Planned Days
Narayangonj Depot to Dasherkandi Sewage
Treatment Plant, Aftabnagar, Dhaka Actual Date
Planned Date 1-Aug-22 | 22-Aug-22 | 5-Sep-22 | 12-Sep-22 | 19-Sep-22 | 17-Oct-22 15-Apr-23
Procurement of Furniture for Dasherkandi Sewage
39 . Lot 1 OT™M PD GoB 20.00 ed Days
Treatment Plant Project (DSTP) 0 4 Planned Days 0 21 14 7 7 28 77 180
Actual Date
Planned Date 30-Jun-22
40  |Electricity Bill for STP. L/S PD GOB 2175.18  |Planned Days
Actual Date
Planned Date 30-Jun-22
41  |Electricity Bill for Sewage Lifting Station. L/S PD GOB 400.00  |Planned Days
Actual Date
Planned Date 20-Apr-22 20-Jul-22
Transportation of Screening Material TP
2 el {2 kg Sl fons. Us DPM pD | GoB | 2500 [Planncd Days
and Sewage Lifting Station.
Actual Date
Planned Date 18-May-22 30-Oct-22
43 |Transportation of Fly Ash / Slag from STP. L/s DPM PD GOB 15.00 [Planncd Days
Actual Date
fhice S Planned Date 30-Jun-22
Office Stationary & Furniture and Administrative
44 . . . Ls |1 DPM PD GOB 40.00  |Planned D
expenditure of Dasherkandi STP Project. SIS E
Actual Date
Planned Date 30-Jun-22
45 |Bill of Consultant of Dasherkandi STP Project Ls |1 N PD GOB 400.00 |Planned Davs
Planned Date
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Procurcment | Contract | Source : Invite/ - 3 Total time | Time for -
:ST. Cost [ime Code f Tended Tende A al to [Notificati S s of "otal Time
SI No Description of Procurement Package Goods Unit | Qty. | Method & | Approving of 5 ‘1 Costin | ihme Sbee fog Advertise ! 3 CndL.[ RO Ul_l W BB O 4o contract Completion Totalime
, 3 Tk. (Lakh) Process L Opening | Evaluation Award of Award Contract . (in Days)
Type Authority | Funds Tender signature | of Contract
Planned Date 30-Jun-22
106 1T & VAT L/S ! MD/PD GOB 1500.00  |Planned Days
Planned Date
Planned Date 30-Jun-22
17 |Honoraruim for PEC, PSC, PIC etc. L/S 1 MD/PD GOB 4.00 Planned Days
Planned Date
N Planned Date 30-Jun-22
ay of officers, establis t, 2 > and
48 Pay of officers, establishment, allownce, fuel and us 1 PD GOB 180.00  [Planned Days
others
Actual Date
P Planned Date 30-Jun-22
Book binding, Colour photo , compose, photocoy etc.
49 . : 2 our photocopy; pose, p y rD GOB 2.00 Planned Days
res!
Hpresy Actual Date
Prgcuremenl of cmel‘gency anq less vallue g'oods (computer, Actual Dite 30-Jun-22
printer, photocopier accessories, stationeries and  office
50 |equipment, accessories for Vehicles etc.) as per Rule-81 of PPR pce PD GOB 498 Planned Days
2008 & its amendment in August 12, 2009. [DWASA Memo no gtz Dt
ctual Date
1m-55(Board)/2006/272; Dated: 26/09/2006]
OTM/LTM/ Planned Date 30-Jun-22
51 Urgent and unforeseen works, good and related services. DPM’/RFQV MD/PD | GOB 5.98 Planned Days
Actual Date
Sub-Total (B)=| 22434.01 [(In word: Taka Two Hundred Twenty Four Crore Thirty Four Lakhs and One Thousand Only)
Total (A+B) =| 22479.00 |(In word: Taka Two Hundred Twenty Four Crore Seventy Nine Lakhs Only)
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