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ANNUAL PROCUREMENT PLAN
Financial Year 2022-23

places of Block- TA & DHA at Section-12in
Mirpur of non DMA water distribution network
under MODS Zone-10.

Ministry Local Government, Rural Development & Co-operatives Budget Revenue
Division Local Government Division Allocation for MODS Zone-10
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Total Allocation (amount in Lakh Taka) |324.54
Procuring Entity Name & Code Executive Engineer, MODS Zone-10, Dhaka WASA &
Code: 415
o 3 —
7 - - G o
3 |88 g |4 g |3 | s o 5 2 s g 12| s
o < @a5| T |2 o 2z © c i 3 3 & P =
2 |2 |E5|5|8% « §a| 5 5 3 3 = s |S8¢| L%
@ Description of Procurement Package = | 2 =8 8< L-g o= 8 gl & 5 = el = O =& EB
g WORKS/GOODS S|S |2 |82 a8 ® 28 =2 5 i [ S S lgg| SE
[=] & = ® 3 O €L T° = 9 b 7] 5 > =] o = 1= o 8
© @ E3| 5 |=® 3 3 Z o 2 S o 3 <€ S| o
= 5 |za| 82 |8k . & B o S g £ E |s o
s |wE £ < % = < s a |3 | E
& = A F
1 2 3 4 5 6 & 8 9 10 11 12 13 14 15 16 17 18
A |Water Pipe Line maintenance (01-04-001)
i) |Ongoing works
WR-1 [Repair & maitenance of 06 (Six) nos sluice valve[Nos.| 16 | DPM | MD |Rev | 3.50 |Planned Dates
chamber and 10 (Ten) nos of S/V chamber slab at
Block-A, B, C, D, E TA & DHA at section-12 area Planned Days
of non DMA water distribution network under
MODS Zone-10. Actual Dates 18/07/22 18/8/22
ii) [Proposed works:
WR-2 |Repairing & maintenance of AC or PVC water line| Nos. [ 30 | LTM CE |Rev| 5.00 |Planned Dates 07/08/22 | 28/08/22 | 11/09/22 | 18/09/22 | 25/09/22 | 23/10/22 22/11/22
leakage & removal of dirty water from different (e-GP)
places of Block-A, B, C, D, D & E at Section-12 Planned Days 0 21 14 7 7 28 T 90
area in Mirpur of non DMA water distribution
network under MODS Zone-10. Actual Dates
WR-3 |Construction of new 110 mm dia HDPE water line| M 80 LTM | CE |Rev|14.00 |Planned Dates 07/08/22 | 28/08/22 | 11/09/22 | 18/09/22 | 25/09/22 | 23/10/22 21/01/23
as an extension network with necessary work at (e-GP)
Non-Bengali camp area (DMA-1008) in Mirpur Planned Days 0 21 14 " 7 28 7 30
under MODS Zone-10. Actual Dates
WR-4 |Repairing & maintenance of AC or PVC water line|Nos.| 18 | LTM | SE |Rev| 3.00 |Planned Dates 09/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 23/01/23
leakage & removal of dirty water from different (e-GP)
Planned Days 0 21 14 7 7 28 T 90

Actual Dates
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WR-5 |Repairing & maintenance of PVC water line| Nos.| 24 LTM | CE |Rev| 4.00 [Planned Dates 09/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 23/01/23
leakage & removal of dirty water from different (e-GP)
places at Manikdi, Manikdi amtola, Manikdi Planned Days 0 21 14 T 7 28 i 90
Namapara & Manikdi bazar non DMA water
distribution network in Mirpur under MODS Zone-
10. Actual Dates
WR-6 |Marking, repairing, & maintenance of different| Nos.| 24 LTM | CE |Rev| 4.00 |Planned Dates 11/08/22 | 01/09/22 | 15/09/22 | 22/09/22 | 29/09/22 | 27/10/22 26/11/22
parts of sluice valves (spindle, penion, guide nut (e-GP)
etc.) at Manikdi, Manikdi Namapara, Manikdi Planned Days 0 21 14 7] Zz 28 77 30
Amtola & Manikdi Bazar non DMA water
distribution network in Mirpur under MODS Zone-
10. Actual Dates
WR-7 |Making, repairing & maintenance of different parts|Nos.| 18 | LTM | SE [Rev| 3.00 |Planned Dates 11/08/22 | 01/09/22 | 15/09/22 | 22/09/22 | 29/09/22 | 27/10/22 26/11/22
for sluice valves (spindle, penion, guide nut etc.) at (e-GP)
old PVC water line at Non-Bengali camp and Planned Days 0 21 14 7 7 28 77 30
other areas (Section-11) at DMA-1008 in Mirpur
under MODS Zone-10. Actual Dates
WR-8 [Repairing, making & fixing of safety chain locks| Lot | LS LTM | CE |Rev | 4.00 [Planned Dates 14/08/22 | 04/09/22 | 18/09/22 | 25/09/22 | 02/10/22 | 30/10/22 29/11/22
with keys for different types of chamber covers (e-GP)
with related works at DMA-1006 & 1008 area in Planned Days 0 21 14 7 7 28 7 30
Mirpur under MODS Zone-10.
Actual Dates
WR-9 [Repairing & maintenance of water line leakage &(Nos.| 18 | LTM | SE [Rev| 3.00 |Planned Dates 16/08/22| 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 30/01/23
removal of dirty water from old PVC water line at (e-GP)
Non-Bengali camp area (Section-11) at DMA- Planned Days 0 21 14 o # 28 7 90
1008 in Mirpur under MODS Zone-10. Hotial Dates
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WR-10[Repairing & maintenance of PVC water line|Nos.| 18 LTM | SE |Rev| 3.00 |Planned Dates 16/10/22| 06/11/22| 20/11/22 | 27/11/22 | 04/12/22 | 01/01/23 01/04/23
leakage & removal of dirty water from different (e-GP)
places at Balughat, Baigertek, Mastertek &
Barontek non DMA area water distribution PRI ay - &l 14 d 4 = i %0
network in Mirpur under MODS Zone-10. Actual Dates
WR-11|Repairing & maintenance of different parts of| Nos.| 30 | LTM | CE [Rev| 5.00 |Planned Dates 17/08/22| 07/09/22 | 21/09/22 | 28/09/22 | 05/10/22 | 02/11/22 02112122
sluice valves (spindle, penion, guide nut etc.) at (e-GP)
Block- A, B, C, D, E, TA & DHA at Section-12 area Planned Days g 21 14 ¥ 7 28 (M| 20
of non DMA water distribution network under
MODS Zone-10. Actual Dates
WR-12|Repairing & maintenance of water line leakage &|Nos.| 18 LTM | SE |Rev | 3.00 |Planned Dates 18/08/22 | 08/09/22 | 22/09/22 | 29/09/22 | 06/10/22 | 03/11/22 01/02/23
removal of dirty water from old PVC water line at (e-GP)
Pl 1 14 i
Non DMA Sagufta Housing, Beguntila Slump, e . " ¥ d =5 o
Kurmitola Camp & Gudaraghat slump area Actual Dates
under MODS Zone-10.
WR-13|Repairing & maintenance of different parts off Nos.| 18 | LTM | SE |Rev| 3.00 [Planned Dates 18/08/22) 08/09/22 | 22/09/22 | 29/09/22 | 06/10/22 | 03/11/22 03/12/22
sluice valves (spindle,  penion, guide nut etc.) at (e-GP)
Balughat, Mastertek, Barontek & Baigartek Planned Days 0 21 14 7 7 28 7 30
area non DMA water distribution network under
MODS Zone-10. Actual Dates
WR-14|Repairing & maintenance of water line leakage &|Nos.| 24 | LTM | CE |Rev| 4.00 [Planned Dates 22/08/22 | 12/09/22 | 26/09/22 | 03/10/22 | 10/10/22 | 07/11/22 05/02/23
removal of dirty water from old PVC water line at (e-GP)
Mirpur DOHS-1, DOHS-2, DOHS-3 & DOHS-4 Planned Days 0 21 14 7 7 28 77 90
area under MODS Zone-10. Actual Dates
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WR-15|Repairing & cleaning of septic tank , soak well &| Nos. 6 LTM | CE |Rev| 4.50 |Planned Dates 22/08/22 | 12/09/22 | 26/09/22 | 03/10/22 | 10/10/22 | 07/11/22 Q7/12/22
sewer line at different pump compound of (e-GP)
Manikdi, Manikdi Namapara, Manikdi Amtola & Planned Days 0 21 14 T 7 28 77 30
Manikdi Bazar area of non DMA water AaTOatoe
distribution network under MODS  Zone-10. el
WR-16|Making, repairing & maintenance of different parts|Nos. | 24 [ LTM | CE [Rev [ 4.00 Planned Dates 24/08/22 | 14/09/22 | 28/09/22 | 05/10/22 | 12/10/22 | 09/11/22 09/12/22
for slyuce valves (spindle, penion, guide nut etc.) (e-GP) Planned Days 0 51 12 7 = 28 77 30
for Mirpur DOHS-1, DOHS-2, DOHS-3 & DOHS-4
area in Mirpur under MODS Zone-10. Actual Dates
WR-17|Repairing & maintenance of PVC water linel No. [ 30 LTM | CE |Rev| 5.00 [Planned Dates 24/08/22 | 14/09/22 | 28/09/22 | 05/10/22 | 12/10/22 | 09/11/22 07/02/23
leakage & removal of dirty water from different (e-GP)
places at North & South Kafrul area non DMA Planned Days 0 2 14 7 7 28 7 20
water distribution network under MODS Zone-10. Actual Dates
WR-18|Leakproof (izonil) work of different types Valve|Nos.| 8 LTM | CE |Rev| 5.00 |Planned Dates 28/08/22 | 18/09/22 | 02/10/22 | 09/10/22 | 16/10/22 | 13/11/22 13112122
Chamber at DMA-1004, 1006, 1007 & 1008 in (e-GP) Planned Days 0 57 13 7 7 28 77 30
Mirpur MODS Zone-10.
Actual Dates
WR-19|Construction of RCC gate valve chamber near| No. | 1 LTM | CE |Rev| 6.50 |Planned Dates 28/08/22 | 18/09/22 | 02/10/22 | 09/10/22 | 16/10/22 | 13/11/22 11/02/23
SOUth.Sidg of Matikata-1 pump compound at DMA- (e-GP) Planned Days 0 21 14 7 7 28 77 90
1002 in Mirpur under MODS Zone-10. S otoa Dates
WR-20|Construction of RCC gate valve chamber near| No. 1 LTM | CE |Rev| 6.50 [Planned Dates 28/08/22 | 18/09/22| 02/10/22 | 09/10/22 | 16/10/22 | 13/11/22 11/02/23
east side of Matikata-1 pump compound at DMA- (e-GP)
1002 in Mirpur under MODS Zone-10. PR Dags 2 - 1 ’ d 28 i =
Actual Dates

NI | - S




o= = = = o = |5} @© =
o g2 |88|8|se| 8 Bgl B | 2| ¢ 5 d g |E | &
2 »|2 [ES|5|8% a £al 5 g 3 2 n § |32 L5
& Description of Procurement Package 2|21 28|90% 5 |3 = S a8 = & o o 5 O 22| EE
2 WORKS/GOODS S| 8|2 |28 & |o o = 5 w @ S S og| 8§
8 | E |83| ¢ |Ex 3 tEg| & B 3 3 5 2 |Eo| B°
* S 28|33 |88 S [z 3 | 2 2 | £ £ BB =
: HE" e 7| 3 | F | B | £ | 2 | & [B|E
a i~ ~ =
1 2 3 4 5 6 7 8 i) 10 11 12 13 14 15 16 17 18
WR-21[ldentification and raising of 05 (Five) nos. of| Nos.| 43 LTM | CE [Rev| 4.00 |Planned Dates 30/08/22 | 20/09/22 [ 04/10/22 | 11/10/22 | 18/10/22 | 15/11/22 16/12/22
manhole cover for different valve chamber & 38 (e-GP)
(Thirty Eight) nos. of surface box at DMA-1002 ERiiAry ey 2 21 14 i Ui & |77y
area area under MODS Zone-10. Actual Dates
WR-22|Repairing and maintenance of 08 (Eight) nos. 300| Nos. | 8 LTM | CE [Rev| 4.00 |Planned Dates 30/08/22 | 20/09/22 | 04/10/22 | 11/10/22 | 18/10/22 | 16/11/22 15/12/22
mm dia gate valve (spur gear typer) at DMA- (e-GP) Planned Days 0 71 14 7 7 28 77 30
1002, 1006, 1007 & 1008 area in Mirpur under
MODS Zone-10. Actual Dates
WR-23|Repairing & maintenance of PVC water line[Nos.| 18 | LTM [ SE |Rev| 3.00 |Planned Dates 01/09/22 | 22/09/22 | 06/10/22 | 13/10/22 | 20/10/22 | 17/11/22 15/02/23
leakage & removal of dirty water from different (e-GP)
places at Bauniabadh Non DMA area in Mirpur Planned Days 0 21 b 7 7 28 77 90
under MODS Zone-10. Actual Dates
WR-24[Repairing & maintenance of different parts of| Nos. [ 18 LTM | SE |Rev| 3.00 [Planned Dates 01/09/22 | 22/09/22 | 06/10/22 | 13/10/22 | 20/10/22 | 17/11/22 17112122
sluice valve (Spindle, pinion, guide nut etc.) with (e-GP)
chamber at Bauniabadh area non DMA water Planned Days 0 21 14 7 7 28 7 30
distribution network in Mirpur under MODS Zone- Actual Dates
10.
WR-25|Identification and raising of 08 (Eight) nos. of|Nos.| 50 | LTM | CE |Rev| 4.50 Planned Dates 04/09/22 | 25/09/22 | 09/10/22 | 16/10/22 | 23/10/22 | 20/11/22 20/12/22
manhole cover for different valve chamber & 42 (e-GP)
(Forty Two) nos. of surface box at DMA-1007 area Planned Days 0 21 14 7 7 28 77 30
area under MODS Zone-10. e
WR-26|Repairing & cleaning of septic tank, soak well & Nos.| 8 LTM | CE |[Rev| 5.00 [Planned Dates 04/09/22 | 25/09/22 | 09/10/22 | 16/10/22 | 23/10/22 | 20/11/22 20/12/22
. : : GP
sewer line at different pump compound of Mirpur (e-GP) Pianted Days 0 =1 2 = = 78 = 0

Section-12 area of non DMA water distribution
network under MODS Zone-10.

Actual Dates
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WR-27|Repairing, making & fixing of safety chain locks| Lot LTM | SE [Rev| 2.50 |Planned Dates 06/09/22 | 27/09/22| 11/10/22 | 18/10/22 | 25/10/22 | 22/11/22 22/12/22
with keys for different types of chamber covers (e-GP)
with related works at DMA-1007 area in Mirpur Planned Days 0 21 14 7 7 28 77 30
under MODS Zone-10. Aoilal Dates
iii) |Emergency as and when required
1 |Procurement of Goods, Works and Services of| LS DPM/ | CE/ | Rev |42.47 |Planned Dates As per requirement
very urgent or essential nature by direct RFQ/ | MD
contracting (Physical Services) as per Rule- DCP Planned Days
76(1)(k), Rule-81(1) and Rule-69(1) of PPR-2008. Actual Dates
B |Water Pump Compound Maintenance (01-04-003)
i) |Proposed Work:
WR-28|Repairing & maintenance of pump house with| No. LTM | SE |[Rev| 3.00 |Planned Dates 06/09/22 | 27/09/22 | 11/10/22 | 18/10/22 | 25/10/22 | 22/11/22 22112122
washroom at Parade Square-1 DTW under (e-GP) o) g = = =
MODS Zone-10, DWASA. Planned Days 21 1 28 77 30
Actual Dates
WR-29|Repairing & maintenance of pump house at| Nos. LTM | CE |Rev| 5.00 |Planned Dates 08/09/22 | 29/09/22 | 13/10/22 | 20/10/22 | 27/10/22 | 24/11/22 24/12/22
Ibrahimpur-1 & 3 in Mirpur under MODS Zone-10. (e-GP) Planned Days 0 21 14 7 I 28 77 30
Actual Dates
WR-30|Repairing & maintenance of pump house at|Nos. LTM | SE |Rev| 3.00 |Planned Dates 08/09/22 | 29/09/22 | 13/10/22 | 20/10/22 | 27/10/22 | 24/11/22 2412122
DOHS-3 & 4 area in Mirpur under MODS Zone- (e-GP) Planned Days 0 21 14 7 T 28 77 30
10. Actual Dates
WR-31|Repairing & maintenance works of pump house at| Nos. LTM | SE |[Rev | 3.00 |Planned Dates 13/09/22 | 04/10/22 | 18/10/22 | 25/10/22 | 01/11/22 | 29/11/22 29/12/22
North Kafrul-2 & Middle Kafrul Ice cream factory (e-GP)
Planned Days 0 21 14 T 7 28 il 30

Actual Dates
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WR-32|Construction of new RS joist at 14no. Culvert| No. | 1 LTM | SE |Rev | 3.00 (Planned Dates 13/09/22 | 04/10/22 | 18/10/22 | 25/10/22 | 01/11/22 | 29/11/22 29/12/22
pump compound in Mirpur under MODS Zone-10. (e-GP) Planned Days 0 21 14 7 = 28 77 30
Actual Dates
WR-33|Repairing & maintenance work of pump house at|Nos.| 2 LTM | SE |Rev| 3.00 |Planned Dates 15/09/22 | 06/10/22 | 20/10/22 | 27/10/22 | 03/11/22 | 01/12/22 31/12/22
Bhasantek Bazar & Dhamalkot-1 pump compound (e-GP)
under in Mirpur MODS Zone-10. ; p St i3 - # e ! ¥ 28 " a0
Actual Dates
WR-34|Repairing & maintenance 05 nos. pump house at|Nos.| 5 LTM | CE |Rev| 3.50 |Planned Dates 15/09/22 | 06/10/22 | 20/10/22 | 27/10/22 | 03/11/22 | 01/12/22 3112122
Uttara Aparment Project under MODS Zone-10. (e-GP) Planned Days 0 21 14 7 7 28 77 30
Actual Dates
WR-35(Repairing & maintenance of pump house at|Nos.| 2 LTM | CE |Rev| 3.50 |Planned Dates 18/09/22| 09/10/22 | 23/10/22 | 30/10/22 | 06/11/22 | 04/12/22 03/01/23
Manikdi Namapara & Baigartek pump compound (e-GP)
in Mirpur under MODS Zone-10. Planned Days 0 21 14 Fi T 28 7 30
Actual Dates
WR-36|Repairing & maintenance of pump house at|Nos.| 2 LTM | CE |Rev | 4.00 |Planned Dates 18/09/22 | 09/10/22 | 23/10/22 | 30/10/22 | 06/11/22 | 04/12/22 03/01/23
Mirpur-12/8 & 12/C pump compound under (e-GP) Planned Days 0 21 14 7 7 28 77 30
MODS Zone-10. Actual Dates
GR-1 |Procurement of 20 (Twenty) sets of chairs, tables| Sets | 20 | OTM | SE |Rev | 6.00 [Planned Dates 20/09/22 | 11/10/22 | 25/10/22 | 01/11/22 | 08/11/22 | 06/12/22 05/01/23
& Fans for different pump house. (e-GP) Planned Days 0 21 14 7 ] 28 77 30
Actual Dates
WR-37|Construction Work for R.S Joist of Bauniabadh-| No. | 1 LTM | SE |Rev | 3.00 [Planned Dates 20/09/22 | 11/10/22 | 25/10/22 | 01/11/22 | 08/11/22 | 06/12/22 05/01/23
2 water pump compound in Mirpur under MODS (e-GP) Planned Days 0 21 14 7 7 28 7T 30
Zone-10. Actual Dates
ii)y |Emergency & as and when required
1 |Procurement of Goods, Works and Services of| LS - | DPM/ | CE/ | Rev| 5.27 |Planned Dates As per requirement
very urgent or essential nature by direct RFQ/ | MD
contracting (Physical Services) as per Rule- DCP Planned Days

76(1)(k), Rule-81(1) and Rule-69(1) of PPR-2008.

Actual Dates
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C |Boundary Wall Maintenance (01-04-005)
i) |Proposed Work:
WR-38|Raising, repairing & maintenance of south side| No. | 1 LTM | SE |Rev| 3.00 |Planned Dates 22/09/22 | 13/10/22 | 27/10/22 | 03/11/22 | 10/11/22 | 08/12/22 07/01/23
boundary wall at Shangbadik Polli DTW (e-GP)
o PI dD 0 1 14 7 7 2 7 0
compound in Mirpur under MODS Zone-10. Aned e 2 8 o .
Actual Dates
WR-39|Raising, repairing & maintenance of boundary wall| No. | 1 LTM | CE |[Rev| 5.00 [Planned Dates 22/09/22 | 13/10/22| 27/10/22 | 03/11/22 | 10/11/22 | 08/12/22 07/01/23
at Lalashorai water pump compound in Mirpur (e-GP)
sridar MODS Zong10. Planned Days 0 24 14 7 7 28 77 30
Actual Dates
WR-40|Raising, repairing & maintenance of north & west| No. 1 LTM | CE | Rev| 4.00 |Planned Dates 25/09/22 | 16/10/22 | 30/10/22 | 06/11/22 | 13/11/22 | 11/12/22 10/01/23
side boundary wall at Mirpur-1 2/C-26 water pump (e-GP) Planned Days 0 21 14 7 7 28 77 30
compound in Mirpur under MODS Zone-10.
Actual Dates
WR-41|Raising, repairing & maintenance of south & west| No. | 1 LTM | CE |Rev| 4.70 (Planned Dates 25/09/22 | 16/10/22 | 30/10/22 | 06/11/22 | 13/11/22 | 11/12/22 10/01/23
side boundary wall at Kochuket water pump (e-GP)
compound in Mirpur under MODS Zone-10. Planned Days 0 21 14 7 [ 28 7 30
Actual Dates
WR-42|Raising, repairing & maintenance of south & west[ No. | 1 LTM | CE |Rev| 5.00 |Planned Dates 27/09/22|18/10/22| 01/11/22 | 08/11/22 | 15/11/22 | 13/12/22 12/01/23
side boundary wall & others at Mirpur-12/D (e-GP) Planned Days 0 21 14 7 ] 28 77 30
Ceramic water pump compound in Mirpur under 5
MODS Zone-10. Aciual Dates
WR-43|Raising, repairing & maintenance of Baundari wallf Nos. | 2 LTM | SE | Rev| 2.51 |Planned Dates 27/09/22|18/10/22| 01/11/22 | 08/11/22 | 15/11/22 | 13/12/22 12/01/23
at Bhashantek Bazar & Dhamalkot-1 water pump (e-GP)
compound in Mirpur under MODS Zone-10. Flangid Days g 2l = ? ’ & | o
Actual Dates
D |SCADA Maintenance (01-04-015)
i) |Proposed Work:
GR-2 |Procurement and installation of modulating] No. | 1 DPM | SE | Rev| 7.00 |Planned Dates 11/09/22 | 02/10/22 | 16/10/22 | 23/10/22 | 30/10/22 | 27/11/22 27112122
position controlled valve (DN: 300) near Kochuket
Planned Days 0 21 14 7 7 28 77 30

water pump compound at model DMA-1004 in
Mirpur under MODS Zone-10.

Actual Dates
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GR-3 |Procurement & Installation of IP Camera, network| Nos.| 10 | DPM | SE [ Rev | 10.00|Planned Dates 11/09/22| 02/10/22 | 16/10/22 | 23/10/22 | 30/10/22 | 27/11/22 27112122
video recorder and others accessories for 10 nos
pump house with servicing of existing system Planned Days 0 21 14 7 7 28 77 30
under MODS Zone-10. Actual Dates
WR-44|Repairing, servcing, maintenance & modification| Nos.[ 3 | DPM | CE |Rev| 4.50 [Planned Dates 14/09/22 | 05/10/22 | 19/10/22 | 26/10/22 | 02/11/22 | 30/11/22 30/12/22
works of 3 (Three) nos Smart Hydrant System in =
Mirpur Under MODS Zone-10. Planned Days 0 21 T T 28 77 30
Actual Dates
GR-4 |Procurement & Installation of spare parts & other| Lot | 1 DPM | SE |Rev| 8.50 |Planned Dates 18/09/22 | 09/10/22 | 23/10/22 | 30/10/22 | 06/11/22 | 04/12/22 03/01/23
accessories as per emergency requirement out of
19 (Nineteen) nos SCADA System under MODS Planned Days 0 21 14 7 ¢ 28 w 30
Zone-10.
Sl Actual Dates
E |Vehicle Maintenance (01-04-017)
i) |Proposed Work:
WR-45|Repairing & maintenance of 02 (two) nos. Water( Nos. | 2 RFQ | CE |Rev| 4.50 |Planned Dates 29/09/22 | 20/10/22 | 03/11/22 | 10/11/22 | 17/11/22 | 16/12/22 14/01/23
Bowser (Dhaka Metro-DHA-11-0113 & Dhaka
Metro-DHA-11-0063) under MODS Zone-10. Planned Days 0 21 14 7 7 28 77 30
Actual Dates
WR-46|Repairing & maintenance of 02 (two) nos. water| Nos.| 2 RFQ | CE |Rev| 5.00 |Planned Dates 29/09/22 | 20/10/22 | 03/11/22 | 10/11/22 | 17/11/22 | 15/12/22 14/01/23
bowser China  tractor  trolley  (engine
no.00558519R5) & mahindra tractor trolley Planned Days 0 21 14 7 i 28 77 30
(engine no. C70202747A) under MODS Zone-10. Shial Dtes
WR-47|Repairing & maintenance of Double Cabin Pick-up| Nos. | 2 RFQ | CE |Rev| 5.00 |Planned Dates 02/10/22 | 23/10/22 | 06/11/22 | 13/11/22 | 20/11/22 | 18/12/22 17101723
(Dhaka Metro-Tha-11-1225) and Single Cabin =]
anned Days 0 21 14 7 ¥ 28 T 30
Pick-up (Dhaka Metro-THA-11-9677) under MODS Y
Zone-10. Actual Dates
WR-48|Repairing & maintenance of 02 (two) nos. Water| Nos. | 2 RFQ | CE |Rev| 3.50 |Planned Dates 02/10/22 | 23/10/22 | 06/11/22 | 13/11/22 | 20/11/22 | 18/12/22 17/01/23
Bowser Dhaka Metro-SHA-11-2731 & Dhaka
Planned Days 0 21 14 7 7 28 77 30

Metro-SHA-14-0128 under MODS Zone-10.

Actual Dates
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F |Office Maintenance (01-02-012)
i) |Proposed Work:

GR-5 |Procurement of office equipments and electric| Lot | LS | OTM | SE |Rev]| 9.00 |Planned Dates 04/10/22 | 25/10/22 | 08/11/22 | 15/11/22 | 22/11/22 | 20/12/22 19/01/23
appliances for office compound under MODS (e-GP) Planned Days 0 21 14 i 7 28 i 30
Zone-10. Actual Dates

WR-49|Repairing, maintenance & periodical Servicing|Nos.| 8 RFQ | CE |Rev| 4.50 [Planned Dates 04/10/22| 25/10/122 | 08/11/22 | 15/11/22 | 22/11/22 | 20/12/22 19/01/23
works of 08 nos Air Conditionner Under MODS Planned Days 0 21 1 7 7 28 77 30
Zone-10. Actual Dates

GR-6 |Procurement of desktop computer, Printer, Photo| Lot | LS | OTM | SE |Rev| 5.00 |Planned Dates 06/10/22| 27/10/22 | 10/11/22 | 17/11/22 | 24/11/22 | 22/12/22 21/01/23
coppier and other Accessorise for MODS Zone-10. (e-GP) Planned Days 0 21 14 7 7 28 Va4 30

Actual Dates
ii) |Emergency & as and when required
1 Procurement of Goods, Works and Services of| LS - DPM/ | CE/ | Rev| 9.30 |Planned Dates As per requirement
very urgent or essential nature by direct RFQ/ | MD
contracting (Physical Services) as per Rule- DCP Planned Days
76(1)(k), Rule-81(1) and Rule-69(1) of PPR-2008. TG e
2 |Petty purchase and Repairing works under| LS - Cash - | Rev| 7.20 |Planned Dates As per requirement
Impress Fund as and when required. Planned Days
Actual Dates
G |Procurement of Furniture (02-01-018)
i) |Proposed Work:
GR-7 |Procurement of office Furniture for MODS Zone-| Lot [ LS | OTM | SE [Rev| 7.00 |Planned Dates 09/10/22 | 30/10/22 | 13/11/22 | 20/11/22 | 27/11/22 | 25/12/22 24/01/23
10. (e-GP) Planned Days 0 21 14 7 7 28 77 30
Actual Dates ’
H |Repairing of Furniture (01-02-024)
1 Procurement of Goods, Works and Services of| LS - DPM/ | CE | Rev| 1.92 |Planned Dates As per requirement
very urgent or essential nature by direct DCP

contracting (Physical Services) as per Rule-
76(1)(k) & Rule-81(1) of PPR-2008.

Planned Days

Actual Dates
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| Maintenance of Computer (01-02-023)
1 |Procurement of Goods, Works and Services of| LS - | DPM/ | CE |Rev| 1.67 |Planned Dates As per requirement
very urgent or essential nature by direct DCP
contracting (Physical Services) as per Rule- Planned Days
76(1)(k) & Rule-81(1) of PPR-2008,
Actual Dates
il OO\\(LV I = % T ’
22\ 2|9 75 o Hw T o Wl H 1wy
Sub-Asst.Engr. Asstt. Engr. xecutive Engr Superintending Engr. Chief gr.f\’ Director (Technical)
MODS Zone-10 MODS Zone-10 MODS Zone-10 MODS Circle-2 Dhaka WASA Dhaka WASA
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