Office of the Executive Engineer
MODS Zone-6, Dhaka WASA

SUMMARY SHEET OF ANNUAL PROCURMENT PLAN OF FINANCIAL YEAR 2022-23

Local Government, Rural Development & Co-operatives Budget Revenue

Ministry

Division

Local Government Division

Allocation for

MODS Zone-6

Procuring Entity Name & Code

MODS Zone-6

Allocated budget for
Repairing & Maintenance

Taka (Lakh) = 6299.52

Authorised Officer:

Executive Engineer,

MODS Zone-6, Dhaka WASA.
Authorised Officer will issue Invitation for Tender (IFT), Tender Document, Notification of Award and perform Contract Agreement.

and others

Sl Description of Works Taka in Lakh
A Total Carriedover works (Year 2021-22) 38.07
B Total Capital Expenditure (2022-23) 69.27
Cc Total Operating Expenditure (2022-23) 6,192.18

Ground Total Tk. = 6,299.52
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Office of the Executive Engineer
MODS Zone-6, Dhaka WASA

ANNUAL PROCURMENT PLAN
Financial Year 2022-23

Ministry Local Government, Rural Development & Co-operatives Budget Revenue + Recurring
Division Local Government Division Allocation for Repairing & Maintenance
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Total Allocation ( amaun! of Lakh Taka) 6,299.52
Procuring Entity Name Executive Engineer, MODS Zone-6, Dhaka WASA
Authorised Officer will issue Invitation for Tender (IFT), Tender Document, |As per Appendix C of the procedure for implementation of PPR-2008.
Notification of Award and perform Contract Agreement.
As per Appendix C of the procedure for implementation of PPR-2008.
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Carriedover From (Year 2021-22)
Automation and Digitization, Code No- (02-01-007)
N~
o |Supply installation and commissioning of CC S hiahned Date
1 | T |Camera and others accessories at different Lot | 1 | LTM {e-GP) CE REV M 4.25 Planned Days
o pump house under MODS Zone-6. (Lot-3) &
o Actual Dates 23/12/2021 9/1/2022 13/1/2022 | 19/1/2022 | 19/1/2022 30/1/2022
© |Supply installation and commissioning of CC W Rigrnatnoe
2 | 7 |Camera and others accessories at different Lot | 1 | LTM (e-GP) CE REV Mw 4.35 Planned Days
© pump house under MODS Zone-6. (Lot-4) N
o Actual Dates 15/12/2021 | 2/1/2022 3/1/2022 3/1/2022 19/1/2022 30/1/2022
Sub Total = 8.60 in Lakh
Furniture Purchase, Code No- (02-01-018) .
Procurement of Electric fan, LED light, electric % Planned Date
wn i i o
& [cables, tools switch socket and other for different x *
3 ® |pump house of MODS Zone-6, Dhaka WASA. Lot | 1 [ OTM (e-GP) CE REV s 3.90 Planned Days
Lot-2) 8 Actual Dates 2/6/2022 16/6/2022 | 21/6/2022 | 27/6/2022 | 27/6/2022 28/6/2022
Sub Total = 3.90 in Lakh
Sub Total Capital Expenditure Tk. =| 12.50 |in Lakh
Office maintenance, Code No- (01-02-012)
o~
o |Repairing and interior decoration work at the b=y Fitngsn Odle
4 | & |office and office compound under MODS Zone-6,| Lot | 1 LT™ CE REV | & 5.00 Planned Days \J
s i °
Dhaka WASA. (Frame Work) Lot-1 -~ -
= o Actual Dates 4/5/2022 30/5/2022 | 16/6/2022 \Nm\m\ 28/6/2022 28/6/2022
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~N
« |Repairing and interior decoration work at the S fipmad Tidla
5 | & |office and office compound under MODS Zone-6.| Lot | 1 LT™M CE REV m. 5.00 Planned Days
2 |Dhaka WASA. (Frame Work) Lot-2 i
o Actual Dates 4/5/2022 30/5/2022 | 16/6/2022 | 28/6/2022 28/6/2022 28/6/2022
Sub Total =|  10.00 in Lakh
Water Line Maintenance, Code No- (01-04-001)
Lowering and Road Repairing for 110mm dia 5 Planned Date
HDPE pipe meradia bhyuiapara minar 2
6 . s L DPM D 2
mosque goli in DMA-603 under MODS Zone-| -t | ! MD [REV] ¥ | 887 |Planned Days
6 ) Actual Dates 14/3/2022
Sub Total = 8.87 in Lakh
SCADA maintenance, Code No- (01-04-015)
2l
~ |Annual Maintenance works and support service = Planned Date
7 m at existing different SCADA enabled Pumps Lot [ 1 | LTM (e-GP) CE REV M 3.60 Planned Days
d D . ASA z
it ki b Actual Dates | 8/6/2022 | 24/6/2022 | 30/6/2022 | 7/7/2022 | 7/7/2022
Sub Total = 3.60 in Lakh
Spare parts, Code No- (01-04-024)
<«
<« |Repairing, Maintenance and Painting with S Planned Date
8 | @ |supply of Require spare parts for differrent car Lot [ 1 | OTM (e-GP) SE REV M 3.10 Planned Days
2 under MODS Zone-6, Dhaka WASA. -
o Actual Dates 23/6/2022 | 17/7/2022
Sub Total = 3.10 in Lakh
Sub Total Operating Expenditure Tk. =| 25.57 | in Lakh
Total Carriedover From (Year 2021-22) Tk. =| 38.07 | in Lakh
A Capital Expenditure List (2022-23
Automation and Digitization, Code No- (02-01-007) Allocation Cost 36.77 in Lakh
g 5 W = Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/03/2023
- Supply installation and commissioning of IP =
1 ) Camera and others accessories at different Lot [ 1 | OTM (e-GP) SE REV m. 5.00 Planned Days 0 21 14 7 7 28 90 167
pump house under MODS Zone-6. ~
o Actual Dates
Supply, Installation and Commissioning of 1 unit =] Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/03/2023
o |Smart Hydrants at Khilgoan-7 Pump House or <
2 | © |others under MODS Zone-6, Dhaka WASA ( Lot.| " | 1 [OTM(e-GP) | SE | REV| = .90 " ¥ Biacuny Daye g 21 L "N | = i =
1) 8 Actual Dates \ ?\\
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Supply, Installation and Commissioning of 1 unit 5 Planned Date | 2/10/2022 | 23/10/2022 | ©/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/03/2023
® [Smart Hydrants at Goran-3 Pump House or Q
3 | & |others under MODS Zone-6, Dhaka WASA.(Lot-| - | 1 [OTM(eGP) | SE | REV| = 8.00 |Planned Days 0 21 14 7 7 28 80 157
2) S Actual Dates
~
Procurement of 55" Large Monitor/ Display, S Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/03/2023
4 M Online UPS, Photocopy machine and others Lot | 1 | OTM (e-GP) SE REV m. 5.00 Planned Days 0 21 14 7 T4 28 90 167
accessories, under MODS Zone-6. &
o Actual Dates
Allocation for Emergency and maintenance work S
, (LTM/DPM as per PPR-2008 clause 76/1 (Ta), LT™M / DPM/ o
3 81/1, 82/1) etc under MODS Zone-6, Dhaka " | °| meay |MP/CE|REV] 3 245
WASA S
Sub Total =| 28.17 in Lakh
HT Meter Installation, Code No- (02-01-013) Allocation Cost 10.00 in Lakh
(]
. Prasiiementandinstalationof HT /LT Electic 2 Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
6 | ( |meter tools and others accessorise etc under Lot | 1 DPM MD REV m. 3.00 Planned Days 0 21 14 7 7 28 120 197
MODS Zone-6. (Lot-1) &
o Actual Dates
Allocation for Emergency and maintenance work L]
(LTM/ DPM as per PPR-2008 clause 76/1 (Ta), <
7 81/1, 82/1) etc under MODS Zone-6, Dhaka DPM MD [REVMI'S 7.00
WASA S
Sub Total =[  10.00 in Lakh
Purchase of Car (Water Car/Truck/Other Car), Code No- (02-01-016) Allocation Cost 20.00 in Lakh
Procurement of 1.0 to 1.5 ton Pickup or truck © Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
© |with back cover shade for water network trouble 0_
8lo shooting and maintenance work under MODS Loti i 1/ ||OTM (e-GP) CE REV b 20.00  |Planned Days 0 21 14 7 7 28 120 197
Zone-6. 8 Actual Dates
Sub Total =|  20.00 in Lakh
Computer Purchase, Code No- (02-01-017) Allocation Cost 5.00 in Lakh
~
- Procurement of Laptop, Desktop Computer, = Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/03/2023
9 ¢ |Printer and others accessorise etc under MODS | Lot | 1 | OTM (e-GP) SE REV m_ 5.00 Planned Days 0 21 14 g 7 28 90 167
Zone-6 N
t=} Actual Dates
b Sub Total=| 500 |inLakh N
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Furniture Purchase, Code No- (02-01-018) Allocation Cost 10.00 in Lakh
o Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/03/2023
® |Procurement of Chair, table, Cabinet and others S
191 @ for Office under MODS Zone-6. Lot | 1 |OTM(eGF)| SE |REV) 5 | 600 [PlannedDays 0 21 14 7 7 28 s |17
S Actual Dates
Allocation for Emergency and maintenance work @©
(LTM/ DPM as per PPR-2008 clause 76/1 (Ta), <
1| * |81/1, 82/1) etc under MODS Zone-6, Dhaka OPM MO/CE (e ] = 1.10
WASA S
Sub Total=|  6.10 in Lakh
Sub Total Capital Expenditure Tk. =| 69.27 | in Lakh
Total Capital Expenditure with Carriedover Tk. (69.27 + 12.50 ) =| 81.77 | in Lakh
B Operating Expenditure List (2022-23
12 |Overtime Expenses, Code No- (01-01-002) Allocation 410.00 | inLakh
13 |Convence Expenses, Code No- (01-01-001) Allocation 6.41 in Lakh
14 [Honorary Allowance, Code No- (01-01-007) Allocation 3.00 in Lakh
15 |Telephone Expenses, Code No- (01-01-011) Allocation 0.50 in Lakh
Office Maintenance, Code No- (01-02-012) Allocation Cost 20.00 in Lakh
o Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/03/2023
T H o
16 M Mmﬂwmmama of Office Furnitures under MODS Lot | 1 | OTM (e-GP) SE REV m.. 5.00 Planned Days 0 21 14 7 7 28 %0 167
S Actual Dates
- A ! . ! N Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/03/2023
= Repairing, colring and interior decoration work at b
17 2 [the office and office compound under MODS Lot | 1 | LTM (e-GP) CE REV M. 5.00 Planned Days 0 21 14 7 7 28 90 167
Zone-6, Dhaka WASA. B
(=] Actual Dates
Sub Total =| 10.00 in Lakh
o
18 |Oil & Fuel (Vehicle) Expenses, Code No- (01-01-013) | Attocation | sg.52 | in Lakh 7 1o
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Internet connection fee, Code No- (01-02-014) Allocation Cost 20.00 in Lakh
= & Pl d D 2/10/; /1 6/11/20 /11/202 /11/20 18/12/2022 2/2023
S S O W anned Date 0/2022 | 23/10/2022 | 6/11/2022 | 13/11 2| 20 22 8/1 18/1
19 m (ZTBRAD SITHIT) WA F(SH Aba1 A4 Sy Lot | 1 DPM MD REV | & 6.50 Planned Days 0 21 14 7 7 28 360 437
TTECAD 791 31 JSHTS AR BIE @M 2 ((775-5) b Actual Dates
d 2/ 3/10/. /11/ 112 /120 20. 1 02
TS ET-b @7 TG A s Fr W Planned Date 10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 8/12/2023
20| 2 |(2BCAS eBree) R A 5w e ey Lot | 1 DPM MD |REV| & 6.50 |Planned Days 0 21 14 2 7 28 360 437
THRCAD (471 31 FCATS AEA BTe @i A7 |(F5-3) = Keiud Dasion
Allocation for Emergency and maintenance work b
\ (DPM as per PPR-2008 clause 76/1 (Ta), 81/1, LTM / DPM/ b
2 82/1) etc under MODS Zone-6, Dhaka WASA RFQs |MPYCEIREV] & 7.00
S
Sub Total =|  20.00 in Lakh
* 22 —m_mnin=< Bill (Office & Other Buildings) Expenses, Code No- (01-02-015) Allocation 51.94 in Lakh
Computer Maintenance, Code No- (01-02-023) Allocation Cost 1.48 in Lakh
Q Planned Date
¥ |Office Computer, Printer, Photocopier and others <
i 2 |Accessories Repairing and maintenance works. Lot DM e =Y M_ 1.48 Planned Days
S Actual Dates
Sub Total = 1.48 in Lakh
Furniture Repair, Code No- (01-02-024) Allocation Cost 2.31 in Lakh
p-A Planned Date
w [Office Furniture Repairing and maintenance Sy
24 2 [works under MODS Zonem6. Lot | 4 DPM CE REV m.. 2.31 Planned Days
S Actual Dates
Sub Total = 2:31 in Lakh
25 |Electricity Bill (Generation)) Expenses, Code No- (01-03-002) Allocation | 5259.79 | in Lakh 7\ >
26 |Generator (fuel) Expenses, Code No- (01-03-003) Allocation 49.11 in Lakh \
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Water Line Maintenance, Code No- (01-04-001) Allocation Cost 100.78 | in Lakh
Preventive and post maintenance and repair S Planned Date 2/10/2022 | 23/10/2022 ‘:: 1/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
© |work at different DMA chamber and sluice valve % Planned Da 0
d i ys 21 14 7 7 28 120 197
2 S |chamber of DMA 601,602,603 and others under Lot 11 PLTM (eGP CE REV M. e
MODS Zone-6. (Frame Work) (Lot-1) S Actual Dates
Preventive and post maintenance and repair s Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
N |work at different DMA chamber and sluice valve = Planned Days 0 21 14 7 7 28 120 197
28| 2 |chamber of DMA 604,605,606 and others under | ot | 1 [ LTM(eGP) | CE | REV 3 540
MODS Zone-6. (Frame Work) (Lot-2) S Actual Dates
Preventive and post maintenance and repair s Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
% |work at different DMA chamber and sluice valve St Planned Days 0 21 14 7 R 28 120 197
1 2 |chamber of DMA 607,608,608 and others under | - | 1 | LTM(eGP) | CE | REV ) .00
MODS Zone-6. (Frame Work) (Lot-3) S Actual Dates
Preventive and post maintenance and repair S Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
@ |work at different DMA chamber and sluice valve 3 Planned Days 0 21 14 7 7 28 120 197
301 2 |chamber of DMA 610,611,612, and others under | -t | 1 | LTM(e-GP) | CE | REV ) =00
MODS Zone-6. (Frame Work) (Lot-4) S Actual Dates
Preventive and post maintenance and repair s Planned Date .N} 0/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
o H H o
+ [work at different DMA chamber and sluice valve 7 Planned Days 0 21 14 7 7 28 120 197
311 2 |chamber of DMA 613,614,615, and others under | -t | 1 [ LTM(©-GP) | CE | ReV 3 e
MODS Zone-6. (Frame Work) (Lot-5) S Actual Dates
« |Operation & maintenance of different DMA under W Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
32 W MODS Zone-6, Dhaka WASA. (Frame Work) Lot | 1 | LTM (e-GP) CE REV M 5.00 Planned Days 0 21 14 T 7 28 120 197
Lot-1 s
( ) <} Actual Dates
o |Operation & maintenance of different DMA under W Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
33 M MODS Zone-6, Dhaka WASA. (Frame Work) Lot [ 1 | LTM (e-GP) CE REV M_ 5.00 Planned Days 0 21 14 rd 74 28 120 197
Lot-1 a0
( ) s} Actual Dates
- P 1 ~
« |Operation & mainterance of difierert DMA tnder 3 lanned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
34 M MODS Zone-6, Dhaka WASA. (Frame Work) Lot [ 1 | LTM (e-GP) CE REV M 5.00 Planned Days 0 21 14 j 7 28 120 197
Lot-1 X 2l
( ) o Actual Dates \
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) " ) 5/11/
< |Operation & maintenance of different DMA under S Planned Date 2/10/2022 | 23/10/2022 | ¢ 2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
35 W MODS Zone-6, Dhaka WASA. (Frame Work) Lot [ 1 [ LTM (e-GP) CE REV M_ 5.00 Planned Days 0 21 14 7 7 28 120 197
Lot-1 &
( ) o Actual Dates
Repairing & Maintenance work of water line Ju, Planned Date | 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
o |Leakage /Bursting / Damage including all =
36| T |materials supply at DMA-601 to 605 and others | Lot | 1 | LTM(e-GP) | CE |REV | 500 |Planned Days 0 21 14 7 7 28 120 187
E area under MODS Zone-6, Dhaka WASA. Lot-1 -
(Frame Work) o Actual Dates
Repairing & Maintenance work of water line = Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
o |Leakage /Bursting / Damage including all 8
37| T |materials supply at DMA-607 to 611 and others | Lot | 1 | LTM(e-GP) | CE |REV | 500 |Planned Days 0 21 14 7 7 28 120 g
= |area under MODS Zone-6, Dhaka WASA. Lot-2 2
(Frame Work) o Actual Dates
Repairing & Maintenance work of water line 4 Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
~ |Leakage /Bursting / Damage including all 8
38| T |materials supply at DMA-613 to 6017 and others | Lot | 1 | LTM(e-GP) | CE |REV | 5.00 [|Planned Days 0 21 14 4 7 28 120 197
2 |area under MODS Zone-6, Dhaka WASA. Lot-3 s
(Frame Work) =] Actual Dates
Repairing & Maintenance work of water line = Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
« |Contamination / Dirty water Removal including all e
39| & |materials supply at DMA-6801 to 605 and others Lot [ 1 | LTM (e-GP) CE REV | = 5.00 Planned Days 0 21 14 7 7 28 120 197
2 area under MODS Zone-8, Dhaka WASA. Lot-1 .n.lv
(Frame Work) o Actual Dates
Repairing & Maintenance work of water line - Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
o |Contamination / Dirty water Removal including all 8 =
40 m materials supply at DMA-607 to 611 and others | Lot | 1 [ LTM(e-GP) | CE |REV| 3 5.00 |Planned Days 0 21 14 7 7 28 120 19
area under MODS Zone-6, Dhaka WASA. Lot-2 -
(Frame Work) S} Actual Dates
Repairing & Maintenance work of water line n] Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
Contamination / Dirty water Removal including all b=
o o
41| § |materials supply at DMA-613 to 617 and others | Lot | 1 | LTM(eGP) | CE |[REV| & 5.00 [|Planned Days 0 2 14 7 7 28 120 20
Z |area under MODS Zone-6, Dhaka WASA. Lot-3 s
(Frame Work) o Actual Dates
TG (@M-b 7 TGO fGaT9-bde 47 TEa%F = Planned Date
Sfirar s cafis Jue TS b4 Ade e S
a2 v | e e . ac@ﬂ & Lot | 1 DPM vD |REV| g 550 |Planned Days
B[/ TS (G a2 | o Actual Dates
. W o
ol E.a\%.

Pame T ~f 49




0|2 | &= 52>|% |sg s S - s 5 - c e - 5 - <
2 S =F Ke) o9 = = = O = o ° O
M & | Description of Procurement Package (works, = |2 m B E35 82 .m 3 .w. mm 5 m ..m .m 3£ 3 g g m rm m 28 .m £ E 2
5 m goods and services) = M 3IES WWM wrm 838 bwm wm .mh mm. mm mm o2 Wm mpm Nm
%] e = (%] < I R= = 7] =
& & b .99 £ £ 8 < s 4 S |®
o [ 3 4 5 6 ¥ 8 9 10 1 12 13 14 15 16 17 18 19
Lowering and Road Repairing for 160 mm = Planned Date
dia HDPE Pipe Goran Adorshobagh S
43 ey & ) i Lot | 1 DPM MD REV , Planned Days
Rojonigondha Goli in DMA-606, under = , 3 s -
MODS Zone-6, Dhaka WASA. o Actual Dates
Allocation for Emergency and maintenance work S
. (DPM as per PPR-2008 clause 76/1 (Ta), 81/1, LTM /DPM / Q
441 ' 182/1) etc under MODS Zone-6, Dhaka WASA REG: |UD/CEIREVE 3 8.06
S
Sub Total =| 91.91 in Lakh
Sewer Line Maintenance, Code No- (01-04-002) Allocation Cost 99.90 in Lakh
Rising, Repairing & Maintenance work of hidden o~ Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
« |or under pavenent Sewer manhole Cover at =
45 | ¥ |DMA-605,606,608,609 and others area under Lot | 1 [LTM(eGP) | CE |REV| 3 5.00 |Planned Days 0 21 14 % 7 28 120 91
£ |MODS Zone-6, Dhaka WASA. Lot-1 (Frame =
Work) o Actual Dates
Rising, Repairing & Maintenance work of hidden ~ Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
o |or under pavenent Sewer manhole Cover at e
46| & |DMA-610,611,612,613 and others area under| Lot | 1 | LTM (e-GP) | CE | REV 3 500 |Planned Days 0 2 14 7 g 28 120 197
£ |MODS Zone-s, Dhaka WASA. Lot-2 (Frame &
Work) o Actual Dates
Rising, Repairing & Maintenance work of hidden o~ Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/04/2023
e |Or under pavenent Sewer manhole Cover at =4 ;
47| & |DMA-614,615616,617 and others area under| Lot | 1 | LTM (e-GP) | CE | REV g 500 |Planned Days 0 21 14 7 7 £Y 120 187
B MODS Zone-8, Dhaka WASA. Lot-3 (Frame -
Work) =] Actual Dates
Rising, Repairing & Maintenance work of hidden o Planned Date | 20/02/2023 | 14/03/2023 | 28/03/2023 | 4/4/2023 11/4/2023 | 18/04/2023 | 18/06/2023
< o
« |or under pavenent Sewer manhole Cover at 7 Planned Days 0 21 14 7 7 28 60 137
8] 2 |DMA-605 to 617 and others area under MODs | Lt | 1| LTM(eGP) | CE |REV 3 5.00
Zone-6, Dhaka WASA. Lot-4 (Frame Work) o Actual Dates
Allocation for Mass Cleaning works any kind of &
Emergency and maintenance work (DPM as per -]
49| + |PPR-2008 clause 76/1 (Ta), 81/1, 82/1) TA/ DPM/RFQ |MD/CE | REV M.v 79.90
Force Account, etc under MODS Zone-6, Dhaka -
WASA o
Sub Total =|  99.90 | in Lakh
Water Pump House Maintenance, Code No- (01-04-003) Allocation Cost 48.75 in Lakh
', ) [5e} Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
w [Repairing, Maintanance and others an ry 8
50 | & |works of 2 nos Pump house and others under Lot | 1 | LTM (e-GP) CE REV | § 5.00 Planned Days 0 21 14 \J 7 28 60 137
% |MODS Zone-6, Dhaka WASA Lot-1 i Vs
— Actual Dates \ P

T
~ <
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o = a k] 5 o k) v 5 £
ol z >| @ 52215 s 5o o @ 2 e - .5 = < S g §3o o
Z | & | Description of Procurement Package (works, | = | Z e gs5|az|z2e| &8 z 88 58 Big ek gt S 2 28 £
S| @ d c ®© S £2c 25|88 g—a S8 e e c o e S o g g2 = 2% R
5| % goods and services) =] nuu BB~ G885 |3L |80 oﬁln_ s .n.nmh kﬁnw 23 5 £ Z Ea m.o 50
<] [&] = = o0 £ a > o s 28 3 s
914 £ Nl RS DN R £ - . < s 7 g |
1] 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
. . b ) Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
«© |Repairing, Maintanance and others ancillary 8
51| & |works of 2 nos Pump house and others under Lot [ 1 | LTM (e-GP) CE REV | S 5.00 Planned Days 0 21 14 g 7 28 60 137
£ |MODS Zone-6, Dhaka WASA Lot-2 i
= Actual Dates
o . . © Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
~ |Repairing, Maintanance and others ancillary e
52| & |works of 2 nos Pump house and others under Lot | 1 [ LTM (e-GP) CE REV M 5.00 Planned Days 0 21 14 7 T 28 60 137
£ |MODS Zone-6, Dhaka WASA. Lot-3 -
=) Actual Dates
» ¥ | © Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
« |Repairing, Maintanance and others ancillary S
53 | & |works of 2 nos Pump house and others under Lot | 1 [ LTM (e-GP) CE REV M_ 5.00 Planned Days 0 21 14 7 T 28 60 137
£ |MODS Zone-6, Dhaka WASA Lot-4 -
= Actual Dates
) ) X [ Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
o |Repairing, Maintanance and others ancillary S
54 | & |works of 2 nos Pump house and others under Lot [ 1 | LTM (e-GP) CE REV M_ 5.00 Planned Days 0 21 14 T 7 28 60 137
= MODS Zone-6, Dhaka WASA Lot-5 -
= Actual Dates
. = 1 © Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
o |Repairing, Maintanance and others ancillary S
55 % |works of 2 nos Pump house and others under Lot | 1 | LTM (e-GP) CE REV m. 5.00 Planned Days 0 21 14 7 7 28 60 137
£ |MODS Zone-6, Dhaka WASA Lot-6 i
) Actual Dates
e . . I5e) Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
+~ |Repairing, Maintanance and others ancillary g
56 [ 2 |works of 2 nos Pump house and others under Lot [ 1 [ LTM(e-GP) | CE REV | g 5.00 [Planned Days 0 21 14 7 7 28 60 137
= |MODS Zone-6, Dhaka WASA. Lot-7 z
Q Actual Dates
o . § © Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
« |Repairing, Maintanance and others ancillary =
57| 2 |works of 2 nos Pump house and others under Lot { 1 | LTM (e-GP) CE REV M. 5.00 Planned Days 0 21 14 7 7 28 60 137
£ |MODS Zone-6, Dhaka WASA Lot-8 g
S Actual Dates
. . . © Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
o |Procurement of Electric fan, LED light, electric 8
68 | % |cables, tools switch socket and other for different| Lot | 1 | OTM (e-GP) SE REV % 5.00 Planned Days 0 21 14 7 7 28 60 137
o pump house of MODS Zone-6, Dhaka WASA. -
© Actual Dates
Allocation for Emergency and maintenance work g
(DPM as per PPR-2008 clause 76/1 (Ta), 81/1, S)
59| * 182/1) etc under MODS Zone-6, Dhaka WASA DPM/RFQ MD/CE|REV| g 3.75
o \
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ol 2 w = = = c 8 8 k) c S 5 s = =
2> cex|o© <] Sw<T A - o= o] = < ° ) 0
Z | 9 | Description of Procurement Package (works, | = | E £3%9 g§35|ge(28| R 38 53 L E 3% g2 2B o8 2e EQ
S| & = 5 S c X c2c|85|80 g =49 o8 = c c G € .3 o g g g = o Z E &
T | % goods and services) = m 3 685 |3x|g0 o3 Z e% .mw ,mnnw ol 53 &2 56 m.o =a
N s (&) < = = 2> > a = = O O Bt
o = < 2] < <8 _.m £ i < m 7] % o
1] 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Sub Total =| 48.75 in Lakh
Boundary Wall Maintenance, Code No- (01-04-005) Allocation Cost 8.70 in Lakh
o - l 0 Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
« |Repairing, Maintanance and others ancillary =
60 m works of Office Compund Boundary wall, MODS | Lot | 1 | LTM (e-GP) CE REV| s 5.00 Planned Days 0 21 14 7 7 28 60 137
Zone-6, Dhaka WASA. -
S Actual Dates
Allocation for Emergency and maintenance work 9
(DPM as per PPR-2008 clause 76/1 (Ta), 81/1, OTM/LTM/ S
61| 82/1) TA/ Force Account etc under MODS Zone- DPM/ RFQ MD/CE | REV 3 3.70
6, Dhaka WASA =
Sub Total = 8.70 in Lakh
Office Building Maintenance, Code No- (01-04-007) Allocation Cost 15.00 in Lakh
o 3 ; 3 Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
< |Repairing and Maintenance work at the office =
62 | 2 |and office compound under MODS Zone-6, Lot | 1 | LTM(e-GP) | CE REV| 3 5.00  |Planned Days 0 21 14 7 7 28 80 137
B Dhaka WASA. (Frame Work) -
o Actual Dates
Servicing, Cleaning, Coloring all grills, Thai 5 Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
8 |fittings, glass etc with supply and Installation of b
“ y
631 2 |verticall rollar blind of office building of MODS | "t | 1 | LTM(e-GP) | CE |REV] 3 5.00  |Planned Days 0 21 14 7 7 28 60 137
Zone-6. Dhaka WASA. (Lot-1) S Actual Dates
Servicing, Cleaning, Coloring all grills, Thai = Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
8 |fittings, glass etc with supply and Installation of e
~ "
64 2 |verticall rollar blind of office building of MODS Lot | 1 | LTM (e-GP) CE REV M. 5.00 Planned Days 0 21 14 7 7 28 60 137
Zone-6. Dhaka WASA. (Lot-1) ) Actual Dates
Sub Total =| 15.00 in Lakh
Store Maintenance, Code No- (01-04-008) Allocation Cost 10.00 in Lakh
@
o |Repairing and Renovation work at MODS Zone 3 Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
65| < |Sub-Store under MODS Zone-6, Dhaka WASA. Lot | 1 [ LTM (e-GP) CE REV M. 5.00 Planned Days 0 21 14 7 7 28 60 137
2 |(Frame Work) Lot-1 a
o Actual Dates
@
o |Repairing and Renovation work at MODS Zone 8 Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/02/2023
66 M Sub-Store under MODS Zone-6, Dhaka WASA Lot [ 1 | LTM (e-GP) CE REV M 5.00 Planned Days 0 21 14 7 7 28 60 137
(Frame Work) Lot-2 =
o Actual Dates
Sub Total =[  10.00 in Lakh N\
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o m M & o |s c c m ..mu 5 & o s 5 ,.W £
2 ge2|o° o =3 A = w O = 13 o ° g =
M @ | Description of Procurement Package (works, z |2 E- g B35 |82 .m &l e _zlnw m 3 m 63 .w 8% [ m 2 m og .m B E9
e | £ goods and services) > |3 S& = S5 |(52|88| 8%~ ! T 5 % &2 o2 8z =505 = =8
4|8 = 8= wmfm 3 = Auwmn Sio S k= [ -8 g < £< 23 ] 5O
= = w °
o . = o = = = 2 8 &
h |2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
SCADA maintenance, Code No- (01-04-015) Allocation Cost 25.00 in Lakh
. ’ 0 Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 18/12/2022 | 18/03/2023
« |Annual Maintenance works and support service 5
67 M at existing different SCADA enabled Pumps Lot | 1 | LTM (e-GP) CE REV M. 5.00 Planned Days 0 21 14 7 7 28 90 167
under MODS Zone-6, Dhaka WASA -
o Actual Dates
5 . v Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 18/03/2023
« |Annual Maintenance works and support service S
68 JW. at existing different SCADA enabled Pumps Lot | 1 | LTM (e-GP) CE REV M_ 5.00 Planned Days 0 21 14 7 ¥ 4 28 90 167
under MODS Zone-6, Dhaka WASA. -
o Actual Dates
wn
_ |Procurement of PLC, UPS, Power supply Others 2 Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 18/03/2023
69 | % |accessories, Etc, under MODS Zone-6, Dhaka Lot | 1 | OTM (e-GP) SE REV M. 5.00 Planned Days 0 21 14 7 7 28 90 167
O |wasa. (Lot-1) i
o Actual Dates
Xl
« |Procurement of PLC, UPS, Power supply Others 2 Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 18/03/2023
70 m accessories, Etc, under MODS Zone-6, Dhaka Lot | 1 | OTM (e-GP) SE REV % 5.00 Planned Days 0 21 14 7 T 28 90 167
WASA. (Lot-2) -
o Actual Dates
Allocaticn for Emergency and maintenance work ")
(DPM as per PPR-2008 clause 76/1 (Ta), 81/1, LTM / DPM/ m
71| * |82/1) etc under MODS Zone-6, Dhaka WASA RFQ |MD/CE[REV| 3 1.40
S
Sub Total =| 21.40 in Lakh
Vehicles Maintenance, Code No- (01-04-017) Allocation Cost 15.00 in Lakh
. ; . = Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 18/03/2023
« |Engine Overhauling, Suspension, Denting. and S
72| ¥ |Painting work of Pick-up no Dhaka Metro Tha-11- Lot | 1 LT™ CE REV M_ 4.00 Planned Days 0 21 14 7 7 28 90 167
2 15821 under MODS Zone-6, Dhaka WASA. &
= Actual Dates
Repairing, Engine Overhauling, Suspension, = n_m_.:“.ma Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 18/03/2023
M Denting, and Painting work of Slaudge Dumping <
73 2 [Truck (on test) under MODS Zone-6, Dhaka Lot | 1 DPM MD REV m 4.00 Planned Days 0 21 14 7 7 28 90 167
WASA. S Actual Dates
T (G- @ (%) 5 s+t réice ~ Planned Date | 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/03/2023
w 3 . o
74 m foregad SR g, AGTeA 6 (RIS PHFACTFA 59 | Lot | 1 DPM MD |REV| § 3.00 |[Planned Days 0 21 14 7 7 28 90 167
A CoAE SEPIHE W T I | 5 Actual Dates
Allocation for Emergency and maintenance work ~
(DPM as per PPR-2008 clause 76/1 (Ta), 81/1, LTM / DPM/ S
75| * |g2/1) etc under MODS Zone-6, Dhaka WASA RFQ  |MD/CE|REV| I 4.00 L~
(= : (
& %4




ol 2 m = 2> |% € g 2 s ) = e s 5 ..m =
2 b s = (2 kel = oV > - o « O ] c = B ©
M % | Description of Procurement Package (works, z |2 m 22 835|888 .m S B ﬁla\m 8 m i) S 3 & o g M .m m m,m m £ E 2
go03s and sendices) S|3| 557 |53%|52|88| 852 | 2 | §F | SR | fs | 22 | &% | 2§ | f3 |58
n & % = << |&® < Ty m = if] & W 2 8 r.n.vu.
Tl 2 3 4 5 5 3 8 9 10 11 12 13 14 15 16 17 18 19
Sub Total=| 15.00 |inLakh
Spare parts, Code No- (01-04-024) Allocation Cost 11.56 in Lakh
3 Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/03/2023
2 [Supply of Require spare parts for differrent car 0
76 & |under MODS Zone-6, Dhaka WASA. Lot [ 1 [ OTM (e-GP) SE REV m_w 3.00 Planned Days 0 21 14 7 7z 28 90 167
o Actual Dates
= Planned Date 2/10/2022 | 23/10/2022 | 6/11/2022 | 13/11/2022 | 20/11/2022 | 18/12/2022 | 18/03/2023
Y |Supply of Require Spare parts for DMA under 2
X : a
77 % |MODS Zone-6, Dhaka WASA. Lot | 1 [ OTM (e-GP) SE REV mm 3.00 Planned Days 0 21 14 7 7 28 90 167
) Actual Dates
Allocation for Spare parts Emergency and S
maintenance work (DPM as per PPR-2008 OTM/LTM / )
78| ' |clause 76/1 (Ta), 81/1, 82/1) etc under MODS pPwREQ |MO/CEIREV| 3 2.48
Zone-6, Dhaka WASA =
Sub Total = 8.46 in Lakh
Sub Total Operating Expenditure Tk. =/ 6,192.18 | in Lakh
Total Operating Expenditure, with Carriedover Tk. (6,192.18 + 25.57 ) =| 6,217.75 | in Lakh
v ,
" \% .
~ % .e x}Jo(i oo \%. QY&JA il
24\e %w.
Asistant Engineer Executive Engineer Superintending Engine; Director (Technical) aging Director
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