ANNUAL PROCUREMENT PLAN
Financial Year 2022-2023

Ministry Local Government, Rural Development & Co-operatives Budget Own
Division Local Government Division Allocation for Repairing and Maintenance
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Total Allocation (amount in Lac Taka) 292.82 Lac

Procuring Entity Name & Code

Executive Engineer, MODS Zone-05, Dhaka WASA

Code 509
o e - 8 o
o [E [} o | o © S o 5 5 © =
o ¢RIz |2 (2|8s|leg| & z| % £ 3 g 5 g |28 5
-] = »>| 2F |52 2 lo|o®| 38 o 0 P 3 E 5 < E 5 5 S 5%
= g =lE£| 5= [E5| &£ =2 | £ 3 o [ 2 s e 2% 1) E D e
I = Description of Procurement Packages HERR s 2E | BE 38 2 @ o I T 52 ] =0 g2 E
& 5 3|38 |g5| 8 |g|2S |88 s 2 £ £ 5 < g 82 5, 53| E=5
& & 8c [gx| £ |8|En| xs £ s g = K g 5 £ o £ £°
& ol |2 2 Z|ac|we = 3 3 s 5 g 2 5 T 5 S
2 2 < < = s < 2 3
(/] 1 2 3| 4 5 6 7 8 9 10 11 & 13 14 15 16 17 18 19 20
Maintenance of Water Line (01-04-001) Alloction = 116.28
5 Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 | 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
Construction of Different Dia RCC Block for all DMA| » e-GP 2 Planned Da 0 18 14 7 7 28 74 60
=3 ys
1 WRNY Area Under MODS Zone-5. =z ! LTM GIE: | Own: ‘ﬂ.' 9.0 48
= Actual Dates
a o : 2 = - Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
Locating & Raising of Different diameter Sluice Valve - oGP ]
2 | WRM2 |Chamber at DMA-501 & 502 Under MCDS Zone-[S| 1 CE.|[Own.|= | 450 4.30 | Planned Days 0 18 14 i 7 28 74 60
4 LTM 2
5,DWASA -
o) Actual Dates
s Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
Locating & Raising of Different diameter Sluice Valve| @ e-GP b
o
3 WRM3 Chamber at DMA-503 Under MODS Zone-5DWASA 2 1 LTM SE | Own g 3.00 2.b0 Planned Days 0 18 14 7 7 28 74 60
s Actual Dates
Locating & Raising of Different diameter Sluice Valve L s é Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
4 | WRM4 [Chamber at DMA-504 &506 Under MODS Zome-|S| 1 | "o |CE.[Own. (3 | 450 | 430 [ cqpave 0 18 14 7 7 28 74 60
5DWASA -
= Actual Dates
- Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 | 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
o
Locating & Raising of Different diameter Sluice Valve| @ e-GP <
]
5 | WRW5 Chamber at DMA-505 Under MODS Zone-5,DWASA ] LTM C.E. | Own. g; 4.00 3.80 | Planned Days 0 18 14 7 i 28 74 60
-
o
Actual Dates
= Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 | 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
=]
Locating & Raising of Different diameter Sluice Valve| @ e-GP b
(=]
6 | WRW8 Chamber at DMA-507 Under MODS Zone-5,DWASA 2 1 LTM C.E. | Own. ; 450 | 4.30 | Planned Days 0 18 14 7 7i 28 74 60
-
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2 Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
=
Locating & Raising of Different diameter Sluice Valve| @ e-GP 2
7 =] A= j . .80 1
WRW? |-\, mberat DMA-508 Under MODS ZonespWases |2 * | Lo |©E| O[S | 890 | 480 | PiennedBays o 18 e i i 2 (L 50
S
Actual Dates
== Planned Dates 1-Sep-2022 19-Sep-2022 3.0ct-2022 | 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
(=]
Locating & Raising of Different diameter Sluice Valve b e-GP =
8 | WRWS Chamber at DMA-508 Under MODS Zone-5DWASA = 4 LTM C.E. | Own. ‘olr 5.00 4.80 | Planned Days 0 18 14 T 7 28 74 60
o
e Actual Dates
= Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 | 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
Locating & Raising of Different diameter Sluice Valve| » e-GP b
o E . i K
9 | WRWS |, mber at DMA-510 Under MODS Zone-5,0WASA || ' | Ltm | SE [OW"-|3 [ 300 | 285 | Planned Days 0 13 1% 7 7 3 % 8¢
< Actual Dates
" - Planned Dates 1-Sep-2022 19-Sep-2022 3-Oct-2022 10-Oct-2022 | 17-Oct-2022 | 14-Nov-2022 - 13-Jan-2023
Operation,Repairing & Maintenance  Different| - oGP o
10 | WRW10 |diameter S/V at DMA-501, 502 & 503 Under MODS|2| 1 CE|Own.|= | 480 4.60 Planned Days 0 18 14 7 7 28 74 60
4 LTM 7
Zone-5,DWASA -
= Actual Dates
: 2 - Planned Dates 10-Sep-2022 | 28-Sep-2022 12-0ct-2022 | 19-Oct-2022 | 26-Oct-2022 | 23-Nov-2022 - 22-Jan-2023
Operation,Repairing &  Maintenance  Different A e-GP 2
11 | WRW11 |diameter S/V at DMA-SDd-; & 506 Under MIODS Zone- 3 1 LTM C.E | Own. g' 4,00 3.80 Planned Days 0 is 14 7 7 28 74 60
5 DWASA -
< Actual Dates
- Planned Dates 10-Sep-2022 | 28-Sep-2022 | 12-Oct-2022 | 19-Oct-2022 | 26-Oct-2022 | 23-Nov-2022 - 22-Jan-2023
Operation,Repairing &  Maintenance  Different s eGP S
12 | WRW12 |diameter S/V at DMA-507 Under MODS Zone-[2| 1 CE.[Own. |2 | 470 4.50 | Planned Days 0 18 14 T T 28 74 60
2 LT™ <
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= Actual Dates
s Planned Dates 10-Sep-2022 | 28-Sep-2022 12-0ct-2022 | 19-0Oct-2022 | 26-Oct-2022 | 23-Nov-2022 - 22-Jan-2023
Operation,Repairing &  Maintenance  Different ] e-GP e
A . A .80
13 | WRW13 diameter SIV at DMA-508 Under MODS Zone-5,DWASA |2 1 LTM C.E | Own 3 5.00 4 Planned Days 0 18 14 T{ 7 28 74 60
= Actual Dates
5 Planned Dates 10-Sep-2022 | 28-Sep-2022 | 12-Oct-2022 | 19-Oct-2022 | 26-Oct-2022 | 23-Nov-2022 - 22-Jan-2023
Operation,Repairing &  Maintenance  Different @ e-GP 5
14| WRW14 | 1 meter SIV at DMA-509 Under MODS Zone-5owasA|2| ' | Lm | G [OWn-| 3 | 890 | 480 | Planned Days : £ 2 4 2 = o =
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! - Planned Dates 10-Sep-2022 28-Sep-2022 12-Oct-2022 | 19-Oct-2022 26-Oct-2022 | 23-Nov-2022 - 22-Jan-2023
Raising,Cleaning of Air Release ValveWashout * oGP 2
15 | wRW15 |Line,Bulk Meter Chamber,Inter DMA Chamber at DMA 2 1 LTM CE | Own. g’ 4.80 4560 | Planned Days 0 18 14 7 7 28 74 60
507 & 508 under MODS Zone-5,DWASA -
= Actual Dates
_ = Planned Dates 10-Sep-2022 | 28-Sep-2022 12-Oct-2022 | 19-Oct-2022 26-0ct-2022 | 23-Nov-2022 - 22-Jan-2023
Operation,Repairing & Maintenance Different i o-GP !
16 | WRW16 |diameter S/V at DMA-510 Under MODS Zone-|3 1 SE | Own. | = | 3.00 2.85 | Planned Days 0 18 14 14 T 28 74 60
z LT™ <
5 DWASA Al
= Actual Dates
" - Planned Dates 10-Sep-2022 28-Sep-2022 12-0ct-2022 | 19-Oct-2022 26-Oct-2022 | 23-Nov-2022 - 22-Jan-2023
Operation,Repairing & Maintenance Different i oGP = s T ]
17 | WRWA7 |diameter S/V at DMA-505 Under MODS Zone-|S 1 LTM SE | Own. ‘,_'; 3.00 2.85 | Planned Days 0 18 14 T T 28 T4 60
5,DWASA i
(= Actual Dates
- Planned Dates 10-Sep-2022 28-Sep-2022 12-Oct-2022 | 19-Oct-2022 26-Oct-2022 | 23-Nov-2022 - 22-Jan-2023
Raising,Cleaning of Air Release ValveWashout = e.GP S
18 | WRW18 |Line,Bulk Meter Chamber,Inter DMA Chamber at DMA ZD 1 LTM CE | Own. g 480 4.60 | Planned Days 1] 18 14 T 7 28 74 60
508 & 506 Under MODS Zone-5,DWASA -
= Actual Dates
DPM/ % Planned Dates
i " RFQ/ 2
Urgent Any Kind of Repairing, Maintenance Work MD/ <
19 | WRW19 | o0 jated to Waterline Network. . Tf.:.;'?r AO own: |35 3868 | 4203 | planned Days
o . .
OTM™ Actual Dates
Sub total=|116.28 | 116.28
Maintenance of Sewer Line (01-04-002) Alloction = 76.59
Carried Over from FY 2020-21
o~ Planned Dates
= e s
|Supply of borak bamboo for maintenance sewer line 2
L .20 .20
20| CMW [0 or MODS Zone-5 DWASA. 1 ™ | §E Own 5 2.2 2.2 Planned Days
-
% = Actual Dates 23-Jul-2021 23-Jul-2021 23-Jul-2021 | 23-Jul-2021 23-Jul-2021 | 23-Jul-2021 - 23-Jul-2021
New Work:Maintenance of Sewer Liiie (01-04-002) Alloction = 76.59
ol Planned Dates 15-Sep-2022 6-Oct-2022 20-Oct-2022 | 27-Oct-2022 3-Nov-2022 | 1-Dec-2022 - 31-Dec-2022
supply of Borak Bamboo for making Bakhari to be <
1 M E 2K 3 %
2t NS} used in Sewer Cleaning under MODS Zone-5 DWASA. L1 CE | [Gum 3 500 495 | Planned Days g 21 A% 7 4 28 T 20
S Actual Dates
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- Planned Dates 10-Sep-2022 28.Sep-2022 | 12-Oct-2022 19-Oct-2022 | 26-Oct-2022 23-Nov-2022 - 22-Jan-2023
Raising,Cleaning of Air Release Valve,Washout s oGP 2 SRR T R
15 | WRW15 |Line,Bulk Meter Chamber,Inter DMA Chamber at DMA % 1 LTM CE | Own. g 4.80 4.60 | Planned Days 0 18 14 7 7 28 74 60
507 & 508 Luder MODS Zone-5,DWASA - |
= Actual Dates
: - Planned Dates 10-Sep-2022 28-Sep-2022 12-Oct-2022 | 19-Oct-2022 26-Oct-2022 | 23-Nov-2022 - 22-Jan-2023
Operation,Repairing & Maintenance Different e-GP 3 I
16 | wrRw16 |diameter SV at DMA-510 Under MODS Zone-|S 1 LTM SE | Own. | 2 3.00 | 2.85 | Planned Days 0 18 14 7 T4 28 74 60
5DWASA a
S Actual Dates
- Planned Dates 10-Sep-2022 28-Sep-2022 12-0ct-2022 | 19-Oct-2022 26-Oct-2022 | 23-Nov-2022 - 22-Jan-2023
Operation,Repairing 8 Maintenance Different . oGP C
17 | WRWA17 |diameter SV at DMA-505 Under MODS Zone- g 1 LTM SE | Own. g 3.00 2.85 | Planned Days 0 18 14 7 7 28 74 60
5DWASA =
2 Actual Dates
y - Planned Dates 10-Sep-2022 28-Sep-2022 12-Oct-2022 19-Oct-2022 26-Oct-2022 23-Nov-2022 - 22-Jan-2023
Raising,Cleaning of Air Release Valve,Washout| oGP ]
18 | WRW18 |Line,Bulk Meter Chamber,Inter DMA Chamber at DMA % 1 LTM CE | Own. g 480 4.60 | Planned Days 0 18 14 7 7 28 74 60
508 & 506 Under MODS Zone-5,DWASA - e
e Actual Dates
DPM/ o~ Planned Dates
Urgent Any Kind of Repairing, Maintenance Work RELY MD/ 3
i
19 | WRW19 | Jated to Waterline Network. 1 |TAFA/| o | Own- | Z | 3868 42.03 | planned Days
LTM/ s L
oM™ Actual Dates
Sub total=|116.28| 116.28
Maintenance of Sewer Line (01-04-002) Alloction = 76.59
Carried Over from FY 2020-21
o Planned Dates
o
Supply of borak bamboo for maintenance sewer line <
1 M E 2.2 .2
20| CMW | er MODS Zone-5 DWASA. trw | gEijcwn |d | 220 | 220 | EiSERe
2
%— = Actual Dates 23-Jul-2021 23-Jul-2021 23-Jul-2021 | 23-Jul-2021 23-Jul-2021 | 23-Jul-2021 - 23-Jul-2021
New Work:Maintenance of Sewer Liiie (01-04-002) Alloction = 76.59
] Planned Dates 15-Sep-2022 6-Oct-2022 20-Oct-2022 | 27-Oct-2022 3-Nov-2022 | 1-Dec-2022 - 31-Dec-2022
Supply of Borak Bamboo for making Bakhari to be Q
Cl Oown.. .0 9
21 Ms1 used in Sewer Cleaning under MODS Zone-5 DWASA. 1 LTM E wn E.t’ 5.00 495 | Planned Days 0 21 14 7 7 28 77 30
S Actual Dates
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r Planned Dates | | 15-Sep-2022 | 6-Oct-2022 | 20-Oct-2022 | 27-Oct-2022 | 3-Nov-2022 | 1-Dec-2022 | - | 31-Dec-2022
=
i D
22| ws2 ﬁ:;‘:mg‘;s";;n?:n“ngre Cover forall DMAAreal | 4 | |7y | ce [own..|3 | 500 | 495 | Planned Days 0 21 14 7 7 28 77 30
= Actual Dates
o Planned Dates | | 15-Sep-2022 | 3-0ct-2022 | 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 [ - | 27-Jan-2023
Reparing,Re-fixing & Raising of Manhole at DMA-507 e-GP s Planned Days 0 18 14 7 7 28 74 60
i | < A
23| MS3|\)nder MODS Zone-5,DWASA. ) 1 ey | S8 G ] 00 | 400
= Actual Dates
o Planned Dates | | 15-Sep-2022 | 3-Oct-2022 | 17-Oct-2022 | 24.0ct-2022 | 31-Oct-2022 | 28-Nov-2022 | - | 27-Jan-2023
o
i fixi ising of Manholz A-508 .GP s
s s | s 1| 98" | se [own.|3 | 300 | 285 | Planned Days 0 18 14 7 7 28 74 80
: : e
= Actual Dates
> planned Dates | | 15-Sep-2022 | 3.0ct-2022 | 17-Oct-2022 | 24-0ct-2022 | 31-Oct-2022 | 28-Nov-2022 | - | 27-Jan-2023
o
25| Mmss ﬁﬁﬂi?'ﬂn%ﬁesfﬁ:iﬁ'uﬁfé"f ofMatole:atDMAcs0s) 1 fy T_f‘: cE|own.|3 | 450 | 450 | Planned Days 0 18 14 7 7 28 74 60
i Actual Dates
= Planned Dates 15-Sep-2022 3-Oct-2022 47-0ct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 27-Jan-2023
=]
ing,Re-fixing & Raising of Manhol MA-510 .GP E
o [ e |PEEEHCE PN Shiiole- & O 1| ©S" | ce|own.|3 | 400 | 398 | Planned Days 0. 18 14 7 7. 28 74 60
=
Actual Dates
= Planned Dates | | 15-Sep-2022 | 3-Oct-2022 | 17-Oct-2022 | 24.0ct-2022 | 31.0ct-2022 | 28-Nov-2022 | - | 27-Jan-2023
=]
ing,Re-fixi isi t DMA-5 -GP &
27| wms? Ezz::"“'ngéggf'z’::‘; :‘;;::;f of Manhiole at DMA-501) | , ‘I‘_?M SE |own..|3 | 280 | 280 | Planned Days 0 18 14 7 7 28 74 50
| - L
=,
= Actual Dates
- planned Dates | | 15-Sep-2022 | 3.0ct-2022 | 47-Oct-2022 | 24-Oct-2022 | 31.0ct-2022 | 28-Nov-2022 | - | 27-Jan-2023
o .
ing,Re-fixi ising of M at DMA-502 GP 2
28| wmss Ef.'éi?'&ngén?'z’:ﬂi.?.fﬁfé'f° anhole B 1| 95 | se |own. |3 | 290 | 290 | Planned Days 0 18 14 7 7 28 74 60
e
(=]
Actual Dates
& planned Dates | | 15-Sep-2022 | 3.0ct:2022 | 17-Oct:2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 | - | 27-Jan-2023
(=]
Reparing,Re-fixing & Raising of Manhole at DMA-503 e-GP e
29| MsS9 | ODS Zone-5,DWASA. 1| Ly | SE |Own-[3 | 280 | 280 | planned Days 0 18 14 7 7 28 74 60
=
5 Actual Dates
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o Planned Dates 15-Sep-2022 | 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 27-Jan-2023
Reparing,Re-fixing & Raising of Manhole at DMA-504 e-GP <
e 3.00 2.90 D 0 18 7 28 74 60
30| MS10 |4 506 Under MODS Zone-5,DWASA. i | 7P [l iy Doye i 2
R
o Actual Dates
o Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 27-Jan-2023
Reparing,Re-fixing & Raising of Manhole at DMA-505 e-GP S
1 SE | Own.. 3.00 2.85
31 MS11 Under MODS Zone-5,DWASA, LTI n 3 Planned Days ] 18 14 7 7 28 74 60
-
i Actual Dates
DPM/ e Planned Dates
Mass Cleaning Works/Urgent Any Kind of Repairing REQ/ MD/ ]
32| MS12 | yaintenance Work Related to Sewer Network. : TI:NT;?" Ao |O"n-| 3 [ 3439 3491 | planned Days
25
=]
OoT™ Actual Dates
Sub total=| 76,59 | 76.59
Maintenance of Pump House (01-04-003) Alloction = 45.27
1 © Planned Dates 15-Sep-2022 3-Oct-2022 17-0ct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
Repairing & Maintenance of Karail Jamai Bazar Water| eGP 2
33 | WRPH1 [Pump Houses and Boundary Walls under MODS Zone 1 SE [Own..|< | 3.00 2.90 | Planned Days 0 18 14 7 7 28 74 30
LTM < e gt
5 DWASA. =
= Actual Dates
a Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
Repairing & Maintenance of Banani -7 , 8 & other e-GP 2 i 4
C.E | Own.. ;i .30
31 [ WRPHZ Water Pump Houses andunder MODS Zone-5 DWASA. 1 LTM i E',r gong s Elanned Davs g 18 it U ¥ &t L =0
= Actual Dates
Repairing, Maintenance and Ancilary works of 2 Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
Gulshan Shutting Club Water Pump House, Boundary e-GP <
. e 4.50 4.30 | Planned Days 0 18 14 7 7 28 74 30
3n: | WRPHS Walls & DMA Caretraker Room under MODS Zone- ’ LT CE [0 ?.3 2
L
5,DWASA. o4 Actual Dates
Repairing, Maintenance and Ancillary Works of 2 Planned Dates 15-Sep-2022 | 3-Oct-2022 | 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 | - | 28-Dec-2022
Tejgoan SLS , Konipara & other Water Pump House| e-GP o
C.E | Own.. 4.90 .60
S0 [JWiRells & DMA Caretraker Room under MODS Zone- : LTM - E',' 4.6 Planned Days 0 18 14 7 T 28 4 30
5,DWASA. 2 Actual Dates
™ Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
Repairing,Maintenance and Ancillary Works at FDC, eGP t
37 | WRPH5 |Nimtoly & Other Water Pump Houses under MODS 1 LTM C.E | Own.. g' 450 | 4.30 | Planned Days 0 18 14 7 7 28 74 30
5DWASA.. -
o Actual Dates /
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@ Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 | 31-Oct-2022 28-Nov-2022 - 28-Dec-2022
Repairing,Maintenance and Ancillary Works of] oGP e
38 | WRPH6 |Shiamosjid , Shaheenbagh & Other Water Pump 1 LTM C.E | Own.. g 4.50 4.30 | Planned Days 0 18 14 7 7 28 T4 30
Houses under M5 5,DWASA.. -
= Actual Dates
= Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
Repairing,Maintenance and Ancillary Works of oGP =
19 | WRPH7 |Arjothpara ,West Nakalpara& Other Water Pump 1] 5 CE|Own.[g | 450 | 430 Planned Days 0 18 14 7 7 28 74 30
Houses under MODS 5,DWASA.. -
- Actual Dates
© Planned Dates 15-Sep-2022 3-Oct-2022 17.0ct-2022 | 24-Oct-2022 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
Repairing,Maintenance and Ancillary Works at eGP =
40 | WRPHS |Thranbader, Alanbari & Other Water Pump Houses 1 LTM C.E | Own.. g' 4.50 4.30 | Planned Days 0 18 14 7 i 28 74 30
under MODS 5,DWASA.. -
S Actual Dates
‘;::g o Planned Dates
i i : 2
a1 | e (RSN ANy dsinc of Beperti, Maintenance Workl | 4 | o par| MP/| gy, | 2 | 1037 | 11.97 | Planned Days
Related to Sewer Network. LTV AQ =
g
o™ or! Actual Dates
Sub total=| 45.27 | 45.27
Vehicle Maintenance (01-04-017) Alloction = 15.00
- - o Fs Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oc¢t-2022 | 31-Oct-2022 28-Nov-2022 - 28-Dec-2022
epairing, aintenance & Denting-Painting worl =
42| wvm1 |water Browser Dhaka Metro-Sha-11-0060 under| 1 LTM | SE | Own. E.'r 3.00 2.90 | Planned Days 0 18 14 7 7 28 74 30
MODS ZONE-5,DWASA. -
= Actual Dates
& Planned Dates 15.Sep-2022 | 3-Oct-2022 | 17-0ct-2022 | 24-Oct-2022 | 31-Oct-2022 28-Nov-2022 | - | 28-Dec-2022
Repairing, Maintenance & Denting-Painting workof =
43 VM2 |Water Browser Dhaka Metro-Sha-11-0111 under 1 LTM SE | Own. g 3.00 290 | Planned Days 0 18 14 7 7 28 74 30
MODS ZONE-5,DWASA. s
Actual Dates
= Planned Dates 15-Sep-2022 3-Oct-2022 17-Oct-2022 | 24-Oct-2022 31-Oct-2022 | 28-Nov-2022 - 28-Dec-2022
Repairing, Maintenance & Denting-Painting workof] =S
44 VM3 |water Browser Dhaka Metro-Sha-11-192 under MODS 1 LTM SE | Own. ‘5" 3.00 2.90 | Planned Days 0 16 14 7 7 26 74 30
ZONE-5,DWASA. g'
Actual Dates
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1 2 3| 4 5 6 7 8 9 10 11 # 13 14 15 16 17 18 19 20
:‘;g; B Planned Dates
Urgent Repairing, Maintenance of any Vehical under| MD/ 9
Ow! 6. 5
45| VM4 1310DS ZONE-5,DWASA. g sl 00 | 630 | Planned Days
o
oTM S Actual Dates
18N
Sub total=| 15,00 | 15.00
Maintenance of Office Building (01-04-007) Alloction = 10
@ Planned Dates 15-Sep-2022 6-Oct-2022 20-Oct-2022 | 27-Oct-2022 | 3-Nov-2022 1-Dec-2022 - 31-Dec-2022
Renovation of MODS Zone-5 Office Building 1st Floor s
CE £ i .80
46 | MOB1 under MODS Zone-5,DWASA.. 1 LTM Oown E 500 | 4.8 Planned Days 0 21 14 T 7 28 77 30
o Actual Dates
o Planned Dates 15-Sep-2022 6-Oct-2022 20-Oct-2022 | 27-Oct-2022 | 3-Nov-2022 1-Dec-2022 - 31-Dec-2022
Repairing,MaintenancefPlambing Works at MODS 2
. le Al 2.
47| MOB1 |, 1 e-5 Office Building under MODS 5,DWASA. | ETM L SE ] Owa 2 3.00 | 285 | Planned Days 0 21 14 7 7 28 7 30
o Actual Dates
i DM @ Planned Dates
Any Kind of Emergency/ Necessary Procurement of] RFQ/ MD/ 2
48 | MOB2 Got.)dsr V!Io.rksf Services Related to Maintenance of] 1 | TA/ FA/ AO Own. E-: 2.00 2.35 Planned Days
Office Building . LT/ o
OTM Actual Dates
Sub total=| 10.00 | 10.00
Maintenance of Boundary wall (01-04-005) Alloction = 6.5
e 44 £ 2 2 Planned Dates 15-Sep-2022 6-Oct-2022 20-Oct-2022 | 27-Oct-2022 | 3-Nov-2022 1-Dec-2022 - 31-Dec-2022
49 MEB1 Repaiing and Painting Office Compound Boundary 1 LTM st | own < 5.00 4.90
Wall under MODS Zone-5,DWASA.. lean| s : Planned Days 0 2 14 T 7 28 77 30
S Actual Dates
I:;z: 2 Planned Dates
Any Kind of Emergency/ Necessary Works/ Services MD/ e
3 1.50 .60
a0 == Related to Maintenance of Bundarywall . J Tﬁ_;‘?’ AOQ Own E 14 Planned Days
0™ % Actual Dates
Sub total=| 6.50 6.50
Computer Purchase(02-01-018)
£ S 2 Planned Dates 15-Sep-2022 6-Oct-2022 20-Oct-2022 | 27-Oct-2022 | 3-Nov-2022 1-Dec-2022 - 31-Dec-2022
CP1 Purchase of Computer/Laptop/Scanner/Printer under 1 LTM sE | o i 300 2.00
51 MODS Zone-5,DWASA.. Lo = e - Planned Days 0 21 14 7 7 28 77 30
a9 Actual Dates
Sub-Total=| 3.00 | 3.00

Adpm— (%9

=7

25 _g7F—2022

s g o

A




o o -] o @
o |E v |o|« E 5 o 5 = g =
;| 2 8|8, 5 |8]8T|eT 8 g s £ 2 g 5 £ 52 5
5 z >l ef |E2 Z |o|o=|58 e ® 5 € E < £ 5 = S B 58
= @ =[5 | Ea |EF] & [s[(z2 | &2 -3 a = 2 T 8 SE 3] E2| 288§
s & Description of Procurement Packages E|5[ S5 |28 B |8 £= | B= 8¢ @ g o o = ER 5 =9 gs s
© S gl e |e3| & |S|E2| 28 o & £ £ k] 5 H E < = Eg Egg
7] I g€ [E<| 5 |a|S8 | &%= E @ 2 e ° 2 = £ o5 =
= a2 (g = R = - 3 l 3 £ 2 = =3 e g
8 w = < - =4 7] (5]
1] 1 2 3 5 6 7 8 L} 10 11 # 13 14 15 16 17 18 19 20
Furniture Repairing (01-02-024) 0.77 0.77
Honourarium (01-02-007) 2.00 2.00
Internet Connection Fee (01-02-014) 5.00 5.00
Ferniture (01-02-018) 1.00 1.00
Office Maintenance (01-04-007) 7.00 7.00
Printing & Stationaries (01-02-017) 2.90 2.90
Repairing of Furniture 0.77 0.77
Computer Maintenance 0.74 0.74
Total=| 20.18 | 20.18
;:_::{, Planned Dates
» Allocation for Imprest, Temporary Advance, Physical
§ Services , Maintenance of Boundary wall ,furniture gg:‘i RlannedDays
52 5 repalrmg Honoranun:n of TOC & TEC men_lbers for Force Own 2018 | 2018
= opening and evaluation of tenders, prepaid of tender ACEBtin
b documents, unseen emergency work when and where i Actual Dates
= |required under MODS Zone-2. o
Tenderi
Total=| 292.82 (292.82 Lac
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