ANNUAL PROCUREMENT PLAN 2022-2023

Ministry Local Government, Rural Development & Co-operatives Budget Revenue Budget
Division Local Government Division Allocation for Procurement Division-1
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Total Allocation (amount in Lakh Taka) 7.843.75
Procuring Entity Name & Code Executive Engineer, Procurement Division-1,
Dhaka WASA & Code : 427
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a) Capital Expense
Head 1: Procurement of VFD (Code: 02-01-012)
Carried Over
Procurement of 90 KW Variable Planned
Frequency Drive (VFD) for Dhaka Dates
1 WASA. File No Rev, Planned
46.05.0000.427.02.039.2021 . Nos| 50 |OSTETMIMD|g o | 36107550100 29605000.000 o 0 28 13 32 3 24 100
Tender ID : 599722 | Contract No: Actual
e-C13 Dates 23.08.21 20.09.21 | 03.10.21 | 04.11.21 07.11.21 g1.12.21
Total Carried Over =|  36107550.100 29605000.000
Newly Included
Fiannmd 26.08.22 | 020922 | 09.09.22 | 30.09.22
Procurement of 50 set 90KW Dates Nalds - .
2 |Variable Frequency Drive (VFD) for Rev Planned
Dhaka WASA. File No: Nos| 50 |OSTETM|MD Budget 37500000.000 0.000 Dine 28
46.05.0000.427.02.024.2022, Actual
Tender ID: 714176 Dtk 27.0622 | 25.07.22
Total Newly Included=|  37500000.000 0.000
Sub total of Head 1: Procurement of VFD=|  73607550.100 29605000.000
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Head 2: Procurement of Vehicle(Car/Micro) (Code:02-01-015)
Carried Over
No Carried Over File in this Head I I l [ BREV' 0.000 0.000 | |
udget
Total Carried Over = 0.000 0.000
Newly Included
Fiioed 21.01.00 | 11.02.00 | 25.02.00 | 03.03.00 | 10.03.00 | 31.03.00
Dates
. - Rev. Planned
Procurement of Car and Microbus Lot 1 OTM |MD 35000000.000 35000000.000 D
Budget ays
for Dhaka WASA
Actual
Dates
Total Newly Included=|  35000000.000 35000000.000
Sub total of Head 2: Procurement of Vehicle(Car/Micro)= EOOUG0000 T —
Head 3: Procurement of Vehicle(Water Carrier/Truck/Others) (Code:02-01-016)
Carried Over
y e Rev.
No Carried Over File in this Head Budget 0.000 0.000
Total Carried Over = 0.000 0.000
Newly Included
Planned
Procurement of Emergency Dates
4 [Maintenance Unit for Dhaka WASA. Rev Planned
File No: Lot 1 OTM |MD| g (| 9600000.006 9600000.006 Days 0 19 15 1 4 18 57
46.05.0000.427.06.007.2022, 9 Actual
Tender ID: 674359, Contract no: e- sl 16.03.22 | 04.04.22 | 19.04.22 | 200422 | 240422 | 12,0522
co1 Dates
Planned
Dates
5 |Procurement of 6 nos Single Cabin Rev P—
Pickup for Dhaka WASA. File no Lot 1 OSTETM|MD Budaat 20370000.012 20370000.012 Da = 0 1 40 23 3
46.05.0000.427.06.065.2021, 9 L
Tender ID: 683606 Actual
Bitan 11.04.22 28.04.22 | 07.06.22 03.07.22
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Dates 05.11.22 | 26.11.22 | 10.12.22 | 17.12.22 | 24.12.22 14.01.23
g |Procurement of truck for water and Rev Blarinad
sewer treatment circle of Dhaka Lot 1 oT™M |MD 8002999.982 8002999.982 s
WASA Budget Days
Actual
Dates
Pg;‘t’.‘:’ 05.11.22 | 26.11.22 | 10.12.22 | 17.12.22 | 24.12.22 | 140123
Procurement of Motorcycle and Rev
7 |scooter for Dhaka WASA. File tot| 1 |oOSTETM|MD| =" | 12027000.000 | 12027000.000 Planned
no:46.05.0000.427.06.029.22 g Days
Actual
Dates
Total Newly Included=| soo00000.000 50000000.000
Sub total of Head 3: Procurement. of Vehicle(Water T ——
Carrier/Truck/Others)=
Head 4: Procurement of Pump (Code: 01-04-022)
Carried Over
Procurement of 50 Set 100 m* hr. Planned
110 m head Capacity Submersible Dates
8 |Pump Motor Set for Dhaka WASA. Rev Eara
File No. Set 50 |OSTETM|MD Bud ét 50950000.060 50950000.060 Days 0 24 81 0 16 43 164
46.05.0000.427.02.021,.2020-21 , 9
Tender ID : 604423 , Contract No: e- Actual
c23 Dates 05.09.21 29.09.21 | 19.12.21 | 19.12.21 | 04.01.22 | 16.02.22
Planned
Procurement of 40 Set 150 m3/hr Dates
9 |Capacity Submersible Pump-Motor PlAist
0 1 4
of 110m Head for Dhaka WASA. | (1| 40 |osTeET™M|MD| € | 53000000044 | 53000000044 | Days w4 a0 2 B |
File No. Budget
46.05.0000.427.02.055.2021, Betival
Tender ID : 627384 , Contract No. Dat 16.11.21 20.12.21 | 18.02.22 | 11.03.22 | 15.03.22 | 10.04.22
e-C25 s
Total Carried Over =|  103950000.104 103950000.104
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Newly Included
Planned
e oL SR, i Dates 31.08.22 | 07.09.22 | 1409.22 | 05.10.22
10 [head capacity submersible pump- Rev. Planned
it for Bhaka WAGK. Elledo: | 52 40 |OSTETM|MD Buslgel 55000000.000 55000000 000 Days 0 34
46.05.0000.427.02.018.2022, Actual
Tender ID: 714754 30.06.22 | 03.08.22
Dates
Planned
B S A T Dates 31.08.22 | 07.09.22 | 14.09.22 | 05.10.22
11 |head capacity submersible pump- Rev. Planned
motor set for Dhaka WASA File set 40 |OSTETM|MD Budget 55500000.000 55500000.000 Days 0 35
N0:46.05.0000.427.02.023.2022, Aciual
Tender ID: 714172 27.06.22 01.08.22
Dates
Planned
Procurement of 100 ma/hr, 110 m s 19.08.22 | 26.08.22 | 02.09.22 | 23.09.22
12 |head capacity submersible pump- Rev. Planned
motor set for Dhaka WASA, File No: | set 50 |[OSTETM|MD Budaet 51000000.000 39471999 896 D 0 30
46.05.0000.427 02.022.2022, g ays
Tender ID: 712536 Actual 200622 | 200722
Dates
Planned
g D A Dates 31.08.22 | 07.09.22 | 14.09.22 | 05.10.22
13 |head capacity submersible pump- Rev. Planned
motor set for Dhaka WASA File No: 56l 50 |OSTETM|MD Budget $3500000,000 9,000 Days g 3
46.05.0000.427 02.017.2022, Aorial
Tender ID; 714752 30.06.22 03.08.22
Dates
Planned
Pisersrs TGRS0 IR 410/m oo 31.08.22 | 07.09.22 | 140922 | 05.10.22
14 head and 50 m3/hr, 125 m head Ry Pl "
capacity submersible pump-motor [ Lot| 1 [OSTETM[MD| 2" |  44000000.000 0.000 ;’"‘e 0 25
set for Dhaka WASA. File No: g Aye
46.05.0000.427.02.016.2022, Actual
Tender ID: 714753 Dates e [

T (o (D

Z

Lo

, O Cé\///pﬂ

o W




@ S § € 2 3
Q = © 32 ©
c |2 . ¢ 2 2 El £
2 12| 2 3 £ § B s 2 § 5 $ B |6 2
2 =| & |2| S = £ I - - 3 z < : 8| =B
2, |Description of Procurement = € :él'!' B E—G ® o 5 = : s [ ° 2 o = .% 3
2 |Package GOODS | D 8 e s B £ g o © @ 5 w S $ 5 8 25
3 5| § |&] 8 3 8 g |8 3 H 5 s 5 2 |S| £z
i § (3] & - 3 S kBl 3 5 5 g g 2 2| ¥
£ gl @ 3 3 E |2 < = = < S 7 E 5
8 5 o 2 = = »
<4 o o x - E
a (6] = w o =
o -
Planned
Procurement of 75 m3/hr, 110 m Dates 31.08.22 | 07.08.22 | 14.09.22 | 05.10.22
15 head and 75 m3/hr, 125 m head Rev Planriad
capacity submersible pump-motor Lot i OSTETM|MD Bud ‘81 46000000.000 0.000 D 0 25
set for Dhaka WASA. File No: g ByS
46.05.0000427.02.019.2022, Actual
Tender ID : 714751 Dates RN | Smiak
Total Newly Included=|  305000000.000 149971999.896
Sub total of Head 4: Procurement of Pump=|  408950000.104 253922000.000
Head 5: Procurement of Meter (Code: 01-04-023)
Carried Over
No Carried Over File in this Head Rev. 0.000 0.000
Budget
Total Carried Over = 0.000 0.000
Newly Included
Planned
Procurement of 20 mm Diameter Ciains 05.0822 | 12.08.22 | 19.08.22 | 09.09.22
16 Domestic Water Meter for Dhaka Rev Flannad
WASA. File No: Set [ 6500 |OSTETM[MD| <~ | 38000000000 38000000.000 ann 0 24
46.05.0000 427 02.013 2022, Hoge Days
Tender ID: 709225 Actual 120622 | 060722
Dates o i
Planned
Procurement of 25 mm Diameter Dates 15.08.22 | 22.08.22 | 29.08.22 | 19.09.22
17 Domestic Water Meter for Dhaka R Pl a
WASA, File No: Set | 10000 | OSTETM|MD Bu‘;"' .| 0000000000 80000000.000 g”"e 0 36
46.05.0000.427.02.011.2022, 9¢ B8
Tender ID: 709228 Actual 120622 | 18.07.22
Dates
Procurement of 40 mm Diameter Planned osoea | veoezs | woess | vovuas
Domestic Water Meter for Dhaka Dates 2.08. : 3
18 |WASA. File No: rie o
46.05.0000,427.02.012.2022, Set| 3000 |OSTETM|MD| 5 d"' .| 52000000 000 52000000.000 B"“" 0 24
Tender ID: 709226 i o
i 12.06.22 | 06.07.22
Dates
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Procurement of 50 mm Diameter Planned N
Domestic Water Meter for Dhaka Dates 05.08:22 | 12.08.22 | 19.08.22 | 09.09.22
19 WASA. File No: Rev oI 3
46.05.0000.427.02.014.2022, Set [ 1000 [OSTETM|MD| o *=% |  30000000.000 30000000.000 g”"e 0 24
Tender ID: 709227 g ays
Actual
Dates 12.06.22 | 06.07.22
Total Newly Included=| 200000000.000 200000000.000
Sub total of Head 5: Procurement of Meter=| 200000000.000 200000000.000
Sub Total Head a (Capital Expense) =| 767557550.204 568527000.000
b) Operational Expense
Head 1: Overtime (Code: 01-01-002)
20 [overtime | | [T [ 120000 | 120000 [ ] [ I | [
Head 2: Transportation (Code: 01-02-001)
2 Transportation i I 40000 l 40000 I l I | I |
Head 3: Honorarium (Code: 01-02-007)
22 [Honorium | l I I ] l 700000 I 700000 | | [ l J [
Head 4: Telephone Expense (Code: 01-02-011)
23 Telephone Expense l I | I [ 36000 | 36000 l [ I I [ [
Head 5: Office Maintenance (Code: 01-02-012)
24 [Office Maintenance L | [ | 25000 | 259000 [ | | | i
Head 6: Oil and Fuel (Vehicle) (Code: 01-02-013)
25 | oil and Fuel (Vehicle) | | | | | 170000 | 170000 | | | [ | |
Head 7: Print and Stationary (Code: 01-02-016)
26 [print and Stationary ] | 1s7000 [ 157000 [ | | | [
Head 8: Computer Maintenance (Code: 01-02-023)
27 Computer Maintenance I | | I ] 0 I 0 | [ ] I | I
Head 9: Furniture Maintenance (Code: 01-02-024)
28 |Furniture Maintenance I | l l l l - l J /j\
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Head 10: Call Center (Code:01-04-032)
Carried Over
Planned
14.01.23
Design, Development, Dates
29 |Implementation of Redressal it 1 rRFE | MD Rev. 10155343 150 5000000.000 Planned
System and Post-Development Budget = # Days
Support and Maintenance Actual
Dates 09.01.20 27.01.20 | 18.11.20 | 14.12.20 14.12.20 | 141220
Total Carried Over =  10155343.150 5000000.000
Newly Included
. Rev.
No New File Included in this Head 0.000 0.000
Budget
Total Newly Included= 0.000 0.000
Sub total of Head 10: Call Center=|  10155343.150 5000000.000
Head 11: Chemical (Code: 01-03-001)
Carried Over
Planned 30,0623
Dates
30 |Procurement of Liguid Chlorine for |M.T Rev. Planned
DWASA (71-Proc-1/08-09). on L s T 1VSING00. 000 Days
Actual
Dates
Procurement of 100 M.Ton Liquid Planned 30.06.23
Chlorine (cl2) for Dhaka WASA Dates —T
31 [riati Planned
46.113.427.00.00.123.2017-18 , h:r;l' 100 QTM | MD Bizvét 3270000.200 3270000.200 Days 0 16 4 1 5 18 44
Tender ID : 121041, Contract No : 9
B IAHE TR0 R0NT=A Ble: i 19.09.17 | 05.10.17 | 09.10.17 | 10.10.17 | 151047 | 0211.47
C10 Dates
Procurement of 100 M.Ton Liquid Planned 30.06.23
Chlorine (cl2) for Dhaka WASA. Dates '
32 |File No.
46.113.427.00,00.058 2015-16 . “gnT 100 | otm |mo B'zz"'e .| 3330000300 3330000300 P'g’;”:"
Tender ID : 36699 , Contract No 9 Y
46.113.427.00.00.058.2015-16/e- |
c10 ?;t“a 181115 | 03.12.15 | 10.12.15 131215 03.01.16
ates
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Procurement of 120 M Ton Liquid PI;:;’Ieid
- Chlorine for Dhaka WASA. File No - e
46.05.0000.427.05.066 2019-20 . |M.T Rev. lanne B i o 5 5 W P e—
g
Tender ID ; 464268 , Contract No: | on 120 O, D Budget 4336000240 BER0E00:192 Days
46.05.0000.427.05.066.2019-20/e- Actual
[o{o}] Dates 31.0520 | 14.06.20 | 28.06.20 | 03.07.20 | 12.07.20 | 06.08.20
Planned
Procurement of 100 M.Ton Liquid Dates 23.10.22
-~ Chlorine (CI2) for Dhaka WASA.
File No. M.T Rev Planned
46.05.0000.427.05.041 2021 . 5 100 oTM  [(MD Budget 3550000.200 1775000.100 Days 0 18 9 0 5 27 59 | Running
Tender ID : 600608 , Contract No:
e-Co7 %C;:I:: 26.08.21 13.09.21 | 22.09.21 | 22.09.21 | 27.09.21 | 24.10.21
Total Carried Over = 15686000.940 13003800.792
Newly Included
Planned
o Procurement of 25 Metric Ton Lime p::)aiesd
for Chandighat Water Treatment M.T Rev il 0 16 14 1 0 14 45
Plant, Dhaka WASA. File No: an| = | ¥ jeE Budget| 587490350 iS00 Days
46.05.0000.427.05.015.2022, Actual
Tender ID: 707709 Gitne 06.06.22 | 22.06.22 | 06.07.22 | 07.07.22 | 07.07.22 | 21.07.22
Planned
Procurement of Laboratory Reagent Dates 15.08.22 | 05.09.22 | 19.09.22 | 26.09.22 | 03.10.22 | 24.10.22
36 |for Pagla Sewerage Treatment Plant Rev Planned
of Dhaka WASA  File No: Lot )| DPM | SE Budget 873900.000 873900.000 Days
46.05.0000.427.05.26 .22 Actual
Dates
PRt 15.08.22 | 22,0822 | 29.08.22 | 19.09.22
Procurement of Liquid Chlorine (CI2) Dates e oy Ll e
37 |for Dhaka WASA File No MT ™ Rewv 0000.000 2042808 858 Harned
46.05.0000.427.05.010 2022, o] T | DIV 190t o] 200EED : i 0 22
Tender No: 713642 Aciual
27.06.22 19.07.22
Dates
Total Newly Included=|  4481390.350 3604199.208
Sub total of Head 11 ( Chemical)=| 20147301250 16608000,000 r 1
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Head 12: Vehicle Maintenance (Code: 01-04-017)
38 |Vehicle Maintenance | | | 55000 65000 [ |
Head 13: Spare Parts (Others) (Code: 01-04-024)
Carried Over
Planned
Procurement of tyre tube, battery, Dates
IPS, online UPS for different
39 ’ Planned
vehicles, generator, machineries & Days 0 28 16 12 2 26 84
eyl Lot| 1 otm |mp| R | 19801553000 5000000.000
emergency use for different Budget
divisions/ offices of Dhaka WASA. Actual
File No. 46.113.427.00.00.036.2020 Bates 05.10.20 | 02.11.20 | 18.11.20 | 30.11.20 | 02.12.20 | 28.12.20
, Tender ID : T-02
Procurement of tyre tube, batteries Planned 04.04.23
for different vehicles, generator, Dates
40 |machineries & equipment for the
official and emergency use for ey Planned 0 28 45 14 1 15 103
different divisions/ offices of Dhaka Lot 1 OTM  [MD Budaet 24269443.000 10000000.000 Days
WASA. File No. 5
45.05.0000.427.06.064.2021 , Kt
Tender ID: T-03, Contract No: C-16 D° :‘a 231221 | 20.01.22 | 06.03.22 | 20.03.22 | 21.03.22 | 05.04.22
&C-17 plig
; Planned
Supply, Installation and Dates
41 Commissioning of Variable
Refrigerant Flow (VRF) System for Planned 0
19 85 7 4 i 13
Microbiolegy and Chemical Division, | Lot 1 QOSTETM | MD BT;V& 4730741.997 4730741.997 Days 8 R
Dhaka WASA. File No 9
46.05.0000.427.02.061 21 , Tender Rebug
ID: 649130 , Contract No: e-C26 Datas 19.01.22 07.02.22 (130422 | 20.0422 | 240422 | 12.05.22
Flanesd 31.07.22 | 07.0822 | 14.08.22 | 04.09.22
Dates
42 |Procurement of SMC Swearage Rev Planned 0 15
Manhole Cover for Dhaka WASA Lot 1 OoTM | MD Bud ét 12000000.000 12000000.000 Days
File No. 46.05.0000 427.04.056.21 uag
o 31.05.22 | 15.06.22
Dates
2

A
/ﬁ,@vfae/ﬁ




g - el 3
8. ~:>~‘ © g 5 g
g 18 £ 2 2 - £l ¢
= 13 & 1 § 1§ 3 e | 8 % g 8 |o| 2
2 = 2 el 5 2 £ G o E S z = 5 8 ey
2 |Description of Procurement = B ] S r 2 o S = = & e L] 2 © = 28
o & = <] o £ ] ) 3 = c bt 5 £8
x |Package GOODsS| = 3 - a @ = @ L] b = = a [ e 3 a©
P a = a o 2 3 8 0 & o o 3 ® e ° E=
4 £ < s (&) O 3 > c ° = o = P o @
s (3] 8 3 2 . 5l = | & | 8| &8 | s | 5 [z]:¢
s |8 8 5 £ £ T a < 2 ® E| &
8 5 = g = i 2
o = I}
o O 7 [} = =
Supply of 2 manpower on the basis P:;;::Sd 27.09.23
of outsourcing under Procurement Rev Bl =
43 | Division-1, Dhaka WASA. File No. | Lot| 1 DPM | CE [ o, | 478666.920 478666.920 S""e
46.05.0000.427.03.052.21 9 L
Contract No: C-05 Actisl 26.00.21 | 28.09.21
Dates ‘ o
Total Carried Over = 61280404917 32209408.917
Newly Included
o 050822 | 26.08.22 | 09.09.22 | 16.00.22 | 230922 | 14.10.22
i Dates
an Procurement of Chain Pulley set for Rev = q
Dhaka WASA. File No: Lot| 1 |OSTETM[MD|-“ | 6000000.000 6000000.000 g““e
46.05.0000 427.02.030.22. 9 2y
Actual
Dates
Planned
Procurement of Laptop, Computer, Dates
45 |Printer, Scanner and Air Conditioner Rev. Planned
(AC) for Dhaka WASA. File No: Lot L DEM. |85 Budget 8:3900.000 BREOR.0uD Days
46.05.0000.427.03.27 .22 Actual 26.09.21 | 28.09.21
Dates i v
Pg;{zd 100822 | 31.0822 | 14.09.22 | 21.09.22 | 28.09.22 | 19.10.22
46 Procurement of HDPE Pipe & Hal Bl g
Fittings for Dhaka WASA. File Lot| 1 OTM |MD|g o | 12000000000 12000000.000 ;““e
No:46.05.0000.427.03.28 22 g ays
Actual
Dates
pg:{::d 13.08.22 | 2008.22 | 27.08.22 | 17.00.22
47 Procurement of 90 kW VFD Spare B Pl q
Parts for Dhaka WASA . File No: Lot| 1 |OSTETM[MD|g 9" | 3828500210 3828500.210 g””e 0 23
46.05.0000.427.03.025.2022, g s
Tender ID; 712537 ACua 20.06.22 | 13.07.22
Dates
2, Fannec 12.08.22 | 02.09.22 | 16.0922 | 23.09.22 | 30.09.22 | 21.10.22
Procurement of Laboratory Dates
48 |Equipment for Pagla Sewerage Rev Planned
o il e Lot| 1 [OSTETMIMD| o oo | 4000000000 4000000.000 Date
File N0:46.05.0000.427.02.031.22 Actual
Dates
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&, |Description of Procurement = 2 o H po 8 ) 8 c L & @ e o 5] = Sa
@ < @ = =] o] = = © O -= c Pl 5 5 =
x |Package GOODS| o =5 o a o = & & K 2 s = © o ot 5] s
[} = a I3} s} = 4 > w =] =
8 S| &8 |&]| ¢ 8 S s |4 & < 5 6 B E |p| E&
e E lsl| 2 = B ¢ B 3 o i g = 5 3| @
2 |§| @ Z E e B = ’ ; % 5 3 |E| s
s} € o @ = ==
g 5] I3 ot i}
a O b o o E
L = -
FH 100822 | 310822 | 140922 | 21.09.22 | 28.09.22 | 19.10.22
Dates
49 Procurement of 150KVA and Rev T
200KVA Distribution Transformer for | Lot 1 DPM | MD Siiintat 15346500.000 15346500.000 D
Dhaka WASA. 3 L
Actual
Dates
P:;:t':d 18.08.22 | 08.09.22 | 22.00.22 | 290922 | 06.10.22 | 27.10.22
50 Procurement of reagent for Réy =7 a4
Microbiology and Chemical Division | Lot | 1 DPM [ SE|g <" | 1000000000 1000000.000 ;“"e
of Dhaka WASA 9 =i
Actual
Dates
Planned
Frcurement ol Laboratry Disifis 20.08.22 | 10.09.22 | 240922 | 01.10.22 | 08.10.22 | 29.10.22
51 |Equipment and other materials for Rev. Planned
Microbiology and Chemical Division Lot 1 DEM: |58 Budget 1089600000 AREEH0 00 Days
of Dhaka WASA. Actual
Dates
Planned
Procieimantiof Pritscopier: Dates 26.08.22 16.09.22 | 30.09.22 | 07.10.22 | 14.10.22 | 04.11.22
52 |Computer accessories, Air Condition Rev Planned
st Tar diferentaices of Dhaks Lot 1 DPM SE Budget 1000000.000 1000000.000 Days
WASA Actual
Dates
Pg:{’:: 05.09.22 | 26.09.22 | 101022 | 17.10.22 | 24.10.22 | 141122
53 Procurement of Computer, Printer, Ha = "
Scanner, Photocopier etc. for Lot 1 DPM | SE Bud .et 500000 000 500000.000 ;nne
different offices of Dhaka WASA 9 ays
Actual
Dates
Pl
S;‘{:" 04.09.22 | 250922 [ 091022 | 161022 | 23.10.22 | 13.11.22
54 |Procurement of Generator Spare Rev. Planned
Parts for Dhaka WASA. Lot 1 OT™M |MD Budget 5000000.000 5000000.000 Baye
Actual
Dates
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© |Description of Procurement = | € o = 8 @ 8 c = & 2 2 2 2 z 28
© @ = o e = b o o w ® 5 ) Q 2D
2 |Package GOODS | 2 E - a o £ 3 2 © £ o = - = =y O B
@ c @ gl 5 S o % & @ ° 3 e q 1= o EE
. § [g| & 3 3 s [g 2 o 5 & - 5§ || ¢
= ] 8 B E [ = = = < o @ E 5
9 € o = (= - o
e Q s x 2 E
{5 Q = w o ot
w [ [
Planned
02.09.2 0922 | 07.10.22 | 14.10. 1. 14
Procurement of Different spare parts Dates x % § ANEE 4 1S | Gdiin] T
55 [#nd emergency goods fof Fiek) tot| 1 |ostETM|MD| REY 4000000.000 4000000000 | Planned
Maintenance Division of Dhaka Budget Days
WASA. Actual
Dates
Flanneg 2009.22 | 11.10.22 | 251022 | 01.11.22 | 08.11.22 | 29.11.22
s A Dates
56 Procurement of different electrical Rev Bl a
goods for FM Division of Dhaka Lot| 1 DPM |CE : 2500000.000 2500000.000 Enne
Budget Days
WASA
Actual
Dates
Farined 07.09.22 | 28.09.22 | 121022 | 19.10.22 | 26.10.22 | 16.11.22
g Dates
57 Procurement of Transformer oil for Rev Pl d
Field Maintenance Division of Dhaka | Lot | 1 DPM | CE ‘ 2500000.000 2500000.000 Hune
Budget Days
WASA.,
Actual
Dates
Flanned 12.00.22 | 03.10.22 | 17.1022 | 241022 | 311022 | 21.11.22
5 » Dates
58 Procurement of Ceiling fan for Civil Rev Pl 7
Maintenance Division of Dhaka Lot | 1 DPM | SE ‘ 1000000.000 1000000.000 ahne
Budget Days
WASA
Actual
Dates
P'gg:;d 16,0922 | 07.1022 | 211022 | 28.10.22 | 04.11.22 | 25.11.22
59 Procurement of LED Light for Civil Rev = a3
Maintenance Division of Dhaka Lot| 1 DPM |SE - 500000.000 500000.000 e
Budget Days
WASA
Actual
Dates
P'S;::" 19.09.22 | 10.10.22 | 24.10.22 | 31.10.22 | 07.11.22 | 28.11.22
60 |Procurement of billing diary etc. for Rev. Planned
revenue zones of Dhaka WASA. et : BFM SR Budget IURG00.060 ROGOR0I0A0 Days
Actual
P Dates
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@ |Description of Procurement x| £ I = .._ 8 @ B c ” = [ o 2 9 £ 238
8 | & = 8| ® g 2 v O & £ c £ Z 0
x |Package GOODS| © S = a o € 7] o o jal el © 5] <] 8 20
[=} c o Q b= b =4 o b > - o =
) = o f(l' g 5] Q =] o @ o @ o m e ped E=
o s (=] 2 4 2 8 B 3 § 2 g . e |&| BF
E |E| @ g g < g B 2 z s |E| &
o z (] @ E = =
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a o = o I E
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Pl;;:-:: 22.09.22 13.10.22' | 27.10,22 | 03.11.22' | 10:.11.22 | 01.12.22
61 [Procurement of tyre and batteries for Rev Planned
Diffirent offices of Dhaka WASA Lot g DPl |SE Budget 19pe60tady L Days
Actual
Dates
Planned
Procurerent of tyre for vehicie and Dates 26.09.22 | 17.10.22 | 31.10.22 | 07.11.22 | 14.11.22 | 05.12.22
62 |batteries for generator, UPS, IPS, Rev. Planned
tructor & Car for different offices of ket 3 GP; Pt Budget 500000.000 50000000 Days
Dhaka WASA. Acltual
Dates
Planned
Procurement of Computer, Dates 01.10.22 | 2210.22 | 05.11.22 | 12.11.22 | 19.11.22 | 10.12.22
63 |[Computer accessories & office Rev Planned
accessories for P&D Division of Lot ¥ DPM CE Budget 1000000,000 1080000.000 Days
Dhaka WASA. Actual
Dates
Filnnes 09.10.22 | 30.10.22 | 13.11.22 | 20.11.22 | 27.11.22 | 18.12.22
Dates
64 [Procurement of different size cable Rev. Planned
for Dhaka WASA. Lot 1 DPM [MD Budget 20000000.000 20000000.000 Days
Actual
Dates
Planned
Procurement of SCADA Compatible Daltos 27.09.22 18.10.22 | 01.11.22 | 08.11.22 | 15.11.22 | 06.12.22
65 |Vacuum Regulator and Ejector Rev. Planned
Check Valve for Dhaka WASA. File Lot 1 OTM [MD Budget 13000000.000 13000000.000 Days
No: 45.05.0000 427.02.032.22. Actual
Dates
Pl 31.0822 | 210922 | 051022 | 12.10.22 | 191022 | 09.11.22
! Dates
6 Procurement of DMA Equipment Rev = q
and DMA Unit for MODS Zone-9of [ Lot| 1 |OSTETM|MD """ | 10000000.000 10000000.000 g""e
Dhaka WASA. e 2y
Actual
i Dates
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& |Description of Procurement = 2 g g w5 E @ 5 c : 8' o o g o £ 8 rug:
g |pPackage Goobs| S | § > &l @ = B s [o 2] 5 o T 2 2 8 2o
3 8| § || % S 3 g |8 35 g i 8 5 = |21 ks
o £ 3 : ] '3 > = o 5 2 = o 5@
o g P % B o <] 2 = @ o = o o o
5 8 8 G E |2 = < 2 B E 3
3] € O © = )
< I} o g £ g
a O = w =] £
w = =
Fliied 240922 | 151022 | 291022 | 05.11.22 | 121122 | 03.1222
; ; Dates
&7 Procurement of different mechanical Bev lariied
goods for Field Maintenance Lot 1 OSTETM|MD Bidaet 5000000.000 5000000.000 0
Division of Dhaka WASA HEd ByS
Actual
Dates
Procurement of goods under direct cash purchase
method as per requirement of different division (As per R Pl 4
68 |Rules-81 of PPR-2008 & its amendment in August 12, CE B“;‘m 1.000,000 1.000.000 ;;1'; 30.06.23
2009) IDWASA Memo no Im-55(Board)/2006/272, -
Dated: 26/9/06]
OTM/OST| SE/
69 [For Emergency EMLTM/ | CE/ }:{;‘ . 47,434,691 47,434,691 Pig;::;d 3006 23
DPM MD | P
Total of Newly Included = 160,483,591 160,483,591
] " Tl . , S )
Sub total of Head 13: Spare Parts (Others) 221,763,996.0 192,693,000.0
Sub Total Head b (Operational Expense) =| 253613730.440 215848000.000
Grand Total Capital Expense+ Operational Expense =| 1021171280.644 784375000.000
\
27.072022- e Ass wl
7022 %} & - 3 l'm,\ ‘ZQ/
Umma Hafsa s i a T = 2 74 e
Sub-Assisiant Engineg% sineil et SRS SWIETN =g A= N oy o 92w Rre
Srocurement Division-19"1- Tt acdvadh HEBIAT ACTHE =g+ A FAAEY e ﬁ?ﬁm
Dhaka W#SA Az frem. o ey fro-> (z FRAST-5 rz RS- stz A PR
niEt ewrF | T @A | = Gy @EAT m&twm

(\Q!Ciﬁ_‘xﬂﬂ T{ﬁw Tfwre)

wiEwEHa (G
i G

O Sy

U eIt




