Financial Year 2022-2023
Ministry Local Government, Rural Development & Co-operatives Budget: Revenue
- e (BDT in
Division Local Government Division Budget Allocation : Energy/Power, Automation & Digitalization, Lakh)
Telephone, Internet Bill, Vehicle Fuel & Repair, Printing & stati Y
Agency Dhaka Water Supply and Sewerage Authority (DVWASA) Oil & Lubricant, Chemical, Generator Fuel & Maintenance, SCADA, -
Office Repair & Maintenance, Plant O & M, Computer Purchase & ©
Procuring Entity Name & Code Excutive Engineer, PIWTP (O & M) Division, DWASA. Maintenance, Fumiture Purchase & Maintenance, Car Purchase & u3
; 5 Rent, Sports & Cultural Cost, research, development & service, pc]
Project/Programme Name Padma (Jashaldia) Water Treatment Plant (O & M) Division outsourcing, ion, etc.
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Carried Over FY: 2021- 2022
Chemical-Goods
_ . " Planned Dates
Supply of 400 MT Poly Aluminum Chioride (PAC) for PJWTP. OTM &-
Tl ©% |F-123.2020, c-10.2021 gp |'ot] 1 |Rev| MD | 9300 [Planned Days
Actual Dates 18-Apr-21 | 12-May-21 3-Jul-21 17-Juk-21 | 25-Juk21 | 25-Jul-21
Planned Dates
Supply of Liguid Chiorine for PJWTP (Lot-2). OTM e-
2 &7 | 0282021 \WIO-104.2022 gp |t | 1 |Rev| MD 53.39 |Planned Days
Actual Dates 12-Apr-21 | 3-May-21 11-Jul-21 17-Juk21 | 25-Jul-21 | 25-Jul-21
s | csa [Suppy of Poly Aluminium Cloride (PAC)for PAWTP (iot-1). el (T [ fanned Dates
F-191.2021, W/O- 271.2022 GP ev| MD | 15500 Ipjanned Days
Actual Dates 27-Jan-22 | 16-Feb-22 8-Mar-22 13-Mar-22 | 17-Mar-22 | 17-Mar-22
4 G.57 ﬂ.ﬂuﬂwﬂﬂmﬂﬂuﬂwh&ﬁ Liquid Chlorine for PJWTP (lot-2). F-219.2021, o._n.ur_.u? ot 1 rev | ce 2470
& Actual Dates 29-Jan-22 | 18-Feb-22 | 10-Mar-22 | 15-Mar-22 | 19-Mar-22 | 19-Mar-22
4 ini loride (P. - Planned Dates
5| ot | o wiogcezoze PP O o | 4 | Rev| o | 30890 [PlaerTiag
: s ; Actual Dates 3Jan-22 | 23-Jan-22 | 12-Feb-22 | 17-Feb-22 | 21-Feb-22 | 21-Feb-22
S of 400 MT Poly Aluminium Cloride (PAC) for PJWTP (lot-| o Planned Dates 4-May-22 | 25-May-22 1-Jun-22 B8-Jun-22 15-Jun-22 | 28-Jun-22 26-Dec-22
6| o9 m.,_uhmﬂ il oty M e Gotfom™e ) ot [ 1 | Rev| M0 | 30890 [PERREITE o e 7 7 7 L3 T
: d Actual Dates 8-May-22 | 28-May-22 | 17-Jun-22 | 22-Jun-22
| e [supriy of Laboratory Re-Agent, 1 citara ol Yl Gk Planned Dates | 1-Jul-22 | 22-Jul-22 | 28-Jul-22 | 5-Aug22 | 12-Aug22 | 26-Aug-22 | 6-Sep-22
for PJWTP. F-099.2022 gp |t | 1 |Rev| CE | 2500 [Planned Days 0 21 7 7 7
3 4 |Actual Dates 2
7
L] o 1\
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Sub-Assistant Engineer Assistant Engineer wesoﬂ Superintending Engineer Chief Epfiineer Director (Technical)
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Supply of Laboratory Re-Agent like lead trackTM, acid powder] Planned Date:
g | oz [pllow EDTA powder pillow, Cadmium TNBS2, Chromium 1 & 2forme-| [ [ o | o | e aa & =
powder pillow, glassware & Other items. F-183.2021, W/O-| GP i " Planned Days
088.2022 Actual Dates 29-Dec-21 | 18-Jan-22 7-Feb-22 12-Feb-22 | 16-Feb-22 | 16-Feb-22
G RAPP/21- |Supply of 400 Metric Ton Poly Aluminium Chloride (PAC) for e P Planned Dates | 12-May-22 | 2-Jun-22 9-Jun-22 16-Jun-22 | 23-Jun-22 7-Jul-22 4-Dec-22
22/G1 |PJWTP (Lot-4). F-090.2022 400 | Rev | MD | 308.90 |Planned Days 0 21 7 7 7 14 206
Actual Dates 19-May-22 | 8-Jun-22
1302.32
Rent-A-car-Goods
s of 1 (0 Microbi Rental Basis for PJWTP. [Planned Dates
10| &7 _M._u.w__wncu_ e T i O 1ot | 1 |Rev|mMp | 200 [PlannedDays
— ——— : ales 70ct21 | 27-Oct-21 | 16-Nov-21 | 21-Nov-21 | 25 Nov-21 | 25-Nov-21
Spare Parts (Plant)-Goods
rem pare r c valve, [Pianned Dat
1 G-64 Pneumatic gate valve, Flocculation mixer, pneumatic valve coil | o™ e- ot 1 R E 4 o
limit switch, signal isolator, feeder protection & other Equipments.| GP | © ! i 24.95  |Planned Days
F-041.2022, W/O- 126.2022 Actual Dates 20-Jan-22 | 9-Feb-22 | 1-Mar-22 | 6-Mar22 | 10-Mar-22 | 10-Mar-22
it 21 iy Planned Dat
12 G65 collector, switching :.Bnmec!qgu_q voltage relay, ammeter,| OTM e- ot 9 R CE o8
feeder pr i trol, sub-base, fuses & other| GP o i 2443  IPlanned Days
Equipments. F-250.2021, W/0-172.2022 Actual Dates 10-Dec-21 | 30-Dec-21 19-Jan-22 | 24-Jan-22 | 28-Jan-22 | 2B8-Jan-22
Tocurem THerent Types anical Spare Parts like floal, Planned Dates
13 G686 Eo&:.___a__ travel switch, solencid valve coil, surge protector,|OTM e- ot R
t type solenoid coil, bearings & other Equipments. F-| GP 1 ev | CE 25.68  |Planned Days
o_au 2022, WI0-235.2022 Actual Dates 8-Dec-21 28-Dec-21 17-Jan-22 | 22-Jan-22 | 26-Jan-22 | 26-Jan-22
Procurement of Spare Parts for Power Factor Comection Plant of] 0TM e- Planned Dates
141 ©B' Isub-stations of IPS, WTP & BPS, F-257.2021, Wi0- 3312022 | op | 1t | 1 |Rev| CE [ 2448 o e b L o e e
99.55
Water & Sewer Plant (O&M))-Goods
P t of 5 Ton capacity Electric Chain Pully, tripods & oTMe-
151 G70 | otner related items. F-038.2022, WIO-295.2022 gp |1t ] 1 |Rev| SE] 070 = ——-
2UMar-22 O-Apr-22 2O ADr22 4-May-22 EMav-22 8-May- - Jun-
16 G-73 Procurement of air release valve & other items for transmission| OTM e- lot 1 R cE 24 41
main. F-184.2021, W/O-140.2022 GP oy ; Planned Days
Actual Dates 10-Dec-21 | 30-Dec-21 | 19-Jan-22 | 24-Jan-22 | 28-Jan-22
Procurement of different sizes of Cl & SMC Manhole Cover with| Planned Dates
17| Ge3 [rame and other related items & services. F-075.2022, WIO|°T*| tot | 1 |Rev| ce [ 2498 [Planned Days
333.2022 Actual Dates 27-Apr-22 | 17 :mﬁmm 11-Jun-22 | 15-Jun-22
AL .
2770 ? O \9\
Sub-Assi g ’ mnon.rwu mum.oummﬂ\ Superintending E ﬂyw Chief Engineer Director (Technical)
PJWTP (O & M) Div. PJWTP (O & M) Div. PJWTP (O & M) Div. WA&S Treatment Plant Circle Dhaka WASA Dhaka WASA
Dhaka WASA Dhaka WASA Dhaka WASA Dhaka WASA
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18 G-94 Supply of different size Hose pipe, PVC thread pipes, pipe fittings,| OTM e- tot & I o i Planned Dates 4-Oct-21 25-0ct-21 1-Nowv-21 8-Now-21 | 15-Nov-21 uw._.“”fn._ 10-Dec-21
sprinklers & Other accessories. F-097.2022 GP o / 21 7 7 7 &7
10-May-22 | 30-May-22 | 4-Jun-22 B-Jun-22
19| G101 [SuPPly of HT & LT cables of different sizes, steel wire cable forfoe-| | o | oo | ce | 2500 25May-22 | 1-Jun-22 E._H.:.NN a.,._ws.mm m?ﬁrm _o,%_.m
dredger and Other accessories. F-058.2022 P i : E.h“q = q, =
P nent of lighteni stor and related servi . F-| 25-May-22 | 1-Jun-22 | B-Jun22 | 15-Jun-22 | 29-Jun-22 | 10-Jul-22
20| G103 by of lig g arrestor and related services for IPS. F o.__w__uu. ot 1 |Rev| ce 24.99 i | oms - - LS T
: Z9-May-22 | 18-Junzz =
i i ) i »w,_smm iJun22 | BJunz? | 15-Jun22 | 29-Jun-22 | 10-Juk2z
21 G104 Jdﬂ...d.....oi of .i—;u:__;u arrestor and related services for High| 0TM - ot 1 rev | ce 2497 = 2 e 3 7]
Lift Pump House in WTP. F-063.2022 GP TR R TR
] = t of lightening arrestor and related services forloTme-| Planned Dates | 4-May-22 | 25-May-22 | 1-Jun22 | BJun22 | 15Jun22 | 28-Jun-22 | 10-Jul-22
Booster Pump House in BPS. F-062.2022 op 1 |Rev| CE | 2494 [Planned Days 0 21 7 7 7 14 67
Actual Dates SMay22 | 29May-22 | 18-Jun22
RAPP/21- |Supply of Progressing Cavity Pump Stator for PJWTP. F- |Planned Dates 12-Jun-22 3-Jul-22 10-Jul-22 17-Jul-22 | 24-Jul-22 7-Aug-22 18-Aug-22
23 o™ | tot | 1 |Rev| CE | 2480 [Blanned Days 0 21 7 7 7 14 67
22/Gr2 |089.2022 Planned Day
Actual Dates 20-May-22 | 8-Jun-22
E= 208.79
Office Building C ion-Works
e - . ; . p Planned Dates
Periodic painting, repair & maintenance of civil structure in BPS. F{ LTM e-
24| W0 1419 2022, WIO- 263.2022 or |t | 1 |Rev| CE | 469 [Planned Days
Actual Dates 21-Feb-22 | 13-Mar-22 2-Apr-22 7-Apr-22 11-Apr-22 | 11-Apr-22
RAPP/21- |Extension of Boundary wall at IPS channel lefiside of PJWTP (Lot [Planned Dates
25 oM | lot | 1 |Rev| cE 425 [Planned Days
i R S e e Aclual Dates | 24May-22 | 13Jun22 | 3ur2z | Blu2s | 12.0u22 | 12.0u22
RAPP/21- |Ext f Bound. all at IPS channel leftside of PJWTP Planned Dates
2 g i ol y wall a ann ide of PJWTP (Lot o™ | 1ot 1 Rrev | ce 457 mm::on_
221, ). F-078.2022, WIO- 325 2022 Days =
Actual Dates 23May-22 | 12-Jun22 | 2-Jul-22 7-Jul-22_| 11-Jul22 | 11-Jul-22
HORTUEHION. oL FATRTL el SLone. Toonhyg. i AYErS. avel Planned Dates | 13-Jun22 | 4-Juk22 | 11-Juk22 | 18-Jul-22 | 25-Jul-22 | 8-Aug-22 | 19-Aug22
27 RAPP/21- |chemical treatment for waterproofing work of C1 and C2 type o . R CE
22/WHO |(Parl) residential building rooftop at WTP residential area. F- il 488 |Planned Days 0 2 T 7 7 L 67
102,202 Actual Dates 26-Jun-22 | 16-Jul-22
oS Ton ;peen COTTGE W1 WOy layeis: ovar nned 19-Juk22 | 26-Juk22 | 9-Aug22 | 20-Aug22
25 | RAPPI21- [chemical treatment for waterproofing work of C3 and C2 (Part) - | | 4 | ceu | ce Flopnon Dajes’ |o0aieas | Saeagl | s[5 8d0 9
22/Wr11 |type residential building rooftop at WTP residential area, F- oy 4.99  |Planned Days 0 21 7 7 7 14 67
103.2022 Actual Dates 26-Jun-22 | 16-Jul-22
Construcuon of 7omm UMA@__A stone _—Olg__._ﬂ N Iwo _DEW mﬂ 17
20 | RAPP21- |en tfor waterproofing work of C4 type residental] | | | ! Planned Dates | 11-Jun-22 | 2-Jul-22 oJukz22 | 16-Jul-22 | 23-Juk22 | 6-Aug-22 -Aug-22
22/WH2 |building and Staff Dormitory (Part) rooftop at WTP residential ev| CE | 500  [Planned Days 0 21 7 7 7 14 67
-104.2022 — . Actual Dates 26-Jun-22 | 16-Jul-22
, &)
27 AL 77 3.\%31 A IV\
Sub-Assistant Engineer Assistant Engineer Superintnding Chief Engineer Direclor (Technical) Director
PJWTP (O & M) Div. PJWTP (O & M) Div. PJWTP (O & M) Div. WA&S Treatment Plant Circle Dhaka WASA Dhaka WASA ka WASA
Dhaka WASA Dhaka WASA Dhaka WASA
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N - 22 T-Aug-22 18-, 22
a0 RAPP/21- |chemical treatment for waterproofing work of Guest House and om | tat 1 R cE Franed Uares Jedmeas i iohaa HAAZE ) SN Aug Ao
22/Wi13 |Security Dormitory (Part) rooftop at WTP residential area. F- o 500  |Planned Days 0 21 7 7 7 14 67
105,2022 Actual Dates 26-Jun-22 16-Jul-22
0RO m:poye oocing 1 1 ayers ove] Planned Dates | 13-Jun-22 | 4-Juk22 | 11-Jul22 | 18-Juk22 | 25-Jul22 | 8-Aug22 | 19-Aug22
31 RAPP/21- |chemical treatment for waterproofing work of Security Dormitory| Pl o i i CE 408
22/Wi/14 |(Part), Staff Dormitory (Part) and Guard Rooms rooftop at WTP ) $ Planned Days 0 21 7 7 7 14 67
residential area. F-106.2022 Actual Dates 26-Jun-22 16-Jul-22
38.47
Sub Total (A):| 1651.13
APP FY: 2022-2023:
Chemical-Goods
APP/22- |Supply of 400 Metric Ton Poly Aluminium Chloride (PAC) for| OTM e- 1-Mar-23 B-Mar-23 | 15-Mar-23 | 28-Mar-23 9-Apr-23 |
321 2361 |PawTP (Lot-5). gp | ot | 1 |Rev| MD 7 7 7 14 67
. 13-Nov-22 | 20-Nov-22 | 27-Nov-22 | 11-Dec-22 | 22-Dec-22
33 )Nﬂﬂ%h Supply of 8 Metric Ton Polyacrylamide (PAM) for PJWTP (Lot-1). 04%._—@? lot 1 Rev | CE 5 T 7 14 E g o
J 1 r-23 | 2 r-23 | 27-Apr-23 | 11-May-23 | 22-May-23
34 Mﬂ_.,u%w Supply of B0 Metric Ton liquid chiorine for PJWTP (Lot-3). O ot | 1 | Rev| ce f»uh ?>.~F|| 000 Har roles
ag APP{22- |Supply of Sodium Hydroxide (NaOH) for chlorine neutralization| oTM e- ot 29-Aug-22 | 5-Sep-22 | 12-Sep-22 | 26-Sep-22 | 7-Oct-22
23/G/4  |tower and others. GP 1 | Rev| SE 7 7 7 14 67
APP/22- |Supply of Laboratory Re-Agent, equip & others related item| OTM & 1-Sep-22 B-Sep-22 | 15-5ep-22 ~I..Pw|mm-~ 10-Oct-22
% | 2365 |for PawrP. gp | ot ] 1 |Rev|]cCE 7 7 7 14 57 |
L 79.70
Spare Parts (Plant)-Goods
a2 i i i 22-Aug-22 | 29-Aug-22 5-Sep-22 | 12-Sep-22 | 2 22 7-Oct-22
a7 | APP/22- [Procurement of spare parts such as shaft, impeller, sealing ring| oT™ e- Tl (SN [ o 2 I.Imm q__F mw—u mbmmr =
23/G/6 |and related others for PAC mixer pump. GP
APP/22- |Supply of PAM Dassing Pump motor set and Others spares &| OTM e- [ 23-Aug22 | 30-Aug-22 | 6-Sep-22 | 13-Sep-22 | 27 22 | 8-0ct-22
38| 231677 |accessories for PAWTP. gp |0t | 1 [Rev| CE | 24860 21 7 7 7 14 67
APP/22- TProcrament o spare; parts alicty a8 header pipok lating| 27-Aug-22 | 3-Sep22 | 10-Sep-22 | 17-Sep22 | 1-Oct22 | 12-Oct-22
39 23/G/8 valve, switches, filter and related other items for &o_._:m.__o.._ ap lot 1 Rev | CE 2455 [Planned Days 0 21 7 7 i 14 67
system of WTP. Actual Dates
APPr2z. |Frocurement of electrical spare parts such as mofor protection| Planned Dates .r_sn 22 | 25-Aug-22 | 1-Sep-22 | 8-Sep-22 | 15-Sep-22 | 29-Sep-22 | 10-Oct-22
40 23/G/9 circuit break mag thermal overload relay and GP lot 1 Rev | CE 2475 ]m_.__..wn Days 21 7 7 7 14 B7
{related other _»o_._.ﬁ i w3 __?n_._l Dates o= o~
m_m N \
27 7t 17| c.\
Sub-Assistant Engineer Assistant Engineer Ex &Nm:ﬁ:on m.um. Superinnding Chief Engineer Director (Technical) Director
PJWTP (O & M) Diwv. PJWTP (O & M) Div. PJWTP (O & M) Div. WA&S Treatment Plant O:ﬂm Dhaka WASA Dhaka WASA haka WASA
Dhaka WASA Dhaka WASA Dhaka WASA Dhaka WASA
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APPy22. [Frocurement of mechanical spare parts such as pressure gauge| . Planned Dates | 7-Aug-22 | 28-Aug-22 | 4-Sep-22 | 11-Sep-22 | 18-Sep-22 | 2-0ct22 | 13-Oct-22
41 29610 ksm_ﬁ_ filter level sensor, regulating valve, seals and related other GP lot 1 Rev | CE 24.70 21 7 7 T 14 67
items.
APPr22. |SUPPIY Of MCB, MCCB, RCCB, Giroul breakers, fuses, motor] 35ep22 | SSep22 | io5ep22 | 235ep22 | 7022 | 1800122
42 23/G11 mechasim module, multiple battery charger and other related ap lot 1 Rev | CE 24 65 21 T 7 7 14 B7
items.
APP/22- |Supply of air dryer for compressor in filter gallery and related| oTM e- 26-Sep-22 | 3-Oct-22 | 10-Oct-22 | 17-Oct-22 | 31-Oct-22 | 11-Now-22
| 23612 _g_ﬁ items. gp |t | 1 |Rev| SE | 1000 7 7 7 7 L3 &7
44 | APPI22- |Procurement of mechanical spare parts for motorized control| OTM e- wil 1 Vi CE SA78 6-Sep-22 | 13-Sep-22 | 20-Sep-22 | 27-Sep-22 | 11-Oct-22 | 22-Oct-22
23/G/13 |valve, filter penstock gate valve, seals and related other ilems. GpP o g % 0 21 7 7 7 14 67
s ates
5 APP/22- |Supply of spare parts such as led bulb & strip lights, converter,| OTM e- @ ) & - i |Planned Dates 3-Aug-22 | 24-Aug-22 | M-Aug-22 | 7-Sep-22 | 14-Sep-22 | 28-Sep-22 9-Oct-22
23/G/14 |breaker and others for street, garden & solar lighting system. cp Y ’ Planned Days 0 21 7 7 7 14 67
207.35
Procuremnt of Computer-Goods
APPr22. |Procurement of computer and compuier accessories such as[ "~ Planned Dales | 16-Sep-22 | 7-Oct22 | 14-0ct-22 | 21-Oct-22 | 28-Oct-22 | 11-Now-22 | 22-Nov-22
45 23GI15 monitor, UPS, cable, mouse, keyboard, laptop batteries and GpP lot 1 Rev | CE 15.00  |Planned Days 0 21 7 T 7 14 67
Coliit Actual Dates
SCADA Maintenance-Goods
APP/22- |Procurement of automation spare parts for SCADA, PLC and HMI| oTM e- 8-Aug-22 | 29-Aug-22 | 5-Sep-22 | 12-Sep-22 | 19-Sep-22 | 3-Oct-22 14-Oct-22
47| 2316116 |system and related other items. gp |0t | 1 [Rev| CE | 2200 0 7 7 7 7 14 &7
Water & Sewer Plant (O&M)-Goods
APP/22- |Procurement of different types EPDM ball valve & others item for] OTM e- Planned Dates 3-Aug-22 | 24-Aug-22 | 31-Aug-22 | 7-Sep-22 | 14-Sep-22 | 28-Sep-22 | 9-Oct-22
8 | 2316117 |chemical house. gp | 't | 1 [Rev| CE| 2480 [Bjanned Davs 0 7 7 7 7 T4 &7
APP22- |P nt of air rele valve & others items for tr. - | Planned Dates 4-Aug-22 25-Aug-22 1-Sep-22 B-Sep-22 | 15-5ep-22 | 29-Sep-22 10-Oct-22
49 = _._.-W%._H.“ﬂ airnmn ase ve ne or iransmission 0.“0.!101 lot 1 B CE 2475 E-.:.—@ﬂ = 51 = 7 - T &7
d Actual Dates —
- d i i Planned Dates 7- 22 22 4-Sep-22 11-Sep-22 | 18-Sep-22 2-0ct-22 13-Oct-22
e wﬂﬂﬂw ?H.ofwam; Poppet Valve & other related items for Filter 9.“,..,_«_u Lot | 1 [Rev| ce | 2070 |[Pimegpats >%. ﬁ)z__m.l a . s -
=nis Actual Dates
APP/22- |Procurement of VFD power drive for Booster Pumping Station and| 0TM e- [Planned Dates | B-Aug-22 | 29-Aug-22 | 5Sep-22 | 12-Sep-22 | 19-Sep-22 | 3-Oct-22 | 14-0ct-22
511 23/6/20 |related others (lot-1) cp |'ot| 1 |Rev| CE | 2485 |Planned Days 0 7 14 67
. Actual Dates
APP/22- |Procurement of VFD power drive for High lift pump station at WTP| o™ e- Planned Dates 9-Aug-22 | 30-Aug-22 | 6-Sep-22 | 13-Sep-22 | 20-Sep-22 | 4-Oct-22 15-0ct-22
52| 231G/21 |and related others. gp |t | 1 |Rev| CE | 2485 [Planned Days 0 21 7 7 7
Actual Dates P -
277 p , NS Cul \%\
Sub-Assistant E ms___smﬂ a m-,._.mnmm_._\ Superintending E ._:P_Vw Chief Engineer Director (Technical) frector
PJWTP (O & 5 Div. PJWTP (O & M) Div. PJWTP (O & M) Div. WA&S Treatment Plant Circle Dhaka WASA Dhaka WASA Difika WASA
Dhaka WASA Dhaka WASA Dhaka WASA Dhaka WASA
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APP{22- |Procurement of VFD power drive for Booster Pumping Station and| oTMm e- Um:_ﬁﬂ_ Dates 10-Aug-22 | 31-Aug-22 T-Sep-22 14-Sep-22 | 21-Sep-22 5-Oct-22 16-Oct-22
53 | 23622 [related others (lot-2). op |'ot| 1 |Rev| CE | 2495 [Planned Days 0 21 7 7 7 14 67
Actual Dates
APP/22- |Procurement of VFD power drive for Intake pump station at IPS| oTM e- Planned Dates 18-Aug-22 | B-Sep-22 | 15-Sep-22 | 22-Sep-22 | 29-Sep-22 | 13-Oci-22 | 24-Oci-22
54| 2316723 |and related otners. gp | ot | 1 [Rev| CE | 2475 [Planned Days 0 21 7 7 7 14 67
Actual Dates
4 d i Planned Dates | 19-Aug-22 | 9-Sep-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 | 14-Oct-22 | 25-Oct-22
55 APP/22- |Supply of capacitor discharge coil (PT) for power factor]oTMe- ot 1 rev | ce 270 |5 - - E E . o =
23/G/24 |compensation plant of BPS and related others. GP |Um:§ao_ns
Actual 5
APPI22- Tci of capacitor discharge coil (PT) for power factor| OTM e- Planned Dates 22-Aug-22 | 12-Sep-22 | 19-Sep-22 | 26-Sep-22 | 3-Oct-22 17-0ct-22 | 28B-Oct-22
56 | 2316125 |compensation plant of WTP and related others. ge |0t ]| 1 |Rev| CE | 2480 [planned 0 21 7 7 7 14 67
Actual Dates
57 APP/22- |Supply of capacitor discharge coil (PT) for power factor|OTM e- " 4 R e Planned Dates 24-Aug-22 | 14-Sep-22 | 21-Sep-22 | 28-Sep-22 ?Oﬂ.nm ._m.m_.n_.nm uo.wwrmn
23/G/26 |compensation plant of IPS and related others. GP ev 24.85 % 0 21 7 7
APP/22- |Supply of Scrapper motor gear set for clarifier at WTP and related| oTM e- Planned Dates 1-Sep-22 | 22-Sep-22 | 29-Sep-22 6-Oct-22 | 13-Oct-22 | 27-Oct-22 T-Now-22
8 | 2316127 |others. cp |t | 1 |Rev| MD | 43.00 [Flanned ] 37 7 7 = T &
Actual Dates
APPf22- P it of complete automatic penstock switchgate and|oT™ e- |Planned Dates 12-Aug-22 | 2-Sep-22 9-Sep-22 | 16-Sep-22 | 23-Sep-22 | 7-Oct-22 18-Oct-22
59| 236128 |related spare parts for wash water recovery tank of WTP. gp |t | 1 |Rev| CE | 2465 [Blanned Days 0 21 7 7 7 14 67
APP/22- |Procurement of gravel/ sand filter and others for removing algae/| OTM e Planned Dates 5-Oct-22 26-0Oct-22 2-Nov-22 9-Nov-22 | 16-Now-22 | 30-Nov-22 11-Dec-22
60 1 23620 |solid impurities from filter gravel/ sand. gp |t ]| 1 |Rev| SE 9.90  [Planned Days 0 21 7 7 7 14 67
i ing ai G G z g 9-Nov-22
APP/22- of reciprocating air p for filter gallery and related| o™ Planned Dates 3-Sep-22 | 24-Sep-22 1-Oct-22 8-Oct-22 15-Oct-22 | 29-Oct-22
81 | 23Gm0 wﬂw“osr. - ° op |1t | 1 |Rev| CE | 2500 [FlannedDays 0 7 7 7 7 14 67
Actual Dates
& - - 1-Oct-22 4-Nov-22 15-Nov-22
APP/22- |Supply of electric actuators and related spare parts for filter] OTM e- Planned Dates 9-Sep-22 | 30-Sep-22 7-0ct-22 14-Oct-22 | 2
62 ot | 1 |Rev| CE | 2500 [Planned Days 0 21 7 7 7 14 67
GP
23IG/31 |gallery of WTP. N
APP/22- |Supply of brick, sand, cement, MS rod and related other|oTMe-| | Planned Dates | 9-Aug-22 | 30-Aug-22 | 6-Sep-22 | 13-Sep-22 | 20-Sep-22 | 4-0ct22 | 150ct22
83 | 236132 |construction materials for PAWTP. gp | 'et| 1 |Rev| SE | 1000 [Pfanned Days 0 21 7 7 7 14 67
Actual Dates
64 APP/22- |Procurement of sprinklers, PVC thread pipes, pipe fittings and|oTM e- i § & i — Planned Dates 24-Aug-22 | 14-Sep-22 | 21-Sep-22 | 28-Sep-22 5-0ct-22 19-Oct-22 30-Oct-22
23/G33 |related services infront of high lift pump station. GP e 8 !i..:wm M“_ﬁ 0 21 7 7 7 14 67
Actual 3
APP122- |Supply of paint for periodic painting and maintenance of metal| oTMe-| | Planned Dates | 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 | 7-Oct-22 | 21-Oct-22 | 1-Nov-22
85| a4 __.E_._s. equipments, railing and others. gp |t | 1 |Rev| SE 10.00  [Planned 0 21 s 7 7 14 67
¢ A , Actual Dates
AL . ¢
—~ 0 A
277U - ALY N
Sub-Assistant Engineer Assistant Engineer H‘mxﬁh\n\ Superintending Chief Engineer Direct: echnical) g Director
PJWTP (O & M) Div. PJWTP (O & M) Div. PJWTP (O & M) Div. WA&S Treatment Plant Circle Dhaka WASA Dhaka WASA aka WASA
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& APP/22- |Procurement of sprinklers, PVC thread pipes, pipe fittings and| oM™ e- - - Planned Dates 1-Sep-22 | 22-Sep-22 | 29-Sep-22 6-0ct-22 13-Oct-22 | 27-Oct-22 T-Nov-22
23/G/35 |related services on four sides of administrative building. ap | o Rev| CE | 25.00 ns:uam Days [ 21 7 7 7 1z 87
Actu ates
& APP/22- |Procurement of fire smoke detector, fire alarm, control board and| oTMe-| | i i 24-Sep-22 | 1-Oct-22 8-Oct-22 | 15-Oct-22 | 29-Oct-22 | 8-Nov-22
23/G/36 |related other items for administrative building. GP ev| CE | 2500 21 7 7 7 1a 67
e | APP/22- Supply of fire hose water diesel pump, distribution systems and| OTM e- 26-Sep-22 | 3-Oct-22 | 10-Oct-22 | 17-Oct-22 | 31-Oct-22 | 11-Nov-22
Sl Heeaisluliionty ap |t | 1 fRev| cE | 2500 21 7 7 7 14 67
" APP/22- [Supply of fire hose water diesel pump, distribution systems and| oTMe- | | 27-Aug-22 | 3-Sep-22 | 10-Sep-22 | 17-Sep-22 | 1-Oct-22 | 12-Oct-22
23/G/38 |related items for chemical house, fime house and chiorine house. | cp | ' | 1 |Rev| CE | 2500 21 7 7 7 14 &7
APP/22- |Supply of necessary items for roof waterproofing of Administrative| OTM e- [ 30-Sep-22 | 7-0cip2 | 140ct-22 | 21-0ck-22 1 4-Nov-22 | Hﬁ
70| 23639 |Building and workshop. gp | ot | 1 [Rev| CE | 1500 21 7 7 7 14
71 | APP/22- [Supply of necessary items for roof waterproofing of Chemicall oTMe-| | | 26-Sep-22 | ct-22 17-Oct-22 | 31-Oct-22 | 11-Nov-22
23/G/40 |House Building. gp |t | 1 |Rev| CE | 15.00 21 7 7 7 14 67
72 APP/22- |Supply of necessary items for roof waterproofing of Lime and| OTM e- ot 4 27-Aug-22 | 3-Sep-22 | 10-Sep-22 | 17- 1-Oct-22 12-0ct-22
23/G/41 |Chiorine House Building. ep | 1° Rev| CE | 15.00 21 7 i 7 14 67
APPf22- 27-Aug-22 3 22 10-Sep-22 | 17-! 22 1-Oct-22 12-Oct-22
73 | Daiguap |SuPPly of necessary items for roof waterproofing offilter Building. owz..uu. ot | 1 |Rev| CE | 1500 —; s— e o whataas o 12 m:4
74 APP/22- |Supply of spare parts for gardening equipment, fogging machine,| OTM e- ot 1 = e | 16-Aug-22 | 6-5ep-22 13-Sep-22 | 20-Sep-22 | 27- 22 | 11-Oct-22 22-0ct-22
231G143 |fogging chemicals and others. GP ev 10.00 21 7 7 7 14 87
75 APP(22- |Procurement of solar lighting system including panel, battery, pole| OTM e- I 4Aug22 | 25-Aug-22 | 1-Sep-22 | 8-Sep-22 | 15-Sep-22 | 29-Sep22 | 10-Oct-22
23/G/44 |and others for different points inside WTP & IPS. gp |t | 1 |Rev| SE | 1000 21 7 7 7 14 67
APPf22- < o - Planned Dates 18- 22 9-Oct-22 16-Oct-22 23-0ct-22 | 30-Oct-22 | 13-Nov-22 | 24-Now-22
8 | o645 Supply of chlorinator and other sp for chior ¥ ._.M__un lot 1 | Rev| CE 24.890 [Planned Days 0 — 7 7 7 14 87
77 W“___M___MM Supply of sludge level sensor for clarifier and others. od_...u..-____u? lot | 1 |Rev| CE 25.00 ates | 50ct22 unﬁ.nwm».mn 2:-Nov-22 m.z&.rnu E._ﬂnNNI | 11-Dec-22 |
75 | APPr22- |Procurement of batteries for periodic replacement of sub-station,| OTM e- 5 Planned Dates | 1-Aug-22 | 22-Aug22 | 20-Aug22 | 5Sep22 | 12-Sep-22 | 26-Sep-22 1 7-Oct:
23/G/47 |AC socket, hand tools and others. ap’ | e Rev [ CE | 15.00 21 7 7 7 14 67
79 | APP22- | Supply of chlorine boosting water injector, evaporator and others| oTMe-| | [ 23-Aug-22 | 30-Aug-22 | 6-Sep-22 | 13-Sep-22 | 27-Sep22 | 80ct22
23/G/48 |for chlorination system of WTP. cp | ! 1 |Rev| CE | 2500 21 7 7 7 14 67
80 APP/22- ?on:g_._.. of electric scooty, scooty battery, charger and|OTM e- 24- 22 | 31-Aug-22 | 7-Sep-22 | 14-Sep-22 | 28 Sep-22 9-Oct-22
23/G/49 ap lot 1 Rev | CE 15.00 Fi 7 7 7 14 67
2 Egforn
Sub-Assistant Eng| istant Engineer ﬁm:n_:om. Chief _m:a_z.uaa Director (Technical) Director
PJWTP (O & M) Div. PJWTP (O & M) Div. PJWTP (O & M) Div. WA&S Treatment Plant Circle Dhaka WASA Dhaka WASA Dhaka WASA
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81 APP/22- |Procurement of commercial oxygen concentrator, air filter, storage| oTMm Planned Dates | 16-Sep-22 | 7-Oct-22 14-0ct-22 | 21-Oct-22 | 28-Oct-22 | 11-Now-22 | 22-Nov-22
23/G/50 |cylinder and necessary others. gp || 1 |Rev| SE | 1000 [Planned wu 0 21 7 7 7 14 67
APPI22- Supply of Online Analyzer with Existing RTU Integration at Mitford po Planned Dates 18-Sep-22 9-Oct-22 16-Oct-22 | 23-Oct-22 | 30-Oct-22 | 13-Nov-22 | 24-Nov-22
82 23G/51 Injection Point and SCADA integration with existing PJWTP Plant ann. lot : | Rev | MD 50.00 |Planned Days 0 21 7 7 7 14 87
SCADA System at Padma (Jashaldia) Water Treatment Plant. Aclual Dates
a3 APP/22- |Procurement of electric golf car for visiting of higher officials| OTM e- Planned Dates 5-Oct-22 26-Oct-22 2-Nov-22 9-Nov-22 | 16-Nov-22 | 30-Now-22 | 11-Dec-22
23/G/52 |inside WTP. gp | 't | 1 |Rev| CE | 2500 [Planned Days 0 21 7 7 7 14 67
g | APP/22- Supply of vacuum regulator, pressure gauge and others for| OTMe- Planned Dates 9-0ct-22 | 30-Oct-22 | 6-Nov-22 | 13-Nov-22 | 20-Now-22 | 4-Dec-22 | 15-Dec22
23/G/53 |chlorine system. ap | Jot | 1 |Rev| CE | 2500 [Blanned Days 0 21 7 7 7 14 &7
85 APP/22- |Supply of CC block, geo-bag and others to prevent soil erosion off 0TM e- Planned Dates 9-5ep-22 | 30-Sep-22 7-Oct-22 14-Oct-22 | 21-Oct-22 | 4-Nov-22 15-Nov-22
236154 |IPS channel river side. gp | 't | 1 |Rev| CE | 25.00 [Planned Da 0 e e e ) T £ e e s 1 s
86 APP/22- |Procurement of foam type fire suppression system for 33 KV|oTMe- Planned Dates 1-Aug-22 | 22-Aug-22 | 29-Aug22 | 5Sep22 | 12-Sep-22 | 26-Sep-22 | 7-Oct-22
23/G/56 |room at sub-station of WTP. gp | 't | 1 |Rev|MD| 5000 [Pianned Days 0 21 > 7 7 ==
a7 APP/22- |Procurement of chlorine angle valve, adapter joint, cyphone pipe| OTM e- Planned Dates 2-Aug-22 | 23-Aug-22 | 30-Aug-22 | 6-Sep-22 | 13-Sep-22 | 27-Sep-22 8-Oct-22
23/G/56 |and other accessories. Ggp |0t | 1 |Rev] SE | 1000 [|planned Days 0 21 7 7 7 14 67
x : Actual Dales ==
gg | APP/22- |Procurement of aluminum scaffolding, MS angle, plat bar, nut-bott] OTM e- Planned Dates | 3Aug22 | 24-Aug22 | 31-Aug-22 | 7-Sep-22 | 14-Sep-22 | 28-Sep-22 | 9-Oct-22
23/G/57 |and others. gp |t | 1 |Rev| CE | 20.00 [Planned w. 0 21 7 7 7 14 B |
89 APPf22- |P it of solar lighting system including panel, battery, pole| OT™M e- I Planned Dates ?)&n.nn 27-Aug-22 3-Sep-22 10- 22 | 17- 22 1-Oct-22 12-Oct-22
23/G/58 |and others for Dhaka WASA road (jot-1). gp |ot| 1 |Rev| CE | 2500 [Planned Days 21 7 7 7 14 67
APP[22- i o™ Planned Dates 3Aug-22 | 24-Aug-22 | 31-Aug-22 | 7-Sep-22 | 14 22 NﬂmmeN 9-0ct-22
90 23/G/59 Procurement of power CPU and others for VFD at sub-station. .uv... lot 1 Rev | CE 2490 [Planned UWM I%r 21 7 i 7 14 67
APPI22- oE Pk for menance work, Tarmforetbrof mechnel 16Sep22 | 7.0ct22 | 14.0ct22 | 21-Oct22 | 28-Oct22 | 11-Nov-22 | 22-Nov-22
3] 23/G/60 tools, hand tools, portable generator and others during GP lot ! Rev | CE 25,00 0 21 7 7 7 14 87
maintenance work at BPS & transmission main. -
oz | APPI22- T%_&. of sign boards, indicators and others for safety at different| 0TM e- 18-Sep-22 | 9-0ct22 | 16-Oct-22 | 23-Oct22 | 30-Oct-22 | 13-Now-22 | 24 -Nov-22
23/G/61 |points along the transmission main, WTP, BPS & IPS. cp | 1esi] V. |Rev] BE-] 2500 0 21 7 7 7 14 67
APPf22- " 3 . 3 - 3-Oct-22 24-0Oct-22 | 31-Oct-22 7-Now-22 | 14-Nov-22 | 28-Nov-22 9-Dec-22
93 | Seramy [Supply of siicon paints and related services for dlarifier. oM ot | 1 |Rev| sE | 1000 0 21 7 7 7 14 67
94 APP/22- |Supply of necessary items for interior design & redecoration off OTM e- | 9-Oct-22 30-Oct-22 6-Nov-22 13-Nov-22 | 20-Nov-22 | 4-Dec-22 15-Dec-22
23/G/63 |SE & EE official rooms. gp | ] 1 |Rev| CE| 2500 0 Z1 7 7 T T
95 APP/22- |Supply of duel waste dustbin, collection bin, sanitizing items and| OTM e- PWWW 30-Sep-22 7-Oct-22 14-0ct-22 | 21-Oct-22 | 4-Nov-22 15-Nov-22
23/G/64 |others. GpP fot 1 Rev | SE 10.00 21 7 E 7 14 Ty
L PanY \ A A
.w.\_w = 7o
m.mw.wm.. tant Engi Assi i .O..P_...M\a W
L " FRANOET sistant Engineer ive Engineer Superintending E Chief Engineer Director (Technical) Director
PJWTP (O & M) Div. PJWTP (O & M) Div. PJWTP (O & M) Div. W&S Treatment Plant n_an Dhaka WASA Dhaka WASA WASA
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APP/22- Planned Dates 1-Aug-22 22-Aug-22 | 29-Aug-22 | 5-Sep-22 | 12-Sep-22 | 26- 22 T-Oct-22
96 23/G/65 Procurement of spare parts for scraper gearbox at clarifier. o,_...,y_n.._.uo. lot 1 Rev | CE 25.00 [|Planned Days 0 21 i i 7 14 687
APP/22- |Procurement of hand tools, automatic tools, machine tools for| OTM e- Planned Dates | 10-Aug-22 | 31-Aug-22 | 7-Sep-22 | 14-Sep-22 | 21-Sep-22 | 5Oct-22 ]| 16-Oct-22
97 | 23/6/66 |mechanical maintenance work. gp | lot] 1 |Rev) CE 25.00  [Planned 0 21 7 7 7 14 67
o8 APP/22- |Procurement of safety tools, optical fiber maintenance tools, HV| OT™M e- Planned Dates 24-Aug-22 | 14-Sep-22 | 21-Sep-22 | 28 22 | 50ct-22 19-Oct-22 30-Oct-22
23/G/67 |instruments for electrical agamsaom work. gp | 'ot| 1 |Rev| CE| 2500 ([Planned wu 0 21 7 7 7 14 67
APP/22- {Planned Dates 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 7-Oct-22 21-Oct-22 1-Nov-22
98 23/G/68 ._.:_._.32« Im.__am Cutters, Leaf m—oi!w and other :nuawmma_ OM_N.? lot 1 Rev | CE 15.00 [Planned Days ] 21 ﬂ_u. 7 7 13 57
i Actual Dates
APP/22- Planned Dates 1- 22 22-Sep-22 | 29-Sep-22 6-Oct-22 13-Oct-22 | 27-Oct-22 7-Nov-22
100 23/G/69 Supply of plumbing pipe, fittings, tapeware and others. O.M.,“.? lot 1 Rev | SE 10.00 [Planned Days | 0 21 ¥ 4 T 14 67
101 WMMWm Procurement of industrial warehouse indoor lights and others. | T | tot | 1 | Rev| ce | 1500 = F9ep 27 | J49ep 22 | 1OCKEZ ot 15:0ct22 | 290cb22 | SNOv2z
102 oS Supply of calibration meter hart communicator and others. oo lot 1 | Rev | MD 35.00 > Le-ep-22 022 . 2 2 =
234G GP ‘ 0 21 7 ¥ 7 14 67
103 APP/22- |Procurement of solar lighting system including panel, battery, pole| OTM e- 6-Aug-22 | 27-Aug-22 3-Sep-22 10-Sep-22 | 17-Sep-22 1-Oct-22 12-0ct-22
23/G/72 |and others for Dhaka WASA road (lot-2). ap | G| 9 |Rev]CE L 200 0 21 7 7 7 14 67_
104 APP/22- |Supply of fire works, banner, lighting and others for celebrating - Planned Dates 12-Aug-22 2-Sep-22 9-Sep-22 16-Sep-22 | 23-Sep-22 7-Oct-22 18-0ct-22
23/G73 |National Victory Day & National independent Day. PM | lot | 1 |Rev| SE | 500 M.h:n_am Msﬁm 0 21 7 7 7 14 &7
u s
105 APP/22- |Procurement of safety equipments such as hand gloves, gum|oTM e- Planned Dates 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 7-0ct-22 21-Oct-22 1-Nov-22
23/GI74 |baot, safety shoes, dress & other accessories. gp |t | 1 |Rev| CE| 2500 _v_w_.._sn ow 0 21 7 7 7 14 67
108 | APP/22- |Procurement of Lubricants, Gear Oil, Machine Oil, Hydraulic Oil & oTMe-| | Planned Dates | 10-Aug-22 | 31-Aug-22 | 7-Sep-22 | 14-Sep-22 | 21-Sep-22 | 50ct-22 | 16-Oct-22
23/G/75 |other ies for preventive maintenance. gp |'ot| 1 [Rev| CE 7 7 7 1a 7
Water Line Maintenance-Goods
107 | APPr22- |Supply of Electrofusion machine, different sizes sleeve joints, pipe|oTMe- | | Panned Omes | 10Aupf2 | St-Aug 22 | 7-Sop 22 14-Sep-22 | 21-Sep-22 | 50ct-22 | 16-0ct-22
23/GIT6 |cutter, PVC pipes and other related items. T (R O o (S (L ] [ Days 0 21 7 7 7 14 67
Actual Dates
= APP/22- |Procurement of spare parts such as seal, inside ball for airloTMe- 11-Aug-22 | 1-Sep-22 8-Sep-22 | 15-Sep-22 | 22-Sep-22 | 6-0cl-22 17-Oct-22
23(GIT7 |release valve & other items for transmission main. gp |t | 1 |Rev] SE | 980 0 21 7 7 7 14 &7
109 APP/22- |Supply of chlorine boosting water injector, evaporator and others| OTM e- 2-Aug-22 23-Aug-22 | 30-Aug-22 | 6-Sep-22 | 13- 22 | 27- 22 8-Oct-22
23/G/78  [for chiorination system of BPS. ep |t ] 1 |Rev] CE | 2450 0 21 7 7 7 14 S —
\l F 49.45
.Mw-u. r .Nlull ?wl\ @\
Sub-Assistant Engineer Assistant Engineer mcunnam:e nvw Chief Engineer Director ﬂmn::.ﬁa
PJWTP (O & M) Div. PJWTP (O & M) Div. PJWTP (O & M) Div. W&S Treatment Plant Circle Dhaka WASA Dhaka WASA
Dhaka WASA Dhaka WASA Dhaka WASA Dhaka WASA
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Auti ion and Digitalization-Goods
110| APP/22- |Procurement of automatic circuit recloser (ACR) for 33KVlotMe-| | Planned Dates | 26-Aug22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 | 7-Oct-22 | 21-0ct-22 1 1-Nov-22
23/G/78 |overhead eleciricity transmission line al WTP and related others. | GP Rev| CE | 2485 im 0 21 7 7 7 14 87
1 APP/22- |Procurement of automatic circuit recloser (ACR) for 33KV|oTMe- 5 g ! Planned Dates | 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 | 7-Ocl-22 21-Oct-22 1-Now-22
23IG/80 |overhead electricity transmission line at BPS and related others. | GP ev| CE | 2495 H:J& Days 0 21 7 7 T 14 67
ual Dates
i APP/22- |Procurement of necessary spare parts for Micro SCADA system,| oM e- : : 5 Planned Dates 9-Sep-22 | 30-Sep-22 7-Oct-22 14-0ct-22 | 21-Oct-22 | 4-Nov-22 15-Nov-22
23/G/81 |software upgradation and related services. gp |/ ev | CE | 23.60 ww,_:wm c,w__a 0 21 7 7 7 4 67
| ual ates
73.50
Goods
113 APP/22- |Supply of spare parts for standby generators at WTP, BPS, IPS &| oTM e- i 1 S BE Planned Dates 24-Aug-22 | 14-Sep-22 | 21-Sep-22 | 28-Sep-22 | 5-Oct-22 18-Oct-22 30-0ct-22
23/G/82 |Dredger. GP = 15.00 [Planned Da 0 21 7 7 7 14 67
Flow Meter Maintenance-Goods
114 APP/22- |Procurement of spare pH meter for raw and treated water and| OTM e- i . um::on Dates 18-Sep-22 | 9-Oct-22 16-0ct-22 | 23-Oct-22 | 30-Oct-22 | 13-Now-22 | 24-Nov-22
23/G/83 |others. GP Rev | CE | 2490 [Shanned Days 0 21 7 7 7 12 67
|Water Pump Maintenance-Goods
§i% APP/22- |Procurement of main bearing, bush, sleeve, bearing key, shaft|ot™e-| | | . | o Planned Dates 4-Aug-22 | 25-Aug-22 | 1-Sep-22 | 8-Sep-22 | 15-Sep-22 | 29-Sep-22 | 10-Oct-22
23IGIB4 |shaft key and others for VLS pump at IPS. I CE | 2450 [Planned Days 0 21 7 7 7 14 57
APP/22- Planned Dates | 2-Aug22 | 2 22 | 30-Aug22 | 6-Sep22 | 13-Sep-22 | 27-Sep-22 | 8-Ocl-22
116 23/G/85 Procurement of PAC mixer motor and related other items. O.Mﬂ.? lot 1 | Rev | MD 0.00 Iou u.bnlm_n| ﬂm .mrﬂ,r 7 ._.;m; B7
17 APP/22- |Supply of chemical boosting pump, chlorine water pump, cooling] OTM e~ ot 3 2-Aug-22 | 23-Aug-22 30-Aug-22 | 6-Sep-22 13-Sep-22 | 27-Sep-22 8-Oct-22
23/G/86 |water pump and other items. aP Rev | CE | 2450 0 21 7 T 7 14 67
118 APP/22- |Procurement of online turbidy-meter with sensor and necessary|oMe-| | | , | o £ TAug22 | 22-Aug-22 | 20Aug22 | 55ep22 | 12-Sep-22 | 26-Sep-22 | 7-Oct-22
23/G/87 [others. GP ev | C 24.50 0 21 7 7 7 14 67
73.50
Pre t of Furniture-Good
S APPI22- |Supply of fumiture, door, bed sheet cover, pillow and other related| OTM e- o g e i Planned Dates 3Aug-22 | 24-Aug-22 | 31-Aug-22 | 7-Sep-22 | 14-Sep-22 | 28-Sep-22 9-0Oct-22
23/G/B8 |items for guest house of WTP. GP ev | SE X Planned Days 0 21 7 7 7 14 67
. Actual Dates
APP/22- Planned Dates | 3-0ct22 | 24.0ct-22 | 31-0Oct-22_| 7-Nov-22 | 14-Now-22 | 28-Nov-22 | 9-Dec-22
120 saime |SUPPIY of office fumiture for PIWTP. O ot | 1 |Rrev| se | 1000 %% 0 21 7 7 e e T
P | 20.00
\% . )
‘.\\ . 1 ./a
277 71— i\%uﬁ. ot ton Al
o . - u *
Sub-Assistant Engineer Assistant Engineer Executive Engi mcug_yr_su ENti Chief Engineer Directst (Technical) Director
PJWTP (O & M) Div. PJWTP (O & M) Div. PJWTP (O & M) Div. WA&S Treatment Plant Circle Dhaka WASA Dhaka WASA Dhaka WASA
Dhaka WASA Dhaka WASA
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Procurement of Air Conditioner-Goods
APP/22- . ’ 3-Oct-22 24-Oct-22 31-Oct-22 7-Nov-22 14-Nov-22 | 28-Now-22 9-Dec-22
121| Sayaigq |Procrement of Air conditioner for filter PLC gallery room. % ot | 1 |Rev| ce g T ¥ o ¥ T4 =
122 | APP/22- |Supply of spare parts such as compressor, circuit, copper pipe-|OTMe-| | 6Aug22 | 27-Aug 22 | 3Sep22 | 10-Sep-22 | 17-Sep-22 | 1-Oct-22 | 12-Oct-22
23/G/91 |fittings, refrigerant filling and others for Air Conditioners. gp |0t | 1 [Rev| SE | 10.00 [Planned Days 0 21 7 7 7 14 67
24.90
P of G tor-Goods
APPI22- ”“._Esaﬂ:._ Installation & Oo__:_._._..nﬂ.oa:n of 2 nos Om_w Generatol GETET Planned Dates 3-0ct-22 24-0ct-22 | 31-Oct-22 T-Nov-22 | 14-Now-22 | 28-Nov-22 8-Dec-22
123 audliary equipment and other accessories for BPS of lot 1 | Rev | MD 0.00
23/G/92 PJWTP, Dhaka WASA. M Planned Days 0 21 i T 7 14 . 67
Rent-A-Car-Goods
APP/22- ) Planned Dates 9-Sep-22 | 30-Sep-22 7-Oct-22 14-0ct-22 | 21-0ct-22 | 4-Nov-22 | 15-Nov-22
124| 2 cras |SuPPly of 1(One) no Microbus on Rental Basis for PWTP. 0| ot | 1 |Rrev| cE | 1200 [PlannedDays S8 51 = i i % Gi
Sports, Culture and Welfare-Goods
APPI22- . " " Planned Dates 12 22 2-Sep-22 9-Sep-22 16-Sep-22 | 23-Sep-22 7-Oct-22 18-Oct-22
125 23/G/94 Supply of sports, gym equipment and other recreational items. DPM | ot 1 Rev | SE 5.00 Planned umn 0 w..m 7 T 7 ™ 14 1 & |
Office M Goods
126 APP/22- |Procurement of door, door lock, handle, stoper, fittings, window| OTM & |Planned Dates 9-0ct-22 30-Oct-22 6-Nov-22 13-Nov-22 | 20-Nov-22 | 4-Dec-22 15-Dec-22
23/G/95 |sealer and others. gp |t | 1 |Rev| SE | 1000 [Bianned Days 0 21 7 7 7 14 57
Stationary-Goods
127 APP/22- [|Procurement of Different types Stationary materials such as|oTMme- Planned Dates 16-Aug-22 6-Sep-22 13-Sep-22 | 20-Sep-22 | 27-Sep-22 | 11-Oct-22 22-Oct-22
23/G/96 |paper, Resister, printing Pad, Stapler pin & other items. GP lot 1 Rev | SE 5.00 Planned Days 0 21 7 T Fi 14 87
APPf22- |Procurement of commercial photocopier machine, printer and| 0T™Me- anned Dates 12-Aug-22 | 2-Sep-22 9 22 | 16-Sep-22 | 23-Sep-22 | 7-Oct-22 18-Oct-22
128| 23Gie7 |others. gp |1t | 1 |Rev| SE 500  [Planned Umu 0 21 T 7 7 14 67
120 APP/22- |Supply of paint for periodic painting and maintenance of metal] OTM e- Planned Dates 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 | 7-Oct-22 21-0ct-22 1-Now-22
2/G/98 [ frames, equipments, raiing and others. ep | ¥t | 1 [Rev| SE | 985 [|Flanned Days 0 il 7 7 7 14 57
Actual Dates _
£ 19.85
Office Building Construction-Works
APP/22- |Construction of Water fountains for beautification infront ofl oTMe- Planned Dates 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 7-Oct-22 21-0ct-22 1-Now-22
130 “2amr1  |administrative building. gp |0t | 1 |Rev| MD| 2500 [PlannedDays 0 21 7 7 7 14 &7
Actual Dates
431 APP/22- |Construction of porch, concealing duct and beautification of front| OTM e- Planned Dates 26-Aug-22 | 16-Sep-22 | 23-Sep-22 30-Sep-22 | 7-Oct-22 21-Oct-22 1-Nov-22
23/WI2 |side of administrative buildipg™y gp | 'ot| 1 |Rev|MD| 2000 [Planned 0 21 7 7 7 14 67
¥ Actual Dates
\- ﬁ l y . 0\4 7\
277 e AYN
Sub-Assistant Engineer Assistant Engineer mﬂnﬂ._o_“wq_n#%:.wﬂ\\ Superi 3 ,& Chief Engineer Directr (Technical) i Director
PJWTP (O & M) Div. PJWTP (O & M) Div. PJWTP (O & M) Div. WA&S Treatment Plant Circle Dhaka WASA Dhaka WASA aka WASA

Dhaka WASA Dhaka WASA

Dhaka WASA

Dhaka WASA
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APP/22- |Construction of property wall for preservation of acquired land at| LTM e- [Planned Dates | 1-Sep-22 | 22-Sep-22 | 29-Sep-22 | 6-Oct-22 | 13-Oct-22 | 27-Oct-22 | 7-Nov-22
132| s [WTP compound (Lot-1). ap | ot | 1 |Rev| MD | s000 155m nchmu 0 21 7 7 7 14 67
133 APP/22- |Construction of property wall for preservation of acquired land at] LTM e- i i Planned Dates 5-Sep-22 | 26-Sep-22 3-Oct-22 10-0ct-22 | 17-0ct-22 | 31-Oct-22 | 11-Nov-22
23/Wi4 |WTP compound (Lot-2). cp | ™ Rev| MD [ 000 [Planned Days 0 21 T 7 7 14 67
124 | APPr22- [Construction of Store building in WTP compound of PJWTP | LTw e- Tsan Dates T-Aug22 | 22-Aug22 | 20-Aug-22 | 55ep22 | 12-Sep-22 | 26-Sep-22 | 7-Oct-22
235 |Dhaka WASA. cp |'ot| 1 |Rev| MD [ 000 [Planned 0 21 7 7 7 14 67
APpr22. |Construction of Retaining Wall at North-West Side of Booster| Planned Dates | 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep22 | 7-Oct-22 | 21-0ct-22 | 1-Nov-22
135 23/WI6 Pumping Station, PJWTP, Dhaka WASA located at Baghoir, P lot 1 Rev | MD 0.00 Planned D 0 21 7 7 7 14 &7
Keranigonj, Dhaka (Package-3). F-188.2021 ays
APPi22. |Construction of Retaining Wall at South West Side (adjacent to} _ Planned Dates | 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 | 7-Oct-22 | 21-Oct-22 | 1-Now-22
136 N8 Highway) of Booster Pumping Station, PJWTP, Dhaka WASA 1 1ot 1 Rev | MD 0.00 Planned D 0 21 7 7 7 14 67
23/Wi7 f Ry GP an| ays
|located at Baghoir, Keranigonj, Dhaka (Package-1). : Dates
App2g. |Construction of Retaining Wall at West Side Middle section off ﬁmmszﬂ_ Dates | 1-Sep22 | 22-5ep22 | 20-5ep22 | 6-0ct-22 | 13-0ct-22 | 27-Oct22 | 7-Nov-22
137| ,aywyg |BoOSter Pumping Station, PJWTP, Dhaka WASA located at| - ovn. lot 1 | Rev| MD ooo |Planned Days 0 21 7 7 7 14 57
Baghoir, Keranigonj, Dhaka (Package-2). Actual Dates
95.00
Water Pump Maintenance-works
APP22- 4 = Planned Dates 24-Aug-22 | 14-Sep-22 | 21-Sep-27 | 28-Sep-22 | 50c-22 19-Oct-22 30-Oct-22
138 | 27722 |Repair, maintenance of PAC Pump. O™el ot | 1 |Rev| sE | 500 [Planned o o s B S, S B oA R | A
Vehicle Mai Works
APPI22- . OTM e- Planned Dates - 22 | 27- 22 3-Sep-22 10-Sep-22 | 17-Sep-22 1-Oct-22 12-Oct-22
139 23/WH0 Repair, maintenance of office vehicles of PJWTP. e lot 1 Rev | CE 432 Planned 0 21 T 7 T T B7
Residential Building Maintenance-Works
APPf22- - 4 2.5, ) | . OTM e |Planned Dates 12-Aug-22 | 2-Sep-22 9-Sep-22 16-Sep-22 | 23-Sep-22 | 7-Oct-22 18-Oct-22
140 231 Periodic painting of C4 type residendial building at BPS. GpP lot 1 Rev | CE 5.00 Planned Days 0 21 7 7 7 14 B7
Actual Dates
ppppac | o OTMe- Planned Dates | 10-Aug22 | 31-Aug22 | 7-Sep22 | 14-Sep?? | 21-Sep22 | 5Oct22 | 160ct22
141) a2 Periodic painting of C4 type residendial building at WTP. cp | ot 1 |Rev| CE 500 [Planned 0 21 T 7 7 14 =
ApP22- | L ; OTMe- Planned Dates | 90Oct22 | 30-0ci-22 | 6Nov-22 | 13-Nov-22 | 20-Nov-22 | 4Dec22 | 15Dec-22
142 2303 Periodic painting of C1 type residendial building at WTP. Gp lot 1 Rev | CE 5.00 Planned 5 0 21 T T 7 14 67
Actual Dates
APP/22- L PR iy OTMe- Planned Dates | 10-Aug-22 | 31-Aug-22 | 7-Sep-22 | 14-Sep-22 | 21-Sep-22 | 50ct-22 | 16-0ct-22
143 2314 Periodic ﬂm.:?..a of C2, C3 type residendial building at WTP. s lot 1 Rev | CE 5.00 Planned D 0 21 7 ] 7 14 87 |
4
% b O/ /W\
L]
27> | i \ Q &
o . bl 01, N | :
Sub-Assistant Eng| Eng| w ive :W%@Q—\(\ Superintending Efgfin Chief Engineer Di (Technical) Director
PJWTP (O & M) Div. PJWTP (O & M) Div. PJWTP (O & M) Div. WA&S Treatment Plant Circle Dhaka WASA Dhaka WASA ka WASA
Dhaka WASA Dhaka WASA Dhaka WASA Dhaka WASA
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APP/22- |Periodic painting of Ansar camp, guest house and staff dormitory| OTM e- Planned Dates 10-Aug-22 | 31-Aug-22 | 7-Sep-22 | 14-Sep-22 | 21-Sep-22 | 50ct-22 16-Oct-22
1441 23wns [atwr. gp [0t | 1 |Rev| CE| 500 [SlannedD 0 Pl 7 7 7 14 &7
145 APP/22- |Repair and maintenance of internal CC roads & brick walkways of| OTM e- fa 4 " Planned Dates 9-Sep-22 | 30-Sep-22 7-Oct-22 14-0ct-22 | 21-Oct-22 | 4-Now-22 15-Nov-22
23/WH16 [WTP (lot-1). cp | M@ ev | CE 5.00 __u_mzzmn Days 0 21 7 7 7 12 87
Actual Dates
APPI22- 3 . s o OTM e- —mms_..mn_ Dates 3-Sep-22 | 24-Sep-22 1-Oct-22 8-0ct-22 | 15-0ct-22 | 29-Oct-22 9-Now-22
146 23T Repair, maintenance of residemtial building at WTP & BPS. ap lot 1 Rev | CE 5.00 Planned Days 0 71 7 7 7 14 &7
Actual Dates
1a7| APP/22- |Repair, maintenance and installation of ceiling board in phase-2fotme-| |\ | , | oo, | ce pow Mgsn Dates ..m,z%.mm a‘ww__?un a.mw.?nn N?mmwmn Nﬂ.mﬂvﬁ :-mw.mn mm.ww.ﬁ
23/W/18 |housing compound. GP 4 anned Days
i ual Dates
14| APP/22- |Repair and maintenance of internal CC roads & brick walkways of| LMe-| | | ) Planned Dates | 1-Aug-22 | 22-Aug-22 | 29-Aug-22 | 5-Sep-22 | 12-Sep-22 | 26-Sep-22 | 7-Oct-22
238 |WTP (lot-2). gp | @ Rev | CE 5.00  [Planned Days 0 21 7 7 7 14 67
Actual Dates
APP/22- |Repair and maintenance of internal CC roads & brick walkways of] LTM e- Planned Dates 10-Aug-22 | 31-Aug-22 7-Sep-22 14-Sep-22 | 21-Sep-22 | 50c-22 16-Oct-22
1491 2320 [BPs. gp |0t ]| 1 |Rev| CE| 500 [PlannedDavs 1) il 7 7 yi 12 57
Actual Dates
50.00
Office Building Maintenance-Works ===
= 3-S5ep-22 | 24-Sep-22 | 1-Oci-22 8-0ct-22 | 15-0ct-22 | 29-Oct-22 9-Nov-
150 AL 122 Periodic repair, painting of pump house in IPS, OTMe-| ot 1 Rev | CE 5.00 |arl_|m._m.. T 7 7 14 67 |
23/Wi21 GP
APP/22- |Periodic repair and painting of washout calve and air release| OTM e- 10-Aug-22 | 31-Aug22 | 7-Sep-22 14-S5ep-22 | 21- 22 | 50ct-22 16-0ct-22
151 23mir22 |valve chambers (iot-1). gp |t | 1 [Rev| CE 500 [Planned Da 0 21 i 7 7 14 67
APP/22- |Pericdic repair and painting of washout calve and air release| oTM e- Planned Dates | 10-Aug-22 | 31-Aug-22 | 7-Sep-22 | 14-Sep-22 | 21-Sep-22 | 50ct-22 | 16-Oct-22
1521 53123 |vaive chambers (lot-2). Gp | 't | 1 |Rev| CE | 500 [Planned 0 3] 7 7 7 14 &7
153 APP/22- |Periodic repair, painting of office building & chlorine house inj OTM e- ot 1 = Planned Dates 5-0ct-22 26-0ct-22 2-Nov-22 9-Nov-22 16-Nov-22 wo.l_.ubcrmm ._._-D%.__n.mm
23/\Wi24 |BPS. GP ev | CE 500 [Planned Days 0 21 7 7 7
Actual Dates
20.00
Plant (O&M) -Works
APP/22. |-eakage repair of 50 mm dia pipe connected to 2000mm dia [Planned Dates | 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 | 7-Oct-22 | 21-Oct-22 | 1-Now-22
154 23/\WI25 Transmission line in front of HLP at WTP compound, PJWTP, F-| DPM | lot 1 Rev | MD 22.00 [PFlanned Days 0 21 7 7 7 14 B7
102.2022 Actual Dates
APPI22- Constreution of shore protectection sheet pile for leakage repair Planned Dates 18-Sep-22 | 9-Oct-22 16-Oct-22 | 23-Oct-22 | 30-Oct-22 | 13-Now-22 | 24-Now-22
155 23/WI26 work at of 50 mm dia pipe connected to 2000mm dia|] DPM | lot 1 Rev | CE 5.00 Planned Days 0 21 T T 7! 14 67
Transmission line in front of HLP at WTP cgmpound, PJWTP. ‘Aciual Dates

Sub-Assistant Engi
PJWTP (O & M) Div.
Dhaka WASA

o
Assistant Engineer

PJWTP (O & M) Div.
Dhaka WASA

Dhaka WASA

Ex Q.SN%_S.W&\

PJWTP (O & M) Div,

Xb o W
Superifténding n;&% Chief Engineer Director {Technical) angding Director

WA&S Treatment Plant Circle

Dhaka WASA

Dhaka WASA

Dhaka WASA

haka WASA
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APP/22- |Repair and maintenance work of Boundary Wall at Mitford Planned Dates 3-0ct-22 24-0ct-22 31-Oct-22 7-Nov-22 | 14-Nov-22 | 28-Now-22 9-Dec-22
1581 2amurz7 |injection Point. OPM | ot | 1 |Rev| CE 500 |Planned Days 0 21 7 7 g 14 67
Actual Dates
157 APP/22- |Installation of solar power system and beautification at Mitford Planned Dates 5-Oct-22 26-0ct-22 2-Nov-22 9-Now-22 | 16-Nov-22 | 30-Now-22 | 11-Dec-22
2328 |injection Point. 2 - L i gl o 2 TG Day 0 71 7 T 7 LS 74
158 APP/22- |Periodic painting & maintenance of street lighting system of| LTMe- ot i IR o §50 |Ptanned Dates | 24-Aug-22 | 14-Sep-22 | 21-Sep-22 | 28-Sep-22 | 5-Oct-22 | 19-Oct-22 | 30-Oct-22
23/W/29 |PIWTP. GP e : ] 21 i 7 7 2 57
e
APP/22- [Cleaning of WTP residential area, boundary outside, phase-2| OTM e- nned -Sep-22 NN*TNN |_29-Sep-22 | Emw.ww 13-Oct-22 | 27-Oct-22 H.Em*u.wn
188 23/\WW/30 |approach road and others works. cp | 'o 1 |Rev| CE 5.00 [¥] i 7 [}
£ : : Sep 22 2 5 22 | 27-Oct 7-Nov-
160 MM__”,“__N“NA Repair & maintenance of surface drain inside WTP. oﬁ_uo. lot 1 Rev | CE 5.00 nned nsuu ! 0 == 71 = |.‘..W~u m-ow__ = ._ubﬂm— _wm. = Zm*wml
161 MH.”__.W@NM _ﬁmﬂ—m‘ﬂmhqﬂ_w of lake for drainage system from WTP(Ph-1) to WTP _n.._m.._,___v el 1ot 4 rev | ce 500 INW%F ._W%NN N.Wkﬁmﬁnm uc.wn.nn -Oct- % 1-Nov-2
Pr22- . A Planned Dates | 3-9ep-22 | 24 Sep22 | 1-0ct22 | BOct22 | 150c22 | 20-0ct27 | 9-Nov-22
162 wmv:e_.uu Repair and maintenance work of Dhaka WASA Road (Lot-1). o et | 1 |Rev| cE| 500 [Planned = 21 < 7 - 7 =
APP/22- ; . : LM e B RuoP? | 27-Augg2 | Fsep?? [0Sep22 | 17-Sen-22 | 1-Dck- 12027
163 23/Wi34 Earth filling work at different points inside WTP (lot-1). ap lot 1 | Rev| CE 500 |Planned 0 21 7 T T 14 87
Actual Dales o=
APP/22- |Dredging of IPS channel to remove the hard silt/ sludge on the| LTM e Planned Dates 9-Sep-22 | 30-Sep-22 | 7-Oct-22 14-Oct-22 | 21-Oct-22 | 4-Now-22 | 15-Now-22
1841 o335 |channel bed. e |t ] 1 |Rev| MD | 7000 [Flanned Days 0 21 7 7 7 14 87
85 APP/22- |Leal repair and chamber raising of air release valve at| Planned Dates 18Sep-22 | 9-Oct-22 16-0ct-22 | 23-Oct-22 | 30-Oct-22 | 13-Nov-22 | 24-Nov-22
1851 2336 |Suvadda briage. DPM | ot | 1 | Rev| CE 500 [Planned Days 0 21 7 7 7 14 67
i APP/22- |Construction of waiting shed with seating arrangement infront off OTM e- 340022 | 31-0ct22 | 7-Nov-22 | 14-Nov-22 | 26-Now22 | 9-Dec22
881 23mia7 |office building. gp |t | 1 |Rev| CE] 500 21 7 7 7 14 67
APP/22- 2 27 ® ct-22 | 27-Oct- 7-Nov-22
167 | Herirss |Cleaning of IPS area, channel, boundary side and others works. | “00*| fot | 1 | Rev| cE | 500 [22Ser2z | 20527 | G022 L1308 2z T
- 5 1-Sep-22 1
168 wvu.ﬂnhw Earth filing work at different points inside WTP (lot-2). Fe et | 1 | Rev| ce 31Aug22 | T-Sep22 {14-Sep22 § 21-5ep:2 | SOB22 4 100022
169 APP/22- |Tree plantation works including planting trees, preparation of soil,| OTM e- | 14-Sep-22 | 21- 22 | 28- 22 5-0ct-22 19-0ct-22 30-Oct-22
23/W/40 |tree nursing and others. GP o 1 | Rev| CE 21 7 i 14 67
APP/22- 4 NP 5 z
170 | S wras |Earth fling work at different poirts inside BPS. O ot | 1 |Rev| ce [S5c020 1 2302022 1 20-2g0-20 e I L.m@”
- 2 22 | 130c-22 | 2T
171 Mu_u___ﬂwanm |Repair mﬂn maintenance work of Dhaka WASA Road (Lot-2). ..._M.v..r 7 4 el IlemNmPNNIIMFm.wPNNI = X .mm—uhwl %
.m..\\.\ % e A @7\
Sub-Assistant Engineer Assistant Engineer Executive Engineer Chief Engineer Di ‘echnical) Director
PJWTP (O & M) Div. PJWTP (O & M) Div. PJWTP (O & M) Div. WA&S Treatment Plant Circle Dhaka WASA Dhaka WASA Dhaka WASA
Dhaka WASA Dhaka WASA Dhaka WASA

Dhaka WASA
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APP/22- : LTMe- Planned Dates | 55ep22 | 26 Gep22 | 3-0ck22 | 10-Oct-22 | 17-Oct-22 | 31-0ct-22 | 11-Nov-22
172 2343 Reconstruction of damaged CC slab of Dhaka WASA road. cp lat 1 Rev | MD 0.00 0 21 T 7 7 14 67
APP/22- : Planned Dates | 12-Aug 22 | 2-Sep-22 | O-Sep22 | 1 27 | 73.Sep-22 | 7-Oct22 | 18-Oct22
173| D nuias |Sand fling of fiter gallery iot-1). Ol wot | 1 |Rev| cE | 500 [FiannedDays. s L e maa 1550022 | 20000 = =
174 APP[22- |Construction of de-composting and solid waste chamber for| LTM e- Planned Dates | 16-Aug-22 | 6-Sep-22 | 13-Sep-22 | 20-Sep-22 | 27-Sep-22 | 11-Oct-22 | 22-Oct-22
23/W45 |efficient waste management. gp |'ot| 1 |Rev] CE| 500 [Planned Da 0 21 7 7 7 14 Bl
APPf22- = : OTMe- nned Dates | 1-Sep-22 | 22- 72 | 60ct22 | 130ct22 | 27-0ct-22 | 7-Nov-22
175| Soiez |Cleaning of inside & outside of BPS area and others works. Meliot | 1 |Rev|ce | so00 0 S o 7 7 3 (
176 APP/22- |Construction of protection wall, repair and maintenance of WTP to| LTM e- Planned Dates 1-Sep-22 | 22-Sep-22 | 29-Sep-27 6-Oct-22 13-Oct-22 | 27-Oct-22 7-Nov-22
147 |IPS road gp |t | 1 |Rev| MD | 2000 [Planned Days 0 21 7 7 7 14 67
23/ ; 61
APP/22- OTM e- Planned Dates | 26-Aug22 | 16-ep-22 | 23-Sep-22 | 30-Sep-22 | 7-Oct22 | 21-Oct22 | 1-Now-22
71 23pvag |S2nd filling of filter galery (lot-2). gp | It | 1 |Rev| CE| 500 [PlannedD [ 21 7 7 7 14 67
178 APP/22- |Construction of protection wall, repair and maintenance of WTP to| LTM e- Planned Dates 1-Sep-22 22-Sep-22 | 29-Sep-22 6-0ct-22 13-Oct-22 | 27-Oct-22 7-Nov-22
2349 |IPS road (lot-2). gp |t | 1 |Rev| MD| 000 |Planned 0 21 7 7 7 14 67
179 APP/22- |Cleaning of HLP and workshop building adjacent area and|OTM e- Planned Dates 3-Sep-22 | 24-Sep-22 | 1-Oct-22 8-Oct-22 | 15-Oct-22 | 29-Oct-22 | 8-Nov-22
23/W/50 |nearest other works. gp | 't | 1 [Rev| CE]| 500 [Planned 0 2 7 7 T 14 67
180 APP/22- |Pericdic maintenance of Air conditioner in sub stations & VFD|OTM e- Planned Dates 3-Sep-22 | 2 22 1-Oct-22 8-Oct-22 15.0ct-22_| 29-Oct-22 9-Nov-22
2351 for WTP, BPS & IPS. gp | 't | 1 |Rev| CE | 500 [Planned Days 0 2 7 7 7 14 67
181 APP/22- |Periedic maintenance of Air conditioner in filter, chlorine, PLC|OTM e- mlm.mmﬁmu 3-Oct-22 10-Oct-22 | 17-Oct-22 | 31-Oct-22 11-Nov-22
23MW52 |room & main server room. gp | 't | 1 |Rev| CE 5.00 21 7 ¥ 7 14 87
182 APP/22- |Construction of 2 Nos Watch Tower with lighting equipments at| oTM e- 27-Aug-22 | 3-5ep-22 | 10-Sep-22 | 17-Sep-22 | 1-Oct-22 12-0ct-22
23153 |IPS riverside. gp | ot | 1 |Rev] MD| 1000 lplanned Days 0 21 7 7 7 14 67
Aciual Dales sHE=ee s
APP/22- |Cleaning of filter gallery, inside of filter house, treated water|OTM e- 1 1 22 Nn.m.mﬁm 29-Sep-22 Eﬁ.ﬁ ._mwm.nn 27-0ct-22 7-Nov-22
1831 23mvis4 |resenvior adjacent area and other works. gp |t | 1 |Rev| CE 5.00 ! 2y 0 7 14 67
184| APPI22- |Construction of 6 Nos Watch Tower at BPS (Ph-142) Compound| 0TM - Planned Dates | 12-Aug 22 | 2-Sep-22 | 9-Sep-22 | 16-Sep-22 | 23-Sep-22 | 7-Oct22 | 18-0ct-22
2355 |with lighting eqipments. gp | W) 1 [Re MR 2x00 [Pl Days 0 21 7 7 7 14 67
as| APPI2Z- nﬁaq:o”ﬂ ﬁwﬁ stone __SNEL__“‘ﬂe _#Huum__m Bmi_._nn1 Shiile Planned Dates | 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 | 7-Oct-22 | 21-Oct-22 | 1-Nov-22
23mise |Teatmen Fpeonfing work Sl ing rooflop] “p " | fot | 1 | Rev] CE | 500 [oinned Days 0 21 7 7 7 14 67
=l A Dales
o5 | APP22- Construction of patent stane flooring in two layers over chemical| Planned Dates | 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 | 7-Oct22 | 21-0ct22 | 1-Nov-22
I P i : S
1 23/WIST o or P g work of administrative building rooftop o lot 1 Rev | CE 5.00 Planned Days 0 21 7 7 7 14 67
o <y Aciual Dates =N
@ : d)
.\\\\.\\\ '
o P 7o A £
N LS 072012~ )
e wEng ! R Engwmesr ive Engineer Superintending Enfii Chief Engineer Director (Technical) irector
PJWTP (O & M) Div. PJWTP (O & M) Div. PJWTP (O & M) Div. WB&S Treatment Plant Circle Dhaka WASA Dhaka WASA ka WASA
Dhaka WASA Dhaka WASA Dhaka WASA
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o APP/22- |Construction of patent stone flooring in two layers over chemical| oTM e- - 4 " Planned Dates 18-Sep-22 9-Oct-22 16-Oct-22 | 23-Oct-22 | 30-Oct-22 | 13-Nov-22 | 24-Now-22
23/W/58 [treatment for waterproofing work of workshop building rooftop, GP a1 GE 500 Iplanned Days 0 21 7 7 7 14 67
[Aciual Dafes
APP22- Construction of patent stone flooring in two layers over chemical i Planned Dates 3-0ct-22 | 240ct-22 | 31-Oct-22 | 7T-Now-22 | 14-Now-22 | 28-Now-22 | 9-Dec-22
1881 23mise “ri for waterproofing work of sub-station & HLP rooftop fot-| ;o™ | lot | 1 | Rev| CE | 500 [planned Days 0 21 7 7 7 14 67
3 Actual Dates
189 | APP/22- [Cleaning of dlarifier b dividing ber, adjacent drain and| oTM e- Planned Dates | 1-Sep-22 | 22-Sep-22 | 29-Sep-22 | 6-Oct-22 | 13-Oct-22 | 27-Oct-22 | 7-Nov-22
23060 |other works. op | 't ]| ' |Rev| CE| 500 [BannedDays 0 7 7 7 7 14 67
APPy2g- |Construction of patent stone flooring in two layers over chemicall . Planned Dates | 5-0ct-22 | 26-Oct-22 | 2-Now-22 | 9-Now-22 | 16-Now-22 | 30-Nov-22 | 11-Dec-22
190 23 treatment for waterproofing work of sub-station & HLP rooftop (lot- ap lot 1 Rev | CE 5.00 Planned Days 0 21 BN 7 7 14 67
2 Aciual Dales
191 APP/22- |Construction of patent stone flooring in two layers over chemical| OTM e- Planned Dates 24-Aug-22 | 14-Sep-22 | 21-Sep-22 | 28-Sep-22 | 5-0ct22 19-0ct-22 | 30-Oct22
2362 i for waterproofing work of chemical house rooftop (lot-1).| op [ | 1 | Rev| CE | 500 IPianned Days 0 21 7 7 7 14 7
Actual Dates
APP/22- I ' oM e- Planned Dates | 6-Aug-22 | 27-Aug22 | 3-Sep-22 | 10-Sep-22 | 17-Sep-22 | 1-Oct-22 | 12-Oct-22
192 23WIB3 Construction of approach road behind the chemical house. GP lot 1 Rev | CE 5.00 _u“m:mn mmmu >h..oﬂ. 7  J mwm.llqm» 14 B7
193 | APP/22- [Construction of patent stone flooring in two layers over chemicall OTM e- | - Planned Dates 1-Sep-22 | 22-Sep-22 | 29-Sep-22 | 60ct22 | 13 0ct22 Nq..DM_.nn 7-Nov-22
23/W4 [treatment for waterproofing work of chemical house rooftop (lot-2).| &P | ' oy | EE )| Sd0 H_.“”Hm Days 9 21 7 7 I ! 87
ates
APP/22. |Construction of patent stone flooring in two layers over chemical S— Planned Dates | 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 | 7-Oct-22 | 21-Oct-22 | 1-Now-22
194 23/\WIB5 for proofing work of chlorine & lime house rooftop| P lot 1 Rev | CE 5.00 Planned Days 0 21 7 T T 14 67
oen). Actual Dates
APPr2g- |Construction of patent stone flooring in two layers over chemical =T Planned Dates 3-Sep-22 | 24-Sep-22 | 1-Oct-22 8-0ct-22 | 15-0ct-22 | 29-Oct-22 | S-Now-22
195 23/W/86 treatment for waterproofing work of chlorine & lime house rooftop apP lat 1 Rev | CE 5.00 Pi d Days 0 21 7 7 T 14 87
(ot-2). Actual Dates
APP/22- 4 ) ) Planned Dates | 6-Aug-22 | 27-Aug-22 | 3-Sep-22 | 10-Sep-22 | 17-Sep-22 | 1-Oct-22 | 12-Oct-22
196 | o ne [Construction of approach road behind the chemical house. Tap | ot | 1 |Rev| cE| 500 [Pannedpays 0 = 6 7 7 T i
[Actual Dates
197| APPI22- |Construction of patent stone flaoring in two layers over chemicalfome-| - | | o Planned Dates | 9-Sep-22 | 30-Sep-22 | 7-Oct-22 | 14-Oct22 | 21-Oct-22 | 4-Nov-22 | 15-Nov-22
23/Wi68 |treatment for waterproofing work of filter building rooftop (lot-1). | GP ev | CE | 500 |Planned Days 0 21 7 7 7 14 67
Actual Dates
108 | APPI22- |Construction of patent stone flooring in two layers over chemicalf owe-| | Planned Dates | 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 | 7-Oct-22 | 21-Oct-22 | 1-Nov-22
23/WI69 [treatment for waterproofing work of filter building rooftop lot-2). | op | 't ] 1 | Rev] CE | 500 [IPianned Days 0 21 7 7 7 14 67
Actual Dates
337.00 - P
L4 :
2 V.v w._l g&ﬁx A// .Q.\ W%ﬁ
Sub-Assi m:o__._mﬂ ive m.ﬁ:-_m@-\ Superintending Eng Chief Engineer Director (Technical) g Director
PJWTP (O & M) Div. PJWTP (O & M) Div. PJWTP (O & M) Div. W&S Treatment Plant Circle Dhaka WASA Dhaka WASA haka WASA
Dhaka WASA Dhaka WASA Dhaka WASA
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[Furniture Maintenance -Works 5
APP/22- . . . OTM e- Planned Dates 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 | 7-Oct-22 21-0Oct-22 1-Nov-22
199 23/WIT0 Repair, maintenance of office furniture. P lot 1 Rev | SE 3.00 Planned Days 0 21 7 7 7 14 67
Internet -Works
APP/22- Planned Dates 26-Aug-22 | 16-Sep-22 | 23-Sep-22 | 30-Sep-22 7-Oct-22 21-0Oct-22 1-Nov-22
200 23T Internet connection fee for PJWTP. DPM | lot 1 Rev | MD 11.00 0 2 7 7 7 14 &7
201 Electricity Rev 3787.05
202 Imprest. Rev 6.00 v_r..___._mn Days
Actual Dates
Planned Dates
203 Cash Advance for direct cash purchase {Rule 81(1)}. Rev | CE 5.00 Planned Days
Actual Dates
Cash Advance for direct cash purchase (Canteen subsidiary, Planned Dates
204 Third Party Testing, Renumeration and others). Rev | MD 36.00 @:@n Days
— Actual Dates
o™ Ef [Planned Dates
Urgent and unforeseen Goods/Works (OTM, LTM, DPM & Others)
205 : LMy Rev | CE/ 377.78 |Planned Days 0.00
for Operation & Maintenance of PJWTP. G b — 5
Sub Total (B):| 6674.75
\ &, e Total (A+B)| 8325.88 R P |
\
L]
\\\%\ F <\
]
2P Forl9011- 20 _ A & W
Sub-Assistant Engineer Assistant Engineer mxm%nmae_#\m—q\ Superinhding B4, Chief Engineer D Maffagi actor D\._.\
PJWTP (O & M) Div. PJWTP (O & M) Div. PJWTP (O & M) Div. WA&S Treatment Plant Circle Dhaka WASA Dhaka WASA Dhaka WAS,
Dhaka WASA Dhaka WASA Dhaka WASA Dhaka WASA
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