OFFICE OF THE EXECUTIVE ENGINEER
SAIDABAD WATER TREATMENT PLANT {OF.) DIVISION
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY(DHAKA WASA)
ANNUAL PROCUREMENT PLAN FOR THE FINANCIAL YEAR 2022-23

Ministry: Local Government Rural Development & Co- operative Annual Budget 2022-2023 859751
Division: Lecal Government Division. Operation Expenditure 6377.59
Organization: Dhaka WASA. Capital Expenditure 2219.92
Procuring Entity Name: Executive Engineer, SWTP (Op.) Division
Procuring Entity Code: 430 Revised Budget 2022-2023
Budget Type: Revenue budget of Dhaka WASA. Op e_ratlon Expe_ndltura
Capital Expenditure
Allocation for: SWTP (Operation) Division
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I Operation Expenditure
A Out-Sourcing & others
Planned Dates
1 Qut sourcing Cleaning LS Revenue 35.00 35.00 [Planned Days
(Actual Dates a2z 1/7/2022 172022 17/2022 1/7{2022 1/7/2022 30/06/2023
Planned Dates
2 Over time for Staff for SWTP Phase-1. LS Revenue 60.00 60.00 |Planned Days
Actual Dates 1772022 1772022 72022 172022 1/7/2022 14712022 I0/06/2023
Sub Total for Qut-sourcing & others 95.00 95.00
B Administrative cost
Administrative cost for SWTP Phase-1 Flannes bales
(Conveyance, Honarium, Telephane Bill Office Planned Days
Maintenance, Fuel & Lubricant (vehical), Intemet OTMILT | CEMIDY
‘ L % 51.16 %
g Connection charge, Printing & 51 7 [wopwa| se | Revenue 1 91.16
Stationary Mewspaper, Computer Maintenance & mpest Actual Dates 112022 1472022 172022 14712022 117/2022 11772022 | 30006/2023
Fumniture Maintenance)
Sub-Total for Administrative cost 51,16 51.16
C Genarator Maintenance 01-04-010
Carried Over Works
Procurement of M-Panel spare parts & related OTM Flanned Dates
4 G6 |services for gas generator. F#076, W/0-1385/2022-] Lot 1 {e-op) CE | Revenue 19.76 19.76 |Planned Days o~
2023 Actual Dates 26/05:2022 | 13052022 | 1452022 1sfiz022 | Lemerzoz2 | 21062022
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Procurement of cooling water treatment chemical e Planned Dales
5 G14 [for gas generator cooling water F#165/2021, W/O- | Lot 1 (e-gp) SE | Revenue 7.92 7.92 |Planned Days
1185/23:22 Aclual Dates 26/01/22 16/02/22 02/03/22 17/03/22 24/03722 23/04/22
Planned Dales
Procurement of pipe, fittings & related services for
. : 50
& k8 generator cooling water pipe line, F#105/21-22 ! (R e SE | Hevere 550 9.50/Plannad Days
Actual Dates 26/01/22 16/02/22 02/03/22 171322 24/03/22 23622
Planned Dates
b i -
7 G16 gs::::ef r:;::rre':;::ga I;g;;r turbo-charger of A-2 Lot | 1 [:;:: CE | Revenue 24 96 24.96|Planned Days
Actual Dates 28/07/2022 18082022
Planned Dates
8 a17 g;‘g%gzof intercooler mixer temperature sensor.F # tae | 4 (ef;r:;l ¢E | Revenue 19.95 19.95|Planned Days
Actual Dates 28/072022 I8/08/2022
Planned Dates
Supply of filter carlridge, filter mat & related service oTM™m
9 GiB for Gas Generalor A4, F4107/2022 Lot 1 (e-ap) CE Revenue 19.98 19.98| Planned Days
Actual Dates 28/07/2022 18/08/2622
Planned Dates
i Supply of Cosn card & diode kit for maintenance oTM
of R i 3
10 | G19 works. F # 129/ 2022 L 1 tocc) CE evenue 24,90 24.90|Planned Days
Actual Dates 28/07/2022 18/08/2022
Planned Dates
3 Supply of Alternator spare parls & related services oTMm
11 | G20 for Gas Generalor. F # 130/ 2022 Lot | 1 (50p) CE | Reverue 2495 24.95|Planned Days
Actual Dates 28/07/2022 18/08/2022
Planned Dates
I
12 | G2t g:f“:r’;‘l’;r‘:’i":g’;f;;;;hr"“ W\Rle o Ons Lot | 1 {f“; cE | Revenue 19.85 19.85{Planned Days
’ ik Actual Dates 28/07/2022 | 8/08/2022
Planned Dates
Supply of spark plug set for Gas Generator. F # O™
1 .ot 1 4 4.9
3 | G22 132/ 2022 Lo (et CE | Revenue 24.92 24,92 |Planned Days
Actual Dates 28/07/2022 | 18/08/2022
File Processing work to be done 196 69
s Planned Dates 16/08/2022 14912022 8912022 | 15/09/2022 | 22/09/2022 | 20010/2022 | 20/04/2023
14 | gy |Suppl of Blectiearid manitoring device S related | (o | 4 | OTM| o f o 26.00 25 00{Planned Days 0 13 7 7 7 28 50
services. (e-gp) Actual Dates
Planned Dates 16/08/2022 1492022 Ri2022 | 150902022 | 22/092022 | 2001002022 | 2000402023
Supply of different type filter cartridge for gas OTMm
15 G-2 generator Al & A3 Lot 1 (-g0) CE | Revenue 25.00 25.00|Planned Days 0 4 7 7 7 28 |80
Actual Dates
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Planned Dates 16/08/2022 11912022 BA2022 | 154092022 | 22/09/2022 | 2001072022 | 20/04/2023
i i Tl
16 | G3 Sty al it g e sk for e Lot | 1 OTM CE | Revenue 2500 25.00|Planned Days 0 14 i 7 7 28 180 243
generator A2 & A4, (e-gp)
Actual Dates
Planned Dates 16/08/2022 12022 82022 | 15092022 | 22092022 | 2001002022 | 2000572023
17| Gu [TRedotior ma olibarSosimed servicator: | oy | 4 | B Be | Baveme 25.00 0.00|Planned Days 0 14 7 7 7 2 210 73
Gas Generator A4, (e-gp)
Actual Dates
Planned Dates 16/08/2022 1/9/2022 8/9/2022 | 15/09/2022 | 22092022 | 2001042022 | 20/01/2023
w)| g (Do Nnaeaccipe e A | oy | 4 | ST e | 2500  25.00|Planned Days 0 M 7 7 7 28 9 153
refated services (e-gp)
Aclual Dates
Planned Dates 16/08/2022 1/9/2022 8/9/2022 | 15/09/2022 | 22/09/2022 | 20V10/2022 | 20/06/2023
Supply of Alternator spare parts & related services oTMm -
5, . 0 2 24 :
19 | G8& for SWTP-1(lol-2) Lot | 1 (e-gp) CE | Revenue 25,00 0.00|Planned Days 14 7 ¥ 7 28 40 {115}
Actual Dates
Flanned Dates 16/08/2022 1492022 8/9/2022 15/09/2022 | 22/0%/2022 | 2001002022 | 20/04/2023
20 | G7 ?”"""’ afpressure slemperstue anasron SRS, ] 4 <:J:)ﬂ GE | Revenue 25.00 25.00|Planned Days 0 1 7 7 7 28 180 243
Actual Dates
Planned Dates 16/08:2027 1/6/2022 8/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/04/2023
21 G-B  [Supply of spare parts for 2k maintenance. Lot | 1 (f;;: CE | Revenue 20.00 20.00|Planned Days 0 14 7 7 iy 28 180 243
Actual Dates
Planned Dates 16/08/2022 1/5/2022 BAN2022 | 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
22 | G-9 |Supply of spark plug set for Gas Generator(Lot-2). Lot | 1 {:;:;‘ CE | Revenue 25.00 0.00|Planned Days 0 14 7 7 : 28 a0 153
(Actual Dates
Planned Dates 16/08/2022 /%2022 81942022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
Supply of heating element breaker, MC & related O™
-10 ; ¥ 20.00 0. 1} T 7 s i
23 | G4 sarvices for Mipanel, Lat 1 {eap) CE | Revenue 00Planned Days 14 7 4 a0 153
Actual Dates
Planned Dates 16/08/2022 11912022 8/9/2022 | |5/09/2022 | 2209/2022 | 20/1002022 | 2040472023
Supply of ignition controller & related services for omm
L L 5 1] 4 3 4
24 | G-11 Gis SenBralar AT Lot | 1 (e-5p) CE | Revenue 25,00 25,00|Planned Days I 7 7 ¥ 28 180 243
Aclual Dates
Planned Dates 16/08/2022 1/9/2022 8/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/04/2023
Supply of ignition contraller & related services for OTM
G-1 25.00 2500 [4] 4 7 7 2 243
" 2 | Gas Generator A-3, kot | (e-gp) CE | Revenue Planned Days 1 7 § 180 !
Actual Dates
Planned Dates 16/08/2022 1192022 B/%2022 | 15/09/2022 | 22/0%/2022 | 2001002022 | 20/04/2023
ot | Gy [SOE Ofehelog ieedaca vard, TG Tnputanttor | | o | P s | gensnie 25000 25.00{Planned Days 0 e 7 7 7 % 180 213
SWTP-1. {e-gp)
Actual Dates
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Planned Dates 16/08/2022 1/9/2022 8/0/2022 157092022 | 22/092022 | 20/10¢72022 | 20/06/2023
gt | 4. [Pl shexpansion:tank, Bex connector retatnd | | | o | (OTMY pp | Baiemie 25,00 0.00|Planned Days 0 14 7 7 7 28 240 303
SEervices. (e-gp)
Actual Dates
Planned Dates 16/08/2022 1192022 8/9/2022 15/09/2022 | 227092022 | 20/10/2022 | 20/06/2023
28 | G-15 |Supply of jacket water pump & related services. Lot 1 t*ng:: CE | Revenue 20.00 25.00|Planned Days { 14 7 7 7 28 240 303
Actual Dates
Planned Dales 16/08/2022 1/9/2022 /92022 15/09/2022 | 220092022 | 20v10/2022 | 20/01/2023
Supply of excitation valtage generator & load OTM
16 25.00 i
2 | G- Sharinp s 1o a8 GenEraior lat | 1 (-8} CE | Revenue 25.00)Flanned Days 0 14 7 7 7 28 Ll 153
Actual Dates
Planned Dates I16/08/2022 | 1/972022 8/9/2022 | 15/09/2022 | 22/0%/2022 | 20110/2022 | 20/06/2023
20 | @ar [Puppyotsradkply coector &lgrifonsallfor. | (o | 4 | O] o | piinie 25.00 0.00|Planned Days 0 T 7 7 7 28 240 303
Engine. (e-gp)
Actual Dates
Planned Dates 16/08/2022 1192022 B/92022 15/09/2022 | 22/0%/2022 | 20/10/2022 | 20/06/2023
Supply of KLS98 sensor, KLS 98 card, connector & aT™m ;
2 : E . 25.00 7 7 2 2 :
31 | 618 It S, Lot | 1 (e-gp) C Revenue 25.00 Planned Days 0 14 7 ] 10 303
Actual Dates
Planned Dates | 6/018/2022 1902022 8/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
o1 | e [SUPMYSTIhamel spm et for O Geeir ) 1y | (o | CE | Revene 2500]  2500[Pianned Days 0 i 7 7 7 28 50 153
Actual Dates
Planned Dates 16/08/2022 | 1/9r2022 8/9/2022 | 15/092022 | 220092022 | 20/10/2022 | 20/04/2023
a3 | a0 [SUPPlof Allemetor 3pare pars for Gas Genartor Ad ) | 4 (e?;‘: CE | Revenue 25.00 0.00|Planned Days 0 14 7 7 7 28 180 2
Aclual Dates
Planned Dates 16/08/2022 1/9/2022 £/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/06/2023
3 | a2 'f”p"" of A-Panel spare pars far Gas generator A- | |\ ., | 4 (SJP"; ¢E |Revetius 25.00 25.00|Planned Days 0 1 7 7 7 2% 240 303
|Actual Dates
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Planned Dates 16/08/2022 1/9/2022 892022 | 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/04/2023
il b |
3 | 22 fer“"u:’;’;:' masion ool panel ralt Pass R elmted |G| g | oem | s | mevenas 10.00 10.00|Planned Days 0 14 7 7 7 2% 180 23
Actual Dates
Planned Dates 16/(18/2022 1/9/2022 8/92022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
| t i
36 | G [2UPPY Of pre Skar e Dot et Sonimted-amrvices- | oo | o0 | i | BB |Revenus 10.00 10.00[Planned Days o 4 7 7 7 P %0 153
for air intake system,
Actual Dates
Planned Dates 16/08/2022 1192022 R/9/2022 | 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/06/2023
Supply of gate valve, non-retum valve, butterfly oTM
a7 185 | 2
G-24 valve for SWTP-1. Let | 1 e CE | Revenue 0o 15.00]Planned Days 0 14 7 7 T 28 240 303
Actual Dates
Planned Dates 16/08/2022 192022 &/02022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
38 | G-25 |Supply of Exhaust fan motor for Generator Building. | Lot | 1 {e(—);pT CE | Revenue 14.00 14.00Planned Days i 14 i 7 7 28 a0 153
Actual Dates
Planned Dales 16/08/2022 1/9/2022 B9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/06/2023
Emergency troubleshaoting of corrective
- : : 4 2 2 30
39 | w1 s for Gas G tor A-1 ta Ad, Lot | 1 | DPM CE | Revenue 5.00 5.00|Planned Days 0 1 7 7 7 28 40 303
Actual Dates
Planned Dates 16/08/2022 1/2/2022 392022 15092022 | 22/09/2022 | 20/10/2022 | 20/01/2023
Repairing & maintenance of 2K Operating Hours of OTMm
4 -, R 4. & 2 Rt 3
0 | w-2 Gas Generator A1 A2 & Ad. Lot | 1 (e-gp) CE evenue 00 4.00|Planned Days 0 14 7 ¥ 7 8 0 153
Actual Dales
Planned Dates 16/0R/2022 119/2022 8/9/2022 | 15/09/2022 | 22/09/2022 | 20/10:2022 | 20/01/2023
41 | G-26 |Supply of Gasket for Heat Exchanger. Lot | 1 {22:) SE | Revenue 7.50 7.50|Planned Days 0 14 7 7 7 2% a0 153
Actual Dates
Total ; Sub head- Genarator Maintenance 77219 507.23
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D (Water & sewage Treatment plant { O & M)) 01-04-011
Carried over works
Planned Dates
Supply of scaffolding & related services for oTM :
42 | G4 | intenance work. F # 085 TID-713120 | Y| | T | Roveesm a3 #2.5|Pranned Bays
Actual Dates 28/06/2022 | 18/07/2022
Planned Dates
Supply of spare parts & related services for Alum
43 | G1 SosrG sysiemd rs . 4 00112031 2032 Lot | 1 | DPM SE | Revenue 4.86 4.86|Planned Days
Actual Dates 28/06/2022 | 28/00/2022 I8A06/2022 | 28/06/2022 | 28/06/2022 | 30/06/2022
Procurement of electrical goods(324 SPMCE, LM Planned Dates
44 G20 |TPMCCE relay, timer etc) and others related Lot 1 tegp) SE Revenue 992 9.92 |Planned Days
service for SWTP F # 081, 2021-2022 TID-712893 Actual Dales 26062022 | 180772022
Supply of rewinding wire & related services for 1, Planned Dates
45 GZ1 |1.1,2.2,,24, 9, 11 KW etc pump motor. F# set | B | DPM SE | Revenue 4.97 4.97 |Planned Days
Te3d022 Actual Dates 28/07/2022 | 18/08/2022
Supply different size(1%, 2", 2.5", 4") gate valve, ball LM Planned Dates
46 | 523 |velve, SS clump elc for Chemical Building SWTP Lat | 1 ) SE | Revenue 9.85 9.95|Planned Days
F#082 TID-705843 (egp . . : e e
Actual Dates 5/6/2022 2710642022 15/07/2022 | 18/07/2022 | (80772022 | 21/07/2022
Repairing, maintenance & servicing with spare aTM Planned Dales
47 W4 |parts of sludge extraction pneumatic acluator, 10 | nos (e-gp) CE | Revenue 448 4 48 |Planned Days
F#201/21-22 W1040/21-22 Actual Dates 20/01722 10/02/22 24/02/22 11103:22 18/03722 17404122
Planned Dates
Rewinding, repairing & servicing of different
4 . f
8 1 WE loise(05. 2.4, 4, 5 KW etc )motor.F # 144/ 2022 L R fw 8 Fianns Dys
Actual Dates 28/07/2022 | 8/8/2022
Cleaning, repairing & maintenance of Alum & lime Flaned Dates
49 | W11 |pipe ling, pump motor at Chermical Building SWTP. | Lot 1 DPM SE | Revenue 3.00 3.00|Planned Days
0052022 Actual Dates 30062022 | 30/06/2022 | 300672022 | 300672022 | 3062022 | 2500702022
Planned Dates
Rewinding, Repairing, maintenance & servicing of oaTm
4
50 | wWi3 30KW back wash pump motor. F # 145/ 2022 sel | 3 {806} CE | Revenue 96 496 |Planned Days
Actual Dates 280742022 | 18/08/2022
Planned Dates
51 | wag I:ﬂ?g;g & Bervicng ot Alr Conditionsr ¥ Lot | + | oPM | CE | Revenue 492 492 |Planned Days
Actual Dates 28/07/2022 | 18/08/2022 il |
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Rewinding, repairing & servicing of different type Planned Dates
52 | W27 |small pump molar. F # 143/2022, W/O-1474/2021- Lot 1 DPM CE | Rewenue 4.98 4.98|Planned Days
y:
2022
Actual Dates 28/06/2022 | 28/06/2022 28/06/2022 | 28/06/2022 | 2R/06/2022 | 28/06/2022
Repairing & maintenance of delivery line gate valve. 5 Planned Dates
53 | W28 |NRV at wash water recovery lank & sludge lagoon, | Lot | 1 (e-gp) CE | Revenue 500 5.00 Planned Days
F #074/22 ¢ . .
Actual Dates 28072022 | 18/408/2022
Flanned Dates
Yearly cleaning of septic tank, inspection pit and LTM
54
W3T | oipe line. F # 193/2021-2022 WiO# 1008/2021-2022] ™ | 40 | (egpy | CE | Revenue 414 4.74|Planned Days
Actual Dates 19/01/2022 323022 20003/2022 | 23/03/2022 | 24/03/2022 | 30/03/2022
l Planned Dates
Supply of display & related services for Generalor O™ :
5
5 G1 control panel, F # 07372022 TID 702284, Lot | 1 te-an) CE | Revenue 2395 23.95|Planned Days
Actual Dates 26/05/2022 13/06/2022 14/0672022 | 16/06/2022 | 16/06/2022 | 20/06/2022
& Planned Dates
r upply of Electric Actuator & related services for oTmMm
56 | Ga7 gas control system. F#107/21-22 Lot 1 e CE | Revenue 25.00 25.00 |Planned Days
Actual Dates 28/07/2022 1 8/08/2022
Planned Dates
|Supply of partialization Box regulator for Cperation oM™
5 4
57 | a8 Building, (Lol-1), F # 135/2022 lot 1 (o) CE | Revenue 24.90 24,90 | Planned Days
Actual Dates 28/07/2022 1 8/08/2022
Planned Dates
Su of 2500Ampere Air Circuit Breaker for
58 | Gag lrea"gz it p$| ifnienideds tot | 1 | bPM | SE | Revenue 8.95 8.95 [Planned Days
Actual Dates 28/06/2022 | 28/06/2022 2R8/06/2022 | 28/06/2022 | 28/06/2022 | 30/06/2022
Planned Dates
Supply of partialization Box regulator for Operation OT™m
59 0 4 X :
G5 Building. (Lot-2). F # 136/2022 Lot | 1 {e-gp) CE | Revenue 24.89 24.89 |Planned Days
Actual Dates 28072022 18/08/2022
Planned Dates
S of 800 Ampere Motori ircui
60 | G52 W"‘L’)"gmtml ey iyl ;;gz‘:'m”"sma"e’ orf ot | 1| opm | sE | reverve 8.15 8.15 [Planned Days
Actual Dales 2RM6/2022 | 2R/06/2022 28/06/2022 | 28/06/2022 | 28/06/2022 | 30/06/2022
Supply of 50 Nos of 1 inch dia J-Type shut off valve oTM Planned Dates
61 G53 |for 100 kg capacity chlorine gas cylinder of SWTP nos | 50 (e-gp) CE | Revenue 24.92 24.92| Planned Days
phase-1, F# 1462022 Actual Dates 28072022 | 18/08/2022
Repairing & maintenance of Pneumalic accessories oM Planned Dates
62 | W45 [for chiorination system of SWTP phase-1. F # lot 1 (eitip) CE | Revenue 498 4.98|Planned Days
14772022 Actual Dates 28/07/2022 | 18/08/2022
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Planned Dates
Supply of partialization Box regulator for Operation oM
Tk 1 . 4.92
63 | G56 Building. (Lot-3). F # 13772022 Lot (g CE | Revenue 24,92 2 Planned Days
Actual Dates 28/07/2022 18/08/2022
Planned Dates
Supply of 11 kw air compressor set for pneumatic oM
4.91 .
64 | G58 system of SWTP-1. F # 149/ 2022 nos | 2 (e-ge) CE | Revenue 2 24.91|Planned Days
Actual Dates 28/07/2022 | 18/08/2022
Supply of 3 ton capacity over head crane for o™ Planned Dates
65 | G598 |chlornation system of SWTP phase-1. F # 148/ nos | 1 (e-gp) CE | Revenue 19.82 19.92|Planned Days
2022 Actual Dates 28/07/2022 [8/08:2022
Supply of chlonnalion system change over unit new OTM Planned Dales
66 | GB0 |pipe line and related services of SWTP Phase-1.F#| Lot | 1 (e9p) SE | Revenue 490 9.90|Planned Days
1502022 Actual Dates 28072022 | 18/08/2022
Planned Dates
Supply of test Equpments for waler quality {iol-3), F OTMm
67 Ge2 #1517 2022 Lot | 1 (e-gp) CE | Revenue 24.93 24.93|Planned Days
Actual Dates 28007/2022 | 18/08/2022
Planned Dates
Supply of infil & related services for 250 RT cooling
€8 | GB3 lower. F # 12312022, WIO -1571/2021.2022 Lot | 1 | DPM SE | Revenue 8.50 8.50 [Planned Days
Actual Dates 27/06/2022 27106/2022 27/06/2022 | 27/06/2022 | 27/06/2022 | 28/06/2022
Planned Dates
Supply of Ball Valve for Chlerination system of oM
. 2.51
69 | GBS SWTP.F £ 152 /2022 Lot | 1 ficgp) CE | Revenue 19.51 1 Planned Days
Actual Dates 28/07/2022 18/08/2022
Repairing and Maintenance of pre Chiorination and Planned Dates
70 | W49 |sampling pipe line lackage related services, F # nos | 1 DPM SE | Revenue 297 2.97|Planned Days
H0are022 Aclual Dates 28/07/2022 | 18/082022
T o - |Planned Dates
lorine gas cylinder Repairing and Maintenance
I 4 4.98(Planned
71 W50 and related services, F # 006/2022 Lot 1 DPM CE | Revenue 98 98| Plan Days
Actual Dates 28/07/2022 | 18/08/2022
Repairing and Maintenance of pump mator for Planned Dates
72 | W51 |Neutralization tower and related services of SWTP | Lot | 1 | DPM CE | Revenue 499 499 Planned Days
Phase-1, F # 007/2022 Actual Dates 28/07/2022 | 18:08/2022
Pianned Dates
Supply of Uniform {Polo T-Shirt) & related Services
S 3 496
73 G74 for SWTP. F # 092/ 22 Lot 1 DFM SE Revenue 498 Planned Days
Actual Dates 3/7/2022 3122022 372022 32022 UT2022
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Supply of Loaded Front Tyre, Seat and Roof Sheet s Pianned Dates
74 | G75 |with related services for 5 ton capacity KOMAT SU | Lot | 1 (e-gp) SE | Revenue 476 4.76|Planned Days
fork lift. F # 114/2022, TID -717870, Actual Dates 18/07/2022 /812002
Supply of Silicon Water Repellent Rabb water A Planned Dates
75 | G76 |Sealer, Wall Putty and Plustic paint, Enamel Paint Lot | 1 (e-gp) CE | Revenue 14.45 14.46|Planned Days
for Cperation Building. F # 116/2022, TID-718165 Actual Dates |9/72022 1182022
Planned Dates
Repair, Painting & shifting of Stop log at SIPS. F #
1 . 4
76 | WS 00912022, WIO-02/2022-2023 Lat | 1 | DPM SE | Revenue 299 2.98|Planned Days
Actual Dates HH2022 3/7/72022 3972022 372022 372022 /112022
Supply of CPVC Pressure Pipe, 100mm dia gate & Plarined Dates
77 GT7 |valve and related services for Sludge Lagoon Tank. | Lot 1 oo CE | Revenue 2492 24.92|Planned Days
F# 1102022, TID-718225, Aclual Dates 19/07/2022 4/R12022
Supply of penstock & related services for Redal _— Planned Dates
78 | GV9 |Gale suction side of SIPS. F # 141 /2022, TID- Lot | 1 (5:ap) CE | Revenue 24,95 24.95Planned Days
1R, Actual Dates 19/07/2022 4/8/2022
Supply of manual screen & relaled services for oM Planned Dates
79 | GBO0 |suction Chamber side of SIPS Lot-1, F#138| Lot | 1 CE | Revenue 2380 23.80|Planned Days
/2022, TID-717726, (e-gp) :
Actual Dates 18/07/2022 3/8/2022
Supply of manual screen & related services for G Planned Dates
80 | GB81 |suction Chamber side of SIPS Lot-2 F# lat | 1 (-gp) CE | Revenue 2380 23.80|Planned Days
139) 2022, TID-717739 TID-717739, Actual Dates \8/0772022 3/8/2022
Supply of manual screen & related services for oTM Planned Dates
81 | GB2 |suction Chamber side of SIPS Lot-3, F# 140/ Lot | 1 ( ) CE | Revenue 2380 23.80|Planned Days
2022, TID-T17741, A0 =
Actual Dates 18/07/2022 3/8/2022
Supply of AC & thai glass & others and related OTM Planned Dates
B2 | GB3 |services for Chemical Building. F # 142/ 2022, TID- | Lot | 1 () CE | Revenue 2498 24 98| Planned Days
St Aclual Dates 24/07/2022 | /82022
Pl d
Supply of Spare Parts (Capacitor, PFC Relay) and O™ Bnied Divs
B3 | G90 |Related Services for 500 KVAR PFI Panel for Raw | Lot | 1 1) SE | Revenue 994 9.94|Planned Days
Water Pumpimg Station /F #118/2022, TID-717869, Actual Dates 18/07/2022 1819027
Re-Construction Maintenance, Repairing of Road Planned Dates
B4 W53 |with Walkway at Office Building Area. F # 101/2021-| Lot 1 OPM CE Revenue 4.98 4 98 |Planned Days
Actual Dates 31772022 /772022 3772022 372 3/7/2022
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Planned Dates
Rehabilatation and up-gradation of Clorination o™ Planned Days
85 | W54 |system by Constructing Utility Duct from Chiorine Lt 4 (eap) MD | Revenue 60.88 60.88
building to Raw waler Building. F # 058/2021-2022 9P Actual Dates
Hire and Rental car/ Microbus of Saidabad Water Planned Dates
86 | GB1 |Treatment Plant (Operation) Division including all Lot | 1 | DFM SE | Revenue 10.00 10.00|Planned Days
services F # 038/2022 Actual Dales 30/06/2022 | 30/06/2022 | 30/6/2022 | 30/06/2022 | 30/06/2022 | 0/06/2022
Repairing & replacement of Acid proof glass fiber Planned Dates
87 W1 |coating of lime mixing tank. F # 03/2021-2022, TID- | nos | 2 QM MD | Revenue 17.32 17.32{Planned Days
. (e-op)
717743, Actual Dates L 8/17/2022 3/8/2022
Supply of re-winding wire & others materials and Planned Dates
i i i i d D
a8 w3 refated service for 150KW verI!c.al wc. induction ot 1 OTM SE B 442 442 Planned Days
e o BV Welerpemein seton, F % {e-ap) Actual Dates 2062021 | emeat | oozt | izemzonr | amreoz | 1usees
093/2021, TID--569114 re i i R e ' e 202
File Processing work to be done 661.91
OTM Planned Dates 16/08/2022 1/9/2022 B/49/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
80 | G-27 |Supply of IDMT relay for HT panel of SWTP-1, nos gp;a- SE | Revenue 10.00 10.00 [Planned Days [ 14 il 7 T 28 90 153
Actual Dates
Painting, Repairing & maintenance of 12 sets oM Planned Dates 16/08/2022 1/9/2022 8/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
90 | W-3 [siphon & partilization box of SWTP operation set | 12 {ecop) CE | Revenue 5.00 5.00 [Planned Days ] 14 7 7 7 28 ai) 153
building, Actual Dates
Rewinding repainng & servicing of different size (4, Planned Dates 16/08/2022 1/9/2022 8/4/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
g repainng LTM
91 | W4 |57, 11KW etc) motor for motive waler, sludge set | 7 (a0} CE | Revenue 5.00 5.00(Planned Days 0 14 7 T 7| 28 G 153
lagoon, wash water tank. Actual Dates
Servicing, Maintenance of chlorine Buildin Planned Dates 16/08/2022 1/9/2022 8/9/2022 15/092022 | 220972022 | 20/10/2022 ] 20401/2023
g 9 oTM
92 | W-5 |collapsible door , chlorination battery -1, battery-2 Lot | 1 (5g0) CE | Revenue 5.00 5.00 |Planned Days 0 14 i 7 7 28 9 153
and related services of SWTP Phase-1, i Actual Dates
Planned Dates 16/08/2022 1/9/2022 B19/2022 15/09/2022 | 220092022 | 200110/2022] 20/01/2023
Air compressor oil leakage and delivery pipe linf OTM o
: 5.0 . "
93 | wWe change and other Related works for SWTP-1. Lot | 1 te-gp) CE | Revenue 0 5.00 [Planned Days 0 14 7 7 7 28 20 153
Actual Dates
oM Planned Dates 16/08/2022 1/9/2022 B/%2022 15/09/2022 | 22/09/2022 [ 20/10/2022 | 20/04/2023
94 | G-28 |Supply of test Equpments for water quality (lat-1). Lot | 1 (e<6ip) CE | Revenue 25.00 25.00 [Planned Days 0 14 1 7 i3 18 150 243
G Actual Dates
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Painting of chiorine gas cylinder and Related works oM Planned Dates 16/08/2022 /92022 #/9/2022 15002022 | 22/09/2022 | 20/10/2022 | 20/01/2023
95 | W7 for SWTP. Lat | 1 (e-gp) CE | Revenue 500 5.00{Planned Days 0 14 7 ¥ 7 28 90
Actual Dates
Servicing, Maintenance of vaccum regulator , of Planned Dates 16/08/2022 1/972022 8/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
96 | G-29 |Differential Pressure Regulator for pre Chlorination | Lot | 1 oPM SE | Revenue 3,00 3.00{Planned Days 0 14 7 7 7 28 a0
system of SWTP Actual Dates
kSUPF‘U of different Type consumable goods and oTm Planned Dates 16/08/2022 17812022 8/9/2022 15/09/2022 | 220972022 | 20/10/2022 | 20/01/2023
97 | G-30 related service for SWTP. Lot | 1 o SE | Revenue 10.00 10.00 |Planned Days 0 14 ¥ 75 i 28 90
Aclual Dates
- i supply of Limit level contact switch & related R : O™ Planned Dates 16/08/2022 1/972022 B9/2022 15/019/2022 | 22/09/2022 | 20/10/2022 | 20/04/2023
services for Pulsator clarifier vacuum chamber, (e-gp) G |iivevende 20 609 Fianned Days 9 1% x 2 2 28 L0
Actual Dales
Supply of De-watering pump Motor 0.75 KW - 10 S Planned Dates 16/08/2022 1/9/2022 82022 | 15m0902022 | 220092022 | 20102022 20006/2023
99 | G-32 |KW For Sludge Lagoon, Wash Water and Sludge Lot | 1 CE | Revenue 25.00 25.00(Planned Days 0 14 7 7 7 28 240
tank. (e-gp) Actual Dates
Supply of Electric Panel Board For Wash water Planned Dates 16/08/2022 /92022 Ri92022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
; oTM ML e 2022 4 SA2022 S 2 20010202 20/01/202
100 | G-33 |Recovery lank, Sludge tank and Related Services Lot | 1 SE | Revenue 10.00 10.00 |Planned Days 0 14 7 ¥ T 28 0
at SWTP-1. (e-p) Actual Dates i ;
Planned Dates 16/08/2022 1/9/2022 £/9/2022 15/09/2022 | 22/09/2022 | 20#10202 2 2
Supply of Wash water Pump Motor, Lagoon Pump oTM —= = g e lod | SR ea0
101
G-34 Motor & related Services al SWTP-1 Lot | 1 (-0} CE | Revenue 25.00 25.00]|Planned Days 0 14 T 7 7 28 240
Actual Dates
Planned 5708202 22 27 50092027 P T
- Supply of indicetor Lamp Salactor Swileh & réfated i 1 o i . P:anned gales be(JSn 022 I."‘Ja']lf-- 8/9/2022 15/09:2022 | 22/09/2022 20.-'12.2022 20/04/2023
services at Raw Water Pumping Station - (e-gp) 2 RETHE Lo 15.00 {fannec bays o ! z = Sl
Actual Dates
T — S Planned Dates 1682022 | 1972022 8902022 | 15/00/2022 | 22/00/2022 | 2011012022 | 20/06/2023
I
103 | G-36 SWTP.1. Lot | 1 (egp) CE | Revenue 25.00 0.00|Planned Days a 4 7 7 7 28 240
Actual Dates
RN — - Planned Dates 16/08/2022 14972022 292022 15/09/2022 | 22/409/2022 | 20/10/2022 | 20/01/2023
104 | wea . sets ~ Planned Days 0 14 2 3 2 28 90
3270m3fhr verlical type raw waler pump motor & |f SRt (e-gp) GE | /Revenue 500 500
Actual Dates
Allignment and Damarcation of HT cable from Planned Dates 16/08/2022 1/9/2022 BA2022 15/09/2022 | 22/09/2022 | 20/10:2022 | 20/01/2023
105 -37 i
G Maniknagar Sub-Station to SWTP-1, Lot | 1 oPm CE | Revenue 5.00 5.00 [Planned Days 0 14 7 7 7 28 0
Actual Dates
Procurement of Pavement Tiles and related oM Planned Dates 16/08/2022 11920122 8/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/06/2023
106 | G-38 services for agjacent area of Dffice Building sat | (500} CE | Revenue 25,00 25.00|Planned Days 0 14 7 7 7 28 240
] Actual Dates
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i e ¥ Planned Dates 16/18/2022 1/9/2022 Bf2022 | 15m9/2022 | 22092022 | 20n0:022 | 200012023
107 | w.g [Re Construction Repairing and maintenance of lot LM ce | mevens 5.00 5.00{Planned Days 0 1 7 7 7 28 90 53
different building entrance of SWTP-1. (e-gp)
Actual Dates
Supply of different type air conditioner compressor , OT™ Planned Dates 16/082022 1/9/2022 8/9/2022 15/09/2022 | 22/09/2022 | 2011072022 20/01/2023
108 | G-39 |R134A refrigerent gas, filter and related services for | Lot (gt} SE | Revenue 10.00 10,00 |Planned Days 0 14 T 7 7 28 90 153
SWTP-1. Actual Dates
s _ Planned Dates 16/08/2022 1 /32022 8/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
Painting, Repairing & maintenance of Workshop OTM
W-10 pis .
108 building at SWTP-1. Lat (eop) CE | Revenue 500 5.00{Planned Days 0 14 7 7 7 8 40 153
Actual Dates
Z . . N Planned Dates 16/08/2022 1/9/2022 §/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
QOvert; of Bituminous ting road of SWTP- LT™
10 [ w11 [75 ak?‘"g ; capay Lot MD | Revenue 100.00 0.00|Planned Days 0 14 7 7 7 28 a0 153
(Package-1). (e-0p)
Actual Dates
; s " Planned Dates 16/08/2022 1/9/2022 802022 | 15092022 | 220902022 | 2oviazo22 | zomerznza
1 | [0 R S SR e A | LT™ | up | Revenue 100.00 0.00[Planned Days 0 1 7 7 7 7% 240 30
(Package-2). (e-gp)
Actual Dates
Repair mainlenance of septic tank, inspection pit LTM Planned Dates 16/08/2022 1/9/2022 8/9/2022 15/09/2022 | 22/69/2022 | 20/10/2022 | 20/01/2023
112 | W-13 land re-construction of drain at admin building area | Lot CE | Revenue 5.00 5.00|Flanned Days 0 14 7 7 7 28 90 153
of SWTP-1, (e-gp)
Actual Dates
¢ . Planned Dates 16/08/2022 192022 8/9/2022 1540972022 | 22/09/2022 | 20/10/2022 | 20/01/2023
119 | Wty [Seamng mnd Maintenanics o2 nas Raw Watsr Lot L™ | ce | Reverus 5.00 5.00|Planned Days 0 i1 7 7 7 28 90 153
Suction Tank of SWTP-1, (e-ap)
Actual Dates
Repairing,maintenance & Painling of different type Flanned Dates | 6/018/2022 1192022 §/9/2022 15/05/2022 | 220092022 | 20/10:2022 ] 20/01/2023
114 | W-15 |NRV,GV.ARV etc at Wash Recovery Tank Sludge | Lot te"“‘; CE | Revenue 5,00 5 gojFlanned Days 0 14 7 7 7 28 90 153
Tank, Sludge Lagoon Chamber of SWTP-1. 9P Actual Dates
Repairing,maintenance & Painting of Wash LT Planned Dates 16/18/2022 1/9/2022 B/92022 | 15092022 | 22/092022 | 200102022 | 2000172023
115 | W-16 |Recavery Tank 3 nos 9KW Pump Mator at SWTP- | Lot CE | Revenue 500 5.00|Planned Days 1] 14 7 7 7 28 Gi 153
1 (e-ap)
¥ Actual Dates
= o Planned Dates 16/08/2022 /862022 8/9/2022 15/0%/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
16 | wear RepaTng,mainlenamce & Painting of Sludge Tank Lot LTM™ cE | Revenua 500 5.00[Planned Days 5 i 3 7 7 T m T
3 nos 5 5KW Pump Motor at SWTP-1, (e-ap)
Actual Dates
Repairing maintenance & Painting of Sludge LT™ Planned Dates 16/08/2022 11972022 8/4/2022 15/09/2022 | 32/09/2022 | 20¢10/2022 | 20/01/2023
117 | W-18 |Lagoon Chamber 3 nos 5 KW Pump Mator at Lot {e: ) CE | Revenue 5.00 5.00|Planned Days 0 14 7 7 % 28 90 153
SWTP-1, 9, Actual Dates
|Repairing maintenance & Painting of 4 nos OTM Planned Dates 106/08/2022 1/9/2022 8/9/2022 15/09/2022 | 22/09/2022 | 20010/2022 | 20/01/2023
118 | W-19 |Overhead Crane at Raw Water Pumping Station, Lot (-0) CE Revenue 5.00 5.00|Planned Days 0 14 7 7 7 28 a0 153
Workshop and Sludge tank. 0 Actual Dates B
Take out ot total 120m3 core sand and Re-filling it T Planned Dales 16/08/2022 1192022 892022 | 15/9/2022 | 2200902022 | 2001002022 2000172023
119 | W-20 |by supplied specific core sand at Filter Bed No-1at | Lol (algp) CE | Revenue 5.00 5.00)Planned Days 0 14 7 7 7 28 90 153
SWTP-1 Actual Dates
Take out of total 120m3 core sand and Re-filling it LTM Planned Dates 16/08/2022 1/9/2022 8/92022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
120 | W-21 |by supplied specific core sand at Filter Bed No-3 at | Lot (esgm) CE | Revenue 5.00 5.00|Planned Days 0 14 7 7 T a8 i) 153
SWITP-1 Actual Dates
Take out of total 120m3 core sand and Re-filling it LTM Planned Dates 16/08/2023 | 192022 92022 | 150092022 | 220092022 | 201002022 | 20/01/2023
121 | W-22 |by supplied specific core sand at Filter Bed No-5 al Lot (e-ap) CE Revenus 500 5.00|Planned Days 1] 14 = )r’ 7 28 an 153
SWTP-1 o Actual Dates g o
N
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Take out of total 120m2 core sand and Re-filing it LTM Planned Dates | 6/08/2022 1/9/2022 #/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
122 | W-23 |by supplied specific core sand at Filter Bed No-7at | Lot | 1 (6 CE | Revenue 5.00 5.00|Planned Days 0 14 7 i 7 28 90
SWTP-1 o Actual Dates
Take out of total 120m3 core sand and Re-filling it LTM Planned Dates 16/08/2022 1192022 892022 15/09/2022 | 22/09/2022 | 20/10v2022 | 20/01/2023
123 | W-24 |by supplied specific core sand at Filter Bed No-9at | Lot | 1 PR CE | Revenue 5.00 5.00|Planned Days 0 14 7 7 7 28 0
SWTP-1 g Actual Dates
Take out of total 120m3 core sand and Re-filling it LTM Planned Dates 16/08/2022 1/9/2022 B/%2022 15/09/2022 | 22092022 | 20/10/2022 | 20/01/2023
124 | W-25 |by supplied specific core sand at Filter Bed No-11 Lot | 1 (e-gn) CE | Revenue 5.00 5.00|Planned Days 0 14 7 7 7 28 a0
at SWTP-1 Actual Dates
Supply of 5KW sludge Pump Motor, Gate Valve, oTH Planned Dates 16/08/2022 | 1192022 892022 | 15092002 | 22/092022 | 20/10/2022 | 2000172023
125 | G-40 |NRV wilh Pipe networking System at Raw \Water Lat | 1 tadoh CE | Revenue 15.00 15.00{Planned Days 1] 14 T 7 g 28 a0
Overflow Tank of SWTP-1. -op Actual Dates
; : Planned Dates 16/08/2022 1/5/2022 siaz0zz | 1smmiz02z | 220092022 | 2001072022 | 20001/2023
28| Bia |SPPY o dierert haiggl 'a“'“:; e | eyl g (em";' CE | Revenue 1500  15.00|Planned Days 0 it 7 . 7 3 5
ace ce -1,
i i Actual Dates
Planned Dales 16/08/2022 I/9f2022 £/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
Supply of rewinding wire, Other materials and oM -
127 | G-42 |related services for 150 KW vertical type Induction | set | 2 ©gp | SE | Revenue 10.00 10.00|Flanned Days 0 14 7 7 i 28 90
of R. i i ion.
motor aw water pumping station Actual Dates
" oz o " Planned Dates 16/08/2022 1/9/2022 Bi0/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
128 | w.os E;:i:w:ﬁs ::rn:;:;:%; ?::T:;g(:? piuﬁar::i type fire nos | 100 {el:;:; CE | Revenue 5.00 500 |Planned Days 0 14 7 7 Z 28 90
o IPOSR Actual Dates
Supply of Projector, laptop, Chair, Table, etc & . Planned Dates 16082022 | 1902022 [ 802022 | 15092022 | 221092022 | 20/10/2022 | 20/022023
129 | G-43 related service for CMMS Room & Wi 1&2 [ Lot | 1 |OF ){e' CE | Revenue 2500|  2500|Planned Days 0 14 7 7 7 28 120
Main Sarver room at SWTP-1 P Actual Dates
\Planned Dates 16/08/2022 1192022 B9/2022 15/09/2022 | 22/09/2022 | 20/10:2022 | 30/06/2023
| z i Planned Days 0 14 7 7 7 28 250
130 | G.44 Supply of B0D m3 Graded sand for Aquazer V Filter ] § OSTET Mo | Revenue 120,00 0.00 Y
of SWTP-1. M (e
Actual Dates
ap)
Dredging of DND Canal al {Ch. 3+800 Km to LTM(e Planned Dates 16/08/2022 1/9/2022 3/5/2022 15/09/2022 | 22/09/2022 20\"11;!.’2(}22 30/06/2023
131 | W-27 |4+100 km = 500.00 m) Under Saidabad Water Lot [ 1| gpy | MD | Revenue 120,00 0.ppPlanned Days J i Z i g 2 it
Treatment plant, Dhaka WASA, Dhaka Actual Dates
Dredging of DND Canal at {Ch. 4+100 Km 1o ™ Planned Dales 16/08/2022 1/9/2022 B/9/2022 | 15/09/2023 | 22/09/2022 | 20/10/2022 | 30/06/2023
132 | W-28 [4+600 km = 500.00 m) Under Saidabad Water Lot | 1 LGP{}E- MD | Revenue 120.00 0.00|Planned Days ] 14 7 7 7 28 250
Treatment plant, Dhaka WASA, Dhaka. Actual Dates
4 ) Planned Dales 16/08/2022 1/9/2022 8/9/2022 | 15/09/2022 | 22/09/2022 | 20/10/2022 | 30/06/2023
123 | weog \femcal extension of Slore & Workshop Building at Lot | 1 |OTM (e mD | Revenve 85.00 0.00|Planned Days 0 T 3 7 2 =8 250
SWTP-1. Gp)
Actual Dates ]
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2 g = 5 = 5 B B g &
8 £ e Allacated 5 8] [ g ] 4 g E = 2
" 2 Py = 2 ‘g?g :S Eé:;:med‘r Amount Tk (in e 2 -.é 2 E’ 5 g' % E( g é s H ;
£ % Description of Goods/Warks E = | =2 . ":CI n |12€] Financial 58 58 3 g £ W i £ = i ‘E »
@ & 2 5e | 83 B Amount Th(ln | * o 2022. g 558 &8 5 5 g E =S ES3 E
o £ B 2 Lac) g < a8 “‘ £ g S [i] £ s ° =
& [ & 2023 s o G ° = £ o ]
g |38 £ 2 g ¥ 5 a 2
1 2 3 4 ] £ B ] 10 12 13 14 15 16 17 18 18 20
; Planned Dates 16082022 | 11972022 892022 | 15/09/2022 | 2209/2022 | 20/10/2023 | 20/61/7023
of steel fi i M (e
134 | G5 g‘;‘z’; s e toevheal | i ng}(e GE | Revenue 20.00 20.00[Planned Days 2 T 7 7 7 % m 5
) Actual Dates
T , 16/08/2022 | 192022 | ®9i2022 | 15/09/2022 | 22:00/2023 | 2071012022 | 2000172023
135 | G-46 iﬁmﬁ;’:‘;‘:’:&"g Wik elRad setER 1A | 02;]('3' SE | Revenue 10.00 10,00 0 14 7 7 3 28 90 153
i Actual Dates
_ - Planned Dates 6082022 | /972022 | 8902022 | 15/00/2022 | 220972022 | 2071072002 | 2000172023
Supply of different type bearing & Related services OTM (e
L [ oAt it ety Lot Gy | SE | Revenue 10.00 10.00[Planned Days 0 14 i 7 7 38 90 153
: 2 16/08/2022 | 1/9/2022 | &i2022 | 15/09/2023 | 22/09/2022 | 20710/2022 | 30706/2023
S f Tha . Louver & T
137 | Gag [SUPPY :em;:‘;‘;'l’g‘g" VI i D fo < GM]‘E' CE | Revenue 25.00 0.00 0 i 7 7 7 38 250 ETE
$ P Actual Dates
i & e 16/08/2022 1/9/2022 8/9/2022 15/09/2022 | 22/09/2022 | 20/110/2022 | 20/01/2023
f
38| Gutn [PUENDE vl o ik pinalonic . elated Lot oo | SE | Revenue 1000| 1000 0 ia 7 7 7 % 50 5
= Actual Dates
Repairing, maintenance & servicing with Spare Bn 16/0872022 | 17972002 | 8/v2022 | 15/09/2022 | 220972022 | 2001072032 | 2000172023
139 | W-20 |parts of 12.5 Ton capacity Over head crane at Lot (&:08) CE | Revenue 5.00 5.00 0 4 7 7 T 28 90 153
SIPS i Actual Dales
= o . [6/08/2022 | %2022 | o202z | 15/0972022 | 22097022 | 20/10/2022 | 2070172023
140 | w3t S:t";'[";?é;am“m Simainsnanceichyear Mot | o, DPM | CE | Revenue 5.00 5.00 D I 7 7 7 28 50 5
) Actual Dates
. N 3 . 16/08/2022 17972022 8/9/2022 15/09/2022 | 22/092022 | 20/10/2022 | 20/01/2023
i | e [PRIC O SHE ST byl Mchanion Egiient | i LTMF' CE | Revenue 500 500 5 14 7 7 7 2% o 15
= 5P Actual Dates
= : I6/08/2022 | 1/9/2023 | /972022 | 15/00/2022 | 220972022 | 2071072002 | 20701/203
142 | w.33 gjj'l’;"’ Mainlsnance of siael shacd ot Chesmical Lot LTMge' CE | Revenue 500 5.00 i I 7 7 7 7% 50 153
s ik Actual Dates
Supply Of Bamboo, Roof & Cthers and making Planned Dates 16/08/2022 149/2022 892002 | 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
143 | G-50 |bamboo fencing at River side of sarulia pump Lot DPM SE | Revenue 500 5.00|Planned Da: 0 14 7 7 7 28 90 153
station. Actual Dates
= : , [6/08/2022 | 1/9/2022 | 8/9i2022 | 150972022 | 22/0972022 | 207102022 | 2070172023
144 | w-a4 aiepa'""gé:r'i;':f’;";'gﬁ;:;'é‘:gﬁc':a&“ dina. | Lot t;w) CE | Revenue 5.00 5.00 0 1 7 7 7 28 90 153
hkeg g oe Actual Dates
— . . 3 16082022 | 1/9/2022 | 8/9/2022 | 15/09,2022 | 220972023 | 2001072032 | 207172023
& T o Solnioinn et BT [S_Tg“;} CE | Revenve 5.00 500 0 1 7 7 7 2% 9 53
Actual Dates
2 | R/D8 2022 192022 B/0/2022 15/009/2022 | 22/0%/2022 | 2001002022 | 20001/2023
146 | G-51 5“""'::;“’;;:2;2‘;2:2: :l’lrs"&aT"'P"_ﬂfa"“" Lot U'M;e' SE | Revenue 10.00 10.00] 0 0% 7 7 7 28 90 153
i i Aclual Dales
. . . Planned Dales 16/08/2022 | 192022 | #/9/2022 | 15/09/2022 | 22/09/2022 | 201072022 | 20/0172023
0]z} i
wr | G [SwRN i okt B ((e’_;“:] SE | Revenue 1000|  10.00[Planned Days b e 7 7 7 2 5 53
; : 16182022 | /af2022 8/9/2022 15/09/2022 | 220972022 | 20¢1002022 | 2000172023
i .
148 | w.ge |C'eaning Inspection and Observation of Pulsator | | LING | &2 | iavenie 5.00 500 m I 7 7 7 ) W 5
clarifier "A." with Vacuum Chamber (e-ap) =

v Mﬁﬁ) (ﬁﬂ
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i | " — A s | 5 = 5 2 § z " 2
=1 | - < 5 &5 =]
s . :, | Bz S Eé‘;:‘:"f’ Amount Tk (in § 2 gE32 gy § 3 3 = 8 s =
2 2 Description of Goods/Warks £ g 55 | < g L s lac) Financial &3 T8 @ g 8 I e = p= I = =
= g =] E 5 3 g Amount Tk, (In Year 2029 g E 55 £ b 5 € i< % - E
o g B Lar) g & ] 3 3 3 £EO =
d = 8 2023 £ g E & £ £ 8 < 8 5
o =1 =4 < (= @ s o= =]
£ [¥] o = < - o =
1 2 3 ] 5 5 7 B 9 10 11 12 13 14 15 16 17 18 19 20
: Planned Dates 1608/2022 1/9/2022 892022 | 15092022 | 22002022 | 201002022 | 200012023
i I P
149 | waz Cle?:nln? ,I_ns;l':acucn and Observalion of Pulsator Lot | 1 LTM cE | revenue 5.00 500 [Planned Days 7 T 7 7 7 =5 5 o
clarifier "B" with Vacuurmn Chamber., {e-op)
Actual Dates
r " " . Planned Dales 16/08/2022 1/9/2022 §/9/2022 15/092022 | 22/06/2022 | 200/10/2022 | 20/01/2023
1
180 | wweas |SiEaky ispeatn s Do OUERIOr | o | 5 | R | e Liacane 5.00 5.00|Planned Days 0 13 7 7 7 28 50 53
clarifier “C," with Vacuum Chamber. {e-gp)
Actual Dates
: : < Planned Dates 16/08/2022 1/9/2022 802022 | 15/092022 | 22/00/2022 | 2onoi2022] 2000172023
A [ g [ I0anng Jaspectivnand Olmervaion ol Pulsater: | 4 o o | 5T | o Do 500 5.00[Planned Days 0 s 7 7 7 2 2 5
clarfier D" with Vacuum Chamber. (e-gp)
Actual Dates
. - Planned Dates 16/08/2022 1192012 8972022 15/09/2022 | 22/092022 | 20/10/2022] 20/01/2023
152 | g [CippvBeanng Houss R ratmed Saines B | (o | o | O | e s 20,00 20.00{Planned Days 0 4 7 7 7 28 50 753
Clarifier & SIPS. (e-gp)
Actual Dates
; ; Planned Dates 16082022 | 1092022 8/0/2022 | 1sf09/2022 | 22/092022 | 200102022 200012023
153 | Gise [CUPRY FDiferent size Boantsg & Related Sarvice | (o | o | OTM | o0 |0l 20.00 20.00{Planned Days 0 11 7 7 7 28 90 153
for SIPS. (e-gp)
Actual Dates
o™ Planned Dates 16/08/2022 | 1/9/2022 8/9/2022 | 15/09/2022 | 22/09/2022 | 20/10/2022 | 2000172023
154 | G-55 |Supply of Safety Equipment for SWTP-1. Lot | 1 SE | Revenue 10.00 10.00)Planned Days a 14 7 o 7 28 o0 153
(e-ap)
Actual Dates
Planned Dales 16/08/2022 | 1/9/2022 892022 | 15/09/2022 | 220092022 | 201002022 | 200012023
155 | G-56 ::g’,g" o4 s Vister Layst Waasaring Sedleat | (0 ] 4 LTM?* SE | Revenue 5.00 5.00|Planned Days 0 1 7 7 7 2% o0 153
i % Actual Dates
. Planned Dates 16/08/2022 17942022 8192022 | 15/09/2022 | 22t09/2022 | 200102022 | 20/062023
Supply of Limit level Contract Switch & related oTM
: Reven 25,00 .00 2 4
156 | G-57 Service for Pulsator clarifler Vacuum Chamber. Lot | 1 (e:g7) CE evenue 0.00|Planned Days 0 14 7 7 7 8 240 303
Actual Dates
; Planned Dates 16/08/2022 1/9/2022 802022 | 15/09/2022 | 22/0922022 | 2001012022 | 2000672023
157 | G58 sz;'z?:r::t';;:;t";f"“i '.‘: '”g‘:’a:i‘;’r“s'“" SoRRt ot [ 4 g_m] CE | Revenue 25.00 0.00|Planned Days 0 14 7 7 7 38 2a0 303
P bl : ¥ [Actual Dates
Planned Dates 16/08/2022 1/912022 g92022 | 15092022 | 22092022 | 2001072022 | 2000672023
158 | G-59 |SUPPlY of 630 Ampere MCCB, MC & related tor | 4 | O™ [ gp | Revasoe 20.00 0.00[Planned Days 0 i 7 7 7 38 240 30
services for operation building. (e-gp)
Actual Dates ¥

o P Gl P ¥ N% B 0
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2 z = - 5 E E g 2
- 3 2 e Allacated 5 el = o = E 5 oy
g | B B Se | 88| 2 | T [pmowmmal g2 383 E £ 3 < £ g §3 <
E % Descrption of GoodsMiarks 5 Z E g'« < . n T: 1 |12€) Financial 2 g g .g 8 2 o w £ 3 s 53 F
@ @ = g g E mount Th(in | "o 2022 T a LR E ] 5 g = @ 23 E
o -} o = Lac) g a8 o - | e ] = b =
i £ & 2023 i g 5 © £ & £ £ 8 w
e & & o = i -2 =4 o =]
& o e = @ -
1 2 3 4 5 3 7 8 [ 10 1 12 13 14 15 16 17 18 19 20
Supply ofsiphon & partilization box spare., LED i Planned Dates 16082022 | 1/9/2022 82022 | 1592022 | 22092022 | 20/1072022 | 200012023
158 | G-60 |light, motion sensor & related services for syphon Lot 1 CE | Revenue 20.00 20.00|P1anned Days 1] 14 7 7 ) 28 Ll
(e-gp) L
gallery, Actual Dates
- L G Planned Dates 16/08/2022 1/9/2022 8/9/2022 15/09/2022 | 22/092022 | 20/10/2022 | 20/01/2023
160 | G-61 i‘;fg‘gifmﬁmgfa:‘a’:m“ seviceS T SaIVIES | 1o | 4 [2:':} SE | Revenue 10.00 10.00[Planned Days 0 4 7 7 7 ) 50
* Actual Dates
y Planned Dates 16/0E/2022 1/9/2022 8912022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/06/2023
161 | G-62 [SUPPlY of water separator & related services for G| 4] 2™ | g | Rassie 20.00 0.00|Planned Days 0 14 7 7 7 T 240
pneumatic system. {e-gp) Actual Dates
: i 4 Planned Dates 16/08/2022 1/9/2022 8/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/06/2023
162 | iy |>E0PMOf Bearing oland paciing coupling bber | | o | O | o o 25.00 0.00|Pranned Days o s 7 7 7 28 240
for treated water pump. {e-gp) Actual Dales
LTh Flanned Dates 16/08/2022 1972022 8/9/2022 | 15/92022 | 220002022 | 2001042022 Zowminsa023
163 | W-40 |Repairing of gas generator building roof lop. Lot 1 (5-gp) CE | Revenue 5.00 5.00|Planned Days [1] 14 7 7 7 28 a0
i Actual Dates
& ? oo : L Planned Dates 160812022 1/9/2022 £i2022 15/09/2022 | 23/09/2022 | 20/10/2022 ] 20/01/2023
164 | Ga |SUPPY of Glfarent typs kibricatingof, kerosin, it | 3 | g | OTM | i o 0 15.00 15.00|Planned Days o 13 7 7 7 2 50
elc for maintenance works. (e-gp) Actual Dales
7 . g Planned Dates 16/08/2022 1/9/2022 B9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
165 | wa1 SRe?:‘I:ng, maintenance of storage tank ventilation Lot | 1 [:;:r;;} CE | Revenue 5.00 5.00)Pianned Days 0 14 % 7 7 28 20
PR Actual Dates
8 " Planned Dates 16/08/2022 1/9/2022 B/3/2022 15/09/2022 | 22/09:2022 | 20/10/2022 | 20/01/2023
166 | W42 Renakcing, numintanance. i Treakdd vratér (seven) Lot | 1 M CE | Revenue 5.00 5.00|Planned Days 0 14 7 7 7 28 90
Sels pump motor (e-gp) ctusl Dales
Sub-Total : (Water & sewage Treatment e s
plant ( O & M)) & i

Hior PP gk %7}? Mkdda 4 @Mﬁ/%
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e 2 = s s B il =
5 : B Allocated 5 = = g 2 E g B % 2
7} c £ =) o = ] g = ] L]
& 2 g > 5 Estimated’ | ; e 2 § m e & 3 z x E c =
& =z Iy - a e mewunt Tk {in b3 ; = 1 e EE =
E : Description of Goods/Warks = | &1 & .% < T okt lac) Financial E 8 $23 & 2 §' ::i 8 c Eg 1] E »
@ b = o £ o g Amaount Tk {In 8 £ 5 2 & = i © 5 - 3
g 5w E 2 £ Lag) Year 2022- ga s 8 Er 2 3 2 3 2 5 =
5 = L) = = & = = —
§ | & 2023 = £° 3 5 g 5 £ 5 8 5
= (4] o = < z 7} =
1 2 3 [] 8 6 7 B 9 10 1 12 13 14 15 16 17 18 19 20
E Flow Meter Maintenance 01-04-014
R - Al " of fi " Planned Dates 16/08/2022 1/9/2022 /972022 15/19/2022 2/09/2022 | 20010/2022 | 30/12/2022
maj
197 | W e P e TR iR el e | 4 | opw | e [ mewene 152 152 [planned Days 5 o 7 7 5 o % o
Actual Dates
Sub Total : Flow Meter Maintenance 1,52 1.52
F Vehicle Maintenance 01-04-017
Supply of § - — F " oTH Planned Dates L6/08/2022 119/2032 2022 15/09/2022 | 22/09/2022 | 20010/2022 | 30/122022
upply of Spare parls and related services for
- £ 6.00 | 7 2 2
168 | G-65 different type of vehicle al SWTP-1. Lot | 1 (e-ap) SE | Revenue 6.00|Planned Days 0 14 ¥ 7 8 60 123
Actual Dates
Sub Total Vehacle Maintenance 6.00 6.00
G VFD/Invertar Maintenance 01-04-019
Carried over works
Planned Dates
Supply of cooling fan motor & related services for
1 -
69 | G-66 VFD panel. F # 122/2022 Lot | 1 DPM SE | Revenue 6.00 6.00|Planned Days
Aclual Dates 28/06/2022 | 2840612022 2B/062022 | 28/06/2022 | 28/06/2022 | S/72022
Work To be Done New work
Planned Dates 16082022 1/9/2022 B/9/2022 1540972022 | 22/09/2022 | 20/10v2022 | 30/12/2022
170 | G-67 [Supply of spare parts & related services for VFD Lot | 1 | DPM SE | Revenue 4.00 4.00|F|anned Days 0 14 7 7 7 28 60 123
Actual Dates
Sub Toftal for VFD/Invertar Maintenance 10.00/ 10.00
H Sparer parts ( Treatment Plant) 01-04-025
Carried over works
. ; - : : Planned Date:
Supply of mechanical materials(like nipple, pipe, OTM 2
171 | G5 |supporting clump, bolt, nut) & related servicing far| Lot | 1 (e-g0) CE | Revenue 19.94 19.94|Planned Days
Miraior sgstent B4 020 VD2 19025 Actual Dates 2600612022 | 8712022
Supply of spare parts & related services for 5 ton oTM Planred Distes
172 | GO |capacity KOMAT SU fork lift. F # 080 /2021~ Lot | 1 SE | Revenue 405 4.95|Planned Days
2022,1ID-705756 (e-op)
; f Actual Dates 060522 27006/2022 | 27/06/2022 | 27/06/2022 | 28/06/2022 | 28/06/2022
Planned Dales
Supply of Emergency electromechanical equipment aT™
9.4 .
173 | Gi13 for SWTP F # 086/ 2022, TID-712896 Lot | 1 feon) SE | Revenue 0 9.40|Planned Days
Actual Dates 21/06/2022 070722 25/06/2027 | 26/06/2038 | X7/06/2022 | 28/06/2022
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B @ = c o B 3 -
£ < = i B 2 ] £ £
) S| 8p| B | cowes | e 2 |isgl 5 [ BEREREREE RS
& g oy ] 1=, e T " B [} B o =
= _z' Description of Goods/Waorks c | &| &% < E = ek lac) Financial 3 & 528 g B § LE[ = c 5 5 £ o
& G = Eg 55 8 Amount Tk.(In Y e 2 E 5 28 % - ] 8 5 5 £
o 5 o 5 Lac) e ge -4 8" § £ £ 3 £ § “ £
g 2 @ 2023 i g 3 k3 E a = g i
& o & = < 2 % =
1 2 3 4 5 & 8 9 10 11 12 13 14 15 18 17 18 19 20
Supply of electrical spare paris(relay, timer, MC, Eianned Raeg
push switch etc ) & related services for clarifier & oTM Planned Days
L st operation building eleclric panel maintenance bl (e-gp) CE | Reverus 18.90 1590
works. F # 077/2022. TID-713121 Actual Dales 26/06/2022 18/07/2022
Supply of mechanical spare parls & related services OTM Planned Dates
175 | G35 |for RAW water pumping station, F#002, W/O- Lot | 1 (e-gp) CE | Revenue 24 47 24 47 |Planned Days
130000212022 Actual Dates O7/04/20222 | 25/04/2022 15/05/2022 | 20/05/2022 | 25/04/2022 | 06/06/22
| Planned Dates
Supply of various types tools & related services for OT™
176 | G37 E/M maintenance purpase. Ff 083/22 Lat | 1 (e-gp) SE | Revenue 9.85 9.85]Planned Days
Actual Dates 28/0772022 | 8/08/2022
Supply of grass cutting machine, blade & others o™ Planned Distes
177 | G42 |materials and related services for cleaning works. F | Lot | 1 SE | Rewenue 10.00 10.00|Planned Days
(e-9p) o
# 070 TID-705093 i J : :
Actual Dates Si6/2022 | 27062022 | 25/07/2022 | 26/07/2022 | 26/07/2022
Supply of penstock & related services tor over flow atm Planned Dales
178 | G47 [tank of raw water pumping station F # 117/2022, Lot | 1 (e-gp) CE | Revenue 1413 14 13|Planned Days
TID-718196,
Aclual Dates 19/07/2022 4/8/2022
Supply of Impeller and related services for 150KW OSTET Planned Dales
179 | G48 |3270m3/hr vedical type pump at Raw water Nr. | 2 M (e MD | Revenue 12175 0.00|Planned Days
pumping station of SWTP-1. F # 115/2022 ap) Actual Dates
Procurement of High capacity Injector for OTM Planned Dates
180 | GB1 |Chicrination system of SWTP.F # 167/2021 W/O- Nos | 3 CE | Revenue 21.01 21.01|Planned Da
el (e-gp) e
QARE021 202 Actual Dates as/0s22 | aswenz | 2ome22 | 1aorzz | 222 | sonene
Supply Upper shaftMiddle shafiimpeller shaft for o Planned Dates
181 G5 | 150KW raw water pump motor. F#003/2021-2022, set 1 teap) CE | Revenue 1491 14.91|Planned Days
WI0-1255/ 2021-2022 9P -
Actual Dates 31/03/2022 18/04/2022 18/0472022 | 26/04/2022 | 19/05:2022 | 22/05/2022
Supply of Graded sand wih related services for| OSTET Planned Dates
182 | G8 [AQUIZER fiter bed of SWTP-1. F #| lot 1 MD | Revenue 99.75 99.75|Planned Days
M (e etd
0602022 P | Actual Dates
Supply of 11KW Squirrel case induction motor & oTM Elanded Dalh
183 | G1 |related services for clarifier vacuum chamer air Lot | 1 {egp) CE | Revenue 2398 23.98|Planned Days
sustion ine. Felizl22 Actual Dates w2021 | 23man2021 | odoaz021 | amoan | amaozr | amnez
Supply of Winding ware & related services OTM (e] Planned Dates
184 | G-18 [for1355/370 KW treated water motor, F-028/2022,| ol 1 on) SE | Revenue 877 877 |Planned Days
POA Actual Dates 20/12/2022 R/2022 842022 22 | 642022 | In042022
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] (=] = € B L= =
= E g k¥ o o E 2
£ s b Allocated % 5 2 2 = g 8 5 =
" g . ?‘j g E‘E‘ .5. Eé"m::ud' Amount Th (in l; o - % £ E = § =3 -? ; é g o ‘_:
c ; Description of Goods/Warks < z x| <2 2 e lag) Financial 3 3 i} g g e W 2 s 5 & =
@ 3 =] o E 5 8 Amount Tk (In &5 R = 5 5 2e 8
5 & B 3 £ Lac) Year 2022- g Es g8 £ = 8 'g 5 3 @ Ed3 E
| £ 3 2023 = Y s k] E g £ £ 8 5
E o o (=2 & ; b =2
i 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
File Processing work to be done 281.06
|Planned Dates 16/08/2022 1/9/2022 8/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/04/2023
Supply of different type industrial blower fan, pipe, oM
5 A : * ' K 00|Planned Days L} 14 7 7 7 180 24
185 | G-68 fitting, & related services for Siphon gallery. Lot | 1 (e-gp) CE | Revenue 20.00 20.00 ay! 28 ¥
Actual Dates
Planned Dates 16/08/2022 1/9/2022 B/9/2022 5/09/2022 | 22/09, 200102022 | 20/01/2023
186 | g [SUPPY of fulface mask, caridge & others sattey | [ fomm [ oo f o f D . — - L 0 ;2”22 ! 'f’:” - - & =
items for Ghlorine handling of SWTP-1, egp) | i : ey : i 5 >
Actual Dales
Planned Dates 16/08/2022 1/9/2022 892022 15/09/2022 | 22/00/2022 | 20/10/2022 | 20/06/2023
187 | G70 Supply of Change over device filter with heater for Lot 1 oM D | Revenue 60.00 0.00 Planned Da P % f? > ?202 5% >
chlorination system (e-gp) i ’ Lol e = ai 303
Actual Dates
o - 3 Planned Dales 16/08/2022 192022 R2022 15/09/2022 | 22/09%2022 | 20/1072022 | 20/06/2023
upply of Glass fiber reinforced plastic sheet & aTm -
8 R’ E A 20.00|P| { v
188 G711 | T séivices for pulsator ciarfier(Lok-1), nos | 140 (oo} CE | Revenue 20.00 lanned Days ) 14 b 7 7 28 240 303
Actual Dates
+ . ’ Planned Dates 16082022 1/92021 3/9/2022 15/09/2022 | 22/19/2022 | 20/10/2022 | 20/06/2023
189 | G.72 Supp!y_oi mechanical materials & related services Lot 1 LTM cE | reveniie 20,00 20,00 |Planned Days 0 I E 7 n IR 240 103
for clarifier. {e-gp)
Actual Dates
Planned Dales I6/1R2022 17942022 8/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
Supply of 355 KW mator & related services for QSTET
G-73 : X X f
190 Treated water pumping station selt | 2 M (e MD | Revenue 70.00 0.00|Planned Days { 14 i 7 ) 28 90 153
ap) Actual Dates
Supply of 200 mm dia butterly valve & related Planned Dates 12 11912022 89/2002 | 15/09/2022 | 32/09/2022 | 20/10/2022 | 20/01/2023
191 | G-74 |services for sludge extraction system & clarifier nos | 4 | DPM SE | Revenue 5.00 5.00|Planned Days ] 14 7 7 7 28 90 153
vacuum chamber Actual Dates
T Planned Datas 16/08/2022 1/9/2022 8972022 15/09/2022 | 220092022 | 20/10/2022 | 20/04/2023
Supply of different Types of Electrical Equipments oTm
75 1 i . 7 2
192 | G- ltor SWTP-1. Lot (sap) CE | Revenue 25.00 0.00|Planned Days 0 14 7 7 7 28 180 243
Actual Dates
Supply of Specific Mechanical Tools and others oM Planned Dates 16/08/2022 1/9/2022 8/9/2022 15092022 | 22/092022 | 20/10/2022 | 20/04/2023
193 | G-76 |relaled accessories for Maintenance purpose of Lot | 1 (e-gp) CE | Revenue 25.00 25.00|Planned Days 0 14 7 i 7 28 180 243
SWTP-1. Actual Dates
Planned Dates 16/08/2022 11912022 8/9/2022 I5/09/2022 | 22/09/2022 | 20/10/2022 | 20/04/2023
Supply of Emergency Electncal-Mechanical o™
194 | G-77 Equipments for SWTP 1. Lat 1 i CE | Revenue 25.00 25.00|Planned Days ] 14 ] 7 7 24 180 393
Actual Dates
Planned Dales 16/08/2022 1/9/20G22 89,2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/04/2023
Supplu of Upper Shaft, Middle Shatt, Impeller shaft OTMm
78 i 1
195 | G for 150 KW Raw Water Pump Motor Lot | 1 {eap) CE | Revenue 2500 25 00|Planned Days ] 14 7 3 7 28 180 243
Actual Dates
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8 = o 3 Estimated/ . - c [ 3 < = =
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£ Descripfion of Goods/Works T = 5 % g8 e Gontract Iac) Financ:al § ] 5 .g 8 & é a ] # E é 3 E °
@ B 3 || E P % Amount Tk (In g g 9 85 o i = £ 2
8 “ £ Year 2072 5 288 = & 5 2 o g &
o ] m < 5 Lac) g £ ] © e £ g4 =
] £ - 2023 o g s 8 E 8 £ B 8 ]
£ 8 o - < 2 @ (i
1 2 —_ 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20
Planned Dates | 6/08/2022 1192022 B/92022 | 15/09/2022 | 22/06/2022 | 20/10/2022 | 20/06/2023
196; | ‘g |PO¥RI o) Diferentiypas Boaming st iAW Water | o | 4 | 0PN o | peianie 10,00 10.00[Planned Days 0 T 7 7 7 28 240 303
pumping Station. (e-gp)
(Actual Dates
Planned Dates 16/08/2022 11972022 802022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
| i it
57| Gl [Yppw ot Puny Bavel & Spides pngat i Viater | Lo | 4 | OTM| ge Fpeeee 2000 20.00|Planned Days P 14 7 7 7 28 90
Pumping station. (e-gp)
Actual Dates
Planned Dates 16/08/2022 1/9/2022 87972022 15/0%/2022 | 22/00/2022 | 20/10/2022 | 20/01/2023
Supply of Spare Parts and refated services for 150 OTM
198 > 25.00 25.00 4
St KW Pump-motor of Raw water pumping station. w0 (e-gp) GE || Ravercs Fisiies Dy 2 L i L ! i 2
Actual Dates
Planned Dates 16/08/2022 1/9/2022 8/9/2022 15/09/2022 | 22/092022 | 20/10/2022 | 20401/2023
Supply of Spare Parls & Relaled services for 185 oTM™ =
199 | G-82 KW pump Motor of SIPS. (Package-1) Lt | 3 (e-gp) CE | Revenue 24.00 24 D0|Planned Days 0 14 7 T ¥ 28 a0
Actual Dates
Planned Dales 16/08/2022 1472022 8/92022 | 15/09/2022 | 22/09/2022 | 20¢10/2022 ] 20/06/2(123
Supply of Spare Parts & Related services for 185 OT™
00 | G 1 24 4.00
2 5-83 KW pump Motor of SIPS. (Package-2) Lot (e00) CE | Rewvenue 00 24 00|Planned Days o 14 7 7 7 28 240
Actual Dates
Planned Dates 16/08/2022 122022 B/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
Supply of Spare Parls & Relaled services for IP oT™
a 10. 10, T 2
201 [ ©-84 | amera, PABX and Internet Connectivity for S1PS. | “® | 1 | (egpy | SE | Revenue o D0iFiasned Days Y i L z 5 =
Actual Dales
Planned Dates | 6/08/2022 1942022 /92022 15/09/2022 | 22/09/2022 | 20/1(¢2022 | 20/06/2023
Supply of Spare parts and related services of oM
J 7 4 .00
202 | G-85 clarifier equipments. Lot 1 (e<0p) CE Revenue 24 00 24 Planned Days 0 14 T 7 T 28 180
Actual Dates
Planned Dates |6/018/2022 192022 8/%2022 | 15/09/2022 | 22092022 | 20/142022 | 20/06/2023
; Supply of Auto transformer & related Services at oM
= ot 4.00 4. 2 ¥
203 | G-86 Raw Water Pumping Station L 1 (e-gp) CE | Revenue 2 24,00|Planned Days i] 14 7 7 7 8 40
Actual Dates
Planned Dates 16/08/2022 1192022 8/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20406/2023
204 | G-87 |Supply of 1 Ton Capacity elictric Crane at SWTP-1. | Lot | 1 {ec-[;r:;{ SE | Revenue 10.00 10.00{Planned Days 0 14 7 7 7 28 240
Actual Dates
Planned Dates 16/08/2022 149/2022 B/9/2022 15/09/2022 | 22/09/2022 | 20¢/10/2022 ] 20/01/2023
Supply of Mixture fan, Cable Drum, cabie lag, cable oM X
205 | G-88 it singh etc & related service for SWTP-1, Lat 1 te-gp) SE Revenue 10.00 10.00{Planned Days 0 14 7 7 7 28 o0
Aclual Dates
Planned Dates 16/08/2022 1/9/2022 /92022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/06/2023
Supply of 12 sets molorized valve for filter back oT™ u
: ] 0.00 5
206 | G-89 wash system, Lot | 1 fe-gp) CE | Revenue 25.00 Planned Days 0 14 7 ¥ ¥ ] 240
Actual Dates
] ) Planned Dates 16/08/2022 1192022 89/2022 15/00/2022 | 22/09/2(122 | 20/10/2022 | 20/06/2023
207 | cuoq [SUPPly of slesve. bearing housing. and couplingfor | | o | o | OTM | o | o 0 2500 25.00|Planned Days ) 14 7 e 7 28 240
treated water pump. (e-gp}
Actual Dates / } o
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g 3. B | 2 | e loomel B3 €2 B z £ 3 5 S 5§ =
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1 2 3 4 5| ® 7 [l 9 10 11 12 13 14 15 16 17 18 18 20
Planned Dates 16/08/2022 1912022 892022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/06/2023
208 | Go1 Supply of Shaft for 2880m3/h capacity trealed water =l OTM P | iusnae 2500 25.00[Planned Days 5 1 7 ” 7 5% 240 303
pump. (e-gp)
Actual Dates
Planned Dates 16/08/2022 1192022 BfA2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/06/2023
209 | G-92 |Supply of 4000 & 2000 Ampere air circuit breaker. Lot | 1 {2_2:] CE | Revenue 25.00 20.00|Planned Days 0 14 7 7 7 28 240
Actual Dates
Planned Dates 16/08/2022 1/9/2022 8/902022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/06/2023
Procurement of exhaust fan motor for treated water OTM
- Lot CE | Revenue 15.00 15.00 [} 7 7 7 40
210 | G-93 pump house. 1 (e-ap) Planned Days 14 28 2
Actual Dates
Planned Dates
211 | ‘gpa [CuPPl o gpremmtot wibol ard etated senvices tor | o0 | 4 | O | op | pavenie 7.2 17.20|Planned Days 1082022 | 192022 | g0z | 1smeeoa | 22000022 [20n02022 | 20042023
Gas generator, (e-gp)
Actual Dates ] 14 7 7 7 28 1801
) Planned Dates 16/08/2022 1/9/2022 8/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01,/2023
21z | izag: [SL0eh o ectical spareipars for trestedwater | o 4 1OTM | e | i 15.00 15.00|Planned Days 0 14 7 7 7 28 a0
control panel, {e-ap)
Actual Dales
Planned Dates 16/08/2022 1/9/2022 892022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
Supply of Power factor correction spare parts for OTMm
B 1 R €& ; 8.83 7 7 L
213 | G-96 treated water PFl panel, Lot (ec) SE evenu 993 Planned Days 0 14 ? 28
Actual Dates
tal rer ater &
Sub Total Sparer parts (W. 1028.74 | 744.19
Sewarage)
| Electricity Bill (Power) 01-03-002
Planned Dates
214 Electricity bill July/2022-June/2023 LS EE Revenue 191265 1,912 85|Planned Days
Actual Dates
Sub-Total: Sub Head : Electricity Bill {Power) 1912.65 1912.65
1 Chemical 01-03-001
Carried Over Works
Planned Dates
o |Supply of Test Reagents of water guality of SWTP oM . i
t R 14 B74
23| G2 oy se 1. F#43:2021-2022, WIOH68) 20212022 Lot [ 1] jegm | CE |Revenue 250 Flannad Days
Actual Dates 12/6/2021 17/2021 15/07/2021 | 20/07/2021 | 30/07/2021 | 2/8/2021
Supply of 300 Metric Ton Liquid Chiorine Gas & j— Planned Dates
216 G2 |relaled service for SWTP Phase-1(Package-1/ 2021{M.Ton| 300 M (e MD | Revenue 8198 8198 Planned Days
s U o ap) Actual Dates 22/01/22 12/02/22 26/02/22 1303 200322 | 190422
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3 € 8 2023 £ g 2 2 E g £ 5 4 5
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1 3 4 5 & 7 [ g 0 11 12 13 14 15 16 17 18 19 20
Supply of 300 Metric Ton Liquid Chiorine Gas & G Planneilss
217 | G16 |relaled service for SWTP Phase-1(Package-2/ 2021{M Ton| 300 A MD | Revenue 8191 17.74 |Planned Days
22). F #126/2021, WI0-826/2021-2022 ap) |Actual Dates 27101722 17402122 03/03/22 18/03/22 25/03/22 24/04/22
Supply of 300 Metric Ton Liguid Chlorine Gas & OSTET Planned Dates
218 | G17 |related service for SWTP Phase-1(Package-3/ 2021{M.Ton{ 200 T MD | Revenue 82,00 82.00|Planned Days
). FifGE/ 2uaa D-7 06190 ap) Actual Dates /62022 12022
Supply of different type test reagent (like lurbidity, O™ Planned Dates
218 | G3 |ammonia, PH etc) for water quality testing.| Lot | 1 (-0} CE | Revenue 19.89 19,89 |Actual Dates
F#05612022, WIO-137512021-2022 Actual Dates 26/05/2022 | 13/06/2022 [5/06/2022 | 16/06/2022 | 16/06/2022 | 19/06/2022
Planned Dates
Supply of vacuum regulater, pressure regulator for LTM
% 19.58
220 | G6 chiorinalion system of SWTP. Wi825 lot 1 i) CE | Rewvenue 19.58 Planned Days
Actual Dates 2301722 13/02/22 27/02722 14/03/22 21/03722 2000422
Planned Dates
Supply of test Fauipments for water quality (Lot-2), OTM
7 - 19,88 ! ;
221 | G F#055/22. WIO-1377/2021.2022 et | 1 (o0l CE | Revenue 19.88  |Planned Days
Actual Dates 21/06/2022 12/52022 16/05/2022 | 20/05/2022 | 12/6/2022 | 19/06/2022
Supply of different type chemical reagent (like BOD, oM Planned Dates
222 | G10 |COD, conductivity etc) for SWTP. F#214/2021, Lot | 1 CE | Revenue 19.74 19.74  |Planned Days
WI/O-115172021-2022 {e-o)
Actual Dates 1240122 02/0222 16/02/22 03/03:22 10/03/22 09/04/22
Supply of Vacuum meter, Rate valve & ralated OTH Planned Dates
223 | G12 |services for chiorination system of SWTP F # Lot | 1 {aa) SE | Revenue 9.96 996  |Planned Days
101/2021, W/O-817/2021-2022 Actual Dates o2z 21402122 07/03/22 22/03/22 29/03/22 2804722
Planned Dates
Supply of DN15 Ball Valve for chlorination system O™
224 | G15 of SWTP. F#102/2021. W/0-1376/2021-2022 nos | 50 (e-gp) CE | Revenue 17.71 1771 |Planned Days
Actual Dates 20/03/2022 4/4/2022 23/05/2022 | 27/05/2022 | 30/05/2022 | 15/06/2022
Planned Dates
Supply of Differential pressure Regulator for pre OTM
: 477
225 | G18 | plorination system of SWTP. F # 153 /2022 e Il [ o R sl e “ Krned Deys
Actual Dates 28/07/2022 | 1RA0B/2022
Supply of Differential pressure Regulalor for post oM Planned Dates
226 | G189 |Chlorination system of SWTP.F # 190/2021, W/O- | nos | 2 (€GP) CE | Revenue 24,59 24,59  |Planned Days
T146/2021,2C22 Actual Dates iz | o2z | o2zmaez | tamsizz | 2umie2 | 2oman2
File Processing work to be done 346.58
oTM Planned Dates 16/08:/2022 /92022 8/9/2022 15/09/2022 | 224092022 | 20/111/2022 | 10/06/2023
227 | G-97 |Procurement of Chlonnation spare parts (lol-1) lot 1 te-ap) CE | Revenue 2500| 2500 |Planned Days ] 14 7 o~ 7 7 23 250 113
Actual Dates i |
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Planned Dates | 6/8/2022 1/9/2022 8/9/2021 15/09/2022 | 2209/2022 | 20/10:2022 | 20/01/2023
3 Supply of Sadium hydroxide (NaOH) solution & re- oM =
8 i gl 5 o R ue 10 10. 0 4 7 7 ¥ 28 )
= b filling of Neutralization tank and related services, L ! (e-gp) =5 uen L S0 Jiisnned Days ! 1
Actual Dates
Planned Dates 16/08/2022 1/9/2022 8/9/2022 15/09/2022 | 22/09/2022 | 20012022 20/01/2023
i Supply of 2.0 M.Ton Process Chemical (Max Floc- oT™ =
-99 _ 1 SE Reven 10.00 10.00 0 7 5
229 | G99 (15 e ted services for SWTP-1. (Package-1) | ' (e-gp) ke Planned Uy = : i 2 e 2 b3
Actual Dates
Planned Dales 16/08/2022 1/a/2022 gioraorr | isiowz022 | 22092022 | 2041442022 | 20/06/2023
Supply of 2.0 M.Ton Process Chemical (Max Floc- oTM
30 - - R 10 10. il 4 T 7 2 a0 in3
2 G-100 T) & related services for SWTP-1, (Package -2) Lot 1 G SE evenue 00 0o Planned Days 1 ¥ B 24 an
Actual Dates
Planned Dates 16/08/2022 1972022 gamo22 | 15092022 | 22/0902022 | 20/10/2022 | 20/04/2023
Supply of Test Equipment's for Water Quality {Lat- oTv
- R 25, 25, 0 4 7 i 3
231 | G101 2)122.23 of SWTP Phase- 1 Lot | 1 b CE evenue 1] 00 |Planned Days 1 7 T 28 180 243
Actual Dates
Planned Dates 16/ 08/2022 11942021 /972022 15/00/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
232 | G102 [SuPPy of different size integral Flanged PVDF tot | 1| ™ | e | Revenue| 2500 2500  |Planned Days 0 i 7 7 7 28 p 153
valve for chlorination system, {e-gp)
Actual Dates
) . /2 094202 { 72
Supply of 1" dia seamless carbon steel pipe |, pipe - Planned Dates 16/08/2022 192022 HA2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
233 | 3-103 |fitting . flange , clam , 5.5 Nut bolt for Chiorination Lot 1 (e-gp) CE | Rewvenue 20.00 2000 |Planned Days 0 14 T 7 7 28 20 153
system of SWTP Phase-1. Actual Dates
Planned Dales 16/08/2022 11912022 Biy2022 15092022 | 22/409/2022 | 20010/2022 | 20/06/2023
Supply of different type chemical reagent (lot-1)/22- OTM e
- t 25, 25. 0 4 7 7 £ 2
234 | G-104 23 for SWTP Lo 1 (egp) CE | Revenue 00 00 |Planned Days 1 1 2 40 303
Actual Dates
Planned Dates 16/08/2022 1/9/2022 fA022 15092022 | 2209/2022 | 20000/2022 | 20/04/2023
235 | G-108 garucurernenl of chiorination spare parts (lot-2)22- | | | (SEI:} cE | Revenue 26.00 000  |Planned Days 2 1 7 7 7 = 40 503
Actual Dates
Planned Dates 16/08/2022 o022 ®/9/2022 15fp9/2022 | 22/60/2022 | 2001042022 | 20/11/2022
Repairing maintenance & servicing of chlorine pipe LTM
36 x p R e 3.00 300 1] 14 7 T 7 an 93
236 | WoA4 o leackage & related service for SWTP-1 et | T | gy | 98 | RO W [Rlanned Deys 23 .
Actual Dates
Planned Dates 16/08/2022 1/9/2022 BI20z 15972022 | 2zf09v2022 | 200102022 204012023
Supply of Pre & Post motive pump with pipe line, o™ =
106 £ CE L&l 25.00 Q.00 4 T T i1
237 |85 gate valve & related service for SWTP-1, kot L (e-gp) Revenue Flanned Days o L 4 i 4 ik
Actual Dates
Planned Dales 16/08/2022 1492022 819/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/11/2022
238 | w45 ii':::"”g mainlenance & servicing of motive pump | o\ | ¢ | ppm | SE | Revenue| 300 300 |Planned Days 0 14 7 7 7 28 30 ”
Actual Dates
Total : Sub Head : Chemical 631.75 437.06 ﬂ
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£ hil & < o 3 2 @ e
1 2 3 4 5 58 | 7 g 10 1 12 13 14 15 16 17 18 19 20
K Generator Fuel 01-03-003
Carried Over Works
Planned Dates
Supply of different type grease and related services |
238 G4 for maintenance works. F # 125/2022 Lot 1 OPM SE Revenue 6.55 6.55|Planned Days
Actual Dates 28/06/2022 | 28/06/2022 | 28/06/2022 | 28/06/2022 | 28/06/2022 | $/7/2022
s i tor lub oil and related services fo LM Bt D,
240 | G3 G‘a':p";:ef::reﬁia'; il EFEE 1“’ kL I I egp) | SE | Revenue 9.29 9.29|Planned Days
g i o Actual Dates 13/04/2022 05/09/22 06/12/22 14/06/2022 | 24/07/2022 | 25/07/2022
Work to be done 15.84
S = o ) Planned Dales 16408/ 2022 1/9/2022 Bof2022 | 15/09/2022 | 224092022 | 20/10/2022 | 20/11/2022
244 | g4an [Supply ot differenttype grease and relaled sorvioesif 0 | ¢ | oo | se |imsveios 6.00 600 [Planned Days i 4 7 A 7 2% 30 5
for maintenance works.
Actual Dates
Total : Sub Head : Oil and Lubricants 2184 21.84
L Gas Bill 01-03-004
T:Ianned Dates
242 Generator gas bill July/2022-June/2023 LS Revenue |  1670.04 1670.04|Planned Days
Actual Dates 172022 30/06/2023
Sub-Total: Gas Bill 1670.04 1670.04
Planned Dates 16/08/2022 1/9/2022 8192022 15/09/2022 | 22/002022 | 20/10/2022 | 30/06/2023
Urgent/Unforeseen/Unpredictable Goods, Works
s Ls oF c R i i i
243 and Services. [ PPR Ruls76/1, 76(1){Tha), M k& evanue 15.00 15.00|Planned Days (] 14 T 7 T 28 50 i3
Actual Dates
Planned Dates 16/08/2022 1192022 892022 15/09/2022 | 22/09¢2022 | 20/10/2022 | 30/06/2023
Urgent/Unfareseen/Unpredictable Goods, Works
Lis-2 LS CE R A .00 n 2 5 3
i and Services. [ PPR Rule 81(1), oPM evenue 10.00 10.00|Planned Days n 7 7 7 28 250 s
Actual Dates
Planned Dates 16/08/2022 11972022 £/9/2022 | 15/092022 | 22/09/2022 | 20/10/2022 | 30/06/2023
Urgent/Unforeseen/Unpredictable Goods, Works
45 | uusa f LS OPM (ol R | i 4 5 3
245 and Services. [ PPR Rule 82(2) E evene 5.00 5.00{Planned Days 0 1 7 7 7 28 250 13
Actual Dates
¥ Planned Dales 16/08/2022 1449/2022 #/9/2022 15/09/2022 | 22/09/2022 | 2041042022 | 30/06/2023
s | iea Urgenthgforeseena’Unpredlctable Goods, Works us OTMILT | SECEf [ e 170.00 0.00[Fianned Days 0 m = 7 0 T 250 33
and Services. MWODPM | Md
Actual Dates
Total 200.00 30.00
Total: Operation Cost 8470.80 | 6377.59
Il Capital Expenditure
-
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A Sub Head ; Auto Motion and Digitalization 02-01-007
Carried Over Works
Supply of Analog & digital module, CPU etc & B Planned Dates
247 G1  |related services for raw water pumping station, F# | Lot | 1 CE | Revenue 23.58 23 58 |Planned Days
79' TID # 705800 (e-ap)
Actual Dates 51672022 27/06/2022 | 27/06/2022 GIT2022 2022 15/07/2022
Planned Dates
Supply of PLC card, Module & related services for LTM
248
G4 SWTP-1. F # 072/2021-2022, TID-702283 Lat | 1 tagip) CE | Revenue 19.53 19.53 |Planned Days
Actual Dates 26/05/2022 13/06/2022 1441672022 | 15/06/2022 | 16/062022 | 194162022
Supply of display instrumenl & related services for oM Planned Dates
249 | G2 |VEGA Pressure & Level sensors.F#047/21-22, sel | 1 (e-op) CE | Revenue 19,37 19.37|Planned Days
VWrazR122 Actual Dates 13/04/2022 9/5/2022 10/5/2022 10/5/2022 | 137052022 | 22/05/2022
Planned Dates
Procurement of Autemated Fire Alarm Syslem for OTM
250 | G10 Chemical Building, F # 10912022, TID-717864, Lot | 1 (e-gp) CE | Revenue 13.81 13.81 [Planned Days
Aclual Dates 1840720022 3/8/2022
Planned Dates
Procurement of Automated Fire Alarm System for oTM
5 3 5 g
251 | G1 Admin Building F # 11012022, TID-717867, set | 1 (a-ap) CE | Revenue 15.80 15.90(Planned Days
Actual Dates 18/07/20022 8/2022
Procurement of Automaled Fire Alarm System for oTM Planned Dates
252 | G12 |SCADA and Operation Building.  F # 11212022, lot 1 {etp) CE | Revenue 18.87 18.87|Planned Days
TR IA29, Actual Dates 19072022 | 4rsi2022
Flai
Procurement of Automated Fire Alarm System for OTM noed Dty
253 | G13 |Workshop & Sub Station. F # 113/2022, TID- Lot | 1 w4p) CE | Revenue 15.85 15,85 |Planned Days
(Ao Actual Dates 197072022 482022
: Planned Dates
Procurement of Automated Fire Alarm System for o™
254 | G14 |Raw water pumping station, F # 111/2022, TID- Lot | 1 CE | Revenue 16.86 16.86|Planned Days
717933, (e0n)
Actual Dates 19A17/2022 /812022
File Processing work to be done 143.77
Supply of communication device & relatedservi O™ Pianned Dates
255 | G107 ﬂ:";”z" ki BIVICEE | ok | 4 CE | Revenue 25.00 25,00|Planned Days
DO IRk (e-0) Actual Dates 2807/2022 | 18082022
Supply of Automation Spare Parts for 6nos 5 ton oTM Planned Dates 16/08/2022 1/9/2022 8/9/2022 | 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/04/2023
256 | G-108 |Capacity Air-Conditioner for continuing Operation at | Lot 1 CE | Revenue 2299 22.99|Planned Days i} 14 7 /‘!‘\ 5 28 180
Py le-gp)
RWPS of SWTP-1. Aclual Dates

wton Gt G TP T trugddia o %
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B g = w = 5 13 E g 3
4 = 2 Allocated o) = - E ] 3 & B )
g 2 Estimateds : = = =4 (= 3 = E 5 o
d 2 o = 'E: g | a€ :: Contract |/ TOUNETH (in & é g é EE g 5 ! 5 i3] 53 £
= > Description of Geods/Waorks = o a g w lac) Financial a8 238 g e o it} = g e 2 =
@ i Ea | 3 g B Amount Tk.(in | 72/ 7E008 2 £ § 55 €8 3 < 3 5 2 iz 2
a2 = =] Lac) 2023 E -l % 5 2 g &£ £ a w
H & L = 8 32 = o a B = o
& 3] o - < = [ [
1 2 3 4 3 7 8 9 10 1 12 13 14 15 16 17 [ 14 20
Supply of Aut tion S Parts for Raw Wate oM Planned Dates 16/08/2022 1/9/2022 $/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/04/2023
. upply of Automation Spare s for Raw Water 25,00 5 =
257 | G-109 Quality Analyzer at RWPS of SWTP-1., Lot {a0) CE | Revenue ¥ 25.00|Planned Days 0 14 7 7 7 28 180 243
Actual Dates
St of 1400 i Moo izad Viive & Retsted oM Planned Dates 16/08/2022 1/9/2022 892022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/06/2023
upply mm dia Molorized Valve & Rela
-110
258 | G0 | s Far Dividing Ghamber Lot log) MD | Revenue 50.00 0.00|Planned Days 0 14 7 4 % 28 240 103
Actual Dales
OTM Planned Dates 16/08/2022 1/9/2022 8/9/2022 15/09/2022 | 22/09/2022 | 204102022 | 20/01/2023
258 | G-111 |Supply of Digital mixed module for SWTP-1. Lot fe-gp) CE | Revenue 25,00 25.00|Planned Days 0 14 7 7 7 28 9t 153
Actual Dates
T i i RTD card. BE sard ot™ Planned Dates 16/08/2022 1192022 8/9/2022 15/09/2022 | 22/09%2022 | 20/10/2022 | 20/03/2023
L ol S Lot (egp) | CE | Revenue 20.00 0.00|Planned Days 0 14 7 7 7 28 150 213
] Actual Dates
Supply of i o i i ST Planned Dates 16/08/2022 1/9/2022 Ri92022 15/08/2022 | 22/09/2022 | 20/10/2022 | 20/04/2023
4 [Supp! gas generator master control panel spare " -
- X 25.00 14 7 4
261 | G-113 ME Lot (e-g0) CE | Revenue 25.00 Planned Days [} 7 7 18 180 243
Actual Dates
Supply of rts & related f li Planned Dates 16/08/2022 1/9/2022 £/6/2022 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/01/2023
uppl spare parts & related services for cooling 10 q
262 | G-114 systarn up gradation of Gas: Genarafor Lot DPM 5E | Revenue 10.00 .00|Planned Days ] 14 7 7 7 28 an 153
Actual Dates
Sub-Total : Sub Head ;
ibsles o en 346.76 257.39
and Digitalization
B SCADA Installation cost 02-01-009
Carried Over
Planned Dates
Supply of Automation spare parts & relates services oM
3 4. .
23 [ ©8 leor dividing chamber, F#016: TID 712898 i Tl Il 202 RADZ R Daj
Actual Dates 20/06/2022 | 184072022 107/2022 | 1907/2022 | 19/07/2022 | 24/07/2022
Suply of Automation spare parls and related Flanned Dates
services for SCADA & PLC based control sysiem OSTET Planned Days
264 | G1 |of Treated waler pumping station & power| lot M (e-| MD | Revenue 391.00 240.00
management system for SWTP  Phase-1 op) ;
A I 3/2/2022 03/2022
F#131/2021, TID-652908 Em) D frten |
Suply of Automation spare parts and related OSTET Flahhed Dames
=2 services for SCADA & PLC based control system Planned Days
5| B2 of Chiorination & Chemical Dosing system for ot i (el e b 000 3000
SWTP Phase-1. F#139/2021/652834 ap) Actual Dates 2240372022 6/4/2022 16/06/2022 12772022 | 13/07/2022 | 24/07(2022
Suply of Automation spare parts and related Planned Dates
services for SCADA & PLC based control system QSTET
266 | G3 |of pulsator Clarilier, sludge lagoon, sludge tank &| lot M {e-| MD | Revenue 431.00 300.00 Planned Days
Wash water recovery tank for SWTP Phase-1. ap)
F#140/2021, TID-652908 Actual Dates 8272002 2210372022 )
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B g & = = 5 = E g =
B = B . Alincated 5 = 2 g § g £ B o
: g Estimated/ * o = > < = o
s | 2 . . 2|88 3 | cowmn [T g2 (E2S B & : : 5 8 §% £
e ] Description of Goods/Works E 15| 25| =& 2 lac) Financial &8 g g 2 a2 b ] = € s B g o
Bl 4 = 5w E E| g Amount Th(In 72 e 2022- & & Teal & 5] I z & o £3 £
e = Z Lac) ; E L2 a8 c =] il £ 5 =
§ |3 é e " £°| % = £ g H 5 o 3
& o - =z 1] [
1 ] 3 4 5 [ 7 8 9 10 1 12 13 14 15 15 17 18 13 20
Supply of electric distribution LT panel & related — Blanijsd:Doles
267 | G186 |services for Automation & SCADA system of set | 1 MD | Reverue g97.16 97.16|Planned Days
Operation Building. F#194/21-22 (e-gp) :
: Actual Dates 0308/22 24/08/22 07710922 22/0922 2960522 29/10/22
Planned Dates
Supply of 01 (one) set pre-chlorination and 01 (sel) OSTET
268 | W3 |post-chlonnation dosing control unit and spare parts | set | 2 M (e MD | Revenue 78.82 78.82|Planned Days
for ehlorination system of SWTP, F#130/2021 . .
ap) Actual Dates 210042022 1215/2022 16/05/2022 0/6/2022 62022 | 13062022
File Processing work to be done 1100.00
Supply of SCADA o Planned Dates 16/08/2022 11972022 B/U2022 15/09/2022 | 22/09/2022 | 20/10/2622 | 20/04/2023
uppl spare parts, server & related O™ & 7
268 | G-115 Sovicars Tor Gas gena IoF THonlorfg Lot | 1 (e-g0) CE | Revenue 2500 25.00)Planned Days ] 14 T % 7 28 180 243
Actual Dates
Planned Dates 16/08/2022 15942022 Ri9/2022 15/092022 | 220092022 | 20/10/2022 | 20/04/2023
Supply of different type input output module for filter aTm =z
270 | G116 desk: Lot 1 (e-ap) CE Revenue 20,00 2000 planned Days g 14 g 9 7 28 180 243
Actual Dates
otM Planned Dates 16/08/2022 Li972022 B/9/2022 | 15/09/2022 | 22/09/2022 | 20/10/2022 | 20/04/2023
271 | G-117 [Supply of automation spare parts for SCADA. Lot | 1 (e-op} CE | Revenue 25.00 25.00(p|anned Days 0 14 o 7 i 28 180 243
Actual Dates
oy o e i e . F oOTM Planned Dates 16/08/2022 1/5/2022 8/9/2022 15/09/2022 | 22/09/2022 | 20/10/2022 ] 20/04/2023
A upply of ry, enline ups & related services for
272 | G-118 SWTP-1. Lot | 1 (e-ap) CE | Revenue 20.00 20.00|Planned Days 0 14 7 7 7 28 180 243
Actual Dates
ST Planned Dates 16/08/2022 1/9/2022 Bfv2022 | 15/09/2022 | 22/09/2022 | 20/10:2022 | 20/04/2023
273 | G-118 |Supply of stationary items for SCADA control room, | Lot | 1 (i} SE | Revenue 10.00 10.00{Planned Days 0 14 7 7 1 28 150 243
Actual Dates
1 Sub -
SUh'TOt_al Head SCADA 1482.00 1200.00 1200.00
Installation cost
c Pump Purchase 01-04-022
Carried Over Works
. Planned Dates
Supply of 02 (Two) sets vertical Pump & motor far| OSTET
274 | G17 |Sarulia  intake  pumping  slation F#91/2020-| sets | 2 M (e MD | Revenue 583.90 353,31 [Planned Days
PEREESE Al ap) Aclual Dates 0062021 | 144072021 4/8/2021 13/04/2022 | 16/04/2022 | 1045/2022
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E |g . - - § E § § z
s 3 gr 2 Estimated/ |, Nlnc_a‘:;(dﬁ“ & g 85s 3% E g 2 1 E sy <
: z = a = = o @ o ] W ] e 2 £
_2 5 Description of Goods/\Works £ = @ % £ 2 o Soirec! lac} Financal E & 5 ..:! E E § ol o f : - - = o
@ g 3 Qg Ea H3E 8 Amaount Tk (In 8 % 5 28 % ] g b " E §
L g B< 3 Lac) iemalce S <3s 8" b g g g £ 5O =
g 5 @ 2523 = g g £ £ & £ & 8 g
£ G o r=) a $ @ 12
1 2 3 4 5 6 7 ] 5 10 11 12 13 14 15 [ 17 1 19 20
Planned Dates
Supply of 09 (nine) set chlorine gas cylinder for OSTET
278 | GBZ | hicrination system. F#153/ 2021, TID-674554 s el H02 Praned Dajs
ap) Actual Dates 22/03/2022 6/4/2022 30/04/2022 56572022 92022 | 23/05/2022
Supply of 2(Twa) sets helical stirers & related OSTET Planned Dates
276 | G5 |services for process chemical preparation| set | 2 M (e MD | Revenue 87.45 87.45|Planned Days
(aluminum suiphate). F # 142/2021-2022, NOA-101 ap) Actual Dates 23012022 | s;zzoza | osiaeoz | swoaanzz | essneza | 1oj0smo2:
ISupply of 2(Two) sets helical stirrers & refated — Planned Dalos
277 | G6 |services for process chemical preparation{ lime).| set | 2 M (e MD | Revenue 119.05 119.05|Planned Days
FH142Z021:2022, NOA-TQ0 ap) Actual Dates 23/01/2022 8/212022 &/2/2022 30/04/2022 9/5/2022 | 19/05/2022
Supply of 7(seven) sets different size (3KW, 4KW, OSTET Planned fajes
278 | G7 |5.5KW & 11KW) induction motor & related services| set | 7 M (e MD | Rewvenue 3326 33.26|Planned Days
for motive water & Neutralization Tower, Wi0-873 3 D
ap) Actual Dates 2311212021 10/1/2022(31/1/2022  |24/2/2022 8/3/2022] 81372022
Fi d
Supply of Centrifugal Horizontal split casing pumps OSTET anned Datas
279 | G10 |4 related services for treat water pumping station of| set | 2 M (e MD | Revenue 149.66 0.00|Planned Days
SWTP Phase-1. F#114/21-22 Actual Dat
ap) 285 23/12/2021 10/1/2022(31/1/2022 _ |2412/2022 8/3/2022| 8/3/2022
Supply of 01 (one) set pre-chlorination and 01 (set) OSTET Planned Dates
280 | G14 |post-chlerination dosing control unit and spare parts | set | 2 M (e MD | Revenue 74.99 0.00|Planned Days
for chiorination system of SWTF. Wi#056 gp) Actual Dates 21042022 | 12052002 | terosizozz | eieianzz | vemo22 | 13men0zz
Planned Dales
Supply of 6 carrier Electric Car & related services o™
281 | G18 for SWTP. F #254/2022, TID.718228, nos | 1 (egp) CE | Revenue 2498 24 98 Planned Days
Actual Dates 19/07/2022 4/8/2022
Supply of B(Eight) sets 11KW induction motor & OSTET Planned Dates
282 | G4 |relaled services for clarifier vacuum chamber air| set | 8 M (e MD | Revenue 48.56 48.56 | Planned Days
stctionline Fi4121:22 ap) Actual Dates 21042022 | 0sn222 | 1omspoaa | oso2iz2 | 1eienezz | 200602022
Planned Dates
Landscaping work in front of operation building OSTET
283 MD | R ; op|Planned Days
we at SWTP-1, F # 10412022 R O ENGE = - £
ap) Actual Dates
File Processing work to be done 747.53
Planned Dates 16/08/2022 11972022 8912022 15/419/2022 | 22/69/2022 | 20/10/2022 | 20/06/2023
. Supply of 5000kg capacity electric overhead crain & OSTET :
284 | G-120 related services for Treated water pumping station set | 1 M (e MD | Revenue 170.00 0.00{Planned Days 0 14 7 7 7 2% 240 303
op) Aclual Dates
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Assistant Engineﬂa&
SWTP(Op.) Division

Y

ey

Assistant Engineer
SWTP(Op.) Division

Dhaka WASA Dhaka WASA

o %%ﬂ\

Y,

Md. Abid Hossain

Executive Engineer
SWTP(Op.} Division
Dhaka WASA

Md. Wahidul Islam Murad

o Supbmmsli £XGFL THF
STETAT
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Md Kamruf Hasan
Chief Engineer
Dhaka WASA

A KM Shahid Uddin
Director (Technical}

Dhaka

WASA

anagmg Director

Dhaka WASA

E £ e Allocated & = 3 g s g § ki B
o > - £ -

- : Ex 2 Exbmatect. | smauntTifin %@ 283 &, ¥ 3 E = £ § :
Fl . = | 28 a5 = Contract ﬁg 2" gg & ] e ] a E £
= 5 Description of Goods\Works s & g = <= & Ammount Tl lac) Financial a g 8 2 3 & g e il A < P b & °r
? & g= | 82 £ 'i:c} AT Year 2022. 2s 28g ©° g 3 g H =] 28 E

£ 3 : & B 3 £ § =
g 3 & 2023 & g £ 5 < £ g £ 5 :
o = [ =
1 2 3 [ 5 6 7 8 [ 10 11 12 13 14 15 16 17 18 19 20
Planned Dates 16/08/2022 1/9/2022 B/92022 E5109/2022 | 22/09/2022 | 20/10/2022 1 20/01/2023
Supply of 355 KW molor & related services for QSTET
85 5
2 G-121 Hfvaaton watar pumping slation set | 2 Vi MD | Revenue 70.00 0.00{Planned Days 0 14 7 7 7 pi ] a0 153
ap) |Actual Dates
Supply of § ton capacity Overhead Crane with OSTET Planned Dates 16/08/2022 1/972022 292022 15/00/2022 | 22/09/2022 | 20/10/2022 | 30/06/2023
286 | G-122 |arrangement of Crane Facility at Raw Waler Lot | 1 M (e MD | Revenue 200.00 0.00|Planned Days ] 14 7 7 T 28 250 313
Pumping Station. dnb Actual Dates
: SEICEID Planned Dates 16/08/2022 1/9/2022 &/9/2022 15/09/2022 | 224092022 | 20/10/2022 | 20/06/2023
267 | Lugs{ mentMnfosseanlinediclable Goodg Works: | . oTMAT | MDI | Revenue 200.00 20.00|Planned Days 0 14 7 7 7 28 240 03
and Services. WOPM [ MD
Actual Dates
Sub-Total : 3
Sub Head : Pump 1,897.72 762,53
Purchase
Total: Capital Cost 3,726.48 | 2,219.92
Grand Total : (I+) 12,197.28 | 8,597.51
- ) (_4\/ )
g 5 N >
‘ot ‘q\ %) [V mﬂw"
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