ANNUAL PROCUREMENT PLAN

Financial Year 2022-23

MODS Zone -1 Dhaka WASA

SUMMARY SHEET
Ministry Local Government, Rural Development & Co-operatives Budget Revenue (Taka in Lakh)
Division Local Government Division Allocation for MODS Zone-1
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Maintanance and Operation 4,917.64
Procuring Entity Executive Engineer, MODS Zone-1, Dhaka WASA, & Code : 404 Capital Head Allocation 32.00
Procuring Entity will issue Invitation for Tender (IFT), Tender Document, Notification of Operating Expenses Allocation 4,885.64

Award and perform Contract Agreement with all activities related to Procurement.

Capital Head Allocation

Code Expenditure sector Taka (Lakh)
A 02-01-017 Computer Procurement 6.00
B 02-01-018 Furniture Procurement 8.00
(o] 02-01-013 HT Meter Installation 18.00
Sub Total Capital Head Allocation Sum (A:C) 32.00
Operating Expenditure Allocation
D 01-02-023 Computer Mentanance 0.44
E 01-02-001 Commute 8.25
F 01-02-002 Electricity ( Generation) 4,016.57
G 01-02-015 Electricity Bill( Office and Another Building) 1.28
H 01-02-013 Oil and Fuel (Vehicle) 72.02
| 01-02-003 Generator Fuel 50.95
J 01-02-024 Furniture Repaire 0.77
K 01-02-014 Internet Connection Fee 0.36
L 01-02-022 License Fee, TAX Token (Vehicle) 3.00
M 01-02-017 Newspaper , Books and Publications 0.10
N 01-04-007 Office Building Maintanance 3.50
(0} 01-02-012 Office Maintanance 10.00
P 01-01-002 Over Time Expenditure 400.00
Q 01-02-016 Printing anf Monohari 2.72
R 01-04-002 Sewer Line Maintenance 69.93
S 01-04-008 Store Mentanance 5.00
T 01-02-011 Telephone Expense 0.36
U 01-04-017 Allocated sector: Vehicles Maintenance 15.00
\ 01-04-001 Repairing and Maintenance (Water Line) 217.05
W 01-04-003 Maintenance (Water Pump) 8.34
Sub Total Operating Expenditure Allocation Sum(D:W) 4,885,64
Grand Total Allocation (Capital Head+Operating Head Allocation)
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‘ ANNUAL PROCUREMENT PLAN
Financial Year 2022-2023
Ministry Local Government, Rural Development & Co-operatives Budget Revenue
Division Local Government Division Allocation for MODS Zone-1, DWASA
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Total Allocation (amount in Lac Taka) 4,917.64
Procuring Entity Name & Code Executive Engineer, MODS Zone-1, Dhaka WASA, & Code : 404
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Capital Head Allocation
A |Allocated sector: Computer Procurement
1 |Procurement of Desktop/Laptop Computer and printer Planned Dates
and Scaner with related accessories for the office of | No. | 1 | RFQ | CE | Rev. 3.50 3.50 Planned Days 0 10 14 7 7 28 66
MODS Zone-1. Dhaka WASA. Actual Dates
2 |Purchase of Photocopier, printer Toner, Cartridge, Planned Dates
Refill, Drum Unit with related accessories for the office | No. | 1 RFQ | SE | Rev. 250 2.50 Planned Days 0 10 14 7 7 28 66
of MODS Zone-1. Dhaka WASA. Actual Dates
Sub. Toatal A Tk= 6.00 6.00
B Allocated sector: Furniture Procurement
1 |Purchase of Office Furniture with related accessories for the Planned Dates
office of MODS Zone-1 Dhaka WASA. No. [ 1 RFQ | CE | Rev. 4.00 4.00 Planned Days 0 10 14 7 7 28 66
Actual Dates
2 |Purchase of Office Furniture with related accessories for Different Planned Dates
Pump Stations under MODS Zone-1 Dhaka WASA. No. | 1 RFQ | CE | Rewv. 4.00 4.00 Planned Days 0 10 14 7 7 28 66
Actual Dates
Sub. Toatal B Tk= 8.00 8.00
C  HT Meter Installation
C1  Carried Over
1 |Procurement and instillation of 10 Nos LT (CT) Energy Meter at Planned Dates
Different Water Pump Under MODS Zone-1, Dhaka WASA. No. | 1 72'(:1’\;'( MD | Rev. 77 717 Planned Days 0 15 14 7 7 28 71
Actual Dates
C2 |Procurement annd Installation HT/LTCT Meter
1 |RProcurement and instillation LT (CT) Energy Meter at Different oT™/ MD/ Planned Dates
Water Pump Under MODS Zone-1, Dhaka WASA. (P1) No.| 1 | LTW/ CE Rev. 6.50 6.50 Planned Days 0 15 14 7 7 28 71
DPM Actual Dates
2 |RProcurement and instillation LT (CT) Energy Meter at Different oT™/ MD/ Planned Dates
Water Pump Under MODS Zone-1, Dhaka WASA. (P2) No. | 1| LTM/ CE Rev. 4.33 4.33 Planned Days 0 15 14 7 7 28 71
DPM Actual Dates
Sub. Toatal C2 Tk= 10.83
Sub. Toatal C1+C2 Tk= 18.00
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Operating Expenses
D |Computer Mentanance - - 0.44
E |Commute - - 8.25
F  |Electricity ( Generation) - - 4016.57
G  |Electricity Bill( Office and Another Building) - - 1.28
H |0il and Fuel (Vehicle) - - 72.02
I |Generator Fuel - - 50.95
J  |Furniture Repaire TA/DPM| . 0.77
K |Internet Connection Fee - - 0.36
L [License Fee, TAX Token (Vehicle) - - 3.00
M [Newspaper , Books and Publications - - 0.10
. Toatal (D:M) Tk= 4153.74
N |Office Building Maintanance
Emergency Office maintenance (works/goods) under MODS Planned Dates
Zone-1, Dhaka WASA DPMITA '\ég/ 3.50 Planned Days 0 15 7 7 28
Actual Dates
Sub. Toatal N Tk= 3.50
Office Maintanance
Emergency Office maintenance (works/goods) under MODS Planned Dates
Zone-1, Dhaka WASA DPM/TA hé[é/ 10.00 Planned Days 0 15 7 7 28
Actual Dates
Sub. Toatal O Tk= 10.00
Over Time Expenditure - - 400.00
Printing anf Monohari - - 2.72
. Toatal (P:Q) Tk= 402.72
Sewer Line Maintenance
Reparing and Raising of Manhole Cover at Laxmibazar, Justice Planned Dates 11/08/22 | 26/08/22 16/09/22 | 23/09/22 | 21/10/22 20/12/22
Lalmohon Das Lane, Gopal Saha Lane, Kazi Abdur Rouf Road & LT™M | o 230 Planned Days 0 15 - 7 28 60
Nasiruddin Sardar Lane Area Under Mods Zone-1 Dhaka WASA. (e-GP)
Actual Dates
Repairing & Raising of Manhole at Gendaria New road, Planned Dates 11/08/22 | 26/08/22 16/09/22 | 23/09/22 | 21/10/22 20/12/22
Horichoron Ray Road, Dhalka Nagar Lane, Alamgon, Foridabad, (e';_gﬁ) SE 2.50 Planned Days 0 15 7 7 28 60
Area under MODS Zone-1 Dhaka WASA. [ Actual Dates
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3 |Repairing and Raising of Manhole at Motijheel, Motijheel C/A, Planned Dates 11/08/22 | 26/08/22 | 09/09/22 | 16/09/22 | 23/09/22 | 21/10/22 20/12/22
Motijheel Dilkusha, Motijheel Dilkusha C/A, Toynabee Circuler | no [ 1 | Y™ [ sg | Rev. | 250 2.50  |Planned Days 0 15 14 7 7 28 71 60
Road, Hatkhola Road Area Under MODS Zone-1, Dhaka WASA. (e-GP)
Actual Dates
Repairing and Raising of Manhole at Lalkuthi, Forashgonj, B K LTM Planned Dates 11/08/22 | 26/08/22 | 09/09/22 | 16/09/22 | 23/09/22 | 21/10/22 20/12/22
Das Road, RM Das Road, Area Under MODS Zone-1 Dhaka | No. | 1 (e-GP) SE | Rev. 3.00 2.50 Planned Days 0 15 14 7 7 28 71 60
WASA. Actual Dates
Repairing and Raising of Manhole at Wari, Rangking Street, Planned Dates 11/08/22 | 26/08/22 | 09/09/22 | 16/09/22 | 23/09/22 | 21/10/22 20/12/22
Folder Street, Nowabi Street, Taherbag, Juginogor Lane, LTM
. . No. | 1 SE | Rev. 2.80 2.70 P 0
Jurihatully, Mohojonpur Lane, Area Under MODS Zone-1 Dhaka (e-GP) & lanned Days 0 i L ! ! 28 7 6
WASA. Actual Dates
Allocation for (as PPR/2008, clause 82/1) Mass Cleaning & Foyce Planned Dates 11/08/22 | 26/08/22 | 09/09/22 | 16/09/22 | 23/09/22 | 21/10/22 20/12/22
Removal of Sludge of sewer line & manhole at different places | No. | 1 i MD | Rev. [ 52.00 52.00  [Planned Days 0 15 14 7 7 28 71 60
under MODS Zone-1, Dhaka WASA. vl 1 P~
Allocation of Temporary Advance for purchaseing Borak Bamboo T4 [CE Planned Dates 11/08/22 | 26/08/22 | 09/09/22 | 16/09/22 | 23/09/22 | 21/10/22 20/12/22
for maintanance of sewerage blocks (PPR/2008, clause 81/1) | No. | 1 ;-IGIP’) Rev. 3.00 3.00 Planned Days 0 15 14 7 7 28 71 60
under MODS Zone-1, Dhaka WASA @. Actual Dates
Allocation for Procurement of works, Physical services and goods Planned Dates
((DPM as PPR/2008, clause 82/1 and 76/1(ta),Bulk allocation and DPM
Emergency maintenance of, sewer system, vehicles, sludge de-| NO- | = | 7.1y | CF [ Rev-| 30.00 243 [Planned Days 0 15 14 7 7 28 |71 45
watering pump, MODS Zone-1, Dhaka WASA. Actual Dates
Sub. Toatal R Tk= 98.10 69.93
Store Mentanance
Emergency Office sub-store Building maintenanceworks MD)/ Planned Dates
under MODS Zone-1, Dhaka WASA No.|[ 1| DPM | ~c | Rev.| 500 5.00  [Planned Days 0 15 14 7 7 28 | 71
Actual Dates
Sub. Toatal S Tk= 5.00 5.00
Telephone Expense l - | - ] - | - [Rev.| o036 [ 0.36
Allocated sector: Vehicles Maintenance
Repairing and Maintenance of Water vehicle Dhaka e Planned Dates 14/11/21 | 29/11/21 | 13/12/21 | 20/12/21 | 27/12/21 | 24/01/22 07/03/22
Metro Sha-11-2733 Under Mods Zone-1 Dhaka WASA. | No_ | 1 76¢1yk | CE | Rev- | 1:50 1.50  [Planned Days 0 15 | 14 7 7 28 | 71 42
Actual Dates i
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2 |Repairing and Maintenance of Water vehicle Dhaka Planned Dates 15/11/21 | 30/11/21 | 14/12/21 | 21/12/21 | 28/12/21 | 25/01/22 09/03/22
Metro Dha-11-0114 Under Mods Zone-1 Dhaka WASA. | No_ | 1 7%?1% CE|Rev.| 1.50 150  [Planned Days 0 15 14 7 7 28 |71 43
Actual Dates
Repairing and Maintenance of Double Cabin Pick-Up Planned Dates 16/11/21 ] 01/12/21 | 15/12/21 | 22/12/21 | 29/12/21 | 26/01/22 11/03/22
Dhaka Metro Tha-11-5741 Under Mods Zone-1 Dhaka | No_ | 1 7'2'(91";'"( CE | Rev. | 2.00 2.00  |Planned Days 0 15 14 7 7 28 |71 44
WESH, Actual Dates
Repairing and Maintenance of Single Cabin Pick-Up Planned Dates 17/11/21 ] 02/12/21 | 16/12/21 | 23/12/21 | 30/12/21 | 27/01/22 13/03/22
Dhaka Metro Tha-11-9671 Under Mods Zone-1 Dhaka | No, | 1 7%'(31'\;1& CE | Rev.| 150 150  [Planned Days 0 15 14 7 7 28 | 71 45
NASES Actual Dates
Repairing and Maintenance of Dumping Tripper Track Planned Dates 18/11/21 | 03/12/21 | 17/12/21 | 24/12/21 | 31/12/21 | 28/01/22 15/03/22
(On Test) Under Mods Circle-1 Dhaka WASA. No. | 1 7%;'\)"“( CE | Rev.| 1.80 1.80  [Planned Days 0 15 14 7 7 28 | 71 46
Actual Dates
Repairing and Maintenance of Tractor-2 (On Test), Planned Dates 18/11/21 | 03/12/21 | 17/12/21 | 24/12/21 | 31/12/21 | 28/01/22 28/01/22
SDPT Pump Under Mods Circle-1 Dhaka WASA. No. | 1 7%?1'\;'& CE | Rev. [ 1.30 1.30  [Planned Days 0 15 14 7 7 28 |71
Actual Dates
Emergency maintenance of vehicles under MODS Planned Dates
Zone-1, Dhaka WASA. No. | 2 7%'(31'\)"/k '\ég/ Rev. | 5.40 5.40  [Planned Days 0 15 14 7 7 28 71
Actual Dates
Sub. Toatal U Tk= 15.00 15.00
Repairing and Maintenance (Water Line)
Carried Over (Water Line)
Interconnection of 160 mm dia Water line at Holding No- Planned Dates
906,872, Hiru Mia Road, South Manda to Holding NoJ No. | 1 7%;’1";'/'( MD | Rev. | 5.44 5.44  |Planned Days 0 15 14 7 7 28 | 71
881,888, South Manda,Dhaka area under MODS Zone-1, Actual Dates
Sub. Toatal V1 Tk= 5.44 5.44
For Works: to be done (Water Line)
Repairing of Water Line Leakage at Bashabo Balur Math, Planned Dates 15/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 09/12/22
Basaboo Tempu Stand, North Basabo, Middle Basabo Area | No. | 1 (eL_TGN;) CE | Rev. 4.20 4.20 Planned Days 0 15 14 7 7 28 71 45
Under Mods Zone-1 Dhaka WASA. Actual Dates
Repairing of Water Line Leakage at Modinabag WASA Road, Planned Dates 15/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 10/12/22
Ahammadbag, Sobuj Kanon Area Under Mods Zone-1 Dhaka | No. | 1 (:_TGI\Q) CE | Rev. 4.00 4.00 Planned Days 0 15 14 7 7 28 71 46
WASA. Actual Dates
Remove of Contamination Water Line at Modinabag Wasa Planned Dates 15/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 11/12/22
Road, Ahammadbag, Sobuj Kanon Area Under Mods Zone-1 | No. | 1 (eLEQ) SE | Rev. 2.95 2.95 Planned Days 0 4\ 15 14 7 7 28 71 47
Dhaka WASA. Actual Dates " il I
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Repairing of Water Line Leakage at South Jatrabari, Sahid - Planned Dates 15/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 13/12/22
Faruk Sarok Road & Sahajalal Lean Area Under Mods Zone-| No. | 1 (e-GP) CE | Rev. 4.00 4.00 Planned Days 15 14 7 7 28 4 49
1 Dhaka WASA. Actual Dates
5 |Repairing of Water Line Leakage at Munda & Munda Green Planned Dates 15/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 14/12/22
Model Area Under Mods Zone-1 Dhaka WASA LT™M
= : No. | 1 (e-GP) CE | Rev. 3.50 3.50 Planned Days 0 15 14 7 7 28 71 50
Actual Dates
6 |Remove of Contamination Water Line at Mirhazirbag, i Planned Dates 15/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 16/12/22
Dholairpar High School & Pipe Rasta Area Under Mods Zone-| No. | 1 (e-GP) CE | Rev. 4.00 4.00  |Planned Days 0 15 14 7 7 28 71 52
1 Dhaka WASA. Actual Dates
7 |Remove of Contamination Water Line at South Jatrabari, Sahid M Planned Dates 15/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 17/12/22
Faruk Sarok Road & Sahajalal Lean Area Under Mods Zone-1 | No. | 1 CE | Rev. 4.00 4.00 Planned Days 0 15 14 7 7 28 71 53
Dhaka WASA. il Actual Dates
8 |Repairing qf Water Line Leakage at Mirhazirbag, Dholairpar High i Planned Dates 15/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 18/12/22
School & Pipe rasta Area Under Mods Zone-1 Dhaka WASA No. | 1 (e-GP) CE | Rev. 4.20 4.20  |Planned Days 0 15 14 7 7 28 71 54
Actual Dates
9 |Repairing & Maintenance.of Leakage water line at Distillery Planned Dates 15/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 19/12/22
Road, Akshay Das Lane, Dinnath sen Road, SK Das Road, Rajni | no | 4 LT™ cE | Rev. 400 4.00 Planned Days 0 15 14 7 7 28 71 55
Chowdhury road, Satish Sarkar Road Area Under MODS Zone-1, (e-GP)
Dhaka WASA Actual Dates
10 |Repairing & Maintenance of water line leakage at Gendaria New ST Planned Dates 15/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 20/12/22
road, Horichoron Ray Road, Dhalka Nagar Lane, Alamgonj, f No. | 1 (e.gp) | CE | Rev- | 425 4.25  |Planned Days 0 15 14 7 7 28 |71 56
Foridabad, Area under MODS Zone-1 Dhaka WASA. Actual Dates
11 |Remove of contamination water at Distillery Road, Akshay Das ST Planned Dates 15/08/22 | 30/08/22 | 13/09/22 | 20/09/22 | 27/09/22 | 25/10/22 22/12/22
Lane, Dinnath sen Road, SK Das Road, Rajni Chowdhury road, | No. | 1 (e.p) | CE | Rev- | 400 4.00  |Planned Days 0 15 14 7 7 28 | 71 58
Satish Sarkar Road Area Under MODS Zone-1, Dhaka WASA. Actual Dates
12 [Remove of contamination water at Gendaria New road, — Planned Dates 22/08/22 | 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 30/12/22
Horichoron Ray Road, Dhalka Nagar Lane, Alamgonj, Foridabad, | No. | 1 (e-GP) SE | Rev. 3.00 3.00 Planned Days 0 15 14 7 7 28 71 59
Area under MODS Zone-1 Dhaka WASA. Actual Dates
13 |Remove of Contamition Water Line at Wari, Narinda, Nowabibe - Planned Dates 22/08/22 | 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 01/01/23
Street, BCC Road, Taherbag Lane Area Under MODS Zone-1, | No. | 1 (e-GP) CE | Rev. 3.50 3.50 Planned Days 0 15 14 7 7 28 71 61
Dhaka WASA. Actual Dates
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14 [Repairing & Maintenance of Leakage Water Line at Motijheel, Planned Dates 22/08/22 | 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 02/01/23
Motijheel C/A, Motijheel Dilkusha, Motijheel Dilkusha C/A, |\, LT™M
o.| 1 CE | Rev. 4.00 4.00 Planned Days 0 15 14 7 7 28 71 62
Toynabee Circuler Road, Hatkhola Road Area Under MODS (e-GP) r
Zone-1, Dhaka WASA. Actual Dates
15 |Repairing & Maintenance of Leakage water Line at North Mukdha LTM Planned Dates 22/08/22 | 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 03/01/23
& South Mugdha Area Under MODS Zone-1, Dhaka WAGA. No. | 1 (e-GP) CE | Rev. 4.00 4.00 Planned Days 0 15 14 7 7 28 1 63
Actual Dates
16 |Repairing & Maintenance of Water Line Leakage at all Kajlarpar, LTM Planned Dates 22/08/22 | 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 04/01/23
Shahid Muzaffar Road, Eid Gha Road Area Under MODS Zone-1 [ No. | 1 f (o op) CE [ Rev. [ 3.80 3.80  [Planned Days 0 15 14 7 7 28 |7 64
haka WASA. Actual Dates
17 |Repairing & Maintenance of Leakage water Line at R.K Mission LTM Planned Dates 22/08/22 | 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 06/01/23
Road, Gopibagh, KM Das Lane, Koratitola, Doyagong, | No.| 1 GP CE | Rev. 4.50 4.50 Planned Days 0 15 14 7 7 28 71 66
Shamibag Area Under MODS Zone-1, Dhaka WASA (=GP} Actual Dates
18 [Repairing & Maintenance of Leakage water Line at Kobi Jashim _— Planned Dates 22/08/22 | 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 07/01/23
Uddin Road, South Komlapur, Infront of Bangladesh Bank Road, | No. | 1 (e-GP) SE | Rev. 4.20 4.20 Planned Days 0 15 14 7 7 28 71 67
Toynbee Circular Road Area Under MODS Zone-1 Dhaka WASA. Actual Dates
19 |Removal of Contaminated water from water Network at Haque [T™ Planned Dates 22/08/22 | 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 08/01/23
Socity , Kodomtola, Hazi Goli, South Bassabo, Kodomtola Wasa | No. | 2 (e-GP) CE | Rev. 3.80 3.80 Planned Days 0 15 14 7 7 28 71 68
Road Right Side , Area Under MODS Zone-01, Dhaka WASA. Actual Dates
20 |Repairing & Maintenance of Leakage water Line at Maniknagor, Planned Dates 22/08/22 | 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 10/01/23
Maniknagor Dhal, Maniknagor Balur Math, Maniknagor Pukur LT™M
No. | 4 CE | Rev. 4.00 4.00 Planned Days 0 15 14 7 7 28 71 70
par, East Maniknagor, Hiro Miyar Goli, Golapbag, © (e-GP) e
Brammonchiron, Area Under MODS Zone-01, Dhaka WASA. Actual Dates
21 |Repairing & Maintenance of Leakage water Line at Dholpur, Bou Planned Dates 22/08/22 | 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 11/01/23
Bazar ,Tiles Potri, Bushi Awola Goli, Mohila Madrasha goli, Barek LTM
: 1 ! J No.| 5 CE | Rev. 4.50 45 Planned Days 0 15 14 7 7 28 1 G|
Nagor , Suti Khal Par, Dholphin Goli, Khalekuzzaman Goli , North . (e-GP) & 0
Jatrabari Area Under MODS Zone-01, Dhaka WASA. Actual Dates
22 |Repairing & Maintenance of Leakage water Line at Bibir Baghicha Planned Dates 22/08/22 | 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 12/01/23
Gate no.01,02 ,03,04 Kola potri, Modhina Mosjid , Saydabad LTM
Jonopath ,Saydabad, Brammonchiron, Bash Potri, City Polli, | No. | 1 (e-GP) CE | Rev. 4.50 4.50 Planned Days 0 15 14 7 7 28 71 72
Dholpur Bosti, Narical Bagan ,Cold Storage Goli, Area Under Actual D
MODS Zone-01, Dhaka WASA. SR
S W Y 7 e
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APP 2022-2023

. MODS Zone-1
. e 8| 2o |8 o | s I 2 5 B - -
= NET-EY=: 8 S P Sa |82 & S E 2z S 5 55 (235|585
o, s = |E| 2 |83 5 ° = S = 88 [xg 5 S S L 23 o2f |[ES T2
8 | Description of Procurement Package WORKS/GOODS | § | 5| £ |E 8] © D = 5SS o 88 @ ‘G I o o = g 3 £2 [Eg g3 £
S = 30 |8 8 o o 288 = 2 9] £ 5} s [ e 58 |s 8l =28
s Sl e (W2 5 £ g = g |8 ¢ - - 8 5 »° |8o|FE®
o a2 > » = k<] E = > = S S c a 2 — '3
= % N = = 2 < = 2 £
1 2 3 14 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
23 |Repairing & Maintenance of Leakage water Line at Haque Socity, Planned Dates 22/08/22 | 06/09/22 | 20/09/22 | 27/09/22 | 04/10/22 | 01/11/22 13/01/23
- i LT™
Kodomtola, Hazi Goli, South Bassabo, Kodomtola Wasa Road Right | No. | 1 (-GP) CE | Rev. 3.90 3.90 Planned Days 0 15 14 7 7 28 71 73
Side , Area Under MODS Zone-01, Dhaka WASA. Actual Dates
24 |Allocation for Emergency Procurement of works, ((DPM Planned Dates
as PPR/2008, clause 82/1 and 76/1(ta)),Bulk allocation DPM/RF| 15,
for sludge de-watering pump, Emergency maintenance | L.S | - | QLTM/| - | Rev. 120.81 120.81  [planned Days 0 15 14 7 7 28 71
of water line under MODS Zone-1, Dhaka WASA. TA
Actual Dates
Sub. Toatal V3 Tk= 211.61 211.61
Sub-Total A = Sub-Total (V1+V2) 217.05 217.05
W | Maintenance (Water Pump)
1 |Emergency Maintenance of different water Pumps IR Planned Dates
under MODS Zone-1. _
LS o™ | cE Rev. 8.34 8.34 Planned Days 0 15 14 7 7 28 71
Actual Dates
Sub. Toatal W Tk= 8.34 8.34
Grand Total Sum (A:W) 4939.81 4917.64
< a2 ~ g
/W‘(“ JS((\’)‘V N ¢ W .
M- 0k’ X W1
T Y 4 t i WIH
Sub-Asst.Engr. SDE/A/ ngr. Executive Engr Superintending Engr. Chief Ehgineer Director (Technical)
MODS Zone-1 MODS Zone-1 MODS Zone-1 MODSC-1 Dhaka WASA Dhaka WASA
Dhaka WASA. Dhaka WASA Dhaka WASA Dhaka WASA
& (B Ry ﬂm W)
ST (G

orest @ufl
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