ANNUAL PROCUREMENT PLAN (APP)
Financial Year 2022-23
Saidabad Water Treatment Plant (Maintenance),Dhaka WASA

) Total Allocation (amount in Lakh Taka) 2487 .47
Ministry Local Government, Rural Development & Co-operatives A SCADA insaliation 100,00
Division Local Government Division B. PRV & Flowmeter Procurement 500.00
C. Computer Procurement 5.00
D. Fumiture Procurement 3.00
E. Office Maintenance 5.00
F. Print & Stationary 272
G.Chemical 1,038.95
Agency Dhaka Water Supply and Sewerage Authority (DWASA) H.Water line maintanance < 77.52
I. Boundary wall Maintenance 104.43
Procuring Entity Name & Code Executive Engineer, Szidabad Water Treatment Plant (Maintenance), J. Residential Building Maintenance 30.00
Dhaka WASA & Code : 431 K. Officz Building Maintenance 50.00
L.PlantO & M 498.47
M. Administritive cost 72.30
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Saidabad Water Treatment Plant (Maintenance),Dhaka WASA
Financial Year 2022-23
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A SCADA Installation 16 17 1€ | )
Carried over Procurement
1 |COG-1|Supply, Installztion and commissionng| Lot | 1 DPM | MD | Rev. 3.50 3.50 |Planned Dates
of PLC based RTU Telemetry Panel & Budget
SCADA System for the Automation of] Planned Days
DMA Chamber (209A) at Suritola under
MODS Zone-2. F-075/22 W/0-087/22 Actual Dates 10/05/22 | 16/05/22 | 2275733
2 |COG-2|Supply of Sener for e-PRV of Water| Lot | 1 OTM | CE | Rev. | 24.93 | 2493 |Planned Dates
Transmission Network of Dhaka WASA (e-GP Budget Plannsd Days
.F-084/22 TID-715770
Actual Dates 06/07/21 | 21/7/21
3 |COG-3|Supply of spare item related to e-PRV| Lot | 1 o™ CE | Rev. | 24.92 | 2492 |Planned Dates
Server of Water Transmission Network (e-GP, Budget Planned Days
of Dhaka VWASA.F-084/22,TID-715767
Actual Dates 08/Q7/21 | 21/7121
New Procurement
4 | G-1 |Supply, Installstion and commissionng| Lot | 1 |OSTETM| MD | Rev. | 45.00 | 45.00 [Planned Dates 20/08/22 | 03/
of PLC based RTU Telemetry Panel & (e-GP Budget Planned Days 5 g?f-’-? 17/513/22 24/09/22 | 01/10/22 | 22710722 19/02/23
SCADA Swstemn for the Autamation of Actual Dates ‘ 7 21 70| 270
(SCADA Instlation) Sub-Total 98.35 98.35
B PRV & Flowmeter Procurement
5 | G4 |Supply of 02 itwo) set 400 mm diae-| Lot [ 1 |OSTETM| MD | Rev. | 10000 | 100.00 [Planned Dates 23/06/22 | 07/07/22
PRV, flow mewer & related service for (e-GP| Budget — / 21/07/22 | 28/07/22 | 04/08/22 | 25/08/22 231222
SWTP transmission network Phase-1 ays 0 21 14 7 7 21 701 270
Actual Dates
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6 | G-5 |Supply of 8 (eight) set 200/250 mm dia| Lot OSTETM| MD | Rev. | 300.00 | 300.00 |Planned Dates 23/06/22 | 07/07/22 | 21/07/22 | 28/07/22 | 04/08/22 | 25/08/22 23/1&!22
e-PRV, flow meter & related service for (e-GP) Budget Planned Days 0 21 14 = =
transmission network Actual Dates 21 70| 270
7 | G-6 |Supply of e-PRV related gate valve for| Lot | 1 |OSTETM| CE | Rev. | 25.00 | 25.00 |Planned Dates 25/06/22 | 09/07/22 | 23/07/22 | 30/07/22 | 06/08/22 | 27/08/22 25/12/
water trans mission network (&-CF) Budget Planned Days 0 21 14 7 7 21 70| 2 =
Actual Dates =
8 | G-7 |Procurement of different types e-PRV| Lot | 1 |OSTETM| CE | Rev. | 20.00 | 20.00 [Planned Dates 25/06/22 | 19/07/22 | 23/07/22 | 30/07/22 | 06/08/22 77/08/22 5511373
related butterfly valve for water (e-GP) Budget Planned Days ) T T = - - 2
— 70| 270
transmission network Actual Dates
9 | G-8 |Supply, Installation of different types e-| Lot | 1 [OSTETM| CE | Rev. | 20.00 | 20.00 [Planned Dates 25/06/22 | 09/07/22 | 23/07/22 | 30/07/22 | 06/08/22 27/08/122 25/
PRV related flange adaptor & tel Peach (e-GP) Budget Planned Days 0 Y] 13 7 - = 512122
issi 1 70| 270
for water transmission network Aciugl Datos
10| G-9 |Supply of e-PRV Strainers & related| Lot [ 1 [OSTETM| CE | Rev. | 10.00 | 10.00 |Planned Dates 25/06/22 | 09/07/22 | 23/07/22 | 30/07/22 | 06/08/22 | 27/08/22 2571
service of Water Transmission Network (e-GP) Budget Planned Days 0 57 ) = = o 2/22
70| 270
of SWTP Actual Dates
11| G-10 [Supply of sparz parts for e-PRV, flow| Lot | 1 oT™ CE | Rev. | 25.00 | 25.00 |Planned Dates 26/06/22 | 10/07/22 | 24/07122 | 31/07/22 | 07/08/22 28/08/22 26/12/22
meter, RTU and SCADA system of water (e-GP) Budget Planned Days 0 = = = - >
re 1 70| 270
transmission netwark of SWTP. Actual Dates
PRV & Flowmeter Procure: Sub-Total 500.00 500.00
C Computer Procurement
12| G-11 [Supply of desktop computer/Laptop| Lot | 1 DPM | SE | Rev. 5.00 5.00 |Planned Dates 20/08/22 | 03/09/22 | 17/09/22 | 24/09/22 | 01/10/22 22/10/22 19/02/23
computer photcopy machine & Colour Budget Planned Dave g :
Smart Printer and accessories for y 21 14 7 7 21 70| 270
maintenance division of SWTP Actual Dates
Computer Procure:Sub-Total 5.00 5.00
D Furniture Procurement
13| G-12 |Supply of offce furniture and related| Lot | 1 DPM | Se | Rev. | 3.00 3.00 |Planned Dates 20/08/22 | 03/09/22 | 17/09/22 | 24/09/22 | 01/10/22
service at SWTP, Phase-1 Budget Planned Days 0 21 14 = e 22/;(1]!22 = 19;02/23
Actual Dates N 70
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Furniture Procure:Sub-Total 3.00 3.00
E Office Maintenance
14 Ranavation work of executive enginzer| Lot [1.00| DPM | CE | Rev. 5.00 5.00 |Planned Dates 22/08/22 | 05/09/22 | 19/09/22 | 26/09/22 | 03/10/22 | 24/10/22 21/02/23
room for SWTF (maintenance) Budget Planned Days 0 21 14 7 7 21 70 272
Actual Dates
Office Maintenance: Sub-Total 5.00 5.00
F Print & Stationary
15 Procurement of stationary items for| Lot | 1.00| DPM SE | Rev. 2.50 2.50 |Planned Dates 22/08/22 | 05/09/22 | 19/09/22 | 26/09/22 | 03/10/22 | 24/10/22 21/02/23
SWTP (maintenance) Budget Planned Davs 0 21 14 7 7 21 70 270
Actual Dates
Print & Stationary:Sub-Total 2.50 2.50
G Chemical
d over Procurement
16 Procurement of 800 Metric Ton| Lot [ 1 [OSTETM| MD | Rev. | 41100 | 411.00 |Planned Dates
Aluminium Suphate [(Water Soludle (e-GP] Budget
AI203 Minm.17% for water treatment of Planned Days
SWITP (Phase-1) Package-03/2021-22).. Actual Dates 12/04/22 | 08/05/22 | 09/06/22 | 19/06/22 | 19/06/22 | 23/6/22
F-055/21, W/0-097/22
17 Procurement of 800 Metric Ton| Lot [ 1 |OSTETM| MD [ Rev. |411.00 | 411.00 |Planned Dates
Alumnium Suphate [(Water Soluble (e-GP) Budget
Al203 Minm.17% for water treatment of Planned Days
SWTP (Phase-1) Package-04/2021-22)] Actual Dates 09/05/22 | 08/06/22
F-082/22 TID-695031
18 Supply of 250 Metric Ton Lime for Water| Lot | 1 |OSTETM| MD | Rev. | 97.69 | 97.89 |Planned Dates
Treatment of SWTP (Phase-1)F- (e-GP) Budget
077/21 W/0-0222 Planned Days
Actual Dates 19/4/22 | 10/05/22 | 07/06/22 | 19/06/21 | 19/06/21 | 14/07/21
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New Procurement Ly 19
19| G-14 |Procurement of 800 Metric Ton| Lot | 1 |OSTETM| MD | Rev. [411.00 | 0.00 [Planned Dates 20/08/22 | 03/09/22 | 17/09/ ™
Alumnium Sulphate [(Water Soluble (e-GF) Budget ——— 09/22 | 24/09/22 | 01/10/22 | 22/10/22 19/02/23
Al203 Minm.17% for water treatment of ays 0 21 14 7 7 21 70| 270
SWTP (Phase-1) Package-01/2022-23)] Actual Dates
20| G-15 |Procurement of 800 Metric  Ton| Lot [ 1 [OSTETM| MD | Rev. | 411.00 | 0.00 |Planned Dates 20/08/22 | 03/09/22 | 17/0
Alumnium Sulphate [(Water Soluble (e-GF) Budget T — 922 | 24/09/22 | 01/10/22 | 22/10/22 19/02/23
AI2Z03 Minm.17% for water treatment of] ays 0 21 14 7 7 21 70| 270
SWTP (Phase-1) Package-02/2022-23)] Actual Dates
Chemical: Sub-Total 1741.89 919.89
H Water line maintanance
Carried over Procurement
21 |COG-7|Procurement of 1000 mm dia butterfiy] Lot | 1 OoTM CE | Rev. | 16.85 | 16.85 |Planned Dates
valve for water transmission network (e-GP) Budget Planned Days
F-024/21, W/O-078/22
Actual Dates 01/03/22 | 15/3/22 | 24/03/22 | 24/03/22 28/03/22 | 18/04/22
22 |COG-8|Supply of e-PRV related mechnical| Lot [ 1.00 [ OTM SE | Rew. 9.98 9.98 |[Planned Dates
spare parts with related service of water (e-GP) Budget Pl 5
transmission  network of SWTP SRR
(Package-1) F-045/21, W/0-056/22 Actual Dates 28/12/21 | 1¥01/22 | 15/02/22 | 17/02/22 | 20/02/22 | 03/01/22
New Procurement
23| G-16 |Supply & installation of =-PRV related| Lot | 1 OSTETM | CE | Rev. | 20.00 0.00 |Planned Dates 25/08/22 | 0809122 | 221
02 [two) set butterfly valves & other (e-GF) Budget 09/22 | 29/09/22 | 06/10/22 [ 27/10/22 24/02/23
equipments of P{J)WTP transmission Planned Days 0 21 14 7 7 21 70| 270
Network rear ARMANITOLA SEWER
PUMP Actual Dates
24 | G-17 |Supply & installation of =-PRV related| Lot [ 1 OSTETM| CE | Rev. | 20.00 0.00 |Planned Dates 25/08/22 | 08'09/22 | 22/09/22
02 (two) set butterfly valves & other (e-GF) Budget Planned Days . 29/09/22 | 06/10/22 | 27/10/22 24/02/23
equipments of P(J)WTP transmission 21 14 ¥ 7 21 70 270
Network near ARMANITOLA Actual Dates
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25| G-18 |Procurement of different air release lot | 1 [OSTETM| MD | Rev. | 30.00 | 30.00 [Planned Dates 30/08/27 | 13/09/22 | 27/09/22 | 04/10/22 | 11/10/22 | 01/11/22 0
valves for water transmission network of (e-GP) Budget Planned Days 0 21 14 7 7 T = 1![73/23
SWTP Actual Dates 270
26| G-19 [Procurement of different types of spare| Lot | 1 [OSTETM| SE | Rev 10.00 | 10.00 |Planned Dates 05/09/22 | 19/09/22 | 03/10/22 | 10/10/2Z [ 17710722 07/11/22 07/
parts & others accessories for SWTP (e-GP) Budget Planned Days 0 21 12 > 5 ?Ch3!23
water transmission network, Actugl Dates 21 70 270
27| G-20 |Procurement of lock-key Cl Manhole| Lot | 1 OSTETM | SE | Rev. 10.00 | 10.00 |Planned Dates 05/09/22 | 19/09/22 | 03/10/22 | 10/10/22 17/10/22 | 07/11/22
cover for water Transmission network of (e-GP) Budget Planned Days 0 21 14 7 7 21 70 D?’;q3123
SWTP Actual Dates i0
Water line maintanance: Sub-Total 11683 76.83
| Boundary wall Maintenance
28| W-2 [Construction of the collapsed retention| Lot | 1.00( OTM | MD | Rev. 10.00 | 10.00 (Planned Dates 25/08/22 | 08/09/22 | 22/09/22 | 29/09/22 | 06/10/22 27110122 24/02/
wall on the south side of SWTP phase-1. (e-GP! Budget Planned Days 0 1 14 Z = = = 2?-523
Actual Dates
29| W-3 |Re-construction of retention wall east| Lot | 1.00) OTM CE | Rev. 5.00 5.00 |Planned Dates 25/08/22 | 08/09/22 | 22/09/22 | 29/09/22 06/10/22 | 27/10/22 24/021/2
side of SWTF Phase-1 (Ch-100m to (e-GP’ Budget Planned Days 0 71 ” = = T = ‘. 3
140m) Actual Dates 270
30| W-4 |Re-construction of retention wall east| Lot | 1.00]| OTM CE | Rev 5.00 5.00 |Planned Dates 25/08/22 | 08/09/22 | 22/09/22 | 29/09/22 06/10/22 | 27/10/22 24102/
side of SWTF Phase-1 (Ch-140m to (e-GP; Budget Planned Days 0 51 ¥ = - T — 23
180m) Actual Dates 2h
31| W-5 |Re-construction of retenton wall east| Lot [100| OTM | CE | Rev. 5.00 5.00 |Planned Dates 25/08/22 | 08/09/22 | 22/09/22 | 29/09/22 | 06/10/22 | 27/10722 24/02123
side of SWTF Phase-1 (Ch-180m to (e-GP] Budget Planned Days 0 21 14 7 7 21 70 =
220m) Actual Dates &
32| W-6 |Re-construction of retanton wall east| Lot [1.00| OTM [ CE [ Rev 5.00 5.00 [Planned Dates 25/08/22  08/09/22 | 22/09/22 | 29/09/22 | 06/10/22 | 27/10/22 24/0223
side of SWTF Phase-1 (Ch-220m to (e-GP) Budget Planned Days 0 21 14 7 = 1 — =
260m) Actual DaLes il
33| W-7 |Land Dewelopment of inside to outsde| Lot | 1.00 LT™M CE | Rev 5.00 5.00 |Planned Dates 30/08/22 | 13/09/22 | 27/09/22 | 04/10/22 | 1111 0/22 | 01/11/22 01/0323
boundary wall (west side of TWPS) at (e-GP] Budget Planned Days 0 21 14 2 7 T 75 2?6
SWTP Phase-1 Actual Dales
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34| W-8 |Land Development of insice to outside| Lot | 1.00| LTM E | Rev. 5.00 5.00 |Planned Dates 30/08/22 | 13/09/22 | 27/09/22 | 04/10/22 | 11711022 | 01/11/22 01/03/23
boundary wall (west side of Quarter (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Building) at SWTP Phase-1 Actual Dales
35| W-9 |Rising and repairing South-Eest side of|] Lot | 1.00] OTM CE | Rewv. 5.00 5.00 |Planned Dates 01/09/22 | 15/09/22 | 29/09/22 | 06/10/22 | 13/10/22 | 03/11/22 03/03/23
outer Boundary wall at SWTP Phase-1 (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
36 | W-10|Rising and repairing Eest side of outer| Lot | 1.00| OTM CE | Rev. 5.00 5.00 |Planned Dates 01/09/22 | 15/09/22 | 29/09/22 | 06/10/22 [ 13/10/22 | 03/11/22 03/03/23
Boundary wall at SWTP Phase-1 (e-GP) Budget |Planned Days 0 21 14 7 7 21 70| 270
Actual Dates
37 | W-11|Consiructicn of boundary wall at East| Lot [ 1.00 LTM MD | Rev. 25.00 | 25.00 [Planned Dates 02/09/22 | 16/09/22 | 30/09/22 | 07/10/22 | 14/10/22 | 04/11/22 04/03/23
side of SWTP, Phase- (e-GP) Budget Planned Days 0 21 14 ¥ 7 21 70| 270
3.(Chainge:0+00m to 0+100m) Actual Dates
38| W-12|Repar, Maintenance & Painting work| Lot [ 1.00 OTM CE | Rev. 5.00 5.00 |Planned Dates 05/09/22 | 19/09/22 | 03/10/22 | 10/10/22 [ 17/10/22 | 07/11/22 07/03/23
with RCC Copping of boundary wall west (e-GP) Budget Planned Days 0 21 14 7 7 51 o1 270
side of TWPS at SWTP Phzse-1. Actual Dates
39| W-13|Repar, Maintenance & Painting work| Lot [1.00| OTM CE | Rev 5.00 5.00 |Planned Dates 05/09/22 | 19/09/22 | 03/10/22 | 10/10/22 | 1771022 | 07/11/22 07/03/23
with RCC Copping of boundary wall (e-GP) Budget Planned Days 0 21 14 7 7 31 70 570
south side of TWPS al SWTP Phase-1. Actual Dates
40 |W-14|Repar , Maintenance & Panting work of| Lot [1.00[ oTM | CE [ Rev. | 500 [ 500 [Planned Dates 05/09/22 | 19/09/22 | 03/10/22 | 10/10/22 | 17/10/22 | 07/11/22 07/03/23
south side boundray wal at SWTP (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 270
Phase-1. Actual Dates
41| W-15|Repar , Maintenance & Panting work of| Lot | 1.00| 0OTM CE | Rev 5.00 5.00 |Planned Dates 06/09/22 | 20/09/22 | 04/10/22 | 11/10/22 | 18/10/22 | 08/11/22 08/03/23
east side boundray wall at SWTP Phase- (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 270
1 (Package-1). Actual Dates
42 | W-16 |[Repair , Mzintenance & Panting work of] Lot | 1.00| OTM CE | Rev. 5.00 5.00 |Planned Dates 06/09/22 | 20/09/22 | 04/10/22 | 11710/22 | 18/10/22 | 08/11/22 08/03/23
east side boundray wall at SWTP Phase- (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 270
1 (Package-2). Actual Dates
Boundary wall Maintenance: Sub-Total 100.00 100.00
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J Residential Building Maintenance
43| G-21 [Supply of fioor ties with related service| Lot [1.00] OTM CE | Rev. | 10.00 | 10.00 |Planned Dates 10/09/22 | 24/09/22 | 08/10/22 | 15/10/22 | 22/10/22 | 12/11/22 12/03/23
for Officers quater No.-1 (2nd & 3 rd (=-GP) Budget Planned Days 0 21 14 7 7 21 70| 270
floor) of SWTP, Fhase-1 Actual Dates
44 | W-17 |Repair and mazintenance of Officers| Lot |1.00| DPM | CE | Rev. 5.00 500 |Planned Dates 10/09/22 | 24/09/22 | 08/10/22 | 15/10/22 | 22/10/22 | 12/11/22 12/03/23
quarter No.-1(Ground floor) of SWTP, Budget Planned Days 0 21 14 7 7 21 70 270
Phase-1 Actual Dates
45| W-18|Repair and mazintenance of Officers| Lot | 1.00| DPM | CE | Rev. 5.00 500 |[Planned Dates 10/09/22 | 24/09/22 | 08/10/22 | 15/10/22 | 22/10/22 | 12/11/22 12/03/23
quarter Na.-1(1stfloor) of SWTP, Phase- Budget Planned Days 0 21 14 7 7 21 70 270
1 Actual Dates
46 | W-19|Repair and mainienance of staff quarter] Lot | 1.00| LTM CE | Rev 5.00 5.00 [Planned Dates 10/09/22 | 24/09/22 | 08/10/22 | 15/10/22 | 22/10/22 | 12/11/22 12/03/23
of SWTP, Phase-1. (e-GP) Budget |Planned Days a 21 14 7 7 21 70 270
Actual Dates
47 | W-20|Construction of MS Shade for Car| Lot | 1 O™ | CE | Rev 5.00 5.00 |Planned Dates 11/09/22 | 25/09/22 | 09/10/22 | 16/10/22 | 23/10/22 | 13/11/22 13/03/23
parking at Officers Quarter-2 (e-GP) Budget Planned Days 0 21 14 7 7 21 701 270
Actual Dates
Residential Building Maintenance:Sub-Total 30.00 30.00
K Office Building Maintenance
Carried over Procurement
48 |COW-1|Construction of WS Shade for Store at| Lot | 1 O™ | MD | Rev 14.42 | 14.42 |Planned Dates
east side of work shop building of SWTP (e-GP) Budget Planned Days
Phase-1, F-017/21, WO-092 Actual Dates 03/02/22 | 20/02/22 | 24/02/22 | 09/04/22 | 10/04/22 | 10/04/22
49 |COW-ZPainting & Maintenance work of| Lot | 1.00( DPM | CE | Rev 4.98 498 |Planned Dates
Qperation Building 1st floor (In Side of Budget Planned Days
Filter Gallery) a: SWTP, Phase-1, F-
85/22 Actual Dates 30/06/22 | 30/06/22 | 30/06/22

AR




W/0-081/22

] . (%] “—
o - 2 bl o - - = = < 2
g 2 |E5| ¢ |zz] 2 s PBd 8 | 2| E| R | 2| ¢ E|¢
z 0 2| & |E5] 5 [S0F | 8w o g 5 g 3 Z < c kkd 3.
2 Description of Procurement | = [ £ | 28 10| « (82 | e 5 o B g S ° 5 s E3 g%
e % Package 2 s g e £ 2l e T g s o @ g @ 5 H ] S s la g 8=
& el s |83 § |£x]| 5 S 5 5 T g 3 g 2 Eqd 58
o [ = = 0 - ° o s > c o = o = = P
g |@3 & [“T]| & e (B9 2 g s 5 < = B s
s |¥< z £ < B = < 2 o [ | E
o = - [
1 2 3 4 6 € E 9 10 11 12 13 14 15 15 17 18 19
New Procurement
50| W-21|Painting and maintenance of Treated| Lot OTM Rev. 5.00 5.00 |Planned Dates 11/09/22 | 25/09/22 | D9/10/22 | 16/10/22 | 23/10/22 | 13/11/22 13/03/23
water building (in side) at SWTP Phase- (e-GP) Budget Planned Days 0 21 14 7 7 21 0| 270
1 Actual Dates
51| W-22 |Maintenance & Painting of Chlorine| Lot OTM Rev. 5.00 5.00 |Planned Dates 11/09/22 | 25/09/22 | 09/10/22 | 16/10/22 | 23/10/22 | 13/11/22 13/03/23
building at SWTP Phase-1 (e-GP) Bucget Planned Days 0 21 14 7 7 21 70| 270
Actual Dates
52 | W-23 |Painting and maintenance o' Raw water| Lot OTM Rev. 5.00 5.00 |Planned Dates 11/09/22 | 25/09/22 | D9/10/22 | 16/10/22 | 23/10/22 | 13/11/22 13/03/23
building atSWTP Phase-1 (e-GP) Budget Planned Days 0 21 14 7 7 21 0| 270
Actual Dates
53 | W-24 [Painting and maintenance of Chemical| Lot LTM Rev. 8.00 8.00 [Planned Dates 12/09/22 | 25/09/22 | 10/10/22 | 17/10/22 | 24/10/22 | 14/11/22 14/03/23
building at SWTP Phase-1 (e-GP) Budget Planned Days 0 21 14 7 7 21 0] 270
Actual Dates
54 | W-25|Repair & Maintenance Loding unloding| Lot 0T™M Rev. 5.00 5.00 [Planned Dates 12/09/22 | 25/09/22 | 10/10/22 | 17/10/22 | 24/10/22 | 14/11/22 14/03/23
Chemical MS shade at SWTP Phase-1 {(e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
55 | W-26 |Reparing and Maintanance works of] Lot 0T™ Rev. 5.00 5.00 |Planned Dates 12/09/22 | 25/09/22 | 10/10/22 | 17/10/22 | 24/10/22 | 14/11/22 14/03/23
roofs at different buildings of SWTP (e-GP) Budget I_ITlanned Davs 0 21 14 7 7 21 0] 270
Phase-1 Actual Dates
Office Building Maintenance:Sub-Total 5240 52.40
L |PlantO&M
Carried over Procurement
56| G-6 [Supply roof top fiber Sheet with related| Lot o™ Rev. 8.73 9.73 |Planned Dates
service of admin building at SWTP (e-GP) Budget Planned Days
Fhase-1. 088, TI-7 00451 Actual Dates 19/05/22 | 06/06/22 | '4/04/22 | 17/04722
57| G-14 [Supplying of Sanitary items at all| Lot OrM Rev. 6.50 6.50 |Planned Dates
building SWTP phase-01, F-070/21, (e-GP) Budget Planned Days
W/0-083/22 Actual Dates 24/02/22 | 13/03/22 | 14/04/22 | 19/04/22 | “9/04/22 | 5/5/2022
58 | G-18 [Hire & Rental Car'Microbus of Saidabad | Lot 0T™ Rev. 9.80 9.80 |Planned Dates
Water Trezatment Plant (Maintenance) (e-GP) Budget
Division including allservice, F-74/22, Hanned Days
Actual Dates 29/03/22 | 17/4/2022) 18/04/22 | 19/04/22 | 19/04/22 | 28/04/22
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New Procurement
59| G-21[Supply of Fumiture and related service| Lot | 1 OTM | CE | Rev. | 25.00 | 25.00 |[Planned Dates 20/08/22 | 03/09/22 | 17/09/22 | 24/09/22 | 01/10/22 | 22/10/22 19/02/23
at Conference room of SWTP, Phase-1 (e-GP) Budget |Planned Days 0 21 14 7 7 21 701 270
Actual Dates
60| G-22 |Supply of Sourd system and related| Lot 1 OTM CE | Rev. 15.00 15.00 [Planned Dates 20/08/22 | 03/09722 | 17/09/22 | 24/09/22 | 01/10/22 | 22/10/22 18/02/23
service at Conference room of SWTP, (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 270
Phase-1 Actual Dates
61| G-23 |Supply of Car/Microbus including fuel,| Lot 1 OT™ SE | Rev. 10.00 10.00 [Planned Dates 20/08/22 | 03/09/22 | 17/09/22 | 24/09/22 | 01/10/22 | 22/10/22 19/02/23
driver,routine sewice for SWTP(M) on (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 270
hire and rental basis Actual Dates
62| G-24 [Supply of Stairs and related service at| Lot [ 1 OTM | CE | Rev. | 10.00 | 10.00 |Planned Dates 20/08/22 | 03/09/22 | 17/09/22 | 24/09/22 | 01/10/22 | 22/10/22 19/02/23
Genarator building of SWTP, Phase-1 (e-GP) Budget Planned Days 0 21 14 7 Fi 21 70 270
Actual Dates
63| G-25 |Supply of Stairs and related service at| Lot 1 OT™M CE | Rev. 10.00 10.00 |Planned Dates 20/08/22 | 03/08/22 | 17/09/22 | 24/08/22 | 01/10/22 | 22/10/22 19/02/23
Raw water building of SWTP, Phase-1 (e-GP) Budget Planned Days 0 51 12 7 F 21 70 570
Actual Dates
64| G-26 |Procurement of sanitary items and| Lot | 1 o™ SE | Rev. | 10.00 | 10.00 |Planned Dates 22/08/22 | 05/09/22 | 19/09/22 | 26/09/22 | 03/10/22 | 24/10/22 21/02/23
instlation at SWTP Phase-1 (e-GF) Budget Planned Days 0 21 14 7 7 21 70| 270
Actual Dates
65| G-27 [Supply of ARV related gate valve for| Lot [ 1 [OSTETM| CE | Rev. | 2000 | 20.00 |Planned Dates 22/08/22 | 05/09/22 | 19/09/22 | 26/09/22 | 03/10/22 | 24/10/22 21/02/23
water transmission network (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
66 | G-28 [Procurement of different types of site| Lot | 1 | DPM | SE [ Rev. | 500 | 5.00 |[Planned Dates 20/06/22 | 04/07/22 | 18/07/22 | 25/07/22 | 01/08/22 | 22/08/22 20/12/22
safety item  for SWTP  water Budget Planned Days 0 21 14 7 Z 21 70| 270
transmission network Actual Dates
67 | G-29 [supply of MS Shade and related service| Lot | 1 OTM | CE | Rev. | 25.00 | 25.00 [Planned Dates 25/08/22 | 08/09/22 | 22/09/22 | 29/09/22 | 06/10/22 | 27/10/22 24/02/23
at Car Parking of SWTP Phase-1 (e-GP) Budge[ Planned Days 0 21 14 7 7 21 70 270

Actual Dates
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68| G-30|Supply of MS Shade and related| Lot 1 o™ CE | Rev. | 25.00 | 25.00 |Planned Dates 25/08/22 | 08/09/22 | 22/09/22 | 29/09/22 | 06/10/22 | 27/10122 24/02/23
services for store at south side of (e-GP) Buaget Planned Days 0 21 14 7 7 21 701 270
Treated water building of SWTP |Actual Dates
Carried over Procurement
69 |cowW-3Installation & fitting, fixing Stair in| Lot | 1 OTM | CE | Rev. 468 468 |Planned Dates
different type valve chamber for water (e-GP) Budget Planned Days
line Network of SWTP. F-081/22,Tl Actual Dates 25/9/2022| 25/05/22
70 |COW-4Interconnection of distribution line of| Lot [ 1.00| OTM CE | Rev. | 32.00 0.00 [Planned Dates
MODS zone-3 with SWTP transmission (e-GP) Budget
network at Katabon mar, Hatirpul Planned Days
chowrasta & Khatalbagan Dhal area.F-
042/21,WQ-079/22 Actual Dates 02/12/21 | 20/112/21 | 8/3/2022 |10/4/2022| 10/4/2022| 25/04/22
71 |cOW-5|Construction of Boundary Wall at| Lot |1.00( OTM | CE [ Rev. [ 450 4.50 |Planned Dates
different points of DND Canal (Package (e-GP) Budget Planned Days
Ng-081 F-113/21 W/Q-99/22 Actual Dates 19/05/21 | 5/6/2021
New Procurement
72 | W-27 |Annual Mantanence of 12(Twelve) sete-| Lot | 1 OoTM CE | Rewv. 5.00 5.00 |Planned Dates 20/08/22 | 03/09/22 | 17/09/22 | 24/09/22 | 01/10/22 | 22/10/22 19/02/23
PRV, e-Flbwmeter and RTU SCADA (e-GP) Budget
- Planned Days 0 21 7
system of SWTP Water transmission ¥ 14 7 7 21 0f 270
network at MODS Zone 1&6 area Actual Dates
73 | W-28 [Annual Maintanence of 12(Twelve) sete| Lot [ 1 | OTM [ CE | Rev. | 500 | 5.00 [Planned Dates 20/08/22 | 03/09/22 | 17/09/22 | 24/09/22 | 01/10/22 | 22/10/22 19/02/23
PRV, e-Flowmeter and RTU SCADA (e-GP) Budget
Y . Planned Days 0 =
system of SWTP Water transmission Y 21 14 7 7 21 0| 270
network at MODS Zone 2&3 area Actual Dates
74 | W-29 [Annual Maintanence of RTU based| Lot 1 oT™ CE | Rewv. 5.00 5.00 |Planned Dates 20/08/22 | 03/08/22 | 17/09/22 | 24/09/22 | 01/10/22 | 22/10/22 19/02/23
SCADA system Software for Treatment (e-GP) Budget Planned Days 0 21 14 7 T 21 70| 270
Plant & VWWater transmission retwork Actual Dates
75 | W-30 |Annual Maintanence of e-PRV, e Lot| 1 | OTM | CE | Rev. | 400 | 4.00 [Planned Dates 25/08/22 | 08/09/22 | 22/09/22 | 29/09/22 | 06/10/22 | 27/10/22 24/02/23
(e-GP)
Flowmeter and RTU SCADA system of] Budget Planned Days 0 51 3 = - = = ==

Actual Dates
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76 | W-31|Cleaning work of Sludge Lagoon (West)| Lot [ 1.00| LTM CE | Rev. 5.00 5.00 |Planned Dates 25/08/22 | 08/09/22 | 22/09/22 | 29/09/22 | 06/10/22 | 27/10/22 24/02/23
of SWTP, Phase-1 (e-GP) Budget Planned Days 0 21 14 7 7 21 70] 270
Actual Dates
77 | W-32] Repairing & Maintenance work of| Lot [1.00| LTM CE | Rev. 5.00 5.00 |Planned Dates 25/08/22 | 08/09/22 | 22/09/22 | 29/09/22 | 06/10/22 | 27/10/22 24/02/23
Sludge Lagoon (West) of SWTP, Phase- (e-GP) Budget Planned Days 0 21 14 7 i 21 70 270
1 Actual Dates
78 | W-33|Construction of MS Shade for sludge| Lot | 1 o™ CE | Rev. 5.00 5.00 [Planned Dates 25/08/22 | (8/09/22 | 22/09/22 | 29/09/22 | 06/10/22 | 27/10/22 24/02/23
lagoon of SWTP Phzse-1, (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 270
Actual Dates
79 | W-34|Leakproof (izonil) woik of defferent types| Lot [ 1.00( LTM CE | Rev. 5.00 5.00 [Planned Dates 30/08/22 | 13/09/22 | 27/09/22 | 04/10/22 | 11/10/22 | 01/11/22 01/03/23
of valve chamber water Transmission (e-GP) Budget Planned Days 0 71 4 7 7 T 70l 270
network of SWTP (Pzckage-01),
Actual Dates
80 | W-35|Leakproof (izonil) woik of defferent types| Lot | 1.00 [ DPM CE | Rev. 5.00 5.00 |Planned Dates 30/08/22 | 13/09/22 | 27/09/22 | 04/10/22 | 11/10/22 | 01/11/22 01/03/23
of valve chamber water Transmission Budget Planned Days 0 271 14 7 7 71 70l 270
network of SWTP (Pzckage-02),
Actual Dates
81 | W-36 | Leakproof (izonil) woik of defferent types| Lot [1.00| LTM | CE | Rev. 5.00 5.00 |Planned Dates 30/08/22 | 13/09/22 | 27/09/22 | 04/70/22 | 11/10/22 | 01/11/22 01/03/23
of val\lr‘e fcg‘e;un_wrt;erpyakter T(;gnsmrssion (e-GP) Budget Planned Days 0 21 14 7 7 Z1 70| 270
network o (Pzckage-03), Actual Dates
82 | W-37|Cleaning of different Valve chamber and| Lot | 1.00 | DPM CE | Rew. 5.00 5.00 |Planned Dates 01/09/22 | 15/09/22 | 29/09/22 | 06/10/22 | 13/10/22 | 03/11/22 03/03/23
servicing & painting of relevant valves & Budget
pipes for water Transmission network of Planned Days 0 a1 14 7 7 21 70| 270
SV;TP under the area of MODS Zone 1, Actual Dates
83 | W-38|Rising of hidden manhole cover for| Lot | 1.00| DPM CE | Rewv. 5.00 5.00 [Planned Dates 01/09/22 | 15/09/22 | 29/09/22 | 06/10/22 | 13/10/22 | 03/11/22 03/03/23
defferent type : valva chamber under Budget Planned Days 0 21 14 7 7 =1 70 270
water transmission network of SWTP
Actual Dates
84 | W-39|Repairing , Maintenance & Painting work| Lot | 1.00| LTM CE | Rev. 5.00 5.00 |Planned Dates 01/08/22 | 15/09/22 | 29/09/22 | 06/10/22 | 13/10/22 | 03/11/22 03/03/23
of single generator building (back side of (e-GP) Budget Planned Days 0 21 14 7 7 >1 70 270
admin building) at SWTP Phase-1. Actual Dates
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85 | W-40|Painting and maintenance of all Pulsator| Lot | 1.00| OTM | CE | Rev. 4.50 4.50 |Planned Dates 05/09/22 | 19/09/22 | 03/10/22 | 10/10/22 | 17/10/22 | 07/11/22 07/03/23
Room SWTP, (e-GP) Budget [Planned Days 0 21 14 7 7 21 70 270
Actaal Dates
86 | W-41|Rising of Manhole cover for defferent| Lot |1.00] DPM | CE | Rew. 5.00 5.00 |[Planned Dates 05/C9/22 | 19/09/22 | 03/10/22 | 10/10/22 | 17/10/22 | 07/11/22 07/03/23
type valie chamber under water Budget Planned Days 0 21 14 7 7 21 701 270
Transmission network of SWTP(Phase- Actial Dates
87 | W-42|Raising of Manhole cover for defferent| Lot [1.00| DPM | CE | Rev. 5.00 5.00 |Plarned Dates 05/09/22 | 19/09/22 | 03/10/22 | 10/10/22 | 17/10/22 | 07/11/22 07/03/23
type vale chamber under water Budget Planed Days 0 21 14 7 7 21 70| 270
Transmission network of SWTP(Phase- Actual Dates
88 | W-43|Construction of walk way south-west| Lot [1.00| LTM | CE | Rew. 5.00 5.00 [|Plarned Dates 07/09/22 | 21/09/22 | 05/10/22 | 12/10/22 | 19/10/22 | 09/11/22 09/03/23
side of treated water pumping station at [e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
SWTP Phase-1 Actual Dates
89 | W-44|Construction of walk way north-west side| Lot [ 1.00]| LTM CE | Rewv. 5.00 5.00 |Planned Dates 07/09/22 | 21/09/22 | 05/10/22 | 12/10/22 | 19/10/22 | 09/11/22 09/03/23
of treated water pumping station at [e-GP) Budget Planned Days 0 21 14 7 = Tl o 370
SWTP Phase-1 Actual Dates
90 | W-45]Construction of walk way south-east side| Lot [1.00| LTM | MD | Rev. | 10.00 | 10.00 |Planned Dates 07/09/22 | 21/09/22 | 05/10/22 | 12/10/22 | 19/10/22 | 09/11/22 08/03/23
of filter gallery at SWTP Phase-1 [e-GP) Budget Planned Days 0 21 14 7 7 21 70] 270
Actual Dates
91 | W-46 |Construction of walk way north-east side| Lot [ 1.00| LTM | CE | Rew. 5.00 5.00 |Planned Dates 07/09/22 | 21/09/22 | 05/10/22 | 12/10/22 | 19/10/22 | 09/11/22 09/03/23
of filter gallery at SWTP Phase-1 [e-GP) Budget Planned Davs ¢ 21 14 7 7 21 70 270
Actual Dates
92 | W-47 |Construction of walk way north-west of| Lot [ 1.00( LTM | CE | Rewv. 5.00 5.00 |Planned Dates 07/03/22 | 21/09/22 | 05/10/22 | 12/10/22 | 19/10/22 | 09/11/22 09/03/23
treated water reservoir tank at SWTP 'e-GP) Budget Plarned Days ¢ 21 14 7 7 21 70| 270
Phase-1 Actual Dates
93 | W-48|Repairing and Maintenance of Gate| Lot |1.00| DPM CE | Rev. 5.00 5.00 [Planned Dates 07/03/22 | 21/09/22 | 05/10/22 | 12/10/22 | 19/10/22 | Q9/11/22 09/03/23
Valve (out letfin let) of PRV Chamber for Budget Plarned Days C 21 14 7 7 21 70 270
water Transmission network of SWTP
Actual Dates
94 | W-49|Repairing, Maintenance & Painting work| Lot |1.00| LTM | CE | Rew. 5.00 5.00 [Plarned Dates 10/09/22 | 24/09/22 | 08/10/22 | 15/10/22 | 22/10/22 | 12/11/22 12/03/23
of inspection pit on treatec water (e-GP) Budget Plarned Days C 21 14 = 7 21 70 270
reservoir tank at SWTP Phase-1.
Actual Dates
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95 | W-50 |Palisading Work out side of boundary| Lot | 1.00 LTM E | Rev. 5.00 5.00 |Planned Dates 10/09/22 | 24/09/22 | 08/10/22 | 15M10/22 | 22710122 12/11/22 12/03/23
wall at east side of SWTP, Phase-1 (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
(Package-1). Actual Dates
96 | W-51 |Palisading Work out side of boundary| Lot [ 1.00| LTM CE | Rev. 5.00 5.00 [|Planned Dates 10/09/22 | 24/09/22 | 08/10/22 | 15/10/22 | 22/10/22 12/11/22 12/03/23
wall at east side of SWTP, Phase-1 (e-GP) Budget Planned Days 0 1 14 7 7 21 70| 270
(Package-2). Actual Dates
97 | W-52 [Palisading Work out side of boundary| Lot [1.00] LTM | CE | Rev. | 500 | 500 [Planned Dates 10/09/22 | 24/€9/22 | 08/10/22 | 15/10i22 | 22/10/22 | 12/11/22 12/03/23
wall at east-north side of SWTP, Phase- (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 270
: Actual Dates
98 | W-53 |Palisading Work out side of boundary| Lot | 1.00 LTM CE | Rev. 5.00 5.00 |Planned Dates 15/09/22 | 29/09/22 | 13/10/22 | 20/10/22 | 27/10/22 17/11/22 17/03/23
wall at north-east side of SWTP, Phase- (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 270
1 Actual Dates
99 | W-54 |Repairing . Maintenance & Painting work| Lot | 1.00( LTM CE | Rev. 5.00 5.00 [Planned Dates 15/09/22 | 29/09/22 | 13110/22 | 20/10/22 | 2771 0/22 | 1711/22 17/03/23
of existing RCC security post at SWTP (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 270
Phase-1. Actual Dates
100| W-55 |Repairing, Maintenance  work off Lot |1.00( LTM CE | Rev. 5.00 5.00 [Planned Dates 15/09/22 | 29/03/22 | 13/10/22 | 201 0722 | 27/10/22 | 17111722 17/03/23
sewerage line & pit of admin building at (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 270
SWTP Phase-1. Actual Dates
101| W-56 |Cleaning & removal of bushes, trees,| Lot | 1.00[ DPM CE | Rev. 4.00 4.00 [Planned Dates 15/09/22 | 29/09/22 | 13/10/22 | 20/10/22 | 27/10/22 17/1°/22 17/03/23
weeds garbage at phase-1 & 2. Budget Planned Days 0 21 14 7 7 21 70] 270
Actual Dates
102| W-57 |Cleaning of different Valve chamber and| Lot [ 1.00| DPM CE | Rev. 5.00 5.00 |Planned Dates 20/09/22 | 04/10/22 | 18/10/22 | 25/10/22 01/11/22 | 22111122 22/03/23
L fadi Budget
servicing & painting of relevant valves & Planned Days 0
pipes for water Transmission network of y 21 14 7 7 21 70 370
SWTP under the area of MODS Zone Actual Dates
4.5 &6
103| W-58 [Repairing and Maintenance of butterfly| Lot | 1 OPM CE | Rev. 5.00 5.00 |Planned Dates 20/09/22 | 04/1C/22 | 18110122 | 2511 @/22 | 01711722 | 22711722 22/03/23
Valve of water transmission network Budget Planned Days 0 21 14 7 7 21 70| 270
under SWTP. Actual Dates
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104] W-59 |Construction of Fencing & Berbed wire| Lot | 1 LTM | CE | Rewv. 500 5.00 [Planned Dates 20/09/22 | 04/10/22 | 18/10/22 | 25/10/22 | 01/11/22 | 22/11/22 22/¢3/23
for Protection at Construction of Fancing (e-G?) Budget
& Berbed wire for Protection at Planned Days 0 21 14 i 7 21 70 270
Salauddin Bhababan Tiktuly, FDC Mor, Actual Dates
Rassal Square Valve Chamber.
105 W-60 | Servicing and Maintenance of PRV & Lot | 1 DPM | SE | Rev. 3.00 3.00 |Planned Dates 20/09/22 | 0410722 | 18/10/22 | 25/10/22 | 01/11/22 | 22/11/22 22/03/23
Strainers of Water Transmission Budget Planned Days 0 21 14 7 7 21 701 270
Network of SWTP
Actual Dates
106| W-61 |Painting and maintenance outside of| Lot | 1.00| LTM MD | Rev. 700 7.00 [Planned Dates 20/09/22 | 04/10/22 | 18/10/22 | 25/10/22 | 01/11/22 | 22/11/22 22/03/23
officers quarters at SWTP, (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 270
Actual Dates
107| W-62 |Repairing and maintenance Work of| Lot | 1.00| LTM CE | Rev. 500 500 [Planned Dates 22/09/22 | 06/10/22 | 20/10/22 | 27/10/22 | 03/11/22 | 24/11/22 24/03/23
Ansar Camp-02 of SWTP, Phase-3. (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
108| W-63 |Repairing and maintenance Wark of| Lot |1.00| LTM CE | Rev. 5.00 5.00 |Planned Dates 22/09/22 | 06/10/22 | 20/10/22 | 27/10/22 | 03/11/22 | 24/11/22 24/03/23
Ansar Camp-03 of SWTP, Phase-3 (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 270
Actual Dates
109| W-64 [Land Development of Ansar Camp west| Lot | 1.00| LTM | CE | Rew. 530 500 |Planned Dates 22/09/22 | 06/10/22 | 20/10/22 | 27/10/22 | 03/11/22 | 24/11/22 24/03/23
side area of SWTP, Phase-3 (e-GP) Budget Planned Days 0 21 14 7 7 21 70] 270
Actual Dates
110| W-65 |Land Development of Ansar Camp east| Lot | 1.00 LTM CE | Rewv. 5.0 5.00 |Planned Dates 22/09/22 | 06/10/22 | 20/10/22 | 2710/22 | 03/11/22 | 24/11/22 24/03/23
side area of SWTP, Phase-3 (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Actual Dates
111 W-66 |Repairing and maintenance of out side| Lot | 1.00 | LTM CE | Rev. 5.00 5.00 |Planned Dates 22/09/22 | 06/10/22 | 20/10/22 | 27/10/22 | 03/11/22 | 24/11/22 24/03/23
boundary wall North-east Conere of] (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 27D
SWTP, Phase-1. Actual Dates
112| W-67 |Repairing and maintenance of out side| Lot [ 1.00| LTM CE | Rev. 5.00 5.00 |Planned Dates 22/09/22 | 06/10/22 | 20/10/22 | 27/10/22 | 03/11/22 | 24/11/22 24/03/23
boundary wall North side of SWTP, (e-GP) Budget Planned Days 0 21 14 7 7 21 70| 272
Phase-1. Actual Dates
113| W-68 |Repairing and maintenance of out side| Lot | L00| LTM CE | Rev. 5.00 5.00 |Planned Dates 22/09/22 | 06/10/22 | 20/10/22 | 27/10/22 | 03/11/22 | 24/11/22 24/03/23
boundary wall south-east side of SWTP, (e-GF) Budget Planned Days 0 21 14 7 7 21 70 27D
Phase-1. Actual Dates
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114 W-68 |Repairing and maintenance of out side| Lot | 1.00| LTM | CE | Rev. 5.00 5.00 [Planned Dates 22/09/22 | 06/10/22 | 20/10/22 | 27/10i22 | 03/11/22 | 24/11/22 24/03/23
boundary wall North-east side of SWTP, (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Phase-2. Actual Dates
115]|W-70|Gas line connectivity worcs fromm| Lot |1.00] DPM | CE | Rev. 5.00 5.00 |Planned Dates 25/09/22 | 09/10/22 | 23110/22 | 30/10/22 | 05/11/22 | 27/111/22 27/03/23
SWTP admin building to Canteen Budcet Planned Days 0 21 14 7 7 21 70 270
SWTP-pP-2 Actual Dates
116| W-71|Renovation of top floor slab (water| Lot | 1.00] LTM CE | Rew. 4.50 450 [Flanned Dates 25/09/22 | 09/10/22 | 23/10/22 | 30/10/22 | 06/11/22 | 27/11/22 27/03/23
proofing) of officers quarters of SWTP. (e-GP) Budget Flanned Days 0 21 14 7 7 21 70 270
Actual Dates
117| W-72|Improvement of Road Main gate to| Lot [1.00] LTM | MD | Rev. | 5000 | 0.00 [Flanned Dates 25/09/22 | 09/10/22 | 23/10/22 | 30/10/22 | 06/11/22 | 27/11/22 27/03/23
admin building at SWTP Phase-1 (e-GP) Budget Flanned Days 0 21 14 7 7 21 70 270
Actual Dates
118 W-73 |Improverment of Read admin building to| Lot |1.00] LTM | MD | Rev 50.00 | 0.00 |Planned Dates 25/09/22 | 09/10/22 | 23/10/22 | 30/10/22 | 06/11/22 | 27/11/22 27/03/23
chlorine building at SWTP Phase-1 (e-GP) Budgst Planned Davs 0 21 14 7 7 21 7¢ 270
Actual Dates
119] W-74 [Construction of New Toilet at Ansar| Lot | 1.00 LT™M CE Rev 5.00 5.00 |Planned Dates 30/09/22 | 14/10/22 | 28/10/22 | 04/11/22 | 11/11/22 | 02/12/22 01/04/23
Camp of SWTP, Phase-3. (e-GP) Budgst Planned Days 0 21 14 7 7 21 7Q 270
Actual Dates
120] W-75 |Construction of septic tank at Ansar| Lot |1.00| OTM CE | Rev 5.00 5.00 |Planned Dates 01/10/22 | 15/10/22 | 29/10/22 | 05/11/22 | 12/11/22 | 03/12/22 02/04/23
Camp of SWTP, Phase-3. (e-GP) Budget Planned Davs 0 21 14 7 7 21 70 270
Actual Dates
121| W-76 |Repairing and  maintenance off Lot | 1.00| OQTM CE | Rev 5.00 5.00 [Planned Dates 0°/10/22 | 15/10/22 | 29/10/22 | 05/11/22 | 12/11/22 | 03/12/22 02/04/23
barbetwire on boundary wall (south-east) (e-GP) Budgst Planned Days 0 21 14 7 7 21 70 270
of SWTP Phase-1 Actual Dates
122| W-75|Repairing and  maintenance of| Lot | 1.00| DPM CE | Rev 5.00 5.00 |Planned Dates 01/10/22 | 15/10/22 | 29/10/22 | 05/11/22 | 12/11/22 | 03/12/22 02/04/23
barbetwire on boundary wall (North-west) Budget Planned Days 0 21 14 7 7 21 7Q 270
of SWTP Phase-1 Actual Dates
123| W-76 |Construction of Kilchen at Ansar Camp| Lot [1.00| DPM CE | Rev 5.00 5.00 [Panned Dates 01/10/22 | 15/10/22 | 29/10/22 | 05/11/22 | 12/11/22 | 03/12/22 02/04/23
of SWTP, Phase-3. Budget Pianned Days 0 21 14 7 7 21 70| 270
Artual Dates
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124| W-77 |Construction of walk way admin building| Lot | 1.00 [ LTM MD | Rev. | 10.00 [ 10.00 |[Planned Dates 05/10/22 | 1910/22 | 0211/22 | 09/11/22 | 16/11/22 | 07/12/22 05/04/23
East side to Treated Water tank at (e-GP) Budget Planned Days 0 21 14 7 7 21 701 270
SWTP Phase-1 Actual Dates
125| W-78 |Cleaning of all water hyacinth, Garbage | Lot | 1.00| LTM CE | Rev. 5.00 500 [Planned Dates 01/10/22 | 15/10/22 | 2910/22 | 05/11/22 | 12/11/22 | 03/12/22 02/04/23
Trash etc from Mridhabari to Mollah (e-GP) Budget Planned Days 0 21 14 7 7 21 70 270
Bridae of DND canal Actual Dates
126| W-79 |Cleaning of all water hyacinth, Garbage | Lot | 1.00 [ LTM CE | Rev. 5.00 500 [Planned Dates 01/10/22 | 15/10/22 | 29/10/22 | 05/11/22 | 12/11/22 | 03/12/22 02/04/23
Trash etc from Mollah Bridge to (e-GP) Budget Planned Days 0 27 14 7 7 21 70| 270
Kon Actual Dates
127| W-80 |Cleaning of all water hyacinth, Garbage | Lot | 1.00| LTM CE | Rev. 5.00 500 [Planned Dates 01/10/22 | 15/10/22 | 29/10/22 | 05/11/22 | 12/11/22 | 03/12/22 02/04/33
Trash etc from Konapaia to Rasel Bridge (e-GP) Budget Planned Days 0 21 14 7 7 21 701 270
of DND canal Actual Dates
128| W-81 [Cleaning of all water hyacinth, Garbage,| Lot | 1.00| LTM CE Rev. 5.00 500 [Planned Dates 01/10/22 | 15/10/22 | 29110/22 | 051 /22 | 12/11/22 | 0312722 IO
Trash etc from Rasel Bridge to Staff] (e-GP) Budget Planned Days 0 21 14 7 7 51 701 270
auarter of DND canal Actual Dates
129| W-82 [Cleaning of all water hyacinth, Garbage | Lot [ 1.00| LTM CE | Rev. 4.00 400 [Planned Dates 05/1022 | 191122 | 02/11/22 | 09/14/22 | 16/11/22 | 0712722 05/04/23
Trash etc from Staff quarter to Sarulia (e-GP) Budget Planned Days 0 21 14 7 E 21 7ol 270
Eazar of DND canal Actual Dates
130| W-83 |Re-Construction of Boundary Wall at| Lot |1.00] LTM CE Rev. 5.00 500 |Planned Dares 01/10/22 | 1511022 | 29/10/22 | 0511722 | 12111722 | 0312122 02704133
different points of DND Canal (Package (e-GP) Budget Planned Days 0 21 14 7 7 21 701 270
No-01). Actual Dates
131| W-84 |Re-Construction of Boundary Wall at| Lot |1.00| LTM CE Rev. 5.00 500 |Planned Dates 01/10/22 | 15/10122 | 29/10/22 | 05/11/22 | 12/11/22 | 03/12/22 02/04/23
different points of DND Canal (Package (e-GP) Budget Planned Davs 0 21 14 7 7 21‘ 70 270
No-02) Actual Dates
132| W-85 |Evication of different types of illegal| Lot | 1.00| LTM CE | Rev. 4.50 450 [Planned Dates 01/10/22 | 15/1022 | 29/10/22 | 05/11/22 | 12/11/22 | 03/12/22 02/04/23
structure from Mridhabari to SRWPS. (e-GP) Budget Planned Davs 0 21 14 7 - s = ¢270
Actual Dates
133| W-86 [Construction of Kitchin Room at Sarulia| Lot [ 1.00] LTM CE | Rev. 3.50 350 |Planned Dates 01/10/22 | 1541022 | 29/10/22 | 05/11:22 [ 1211722 | 03/12/22 02/04/23
Ansar Camp (e-GP) Budget Planned Days 0 21 14 7 7 21 {70 270
Actual Dates
134| W-87 [Plantion and Beautification work of| Lot | 1.00| LTM CE | Rev. 4.50 450 |Planned Dates 05/10/22 | 19/10/22 | 02/11/22 | 09/11/22 | 16/11/22 | 07/12/22 06/04/23
country side of DND canal. (e-GP) Budget Planned Days 0 21 14 7 7 21 o 270
Actual Dales
Plant O & M:Subtotal : 584.21 498.71
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M Administritive cost
123| S-1 |Electricity bil, Gas bill Telephone bill, e-] Lot | 1 = - Rev. 72.30 | 72.30 |Planred Dates
PRV data Connectivity bill, Overtime bill, Budget Planred Days
Qil & fule billetc Actuzl Dates
Administritive cost :  72.30  72.30
Allocation for emergency and unforeseen Procurement
124[vuwGUrgent and unforeseen Procurement of| - - oTMm/ Rev. | 101.57 | 101.49 |Planned Dates
works/Goods : LTM/ | CE/ |Budget Planned Days As per requirement
DPM | MD Actual Dates
126 [UUWG-3Procurement by direct cash purchase as| LS| - DCP CE | Rev. 10.00 | 10.00 |Planred Dates
per PPR-08, Reg-81(1). Budget Planned Days As per requirement
Actual Dates
128|UUWG-4Procurement by direct cash purchase as| L.S | - DCP CE | Rev. 2.00 2.00 |Plannad Dates
per PPR-08, Reg-82(1). Budget Plannzd Days As per requirement
Actual Dates
120|UUWG-4Procurement by direct cash purchase as| LS| - DPM | CE | Rev. 10.00 | 10.00 |Planned Dates
per PPR-08, Reg-76(1). TA Budget Planned Days As per requirement
Actual Dates
132|VUWG-3 Imprest Fund. LS| - Cash - Rev. 3.00 3.00 |[Planned Dates
Budget Planned Days As per requirement
Actual Dates
Sub-total:] 123.57 | 123.49
Total: 2487 .47
ﬁﬂ s’ 5
v QY &
) o P & AT
o s i oo PHReItendg Engr Chief Engr Director (Technical i
ing D
SWTPIM) SWTP(M) SWTP(M) A8 @ Dhaka WASA Dhaka WASA ) Dhakagwggcmr
Dhaka WASA. Dhaka WASA Dhaka WASA mw
et e, Gt eaF TS
" Wlm%{a 5. qu?(f‘W'@‘WT\
'I
Wm GEETE (G
BW| B QuAT
10508 Glﬂ’“' |

L7



