

ANNUAL PROCUREMENT PLAN
Financial Year 2023-24

Ministry	Local Government, Rural Development & Co-operatives	Budget	Revenue
Division	Local Government Division	Allocation for	MODS Zone-9
Agency	Dhaka Water Supply and Sewerage Authority (DWASA)		

Procuring Entity Name & Code: MODS Zone-9
 Authorised Officer: Executive Engineer, MODS Zone-9, DWASA.
 Authorised Officer will issue Invitation for Tender (IFT), Tender Document, Notification of Award and perform Contract Agreement with all activities related to Procurement.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (lakh)	Allocation for the Year 2022-23 (Tk. In Lakh)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	
																			(1)
Capital Expenditure under Revenue Budget																			
[A] Code: 02-01-017 (Computer & Accessories)																			
Budget- 1.59 Lac																			
1	Purchasing of computer, printer, tonner, scanner and accessories for MODS Zone-9 office.	Nr	1	RFQ	SE	Rev.	1.59	1.59	Planned Dates Planned Days Actual Dates	16/08/23	23/08/23	25/08/23	27/08/23				24/09/23	23/10/23	30
Sub-Total A 1.59 1.59																			
[B] Code: 02-01-018 (Furniture & Office Equipment)																			
Budget- 3.06 Lac																			
1	Purchasing of office furniture for MODS Zone-9, Dhaka WASA.	Nr	1	RFQ	SE	Rev.	3.06	3.06	Planned Dates Planned Days Actual Dates	16/08/23	23/08/23	25/08/23	27/08/23				24/09/23	23/10/23	30
Sub-Total B 3.06 3.06																			
Total Capital Expenditure 4.65 4.65																			
Operating Expenditure under Revenue Budget																			
[A] Code: 01-02-012 (Office Maintenance)																			
Budget- 10 Lac																			
1	Repair maintenance of sanitary line with ancillary works of new office building, Uttrara Sector-6, under MODS Zone-9, Dhaka WASA.	Nos	1	LTM(e-GP)	SE	Rev.	2.25	2.14	Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023			31/09/23	1/12/2023	60
2	Reconstruction of name plate stand and nameplate board of MODS Zone-9, Dhaka WASA.	Nos	1	RFQ	CE	Rev.	4.00	4.00	Planned Dates Planned Days Actual Dates	16/09/23	23/09/23	25/09/23	27/09/23				24/09/23	23/10/23	30
3	Repair Maintenance and Renovation work at Uttrara Sector-3 office building under MODS Zone-9 office, Dhaka WASA	Nos	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023			31/09/23	1/12/2023	60
4	Emergency office maintenance work of MODS Zone-9 office.	L.S	L.S	DPW/LTM/RFQ	HOP/CE	Rev.	2.00	1.01	Planned Dates Planned Days Actual Dates										
Sub-Total A 11.25 10.00																			
[B] Code: 01-02-023 (Computer Maintenance)																			
Budget- 1.5 Lac																			
1	Repair and Maintenance works of computer printer, scanner and related accessories under MODS Zone-9 office, Dhaka WASA	Nos	1	DPW	SE	Rev.	0.50	0.50	Planned Dates Planned Days Actual Dates		29/03/23						29/03/23	27/08/23	30

Carried Over (BI)

[Handwritten signatures and initials]








(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	
Work to be done																			
1	Emergency Computer maintenance work of MODS Zone-9 office.	LS	LS	DPW/LTM/RFQ	HOPE/CE	Rev	1.00	1.00	Planned Dates	Planned Dates									
Sub-Total B 1.50 1.50																			

G)Code: 01-04-015 (SCADA Maintenance) Budget:35.97 Lac

On going/ Carried Over Work :																			
Carried Over (C1)																			
1	Annual maintenance of 11 nos SCADA system (Phase-1) under MODS Zone-9, Dhaka WASA.	Nr	1	DPM	HOPE	Rev.	6.50	2.00	Planned Dates	Planned Dates									
2	Annual maintenance and software renewal of 10 nos SCADA system (Phase-2) under MODS Zone-9, Dhaka WASA.	Nr	1	DPM	HOPE	Rev.	10.00	2.20	Planned Dates	Planned Dates									
3	Annual maintenance of 10 nos SCADA system (Phase-3) under MODS Zone-9, Dhaka WASA	Nr	1	DPM	HOPE	Rev.	5.94	1.62	Planned Dates	Planned Dates									
Work to be Done (C2)																			
1	Annual software renewal of 10 nos SCADA system (Phase-3) under MODS Zone-9, Dhaka WASA	Nr	1	DPM	CE	Rev	4.50	4.50	Planned Dates	Planned Dates									
2	Annual software renewal of 10 nos SCADA system (Phase-1 and 2) under MODS Zone-9, Dhaka WASA	Nr	1	DPM	CE	Rev	4.50	4.50	Planned Dates	Planned Dates									
3	Annual maintenance of 11 nos SCADA system (Phase-3) under MODS Zone-9, Dhaka WASA.	Nr	1	DPM	CE	Rev	5.00	5.00	Planned Dates	Planned Dates									
4	Emergency maintenance & shifting of 2 nos SCADA System under MODS Zone-9, Dhaka WASA.	Nr	1	DPM	CE	Rev	5.00	5.00	Planned Dates	Planned Dates									
5	Emergency installation, supply, maintenance work of SCADA under MODS Zone-9 Dhaka WASA.	Nr	1	DPW/LTM/RFQ	HOPE/CE	Rev	20.00	11.16	Planned Dates	Planned Dates									
Sub-Total C 61.44 35.97																			

(D)Code: 01-04-017 (Vehicle Maintenance) Budget:23.16 Lac

Work to be Done (D1)																			
1	Repair, maintenance work of water browser Dhaka Metro-dhar-11-0004 under MODS Zone-9,Dhaka WASA	Nr	1	RFQ	SE	Rev	3.00	3.00	Planned Dates	Planned Dates									
2	Repair, maintenance work of water browser Dhaka Metro-Sha-11-2730 under MODS Zone-9,Dhaka WASA	Nr	1	RFQ	SE	Rev	3.00	3.00	Planned Dates	Planned Dates									
3	Repair, maintenance work of water browser(Dhaka Metro-DHA-14-0127) under MODS Zone-9,Dhaka WASA	Nr	1	RFQ	SE	Rev	3.00	3.00	Planned Dates	Planned Dates									
4	Repair and maintenance of Double cabin pick-up(Dhaka Metro-Tha-13-1124) under MODS Zone-9,Dhaka WASA	Nr	1	RFQ	SE	Rev	2.50	2.50	Planned Dates	Planned Dates									
5	Emergency repairing work of all vehicles under MODS Zone-9, Dhaka WASA.	Nr	1	DPW/LTM/RFQ	HOPE/CE	Rev	15.00	11.66	Planned Dates	Planned Dates									
Sub-Total D 26.50 23.16																			

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
(E)Code: 01-04-001 (Water Line Maintenance)		Budget-131.88 Lac																
Carried over Work (E1)																		
1	Installation and repair-maintenance of different dia sluice valve at DMA-905 DMA-906 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev	3.00	2.86	Planned Dates Planned Days Actual Dates									
									Planned Dates Planned Days Actual Dates	1/8/2022	16/08/22	24/08/22	27/08/22	30/08/22	27/09/22	26/10/22		30
	Work to be done (E2)								Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023		60
2	Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA 901 & 902 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev	3.00	2.86	Planned Dates Planned Days Actual Dates									
									Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023		60
3	Leakage detection and repair-maintenance of water line under DMA-911A & DMA-911B under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev	3.00	2.86	Planned Dates Planned Days Actual Dates									
									Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23		75
4	Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA 911A & 911B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev	3.00	2.86	Planned Dates Planned Days Actual Dates									
									Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023		60
5	Leakage detection and repair-maintenance of water line under DMA-915 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev	3.00	2.86	Planned Dates Planned Days Actual Dates									
									Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23		45
6	Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA 915 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev	3.00	2.86	Planned Dates Planned Days Actual Dates									
									Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023		60
7	Leakage detection and repair-maintenance of water line under DMA-909 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev	3.00	2.86	Planned Dates Planned Days Actual Dates									
									Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23		45
8	Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA 909 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev	3.00	2.86	Planned Dates Planned Days Actual Dates									
									Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23		45
9	Leakage detection and repair-maintenance of water line under DMA-910 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev	3.00	2.86	Planned Dates Planned Days Actual Dates									
									Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23		45
10	Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA 910 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev	3.00	2.86	Planned Dates Planned Days Actual Dates									
									Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023		60
11	Leakage detection and repair-maintenance of water line under DMA-912 & DMA-914 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev	3.00	2.86	Planned Dates Planned Days Actual Dates									
									Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23		75
12	Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA 912 & DMA-914 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev	3.00	2.86	Planned Dates Planned Days Actual Dates									
									Planned Dates Planned Days Actual Dates	16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023		60

MMA

PTC

Abhinav

SE

19








N

SE

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8-1)	(8-2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
13	Leakage detection and repair-maintenance of water line under DMA-913A & DMA-913B under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
14	Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA 913A & DMA-913B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	75
15	Leakage detection and repair-maintenance of water line under DMA-903A & DMA-903B under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
16	Leakage detection and repair-maintenance of water line under DMA-908 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	75
17	Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA 903A & DMA-903B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	75
18	Leakage detection and repair-maintenance of water line under DMA-905 & DMA-906 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	75
19	Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA 905 & DMA-906 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
20	Dirty water removing from water network at Askona medical road, Molalbari Road, Askona bazarogoli, Askona Mosque Road area under MODS Zone-9, Dhaka WASA	Nr	1	DM	SE	Rev.	3.00	3.00	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
21	Leakage detection and repair-maintenance of water line under DMA-904 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
22	Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA 904 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
23	Leakage detection and repair-maintenance of water line under DMA-907 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
24	Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA 907 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
25	Repair and maintenance of leakage and removal of polluted water at Ahla bazar, DNCC Ward-52 Road, Bright School & College road and Pakuria area under MODS Zone-9 Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8-1)	(8-2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
26	Installation and repair-maintenance of different dia sluice valve at DMA-904 DMA-905 DMA-906, DMA-907 DMA-903A DMA-903B under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
27	Repair and maintenance of leakage and removal of polluted water at Kawlar- Kawla, Minir Rd, NUB Rd, Ashyjan City Rd, Noddapara Rd, Ideal Tower Rd, Al- Arafat Bank Rd area under MODS Zone-9 Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
28	Installation and repair-maintenance of different dia sluice valve at DMA-911A DMA-911B DMA-914, DMA-915 DMA-912 DMA-909 DMA-910 under MODS Zone-9, Dhaka WASA	Nr	2	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days		16/08/24	31/08/24	24/08/24	4/9/2023	6/9/2023	31/09/24	15/11/24	46
29	Repair and maintenance of leakage and removal of polluted water at Utraphan Bahurmath Mastepara Gaspara Medical road Barrice Dohadia Helal Market area under MODS Zone-9 Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75
30	construction and isolation and of washout chamber at DMA-907 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75
31	Repair and maintenance of leakage and removal of polluted water Dokhin Khan area under MODS Zone-9 Dhaka WASA..	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
32	Construction and isolation of washout chamber at DMA-903A & DMA903B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75
33	Direct Cash Purchasing for emergency water line maintenance work under MODS Zone-9 Dhaka WASA.	Nr	40	DPM	CE	Rev.	10.00	10.00	Planned Dates Planned Days									
34	Emergency water line maintenance work /Road cutting works/physical service at different places of MODS Zone-9, Dhaka WASA	LS	LS	LTM/DPV/RFOQ	HOPE/CE	Rev.	50.00	27.88	Planned Dates Planned Days									
Sub-Total F							159.00	131.88										

(F)Code: 01-04-003 (Water Pump Maintenance)										Budget:99.75 Lac									
1	Repairing, maintenance of pump house and rising of boundary wall at Ajampur sorkar Bari water pump station under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60	
2	Cleaning of pump compound at DMA-904 DMA-905 DMA-906 DMA-907 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45	
3	Repair maintenance and cleaning of pump house toilet sewer pit sewer line water line with ancillary work at DMA-904 DMA-905 DMA-903A DMA-903B DMA-907 DMA-906, under MODS Zone 9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45	
4	Repairing, maintenance of pump house and rising of boundary wall at Dewangan-1 water pump station under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60	
5	Cleaning of pump compound at DMA-903A DMA-903B DMA-901 DMA-902 DMA-910 area under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60	

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
6	Repair maintenance and cleaning of pump house toilet sewer pit sewer line water line with ancillary work at DMA-909 DMA-914 DMA-915 DMA-912 and Uttarban area under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
7	Repairing, maintenance of pump house and rising of boundary wall at Paschada water Pump station under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
8	Supplying and installation of different types of pump name plates, danger signboards, awareness signboards safety tools under MODS Zone-9, Dhaka WASA.	Nr	4	RFQ	SE	Rev.	3.00	3.00	Planned Dates Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
9	Cleaning of pump compound at DMA-912 DMA-914 DMA-915 Uttarban & Dokkhin Khan area under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
10	Repair maintenance and cleaning of pump house toilet sewer pit sewer line water line with ancillary work at DMA-901 DMA-902 DMA-911A DMA-911B, DMA-913A, DMA-913B Kawla Gawir under MODS Zone-9, Dhaka Wasa.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
11	Cleaning of pump compound at DMA-910 DMA-909 DMA-913A DMA-913B, Kawla, Khilket area under MODS Zone-9, Dhaka WASA	Lot	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
12	Sand filling and rising work of pump compound and boundary wall at Molbarak and Khilket Bapatpara Pump under MODS Zone-9, Dhaka WASA	Nr	2	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75
13	Killing of old line at DMA-901 & DMA-902 area under MODS Zone-9, Dhaka WASA.	Nr	1	RFQ	SE	Rev.	3.00	3.00	Planned Dates Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
14	Repairing, maintenance of pump house and boundary wall at Uttar-9/A water pump station under MODS Zone-9, Dhaka WASA	Nr	1	RFQ	SE	Rev.	3.00	3.00	Planned Dates Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
15	Repairing, maintenance of pump house and rising of boundary wall at Uttar-10 water pump station under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
16	Sand filling and rising work of pump compound and boundary wall at Gawir Madrasa Pump under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Planned Days Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
17	Repairing, maintenance of pump house boundary wall at Ranavola water pump station under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/11/23	45
18	Cleaning and necessary maintenance of flow meter, non return valve, delivery gate valve and wastout valve of DTWS at West portion of Dhaka Mymensingh Highway under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60
19	Repairing, maintenance of pump house and boundary wall at Uttar-4 and Uttar-4/A water pump station under MODS Zone-9, Dhaka WASA	Nr	2	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	15/12/23	75
20	Cleaning and necessary maintenance of flow meter, non return valve, delivery gate valve and wastout valve of DTWS at East portion of Dhaka Mymensingh Highway under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates Actual Dates		16/08/23	31/08/23	24/08/23	4/9/2023	6/9/2023	31/09/23	1/12/2023	60

