

**OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2023-24**

Allocated Budget for Sub-Head-A 5,84,15000/-

A) Source of fund & code No. : Water pump maintenance head of FMD-2, DWASA, Code No: 01-04-003

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Authority	Estimated Cost in TRK	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
Carried Over													
1	TN ID: 844906	Reconditioning of 8(Eight) Nos. 200 KVA different branded defective and burnt Transformers under F.M.D-2, DWASA.	Nos.	8	LTM (e-GP)	DWASA Own fund	MD	9.64	Planned Dates Planned Days	11-Jun-23	26-Jun-23	10-Jul-22	21-Aug-23
2	TN ID: 836999	Supply of different accessories for reconditioning of 20 Nos. defective submersible pump motor set with related services under F.M.D-2, DWASA (Lot-7)	Nos.	20	OTM (e-GP)	DWASA Own fund	CE	10.48	Planned Dates Actual Dates	11-Jun-23	26-Jun-23	10-Jul-22	09-Nov-23
3	TN ID: 837027	Supply of different accessories for reconditioning of 20 Nos. defective submersible pump motor set with related services under F.M.D-2, DWASA (Lot-8)	Nos.	20	OTM (e-GP)	DWASA Own fund	CE	11.44	Planned Dates Actual Dates	11-Jun-23	26-Jun-23	10-Jul-22	09-Nov-23
4	TN ID: 828040	Installation of sub pump motor at replacement/ re-generation/ old DTW under MODS circle-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	MD	4.74	Planned Dates Actual Dates	24-May-23	8-Jun-23	14-Jun-23	30-Dec-22
5	TN ID: 727340	Hire & Rental of 01(One) car for Executive Engineer of F.M.D-2, DWASA for 5(five) month out of 1(One) year.	Package	1	OTM (e-GP)	DWASA Own fund	SE	4.10	Planned Dates Actual Dates	30-Aug-22	15-Sep-22	6-Oct-22	13-Oct-23
Approved work													
6	TN ID: 852053	Reconditioning of 08(eight) Nos. different branded and capacities defective burnt transformers under F.M.D-2, DWASA (Lot-1)	Nos.	8	LTM (e-GP)	DWASA Own fund	MD	9.98	Planned Dates Planned Days	5-Jul-23	19-Jul-23	4-Sep-23	19-Oct-23
Proposed New work													
7	PW-01	Replacement & reinstallation of 30 Nos. electric sub-stations under MODS circle-2, DWASA (Lot-1)	Nos.	30	LTM (e-GP)	DWASA Own fund	MD	9.98	Planned Dates Planned Days	03-Aug-23	18-Aug-23	25-Aug-23	17-Jan-24
8	PW-02	Replacement & reinstallation of 30 Nos. electric sub-stations under MODS circle-2, DWASA (Lot-2)	Nos.	30	LTM (e-GP)	DWASA Own fund	MD	9.98	Planned Dates Planned Days	13-Aug-23	28-Aug-23	04-Sep-23	17-Jan-24
9	PW-03	Repair-maintenance of electric sub stations of different pump stations under MODS zone-4, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.99	Planned Dates Planned Days	20-Aug-23	07-Sep-23	14-Sep-23	30-Oct-23
10	PW-04	Repair-maintenance of 2000 KVA electric sub-station at WASA Bhaban under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	08-Aug-23	24-Aug-23	02-Sep-23	10-Dec-23
11	PW-05	Repair-maintenance of withdrawal Non Return Valves (NRV) from different pump stations under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	2.99	Planned Dates Planned Days	20-Aug-23	07-Sep-23	14-Sep-23	30-Oct-23
12	PW-06	Repair-maintenance of electric sub stations of different pump stations under MODS zone-9, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	20-Oct-23	07-Nov-23	14-Nov-23	20-Jan-24
13	PW-07	Rising of Electric Transformer C.C pad with necessary construction works at different pump station under MODS zone 4 & 10, DWASA.	Nos.	20	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	08-Aug-23	24-Aug-23	02-Sep-21	10-Oct-23
14	PW-08	Rising of Electric Transformer C.C pad with necessary construction works at different pump station under MODS zone-5,8 & 9, DWASA.	Nos.	20	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	21-Aug-23	09-Sep-23	18-Sep-23	18-Dec-23
15	PW-09	Rising of housing pipe, delivery line with RCC Joist of 8(Eight) Nos. DTW at different pump station under MODS circle-2, DWASA.	Nos.	8	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	20-Oct-23	07-Nov-23	14-Nov-23	20-Mar-24

Md. Shahadat Hossain Sub-Assistant Engineer
Ried Ahmed Assistant Engineer
 মোঃ আঃ হাতিফ
 তত্ত্বাবধায়ক প্রকৌশলী
 আর.পি.ই এড এম সার্কেল
 সাজন চন্দ্র বর্মান
 নির্বাহী প্রকৌশলী
 মোঃ আঃ হাতিফ
 তত্ত্বাবধায়ক প্রকৌশলী
 আর.পি.ই এড এম সার্কেল
 সাজন চন্দ্র বর্মান
 নির্বাহী প্রকৌশলী

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
16	PW-10	Repair-maintenance of 2000 KVA electric sub-station at Duaripara staff quarter under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	20-Oct-23	07-Nov-23	14-Nov-23	03-Jan-24
17	PW-11	Repairing of Managing Director House electric installation with cleaning and 800 KVA standby electric sub station adjacent to shanti BWPP, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	25-Jul-23	10-Aug-23	18-Aug-23	18-Oct-23
18	PW-12	Rewinding of 10(Ten) Nos. 200 KVA burnt transformers with related services under F.M.D-2, DWASA (Lot-2)	Nos.	10	LTM (e-GP)	DWASA Own fund	MD	11.98	Planned Dates Planned Days	5-Oct-23	20-Oct-23	27-Oct-23	27-Dec-23
19	PW-13	Rewinding of 8 (Eight) Nos. 5 Ton capacity electric chain-pulley with related services under F.M.D-2, DWASA.	Nos.	8	LTM (e-GP)	DWASA Own fund	CE	4.95	Planned Dates Planned Days	18-Aug-23	04-Sep-23	11-Sep-23	10-Feb-24
20	PW-14	Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at 10 nos. different pump stations under MODS zone 4 & 10, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	MD	9.99	Planned Dates Planned Days	12-Sep-23	28-Sep-23	05-Oct-23	12-Jan-24
21	PW-15	Installation of sub pump motor with delivery line construction & making provision for dual pump motor operation at 10 nos. different pump stations under MODS zone-5,8 & 9, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	MD	9.99	Planned Dates Planned Days	22-Sep-23	08-Oct-23	16-Oct-23	20-Feb-24
22	PW-16	Installation of sub pump motor at replacement/ re-generation/ rehabilitation/old DTW under MODS zone 4 & 10, DWASA.	Nos.	25	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	20-Oct-23	07-Nov-23	14-Nov-23	31-Mar-24
23	PW-17	Making of variable adjustment arrangement for modification of M.S Column pipe with related services at machine shop under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	2.99	Planned Dates Planned Days	20-Oct-23	07-Nov-23	14-Nov-23	21-Jan-24
24	PW-18	Installation of sub pump motor at replacement/ re-generation/ rehabilitation/old DTW under MODS zone-5,8 & 9, DWASA.	Nos.	25	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	02-Nov-23	18-Nov-23	25-Nov-23	31-Mar-24
25	PW-19	Repairing-maintenance & re-construction of Tin shed store room floor with related works at F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	18-Aug-23	04-Sep-23	11-Sep-23	22-Dec-23
26	PW-20	Renovation of plastering work of electric wiring of store room under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	18-Sep-23	04-Oct-23	11-Oct-23	11-Jan-24
27	PW-21	Replacement / Changing of faulty electric transformer & ancillary works at 15 Nos. different pump stations under MODS zone 4 & 10, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	20-Oct-23	07-Nov-23	14-Nov-23	10-Apr-24
28	PW-22	Replacement / Changing of faulty electric transformer & ancillary works at 15 Nos. different pump stations under MODS zone-5,8 & 9, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates Planned Days	20-Oct-23	07-Nov-23	14-Nov-23	10-May-24
29	PW-23	Repair-maintenance of electric sub stations of different pump station under MODS zone-10, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.99	Planned Dates Planned Days	17-Aug-23	03-Sep-23	10-Sep-23	13-Jan-24
30	PW-24	Installation of earthing system for pump motor set, VFD panel board, LTCT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 4,DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates Planned Days	17-Aug-23	03-Sep-23	10-Sep-23	13-Jan-24
31	PW-25	Installation of earthing system for pump motor set, VFD panel board, LTCT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 10,DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates Planned Days	17-Aug-23	03-Sep-23	10-Sep-23	13-Jan-24
32	PW-26	Making Provision for balancing of transformer load management between BBT-1 and BBT-2 of 2000 KVA sub station at WASA Bhaban.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	08-Aug-23	24-Aug-23	02-Sep-23	16-Jan-24
33	PW-27	Repair-maintenance of electric sub stations of different pump stations under MODS zone-8, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	17-Oct-23	02-Nov-23	10-Nov-23	05-Jan-24
34	PW-28	Renovation of electrical wiring system at Machine shop under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.99	Planned Dates Planned Days	07-Oct-23	24-Oct-23	04-Nov-23	05-Jan-24
35	PW-29	Repair & maintenance of different Machines (Lathe machine, shaper machine, power hack saw, bench drill machine, cut off machine, etc.) at Machine.shop under F.M.D-2,DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates Planned Days	07-Oct-23	24-Oct-23	04-Nov-23	28-Mar-24

উপ-ব্যবস্থাপনা পরিচালক (ও ও এন)
(অতিরিক্ত দায়িত্ব)
স্বাস্থ্য ও পরিবেশ সচিবালয়
ঢাকা জেলা।

উপ-ব্যবস্থাপনা পরিচালক (ও ও এন)
(অতিরিক্ত দায়িত্ব)
স্বাস্থ্য ও পরিবেশ সচিবালয়
ঢাকা জেলা।

উপ-ব্যবস্থাপনা পরিচালক (ও ও এন)
(অতিরিক্ত দায়িত্ব)
স্বাস্থ্য ও পরিবেশ সচিবালয়
ঢাকা জেলা।

উপ-ব্যবস্থাপনা পরিচালক (ও ও এন)
(অতিরিক্ত দায়িত্ব)
স্বাস্থ্য ও পরিবেশ সচিবালয়
ঢাকা জেলা।

উপ-ব্যবস্থাপনা পরিচালক (ও ও এন)
(অতিরিক্ত দায়িত্ব)
স্বাস্থ্য ও পরিবেশ সচিবালয়
ঢাকা জেলা।

উপ-ব্যবস্থাপনা পরিচালক (ও ও এন)
(অতিরিক্ত দায়িত্ব)
স্বাস্থ্য ও পরিবেশ সচিবালয়
ঢাকা জেলা।

উপ-ব্যবস্থাপনা পরিচালক (ও ও এন)
(অতিরিক্ত দায়িত্ব)
স্বাস্থ্য ও পরিবেশ সচিবালয়
ঢাকা জেলা।

উপ-ব্যবস্থাপনা পরিচালক (ও ও এন)
(অতিরিক্ত দায়িত্ব)
স্বাস্থ্য ও পরিবেশ সচিবালয়
ঢাকা জেলা।

Md. Shahadat Hossain
Sub-Assistant Engineer
Dhaka WASA

Riad Ahmed
Assistant Engineer
Dhaka WASA

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK. (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
36	PW-30	Reconstruction of column pipe welding shed RCC floor and related services under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	07-Oct-23	24-Oct-23	04-Nov-23	28-Mar-24
37	PW-31	Construction of Rain shed at pump motor test bed with electrical rectification under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.99	Planned Dates	09-Dec-23	28-Dec-23	05-Jan-24	28-Feb-24
38	PW-32	Changing of DOFC & L.A complete set with proper wiring at different pump station under MODS Zone 4 & 10, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	09-Dec-23	28-Dec-23	05-Jan-24	06-Apr-24
39	PW-33	Changing of DOFC & L.A complete set with proper wiring at different pump station under MODS Zone 5, 8 & 9 DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	07-Oct-23	24-Oct-23	04-Nov-23	28-Mar-24
40	PW-34	Repair-maintenance of electric sub stations of different pump station under MODS zone-5, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	08-Aug-23	24-Aug-23	02-Sep-23	16-Jan-24
41	PW-35	Repair-maintenance of HT/LT cable fault with related services under MODS zone 4 & 10, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.95	Planned Dates	08-Aug-23	24-Aug-23	02-Sep-23	16-Jan-24
42	PW-36	Repair-maintenance of HT/LT cable fault with related services under MODS zone 5, 8 & 9, DWASA.	Nos.	10	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	08-Aug-23	24-Aug-23	02-Sep-23	16-Jan-24
43	PW-37	Repair & maintenance of Transformer Fencing net for 11/0.44KV electric sub station at different pump station under MODS circle-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-23	04-Oct-23	11-Oct-23	11-Jan-24
44	PW-38	Repair-maintenance of electric dual source at different pump station under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-23	04-Oct-23	11-Oct-23	11-Jan-24
45	PW-39	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka W.A.S.A. (Lot 1).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.99	Planned Dates	17-Nov-23	02-Dec-23	14-Dec-23	10-Feb-24
46	PW-40	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka W.A.S.A. (Lot 2).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.99	Planned Dates	17-Nov-23	02-Dec-23	14-Dec-23	10-Feb-24
47	PW-41	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka W.A.S.A. (Lot 3).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.99	Planned Dates	01-Dec-23	18-Dec-23	25-Dec-23	03-Mar-23
48	PW-42	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka W.A.S.A. (Lot 4).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.99	Planned Dates	12-Nov-23	30-Nov-23	07-Dec-23	21-Apr-23
49	PW-43	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka W.A.S.A. (Lot 5).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.99	Planned Dates	09-Dec-23	28-Dec-23	05-Jan-23	29-Mar-23
50	PW-44	Repairing of existing electrical wiring system at 15 nos. different water pump house under MODS zone 4, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-23	04-Oct-23	11-Oct-23	11-Jan-24
51	PW-45	Repairing of existing electrical wiring system at 15 nos. different water pump house under MODS zone 5, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-23	04-Oct-23	11-Oct-23	11-Jan-24
52	PW-46	Repairing of existing electrical wiring system at 15 nos. different water pump house under MODS zone 8, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	12-Nov-23	30-Nov-23	07-Dec-23	21-Apr-24
53	PW-47	Repairing of existing electrical wiring system at 15 nos. different water pump house under MODS zone 9, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	20-Oct-23	07-Nov-23	09-Dec-23	09-Feb-24
54	PW-48	Repairing of existing electrical wiring system at 15 nos. different water pump house under MODS zone 10, DWASA.	Nos.	15	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	07-Oct-23	24-Oct-23	04-Nov-23	28-Mar-24
55	PW-49	Repairing of 25 (Twenty five) Nos. submersible-pump portion under F.M.D-2, DWASA.	Nos.	25	OTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	08-Aug-23	24-Aug-23	02-Sep-23	16-Jan-24

১৯৯০
১৯৯১
১৯৯২
১৯৯৩
১৯৯৪
১৯৯৫
১৯৯৬
১৯৯৭
১৯৯৮
১৯৯৯
২০০০
২০০১
২০০২
২০০৩
২০০৪
২০০৫
২০০৬
২০০৭
২০০৮
২০০৯
২০১০
২০১১
২০১২
২০১৩
২০১৪
২০১৫
২০১৬
২০১৭
২০১৮
২০১৯
২০২০
২০২১
২০২২
২০২৩
২০২৪

উপ-ব্যয়না পরিচালক (ও এম)
(অতিরিক্ত দায়িত্ব)
১৯৯০
১৯৯১
১৯৯২
১৯৯৩
১৯৯৪
১৯৯৫
১৯৯৬
১৯৯৭
১৯৯৮
১৯৯৯
২০০০
২০০১
২০০২
২০০৩
২০০৪
২০০৫
২০০৬
২০০৭
২০০৮
২০০৯
২০১০
২০১১
২০১২
২০১৩
২০১৪
২০১৫
২০১৬
২০১৭
২০১৮
২০১৯
২০২০
২০২১
২০২২
২০২৩
২০২৪

১৯৯০
১৯৯১
১৯৯২
১৯৯৩
১৯৯৪
১৯৯৫
১৯৯৬
১৯৯৭
১৯৯৮
১৯৯৯
২০০০
২০০১
২০০২
২০০৩
২০০৪
২০০৫
২০০৬
২০০৭
২০০৮
২০০৯
২০১০
২০১১
২০১২
২০১৩
২০১৪
২০১৫
২০১৬
২০১৭
২০১৮
২০১৯
২০২০
২০২১
২০২২
২০২৩
২০২৪

১৯৯০
১৯৯১
১৯৯২
১৯৯৩
১৯৯৪
১৯৯৫
১৯৯৬
১৯৯৭
১৯৯৮
১৯৯৯
২০০০
২০০১
২০০২
২০০৩
২০০৪
২০০৫
২০০৬
২০০৭
২০০৮
২০০৯
২০১০
২০১১
২০১২
২০১৩
২০১৪
২০১৫
২০১৬
২০১৭
২০১৮
২০১৯
২০২০
২০২১
২০২২
২০২৩
২০২৪

১৯৯০
১৯৯১
১৯৯২
১৯৯৩
১৯৯৪
১৯৯৫
১৯৯৬
১৯৯৭
১৯৯৮
১৯৯৯
২০০০
২০০১
২০০২
২০০৩
২০০৪
২০০৫
২০০৬
২০০৭
২০০৮
২০০৯
২০১০
২০১১
২০১২
২০১৩
২০১৪
২০১৫
২০১৬
২০১৭
২০১৮
২০১৯
২০২০
২০২১
২০২২
২০২৩
২০২৪

১৯৯০
১৯৯১
১৯৯২
১৯৯৩
১৯৯৪
১৯৯৫
১৯৯৬
১৯৯৭
১৯৯৮
১৯৯৯
২০০০
২০০১
২০০২
২০০৩
২০০৪
২০০৫
২০০৬
২০০৭
২০০৮
২০০৯
২০১০
২০১১
২০১২
২০১৩
২০১৪
২০১৫
২০১৬
২০১৭
২০১৮
২০১৯
২০২০
২০২১
২০২২
২০২৩
২০২৪


১৯৯০
১৯৯১
১৯৯২
১৯৯৩
১৯৯৪
১৯৯৫
১৯৯৬
১৯৯৭
১৯৯৮
১৯৯৯
২০০০
২০০১
২০০২
২০০৩
২০০৪
২০০৫
২০০৬
২০০৭
২০০৮
২০০৯
২০১০
২০১১
২০১২
২০১৩
২০১৪
২০১৫
২০১৬
২০১৭
২০১৮
২০১৯
২০২০
২০২১
২০২২
২০২৩
২০২৪


১৯৯০
১৯৯১
১৯৯২
১৯৯৩
১৯৯৪
১৯৯৫
১৯৯৬
১৯৯৭
১৯৯৮
১৯৯৯
২০০০
২০০১
২০০২
২০০৩
২০০৪
২০০৫
২০০৬
২০০৭
২০০৮
২০০৯
২০১০
২০১১
২০১২
২০১৩
২০১৪
২০১৫
২০১৬
২০১৭
২০১৮
২০১৯
২০২০
২০২১
২০২২
২০২৩
২০২৪


Md. Shahadat Hossain
Sub-Assistant Engineer
Riad Ahmed
Assistant Engineer


Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
56	PG-01	Supply of MS Tripod, Hydraulic Trolley & Canvas for emergency breakdown and maintenance works under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	7.99	Planned Dates	09-Dec-23	28-Dec-23	05-Jan-24	28-Mar-24
57	PG-02	Hire & Rental of 01(One) car for Executive Engineer of F.M.D-2, DWASA for 1(one) year.	Package	1	OTM (e-GP)	DWASA Own fund	SE	9.60	Planned Dates	20-Oct-23	07-Nov-23	14-Nov-23	30-Jun-24
58	PG-03	Supply of RTD PT 100 temperature sensor controller, sensor cable and earthing lead for pump motor set.	Package	1	LTM (e-GP)	DWASA Own fund	CE	24.50	Planned Dates	20-Oct-23	07-Nov-23	15-Dec-23	30-Apr-24
59	PG-04	Supply of wiring cable, Indicator lamp, PF controller, switch, socket, board, LED bulb, SP Breaker other accessories for FMD-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	6.99	Planned Dates	20-Oct-23	07-Nov-23	15-Dec-23	30-Apr-24
60	PG-05	Procurement of HT cable termination kit and HT cable joint kit for maintenance of different sub station under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates	08-Nov-23	24-Nov-23	15-Dec-23	30-Apr-24
61	PG-06	Providing of different types of LT accessories for maintenance of 11/0.44 KV sub station under MODS circle 2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates	08-Nov-23	24-Nov-23	15-Dec-23	30-Apr-24
62	PG-07	Supplying of Drop out fuse with carrier, Lightning arrester for 11/0.44 KV sub station under MODS circle 2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	14.99	Actual Dates	08-Nov-23	24-Nov-23	09-Dec-23	09-Jan-24
63	PG-08	Supply of safety equipment such as rain coat, gum boot, helmet, hand gloves, safety shoes etc. for the field staff under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Actual Dates	20-Oct-23	07-Nov-23	18-Nov-23	27-Feb-23
64	PG-09	Procurement of electro-mechanical tools & equipments & necessary raw materials such as MS sheet, flat bar, angle bar, etc. for Machine Shop under F.M.D-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	SE	7.99	Planned Dates	20-Nov-23	09-Nov-23	17-Nov-23	30-Jun-24
65	PG-10	Procurement of 200 Amps MCCB for Maintenance work under F.M.D-2, DWASA	Package	1	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates	08-Nov-23	24-Nov-23	05-Dec-23	09-Jan-23
66	PG-11	Supply and Installation of numbering plates for deep tube well at different pump station under MODS circle 2 DWASA.	Nos.	200	LTM (e-GP)	DWASA Own fund	SE	9.50	Planned Dates	30-Nov-24	07-Dec-24	15-Dec-23	30-Mar-24
67	PG-12	Procurement of gas can, gas torch etc. for HT cable cone making for Maintenance work under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	SE	2.99	Planned Dates	18-Sep-23	04-Oct-23	11-Oct-23	30-Mar-24
68	PG-13	Supply and Installation of 16 (sixteen) nos. IP camera with necessary accessories under F.M.D-2, office compound, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.99	Planned Dates	18-Sep-23	04-Oct-23	11-Oct-23	30-Jan-24
69	PG/PW /	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ PPM/	DWASA Own fund	CE / MD	56.90	Planned Dates				30-Jun-24
								Lakh 584.15					


Total Taka (In word): Five hundred Eighty four Point One five lakh only.

 10-07-23
 Sub-Asstt. Engineer
 F.M Division-2,
 Dhaka WASA

 10.7.23
 Assistant Engineer
 F.M Division-2,
 Dhaka WASA

 10.7.23
 Executive Engineer
 F.M Division-2,
 Dhaka WASA

 10.7.23
 Chief Engineer
 Dhaka WASA

 10.7.23
 DMD (P&M)
 Dhaka WASA

উপ-ব্যবস্থাপনা পরিচালক (ও কে এম)
 (সিনিয়র ডায়েরি)
 ঢাকা ওয়াসা।

প্রকৌঃ তাকসিম এ খান
 ব্যবস্থাপনা পরিচালক
 ঢাকা ওয়াসা।

**OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2023-24**

Allocated Budget for Sub-Head-B											1,06,85,000/-		
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
1	PW-01	Repair & maintenance of MITSUBISHI brand VFD with supplying of necessary materials under F.M.D-2, DWASA	Nos.	20	OTM (e-GP)	DWASA Own fund	DMD	9.99	Planned Dates	20-Oct-23	07-Nov-23	15-Nov-23	11-Jan-24
2	PW-02	Repair & maintenance of DANFOSS brand VFD with supplying of necessary materials under F.M.D-2, DWASA	Nos.	20	OTM (e-GP)	DWASA Own fund	DMD	9.99	Planned Dates	20-Oct-23	07-Nov-23	15-Nov-23	11-Jan-24
3	PW-03	Periodical repair maintenance & servicing of DANFOSS brand 90 KW VFD at different pump station under MODS circle-2, DWASA. (Lot 1)	Nos.	55	DPM	DWASA Own fund	MD	9.98	Planned Dates	20-Oct-23	07-Nov-23	15-Nov-23	11-Jan-24
4	PW-04	Periodical repair maintenance & servicing of DANFOSS brand 90 KW VFD at different pump station under MODS circle-2, DWASA. (Lot 2)	Nos.	55	DPM	DWASA Own fund	MD	9.98	Planned Dates	20-Oct-23	07-Nov-23	15-Nov-23	11-Jan-24
5	PW-05	Periodical repair maintenance & servicing of MITSUBISHI brand 90KW VFD at different pump station under MODS circle-2, DWASA. (Lot 1)	Nos.	55	DPM	DWASA Own fund	MD	9.98	Planned Dates	15-Nov-23	02-Dec-23	02-Jan-23	17-Feb-24
6	PW-06	Periodical repair maintenance & servicing of MITSUBISHI brand 90KW VFD at different pump station under MODS circle-2, DWASA. (Lot 2)	Nos.	55	DPM	DWASA Own fund	MD	9.98	Planned Dates	15-Nov-23	02-Dec-23	02-Jan-23	17-Feb-24
7	PW-07	Periodical repair maintenance & servicing of ABB Brand VFD at different pump station under MODS circle-2, DWASA.	Nos.	50	DPM	DWASA Own fund	MD	8.99	Planned Dates	15-Nov-23	02-Dec-23	02-Jan-23	17-Feb-24
8	PW-08	Periodical repair maintenance & servicing of INVERTEK Brand VFD at different pump station under MODS circle-2, DWASA.	Nos.	50	DPM	DWASA Own fund	MD	8.99	Planned Dates	15-Nov-23	02-Dec-23	02-Jan-23	17-Feb-24
9	PW-09	Repair & maintenance of ABB brand VFD with supplying of necessary materials under F.M.D-2, DWASA	Nos.	10	OTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	20-Oct-23	07-Nov-23	15-Nov-23	11-Jan-24
10	PW-10	Construction of VFD Ducting system with supplying of necessary materials at 35 Nos. different pump stations under MODS zone-4 & 10, DWASA.	Nos.	35	LTM (e-GP)	DWASA Own fund	SE	8.80	Planned Dates	17-Oct-23	02-Nov-23	28-Nov-23	27-Jan-24
11	PW-11	Construction of VFD Ducting system with supplying of necessary materials at 35 Nos. different pump station under MODS zone-5, 8 & 9, DWASA.	Nos.	35	LTM (e-GP)	DWASA Own fund	SE	8.80	Planned Dates	08-Nov-23	24-Nov-23	11-Dec-23	17-Jan-24
12	PG-01	Supplying of VFD Ducting materials under FMD-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.98	Planned Dates	20-Oct-23	07-Nov-23	15-Nov-23	11-Jan-24
13	PG/PW/Service	Urgent unforeseen goods, works and services. (Rule 76(1)(Ta)), (Rule 8(1)), (Rule 82(1)), Imprest.	L/S	N/A	OTM/ LTM/ DPM/ RFQ	DWASA Own fund	CE /MD	1.40	Planned Dates				30-Jun-24
								Total Taka (in figure)	106.85				

Total Taka (In word): One hundred Six Point Eight five lakh only.

Md. Shahadat Hossain
Sub-Asstt. Engineer,
F.M. Division-2,
Dhaka WASA

Riad Ahmed
Assistant Engineer,
F.M. Division-2,
Dhaka WASA

Executive Engineer
F.M. Division-2,
Dhaka WASA

Superintending Engineer
RPE&M Circle, DWASA

Chief Engineer
Dhaka WASA

Managing Director
Dhaka WASA

Md. Shahadat Hossain
Sub-Asstt. Engineer
F.M. Division-2, Dhaka WASA

Riad Ahmed
Assistant Engineer
F.M.D-2, Dhaka WASA

Executive Engineer
F.M. Division-2, Dhaka WASA

Superintending Engineer
RPE&M Circle, DWASA

Chief Engineer
Dhaka WASA

Managing Director
Dhaka WASA

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

উপ-ব্যবস্থাপনা পরিচালক (সে.ক.এম)
(অতিরিক্ত দায়িত্ব)
ঢাকা ওয়াসা।

মোঃ আবু নূরুজ্জামান
তত্ত্বাবধায়ক প্রকৌশলী
স্ব.পি.ই এড এম সার্কেল
এম বিজগ-২, ঢাকা ওয়াসা।

শেখ মোঃ মাহিনুর হোসেন
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2023-24

Allocated Budget for Sub-Head-C											24,95,000/-		
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Completion Date
1	PG-1	Supply of industrial AC Arc welding machine, Portable Arc welding machine, electrode holder, Painting Brush, Cutting disk, hand Gloves etc. for machine shop under FM Division-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	4.99	Planned Dates Planned Days	02-Aug-23	17-Aug-23	24-Aug-23	25-Oct-23
2	PG-2	Supply of 05(Five) Nos. Electric LT CT metering unit at different pump station under MODS circle-2, DWASA	Nos.	5	LTM (e-GP)	DWASA Own fund	SE	9.99	Planned Dates Planned Days	02-Aug-23	17-Aug-23	24-Aug-23	25-Oct-23
3	PG-3	Supply of 5 Ton Mechanical Chain pulley, 15-Ton Screw Jack, MS Clamp, Earth tester under FM Division-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	9.97	Planned Dates Planned Days	03-Sep-23	17-Sep-23	24-Sep-23	25-Nov-23
Total Taka (In Figure)=								Lakh	24.95				

Total Taka (in word): Twenty Four Point Nine Five Lakh only.

10-07-23
Sub-Asstt. Engineer
F.M Division-2,
Dhaka WASA

16.7.23
Assistant Engineer
F.M Division-2,
Dhaka WASA

10/11/23
Superintending Engineer
RPE&M Circle-2,
Dhaka WASA

6/7/23
Chief Engineer
Dhaka WASA

10/11/23
Managing Director
Dhaka WASA

Md. Shahadat Hossain
Sub-Assistant Engineer
F.M. Division-2, Dhaka WASA

Riad Ahmed
Assistant Engineer
F.M Division-2,
Dhaka WASA

সুজন চন্দ্র বর্মণ
নির্বাহী প্রকৌশলী
এম এম বিভাগ-২, ঢাকা ওয়াসা।

৬/৭/২৩
সুপারভাইজিং প্রকৌশলী
RPE&M Circle-2, Dhaka WASA
তার.প.ই এড এম সার্কেল
বোর্ড আফিসে
তথ্যের প্রকৌশলী

১০/১১/২৩
চীফ ইঞ্জিনিয়ার
Dhaka WASA
বোর্ড আফিসে
প্রধান প্রকৌশলী
এম এম ওয়াসা।

১০/১১/২৩
সুপারভাইজিং প্রকৌশলী
Dhaka WASA
বোর্ড আফিসে
প্রধান প্রকৌশলী
এম এম ওয়াসা।

১০/১১/২৩
ডি.এম.ও. & এম.এম.
Dhaka WASA
উপ-সহকারী পরিচালক (ও.এম.এম)
(সিনিয়র সহকারী)
ঢাকা ওয়াসা।

১০/১১/২৩
ডি.এম.ও. & এম.এম.
Dhaka WASA
উপ-সহকারী পরিচালক (ও.এম.এম)
(সিনিয়র সহকারী)
ঢাকা ওয়াসা।

১০/১১/২৩
ডি.এম.ও. & এম.এম.
Dhaka WASA
উপ-সহকারী পরিচালক (ও.এম.এম)
(সিনিয়র সহকারী)
ঢাকা ওয়াসা।


OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2023-24

D) Source of fund: Printing & Stationary head of F M Division-2, Dhaka WASA. Code No: 01-02-016										Allocated Budget for Sub-Head-D				10,00,000/-
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date	
1	PG-01	Supply of printer, scanner, tonner cartridge, UPS, photocopy machine cartridge, printing and photocopy paper and other office stationary goods under F.M.D-2, Dhaka WASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	5.00	Planned Dates	17-Sep-23	02-Oct-23	09-Oct-23	20-Nov-23	
2	PG-02	Supply of Desktop computer set (Brand PC) and other accessories under F.M.D-2, DWASA.	Set	4	LTM (e-GP)	DWASA Own fund	SE	5.00	Planned Days	17-Aug-23	03-Sep-23	10-Sep-23	20-Oct-23	
								Total Taka (In Figure)=	Lakh	10.00				


Total Taka (in word): Ten Lakh only.

E) Source of fund: Vehicle Maintenance head of F M Division-2, Dhaka WASA Code No: 01-04-017										Allocated Budget for Sub-Head-E				11,11,000/-
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date	
1	PW-1	Repair-maintenance & servicing of Dhaka metro-MA-11-5933, Dhaka metro-THA-11-9473, Dhaka metro THA-11-9679, Dhaka metro THA-13-1452, Dhaka metro THA-11-8231 No. pickup under F.M.D-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	SE	2.90	Planned Dates	02-Aug-23	17-Aug-23	24-Aug-23	24-Dec-23	
2	PW-2	Making of rain shed and bench of 4 nos different Maintenance vehicle under F.M.D-2, DWASA.	Nos	4	OTM (e-GP)	DWASA Own fund	CE	4.80	Planned Days	02-Aug-23	17-Aug-23	24-Aug-23	24-Oct-23	
3	PW-3	Repair-maintenance & servicing of Dhaka metro NA-14-7153, Dhaka metro-THA-13-6278, Dhaka metro-THA-13-1451, Dhaka metro-THA-13-5365 No. pickup & Dhaka metro SHA-11-0900 crane truck under F.M.D-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	SE	2.90	Planned Dates	02-Nov-23	16-Nov-23	23-Nov-23	25-Feb-24	
4	PG/PW/Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ DPM/ RFP	DWASA Own fund	CE / HOPE	0.51	Planned Dates				30-Jun-24	
								Total Taka (In Figure)=	Lakh	11.11				


Total Taka (in word): Eleven Point One One Lakh only.




Md. Shahadat Hossain
 Sub-Assistant Engineer
 F.M. Division-2, Dhaka WASA




Riadh Ahmed
 Assistant Engineer
 F.M. Division-2, Dhaka WASA




Executive Engineer
 F.M. Division-2, Dhaka WASA




Superintending Engineer
 RPE&M Circle, DWASA



Chief Engineer
 Dhaka WASA



DMIP (Q&M)
 Dhaka WASA



Managing Director
 Dhaka WASA

মোঃ সাজ্জাদ হোসেন
 তত্ত্বাবধায়ক প্রকৌশলী
 সার.পি.ই.এ.এম.সার্কেল
 ঢাকা ওয়াশা।

মোঃ আব্দুল হক
 প্রকৌশলী
 তত্ত্বাবধায়ক প্রকৌশলী
 সার.পি.ই.এ.এম.সার্কেল
 ঢাকা ওয়াশা।

প্রকৌঃ তাকসিম এ খান
 ব্যবস্থাপনা পরিচালক
 ঢাকা ওয়াশা।

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2023-24

Allocated Budget for Sub-Head-F										10,00,000/-			
SL No.	Package No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Completion Date
1	PW-1	Renovation of Wireless Operator room under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.00	Planned Dates	8-Oct-23	23-Oct-23	30-Oct-23	31-Dec-23
2	PW-2	Renovation of staff Wash room, staff Room, Pump test Electric room under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	5.00	Planned Dates	8-Oct-23	23-Oct-23	30-Oct-23	31-Dec-23
4	PG/PW/Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 81(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM/ LTM/ DPM/ RFQ	DWASA Own fund	CE / MD	1.00	Planned Dates				30-Jun-24
Total Taka (In Figure)=								10.00					

Total Taka (in word): Ten lakh only.

Legend	Details of Head	Budget Allocation (Lakh)
Sub Head A	Water pump maintenance head	584.15
Sub Head B	VFD/Inverter maintenance head	106.85
Sub Head C	Spare Parts head	24.95
Sub Head D	Printing & Stationary head	10.00
Sub Head E	Vehicle maintenance head	11.11
Sub Head F	Office maintenance head	10.00
Grand Total (Taka)		747.06
Total Taka (in word): Seven hundred Forty seven point Zero Six lakh only.		

Md. Shahadat Hossain
Sub-Assstt. Engineer
F.M Division-2,
Dhaka WASA

Riad Ahmed
Assistant Engineer
F.M Division-2,
Dhaka WASA

Riad Ahmed
Assistant Engineer
F.M Division-2,
Dhaka WASA

Riad Ahmed
Assistant Engineer
F.M Division-2,
Dhaka WASA

Executive Engineer
F.M Division-2,
Dhaka WASA

Superintending Engineer
RPE&M Circle, DWASA

Chief Engineer
Dhaka WASA

DMD (O & M)
Dhaka WASA

Managing Director
Dhaka WASA

সুজন চন্দ্র বর্মণ
নির্বাহী প্রকৌশলী
এক এম বিভাগ-২, ঢাকা ওয়াসা।

মোঃ আঃ মতিন
তত্ত্বাবধায়ক প্রকৌশলী
আর.পি.ই এড এম বিভাগ-২
ঢাকা ওয়াসা।

মোঃ কাশফুজ হোসেন
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

উপ-সহকারী পরিচালক (ও ও এ)
(অতিরিক্ত দায়িত্ব)
ঢাকা ওয়াসা।

প্রকৌঃ আব্বাস আলী
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।