

## Annual Procurement Plan (APP): Financial Year 2023-2024

Ministry: Local Government Rural Development &amp; Co-Operatives

Division: Local Government Division

Total Allocation of Budget: Own Fund

Tk. 189.17 Lakh

Agency: Dhaka Water Supply and Sewerage Authority (DWASA)

Procuring Entity/Authorized officer: Executive Engineer, Meter Division, Dhaka WASA.

Authorized Officer will issue invitation for Tender (IFT), Tender, Document, Notification of Award and Perform Contract Agreement will all activities related to procurement.

Serial no.	Package no.	Cost Code:	Description of procurement package	Unit	Quantity	Procurement method & type	Contract approving authority	Est.cost/Contract amount in Tk. (Lakh)	Time code for process	Advertise tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Cost Code: 01-04-014 Flow Meter Maintenance = 86.66																		
1	FW1	01-04-014 Flow Meter Maintenance	Repair, Maintenance & Removing Iron dust from Flow Meter at different pump stations of MODS Zone-1, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	3.64	Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
										Planned Days	0	14	14	7	7	28	70	
										Actual Dates								
2	FW2			Repair, Maintenance & Removing Iron dust from Flow Meter at different pump stations of MODS Zone-2, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	3.50	Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days
										Planned Days	0	14	14	7	7	28	70	
										Actual Dates								
3	FW3			Repair, Maintenance & Removing Iron dust from Flow Meter at different pump stations of MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.95	Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days
										Planned Days	0	14	14	7	7	28	70	
										Actual Dates								
4	FW4			Repair, Maintenance & Removing Iron dust from Flow Meter at different pump stations of MODS Zone-4, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.77	Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
5	FW5		Repair, Maintenance & Removing Iron dust from Flow Meter at different pump stations of MODS Zone-5, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	3.69	Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
6	FW6		Repair, Maintenance & Removing Iron dust from Flow Meter at different pump stations of MODS Zone-6, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.55	Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
7	FW7		Repair, Maintenance & Removing Iron dust from Flow Meter at different pump stations of MODS Zone-7, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.00	Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
8	FW8		Repair, Maintenance & Removing Iron dust from Flow Meter at different pump stations of MODS Zone-8, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.45	Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
9	FW9		Repair, Maintenance & Removing Iron dust from Flow Meter at different pump stations of MODS Zone-9, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.10	Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
10	FW10		Repair, Maintenance & Removing Iron dust from Flow Meter at different pump stations of MODS Zone-10, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.55	Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									

10.07.2023

ওবায়দুর রহমান  
উপ-সহকারী প্রকৌশলী  
মিটার বিভাগ, ঢাকা ওয়াসা

মোঃ মাহবুব হাসান  
নির্বাহী প্রকৌশলী  
মিটার বিভাগ  
ঢাকা ওয়াসা

মোঃ ইকবাল আহমেদ মক্কেদ  
অধ্যক্ষ প্রকৌশলী (চঃ দাঃ)  
এস.এম.সি.টি. সি সার্কেল  
ঢাকা ওয়াসা।

মোঃ কামরুল হাসান  
প্রধান প্রকৌশলী  
ঢাকা ওয়াসা।

উপ-ব্যবস্থাপনা পরিচালক (ও এম এম)  
(অতিরিক্ত দায়িত্ব)  
ঢাকা ওয়াসা।

প্রকৌশলী আবদুলসিম এ খান  
ব্যবস্থাপনা পরিচালক  
ঢাকা ওয়াসা।

Serial no.	Package no.	Cost Code:	Description of procurement package	Unit	Quantity	Procurement method & type	Contract approving authority	Est.cost/Contract amount in Tk. (Lakh)	Time code for process	Advertise tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
11	FW11	01-04-014 Flow Meter Maintenance	Replace & Installation of flow meter from any sources, projects and MODS Zone 1, 2 & 3 Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.95	Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
										Actual Dates								
12	FW12		Replace & Installation of flow meter from any sources, projects and MODS Zone 4 & 5, Dhaka WASA.	Lot	1	DPM	CE	4.91		Planned Dates	7/8/2023					16/09/2023	45 days	45 days
										Planned Days	0					45		
									Actual Dates									
13	FW13	Replace & Installation of flow meter from any sources, projects and MODS Zone 6, 7 & 8 Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.96		Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
14	FW14	Replace & Installation of flow meter from any sources, projects and MODS Zone 9 & 10 Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.92		Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
15	FW15	Unknown Unseen Works/ Goods/ Services (THOK) for any kind of Emergency repair & maintenance			CE / MD			24.72	Planned Dates									
									Planned Days									
									Actual Dates									
<b>Sub Total</b>								<b>86.66</b>										
<b>Cost Code: 01-04-005 Boundary Wall Maintenance =</b>								<b>3.43</b>										
16	BW1	01-04-005 Boundary Wall	Rising, Plastering, Painting and necessary Repair works of existing Boundary Wall at Meter Division Compound, Segunbagicha, Dhaka.	Lot	1	DPM	CE	3.43	Planned Dates	7/8/2023					16/09/2023	45 days	45 days	
									Planned Days	0					45			
									Actual Dates									
<b>Cost Code: 01-04-007 Office Building Maintenance =</b>								<b>12.55</b>										
17	OW1	01-04-007 Office Building Maintenance	Repair of CI Sheet (Damage Portion), False Ceiling with necessary maintenance works at Meter Division, Segunbagicha, Dhaka.	Lot	1	DPM	CE	4.95	Planned Dates	7/8/2023					16/09/2023	45 days	45 days	
									Planned Days	0					45			
									Actual Dates									
18	OW2	Installation of net Grill, replace of ceiling with related repair works at Meter Workshop, Asadgate, Dhaka.	Lot	1	LTM (e-GP)	CE	4.90		Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
19	OW3	Unknown Unseen Works/ Goods/ Services (THOK) for any kind of Emergency repair & maintenance.			CE / MD			2.70	Planned Dates									
									Planned Days									
									Actual Dates									
<b>Sub Total</b>								<b>12.55</b>										
<b>Cost Code: 01-04-017 Vehicle Maintenance =</b>								<b>5.56</b>										
20	VW1	01-04-017 Vehicle	Repair, Maintenance of Field Vehicle Pick up & Executive Engineer Vehicle Pick up no Dhaka metro TA-12-5069.	Lot	1	DPM	CE	4.97	Planned Dates	7/8/2023					16/09/2023	45 days	45 days	
									Planned Days	0					45			
									Actual Dates									
21	VW2	Unknown Unseen Works/ Goods/ Services (THOK) for any kind of Emergency repair & maintenance			CE / MD			0.59	Planned Dates									
									Planned Days									
									Actual Dates									
<b>Sub Total</b>								<b>5.56</b>										
<b>Cost Code: 01-04-015 SCADA Maintenance =</b>								<b>14.39</b>										
22	SW1	01-04-015 SCADA	SCADA compatible Flow Meters maintenance at Water Pump Stations under MODS Circle-1 area.	Lot	1	LTM (e-GP)	CE	5.00	Planned Dates	7/8/2023					16/10/2023	70 days	130 days	
									Planned Days	0					28	28		
									Actual Dates									
23	SW2	SCADA compatible Flow Meters maintenance at Water Pump Stations under MODS Circle-2 area.	Lot	1	LTM (e-GP)	CE	5.00		Planned Days	0								
									Actual Dates									
24	SW3	Unknown Unseen Works/ Goods/ Services (THOK) for any kind of Emergency repair & maintenance.			CE / MD			4.39	Actual Dates									
<b>Sub Total</b>								<b>14.39</b>										

*Hossain*  
10.07.2023  
ওবায়দুর রহমান  
উপ-সহকারী প্রকৌশলী  
মিটার বিভাগ, ঢাকা ওয়াসা।

*হাসান*  
10.07.23  
মোঃ মাহবুব হাসান  
নির্বাহী প্রকৌশলী  
মিটার বিভাগ  
ঢাকা ওয়াসা।

*বিক্রম*  
22/09/26  
মোঃ ইকবাল আহমেদ মজুমদার  
তত্ত্বাবধায়ক প্রকৌশলী (সে: দাঃ)  
এ.এম.ডব্লিউ.সি সার্কেল,  
ঢাকা ওয়াসা।

*কামরুল হাসান*  
22/09/23  
মোঃ কামরুল হাসান  
প্রধান প্রকৌশলী  
ঢাকা ওয়াসা।


*উপ-সহকারী*  
উপ-সহকারী পরিচালক (সে: এক এল)  
(অতিরিক্ত দায়িত্ব)  
ঢাকা ওয়াসা।


*তাকসিম এ খান*  
প্রকৌঃ তাকসিম এ খান  
ব্যবস্থাপনা পরিচালক  
ঢাকা ওয়াসা।


Serial no.	Package no.	Cost Code:	Description of procurement package	Unit	Quantity	Procurement method & type	Contract approving authority	Est. cost/Contract amount in Tk. (Lakh)	Time code for process	Advertise tender	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of contract	Total time to Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Cost Code: 01-04-009 Meter Maintenance =									45									
25	MW1	Cost Code: 01-04-009 Meter Maintenance	Water Meter Repair & Maintenance (20/25/40/50 mm) from any sources, projects and Revenue Zone 4 & 10 Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.92	Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
										Planned Days	0	14	14	7	7	28	70	
										Actual Dates								
26	MW2		Water Meter Repair & Maintenance (20/25/40/50 mm) from any sources, projects and Revenue Zone 1, 2 & 7 Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.93		Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days
										Planned Days	0	14	14	7	7	28	70	
										Actual Dates								
27	MW3		Repair, Maintenance & Servicing of 3 nos. Meter Test Bench at Asadgate Meter Workshop under Meter Division.	Lot	1	DPM	CE	4.97		Planned Dates	7/8/2023					16/09/2023	45 days	45 days
										Planned Days	0					45		
										Actual Dates								
28	MW4	Grinding Machine, Electrical Drill machine and related repair works with Electrical Wiring at Meter Workshop, Under Meter Division.	Lot	1	LTM (e-GP)	CE	4.90		Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
29	MW5	Cleaning & Servicing of House Connection Water Meter at Different Holding of Revenue Zone 1, 2, 3, 6 & 7 Area, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.97		Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
30	MW6	Water Meter Repair & Maintenance (20/25/40/50 mm) from any sources, projects and Revenue Zone 5, 8 & 9 Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.91		Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
31	MW7	Water Meter Repair & Maintenance (20/25/40/50 mm) from any sources, projects and Revenue Zone 3 & 6 Dhaka WASA.	Lot	1	DPM	CE	4.89		Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
32	MW8	Cleaning & Servicing of House Connection Water Meter at Different Holding of Revenue Zone 4, 5, 8, 9 & 10 Area, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	4.95		Planned Dates	7/8/2023	21/08/2023	4/9/2023	11/9/2023	18/09/2023	16/10/2023	70 days	130 days	
									Planned Days	0	14	14	7	7	28	70		
									Actual Dates									
33	MW9	Unknown Unseen Works/ Goods/ Services (THOK) for any kind of Emergency repair & maintenance.			CE / MD			5.56	Planned Dates									
									Planned Days									
									Actual Dates									
Sub Total									45.00									
Cost Code: 01-02-007 Honorium =									2.00									
34	HS1	১৫৬	Honorium for TOC, TEC e-GP.					2.00										
Cost Code: (01-02-002)+(01-02-001)+(01-02-011)+(01-02-013)+(01-02-014)+(01-02-015)+(01-02-016)+(01-02-024)+(01-04-007)+(01-04-009)+(01-04-014)+(01-04-017)+(01-02-023)+(02-01-018)																		
35	THOCK		Divisional Imprest of Meter Division from different cost heads like printing & stationary, Meter/Flow Meter Repair THOK, Furniture Maintenance & Other allocated Item Heads for Meter Division.	LS	1	-	-	19.58	Planned Dates									
									Planned Days									
									Actual Dates									


Grand Total 189.17


In Words: One Hundred Eighty Nine Point One Seven Lakh only.


  
10.07.2023  
ওবায়দুর রহমান  
উপ-সহকারী প্রকৌশলী  
মিটার বিভাগ, ঢাকা ওয়াসা

  
10.07.23  
মোঃ মাহবুব হাসান  
নির্বাহী প্রকৌশলী  
মিটার বিভাগ  
ঢাকা ওয়াসা

  
22/09/23  
মোঃ ইকবাল আহমেদ মজুমদার  
উপসহকারী প্রকৌশলী (চঃ দাঃ)  
এস.এম.ডব্লিউ. সি সার্কেল,  
ঢাকা ওয়াসা।

  
11/07/23  
মোঃ কামরুল হাসান  
প্রধান প্রকৌশলী  
ঢাকা ওয়াসা।

  
12/7/2023  
উপ-সহকারী পরিচালক (ও এড এন)  
(অতিরিক্ত দায়িত্ব)  
ঢাকা ওয়াসা।

  
15/7/23  
প্রকৌঃ তাকসিম এ খান  
ব্যবস্থাপনা পরিচালক  
ঢাকা ওয়াসা।

=০১=  
ঢাকা ওয়াসা


১/ ২০২৩-২০২৪ইং অর্থ বৎসরে মিটার বিভাগের অনুকূলে বরাদ্দকৃত বাজেট এর কপি।  
স্মারক নং-৪৬.১১৩.৩১৭.০০.০০.২০২২-২৩/সিএও/৬৫৬৮, তারিখ : ১৭/০৪/২০২৩ইং


২/ ২০২৩-২০২৪ ইং অর্থ বৎসরের প্রস্তাবিত বার্ষিক ক্রয়-পরিকল্পনা।


বিষয় : ২০২৩-২০২৪ইং অর্থ বছরের বার্ষিক ক্রয়-পরিকল্পনা অনুমোদন প্রসঙ্গে।


১। উপরোক্ত বিষয়ের প্রেক্ষিতে সর্বিনয়ে জানানো যাচ্ছে যে, ২০২৩-২০২৪ইং অর্থ বছরে মিটার বিভাগের অনুকূলে ১৬ টি খাতে সর্বমোট ১৮৯.১৭ (একশত ঊননব্বই দশমিক এক সাত) লক্ষ টাকা মাত্র বাজেট বরাদ্দ পাওয়া গিয়াছে (সংযুক্ত ক্রমিক নং-১)।


২। এমতাবস্থায়, বরাদ্দকৃত বাজেটের আলোকে ১৮৯.১৭ (একশত ঊননব্বই দশমিক এক সাত) লক্ষ টাকার বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে। উক্ত ক্রয় পরিকল্পনায় ক্রমিক নং-১২, ১৬, ১৭, ২০, ২৭ ও ৩১ এ উল্লেখিত কাজগুলো অত্যন্ত জরুরী ভিত্তিতে সম্পাদনের লক্ষ্যে সরাসরি ক্রয় প্রক্রিয়া ও অন্যান্য সকল কাজ e-GP (LTM) এর মাধ্যমে সম্পন্ন করার জন্য ২০২৩-২৪ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনায় অন্তর্ভুক্ত করা হয়েছে। প্রস্তাবিত ক্রয় পরিকল্পনা ব্যবস্থাপনা পরিচালক মহোদয়ের সদয় অনুমোদনের জন্য সর্বিনয়ে উপস্থাপন করা হলো।

  
10.07.2023  
ওবায়দুর রহমান  
উপ-সহকারী প্রকৌশলী  
মিটার বিভাগ, ঢাকা ওয়াসা


  
20/09/23  
মোঃ মাহবুব হাসান  
নির্বাহী প্রকৌশলী  
মিটার বিভাগ  
ঢাকা ওয়াসা


  
22/09/23  
মোঃ ইকবাল আহমদ  
তত্ত্বাবধায়ক প্রকৌশলী (৩ঃ দাঃ)  
এস.এম.ডব্লিউ.সি সার্কেল,  
ঢাকা ওয়াসা।

  
22/09/23  
মোঃ কামরুল হাসান  
প্রধান প্রকৌশলী  
ঢাকা ওয়াসা।

  
DMD (O/M)

~~প্রমাণিত নং ২০২৩~~

  
15/7/23  
প্রকৌঃ তাসলিম এ খান  
ব্যবস্থাপনা পরিচালক  
ঢাকা ওয়াসা।

  
12/7/2023  
উপ-ব্যবস্থাপনা পরিচালক (ও এন্ড এম)  
(অতিরিক্ত দায়িত্ব)  
ঢাকা ওয়াসা।

MD  
৩