DHAKA ENVIRONMENTALLY SUSTAINABLE WATER SUPPLY PROJECT
REVISED ANNUAL PROCUREMENT PLAN FOR FY 2022-23

~ Ministry/Division S B ~ Local Govt. Rural Development and Cooperative/ Local Govt. Division. Budget: Development
- ~ Agency I Dhaka Water Sgpply and Sewerage Authority
Procurement Entity Name - Dhaka Water Supply and Sewerage Authority -
Project/Programme Name DHAKA ENVIRONMENTALLY SUSTAINABLE WATER SUPPLY PROJECT Project Code: 224043800
SLnoii _ Description of Procurement Packages Works/Goods/Services Sourceof Funds  Revised Allocation in Million Tk,
1.0 |Procurement of Goods ADB & GoB 57.637
2.0 |Procurement of Works ADB,AFD,EIB,DWASA & GoB 10,069.304
3.0 |Procurement of Services ADB, DWASA & GoB 393.200
4.0 |[Salary & Allowances ADB & GoB 54.450
50 |Workshop/Power supply/Courier/Advertisement//Gas & Fuel/Stationary etc ADB, DWASA & GoB 11.224
6.0 [TEC Hon./Testing fee/Transport/computer & office accesories/office establisment(repair maintenance) etc ADB & GoB 16.907
7.0 |Land acquisition & Demarcation pillar, boundary wall, land development étc. DWASA & GoB 0.721
8.0 |Road Cutting /Road restoration GoB 79.‘458
9.0 |Development Import Duty & Vat GoB 3,500.000
10.0 |Resettlement Compensation GoB 547.300
Total Value of Procurment = 14,730.200
IN Words: FourteenThousand Seven Hundred Thirty pointTwo Million BDT
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Dhaka Environmentally Sustainable Water Supply Project (DESWSP)

REVISED ANNUAL PROCUREMENT PLAN FOR FY 2022-23 (GOODS)

sl Descripﬁ& of Procurement Packages of | Unit | Quantity| Real | Proc: | Contract | Source of | Estd. Cost | (EA) Actual | Contract | Revised |Time code for| Advertise | Invite/ Tender Tender |Approval to| Notification| Signing of | Total time | Time for | Remarks
No (Goods) (RDPP) | Quantity/ | method | Approving| Funds | in Million | Estd. Cost |amountin| Allocation process PQ Advertise | Opening | Evaluation | Award of Award | contract |to contract completion
Plan for | & type | Authority Tk.(RDPP) | in Million | Million | for current Tender signature ! of contract
FY ! Tk. Tk. | year (FY-22- (days) (days)
i 23)in
i Million Tk.
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23
Carried Over
Planned Dates
1 Procurement of Domestic Water meter (NCB-03.7B) Nr 40907 20192 ocB PD ADB-GoB 213.408 116.345 68.875 55100  |Planned Days 295 150
| Actual Dates 25-Apr-21 07-May-21 01-Aug-22 20-Jan-22 24-Jan-22 14-Feb-22
FY 2022-23 (New)
Planned Dates ]
Supply of office stationaries materials (A4 Size Paper, Packa !
1 INote Sheet, Letter Pad, Envelop efc.) at PMU office o LS RFQW PD ADB-GoB _ 0.450 0.440 0440  |Planned Days 11 30
Under DESWS Project, DWASA (RFQW No. 3.61) Actual Dales 04-Sep22 | 12Sep22 | 12Sep22 | 13Sep22 | 13Sep22 | 155ep22
) Planned Dates
Procurement of office electric appliances & Upgradation Pack
2 |of Accounts software efc. at PMU office Under DESWS ";ce 2l s RFQW PD ADB-GoB _ 0.700 0.698 0697  [Planned Days 16 60
Froject, DWASA (RFQW No. 3.62) : Adtual Dates 0Aug22 | 11Sep22 | 11Sep22 | 13SepZ | 13Sep22 | 15Sep22
- o o ) ‘AF.__ T . Planned Dates -
Supply of spare parts and accessories for 8 no. Vehicles Pack
3 [at PMU office Under DESWS Project, DWASA (RFQW Z: 2l Ls RFQW PD ADB-GoB 1.500 1.469 1400  [Planned Days 18 150
No. 3.63) Actual Dates 14-Dec22 | 26Dec22 | 26Dec22 | 21-Dec-22 | 27-Dec22 | 01-Jan-23
) o Planned Dates 30-May-23 |27-Jun-23  |08-Aug-23  [19-Sep-23 |03-Oct-23  {27-Oct-23
DMA/DTWs  Automation with AMR meter and
X P
4 Accessories, including SCADA (NCB-02.3-LOT 1) Set LS NCB PD ADB-GoB 20.920 _ _ 0.000 lanned Days 150 150
Actual Dates
R Planned Dates 30-May-23 [27-Jun-23  [08-Aug-23  |19-Sep-23 |03-Oct-23 |27-Oct-23
DMA/DTWs  Automation with AMR meter and i Planned Days
5 Accessories, including SCADA (NCB-02.3-LOT 2) ool LS NCB FD et 20920 - 0000 10 150
Actual Dates
iTotal Value of Goods= 57.637
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Dhaka Environmentally Sustainable Water Supply Project (DESWSP) 1
REVISED ANNUAL PROCUREMENT PLAN FOR FY 2022-23 (WORKS)
Description of Procurement Packages (Works) Unit | Quantity | Real |Procureme Contract Sourceof |Estd.Costin| ActualEstd. | Contract Revised | Time code for |Advertise Invite/ Advertise| Tender Opening Tender Approvalto | Notification of Signing of Total time to Timefor | Remarks
(RDPP) |Quantity/| nt method | Approving Funds Million Tk. | Cost in Million | amountin Allocation for process PQ Tender Evaluation Award Award contract contract signature | completion
Planfor | &type | Authority (RDPP) Tk Million Tk. | current year (FY {days) of contract
FY 22:23) in Million (days)
Tk.
2 3 4 5 6 i 8 9 10 1 12 13 14 15 16 17 18 19 20 2 22 23
Carried Over
Planned Dates
Distribution network imp [75mm-450mm Dia & (500 km —rs Work
InMODS z0n0.6 arol] Package: (CB.027 Km | 500Km | 494Km | ICB CCGP ADB-GoB | 4100000 | 2946331 2925.467 175,690 nned Days 499 1129 A
Actual Dates 17-Nov-13 11-Nov-13 24-Aug-14 04-Mar-15 22-Mar-14 31-Mar-15
Planned Dates
Design, Build, Operation and Maintenance of intake, Raw Water
Pipeline, and 500 MLD Water Treatment Plant at Gandharbpur ADB AFD,EIB- Planned Days
under Dhaka Environmentally Sustainable Waler Supply Project, Package 1 1 IcB CCGP GoB 39573.240 16956.000 30060.438 5886.170 767 1275
Dhaka WASA, Bangladesh. Actual Dates 14-Sep-14 25-Mar-15 25-Dec-15 10-Jan-16 08-Feb-16 20-Oct-16
Construction of 13 (thirteen) No's New/Replaccement DTW with Planned Dates
ancillary works & Supply of necessary materials UNDER Work
DESWSP, DWASA. (NCB No. 4 1/DESWSP/2018 (LOT-1) Package |  _ 13 NCB MD ADB-GoB | 248976 215.214 225852 2000 |Planned Days 28 47| Complete
|Actual Dates 09-Nov-18 15-Nov-18 04-Apr-19 28-May-19 29-May-19 25-Jun-19
Construction of 13 (thirteen) No's New/Replaccement DTW with Planned Dates
ancillary works & Supply of necessary materials UNDER Woik
DESWSP, DWASA. (NCB No. 4.1/DESWSP/2018 (LOT-2) Package |  _ 13 NCB MD ADB-GoB | 248976 215274 225852 30000  |Planned Days 256 547 m‘;m
Actual Dates 09-Nov-18 15-Nov-18 04-Apr-19 28-May-19 20-Jun-19 23-Jul-19
Construction of 12(twelve) No's New/Replaccement DTW with Planned Dates
ancillary works & Supply of necessary materials UNDER
DESWSP, DWASA. Package | _ 12 NCB MD ADB-GoB | 229.824 200281 209623 2560 [Planned Days 228 547 by
NCBNo.4.1/DESWSP/2018 (LOT-3) Complete
Actual Dates 09-Nov-18 15-Nov-18 04-Apr-19 28-May-19 29-May-19 25-Jun-19
Construction of 12(twelve) No's New/Replaccement DTW with Planned Dates
ancillary works & Supply of necessary materials UNDER
DESWSP, DWASA. Package |  _ 12 NCB MD ADB-GoB | 229.824 197.313 206.264 5440 Planned Days 228 547 C°W°t[e
mpl
NCBNo.4.1/DESWSP/2018 (LOT-4) Actual Dates 09-Nov-18 15-Nov-18 04-Apr-19 28-May-19 29-May-19 25-Jun-19
ot Planned Dates
Construction of Finished Water Transmission pipeline from WTP
to injection point 14 km (+2000 mm Dia) Under DESWSP,| km 14km | 14km ic8 CCGP  |ADBAFD,GoB| 8800.000 | 9870267 7774.005 2762.000  |Planned Days 839 1095
DWASA (Package: ICB-02). Actual Dates 18-Jan-19 12-Jun-19 27-Mar-21 25-Apr-21 26-Apr-21 06-May-21
Planned Dates
Ci ion of Distributi i Pipeline Under
2.500 5617. A X Planned Days
DESWSP, DWASA (Package: ICB-3.1). km 25km 25km ICB CCGP ADB-GoB 6382.50 040 5893.193 900.000 y 938 1095
Actual Dates 14-Feb-19 10-Jun-19 03-Dec-19  [20-Jun-21 23-Jun-21 09-Sep-21
\
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- Dhaka Environmentally Sustainable Water Supply Project (DESWSP)
o REVISED ANNUAL PROCUREMENT PLAN FOR FY 2022-23 (WORKS)
SL No. Description of Procurement Packages (Works) Unit | Quantity | Real |F Contract Source of |Estd.Costin| Actual Estd. Contract Revised Time code for | Advertise |Invite/ Advertise| Tender Opening |~ Tender Approvalto | Notification of Signing of Total time to Time for Remarks
(RDPP) nt method i Funds Million Tk. | Costin Million | amountin | Allocationfor | process PQ Tender | Evaluation Award Award contract | contract signature | completion
Planfor | &type | Authority (RDPP) Tk, Million Tk. | current year (FY (days) of coptract
[3% 2223)in Million )
Tk.
Planned Dates
Design and Construction of Feeder Line Inside Dhaka City under Planned Days
9 DESWSP, DWASA (Package: ICB 3.2) km 50km 45km ICB CCcGP ADB-GoB 4650 3852.000 3729.217 300.000 583.00 1095
Actual Dates 24-May 21 11-Jul-21 22-Feb-22 26-Oct-22 28-Dec-22
Planned Dates
Road repair & Maintainace Work at SOC Compound Area (RFQW Planned Days Work
10 No. 3.4) Package = 1 RFQW PD GoB . 0.347 0.345 0.345 2% 15 -
Actual Dates 23-Jun-22 03-Jul-22 03.07.2022  |07-May-22 03-Dec-22 17-Jul-22
FY 2022-23 (New) -
Planned Days 30-May-23  127-Jun-23 08-Aug-23  |19-Sep-23 03-Oct-23 27-0ct-23
Construction of 1 (one) No New DTW with ancillary works (5 km
11 lwater fine) & Supply of necessary materials at Intake area| Package _ _ NCB PD ADB-GoB 33.203 _ _ 0.000 Planned Days 150 547
UNDER DESWSP, DWASA. (NCB No. 4.2)
Actual Dates
Planned Dates 30-May-23  127-Jun-23 08-Aug-23 19-Sep-23 03-Oct-23 27-Oct-23
Supply, Installaon & Commissioning of ACR, ABS and other Planned D
12 |equipments for 33kV Overhead Extension Line at WTP and Intake | Package |  _ _ L™ PD Dhaka WASA a 10.000 » 1.000 e 150 120
under DESWSP(RFQW-3.50) Actual Dates
|
Planned Dates 30-May-23  |08-Jun-23 08-Jun-23 09-Jun-23 13-Jun-23 15-Jun-23
Design,Drawing & Construction of New PMU Office at 15th Floor’
of DWASA Building (Setting of Thai Door, Partition, Tiles, Screen, . Planned Days
13 | Sanitry Fixtures etc) Under DESWS Projec, DWASA (RFQW| ' 239 | - - | RFQw . ADB-GoB 10.000 0000 15 120
No. 3.51) 'Actual Dates
Planned Dates
Repair Maintenance & routine Servicing Work of 8no. Vehicles at. Y . Planned Days Work
14 PMU office Under DESWS Project, DWASA (RFQW No. 3.52) Package . - RFQW PD ADB-GoB 0.697 0.693 0.693 15 180 Conyiets
Actual Dates 30-Aug-22 11-Sep-22 11-Sep-22 13-Sep-22 13-Sep-22 14-Sep-22
Planned Dates 30-May-23  |08-Jun-23 08-Jun-23 09-Jun-23 13-Jun-23 15-Jun-23
Repair & routine Servicing of PMU office Electric Appliances at Planned Days
15 |Under DESWS Project DWASA( AC,Printer,Potocopyer| Package . - RFQW PD ADB-GoB 0.600 0.600 ¥ 15 30
etc.(RFQW No. 3.53) i Dates
Planned Dates
Evicton & Dismantiing work of Boundary Wall & Removal of all
Dismantiing Materials under Raw Water Transmition Line Planned Days Work
16 | Alignment under Package 01 of Araihazar Upazia, Narayangari Package - = RFQW PD Dhaka WASA ~ 0.697 0.691 0.691 14 30 Complete
District under DESWSP, DWASA (RFQW No 3.54). Actual Dates 22-Aug-22  |01-Sep-22  [01-Sep-22  |01-Sep-22 01-Sep-22  |05-Sep-22
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o Dhaka Environmentally Sustainable Water Supply Project (DESWSP) o
REVISED ANNUAL PROCUREMENT PLAN FOR FY 2022-23 (WORKS)
SL No Description of Procurement Packages (Works) Unit | Quantity | Real Contract Sourceof | Estd.Costin| Actual Estd. Contract Revised Time code for ! Advertise |Invitel Advertise Tender Opening Tender Approvalto | Nofification of Signing of Total time to Time for Remarks
(RDPP) |Quantity/| nt method | Approving Funds Million Tk. | Costin Million | amountin | Allocationfor | process PQ Tender Evaluation Award Award contract | contract signature | completion
Planfor | &type | Authority (RDPP) Tk, Million Tk. | current year (FY {days) of contract
FY 22:23) in Milion (days)
Tk.
Planned Dates | -
Evicton & Dismantiing work of Boundary Wall & Removal of all -
Dismantiing Materials under Raw Water Transmition Line Planned Days Work
17 Aignment under Package 01 of Rupgani Upazi, Narayangan] Package |  _ N RFQW PD Dhaka WASA _ 0697 0689 0.689 _ ) 10 30 Complete
District under DESWSP, DWASA (RFQW No 3.55). Actual Dates 05-Sep-22  [12Sep-22  [12-Sep-22  |13-Sep-22 13-Sep22  |15-Sep-22
B T Planned Dates 30-May-23  [08Jun-23  |08-Jun-23  |09Jun-23  [13un-Z3  |15-Jun-23
Demarcation of Acquired Area along the Ch. 14+000 km to 22+000 km R Planned Days
18 of Raw Waler Pipeline under DESWSP, DWASA (RFQW No 3.56) Package _ _ RFQW PD Dhaka WASA 0.500 _ 0.500 y: 15 45
Actual Dates
Planned Dates
Road restoration works at Escaton area ( Officer quarter/Officer Planned Days Work
19 |ApartmentMinister Apartment) under DESWSP, DWASA (RFQW No | Package - _ RFQW PD GoB - 0.249 0.247 0.247 ¥ 17 30 Complete
3.
57) Actual Dates 03-Oct-22 13-Oct-22 13-Oct-22 15-Oct-22 15-Oct-22 20-Oct-22
Planned Dates
Car Repair Works (Supply & Fitting fixing defferent parts) for DM-GA- Planned Da Work
20 (15-2153, DM-GA-15-2154 DM-GA-15-2155,DM-THA-13-2904 & DM- | Package _ _ RFQW PD ADB-GoB - 0.450 0.450 0.450 s 17 30 Complete
THA-13-2905 under DESWSP, DWASA (RFQW No 3.58) omp
Actual Dates 03-Oct-22 13-Oct-22 13-Oct-22 15-Oct-22 15-Oct-22 20-Oct-22
Planned Dates
‘Supply & Fitting fixing different partsof Car Dhaka Metro-THA-13-2907 i Planned Days Work
21 a2 PMU Offce under DESWSP, DWASA (RFQW No 3.61) Package _ _ RFQW HOPE ADB-GoB 0.230 0.229 0.229 13 30 Complete
Actual Dates 24-Nov-22 05-Dec-22 05-Dec-22  |05-Dec-22 06-Dec-22 07-Dec-22
Total Value of Works= 10069.304
o -
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> Dhaka Environmentally Sustainable Water Supply Project (DESWSP) '
T T =T T T
| ANNUAL PROCUREMENT PLAN FOR FY 2022-2023 } | i
ADF-GRANT PROJECT (0805-BAN(SF)
Real .
Contract | Allocation for
. Quantity/Plan Contract Estd. Costin |EA Actual Estd. f x Invite/ Notification of . Total time to Time for Remarks
SiNo| Description of Packages (Services) | Unit ?;;’:;',‘{ 2223 | oeer | Approving S‘;‘l’:::' Milon | CostinMillon | praoane il e “ds:f‘" Advertse EOI| Adverise | Tor" EI:I'H'::'M A"xw"”’a: © | U | SO conact | completionof
P2l Authority Tk (RDPP) . - - proce TenderRFP | ~Pe""8 Negotiaon | "% |signature (days) contract (days) |
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 6 17 18 19 BED) 2 2 23
ADB- Planned Dates | |
1 ividual Consultant (Grant Coordinator) mm | 36 Man Month 06 mm ICS (BTP) PD ADF(Grant)- 24793 20.76 2076 3.62 Planned Days 107 30 months
GoB AcwalDates | 18.08.2022 202022 | 241202 | 2312202 17012022
ADB- Planned Dates
ividual Consultant (/ & Finance
2 \esen) i mm | 36ManMonth | 06mm | ICS(@TP) PD ADF(Grant)y | 19378 1632 1632 243 |Planned Days 121 30 months
GoB ActualDates | 18.08.2022 22092022 | 29.11.2022 19.022023
o ADB- Planned Dates
3 |Individual Consultant (Faccal Siudge Management | | 03ManMonth | 5o, | oq gTp) PD ADF(Grant)- | 2381 237 237 104 |Planned Days 141 3 months
Specialist) (Intermittent) GoB
AclualDales | 08.09.2022 10102022 | 29112022 | 23122022 17.012023
ADB- Planned Dates
. 05 Man Month
4 |Individual Consultant (Structural Engineer) mm (Intermittent) 02mm ICS (BTP) PD ADF(Grant)- 2.555 249 249 1.02 Planned Days 172 5 months
GoB Actual Dates | 08.09.2022 10102022 | 29112022 | 12022023 23022023
|Individual Consultant (Social Safeguard/Resettiement 08 Man Month ADB- Planned Dates
5 [Specilist) mm © (ntemiten) i o300 | icS(@BTP) PD ADF(Granty- | 5773 483 483 165  |Planned Days 127 8 months
GoB AcualDales | 31.10.2022 01122022 | 17.01.2023 | 12.022023 07.032023
ADB- Planned Dates
6 [Indiidual Consultant Exper) mm (In;?"“’i‘l'; | @mm | CSETP) PD | ADF(Gran)- | 5802 540 540 120 |Planned Days 135 10 months
GoB ActualDates | 31.10.2022 01.122022 | 17.012023 | 09.032023 15.032023
NGO/Fim for Social Awereness for Stregihening N Planned Dales 30052023 | 27.062023 | 0307.2023 | 30.07.2023 -
Access of Woman and Vulnerable Groups in Selected ADB-
7 |Slums under ADF Grant Associated with DESWSP, mm 30MM 06 mm CQS(BTP) MD/PD ADF(Grant)- 54.175 4571 - 0.00 Planned Days 30 months
DWASA S Actual Dates | 11.12.2022 11.012023
NGOJFirm for Legal Empowerment for Stregthening ADB- Planned Dates 30052023 | 27.062023 | 03072023 | 30.07.2023 231
Access of Woman and Vulnerable Groups in Selected
8 ™) | M ADF(Grant)- | 32.336 2434 - 000 [Planned D: th
Sloms under ADF Grant Associated witi DESWSP, | ™ | 0 By | CASETR) bFo G‘; i i S mosis
DWASA ActualDates | 11.12.2022 11.01.2023
Total Value of Services= 10.96
Note: **mm=man month
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