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DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
Office of the Project Director
Dhaka Sanitation Improvement Project (DSIP)
Dhaka WASA, WASA Bhaban (11th floor)
98, Kazi Nazrul Islam Avenue
Kawranbazar, Dhaka-1215.

Annual Procurement Plan: FY2022-2023

(Version-01)
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SUMMARY SHEET

Annual Procurement Plan: FY2022-2023
Project Name: Dhaka Sanitation Improvement Project (DSIP)

Ministry Local Government, Rural Development & Co-operatives
Division Local Government Division

Agency Dhaka Water Supply and Sewerage Authority (DWASA)
Procuring Entity Name Project Director, Dhaka Sanitation Improvement Project (DSIP).
Project Code 224318900

Commencement & Completion:

Date of Commencement:

January, 2020

December, 2024

Date of Completion:

Total (Tk in lac): 385560.00
Project Cost: GoB (Tk in lac): 99960.00

PA (Tk in lac): 285600.00

Allocation for Procurement in FY 2022-2023:

1 Works 25356.10
2 Goods 47.40
3 Services 2585.80
4 Others 10.70
Total 28000.00
1 Works 1096.06
2 Goods 8.94
3 Services 0.00
4 Others 1895.00
3000.00

Total
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ANNUAL PROCUREMENT PLAN
Financial Year: 2022-2023

Ministry: Local Government, Rural Development & Co-operatives. Budget Development

Division: Local Government Division. Project Cost:

Agency: Dhaka Water Supply and Sewerage Authority (DWASA). Total (Taka in lakh) 385,560.00

Procuring Entity Name: Project Director, Dhaka Sanitation Improvement Project (DSIP). Project Aid (Tk in Lakh) 285,600.00
GoB (Tk in Lakh) 99,960.00

GOODS:

GD3-Lot- | Procurement of Motor -y eGP As per Gob 20,00 000 504 Planned Dates 1712021 1/22/2021| 2/12/2021| 2/19/2021| 3/19/2021 /16/2021| 5/31/2021
1) Cycles -150 cc. ’ (OTM) DoFP ’ ' ' Planned Days 0 21 21 7 7 28 60 144

Actual Dates 3/10/2021| 3/25/2021| 5/17/2021| 5/24/2021| 5/24/2021 6/6/2021 8/6/2021

RFB(Open- Planned Dates 8/102022| 8/31/2022] 9/15/2022] 9/22/2022]  9/29/2022] 10/27/2022 12/11/2022
Procurement of National- | As per IDA, Planned Days 0 21 15 7 7 28 45 123

Gi4-R Airconditioner etc. ok } 1 Single Stage | DoFP AlIB- 25.00 2248 G p
One Actual Dates

RFB(Open- Planned Dates 8/21/2022| 9/11/2022| 9/26/2022| 10/3/2022| 10/10/2022| 11/7/2022| 12/22/2022

Procurement of Office National- As per IDA, Planned Days 0 14 15 7 7 28 45 116
o Furniture. ot [ 4 Single Stage | DoFP AIIB e 25 Gl

One Actual Dates

Repair, Maintenance & Planned Dates 12/8/2022| 12/15/2022| 12/20/2022| 12/23/2022| 12/28/2022]  1/2/2023| 1/17/2023
Periodical updating for RFQ
different logistic lot | 1 /DPM PD GoB 2.60 0.00 0.00 |Planned Days 0 7 5 3 5 5 15 40

equipments of PMU
office.

Actual Dates
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ANNUAL PROCUREMENT PLAN

Financial Year: 2022-2023

Ministry: Local Government, Rural Development & Co-operatives Budget |Development

Division: Local Government Division Project Cost:

Agency: Dhaka Water Supply and Sewerage Authority (DWASA) Total (Taka in lakh) 385,560.00

Procuring Entity Name: Project Director, Dhaka Sanitation Improvement Project (DSIP) Project Aid (Tk in Lakh) 285,600.00
GoB (Tk in Lakh) 99,960.00
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Planned Dates
wp;[Reconstrction, Expansion and ol 1 IR e:m(t)lzen:l s oer Darp| A — el 9/1/2020 12/30/2020 |  1/29/2021| 4/29/2021| 5/27/2021| 6/11/2021| 9/23/2024
Operation of Pagla STP. = P AlIB ’ ’ : Planned Days 0 120 30 90 28 15 1200 | 1483
Actual Dates
Flaned Dars 9/1/2020| 121302020 | 1/2002021| 412012021| 52712021 6/11/2021| 11/28/2023
wpy |Reconsruction of Eastem Trunk |, ) | 4, | REP-Open- |, .y pp] DA, 6148800  7000.00| 0.00
Main. International | ** P AlIB ’ ’ : Planned Days 0 120 30 90 28 15 900 1183
Actual Dates
Planned Dates
; 11/1/2020| 3/1/2021 3/31/2021 6/29/2021| 7/27/2021| 8/11/2021| 1/28/2024
wps |Reconstruction of Westem Trunk |, | ¢ | RFP-Open- |, 5z IDA 2268000  2065.00] 0.00
Main. International AlIB Planned Days 0 120 30 90 28 15 900 1183
Actual Dates
Reconstruction/New Planned Dates 1/12/2020| 5/11/2020 | 6/10/2020]  9/8/2020| 10/6/2020| 10/21/2020 ~ 4/9/2023
Construction/Rehabilitation of
Sewerage Networks in Zone-A RFP-Open- IDA, Planned Days 0 120 30 90 28 15 900 1183
WD5 @eilibegan, Mogharar, Stislibag km | 205 | | onal | A5 PETDOFP| 57914.00 5000.00]  0.00
Eskaton, Arambag, Paltan,
Shahidbag, Motijheel etc). Actual Dates
Reconstruction/New
Construction/Rehabilitation of Planned Dates 1/172021]  5/1/2021 5/31/2021| 8/29/2021| 9/26/2021| 10/11/2021| 3/29/2024
Sewerage Networks in Zone-B RFP-Open- DA,
WD6 |(Rampura, Taltola, Bashaboo, km | 187 [ nal |ASPErDOFPl p 47710.00 4000.00f 0.00 |Planned Days 0 120 30 90 28 15 900 1183
Golapbag, Ahmedbag, Saidabad,
Gorax?, Baganbari, Khilgaon, West Actual Dates
Nandipara etc).
Reconstruction/New Construction of Planned Dates 7124/2021| 112172021 | 12/21/2021| 3/21/2022| 4/18/2022(  5/3/2022| 10/19/2024
(Sse;vber_;ge Nﬂ";,ks E Zone-C — Planned Days 0 120 30 90 28 15 900 1183
ujbag, cas andipara, = cn-
WD7 Mg, Rt Glugbop axt km | 74 | ational |AS Per DOFP| GoB 25500.00 0.00[ 1091.06
etc.) & Rehabilitation of South- Actual Dates
Western Trunk Main.
Construction of Sanitation Facilities RFB(Open- DA, Planned Dates 11/29/2021 | 12/13/2021 | 1/12/2022 | 1/27/2022 | 2/24/2022 | 3/11/2022 | 9/7/2022
WD11A for women in Zonal Offices/Head | Lot | 1 [ "\ " ) As per DOFP| , 97.86 33.00 000 [Planned Days 0 14 30 15 28 /1": = 1
Office, Dhaka WASA. / Actual Dates 11/29/2021 | 12/14/2021 | 1/20/2022 | 1/20/2022 | 1/20/2022 } 2/1/
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10 1 1 14 15 1 1
Construction of Sanitation Facilities RFB(Open- DA, Planned Dates 11/29/2021] 12/13/2021 | 1/12/2022 | 1/27/2022 | 2/24/2022 | 3/11/2022 | 9/7/2022
WD11B |for women in Zonal Offices/Head Lot| 1 National) As per DoFP AIIB 81.40 34.60 0.00 Planned Days 0 14 30 15 28 15 180 282
Office, Dhaka WASA. Actual Dates 11/29/2021 | 12/14/2021 | 1/20/2022 | 1/20/2022 | 1/20/2022 | 2/1/2022 | 7/7/2022
Non-Consulting Services:
—_ Procureineito Office Agsistaits s | is National- AsperDoRE| S 10,00 - 500 Planned Dates 1/10/2020] 1/31/2020 2/15/2020| 2/22/2020| 3/21/2020]  4/5/2020| 3/10/2025
through outsourcing. OT™M ’ ’ ! Planned Days 0 21 15 7 28 15 1800 1886
Actual Dates 10/11/2020{ 11/30/2020 3/12/2020] 7/12/2020{ 8/12/2020| 12/17/2020
Works (New):
S Procurement of Office Assistants sl s National PR, [ - - 0.00 Planned Dates 10/3/2022] 10/24/2022 11/8/2022| 11/15/2022| 12/13/2022{ 12/28/2022] 12/17/2024
through outsourcing. -OT™ ’ : ' Planned Days 0 21 15 7 28 15 720 806
Actual Dates
Repair & Maintenance of PMU RFQ/ IDA, Planned Dates 8/10/2022 | 8/24/2022 | 9/23/2022 | 10/8/2022 | 11/5/2022 | 11/20/2022 | 5/19/2023
office, DSIP, Dhaka WASA. Lot| 1 DPM PD AIIB 3.50 3.50] 0.00 Planned Days 0 14 30 15 28 15 180 282
Actual Dates 11/29/2021 | 12/14/2021 | 1/20/2022 | 1/20/2022 | 1/20/2022 7/7/2022
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ANNUAL PROCUREMENT PLAN
Financial Year: 2022-2023

Budget l Development
Ministry: Local Government, Rural Development & Co-operatives Project Cost:
Division: Local Government Division Total (Taka in lakh) 385,560.00
Agency: Dhaka Water Supply and Sewerage Authority (DWASA) Project Aid (Tk in Lakh) 285,600.00
Procuring Entity Name: Project Director, Dhaka Sanitation Improvement Project (DSIP) GoB (Tk in Lakh) 99,960.00

SERVICES:

;l:;‘;ed 7/1/2020 | 7/31/2020 | 8/28/2020 | 10/9/2020 | 11/8/2020 | 12/27/2020 | 12/1/2025
Consultancy Services for Design
SDI [Review and Construction MM | 354 [ QCBS f Asper [IDA. |00 g 1469.00 000 [Planned 0 8 a8 2 30 i Y b
is (International)] DoFP | AIIB Days
Supervision.
Actual Dates
Planned 7/1/2020 | 7/31/2020 | 8/28/2020 | 10/9/2020 | 11/8/2020 | 12/27/2020 | 12/1/2025
sD2 Consultancy Services from a MM | 322 QCBS Asper | IDA, 3000.00 700,001 0.00 PDlanned 0 20 28 2 a0 49 1800 1979
Project Management Consultant. (International)] DoFP [ AIIB : : : ays
Actual Dates
gl:::ed 77172020 | 7/22/2020 - - 8/21/2020 | 9/18/2020 | 8/23/2025
Consultancy Services from a Sr. IC (National- | Asper | IDA, Planned 0 21 30 28 1800 1879
D4
. Procurement Specialist-Local MM € Open) DoFP | AIIB 00100 73801 000 Days
Actual Dates
Planned 7/1/2020 | 7/22/2020 - - 8/21/2020 | 9/18/2020 | 8/23/2025
SD5 Consultancy Services from a MM | 60 IC (National- | As per | IDA, 30000 4300l 0.00 Planned 0 2l 30 25 1800 1878
Financial Management Specialist Open) DoFP | AIIB ’ ' ’ Days
Actual Dates
Planned 7/1/2020 | 7/22/2020 - - 8/21/2020 | 9/18/2020 | 9/8/2022
SD6 Consultancy Services from an MM 60 FBS Asper |IDA, 20000 000l 000 Elanncd 0 21 30 28 720 799
Audit Firm. (National) | DoFP | AlIB : : : ays
Actual Dates
. s 7/24/2021 8/7/2021 - - 8/28/2021 | 9/25/2021 | 9/15/2023
Consultancy Services for QCBS As DA Dates
SD7 |Preparation and Implementation | MM | 60 | (National) per ‘ 200.00 100.00| 0.00 [Planned 0 14 21 28 720 783
. DoFP | AlIB
of Resettlement Action Plan. Days
Actual Dates s
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1 2 3 4 5 6 7 8 91 92 10 11 12 13 14 15 16 17 18 19
PN 7172020 | 77152020 - 8/5/2020 | 9/2/2020 | 8/7/2025
Consultancy Services from an Peiions IC- s IDA, Dates )
SD8 |International Technical er 150 | International et 300.00 50.00| 0.00 [Planned 0 14 21 28 1800 | 1863
F days i DoFP | AIIB
Cc /Process Engil Limited Days
Actual Dates
o 7/1/2020 | 7/15/2020 - - 8/5/2020 | 9/22020 | 8/7/2025
. Dates
Consultancy Services from an P : IC- As DA 7l 00 1863
SD9 |International Procurement oo 150 | ntermational | R | M| 300,00 50.00| 000 [Planmed 0 14 21 28 18
Consultant. ys Limited ° Days
Actual Dates
edlusical ASS’S“’;‘“ for g:;‘:’d 7172020 | 7/31/2020 | 8/28/2020 | 9/25/2020 | 10/25/2020 | 12/6/2020 | 12/6/2021
Is ion O
SD10 |Communication and MM | 120 NQEBHZ) ’l;s *;‘;;’ fﬂ% 500.00 100.00| 0.00 [Planned 0 30 28 28 30 42 365 523
| Stakeholders' Engagement Chiatin ° Days
Strategy (CSES). Actual Dates
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OTHERS:

Dhaka Sanitation Improvement Project (DSIP)

Annual Procurement Plan

Financial Year: 2022-2023

PA GoB

1 |Basic Pay LS LS 376.00 0.00 72.00 - - - GoB - -
Charge Allowances, House

2 |rent, Medical Allowances, LS LS 317.00 0.00 80.00 - - - GoB - -
Festival Allowances etc

3 |Mobile/Cellphone Allowance| LS LS 10.00 0.00 1.30 - - - GoB - -
Honorarium/Fee for

4 |POC/TOC, PEC/TEC, LS LS 50.00 0.00 2.00 - - - GoB - -
IPSC/PIC/DPEC etc.

5 |Resettlement Compensations [ LS LS 410.00 0.00 185.78 - - - GoB - -

6 Seminar/Workshop/Conferen LS LS 100.00 10.00 0.00 i i i IDA, i i
ces Expences etc AlIB
Training /Exposure DA

7 | VisittHRD/Capacity LS LS 150.00 0.00 0.00 - - - AI[E': - -
Support/Study Tour

8  |Advertising Expenses LS LS 50.00 0.00 8.92 - - - GoB - -

9  |Computer Consumable LS LS 100.00 0.00 1.50 - - - GoB - -

10  [Printing and Binding LS LS 100.00 0.00 4.00 - - - GoB - -
Other stationery/ DA,

H Miscellenious Expenses = LS 80.00 S 0.0 ) ) ) AlIB

1y |Motor Vehicles s | Ls 30000 000 1450 ; - - | GoB » .
(Maintenance)

13 |Fuel Expenses LS LS 200.00 0.00 25.00 - - - GoB - -

gy [Lond Acquttionang Decimal| 10000 |  1160300]  0.00| 150000 . - -
Development
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