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ANNUAL PROCUREMENT PLAN

Allocation for: Saidabad Water Treatment Plant phase-2 (O&M)

Sub -Head In Lakh Taka Sub -Head In Lakh Taka
i |Generator 422.64|Outsource-Security 30.00
Chemical 1537.12|Outsource-Service 650.00
Computer Maintenance 1.31|Outsource-Cleaning Service 12.00
Conveyance 4.00|Printing & Stationary 4.50
Qil & Fuel (Vehicle) 11.50|Pump Procurement 165.91
Generator Fuel 13.07|Spare Parts (Treatment Plant) 211.14
Furniture Maintenance 1.30{Telephone expenses 2.50
Generator Maintenance 72.51 Vehicle maintenance 10.64
Internet Connection Fee 5.00 Water and Sewege Treatment Plant 499.72
Office Maintenance 5.18
Total Allocation Taka(in lakh Taka)= 3660.04

Summary List (FY-2021-2022)

Description

In Lakh Taka

Carried over Procurement of Goods/VWorks/Chemical 1834.66
New Goods/Chemical to be supplied & works to be done 1620.65
Emergency, L.S fund and Direct Procurement 204.73
Total Budget Required 3660.04
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ANNUAL PROCUREMENT PLAN
Financial Year 2021-22

Total Allocation (amount in Lakh Taka) 3,660.04
Ministry Local Government, Rural Development & Co-operatives Chemical 1,537.12
Qil & Fuel (Vehicle) 11.50
Generator Fuel 13.07
Division Local Government Division Generator Maintenance 72.51
Office Maintenance 518
QOutsource-Security 30.00
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Outsource-Cleaning Service 12.00
Printing & Stationary 4.50
Pump Procurement 165.92
) ; Executive Engineer, Saidabad \Water Treatment Plant Phase-2 (O&M) Spare Parts (Treatment Plant) 211.14
Procusing Entity Name & Cods Dhaka WASA & Code - 635 Vehicle maintenance 10.64
Water and Sewege Treatment Plant (D&M) 499.72
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Head : Water and WQS.QQQ Treatment Plant (O&M)
Carried Over For Works (SWTPM)
Construction of Lifting system in Aeration Planned Dates
1 | W-6 |[£one- 1 of DND canal. F#912021 TID-| Lot 1.00 [OTM(e-GP) CE | Rew. 446 Planned Days 0 21 14 7 7 21 70 30
563703.2021 Actual Dates 01/04/21 | 19/04/2021 | 5/31/2021 | 31/05/2021 | 5/31/2021 | o7/06/21
Cleaning of Garbage, trash etc from two Planned Dates
2 | ws ”M”mem‘ wn..,.mm*a MM %w_g __._BHEMM&%MEE% Lot | 1.00 |oT™M(e-GP) | CE | Rew. 447  |Planned Days 0 21 14 7 7 21 70 €0
571796.2021 Actual Dates 25/04721 | 11/05/21 23/06/21 | 28/06/2021 | 29/06/21 29/06/21
Re-Construction of Boundary wall at different Planned Dates
3 | W-9 |points of DND canal (Package-01) Lot 1.00 |OTM(e-GP) CE Rev. +.47 Planned Days 0 21 14 7 7 21 70 30
F#087 2021 TID-560711 2021 Actual Dates 24/03/21 | 412/2021 | 5/31/2021 | e//2021 | eizr2021 | 07/06/21
Creating of awareness among people to Planned Dates
4 | W-20{prevent pollution of DND canal. F#061.2020,| Lot | 1.00 |OTM (e-GP})| CE | Rev 4.48 Planned Days 0 21 14 7 7 21 70 30
TID#571815 Actual Dates 21/05/21| 11/05/21 03/06/21 08/06/21 | 09/06/21 | 30/08/21
Construction of Security post of north-west & Planned Dates
5 |W-22|south-west gate at SWTP, Phase-2.| Lot 1.00 |OTM (e-GP)| CE | Rewv. 4.89 Planned Days 0 21 14 7 7 21 70 30
F#58.2020, TID#590785 Actual Dates 21/05/21| 11/06/21 25/06/21 02/07/21 09/07/21 | 30/07/21 27111/21
Supply & installation of sanitary fittings for Planned Dates
6 | W-23|administrative building of SWTP-2.| Lot 1.00 DPM CE | Rev. 350 Planned Days o] 21 14 7 7 21 70 30
F#121.2021, W/O#093.2021 Actual Dates 27/05/21 | 17/06/21 01/07/21 | 08/07/21 15/07/21 05/08/21 03/12/21
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Repairing of drainage system and Planned Dates
construction of brick wall under boundary wall
x d 0 21 14 7 7 21 70 o
7 | W-24 of west side of SWTP, Phase-2 F#97 2021 Lot 1.00 |OTM (e-GP)| CE Rev. 4.46 Planned Days
TID-566111.2021 Actual Dates 11/04f21 | 27/04/21 14/06/21 16/06/21 20/06/21 20/06/21
Construction of Bathroom and Toilet with Planned Dates
& | W-27 |required facilities at SWTP. Phase-2. Lot 1.00 |OTM (e-GP)| CE | Rev 448 Planned Days 0 21 14 T 7 21 70 a0
F#56.2021 W/O#92.2021 Actual Dates 16/03/21 | 01/04/21 06/05/21 08/05/21 | 09/05/21 | 23/05/21
Construction of Lifing system in Aeration Planned Dates
9 |w-21|Zone- 2 of DND canal. F#103.2021 TID-| Lot 1.00 |OTM (e-GP)| CE | Rev 441 Planned Days 0 21 14 7 7 21 70 30
572839.2021 Actual Dates 28/04/21 | 17/05/21 08/06/21 16/06/21 16/06/21 28/06/21
Construction of Lifting system in Aeration Planned Dates
10 | W-32|Zone- 3 of DND canal F#101.2021 TID-| Lot 1.00 |OTM (e-GP)| CE | Rev 483 Planned Days 0 21 14 7 7 21 70 30
574248.2021 Actual Dates 02/05/21| 18/05/21 | 07/07/21 | 13i07/21 | 13/07/21 | 28i07i21
Cleaning of garbage, trash etc. from two Planned Dates
banks of DND canal from Mridhabari to Planned Days 0 21 14 7 7 21 70 30
11 |wW-33 Konapara (package-02). F#036,2021 TID- Lot 1.00 |OTM (e-GP)| CE | Rev. 4.49 it y
' ' Actual Dates 04/05/21 | 20/05/21 23/06/21 27/06/21 27/06/21 08/07/21
575084 2021
Construction of Lifting Joist at Sarulia Bazar Planned Dates
12 | W-35|of DND canal. F#114.2021 Lot 1.00 | OTM(e-GP) | CE | Rew. 4.40 Planned Days 0 21 14 7 T 21 70 30
Actual Dates 27/05/21 | 17/06/21 01/07/21 08/07/21 15/07/21 05/08/21 03/12/21
Evicticn af illegal P —-— Planned Dates 0 21 14 7 7 21 70 30
13 | W-51|Reconstruction of Boundary wall at Konapara| Lot 1.00 DPM MD | Rew. 498 Planned Days
of DND canal. F#049.2021, WO#129.21 04 Actual Dates 13/12/20| 03/01/21 17/01/21 24/01/21 31/01/21 21/02/21
Eviction and sealed of illegal Drainage Planned Dates 12/6/2021
connections and Rehabilitation at different
B 0 21 14 7 7 1 70 30
14 | W-52 points of DND canal F#049 2021, Lot 1.00 DPM MD | Rev. 5.00 Planned Days 2
WO#128.2021.03 Actual Dates 13/12/20| 03/01/21 17/01/21 \m_n___.o.:m._ 31/01/21 21/02/21
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. - Planned Dates
Construction of Brick wall under boundary
15 | W-53|wall of west side of SWTP. Phase-2 Lot | 100 | otMmeGry | cE | Rev. 444  [Planned Days 0 2 14 7 7 21 70 30
(Package-2). F#105.2021, TID-574249.2021 Actual Dates 02/05/21 | 18/05/21 | 07/07/21 | 12/07/21 | 12/07/21 | 18/07/21
Re-Construction of boundary wall at different Planned Dates
16 |W-54{points of DND canal (Package-3).| Lot | 1.00 | OTM(e-GP) | CE | Rew 447  [Planned Days 0 21 14 7 7 21 70 30
F#090.2021 TID-563704.2021 Actual Dates 27/05/21 | 17/06/21 01/07/21 08/07/21 15/07/21 05/08/21 o321
Re-Construction of boundary wall at different Planned Dates
17 |W-55|points  of DND canal (Package-4)| Lot 1.00 | OTM({e-GP) | CE Rev. 4.47 Planned Days 0 21 14 7 7 21 70 3
F#095.2021 TID-566112.2021 Actual Dates 13/04/21 | 27/04/21 03/06/21 08/06/21 09/06/21 16/06/21
Palisading work by supplying of bitumen Planned Dates
18 | wW-56 MWcmﬂuwﬂ.ﬂnﬂsMﬂ__ _Mmmﬂﬂww wﬂh.n”_“._w ﬂmMMMMM Lot | 1.00 | otM(e-cr) | cE | Rev 449  [Planned Days 0 21 14 7 7 21 70 30
02) . F#143.2021, TID#597990 Actual Dares 27/05/21 | 17/06/21 01/07 21 08/07/21 15/07/21 05/08/21 o3nzz21
Sub Total Tk. 81.19 Carried Over For Works (SWTPM)
Head : Water and Sewege Treatment Plant (O&M)
Carried Over work (SWTPO)
Repairing & maintenance of conveyer belt & Planned Dates
19 | w-37 [related works in chemical building of SWTP Lot 1.00 |OTM (e-GP)| SE Rev. 267 Planned Days 0 21 14 7 T 21
phase-2 F#371, W/O#1469 Actual Dates 01/10/21 | 15/10/21 29/10/21 05/11/21 12/11/21 03/12/21
Hiring a CNG/Pick-up for operation and Planned Dates
20 | w-38 |maintenance purpose of SWTP phase-2. Lot 1.00 DPM CE | Rev, 4.80 Planned Days 0 21 14 7 T 21
Actual Dates 30/09/21 14/10/21 28/10/21 04/11/21 111121 021221
Dredging of River intake & making bamboo Planned Dates
21 | wW-57 |fencing at river intake of SIPS, F#..., Lot 1.00 |OTM(e-GP}| MD | Rev 49.50 Planned Days 0 21 14 7 7 21 70 30
TID#594174 Actual Dates 17/05/21| o7/06/21 | 21/06/21 | 28/06/21 | 05/07/21 | 26/07/21 2311721
Dredging & removal of sludge, slurry & all Planned Dates
22 | w-58 |type of garbage from DND canal Bhuiya| Lot 1.00 |OTM{e-GP) | MD | Rev. 43.11 Planned Days 0 21 14 2 7 21 70 120
tower to konapara bridge. W/O-1480 Actual Dates 201121 1z 25112121 01/01/22 oB/0122 29/01/22 29/05/22
Dredging & removal of sludge, slurry & all Planned Dates
23 | w-59 |type of garbage from DND canal Ariation Lot 1.00 |OTM{e-GP)| MD | Rev. 53.08 Planned Days 0 21 14 L 7 21 70 120
zone-3 to Bhuiya tower, W/0-1420 Actual Dates 20/11/21 | 111221 25/12/21 01/01/22 08/01/22 29/01/22 29/05/22
Motor rewinding & related service for DND Planned Dates
24 | w-60 |aerator motor, sampling pump motor & Lot 1.00 |OTM (e-gp) | CE | Rev, 5.00 Planned Days 0 21 14 7 7 21 70 an
cooling pump motor. Actual Dates 25M11/21 | 1812121 30/12/21 06/01/22 13/01/22 03/02/22 08/08/22
Sub Total Tk. 158.16 |Carried Qver For Works (SWTPOQ) \
N Total Tk.| 239.35 |Carried Over For Works (SWTPM & SWTPO) i
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Head : Water and Sewege Treatment Plant (O&M)
Carried Over For Goods (SWTPM)
Procurement of Mechanical ltems for Clarifier Planned Dates 0710421 11/04/22
25 | G-4 |Unit of SWTP Phase-2, F#1352021 || 1.00  |OTM(e-GP) CE | Rev 14.87  |Planned Days 0 21 14 7 7 21 70 120
TID#594010 Actual Dates 29/07/21| 19/08/21 | 02/09/21 | 09/09/21 | 16/09/21
Supply of different Types Networking Planned Dates 12/09/21 19/09/21 26/09/21 171021 21/04/22
26 | G-5 |Equipments Related to Internet Services for|pq, 1.00 OTM(e-GP) SE Rev. 9.98 Planned Days 0 o1 14 7 7 21 70 120
SWTP Phase-2, F#137.2021, TID#592345 Actual Dates 080821 | 29/08/21
Procurement of Different Spare Parts for PF Planned Dates 15/08/21 | 22/0e/21 | 29m9i21 | 20010/21 24/04/22
27 | G-7 |Plant of SWTP Phase-2, F#1152021 | o 1.00 OTM(e-GP) CE Rev 19,99 Planned Days 0 21 14 7 7 21 70 120
TID#593117 Actual Dates 11/08/21 | 01/09/21
Supply of Rust Cleaner, Thread Locker and Planned Dates 07/10/21 11/04/22
28 | G-10|Other Consumable Items of SWTP Phase-2 |Lot 1.00  |OTM(e-GP) SE | Rewv. 9.96 Planned Days 0 21 14 T 7 21 70 120
F#116.2021, WO#20, TID#S81427 Actual Dates 29/07/21| 19/08/21 | 02/09/21 | 08/09/21 | 16/08/21
Procurement of Different Type of Spare Parts Planned Dates 04/03/22
29 | G-11|of Gas Generator B1 of SWTP Phase-2iiot  |100 [OTM(e-GP) | SE | Rev 985  [Planned Days 0 21 14 7 7 21 70 120
PR, WD, TRRESTSo8 Actual Dates 21/06/21 | _12/07/21_| 26/07/21 | 02/08/21 | 09/08/21 | 30/08/21
Procurement of Different Type of Spare Parts Planned Dates 04/03/22
30 | G-12 |of Gas Generator B2 of SWTP Phase-2|,or 1.00  |oT™(e-GP) | SE | Rev 1000  [Planned Days ] 21 14 7 7 21 70 120
F#094, WO¥11, TID#569787 Actual Dates 21/06/21| 12/07/21 | 26/07/21 | 02/08/21 | 09/08/21 | 30/08/21
Supply of Paints & Hardware Items of SWTP Planned Dates 12/03/22
31 | G-14 |Phase-2, F#117.2021, WO#12, TID#591428 || o 1.00 OTM(e-GP) SE Rev a.95 Planned Days 0 P2l 14 7 7 21 70 120
Actual Dates 20/06/21 | 20/07/21 | o03/08/21 | 10/08/21 | 17/08/21 | 07/09/21
Supplying Bearing tools and other spare- Planned Dates
32 | G-83 |items for Air Blower of Phase-2, TID-500325. | Lot 1.00 0TM(e-GP) CE Rev 24.02 Planned Days 0 21 14 7 7 21 70 120
w0035 Actual Dates 04/10/20| 25/10/20 | o08M11/20 | 1511/20 | 22/11/20 | 13/12/20 17/06/21
Supply of Different grades of Lubricating oil, Planned Dates 14/10/21 18/04/22
33 | G-84 [Grease and Fuel for SWTP Phase-2 Lot 100 [0TM(e-GP) | MD | Rev 873  |Planned Days 0 21 4 7 7 21 70 120
F#068.2021 TID-596671.2021 Actual Dates 05/08/21 | 26/08/21 | 09/09/21 | 16/08/21 | 23/09121
Supply of Electrical Spare Parts for Aeration Planned Dates 2110121 25/04/22
34 | G-BS Zoy-12 8 5 o NG pensl inder SWIE Lot 1.00 0TM(e-GP) CE | Rev 2136 Planned Days 1] 21 14 7 7 21 70 120
: 85 |phase-2, F#092.2021, WO#27, TID#587752 : 2l 5 ¥
. Actual Dates 12/08/21 | 02/09/21 16/09/21 23/09/21 30/09/21
7
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Procurment of Pneumatic Actuator for Wash Planned Dates 22/09/21 29/09/21 06/10/21 27/10/21 D1/05/22
Water Inlet & Filtered Water Butterfly Valve of OSTETM
35 | G-87 |swp Phase-2, F#124 2021, TID#594179 Lot 1.00 (-GP) CE Rewv. 21.02 Planned Days 1] 21 14 7 7 21 70 120
Actual Dates 18/08/21 | 08/09/21
Procurment of Pneumatic Actuator for Wash - Flanned Dates 20/09/21 27/08/21 041021 2511021 28/04/22
Water Drain Butterfly Valve of SWTP Phase- OSTETM " o
36 | G881 Lot1), F#1252021, TID#597914 ot 1199 Jecry C& | Rev| 2402 |Planned Days . 21 it L i 3 B L
Actual Dates 16/08/21 | 06/08/21
Procurment of Pneumatic Actuator for Wash o Planned Dates 22/09/21 29/09/21 06/10/21 27/10/21 01/05/22
37 | G-gg |Water Drain Butterfly Valve of SWTP Phase-|| ot 1.00 GM.MW_.Z CE | Rev. 24.02 Planned Days 0 2 14 7 7 21 70 120
2lonz), FH1an20e1, TIORNG710 e Actual Dates 18/08/21 | 08/09121
Procurement of Mechanical Items for Planned Dates 16/09/21 23/08/21 30/09/21 2111021 25/04/22
Generator Cooling Tower & Softener Plant of ; -
38 | G-90 SWTP Phase-2, F#127.2021, TID#564130 Lot 1.00 0TM(e-GP) CE Rev 24.89 Planned Days 2 21 % = 7 2 70 120
Actual Dates 12/08/21 | 02/08/21
Procurement of Generator Cooling Tower| Flanned Dates 25/04/22
39 | G-91 wmﬂm._m om_”_oqé%%ﬂ . m:mmm..w (Lot-Nfior  [1.00 |oTMEe-GP) | CE | Rev. | 2496  [Pianned Days 5 7 7y 7 = = 7 50
- b 20, THRGRATE Actual Dates 12/08/21 02/09/21 168/09/21 23/09/21 30/09/21 21/10/21
Procurement of Spare Parts for Gas Planned Dates 28/09/21 19/10/21 23/04122
40 | G-g3 |Generator B3 of SWTP  Phase-2,|; 1.00  |OTM(e-GP) | CE | Rew 2374 [Planned Days 0 21 14 7 7 21 70 120
Ak e . Actual Dates 10/08/21 | 31/08/21 14/08/21 21/08/21
Procurement of Generator Cooling Tower Planned Dates 270921 o4/10/21 25/10/21 29/04/22
41 | G-94 |Spares for SWTP  Phase2 (Lot2).|i o5  |1.00 |OTM(e-GP) | CE | Rew. 1997  [Planned Days 0 21 14 7 7 21 70 120
FHI32.2021, WESR4, TIRG0A108 Actual Dates 16/08/21 | 06/09/21 20/08/21
Procurement of Automation Spare Item for Planned Dates o7/10/21 11/04/22
42 | 3-g5 |SWTP Phase-2, F#134.2021, TID#593722 Lot 1.00 OTM(e-GP) CE Rev. 19.88 Planned Days 0 21 14 7 7 21 70 120
Actual Datles 29/0721 19/08/21 02/09/21 09/09/21 16/09/21
Procurement of Instrumentation Equipment OSTETM Planned Dates 28/08/21 05/10/21 12/10/21 02/11/21 07/05/22
43 | G-98 [for SWTP Phase-2, F#140.2021, |Lot 100 CE | Rev. 2491 Planned Days 0 21 14 7 7 7 21 70 120
WO#597924 (e-GF) Actual Dates 24/08/21 | -14/08/21 /]
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Procurement of Water Quality Monitoring . Planned Dates 06/10/21 27/10/21 01/05/22
44 | G.og |Sensor for SWTP Phase-2, F#141.2021|1or 100 [OSTETM ce | Rev 2420 [Planned Days 5 5 7y 7 7 T 75 50
C/A#28 TID#594137 (e-GP)
Actual Dates 18/08/21 | 08/0%/21 22/09/21 29/09/21
Supply of Hardware & Tools Item for Daily Planned Dates 16/09/21 23/09/21 30/00/21 21/10/21 25/04/22
45 |G.100{Maintenance Furpose of SWTP Phase-2.0ioc  |100 [oTM(e-GP) | SE | Rev 997  [Flanned Days 0 Y 3 B 7 1 70 120
FEIASAND), NORWOra Actual Dates 12/08/21] 02109121
Procurement of electrical spare item (auto Planned Dates 30/08/21 21/10/21 25/04/22
transformer) for raw water MCC panel with i .
46 (G101 1oied services, F#146 2021, TID#S96757 | -0 100 |OTM(e-GP) [ CE | Rew, 1331 Planned Cays 0 21 14 7 7 21 70 121
Actual Dates 12/08/21 | 02/09/21 16/08/21 23/09/21
Procurement of Automation Spare & - Planned Dates 28/09/21 | osnorz1 | 1zro1 | oz11i21 o7/05/22
47 |G-102/Consumable ltem for SWTP Phase-2,| ., 100 ”unm.mw,d_.a__ T 5407 P e = = v z = T s e
PeYae L. TS Actual Dates 24/08/21 | 14/09/21
Sub Total Tk. 418.57 |Carried Over For Goods (SWTPM)
Head : Water and Sewege Treatment Plant (O&M)
Carried Over For Goods (SWTPO)
Supply of chlorine drum valve for 1000kg Planned Dates
48 | G-39 |Capacity chlorine gas cylinder of SWTP Lot 100 |OTM (e-gp)| SE | Rev 9.80|Planned Days 0 14 14 7 7 21 63 120
Phase-2_ F#._ . \W/O#129 Actual Dates 0B/04/21 | 27/04/21 11/05/21 18/05/21 25/05/21 15/06/21 13/10/21
Supply of different type of SEEPEX pump BSTETN Planned Dates
49 |G-103|spare parts for SWTP Phase-2. F# 161 Lot 1.00 (e-GP) MD | Rew. 87 43| Panned Days 0 21 14 7 7 21 70 120
Wike2s Actual Daies 27/05/21| 17/06/21 | 01/07/21 | 08/07/21 | 15/07/21 | 05/08/21 03/12/21
) . _ Planned Dates
50 |G-104 Nwmﬂ_mzﬂm_._anﬁﬁ.wﬂ_Nwsw“_gﬂwmwﬂw el Lot | 100 |OTM (eap)| CE [ Rev 19.88{Planned Days 0 71 4 7 7 21 70 120
; Actual Dates 13/06/21 | o4/07/21 | 18m07/21 | 250721 | ovos21 | 22/08/21 20/12/21
= FUT5 i Bk Sid b Planned Dates
51 |G-105 m”ﬁ.ww _un”.m_mm.m S mm..% component kit torl ot [ 100 |oTM (e-gp)| CE | Rev 19.65|Planned Days 0 21 14 7 7 21 70 120
2 : Actual Dates 13/06/21| 04/07/21 18/07/21 25/07/21 01/08/21 22/08/21 2001221
- ' o detecto | J Planned Dates
g upply o 25 etector panel wi 4 T ) 20.00 -
52 |G-106]. 0 ccories for SWTP. F#120.24 Lot 00 |OTM (e-gp)| CE | Rev, -00[Planned Days 0 21 14 f 7 7 21 70 120
Actual Dates 13/06/21 | 04/07/21/1) 18/0721 | 25/07/21 | 01/08/21 | 22/08/21 20/12/21
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. Planned Dates
input  output |
53 |G-107] Bﬂﬂ_ﬂ_w_m mwﬂnu_:%_: UipUL [ROWEF: SSupely Lot 1.00 |OTM (e-gp) | CE | Rev. 19.95|Planned Days 0 21 14 7 7 21 70 120
) Actual Dates 13/06/21 | 04/07/21 18/07/21 2507121 01/08/21 22/08/21 2002121
; ; e ol Planned Dates
d t s dat
B |8 m“m_ﬂwaomihm H; e 2 oMl ot | 1.00 [OTM(e-gp) | CE [ Rev 19.45[Planned Days 0 21 14 7 7 21 70 120
. Actual Dates 13/06/21 | 04/07/21 18/07/21 25/07121 01/08/21 22/08/21 2012121
T — — ) il Planned Dates
55 |G-109f 2,00 e et operation module.| o | 100 |OTM(e-gp) | CE | Rev 18.86|Planned Days 0 21 14 7 7 21 70 120
' Actual Dates 15/06/21 | 08/07/21 20/07/21 27107121 03/08/21 24/08/21 22112121
I f | 4 itter  f SWTP-2 ittt
nei =
56 |G-110fouRPY ot panel fransmiter for tot | 1.00 [OTM(egp) [ CE | Rev 19.86Planned Days 0 7 14 7 7 21 70 120
Actual Dates 15/06/21| 086/07/21 20/07/21 27/07/21 | parosi21 | 24/08/21 22/12/21
5 v 4 " Planned Dates
upply of different type panel meter for
$7 |G-1411|5\wTP Phase-2. F#408.20 Lot | 1.00 |OTM (e-gp)| CE | Rev 23.95|Planned Days 0 21 14 7 7 21 70 120
Actual Dates 17/06/21 | o08f07/21 22/07/21 29/07/21 | o0s/o8/21 | 28/08/21 24/12/121
Planned Dates
Supply of two set Seepex sludge pump motor .
58 |G-121 o TP phase-2, F#.__ WO#1084 Lot 1.00 | OTM (e-gp) | MD | Rew 73.20|Planned Days 0 21 14 7 7 21 70 120
Actual Dates 18/06/21 | 09/07/21 23/07/21 30/07/21 | os/m8/21 | 27/08/21 25/12/21
Supply of spare parts for chlorination system Planned Dates
59 |G-113|for SWTP phase-2 (Package-01), F# .. .| Lot 1.00 |OTM (e-gp) | MD | Rev 37.59|Planned Days 0 21 14 7 7 21 70 120
WO#178.2020 Actual Dates 19/06/21 | 10/07/21 24/07/21 31/07/21 07/08/21 28/08/21 26/12/21
Supply of spare parts for chlorination system OSTETM Planned Dates
60 |G-114|for SWTP phase-2 (Package-02), F#385.20| Lot 1.00 (€-GP) MD | Rev. 42.00{Pianned Days 0 21 14 7 7 21 70 120
TID# Actual Dates 20/06/21| 11/07/21 | 25/07/21 | o01/08/21 | os/osi21 | 29/08/21 27/12/21
Supply of D1 no. changeover device with 02 Planned Dates
A1 |G-115|nos. motorized valve & electrical panel for| Lot 1.00 | OTM (e-gp) | MD | Rev 33.38|Planned Days
chlorination system. WO#1033 Actual Dates 21/06/21| 12/07/21 | 26/07/21 | 02/08/21 | 09/08/21 | 30/08/21 28112121
Sub Total Tk. 445,00 |Carried Over For Goods (SWTPQ)
Head : Pump Puchase
Carried Over (SWTPM)
Supply of motive water pump motor for 30/06/21
5 la chiorination system of SWTF phase-Z. F- Lot 1.0 OSTETM(e- wo | ca a1 50 Fianned Dales
62 16-118141 2020 , W/0-46.2021 ° . ap) R Planned Days 0 21 14 7 7 21 70 180
Actual Dates 11/07/20 | 28/11/202¢T \12/0g/20 | 15/12/2020 | 22/12/2020| 12/01/21
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Supply of sampling pump motor & related 25/06/21
3 |c.q1o[epare for SWTP phase2 F272020 wio| | | | oo |OSTETMGe-| o | cap — Planned Dates
042.2020 i ap) " [Planned Days 5 21 14 7 7 21 70 180
Actual Dates 11/07/20 | 28/11/2020 | 12/08/20 | 15/12/2020 | 22/12/2020| 12/01/21
Sub Total Tk. 110.10 Carried Over (SWTFQ)
Total Tk.| 973.67 |Carried Over For Goods (SWTPM & SWTPQ)
Head : Chemical
Carried Over Goods (SWTPO & SWTPM)
Supply of Lime for waler treatment of SWTP Planned Dates
Package-1/2020-21 F#033, TID#591388, OSTETM
64 | G-10 WO# Lot 1.00 (e-GP) MD Rev 79.00 Planned Days 2 27 14 = = 31 %0 %0
Actual Dates 11/07/21| 01/08/21 15/08/21 22/08/21 29/08/21 19/09/21 18/12/21
Supply of 800 Metric Ton Aluminium Sulphate Planned Dates
for Water Treatmen! of SWTP Phase-2 OSTETM
65 | &3 |(Package-03/2020-21). Wi0#1393.017 wion AN | "oy | ™ 207801 Bianned Days 0 21 14 7 7 21 70 120
Actual Dates 0B/03/21 26/03/21 12/04/21 18/04/21 26/04/21 17/05/24 03M1/23
Procurement of Labratory equipments for Planned date
66 | G-44 |SWTF Phase-2. F#311, W/O#1243 Lot 1.00 | LTM(e-gp) | CE | Rewv 3.58|Days 0 21 14 7 7 21 70 120
Actual Date 26/04/21 ] 17/05/21 31/05/21 6/7/2021 | 614/2021 71512021 031021
Procurement of Labratory reagent for SWTP Planned date
57 | G-45 [Phase-2 F#341 W/O#988 Lot 1.00 LTM(e-gp) CE Rev 8.87|Days a 2 14 7 i 21 70 120
Actual Date 26/03/21 16/04/21 30/04/21 572021 5(14/2021 6/4/2021 02/09i21
Supply of 800 Metric Ton Aluminium OSTETM Planned date
68 | G-47 |Sulphate for Water Treatment of SWTP Lot |800.00 (e-GP) MO | Rev. 208.00|Days Q0 21 14 T 7 21 70 120
Phase-2 (Package-04/2020-21). F#384 Actual Date 26/03/21| 16/04/21 30/04/21 5/7/2021 | 5/14/2021 | 6/4/2021 44441
Supply of 300 Ton Liquid chlorine gas Planned Dates
(Package-1/2020-21) for SWTP Phase-
B9 | G-48 2 F#025 2020 WIO#043 M. Ton (30000 OTM{e-gp) | MD | Rev 25.00 Planned Days g 7 Ti = = Tl 5 0
Actual Dates 25/08/19| 15/09/19 29/09/19 06/10/19 13/10/19 11/01/20 09/07/20
Supply of 300 Ton Liquid chicrine gas Planned Dates
70 [Gapll 2age 220001 for SWTE a2 MTon |200.00| OTM(e-gp) | MD | Rev 8958
F#048, WO#DS5, TID#552192 . ) Planned Days ] 21 14 7 T, 21 70 120
Actual Dates 20112/19| 1001720 24/01/20 31/01/20 | 07/02/20 | 07/05/20 04/09/20
Total TK. 621.64 |Carried Over For Chemical Goods (SWTPO & SWITPM)
Total Tk.| 1834.66 [Carried Over For Works, Goods & Chemifa
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ANNUAL PROCUREMENT PLAN

Financial Year 2021-22

Total Allocation (amount in Lakh Taka) 3,660.04
Ministry Local Government, Rural Development & Co-cperatives Chemical 1,537.12
Oil & Fuel (Vehicle) 11.50
Generator Fuel 13.07
Division Local Government Division Generator Maintenance 72.51
Office Maintenance 5.18
Outsource-Security 30.00
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Outsource-Cleaning Service 12.00
Printing & Stationary 4.50
Pump Procurement 165.92
y - Executive Engineer, Saidabad Water Treatment Plant Phase-2 (O&M) Spare Parts (Treatment Plant) 211.14
Procuring Entity Name & Code Dhaka WASA & Code - 635 Vehicle maintenance 1064
Water and Sewege Trealment Plant (O&M) 499.72
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Head : Water and Sewege Treatment Plant (O&M)
Works have to be done
3 2 Planned Dates 14110721 o121 1511721 221121 291121 01221 19/04122
Installation of net with bamboo support for
71 | W-1 |protection of screen from Debris at Mridhabari| Lot | 1.00 DPM CE | Rev 388 Planned Days o 21 14 7 7 21 70 121
point of DND canal under SWTP, F#041,2021 Actid] Dabes
Renaiiig, makflenance: & dianing of drying Planned Dates 12/10/21 021121 16/11/21 23121 | 321 2111221 20/04/22
I
72 | W-2 : Lot 0 T M Re 7.00 0 21 14 1
bed-1 of phase-03, F#03, TID#G0BS550 1.00 | LTM (e-gp) D v Planned Days 7 7 21 70 22
Actual Dates
Inspection. Cleaning and Maintenance of Twin Planned Dates 11/10/21 [ IARTFA 1611421 2221 | 291121 20112121 19/04/22
73 | w-3 Box Culvert at Sandia and Mrdhabari Lot 1.00 | OTM (egp) | CE | Rev 5.00 Planned Days 0 21 14 7 7 21 70 120
Actual Dates
Cleaning and Maintenance of Inspection Point Planned Dates 1210021 | 02nu21 16/11/21 | 2311421 | 30121 2112/21 20/04/22
74 | W4 [of Twin Box Culert from Mridhabari to| Lot 100 | OTM(e-gp) | CE | Rev. 5.00 Planned Days 0 21 14 7 7 21 70 120
Saidabad Raw Water Pumping Station Actual Dates
Cleaning and Maintenance of MNel-bamboo Planned Dates 13021 ] o3 171121 | 24121 | o 21221 21/04/22
75 | W-5 |fencing at three aeration zone and Manual| Lol 1.00 |OTM(egp) | CE | Rev. 5.00 Planned Days 0 21 14 7. 7 21 70 120
Screen of DND canal, Actual Dates
Repairing, Maintenance & Installation of Planned Dates 17110021 | 0721 2111721 28/11/21 | 051221 261221 25/04/22
76 | W-B |Aluminium Glass window with grill system of] Lot 1.00 | OTM(egp)| CE | Rev. 5.00 Planned Days 0 21 AT 7 21 70 120
I\ |office building at SWTP Phase-2 Actual Dates 4 W 4
a @
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Hiring a CNG/Pick-up for et abia Flanned Dates 10/10/21 | 24/10/21 o7/11421 141121 | 2111021 12121 11104122
77 | w.y [Nnaa HRor opd Lot 1.00 DPM CE | Rew. 4.80 Planned Days 0 21 14 7 7 21
maintenance purpose
Actual Dates
Planned Dates 2110021 11/11/21 2511121 0211221 | 0912721 30NN 29/04/22
78 | W-B |Repairing and servicing of Air Conditioner Lot 1.00 | OTM{e-GP)| CE | Rew 5.00 Planned Days 0 21 14 7 7 21 70 120
Actual Dates
Chiorine gas cylinder hydraulic pressure test, Planned Dates 27T110i21 | 101121 241121 | 011221 | oBnZi21 291221
79 | W-9 |thickness test, and related works of SWTP Lot | 1.00 DPM CE | Rew 5.00 Planned Days 0 21 14 7 s 21
Phase-2. Actual Dates
Planned Dates 06/11/21 | 2711421 11221 18112021 | 251221 15/01/22 15/05/22
80 | W-10|Civil maintenance work of security shade. Lot 1.00 | OTM(e-GP)| CE | Rewv. 5.00 Planned Days 0 21 14 7 7 21 70 122
Actual Dates
il maintenaice work for Sanula Raw waler Planned Dates 1111721 n2/12121 16/12121 231221 30221 20001722 20/05/22
A1 | wW-11 : N w Lot 1.00 | OTMe-GP)| CE Rev. 500 Planned Days o 21 14 7 7 21 70 123
pumping station control room
Actual Dates
Eviction of different type of illegal structure| Lot Planned Dates 26110721 16/11/21 301121 0711221 14/12/21 04/01/22 04/05/22
1 TM (-
82 | w-13 from DND canal {(Package-1). OTM (e-gp) | CE | Rev 500 Planned Days 0 21 14 i 7 21 70 120
Actual Dates
Lot Planned Dates 2411021 14/11/21 2811121 0512121 | 121221 02/01/22 02/05/22
. Cleaning of Water Hyacinth, Garbage, Trash
83 | W-15 etc. from Mridhabari 1o lia of DND canal 1 OTM (e-gp) | CE Rewv 500 Planned Days 0 21 14 i 7 21 70 120
Aciual Dates
Cleanin G itnibnance:of e o of Planned Dates 12/10021 | 0211421 16/M11/21 23/11/21 | 3011/21 2112721 20/04/22
g4 | W18 n_.am?%wm: S drying Lot 1 | LTM(e-gp) | MD | Rev 700  [Planned Days 0 21 14 7 7 21 70 120
Actual Dates
sTEHStON oF | RELhaboE TR e Planned Dates 14110021 | 0411121 18/11/21 25011421 | 0212 231221 2204122
85 |w-z[e : g a0 Lot 1 |oTmiegp)| CE | Rev 500 |Planned Days [ 21 14 7 7 21 70 120
zone-01 of DND canal
Actual Dates
Installati of net-bamboo fencing i Aerater, Planned Dates 171021 oT/i1721 21/11/21 28/M11/21 osM2/21 26/12/21 25/04/22
ion "
86 | W-18 70ne-02 of DND canal. Lot 1 OTM (e-gp) | CE Rev 5.00 Planned Days 0 21 14 T [ 21 70 120
Actual Dates
; T Planned Dates 1810021 | 081121 221121 2911121 | 061221 2711&21 26/04722
g7 | w.1g|iNstallation of net-bamboo fencing in Aerator| |\ | | | GTM(egp)| CE | Rev. [ 500  [Planned Days 0 2 14 7 7 21 70 120
zone-3 of DND canal
Actual Dates
Construction of RCC Sunshed & Maintenance Planned Dates 14141/21 | 0512121 19/12/21 26/12/21 | 0D2/01/22 23/01/22 23/05/22
88 |W-20|of Rain Water Pipe al different places of| Lot 1 OTM (e-gp) [ CE | Rew. 5.00 Planned Days 0 21 14 T FJ 21 70 120
SWTP Fhase-2 Actual Dates
Malriterianics: iof 11 KV aunder— grownd: pit Planned Dates 28121 191221 02/01/22 08/01/22 | 16/01/22 06/02/22 06/06/22
-21 i = Rev. ;
49 | W-2 leckage of TWPS at SWTP Phase-2. Lot 1 OTM (e-gp) | CE ey 5.00 Planned Days 0 21 14 - 7 21 70 120
Actual Dales -
Total Procurement of Works to be done Total Tk.| 097.68 |[(From Head:Water & Sewage Treatment P
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ANNUAL PROCUREMENT PLAN

Financial Year 2021-22

For Swtp Phase-2

Total Allocation (amount in Lakh Taka) 3,660.04
Ministry Local Government, Rural Development & Co-operatives Chemical 1,537.12
Qil & Fuel (Vehicle) 11.50
Generator Fuel 13.07
Division Local Government Division Generator Maintenance 72.51
Office Maintenance 5.18
Outsource-Security 30.00
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Qutsource-Cleaning Service 12,00
Printing & Stationary 4.50
Pump Procurement 165.92
’ ’ Executive Engineer, Saidabad Water Treatment Plant Phase-2 (0&M) Spare Parts (Treatment Plant) 211.14
i d
Eweuting Enfly Nune k. Code Dhaka WASA & Code . 635 Vehicle maintenance 10.64
Water and Sewege Treatment Plant (O&M) 49972
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Head : Water and Sewege Treatment Plant (O&M)
Goods to be Supplied
Supply of Manual Screen (West Side) And Planned Dates 11110/21 o111/21 15/11/21 | 22/11/21 | 29/11/21 | 20/12/21 19/04/22
90 G-1 |Related Services At Mridhabari of Dnd Lot 1.00 | OTM(e-GP) | CE | Rev 20.00 Planned Days 0 21 14 7 7 21 70 120
Canal, F#05.2021, TID#611396 Aclual Dates
) Planned Dates 12/10/21 0211721 1611721 | 2311721 | 301121 | 21112121 20/04/22
91 | G2 [SuppyofBoatForCleaningPuposeol | 1o | 100 |OTMEeGP)| SE |Rev.| 500  |Flanned Days 0 Zi 1 7 7 71 70| 120
Actual Dates
Procurement of Air Conditiorer (Ac) And Planned Dates 13/10/21 03M1/21 | 171021 | 241021 | 0112021 | 22121 21/04/22
92 G-3 Related Services For Swip Phase-2 Lot 1.00 OTM(e-GP) SE Rew. 10.00 Planned Days 0 21 14 7 7 21 70 120
Actual Dates
Suplying, Fitting & Fixing of Necessary Planned Dates 14/10/21 04/11/21 18/11/21 | 25/11/21 | 02112/21 | 23112/21 22/04/22
93 G-4 |office Furniture For Swtp Phase-2 office Lot 100 | OTM(e-GP) | CE | Rev. 15.00 Planned Days 0 21 14 7 7 21 70 120
Building Actual Dates
Planned Dates 17/10/21 07/11/21 | 21/11/21 | 28/11/21 | 05/12/21 | 26/12/21 25/04/22
Supply of Safety Items And Other PFE
94 G-5 ltems For Swip Phase-2 Lot 1.00 | OTM(e-GP) SE Rev. 10.00 Planned Days 0 21 14 7 7 21 70 120
Actual Dates
Supply of Uniform And Related Service Planned Dates 18/10/21 08/11/21 | 22/11/21 | 28/111/21 | 06/12/21 | 2711221 28/04/22
o5 | ce [ZUPRY tot | 100 |oTM(Ee-GP)| SE |Rev. 1000  |Planned Days 0 21 o 1p 7 7 21 70 120

Actual Dates
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P Lot sat fialding. life Planned Dates 19/10/21 09/11/21 23M11/21 | 30M11/21 | OFM2/21 | 28112121 27/04/22
4§ | sy [FIECNSHEEEH SO semiirg, X Lot | 100 |OTMEeGP) | SE | Rev 1000  |Planned Days 0 21 14 7 7 21 70 121
buoys, fogger machine & others
Actual Dates
— e alated . Planned Dates 20/10/21 10/11/21 | 24/41/24 | 01/12721 | 08/12/21 | 2911 2/21 28/04/22
g7 | e |PUPPYOofspare pans &relatedsenvices | o | 400 |LTM(e-GP)| SE |Rev.| 1000  [Planned Days 0 21 14 7 7 21 70 118
for IP camera maintenance
Actual Dates
Supply of winding wire and related Planned Dates 24/10/21 14/11/21 | 28/11/21 | 05/12/21 | 12/12/21 | 02/01/22 02/05/22
98 G-9 |services for 340 HP blower electrical panel| Lot 1.00 DPm SE | Rew. 3.00 Planned Days 0 21 14 7 7 21 70 118
auto transformer Actual Dates
SupEi of dittsrent R Planned Dates 20111721 11/12/21 | 25/12/21 | 01/01/22 | 08/01/22 | 28/01/22 29/05/22
g | caup [2uBRly ol cterent type Yiee & rejaty Lot | 1.00 DPM SE | Rev 500  |Planned Days 0 21 14 7 7 21 70 120
service for tree plantation & gardening
Actual Dates
Procurement of Spare Parts for Corrective Planned Dates 22/06/21 13/07/21 7/07/21 | 03/08/21 | 10/08/21 | 31/08/21 28M12/21
100 G-11 |maintenance of Gas Generator B1 of Lot 1.00 OTM (e-gp) | MD | Rev 37.00 Planned Days 0 21 14 7 7 21 70 125
SWTP Phase-2 Actual Dates
Procurement of water quality analyzer Planned Dates 2410021 14/11/21 | 2811721 | 0512721 | 12112/21 | 02/01/22 02/05/22
101 G-12 |spare & relevant automation spare item for| Lot 1.00 OTM(e-GF) | CE Rev 2500 Planned Days 0 21 14 7 7 21 70 120
SWTP-2 Actual Dates
= o £ for chi Planned Dates 07/11/21 28111/21 | 12M12/21 | 19/12/21 | 26/12/21 | 18/01/22 16/05/22
jiig || g [FTESUISIMSNE O SPATE Payis 10T GoNne Lot | 100 |OTM@EeGP) | SE |Rev 500  [Planned Days 0 21 14 7 7 21 70 122
building monorail
Actual Dates
Total Procurement of Goods to be supplied Total Tk. 165.00 [(From Head: Water and Sewege Treatment Plapt (O&M}), Goods have to be supplied




ANNUAL PROCUREMENT PLAN
Financial Year 2021-22

Total Allocation (amount in Lakh Taka) 3,660.04
Ministry Local Government, Rural Development & Co-operatives Chemical 1,537.12
Qil & Fuel (Vehicle) 11.50
Generator Fuel 13.07
Division Local Government Division Generator Maintenance 72.51
Office Maintenance 518
QOutsource-Security 30.00
Agency Dhaka Water Supply and Sewerage Authority (DWASA) QOutsource-Cleaning Service 12.00
Printing & Staticnary 4.50
Pump Procurement 165.92
- Executive Engineer, Saidabad Water Treatment Plant Phase-2 (O&M) Spare Parts (Treatment Plant) 211.14
PrOBKig FEnly Nadie 6. Core Dhaka WASA & Gode : 635 Vehicle maintenance 10.64
Water and Sewege Treatment Plant (O&M) 489 72
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Head : Chemical
Goods to be supplied
Supply of 800 Metric Ton Aluminium Planned Dates 08121 29/11/21 1312121 2011221 2T 17001122 05/07/24
i § 1 4 T 7 21 70 1
103 G14 Sulphate and related services for Waler MTon 800.00 OSTETM MD Rev. 26060 Flanned Days 0 2 1 20
Treatment of SWTP Phase-ll (Package (e-GP)
Actual Dates
01/2021-22)
Supply of 300 Ton Liquid chlorine gas Planned Dates 10/08/21 | 21/08/21 | 14/00/21 | 21/00/21 | 28/09/21 19110/21 06/04/24
104 | G-15 [(Package-1/2021-22) for SWTP Phase-2, MTon | 300.00 | OTM(e-gp) MD Rev 95.00( Planned Days ] 21 14 7 7 2 70 180
F#132.2021, TID#595889
Actual Dates
Procurement of B0O0 Metric Ton Aluminium Planned Dates 05/01/22 26/01/22 | 09/02/22 16/02/22 23/02/22 16/03/22 01/09/24
wsl s Sulphate for Water Treatmenl of SWTP W S OSTETM W - 280.00 Planned Days 0 21 14 T 7 21 70 120
- hase-2| P ] & Ton . ¢ ey |
(Phase-2) Package-02(2021-21) (e-GP) Fovoal Dates
Procurement of Anionic Polymer for Water Planned Dates 13nai2z1 03/01/22 1T/01/22 24/01/22 /022 21102122 09/08/24
106 G-17 |Treatment of SWTP Phase-2 KG 350000 | OTM(e-gp) CE Rev 25.00| Pianned Days 0 21 14 7 7 21 70 90
Actual Dales
Supply of 300 Ton Liquid chlorine gas Planned Dates 20001122 10/02/22 24/02/22 03/03/22 10/03/22 31/03/22 16/09/24
107 G-18 |(Package-2/2021-22) for SWTP Phase-2 M.Ton 300.00 OTM(e-gp) MD Rev. 95.00{ Planned Days 0 21 o 14 T 7 21 70 120
Actual Dates
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Planned Dates 101021 | 311021 14/11/21 211121 281121 1912121 18/04/22
Supply of special equipment for lesting water OSTETM
- i 1
108 G-19 quality of SWTP phase-1, F#083 21 Lot 1.00 (e-GP) SE Rev 9.97|Planned Days 0 21 14 7 7 21 70 20
Actual Dates
Procurement of chlorine drum header line Planned Dales 14/11/21 05112121 19/12/21 2861221 02/01/22 23/01/22 23)05/22
109 G-20 |ball valve, copper tube & accessones for Lot 1.00 OTM(e-GF) CE Rev. 15.00{Planned Days 0 2 14 7 7 21 70 120
chionine battery of SWTP-2 Actual Dates
Procurement of Laboratory equipment for Planned Dates 211121 12n221 26M12121 02/01/22 09/01/22 30/01/22 30/05/22
A Lot 1.00 T P Rev. 2499 1 14 T 3 70 120
10 | G-21 SWTP phase-2 File#t 147 2021 o OTM(e-GP) CE ey Planned Days 0 2 7 2 2
Actual Dates
Procurement of Different T T Planned Dates 18/01/22 08/02/22 22/02/22 01/03/22 08/03/22 28/03/22 27/07/22
11 G-22 ype ry Lot 1.00 OTM(e-GP) CE Rev 25.00]Planned Days 0 21 14 7 7 21 T0 120
Reagent For Swip Phase-2.
Actual Dales
Procurement of spare part for evaporator, Planned Dates o721 281221 11/01/22 18/01/22 25/01/22 15/02/22 15/06/22
112 G-23  |chlorinator for the chlorination system of Lot 1.00 OTM{e-GP) CE Rev 25.00|Planned Days 0 21 14 7 Fil 21 70 120
SWTP-2 Actual Dates
Procurement of pressure reducing motonzed Planned Dates 1410121 041121 181121 2511021 0212121 23n2121 2210422
113 G-24 |valve & vaccum regulator for chlorination Lot 1.00 OTM(e-GP) CE Rev. 25.00{Planned Days 0 21 14 7 7 21 70 120
system of SWTP-2 Actual Dates
Procurement of Chlorine dosing injector, Planned Dates 1512121 05/01/22 19/01/22 26/01/22 02/02/22 23/02/22 23/06/22
114 | G-25 |bursting disk, spare kit & rotameter for Lot 1.00 OTM(e-GP) CE Rewv. 25.00|Planned Days 0 21 14 7 7 21 70 122
SWTP-2 Actual Dates
Total Procurement of Chemical GOODS to be supplied 864.96




ANNUAL PROCUREMENT PLAN
Financial Year 2021-22

Total Allocation (amount in Lakh Taka) 3,660.04
Ministry Local Government, Rural Development & Co-operatives Chemical 1,537.12
QOil & Fuel (Vehicle) 11.50
Generator Fuel 13.07
Division Local Government Division Generator Maintenance 72.51
Office Maintenance 518
Qutsource-Security 30.00
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Outsource-Cleaning Service 12.00
Printing & Stationary 4.50
Pump Procurement 165.92
Procuring Entity Name & Code Executive Engineer, Saidabad Water Treatment Plant Phase-2 (O&M)  |Spare Parts (Treatment Plant) 211.14
focanng = Dhaka WASA & Code : 635 Vehicle maintenance 10,64
\Water and Sewege Treatment Plant (O&M) 499.72
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Head : Spare Parts
Spare parts to be supplied
. cal § | of Planned Dates 08/11/21 29/11/21 13/12/21 2012121 271221 | 17/01/22 17/05/22
115 | G-26 SR e B o) Lot 100 |oTM{e-GP) | SE | Rev. | 10.00 |Planned Days 0 21 14 7 7 21 70 120
Aeration Zone-1,2 & 3
Actual Dates
i o Planned Dates 1111421 02112121 16112121 2311221 30/12/21 | 20/01/22 20/05/22
116 | G.27 |Procurement of several bearingitem |\ | 4 50 [oTMEe-GP)| SE | Rev. | 800 [Planned Days 0 21 14 7 7 21 70 | 120
for various pump motor
Actual Dates
Supoly of P Factor G ; Planned Dates 15/12/21 05/01/22 19/01/22 26/01/22 02/02/22 | 23/02/22 23/06/22
upply of Power Factor Correction
o | - Rev. i | d D 21 14 7 7 21 70 120
117 | G-28 Goods & Acssescries Lot 00 |OTM(e-GP)| SE ev 10.00 |Planned Days 0 L i
Actual Dates 74 V4
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Procurement of spare parts for service Planned Dates 16/12/21 | 06/01/22 20/01/22 27101/22 03/02/22 | 24/02/22 24/06/22
118 | G-29 |air line & service water pipe & Lot 1.00 |OTM(e-GP)| SE Rewv. 10.00 |Planned Days 0 21 14 7 7 21 70 121
accessories Actual Dates
Supply of rewinding wire & related Planned Dates 14/10/21 04/11/21 18/11/21 25/11/21 02/12/21 | 2312121 22/04/22
119 | G-30 |service for small pump motor Lot 1.00 DPM S5E Rev. 500 Planned Days 0 21 14 7 7 21 70 121
rewinding & repairing Actual Dates
iaciteiant of BEkany For oiling Uk Planned Dates 08/11/21 | 291121 1312121 2012121 27112121 | 17/01/22 17/05/22
en r Onli
120 | G-31 & Generalor of Swip Phase-2. Lot | 1.00 |OTM(e-GP)| SE | Rew. 10.00 (Planned Days 0 21 14 7 T 21 70 120
Actual Dates
b b o chlgiivie dbim diaial Planned Dates 12/10/21 | 0211721 16/11/21 23111121 30/11r21 | 21112721 20/04/22
1ga| dean | RIGELSTAIENS AN Og Lot | 100 | DPM SE | Rev. | 250 [Planned Days 0 21 14 7 7 21 70 121
weight scale
Actual Dates
Procurement of Log server, MRTG Planned Dates 11/10/21 01121 15/11/21 221121 29/11/21 | 20/12/21 19/04/22
122 | G-33 |server & relevant accessories for Lot 1.00 |OTM(e-GP)| CE Rev. 25.00 |Planned Days 0 21 14 7 7 21 70 121
internet security Actual Dates
T SR8 Planned Dates 121021 | 0211121 16/11/21 231121 30121 | 21712721 20/04/22
re r
123 | G-34 network system & internet connectivity Lot | 1.00 |OTM(e-GP)] CE | Rew. 10.00 |Planned Days 0 21 14 7 7 21 70 122
Actual Dates
Total Tk. 90.50 (SWTPM), (From Head: Spare Parts)
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ANNUAL PROCUREMENT PLAN
Financial Year 2021-22

Total Allocation (amount in Lakh Taka) 3,660.04
Ministry Local Government, Rural Development & Co-operatives Chemical 1,537.12
Qil & Fuel (Vehicle) 11.50
Generator Fuel 13.07
Division Local Govemment Division Generator Maintenance 72.51
Office Maintenance 518
Outsource-Security 30.00
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Outsource-Cleaning Service 12.00
Printing & Stationary 4.50
) ) Pump Procurement 165.92
Executive Engineer, Saidabad Water Treatment Plant Phase-2 Spare Parts (Treatment Plant) 211.14
Procuring Entity Name & Code (O&M) Vohic ey T
Dhaka WASA & Code : 635 SMES IR :
\Water and Sewege Treatment Plant (O&M) 49972
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Head : Pump Purchase
Pumps to be supplied
Planned Dates 18/10/21 | 08/11/21 | 22/111/21 | 29M11/21 | 06M2/21 | 27/12/21 26/04/22
124 | G35 |Frocurement Of Sudge pump & sludge |\ 14 55| oTM(e-0P) | CE |Rev.| 25.00 [Planned Days 0 21 14 7 7 21 70 120
mixer for sludge tank of SWTP-2
Actual Dates
Planned Dates 18/10/21 | 08/11/21 | 22111421 | 281 1/21 | 0BM2/21 | 27121 26/04/22
125 | Gas Procurement Of wash water pump for filter Lot | 100 | oTMecr) | cE |Rev.| 1500 [Pianned Days ) 371 13 = 7 21 70 120
backwash wash water tank
Actual Dates
Procurement Of Wear plate, Bearing case Planned Dates 19/10/21 | 09/11/21 | 23/11/21 | 20M11/21 | O7M2/21 | 28/12/21 27104/22
126 | G-37 |& Bearing cover, oil seal, V-ring, gland, Lot |100| OTM(e-GP) | CE |Rev | 25.00 |Planned Days 0 21 14 7 7 21 70 120
split ring for RW pump of SWTP-2 Actual Dates
Procurement Of retaining ring, flexible Planned Dates 19/10/21 | 09/11/21 | 2311/21 | 30/11/21 | 07112721 | 28/12/21 27/04/22
127 | G-38 [C0uPIing. Hexagonal bolt studbolt, set 1, 14 69| oTMe-GP) [ CE |Rev.| 25.00 [Planned Days 0 21 i 7 7 21 70 120
screw, Hexagonal nut, shaft nut & key for
s RW pump of SWTP-2 Actual Dates P
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Planned Dates 19/10/21 | 09/11/21 | 23111421 | 30/11/21 | OF/12/21 | 2812721 27104122
128 | G-39 ﬂ.ﬂ.:owwﬂﬂ_ma of stator & rotor for pre & post| | | 4 o0 [ oTM(e-GP) | CE |Rev.| 25.00 [Planned Days 0 Z1 4 7 7 71 70 20
Actual Dates
Planned Dates 19/10/21 | 09/11/21 | 23/11/21 | 30M11/21 | O712/21 | 28112721 27/04/22
129 | G40 |Procurement of stator & rotor for polymer || o | 1 00| orme-GP) | CE |Rev.| 15.00 [Planned Days 0 21 1 7 7 21 70 120
pump
Actual Dates
Procurement of Mechanical spare Items Planned Dates 131021 | 03r11/21 | 17111/21 | 24111721 | 011221 | 2212121 21/04/22
130 | G-41 |For Metecr blower & Motor of Swip Phase- | Lot | 1.00| OTM(e-GP) | SE |Rev.| 10.00 |Planned Days 0 21 14 7 7 21 70 120
2 Actual Dates
Planned Dates 19/10/21 | 09/11/21 | 23M1/21 | 30M11/21 | O7/12/21 | 2812721 27104122
131 | G.aa [SuPPly Of Mechanical Spare ltems of DND | | 14 55| orme-GP) | CE |Rev.| 15.00 [Planned Days 0 21 14 7 7 21 70 120
zone aerators & motors
Actual Dates
Planned Dates 17711021 | 07/11/21 | 2111421 | 2811721 | 05M12/21 | 26/12/21 25/04/22
137 | Ga3 ﬁqoncﬁﬂm:ﬂ of Different Types of Exhaust Lot | 1.00] oTmMe-gP) | sE |Rev | 10,00 [Planned Days 0 >1 13 7 7 21 =0 120
Fan With Motor of Phase-2.
Actual Dates
Total Tk| 165.00 |(From Head: Pump Procurement) P /
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ANNUAL PROCUREMENT PLAN

Financial Year 2021-22

Total Allocation (amount in Lakh Taka) 3,660.04
Ministry Local Government, Rural Development & Co-operatives Chemical 1,537.12
Qil & Fuel (Vehicle) 11.50
Generator Fuel 13.07
Division Local Government Division Generator Maintenance 7251
Office Maintenance 5.18
Cutsource-Security 30.00
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Qutsource-Cleaning Service 12.00
Printing & Stationary 4.50
Pump Procurement 165.92
Braciaring Entity Nerie & Code Executive Engineer, Saidabad Water Treatment Plant Phase-2 (O&M) [Spare Parts (Treatment Plant) 211.14
g Dhaka WASA & Code ® 635 Vehicle maintenance 10.64
Water and Sewege Treatment Plant (O&M) 490.72
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Head : Generator Maintenance
Goods to be supplied
Planned Dates 24/40/21 | 14/11/21 | 28M4/21 | 05M2/21 | 1211221 | 02/01/22 02/05/22
. Supply Of air filter & other consumable 1 D 5 12 7 70
133 G-44 item for Gas Generator of SWTP-2 Lot 1.00 |OTM(e-GF)| CE |Rev.| 25.00 Planned Days 1 7 21 120
Actual Dates
Supply of Lub oil filter & other Planned Dates 2510421 | 15M11/21 | 29/11/21 | 06/M12/21 | 1311221 | 03/01/22 03/08/22
134 G-45 |consumable item for Gas Generator of Lat |1.00|OTM(e-GF)| CE |Rev.| 25.00 [Planned Days 0 21 14 7 7 21 70 120
SWTP-2 Actual Dates
Planned Dates 26/10/21 | 16/11/21 | 30/11/21 | 072021 | 14/12/21 | 04/01/22 04/05/22
Supply Of PLC card & others spare
o Planned D 0 21 14 7 T 21 70 120
135 | G456 Liem for Gas Generator of SWTP-2 L. %00 [OTMEGE)) Gk R RSN a3
Actual Dates
Planned Dates 27/10i21 | 17114021 | 0111221 | 08M12/21 | 15/12/21 | 05/01/22 05/05/22
) Supply Of Lubricating Qil Of Gas 5 3 7 =
136 G-47 Generator of SWTP-2 Lot 1.00 |OTM(e-GP)| SE |Rev.| 10.00 anned Days 0 2 14 7 21 70
A Actual Dates y \1/
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Planned Dates 08/11/21 | 29/M1/21 | 1312/21 | 20/12/21 | 27112121 | 17/01/22 17/05/22
Supply Of Corrosion Inhibator For 5
" 21 14 T 7 7
137 G-48 Cooling Tower Of Gas Generator Lot 1.00 | OTM{e-GP)| SE |Rev | 10.00 lanned Days 0 21 0 120
Actual Dates
. Planned Dates 1511721 | 06M2/21 | 2012/21 | 2712/21 | 03/01/22 | 24/01/22 240522
Procurement of spare motor for cooling
138 G-49 |tower, cooling pump motor & other Lot 1.00 | OTM{e-GP)| CE |Rev | 2500 |Planned Days 1} 21 14 i 7 21 70 120
auxiliary pump motor of Gas Generator Actual Dates
Supstyof Crmpeessor whiselof Planned Dates 17M40/21 | o712t | 2141021 | 28/11721 | 0512/21 | 2612721 25/04/22
139 G-50 |Turbocharger for Gas Generator B3 of Lot 1.00 |OTM{e-GP)| MD |Rewv. | 26.51 |Planned Days 0 21 14 7 7 21 70 120
SWTP-2, F#69 2021 Actual Dates
Planned Dates 25/10/21 | 15M11/21 | 29/11/21 | 06/12/21 | 13/12/21 | 03/01/22 03/05/22
Preventive (2K} And Corrective
4 X : - Planned 21 14 7 7 70 120
140 W-22 Maintenance Of Gas Generator Lot 1.00 |OTM(e-GF)| CE |Rew 5.00 ed Days 0 21 2
Actual Dates
Repairing & maintenance of M Panel Planned Dates 13/11/21 | 0412021 | 1812121 | 2512021 | 01/01/22 | 22/01/22 22/05/22
141 | wezz |AC, &Others Equipments of SEMW | oy 1050 Dpm SE |Rev.| 300 [Planned Days 0 21 14 7 7 21 70 0
Gas generator SWTP-2. F#094
Actual Dates
Total Tk.| 154.51 |(From Head: Generator Maintenance)
wl‘h \%\ o T
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ANNUAL PROCUREMENT PLAN
Financial Year 2021-22

Total Allocation (amount in Lakh Taka) 3,660.04
Ministry Local Government, Rural Development & Co-operatives Chemical 1,537.12
Oil & Fuel (Vehicle) 11.50
Generator Fuel 13.07
Division Local Government Division Generator Maintenance 7251
Office Maintenance 518
Outsource-Security 30.00
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Outsource-Cleaning Service 12.00
Printing & Stationary 4.50
Pump Procurement 165.92
Procuting Entity Name: & Code Executive Engineer, Saidabad Water Treatment Plant Phase-2 (O&M) Spare Parts (Treatment Plant) 211.14
Dhaka WASA & Code: 635 Vehicle maintenance 10.64
Water and Sewege Treatment Plant (O&M) 49972
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Head : Outsource: Security Service
Works to be done
Salary for 10 (Ten) no. Security Services Total Salary of 10 (Ten) security guard of SWTP Phase-2 per month is of Tk. 222770, Twelve months
142 | s.1 |man of Aeration zone-1, 2 & 3 of DND canal Lot 1 oPMm | MD Rev 27 00 cost=222770=12=26,73,240 Tk (Including Eid Festival bonus)
under SWTP F#038
Total Tk, 27.00 Head: Security Service
Head : Outsource of Cleaning Service
Works to be done
Cleaning of Metecr surface area, pipeline,
143 | S5-2 |walkway, railing, Meteor inlet outlet channel Lot 1 oPM | MD Rewv 12.00
& other plant area cleaning
Total Tk. 12.00 Head: Outsource of Cleaning Service
Head : Internet Connection Fee
Works fo be done
144 5-3 |Internet service fee Lot 1 DPM | CE Rev 5.00 For 12 month
) Total Tk 5.00 Head: Internet Connection Fee




ANNUAL PROCUREMENT PLAN
Financial Year 2021-22

Total Allocation (amount in Lakh Taka) 3,660.04
Ministry Local Government, Rural Development & Co-operatives Chemical 1,537.12
Oil & Fuel (Vehicle) 11.50
Generator Fuel 13.07
Division Local Government Division Generator Maintenance 712,51
Office Maintenance 5.18
Outsource-Security 30.00
Agency Dhaka Water Supply and Sewerage Authority (DWASA) Outsource-Cleaning Service 12.00
Printing & Stationary 4.50
Pump Procurement 165.92
. ; Executive Engineer, Saidabad Water Treatment Plant Phase-2 - fgo7 o pars (Treatment Plant) 211.14
Procuring Entity Name & Code (O&M) Verici - 064
Dhaka WASA & Code : 635 eohoinobbos b o ;
Water and Sewege Treatment Plant (O&M) 498.72
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Head : Oil & Fuel (Vehicle)
Goods to be supplied
Procurement of Lubricating oil, fuel & Planned Dates 15/11/21 | 06/12/21 | 20/112/21 | 27/12/21 | 03/01/22 | 24/01/22 24/05/22
143 | G-51 |grease for forklift, Grass cutting vehicle & | Lot 0.00 OM.W___UE CE |Rev | 1150 |Planned Days 0 21 14 7 7 21 70 120
other equipment of SWTP-2 Actual Dates
Total Tk| 11.50 |(From Head: Oil & Fuel for vehicle)
Head : Generator Fuel —
Goods to be supplied
Gt Planned Dates 09f01/22 | 30/01/22 | 13/02/22 | 20/02/22 | 27/02/22 | 20/03/22 18/07/22
Procurement of grease & other lubricants OTMW(e
- 0 21 T 7 21 70 1
144 | G-52 o Gas Genarator of SWTP-2 Lot 1.00 GP) CE |Rev. | 13.00 |Planned Days 14 20
Actual Dates

Total Tk| 13.00

(From Head: Generator Fuel)
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Head : Office Maintenance
Goods to be supplied
. Planned Dates 1710121 | 071121 | 2111021 | 28111721 | 05112121 | 26/12/21 25/04/22
jgs | igigs |Procursment of projector & Laplop for Lot | 100 | pPM | CE |Rev.| 5.00 [Planned Days 0 21 14 7 7 21 70 120
SWTP-2 conference room
Actual Dates
Total Tk| 5.00 |(From Head:Office Maintenance)
Head : Printing & Stationary _
Goods to be supplied
Planned Dates 25/M10/21 | 151121 | 2914121 | 08/12/21 13/12/21 | 03/01/22 03/05/22
Procurement of printer, scanner, printer
5 -54 4 ) : L ! 3 ; Planned Days 0 21 14 7 7 21 70 120
ol cartridge & stationary item of SWTP-2 R e S y
Actual Dates
Total Tk| 4.50 |(From Head: Printing & Stationary)
Head : Vehicle Maintenance _
Goods to be supplied
’ Planned Dates 06/12/21 | 27/112/21 | 10/01/22 | 17/01/22 | 24/01/22 | 14/02/22 14/06/22
146 | G-ss |Procurement of spare parts for forklift & | |, | 4 55 |OTMIe o ey | 10.00 [Planned Days ) 21 1 7 7 21 70 120
Grass cutting vehicle GP)
Actual Dates
Total Tk| 10.00 |(Vehicle Maintenance)
Head : Outsourcing Service Procurement (Central) _
Works to be done
12 months Awareness campaign Amang Planned Dates 13/11/21 | 04/12/21 | 1812121 | 25(12/21 | ovjo/2z2 | 22/01/22 22/05/22
147 | W-24 |Inhabitants to reduce pollution of DND| Lot 1.00 | DPM | MD |Rev.| 28.00 |Planned Days 0 21 14 7 7 21 70 120
|canal. Actual Dates
Total Tk| 28.00
—_—
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Emergency & L.S fund and Direct Procurement
Urgent/ unforeseen/Unpredictable goods, DPMI | SE
148 | UUGW -1 |works and Services. = T LTM/ | /CE/ |Rev. | 11473 |As per requirement
OTM | MD
Cash Advance for direct cash
149 | UUGW -2 [Purchase/physical services. PPRRule LS DCP | CE |[Rev.| 1500 |As per requirement
81(1)
Urgent/ unforeseen/Unpredictable .
150 UUS -1 [service procurement. (PPR Rule 82) LS. DPM | MD |Rev.| 25.00 |As per requirement
Urgent/ unforeseen/Unpredictable goods,
151 | uuGwW -3 |Werks and Services. (PPR Rule 76(1) k LS. DPM | CE |Rev.| 5000 [As perrequirement
Total Tk| 204.73
Grand Total Taka (In Lakh)=| 3660.04
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