ANNUAL PROCUREMENT PLAN
Financial Year 2022-23

oS

Annual Procurement Plan 2022-23 for MODS Zone-9.

Local Government, Rural Development & Co-operatives [ Budget | Revenue ]
Division Local Government Division [ Allocation for | MODS Zone-9 i
Agency Dhaka Water Supply and Sewerage Authority (DWASA)
Procuring Entity Name & Code MODS Zone-9
Authorised Officer: Executive Engineer,MODS Zone-9, DWASA.
Authorised Officer will issue Invitation for Tender (IFT), Tender Document, Notification of
Award and perform Contract Agreement with all activities related to Procurement.
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Capital Expenditure under Revenue Budget
(A)Code: 02-01-002 (Water Line) Budget- 45.65 Lac
Construction of 150 mm dia water line at Kawla bazar badsha Planned Dates 1/8/2022 16/08/22 | 24/08/22 | 27/08/22 | 30/08/22 | 27/09/22 | 31/12/22 94
1 |bariroad under MODS Zone-9 Dhaka WASA. Nos 1 LTM(e-GP) CE Rev 10 9.50 |Planned Days
Actual Dates
Construction of 100 mm dia water line at Battola Fakirbari Planned Dates 1/8/2022 16/08/22 | 24/08/22 | 27/08/22 | 30/08/22 | 27/09/22 | 31/12/22 94
2 |Knilkhet area under MODS Zone-9 Dhaka WASA. Nos 1 LTM(e-GP) CE Rev 10 9.50 |planned Days
Actual Dates
Reconstruction of washout apron structure of DMA-904 DMA Planned Dates 1/8/2022 16/08/22 | 24/08/22 | 27/08/22 | 30/08/22 | 27/09/22 | 26/10/22 | 30
3 |903A DMA-903B DMA-913A DMA-913B under MODS Zone-| Nos 1 LTM(e-GP) SE Rev 3 2.85 |Planned Days
9, Dhaka WASA. Actual Dates
Reconstruction of washout apron structure of DMA-909 DMA Planned Dates 1/8/2022 16/08/22 | 24/08/22 | 27/08/22 | 30/08/22 | 27/09/22 | 26/10/22 30
4 1910 DMA-905 DMA-906 under MODS Zone-9, Dhaka WASA. [ Nos 1 LTM(e-GP) SE Rev 3 2.85 |Planned Days
Actual Dates
Purchasing of different dia HDPE pipe, saddle, ferrule gate Planned Dates 1/8/2022 03/08/22 | 24/08/22 | 21
5 |valve, ball valve and related accessories of service| Nos 1 DPM CE Rev 10 10.00 |Planned Days
connection under MODS Zone-9, Dhaka WASA Actual Dates
Emergency installation, supply, road cutting work/ others Planned Dates
6 |types of water line construction work under MODS Zone-9| L.S L.S DRMILTM HOPE/CE| Rev 30 10.95|Planned Days
Dhaka WASA aas
- Actual Dates
Sub-Total-A 66 45.65
(B)Code: 02-01-007 (Automation & Digitalization) Budget- 14.71 Lac
Construction of smart water hydrant with ancillary works at Planned Dates 10/8/2022 13/08/22 | 29/09/22 | 45
1 |Uttara-5 water pump compound under MODS Zone-9 Dhaka Nr 1 DPM CE Rev. 10 10 Planned Days
WASA Actual Dates
Emergency installation, automation & digitalization works DPMILTM/ | HOPE/ Planned Dates
2 lunder MODS Zone-9 Dhaka WASA. LS | LS RFQ CE Rev. 10 471 [Planned Days
Actual Dates
Sub-Total-B 20 14.71
{C)Code: 02-01-017 (Computer & Accessories) Budget- 5 Lac i
Purchasing of computer, printer, tonner, scanner and Planned Dates 16/08/22 20/08/22 | 5/9/2022 15
1 |accessories for MODS Zone-8 office. Nr 1 DPM SE Rev. 3 3 Planned Days
Actual Dates
Emergency purchasing work of Computer & Accessories DPMILTM/ | HOPE! Planned Dates
2 lunder MODS Zone-9. LS LS RFQ CE Rev. 5 2 Planned Days
Actual Dates
Sub-Total-C 8 5 4
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(D)Code: 02-01-018 (Furniture & Office Equipment) Budget- 5 Lac
1 |Purchasing of office furniture for MODS Zone-8, Dhaka Planned Dates 16/08/22 20/08/22 | 5/9/2022 | 15
WASA. Nr 1 DPM SE Rev. 5 5 Planned Days
Actual Dates
Sub-Total-D 5 5
Total Capital Expenditure 99 70.36
Operating Expenditure under Revenue Budget
(A)Code: 01-02-023 (Computer Maintenance) Budget- 1.85 Lac
1 |Repair and Maintenance works of computer printer, scanner Planned Dates 16/08/22 20/08/22 | 5/9/2022 15
and related accessories under MODS Zone-9 office, Dhaka| Nos 1 DPM SE Rev. 1.85 1.85 |Planned Days
WASA Actual Dates
Sub-Total A 1.85 1.85
(B)Code: 01-02-012 (Office Maintenance) Budget- 10 Lac
1 |Repair maintenance of roof & false slab of office building Planned Dates 16/08/22 20/08/22 | 4/10/2022| 45
Uttara-1 pump compound under MODS Zone-9 Dhaka| Nos 1 DPM SE Rev. 3.00 3.00 |Planned Days
WASA: Actual Dates
2 |Reconstruction of parking shed and store room with ancillary Planned Dates 16/08/22 20/08/22 |4/10/2022 | 45
work at MODS Zone-9 office compound. Nos 1 LTM(e-GP) CE Rev. 5.00 4.75 [Planned Days
Actual Dates
3 |Emergency office maintenance work of MODS Zone-9 office. Planned Dates
ey L.S L.S BRWIETM | (HOPE! Rev. 2.00 2.25 |Planned Days
RFQ CE
Actual Dates
Sub-Total B 10.00 10.00
C)Code: 01-04-015 (SCADA Maintenance) Budget-50Lac
On going/ Carried Over Work :
Carried Over (C1)
1 |Annual maintenance of 10 nos SCADA pump and upgradation Planned Dates
of SCADA software under MODS Zone-9, Dhaka WASA. Nr 10 DPM HOPE | Rev. 10.30 7.20 {Planned Days
Actual Dates 17/11/21 8/12/2021 | 7/12/2022 | 365
Work to be Done (C2)
1 |Purchasing of spare parts of SCADA pumps under MODS Planned Dates
Zone-9 office, Dhaka WASA. Nr 1 DPM CE Rev. 10.00 10.00 [Planned Days
Actual Dates 20/08/22 22/08/22 | 21/09/22 30
2 |Emergency installation, supply, maintenance work of SCADA Planned Dates
under MODS Zone-9 Dhaka WASA. Nr 1 Un__,u\__mm_\g\ T_Mmm\ Rev. 45.00 32.80 |Planned Days
Actual Dates
Sub-Total D 65.30 50.00
(E)Code: 01-04-017 (Vehicle Maintenance) Budget-25 Lac
Carried Over (E1)
1 |Repair and maintenance of water bowsers under MODS Zone Planned Dates
9, Dhaka WASA Nr 1 DPM CE Rev. 2.80 2.80 |Planned Days
Actual Dates
Work to be Done (E2)
1 |Repair and maintenance works of Double cabin pick-up Planned Dates 20/08/22 22/08/22 | 21/09/22 | 30
(Dhaka Metro-Tha-13-1124) under MODS Zone-9, Dhaka| Nr 1 DPM CE Rev. 3.00 3.00 |Planned Days
WASA Actual Dates
2 [Repair,maintenance of Single cabin pick-up (Dhaka Metro- Planned Dates 20/08/22 22/08/22 | 21/09/22 | 30
Tha-11-5820) under MODS Zone-9, Dhaka WASA Nr 1 DPM CE Rev. 3.50 3.50 |Planned Days
Actual Dates
3 |Repair, maintenance denting painting work of water browser Planned Dates 20/08/22 22/08/22 |6/10/2022| 45
and de-watering pump under MODS Zone-9, Dhaka WASA Nr 3 RFQ CE Rev. 5.00 5.00 |Planned Days
Actual Dates
4 |Emergency repairing work of all vehicles under MODS Zone- Planned Dates
9, Dhaka WASA. Nr 1 DHRMM_.S Ime\ Rev. 12.00 10.70 {Planned Days
I Actual Dates = Py

Sub-Total E 26.30 25.00
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(F)Code: 01-04-001 (Water Line Maintenance) Budget-116.28 Lac

Carried over Work (F1)

1 |Repairing and maintenance works of 300mm, 200mm, 150mm Planned Dates
& 100mm dia Sluice Valve and Sluice Valve chamber at DMA{ N 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
910under MOBS Zone-9;/Dhaka WASA Actual Dates 1/8/2022 | 16/08/22 | 24/08/22 | 27/08/22 | 30/08/22 | 2710822 | 26/10/22 | 30
2 |Repairing and maintenance works of 300mm, 200mm, 150mm Planned Dates
& 100mm dia Sluice Valve and Sluice Valve chamber at DMA-[ N 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
909 unider MODS Zone-9, Dhaka WASA Actual Dates 1/8/2022 | 16/08/22 | 24/08/22 | 27/08/22 | 30/08/22 | 27109122 | 26/10/22 | 30
Work to be done (F2)
1 [Maintenance operation and raising of S/V chamber, Air Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 1/12/2022| 60

release valve chamber, DMA chamber and Bulk meter| N 1 LTM(e-GP) SE Rev. 3.00 2.85

Planned Days
chamber at DMA-909 under MODS Zone-9, Dhaka WASA.

Actual Dates
2 |Leakage detection and repair-maintenance of water line under Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 |1/12/2022| 60
DMA-904 DMA-903A DMA-903B DMA-913A DMA-913B{ N 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
under MODS Zone-9, Dhaka WASA. ‘Actual Dates

3 |Repair and maintenance of leakage and removal of polluted Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/12/22 75
water at Kamarpara Turag Vatulia and Beribadh area under] N 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
MODS Zone-9 Dhaka WASA. Actual Dates

4 |Locating and killing of old line at intermediate points of West Planned Dates 20/08/22 22/08/22 | 21/09/22 | 30
portion of Dhaka Mymensing Highway under MODS Zone-9| N 1 DPM SE Rev. 3.00 3.00 |Planned Days
Dhaka WASA. Actual Dates

5 |Interconnection at Majhibari road Dhakkhinkhan to Mazar Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/11/22 45
road under MODS Zone-9 Dhaka WASA. Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
Actual Dates

6 |Maintenance operation and raising of S/V chamber, Air| Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 1/12/2022| 60
release valve chamber, DMA chamber and Bulk meter| nr 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days

chamber at DMA-910 under MODS Zone-9, Dhaka WASA. Actual Dates

7 |Leakage detection and repair-maintenance of water line under’ Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/12/22 75
DMA-905 DMA-906 under MODS Zone-9, Dhaka WASA. Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
Actual Dates

8 |Repair and maintenance of leakage and removal of polluted Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/12/22 75
water at Ahlia and Pakuria area under MODS Zone-9 Dhaka| Ny 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
WASA. Actual Dates

9 [Installation and repair-maintenance of different dia S/V at Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/11/22 | 45
DMA-904 DMA-903A DMA-903B DMA-913A DMA-913B| Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days

under MODS Zone-9, Dhaka WASA Actual Dates

10 |Locating and killing of old line at intermediate points of East Planned Dates 20/08/22 22/08/22 | 21/09/22 | 30
portion of Dhaka Mymensing Highway under MODS Zone-9| nr 1 DPM SE Rev. 3.00 3.00 |Planned Days
Dhaka WASA: Actual Dates

11 |Reconstruction of delivery line at Dokkhinkhan and Modhubag Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 30/10/22 30
DTW under MODS Zone-9 Dhaka WASA. Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days

Actual Dates

12 |[Maintenance operation and raising of S/V chamber, Air Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 {1/12/2022 | 60
release valve chamber, DMA chamber and Bulk meter| pr 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
chamber at DMA-906 under MODS Zone-9, Dhaka WASA. Actual Dates

13 |Repair and maintenance of leakage and removal of polluted Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/12/22 75
water at Kawla Shial dangga road Mollabari road Badshabarif 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
road Kawla Bazar Northan university area under MODS Zone: A | Dat
9 Dhaka WASA. el e
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Interconnection at Gawir High School road and Ucartec mor Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 30/10/22 30
under MODS Zone-9 Dhaka WASA. Nr 1 DPM SE Rev. 3.00 3.00 [Planned Days
Actual Dates

15 |Leakage detection and repair-maintenance of water line under Planned Dates 16/08/23 31/08/23 | 24/08/23 | 4/9/2022 | 6/9/2022 | 31/09/23 | 30/10/23 | 30
DMA-909 under MODS Zone-9, Dhaka WASA. Nr 1 |LTM(e-GP)| SE Rev. 3.00 2.85 [Planned Days
Actual Dates

16 |Maintenance operation and raising of S/V chamber, Air Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 1/12/2022| 60
release valve chamber, DMA chamber and Bulk meter| Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
chamber at DMA905 under MODS Zone-9, Dhaka WASA. Actual Dates

17 |Repair and maintenance of leakage and removal of polluted Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/12/22 | 75
water at Kawla Shamsul Ulum Madrasa road Noyabari road Nr 1 LTM(e-GP) SE Rev 3.00 2.85 |Planned Days
Dakhil Madrasa road Jomidarbari road Namara area under GG Dates

MODS Zone-9 Dhaka WASA

18 |Interconnection work of East side of Dhaka Mymensingh Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 30/10/22 | 30
Highway under MODS Zone-9 Dhaka WASA. Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
Actual Dates

19 |[Maintenance operation and raising of S/V chamber, Air Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 1/12/2022| 60
release valve chamber, DMA chamber and Bulk meter| pnr 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days

chamber at DMA-904 under MODS Zone-9, Dhaka WASA. Actual Dates

20 |Repair and maintenance of leakage and removal of polluted Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/12/22 | 75
water at Askona Holan Nordapara Modhubag area under] N 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
MODS Zone-9 Dhaka WASA. Actual Dates

21 |Repair and maintenance of leakage and removal of polluted Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/12/22 | 75
water at Dokkhin Khan Sordarbari Shaymolbag Adarshobag| 1 DPM SE Bew: 300 3.00 |Planned Days
Sonatala area under MODS Zone-9 Dhaka WASA.
Actual Dates
22 |Repair and maintenance of leakage and removal of polluted Planned Dates 08/01/22 4/8/2022 | 3/9/2022 | 30
water at different places of sector-10 and Turag area under| Nr 1 DPM SE Rev. 3.00 3.00 |Planned Days

MODS Zone-9 Dhaka WASA.

Actual Dates

23 |Interconnection work of West side of Dhaka Mymensingh Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 30/10/22 30
Highway under MODS Zone-9 Dhaka WASA. Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 [Planned Days
Actual Dates
24 |Installation and repair-maintenance of different dia sluice Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/11/22 45
valve at DMA-905 DMA-906 under MODS Zone-9, Dhaka| nr 1 LTM(e-GP) SE Rev. 3.00 2.85 [Planned Days
WASA Actual Dates
25 [Maintenance operation and raising of S/V chamber, Air| Planned Dates 16/08/22 31/08/22 | 24/08/22 | 41912022 | 6/9/2022 | 31/09/22 | 1/12/2022| 60
release valve chamber, DMA chamber and Bulk meter
: - i .00 2.85
chamber at DMA-G03A & DMA-G03B under MODS Zone.o,| W | 1 |LTMECP)| SE | Rev & Planned Days
Dhaka WASA. Actual Dates
26 |Repair and maintenance of leakage and removal of polluted Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/12/22 75
water at Uttarkhan Balurmath Masterpara Gagipara Medical
LTM(e- A 3.00 2.85
road Burirtec Dobadia Helal Market area under MODS Zones| ' | ' WiEEh | SE | Re Planned Days
Dhaka WASA. Actual Dates
27 |Maintenance operation and raising of S/V chamber, Air Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 1/12/2022| 60
release valve chamber, DMA chamber and Bulk meter
4 -GP 3 3.00 2.85
chamber at DMA-913A & DMA-6138 under MODS Zone-o,| ' | 1 |LTMEGR| SE | Rev Planned Days
Dhaka WASA. Actual Dates
28 |Leakage detection and repair-maintenance of water line under Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 30/10/22 30
DMA-910 under MODS Zone-9, Dhaka WASA. Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 [Planned Days

Actual Dates A\
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Direct Cash Purchasing for emergency water line Planned Dates
maintenance work under MODS Zone-9 Dhaka WASA. Nr 40 DPM CE Rev. 10.00 10.00 [Planned Days
Actual Dates
30 |Emergency water line maintenance work /Road cutting Planned Dates
works/Physical service at different places of MODS Zone-9,| | g LS LTM/ HOPE/ Rev. 50.00 20.03 |Planned Days
Dhaka WASA DPM/RFQ CE
Actual Dates
Sub-Total F 150.00 116.28
(G)Code: 01-04-003 (Water Pump Maintenance) Budget-102.46 Lac
1 |Repairing, maintenance of pump house and rising of| Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 |1/12/2022| 60
boundary wall at Dewanpara DTW compound under MODS| Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
Zone -9, Dhaka WASA ‘Actual Dates
2 [Sand filling & rising work of pump compound and boundary Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 |1/12/2022| 60
wall at Nikunja-1 & Nikunja-2 Pump under MODS Zone-9,| nr 1 LTM(e-GP) CE Rev. 5.00 4.75 [Planned Days
Dhaka WASA Actual Dates
3 [Repair maintenance of sluice valve chamber at Uttarkhan Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/12/22 | 75
area under MODS Zone-9, Dhaka WASA Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 |[Planned Days
Actual Dates
4 |installation and repair-maintenance of different dia sluice Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/11/22 | 45
valve at DMA-905 DMA-906 under MODS Zone-9, Dhaka| ny 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
WASA Actual Dates
5 |Supply of electrical appliances and wooden furniture at Planned Dates 08/01/22 4/8/2022 | 3/9/2022 | 30
different pump house under MODS Zone-9, Dhaka WASA Nr 1 DPM SE Rev. 5.00 5.00 [Planned Days
Actual Dates
6 |Repairing, maintenance of pump house and rising of Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 |1/12/2022| 60
boundary wall at Moddho Azampur DTW compound under| 1 LTM(e-GP) CE Rev. 5.00 4.75 |Planned Days
MODS Zone -9, Dhaka WASA. Actual Dates
7 [Cleaning of pump compound at DMA-910 DMA-904 DMA- Planned Dates 08/01/22 4/8/2022 | 3/9/2022 | 30
903A DMA-903B DMA-913A DMA-913B under MODS Zone-| nr 1 DPM SE Rev. 3.00 3.00 |Planned Days
9 Dhaka WASA Actual Dates
8 |Repair maintenance & cleaning of pump house toilet sewer Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/11/22 | 45
pit sewer line water line with ancillary work at DMA-910 DMA- Nr 1 DPM SE Rev. 3.00 3.00 |Planned Days
904 DMA-903A DMA-903B DMA-913A DMA-913B ’ ’
Dokkinkhan under MODS Zone-9, Dhaka WASA pclul Dates
9 |Reconstruction of barbed wire and security lock under| Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/11/22 45
SCADA operated pump compound under MODS Zone-9| nr 1 |LTM(e-GP)| CE Rev. 5.00 4.75 |Planned Days
Dhaka WASA. Actual Dates
10 {Sand filling & rising work of pump compound and boundary Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 |1/12/2022| 60
wall at Uttara-12 and Khilkhet Namapara Pump under MODS| | o¢ 2 LTM(e-GP) CE Rev. 5.00 4.75 |Planned Days
Zone-9, Dhaka WASA Actual Dates
11 |Repair maintenance of sluice valve chamber at Dokkhinkhan Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/12/22 75
area under MODS Zone-9, Dhaka WASA Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
Actual Dates
g
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Installation of IP camera at different pump house under Planned Dates 08/01/22 4/8/2022 | 3/9/2022 30
MODS Zone-9 Dhaka WASA Nr 1 DPM SE Rev. 3.00 3.00 |Planned Days
Actual Dates

13 |Repairing, maintenance of pump house and rising of Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 |1/12/2022| 60
boundary wall at Ucartec Water pump station under MODS| Ny 1 LTM(e-GP) CE Rev. 5.00 4.75 [Planned Days
Zone -9, Dhaka WASA Actual Dates

14 |Cleaning of pump compound at DMA-914 DMA-915 Planned Dates 16/08/22 | 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 30/10/22 | 30
Uttarkhan & Dokkhin khan area under MODS Zone-9, Dhaka| Np 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days
WASA Actual Dates

15 |Repair maintenance & cleaning of pump house toilet sewer Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/11/22 45
pit sewer line water line with ancillary work at DMA-809 DMA-| . 3 DPM SE Rev. 3.00 3.00 |Planned Days

914 DMA-915 DMA-912 and Uttarkhan area under MODS

Zone-9, Dhaka WASA ActuglDates

16 |Repair maintenance of sluice valve chamber at Kawia Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/12/22 | 75
Inusbag Azampiur Khilkhet Namara area under MODS Zone-| nr 1 LTM(e-GP) SE Rev. 3.00 2.85 |Planned Days

9, Dhaka WASA Actual Dates

17 |Repairing, maintenance of pump house and rising of Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 |1/12/2022| 60
boundary wall at Uttara-3 DTW compound under MODS Zone| Nr 1 LTM(e-GP) CE Rev. 5.00 4.75 |Planned Days
-9.-Dhaka WASA, Actual Dates

18 |Cleaning of pump compound at DMA-910 DMA-907 DMA- Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 30/10/22 | 30

901 DMA-902 Uttarkhan & Dokkhin khan area under MODS| Ny 1 DPM SE Rev. 3.00 3.00 |Planned Days

Zone-9, Dhaka WASA ‘Actual Dates
19 |Repair maintenance & cleaning of pump house toilet sewer Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 15/11/22 45

pit sewer line water line with ancillary work at DMA 907 DMA- Planned Days

906 DMA-905 DMA-901 DMA-902 DMA -911A DMA-911B| N7 | 1 BPM SE | Rew 200 200

Kawla Gawir under MODS Zone-8, Dhaka Wasa. Actual Dates
20 |installation and repair-maintenance of different dia S/V at Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 1/12/2022| 60

DMA-304 DMA-903A DMA-903B DMA-913A DMA-913B| pNr 1 LTM(e-GP) CE Rev. 5.00 4.75 [Planned Days

under MODS Zone-9, Dhaka WASA Actual Dates
21 |Repair maintenance and renovation of ground water artificial Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 30/10/22 | 30

recharge system at 9/A staff quarter compound under MODS| Nr 1 LTM(e-GP) SE Rev. 3.00 2.85 [Planned Days

| Zone-9 Dhaka WASA. Actual Dates
22 |Repairing, maintenance of pump house and rising of Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 |1/12/2022| 60

boundary wall at Uttara-13/B and Modhubag Water pump| nNr 1 LTM(e-GP) CE Rev. 5.00 4.75 |[Planned Days

station under MODS Zone -9, Dhaka WASA Actual Dates
23 |Repairing, maintenance of pump house and rising of Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 | 1/12/2022| 60

boundary wall at 9/C and Kawla-1 DTW compound under| N 1 LTM(e-GP) CE Rev. 5.00 4.75 |Planned Days

| MODS Zone -9, Dhaka WASA. ‘Actual Dates
24 |Repairing, maintenance of pump house and rising of Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 |1/12/2022| 60

boundary wall at Kawla-2 DTW compound under MODS Zone| nr 1 LTM(e-GP) GE Rev. 5.00 475

Planned Days
-9, Drm—xm WASA. Actual Dates
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Annual Procurement Plan 2022-23 for MODS Zone-9.

@ ®) 4) ®) (6) @ (8.1) (8.2) () (10) (a1 (12) (13) (14) (15) (16) a7 (18)

Repairing, maintenance of pump house and rising of Planned Dates 16/08/22 31/08/22 | 24/08/22 | 4/9/2022 | 6/9/2022 | 31/09/22 1/12/2022| 60
boundary wall at Dewanpara-1 and South Azampur DTW| Nr 1 LTM(e-GP) CE Rev. 5.00 4.75 |Planned Days
compound under MODS Zone -9, Dhaka WASA. Actual Dates
26 [Emergency maintenance work at different pump house under TR HOPE/ Planned Dates
MODS Zone-9, Dhaka WASA LS LS T! Rev. 16.00 7.26 |Planned Days

DPM/RFQ CE
Actual Dates

Sub-Total G 115.00 102.46

Total Operating Expenditure 305.59 305.59
Total Capital Expenditure 70.36 70.36

Grand Total (Capital Expenditure+Operating Expenditure) 375.95
In Words: Three Crore Seventy Five Lac Ninety Five Thousand Taka Only
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